



# CalSAWS Central Print Weekly Status Report

**Reporting Period: May 2, 2022, to May 8, 2022**

## CalSAWS – Central Print Project

Weekly Status Report, May 9, 2022

Period: May 2, 2022, to May 8, 2022

---

### Table of Contents

1.0	CalSAWS Central Print Project .....	2
1.1	Highlights of the Reporting Period .....	2
1.2	Project Deliverable Summary .....	4
1.3	Project Risks and Issues .....	5
1.4	CRFI/CIT Communications Information .....	5
1.5	Activities for the Next Reporting Period.....	6
1.6	Deviations from Plan/Adjustments .....	6

## 1.0 CalSAWS Central Print Project

### 1.1 Highlights of the Reporting Period


Table 1.1-1 – CalSAWS Central Print Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
1.1	<ul style="list-style-type: none"> <li>County Meetings</li> <li>Los Angeles County Redetermination Packet Inserts</li> </ul>

### Project Management

- Continued updates to project work plan.

### Project Gantt




### Requirements Verification

- No Update

## CalSAWS – Central Print Project

Weekly Status Report, May 9, 2022

Period: May 2, 2022, to May 8, 2022



### Master Implementation Plan

- ▶ Continued work on materials inventory management.
- ▶ Continued discussions regarding the metadata SCR.
- ▶ Continued discussions regarding the iText upgrade for CalSAWS.
- ▶ Continued discussions with Contra Costa regarding Central Print configuration.

### Changes to Existing Print Centers

- ▶ No Update

### Establishment of the SoCal Print Center

- ▶ No Update

### Interface and File Considerations with CalSAWS


- ▶ No Update

### Fulfillment Platform Configuration

- ▶ No Update

### Maintenance and Operations Plan

- ▶ Continued ongoing operations for Phase 2 (40 County) Central Print.
- ▶ Began processing of LA CW/CFR RD correspondences.
- ▶ Continued discussions with Consortium regarding Central Print SLAs.



## CalSAWS – Central Print Project

Weekly Status Report, May 9, 2022

Period: May 2, 2022, to May 8, 2022

### Comprehensive Testing

► No Update

### Project Action Items – Overdue

► This table lists overdue action items, including the owner and due date.

ID	Description	Owner	Due Date
None	No overdue actions items		

Table 1.1-8 – Overdue Action Items

## 1.2 Project Deliverable Summary

Deliverable Activity is summarized within the tables below. Note that only the initial submission of the Monthly Status Report is listed in the table below. Each remaining Monthly Status Report will be submitted as an FDEL only per the date in the approved FDED and is not included in the list below.

### Deliverable Status by Submission

				Complete	Coming Soon	
DEL ID	Deliverable Name	DDED	FDED	DDEL	FDEL	Final
01	Monthly Status Report - March	4/29/21	5/24/21	5/28/21	6/7/21	6/8/21
02	Master Implementation Plan	4/29/21	5/24/21	5/28/21	6/11/21	6/28/21
03	Maintenance and Operations Plan	4/29/21	5/24/21	6/10/21	6/23/21	7/6/21
04	Final Acceptance Report	5/12/21	5/21/21	11/21/23	12/6/23	12/12/23

Table 1.2-1 – Deliverable Status for Current Reporting Period

### Overall Deliverable Status

DEL #	DELIVERABLE NAME	STATUS	Next Deadline
01	Monthly Status Report – March 2021	Completed	Each remaining Monthly Status Report will be submitted as an FDEL only per the date in the approved FDED and are not listed here. Any exceptions will be noted.
02	Master Implementation Plan	Completed	Received WAC approvals on 7/9/21.
03	Maintenance and Operations Plan	Completed	Received WAC approvals on 7/9/2021.
04	Final Acceptance	On-track	DDEL submission due 11/21/23

Table 1.2-2 – Upcoming Deliverable Deadlines

## CalSAWS – Central Print Project


Weekly Status Report, May 9, 2022

Period: May 2, 2022, to May 8, 2022

### Project Risks and Issues

ID	Title	Details	Status	Impact	Severity	Date Logged
255	Global paper shortage may impact CalSAWS ability to print/mail correspondence	Due to the current global paper shortage, paper for envelopes and printing is in limited supply. This could result in delays in receiving shipments of envelopes and paper for printing affecting CalSAWS ability to produce timely correspondence.	Open	4	Medium	11/2/2021

The following chart shows the number of risks currently open and previously closed, if applicable.



The following chart shows the number of issues currently open and previously closed, if applicable.

► Not applicable – No open or closed issues as of this status reporting period.

### 1.3 CRFI/CIT Communications Information

The following table outlines CalSAWS Information Transmittals (CITs) sent for the reporting period.

There was no CalSAWS Information Transmittals (CITs).

CIT ID	To	Subject	Category	Distribution Date

Table 1.4-1 – CITs

There was no CalSAWS Requests for Information (CRFIs).

## CalSAWS – Central Print Project

Weekly Status Report, May 9, 2022

Period: May 2, 2022, to May 8, 2022

CRFI ID	To	Subject	Distribution Date	Status	Response Due Date

Table 1.4-2 – CRFIs

### 1.4 Activities for the Next Reporting Period

#### Project Management

- ▶ Continue updates to project work plan.

#### Requirements Verification

- ▶ No Update

#### Master Implementation Plan

- ▶ Continue work on materials inventory management.
- ▶ Continue discussions regarding the metadata SCR.
- ▶ Continue discussions regarding the iText upgrade for CalSAWS.
- ▶ Continue discussions with Contra Costa County regarding Central Print configuration.
- ▶ Schedule validation meeting with Yolo County
- ▶ Schedule Wave 3 Kickoff meeting.

#### Changes to Existing Print Centers

- ▶ No Update

#### Establishment of the SoCal Print Center

- ▶ No Update

#### Interface and File Considerations with CalSAWS

- ▶ No Update

#### Fulfillment Platform Configuration

- ▶ No Update

#### Maintenance and Operations Plan

- ▶ Continue ongoing operations for Phase 2 Central Print.
- ▶ Continue processing of LA County CW/CFR RD correspondences.
- ▶ Begin processing monthly MC RE correspondences.
- ▶ Continue discussions with Consortium regarding Central Print SLAs.

#### Comprehensive Testing

- ▶ No Update

### 1.5 Deviations from Plan/Adjustments

- ▶ No deviations from the plan are noted.