

CalSAWS Quality Assurance Weekly Status Report

Reporting Period: May 16, 2022 to May 22, 2022

1.0	Quality Assurance.....	3
1.1	CalSAWS Weekly Status Agenda Topics	3
1.2	Deliverables Management	4
1.3	Highlights for the Reporting Period	7
1.4	Activities for the Next Reporting Period.....	13
1.5	Deviations from Plan/Adjustments.....	17

Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics	3
Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status.....	4
Table 1-3 – Overall Summary of OCAT Deliverable Status.....	4
Table 1-4 – Overall Summary of BenefitsCal Deliverable Status	5
Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status	5
Table 1-6 – Weekly M&O SCR Updates	8
Table 1-7 – 22.05 Independent Test Progress	9
Table 1-8 – CalWIN CDT Independent Test Progress	11
Table 1-10 – UAT Test Scenario Development Process	12

1.0 Quality Assurance

1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none"> Presented updates to Project Steering Committee (PSC) on CalSAWS Project Risks, C-IV/CalACES Final Acceptance, CalWIN Migration Contingency Planning, CalWIN UAT Preparation, and June JPA Conference Planning Facilitated in Release 22.05 Green Light on May 18, 2022 Completed closure of C-IV/CalACES Final Acceptance comments
QA Technical	<ul style="list-style-type: none"> Reviewed UAT/Dev CBO Users environment access providing recommendation Met and Reviewed CalSAWS GA/GR Performance Plan in preparation for test Provided observation and guidance to improve CalSAWS Local Repair services
QA Functional	<ul style="list-style-type: none"> Discussed disposition of CDT defects and reviewed CDT exit criteria Met with the ISS Team to discuss Process Simulation planning Participated in Conversion group review of yellow banner cases Reviewed GA/GR SCRs for 22.07 and 22.09 and TBD changes
QA Test	<ul style="list-style-type: none"> CalSAWS Release 22.07 Test Preparation activities are in progress BenefitsCal Release 3.1 testing activities are in progress CDT Independent Test is behind schedule with 85% execution and 71% pass rate (Risk 263) UAT Script Development is 61% complete with group 1 scripts slightly behind schedule and group 2 scripts on track (Risk 271)
QA Implementation	<ul style="list-style-type: none"> Confirmed updated FDEL resolutions for Deloitte FDEL 7.02 - 7.03 County Change Discussion Guides Distributed T+3W LA County Imaging Change Readiness Survey Reviewed Deloitte Training DDELs: 8: Training Plan, 9.01 - 9.03: County-Specific Training Plans Presented ISS Action Plan C-IV Retrospective to PSC

1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status












DEL #	DELIVERABLE NAME		STATUS
3.35	QA Monthly Status Report – May 2022		• Submit FDEL by June 3, 2022
4.35	QA Work Plan – May 2022		• Submit FDEL by June 3, 2022
7.35	QA Test Monthly Report – May 2022		• Submit FDEL by June 3, 2022
10.07	Quarterly QA Security Report		• Submit DDEL by June 28, 2022
12.35	Assessment of CalSAWS Migration Work Plan Update – May 2022		• Submitted FDEL on May 20, 2022
42	Assessment of CalSAWS (CalWIN) UAT Readiness Report/Milestone		• Submitted DDEL on May 17, 2022 • Submit FDEL by June 1, 2022
46	Assessment of CalACES Migration Final Acceptance Certification		• Submitted DDEL on May 16, 2022 • Submit FDEL by May 26, 2022
72.01	QA Monthly Status Report – ARPA – May 2022		• Submit FDEL by June 3, 2022

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
14.19	OCAT - QA Monthly Status Report (OCAT) – May 2022		• Submit FDEL by June 3, 2022
WP-1.1	OCAT - System Security Plan - 2022 Update (Comments Only)		• Submit DDEL comments by July 12, 2022
WP-11.1	OCAT - System Documentation - 2022 Annual Update (Comments Only)		• Submitted FDEL comments on May 17, 2022

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
WP-6.06	BenefitsCal – General System Design (GSD) Update Release 4.1.5		<ul style="list-style-type: none">• Submit DDEL comments by June 3, 2022
WP-26.08	BenefitsCal – CX Monthly Report – May 2022		<ul style="list-style-type: none">• Submit DDEL comments by June 14, 2022
WP-27.04	BenefitsCal – Monthly M&O Report – May 2022		<ul style="list-style-type: none">• Submit DDEL comments by June 14, 2022
WP-28.02	BenefitsCal – Work Plan Monthly Updates – May 2022		<ul style="list-style-type: none">• Submit FDEL comments by June 3, 2022
WP-29.02	BenefitsCal – Monthly Status Report – May 2022		<ul style="list-style-type: none">• Submit FDEL comments by June 3, 2022


Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
59.17	CalWIN Implementation - Assessment of CalWIN Implementation Migration Work Plan Update - May 2022		<ul style="list-style-type: none">• Submit FDEL by June 10, 2022
60	CalWIN Implementation – Assessment of CalWIN Business Processing Re-engineering (BPR) Plan		<ul style="list-style-type: none">• Submitted DDEL comments for Solano, Santa Cruz, San Diego Wave 4 counties on May 23, 2022• San Mateo DDEL submission from Deloitte is TBD
62	CalWIN Implementation – Assessment of CalWIN Master Training Plan and Monthly Updates		<ul style="list-style-type: none">• Submit DDEL by June 13, 2022
63	CalWIN Implementation – Assessment of CalWIN County-Specific Training Plans		<ul style="list-style-type: none">• Submit DDEL for Placer, Contra Costa, and Yolo counties by June 13, 2022. (Note: Contra Costa is still included for this DDEL)
64	CalWIN Implementation – Assessment of CalWIN Implementation Support Plan		<ul style="list-style-type: none">• Submit DDEL by June 14, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

WP-58.05	CalWIN Implementation – CalWIN Implementation Support Vendor CalWIN Requirements Traceability Matrix - Q5		<ul style="list-style-type: none">• Submit FDEL comments by June 10, 2022
----------	---	---	---

1.3 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Participated in LA County Imaging/BenefitsCal Post-Deployment Calls
- ▶ Continued to facilitate Implementation Readiness for CalWIN Risk 268 Contingency Planning discussions
- ▶ Provided initial responses to CMS/MITRE action items from SMC Certification Review
- ▶ Participated in Region 4 - CalSAWS Management meeting on May 16, 2022
- ▶ Participated in Release 22.05 T-1 meeting and Pre-Green Light Review on May 16, 2022
- ▶ Participated in CalSAWS Leadership Alignment Sessions on May 17 and 18, 2022
- ▶ Facilitated Release 22.05 Green Light on May 18, 2022
- ▶ Participated in CalSAWS Project Steering Committee meeting on May 19, 2022
- ▶ Facilitated June JPA Conference Planning on May 19, 2022, create conference brochures and templates, and continued to support overall planning
- ▶ Participated in CalSAWS CalWIN Process Simulation Walkthrough on May 20, 2022

1.3.2 Technical

- ▶ Participated in Consortium FinOps meeting on May 17, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on May 18, 2022
- ▶ Participated in DBCR/CTCR Review meetings on May 19, 2022
- ▶ Participated in Environment Management Review meeting on May 19, 2022
- ▶ BenefitsCal
 - Participated in Application Transfer meetings on May 16 - 20, 2022
 - Participated in BenefitsCal CBO option reviews on May 16 and 17, 2022
 - Participated in BenefitsCal Operation Review on May 17, 2022
 - Participated in BenefitsCal Release 4.1.5 General System Design Walkthrough on May 19, 2022
- ▶ Batch
 - Participated in Batch Performance Checkpoint meeting on May 18, 2022
 - Participated in Batch Weekly Roundup meeting on May 19, 2022
- ▶ CalWIN
 - Participated in CalWIN Wave 1 County Test Planning Meetings on May 17, 2022
 - Participated in TPOC 2 meeting on May 18, 2022
 - Participated in TPOC 1 meeting on May 19, 2022
- ▶ Central Print
 - Participated in CalSAWS Central Print meeting on May 16, 2022
 - Participated in the Central Print Liquidated Damages discussion on May 16, 2022
- ▶ Contact Center
 - Participated in CalSAWS Orange County Contact Center Session on May 16, 2022
 - Participated in CalSAWS Ventura Contact Center IVR Sessions on May 17, 2022
 - Participated in CalSAWS Santa Barbara IVR Contact Center Session May 17, 2022
 - Participated in the San Bernardino Enhanced Contact Control Panel (eCCP) Support Touch Point Meeting on May 18 and 19 2022
 - Participated in CalSAWS Los Angeles County IVR Network meeting on May 19, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participated in CalSAWS GA/GR Performance meeting on May 17, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

- ▶ Security
 - Participated in weekly CloudCheckr Security meetings on May 16, 2022
 - Participated in the Weekly Security review on May 19, 2022

1.3.3 Imaging

- ▶ Participated in Imaging Support Center Meetings
- ▶ Participated in LA County Imaging/BenefitsCal Post-Deployment Stakeholder Calls
- ▶ Participated in Imaging Migration Standup Call on May 17, 2022

1.3.4 Functional

- ▶ M&O
 - Attend the Correspondence Design Status Meeting on May 17, 2022
 - Attend the App Dev Leads Meeting on May 17, 2022
 - Participate in the SCRB Meeting on May 17, 2022
 - Attend CA-235011 Design discussion meeting on May 18, 2022
 - Attend Task Management Check in on May 19, 2022
 - Reviewed twenty seven (27) design documents. The QA Team targets Critical and High priority designs for review and other SCRs at the Consortium's direction.

Table 1-6 – Weekly M&O SCR Updates

Release	SCRs in QA Review
RWR	11
20.05	1
21.05	1
22.03	1
22.05	5
22.07	2
22.09	5
TBD	1
Grand Total	27

- ▶ Conversion
 - Discussed disposition of CDT defects and reviewed CDT exit criteria
 - Attended two-day executive sessions
 - Discussed CDT resolution post GDS 7 strategy with Conversion Team
- ▶ County Data Validation (CDV)
 - Worked on communication to CDV participants to give them a status of where we are at with planning, and what to expect in the coming weeks
 - Continued planning for CDV execution, management, and triage support
- ▶ General Assistance/General Relief (GA/GR)
 - Attended GA/GR Time Limits Design session on May 18, 2022
 - Monitored Design completion for 22.07 and reviewed list of SCRs for 22.09
 - Renewed discussions on GA/GR M&O processes
- ▶ Contact Center
 - Participated in weekly Contact Center Test Automation Cross Team call

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

- ▶ CalSAWS Case Purge
 - Tracked CalSAWS Purge sprint activities and conducted validations
- ▶ Fiscal
 - Reviewed CalSAWS State and Fiscal Reports – Enhanced Weekly Communication
 - Participated in CalWIN Reports OCM Approach meeting on May 20, 2022

1.3.5 BenefitsCal

- ▶ Attended the BenefitsCal – LA County CBO Support meetings on May 16 and 17, 2022
- ▶ Attended Daily Transaction Failures Meetings
- ▶ Attended meeting for “RAC Failure - could not find the worker bank” on May 17, 2022
- ▶ Participated in twice weekly Production and M&O meetings
- ▶ Monitored BenefitsCal Release 3.1, Scope and QA verification progress
- ▶ Participated in BenefitsCal Operation Review weekly meeting
- ▶ Attended BenefitsCal Release 4.1.5 (ARPA) GSD Deliverable Submission Walkthrough meeting on May 19, 2022
- ▶ Attended Customer Experience (CX) Monthly Measurement Meeting on May 20, 2022
- ▶ Submitted resolution confirmations for monthly deliverables:
 - Final Work Product (FWP) Monthly Status – April 2022 Report
 - FWP BenefitsCal Work Plan Monthly Updates – April 2022 Report
- ▶ Reviewed and submitted comments for monthly deliverables:
 - Draft Work Product (DWP) CX Monthly – April 2022 Report
 - DWP Monthly M&O – April 2022 Report
- ▶ Reviewed monthly deliverables:
 - FWP CX Monthly – April 2022 Report
 - FWP Monthly M&O – April 2022 Report
- ▶ Reviewed DDEL 05.06 Portal General System Design - Release 4.1.5 (ARPA)

1.3.6 Test

- ▶ CalSAWS Release 22.05 testing activities
 - Completed 22.05 testing activities in preparation for Release Greenlight

Table 1-7 – 22.05 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
22.05 - ClearBest QA Independent Test Results	437	0% (0)	0% (0)	100% (437)	0% (0)	0% (0)


CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

Release 22.05 Independent Testing of SCRs


22.05 – SCR Test Script: Execution



- CalSAWS Release 22.07 testing activities
 - Submitted Release 22.07 scorecard on May 16, 2022 to Consortium for approval
 - Test preparation activities in progress
- CalWIN CDT – Functional Testing activities
 - Participated in weekly CDT meeting on May 17, 2022
 - Participated in daily CDT Touchpoint calls
 - Continued CalWIN CDT Test Execution

Table 1-8 – CalWIN CDT Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
CalWIN CDT – ClearBest QA Independent Test Results	80	15% (12)	0% (0)	71% (57)	14% (11)	0% (0)



- **BenefitsCal Activities**
 - Continued Independent Test Execution for BenefitsCal Monthly Release 3.1
 - Scoped Independent Test and QA review for 7 additional items for BenefitsCal Monthly Release 3.1
 - Participated in weekly Defect and Activities call on May 17, 2022
 - Participated in bi-weekly M&O calls on May 17 and 19, 2022
 - Continued to monitor open defects
- **Other Consortium Support Test Activities**
 - Participated in Integrated Test Team meeting on May 17, 2022
 - Participated in Leadership alignment working session for May 17 - 18, 2022
 - Participated in GA/GR Combined Testing Check-In meetings May 17 and 19, 2022
 - Participated in GA/GR Weekly System Test Status Call on May 18, 2022
 - Participated in Weekly Test Touch point meeting on May 18, 2022
 - Participated in Process Simulation Weekly touchpoint meeting on May 18, 2022
 - Participated in the Release 22.05 Virtual Greenlight on May 18, 2022
 - Participated in the Table Read – Workplan meeting on May 19, 2022
 - Participated in the Walkthrough CDT Exit Criteria deck on May 19, 2022
- **CalWIN UAT**
 - Facilitated UAT planning meetings May 16 and 18, 2022
 - Uploaded and distribute weekly LMS status report on May 16, 2022
 - Facilitated UAT GA/GR Script Development with the counties May 16 - 18, 2022
 - Facilitated UAT daily check points on May 17 - 20, 2022
 - Facilitated UAT weekly script development touch point with Consortium and County script writers on May 18, 2022
 - Participated in the CW UAT Readiness Del #58 Walkthrough on May 19, 2022
 - Facilitated access validation issues with San Diego on May 20, 2022

CalSAWS – California Statewide Automated Welfare System


CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

- Participated in working session with Accenture UAT support team to resolve GA/GR Admin pages security groups needed for GA/GR participants on May 18, 2022
- Facilitated a discussion with Consortium Tech, Accenture Tech and Orange County on alternative solution to Zscaler on May 19, 2022
- Facilitated access validation with Contra Costa new participants on May 20, 2022
- Managed and monitored UAT Script development
- Monitored the UAT CalSAWS mailbox

Table 1-9 – UAT Test Scenario Development Process

Test Cycle	Total	Not Started	In Progress	Completed
CalSAWS CalWIN UAT	1,081	39% (423)	0% (0)	61% (658)



1.3.7 Implementation

- CalSAWS Maintenance and Operations (M&O)
 - Participated in weekly Training Touchpoint meeting
 - Distributed T+3W LA County Imaging Change Readiness Survey to 12,100 staff
- CalWIN Implementation Support Services (ISS)
 - Participated in weekly CalWIN ISS Management meetings
 - Participated in weekly CalWIN ISS OCM Leads meeting
 - Participated in weekly Customer Engagement/ISS Weekly Touchbase
 - Participated in weekly Implementation Management meeting
 - Participated in weekly CalWIN ISS Training Touchpoint
 - Participated in weekly CalWIN Conversion and Change Management meeting
 - Conducted weekly Implementation Team Meeting
 - Participated in CDT Defect Internal Work Group sessions
 - Participated in San Francisco and Sonoma BPR Sessions and Daily Debriefs
 - Participated in Contra Costa Work Plan Site Visit
 - Participated in Region 4 - Virtual CalSAWS Management Site visit meeting
 - Participated in Leadership Alignment Working Sessions Part 1 and 2

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

- Confirmed FDEL comment resolutions for Deloitte FDEL 7.02 - 7.03 County Change Discussion Guides
- Participated in County Prep Phase Planning working sessions
- Participated in Process Simulation touchpoint
- Participated in County Prep support model discussion
- Participated in Orange County Work Plan Walk Through
- Participate in Santa Barbara: County Work Plan Walk Through
- Reviewed Deloitte DEL 4.1 - 4.18 – County Specific BPR Documentation
 - Fresno and Alameda Maps
 - DDEL 4.12 – Wave 4 – Solano To-Be Process Maps
 - DDEL 4.11 – Wave 4 – Santa Cruz To-Be Process Maps
 - DDEL 4.09 – Wave 4 – San Diego To-Be Process Maps
- Reviewed Deloitte DDEL 8: Training Plan
- Reviewed Deloitte DDEL 9.01 - 9.03: County-Specific Training Plans
- ▶ Release Management
 - Analyzed WBT SCR changes and provide feedback
 - Verified Training SCRs for CalSAWS 22.05 Release
 - Participated in 22.05 Project Integrated Readiness Areas T-1 Integrated Readiness
 - Participated in CalSAWS Release 22.05 Webcast
 - Participated in Release 22.05 Green Light meeting
- ▶ Special Projects
 - Participated in Web Portal Strike Team
 - Participated in Communications Strike Team
 - Conducted ERG AAPI May Meeting

1.3.8 OCAT

- ▶ Reviewed responses to, and submitted responses to comments on OCAT System Documentation Deliverable (SDD) Annual Update

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Continue June JPA Conference Planning
- ▶ Provide remaining items to CMS/MITRE for SMC Certification Review Action Items
- ▶ Continue to facilitate Implementation Readiness for CalWIN Risk 268 Contingency Planning discussions
- ▶ Participate in CalSAWS Accessibility meeting on May 23, 2022
- ▶ Participate in CalWIN Implementation Leader meetings on May 23, 25, and 27, 2022
- ▶ Participate in CalSAWS 22.05 Post-Release Checkpoint meetings on May 23 – 25, 2022
- ▶ Participate in CalSAWS Section Directors' meeting on May 24, 2022
- ▶ Participate in Imaging Migration meeting on May 24, 2022
- ▶ Participate in OCAT Operations and Release Meeting on May 25, 2022

1.4.2 Technical

- ▶ Participate in CalSAWS Release 22.05 Post Release meetings on May 23 – 24, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

- ▶ Participate in CalSAWS weekly Tech meeting on May 23, 2022
- ▶ Participate in 1A CalWIN Cutover meeting on May 23, 2022
- ▶ Participate in Consortium FinOps meeting on May 24, 2022
- ▶ Participate in App Dev meeting on May 24, 2022
- ▶ Participate in DBCR/CTCR Review meetings on May 24, 2022
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on May 25, 2022
- ▶ Participate in Environment Management Review meeting on May 26, 2022
- ▶ BenefitsCal
 - Participate in Application Transfer meetings
 - Participate in BenefitsCal Operation Review on May 24, 2022
- ▶ Batch
 - Participate in Batch Performance Checkpoint meeting on May 25, 2022
 - Participate in Batch Weekly Roundup meeting on May 26, 2022
- ▶ CalWIN
 - Participate in CalWIN Wave 3 Technical Point of Contact (TPOC) meeting on May 25, 2022
- ▶ Central Print
 - Participate in CalSAWS Central Print meeting on May 23, 2022
 - Participate in the Define Liquidated Damages meeting on May 23, 2022
- ▶ Contact Center
 - Participate in Orange County Contact Center Session on May 23, 2022
 - Participate in Participated in the San Bernardino eCCP Support Touch Point Meeting on May 24, 2022
 - Participate in CalSAWS: Ventura Contact Center IVR Session on May 24, 2022
 - Participate in Santa Barbara IVR Contact Center Design Session on May 25, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participate in GA/GR Performance test on May 24, 2022
- ▶ Security
 - Participate in weekly CloudCheckr Security meetings on May 23, 2022
- ▶ Service Management
 - Continue CalSAWS Local Repair service ticket maintenance and dispatch delivery

1.4.3 Imaging

- ▶ Participate in Imaging Migration status meeting on May 24, 2022
- ▶ Participate in Discuss Imaging Enhancements on May 25, 2022

1.4.4 Functional

- ▶ M&O
 - Attend Foster Care Programs Committee May 24, 2022
 - Attend IVR/Contact Center Committee on May 25, 2022
 - Attend Correspondence User Group on May 25, 2022
 - Attend bi-weekly State and Fiscal Reports meeting on May 26, 2022
 - Attend Correspondence Committee meeting on May 26, 2022
 - Attend Task Management Committee Meeting on May 26, 2022
 - Attend Medi-Cal Correspondence Committee Meeting on May 26, 2022
 - Attend Contra Costa AWS weekly meetings

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

- Attend State and Fiscal reports bi-weekly meeting
- Attend JAD sessions for:
 - CR191292 2023 Renewals
 - CR205510 Renewals BOTs
- Attend Design discussions for:
 - CR 195945 - Design Change Request (DCR) for R23.2
- ▶ Conversion
 - Attend the CDT Exit criteria review meeting on May 23, 2022
 - Attend CalWIN CDT Risk and Mitigation weekly reviews
 - Attend CalWIN OPAC meeting
 - Facilitate discussion of ISS Requirement TR-34 plan and approach
- ▶ County Data Validation (CDV)
 - Send notice to the Wave 1 counties for AppStream software installation
 - Continue planning for Kickoff, execution, and logistics
 - Review Kickoff deck and schedule Kickoff call
- ▶ General Assistance/General Relief (GA/GR)
 - Monitor design completion for 22.07 and evolving plans for 22.09 SCRs
- ▶ Contact Center
 - Participate in weekly Contact Center Test Automation Cross Team call
- ▶ Case Purge
 - Track CalSAWS Purge sprint activities and conduct validations

1.4.5 BenefitsCal

- ▶ Monitor Release 5 CalSAWS dependencies and the prioritization of partner SCRs
- ▶ Attend Daily Transaction Failures Meetings
- ▶ Participate in twice weekly Production and M&O meetings
- ▶ Participate in BenefitsCal Operation Review weekly meeting
- ▶ Monitor BenefitsCal Release 3.1, Scope, QA verification progress and production deployment readiness
- ▶ Participate in BenefitsCal Defects and Activities weekly meeting
- ▶ Participate in BenefitsCal Scope Review of Upcoming Releases Requiring Partner Coordination weekly meeting
- ▶ Conduct review for DDEL 05.06 Portal General System Design - Release 4.1.5 (ARPA)
- ▶ Conduct reviews and submit comments for monthly deliverables:
 - FWP CX Monthly – April 2022 Report
 - FWP Monthly M&O – April 2022 Report

1.4.6 Test

- ▶ CalSAWS Release 22.05
 - Participate in 22.05 Post-Release Checkpoint meetings May 23 - 25, 2022
- ▶ CalSAWS Release 22.07
 - Continue test preparation activities
- ▶ CalSAWS Converted Data Testing – Functional Testing activities
 - Continue test execution activities
 - Participate in daily CDT CalWIN Daily Touchbase meetings
- ▶ BenefitsCal Activities
 - Continue Independent Test Executions and Reviews for BenefitsCal Monthly Release 3.1

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

- Participate in Weekly Defects and Activities meeting on May 24, 2022
- Participate in Operations and M&O meeting on May 24 and 26, 2022
- Monitor open production defects
- ▶ Other Consortium Support Test Activities
 - Monitor test support for priority releases
 - Participate in CDT Exit Criteria meeting on May 23, 2022
 - Participate in Integrated Test Team meeting on May 24, 2022
 - Participate in Kick Off: Release 22.07 Readiness meeting on May 25, 2022
 - Participate in GA/GR Combined Testing Check-In meetings May 24 and 26, 2022
 - Participate in GA/GR Weekly System Test Status Call on May 25, 2022
 - Participate in Weekly Test Touch point meeting on May 25, 2022
 - Participate in CalSAWS – State and Fiscal Reports meeting on May 26, 2022
 - Participate in Table Read - Work Plans meeting on May 26, 2022
 - Participate in Weekly Touchbase on Work Plan/Checklist activities meeting on May 26, 2022
- ▶ CalWIN UAT
 - Facilitate UAT planning meetings on May 23 and 25, 2022
 - Upload and distribute weekly LMS status report on May 23, 2022
 - Facilitate Consortium Tech, Accenture Tech and Ventura County discussion on alternative solution to Zscaler on May 23, 2022
 - Facilitate UAT GA/GR Script Development touchpoint on May 24, 2022
 - Facilitate CalSAWS UAT Environment Access- Alameda on May 24, 2022
 - Facilitate CalSAWS UAT Environment Access- Contra Costa on May 24, 2022
 - Facilitate CalSAWS UAT Environment Access - Yolo on May 25, 2022
 - Facilitate CalSAWS UAT Environment Access - Solano on May 26, 2022
 - Facilitate CalSAWS UAT Environment Access - Santa Barbara on May 26, 2022
 - Facilitate CalSAWS UAT Environment Access - San Diego on May 26, 2022
 - Facilitate CalSAWS UAT Test Environment Access - San Francisco on May 26, 2022
 - Facilitate CalSAWS UAT Environment Access - San Luis Obispo on May 26, 2022
 - Participate in OPAC meeting and provide UAT update on May 26, 2022
 - Facilitate UAT daily check points on May 24 - 27, 2022
 - Manage and monitor UAT Script development
 - Monitor the UAT CalSAWS mailbox

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting
 - Support T+3W LA County Imaging Change Readiness Survey
- ▶ CalWIN Implementation Support Services (ISS)
 - Participate in weekly CalWIN ISS Management meetings
 - Participate in weekly CalWIN ISS OCM Leads meeting
 - Participate in weekly Customer Engagement/ISS Weekly Touchbase
 - Participate in weekly Implementation Management meeting
 - Participate in weekly CalWIN ISS Training Touchpoint
 - Participate in weekly CalWIN Conversion and Change Management meeting
 - Conduct weekly Implementation Team Meeting
 - Participate in weekly touchpoint with Accenture Delivery Manager and Consortium ISS Project Manager

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 16, 2022 to May 22, 2022

- Participate in CDT Defect Internal Work Group sessions
- Participate in San Francisco and Sonoma BPR Sessions and Daily Debriefs
- Participate in Santa Clara Automated Action Review
- Meet with Yolo Change Network
- Conduct May Change Network meeting
- Confirm FDEL comment resolutions for Deloitte FDEL 7.02 - 7.03 County Change Discussion Guides
- Conduct T-12 Change Readiness Survey Reviews with Orange, Santa Barbara, and Ventura
- Support Work Plan Walk Through for Ventura County
- Participate in Case Review Guide Tracking Tool walkthrough
- Conduct DEL 7 County Change Discussion Guides Check-In with Consortium PMO and Reviewers
- Participate in County Prep Phase Planning working sessions
- Participate in Process Simulation touchpoint
- Participate in County Prep support model discussion
- Participate in Requirement TR-34 Plan and Approach discussion
- Submit comments for Deloitte DEL 4.1 - 4.18 – County Specific BPR Documentation
 - DDEL 4.12 – Wave 4 – Solano To-Be Process Maps
 - DDEL 4.11 – Wave 4 – Santa Cruz To-Be Process Maps
 - DDEL 4.09 – Wave 4 – San Diego To-Be Process Maps
- Submit comments for Deloitte DDEL 8 Training Plan
- Submit comments for Deloitte DDEL 9.02 - 9.03 County-Specific Training Plans
- Participate in monthly OPAC meeting
- Participate in Work Plan Table Reads
- Participate in Wave 1 TPOC meeting
- Participate in TR - 34 Requirement Plan and Approach discussion
- ▶ Release Management
 - Analyze WBT SCR changes and provide feedback
 - Participate in CalSAWS 22.05 Post-Release Checkpoints
 - Participate in CalSAWS Webcast on CalSAWS Release 22.05
- ▶ Special Projects
 - Participate in Web Portal Strike Team
 - Participate in Communications Strike Team
 - Plan for next ERG AAPI Meeting - August

1.4.8 OCAT

- ▶ Continue reviewing and submitting comment responses on OCAT System Documentation Deliverable (SDD) Annual Update.
- ▶ Participate in OCAT Operations and Release Meeting on May 25, 2022

1.5 Deviations from Plan/Adjustments

- ▶ None for the reporting period