



CalSAWS Quality Assurance Weekly Status Report

Reporting Period: May 23, 2022 to May 29, 2022

1.0	Quality Assurance	3
1.1	CalSAWS Weekly Status Agenda Topics	3
1.2	Deliverables Management	4
1.3	Highlights for the Reporting Period	7
1.4	Activities for the Next Reporting Period	14
1.5	Deviations from Plan/Adjustments	18

Table of Tables

Table 1-1	– CalSAWS Quality Assurance Status Agenda Topics	3
Table 1-2	– Overall Summary of CalSAWS DD&I Deliverable Status	4
Table 1-3	– Overall Summary of OCAT Deliverable Status	4
Table 1-4	– Overall Summary of BenefitsCal Deliverable Status	5
Table 1-5	– Overall Summary of CalWIN Implementation Deliverable Status	5
Table 1-6	– Weekly M&O SCR Updates	8
Table 1-8	– CalWIN CDT Independent Test Progress	11
Table 1-10	– UAT Test Scenario Development Process	12

1.0 Quality Assurance

1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none"> • Provided updates to CMS/MITRE for SMC Certification • Participate in CalSAWS 22.05 Post-Release meetings • Continued June JPA Conference Planning
QA Technical	<ul style="list-style-type: none"> • Tracking new Risk related to computing and equipment shortage • Discussed the ISS Configuration approach and slide deck • Provided guidance to improve CalSAWS Local Repair services
QA Functional	<ul style="list-style-type: none"> • Participated in CalWIN Cutover 1A Workplan review • Provided updates for Conversion section of the ISS Workplan • Reviewed GA/GR Designs and 22.07 test preparation activities • Reviewed BenefitsCal Release 4 and 5 scope, CalSAWS dependencies, and ARPA Release of Information (ROI) scope.
QA Test	<ul style="list-style-type: none"> • CalSAWS Release 22.07 Test execution in progress • BenefitsCal Release 4 Test preparation in progress • CDT Independent Test is slightly behind schedule with 85% execution and 73% pass rate (Risk 263) • UAT Script Development is 70% complete with group 1 scripts on track and group 2 scripts are behind schedule (Risk 271)
QA Implementation	<ul style="list-style-type: none"> • Confirmed remaining comment resolutions for Deloitte FDEL 7.02 - 7.03 County Change Discussion Guides • Submitted comments for Deloitte DDEL 8 Training Plan • Submitted comments for Deloitte DDEL 9.01, 9.02, and 9.03 County-Specific Training Plans

1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status












DEL #	DELIVERABLE NAME		STATUS
3.35	QA Monthly Status Report – May 2022		• Submit FDEL by June 3, 2022
4.35	QA Work Plan – May 2022		• Submit FDEL by June 3, 2022
7.35	QA Test Monthly Report – May 2022		• Submit FDEL by June 3, 2022
10.07	Quarterly QA Security Report		• Submit DDEL by June 28, 2022
12.36	Assessment of CalSAWS Migration Work Plan Update – June 2022		• Submitted FDEL on June 20, 2022
42	Assessment of CalSAWS (CalWIN) UAT Readiness Report/Milestone		• Submit FDEL by June 1, 2022
46	Assessment of CalACES Migration Final Acceptance Certification		• Submitted FDEL on May 26, 2022
71.06	ClearBest Performance Report - May 2022		• Submit FDEL by June 15, 2022
72.01	QA Monthly Status Report – ARPA – May 2022		• Submit FDEL by June 3, 2022

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
14.19	OCAT - QA Monthly Status Report (OCAT) – May 2022		• Submit FDEL by June 3, 2022
WP-1.1	OCAT - System Security Plan - 2022 Update (Comments Only)		• Submit DDEL comments by July 12, 2022

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
WP-6.06	BenefitsCal – General System Design (GSD) Update Release 4.1.5		<ul style="list-style-type: none"> • Submit DDEL comments by June 3, 2022
WP-26.08	BenefitsCal – CX Monthly Report – May 2022		<ul style="list-style-type: none"> • Submit DDEL comments by June 14, 2022
WP-27.04	BenefitsCal – Monthly M&O Report – May 2022		<ul style="list-style-type: none"> • Submit DDEL comments by June 14, 2022
WP-28.02	BenefitsCal – Work Plan Monthly Updates – May 2022		<ul style="list-style-type: none"> • Submit FDEL comments by June 3, 2022
WP-29.02	BenefitsCal – Monthly Status Report – May 2022		<ul style="list-style-type: none"> • Submit FDEL comments by June 3, 2022
WP-34	BenefitsCal – Portal Implementation Complete Report and Final Acceptance - LA County		<ul style="list-style-type: none"> • Submit DDEL comments by June 13, 2022
WP-35	BenefitsCal – Mobile App Implementation Complete Report - LA County		<ul style="list-style-type: none"> • Submit DDEL comments by June 13, 2022





Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
59.17	CalWIN Implementation - Assessment of CalWIN Implementation Migration Work Plan Update - May 2022		<ul style="list-style-type: none"> • Submit FDEL by June 10, 2022
60	CalWIN Implementation – Assessment of CalWIN Business Processing Re-engineering (BPR) Plan		<ul style="list-style-type: none"> • Submit San Mateo DDEL comments by June 10, 2022
62	CalWIN Implementation – Assessment of CalWIN Master Training Plan and Monthly Updates		<ul style="list-style-type: none"> • Submit DDEL by June 13, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

63	CalWIN Implementation – Assessment of CalWIN County-Specific Training Plans		<ul style="list-style-type: none">• Submit DDEL for Placer, Contra Costa, and Yolo counties by June 13, 2022. (Note: Contra Costa is still included for this DDEL)
64	CalWIN Implementation – Assessment of CalWIN Implementation Support Plan		<ul style="list-style-type: none">• Submit DDEL by June 14, 2022
WP-2	CalWIN Implementation – Assessment of CalWIN Change Discussion Guides		<ul style="list-style-type: none">• Submit DDEL comments for Santa Clara, Tulare, and Contra Costa Wave 2 counties by June 9, 2022
WP-58.05	CalWIN Implementation – CalWIN Implementation Support and Requirements Traceability Matrix - Q5		<ul style="list-style-type: none">• Submit FDEL comments by June 10, 2022

1.3 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Continued June JPA Conference Planning
- ▶ Provided additional updates to CMS/MITRE for SMC Certification Review Action Items
- ▶ Participated in CalSAWS Accessibility meeting on May 23, 2022
- ▶ Participated in CalWIN Implementation Leadership meetings on May 23, 25, and 27, 2022
- ▶ Attended CalSAWS 22.05 Post-Release Checkpoint meetings on May 23 – 25, 2022
- ▶ Participated in CalSAWS Section Directors' meeting on May 24, 2022
- ▶ Participated in Imaging Migration meeting on May 24, 2022
- ▶ Participated in OCAT Operations and Release Meeting on May 25, 2022

1.3.2 Technical

- ▶ Participated in CalSAWS weekly Tech meeting on May 23, 2022
- ▶ Participated in 1A CalWIN Cutover meeting on May 23, 2022
- ▶ Participated in CalSAWS Release 22.05 Post Release meetings on May 23 – 24, 2022
- ▶ Participated in Consortium FinOps meeting on May 24, 2022
- ▶ Participated in App Dev meeting on May 24, 2022
- ▶ Participated in DBCR/CTCR Review meetings on May 24, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on May 25, 2022
- ▶ BenefitsCal
 - Participated in Application Transfer meetings
 - Participated in BenefitsCal Operation Review on May 24, 2022
- ▶ Batch
 - Participated in Batch Performance Checkpoint meeting on May 25, 2022
 - Participated in Batch Weekly Roundup meeting on May 26, 2022
- ▶ CalWIN
 - Participated in CalWIN Wave 3 Technical Point of Contact (TPOC) meeting on May 25, 2022
- ▶ Central Print
 - Participated in CalSAWS Central Print meeting on May 23, 2022
 - Participated in Define Liquidated Damages meeting on May 23, 2022
- ▶ Contact Center
 - Participated in San Bernardino eCCP Support Touch Point Meeting on May 23, 2022
 - Participated in CalSAWS: Ventura Contact Center IVR Session on May 24, 2022
 - Participated in CalSAWS Los Angeles Contact Center Sessions on May 24, 2022
 - Participated in IVR/Contact Center Committee Meeting on May 25, 2022
 - Participated in Santa Barbara IVR Contact Center Design Session on May 25, 2022
 - Participated in CalSAWS Contra Costa Weekly Contact Center Discovery Sessions on May 26, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participated in GA/GR Performance test on May 24, 2022
- ▶ Security
 - Participated in weekly CloudCheckr Security meetings on May 23, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

- Participated in Security Operations Discussion on May 27, 2022
- ▶ Service Management
 - Continued CalSAWS Local Repair service ticket maintenance and dispatch delivery

1.3.3 Imaging

- ▶ Participated in Imaging Migration status meeting on May 24, 2022
- ▶ Participated in Discuss Imaging Enhancements meeting on May 25, 2022
- ▶ QA Reviewed Defects/SCRs:
 - Defect CA-245582 – External Agency – Documents without Batch routed to Exception Queue
 - SCR CA-245540 – Add option to send documents from Reindex to Reindex All
 - SCR CA-245591 – External Agency – Reindex Los Angeles Export documents from Person to Confidential Case
 - SCR CA-244930 – External Agency – Updates to add support for drawer specific form names to Core Scan Modes

1.3.4 Functional

- ▶ M&O
 - Participated in Foster Care Programs Committee May 24, 2022
 - Participated in IVR/Contact Center Committee on May 25, 2022
 - Participated in Correspondence User Group on May 25, 2022
 - Participated in bi-weekly State and Fiscal Reports meeting on May 26, 2022
 - Participated in Correspondence Committee meeting on May 26, 2022
 - Participated in Task Management Committee meeting on May 26, 2022
 - Participated in Medi-Cal Correspondence Committee meeting on May 26, 2022
 - Participated in Contra Costa AWS weekly meetings
 - Participated in State and Fiscal reports bi-weekly meeting
 - Participated in JAD sessions for:
 - CR191292 2023 Renewals
 - CR205510 Renewals BOTs
 - Participated in Design discussions for:
 - CR 195945 - Design Change Request (DCR) for R23.2
 - Reviewed seventy-three (73) design documents. The QA Team targets Critical and High priority designs for review and other SCR's at the Consortium's direction.

Table 1-6 – Weekly M&O SCR Updates

Release	SCRs in QA Review
RWR	7
20.07	1
21.07	3
22.03	7
22.05	18
22.06	3
22.07	10
22.09	11

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

22.11	4
TBD	4
Other	5
Grand Total	73

- ▶ Conversion
 - Participated in the Conversion Updates for the ISS Work plan
 - Participated in the CDT Exit criteria meeting on May 23, 2022
 - Facilitated discussion of ISS Requirement TR-34 plan and approach on May 23, 2022
 - Participated in the CalSAWS Monthly Conversion Leads meeting on May 23, 2022
 - Participated in the 1A CalWIN Cutover Table Read on May 23, 2022
 - Participated in CalWIN Conversion and Change Management on Tuesday May 24, 2022
 - Participated in the Post Go-Live County Workload Framework on May 25, 2022
 - Attended CalWIN OPAC Committee on May 26, 2022
 - Attended ISS Work plan Table Read on May 26, 2022
- ▶ County Data Validation (CDV)
 - Helped create CDV communication for the participants and prepared emails and meeting invitations for connectivity testing, office hours, Kick off meeting and execution
 - Continued planning for CDV execution, management, and triage support
- ▶ General Assistance/General Relief (GA/GR)
 - Attended GA/GR Time Limits Design session on May 18, 2022
 - Monitored Design completion for 22.07 and reviewed list of SCRs for 22.09
 - Renewed discussions on GA/GR M&O processes
- ▶ Contact Center
 - Participated in weekly Contact Center Test Automation Cross Team call
- ▶ CalSAWS Case Purge
 - Tracked CalSAWS Purge sprint activities and conducted validations
- ▶ Fiscal
 - Reviewed CalSAWS State and Fiscal Reports – Enhanced Weekly Communication
 - Participated in CalSAWS State and Fiscal Reports meeting on May 26, 2022

1.3.5 BenefitsCal

- ▶ Attended Daily Transaction Failures Meetings
- ▶ Participated in twice weekly Production and M&O meetings
- ▶ Participated in BenefitsCal Operation Review weekly meeting
- ▶ Attended Customer Experience (CX) Monthly Measurement Meeting on May 20, 2022
- ▶ Conducted review for DDEL 05.06 Portal General System Design - Release 4.1.5 (ARPA)
- ▶ Conducted reviews and submit comments for monthly deliverables:
 - FWP CX Monthly – April 2022 Report
 - FWP Monthly M&O – April 2022 Report

1.3.6 Test

- ▶ CalSAWS Release 22.07 testing activities
 - Received Release 22.07 scorecard approval from Consortium on May 23, 2022

CalSAWS – California Statewide Automated Welfare System


CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

- Test preparation activities continued
- Began QA Review of System Test scripts
- ▶ CalWIN CDT – Functional Testing activities
 - Participated in weekly CDT meeting on May 24, 2022
 - Participated in daily CDT Touchpoint calls
 - Continued CalWIN CDT Test Execution

Table 1-7 – CalWIN CDT Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
CalWIN CDT – ClearBest QA Independent Test Results	80	15% (12)	0% (0)	73% (58)	12% (10)	0% (0)



- ▶ **BenefitsCal Activities**
 - Completed Independent Test Execution for BenefitsCal Monthly Release 3.1
 - Began script writing for Major Release 4.0
 - Participated in weekly Defect and Activities call on May 24, 2022
 - Participated in bi-weekly M&O calls on May 24 and 26, 2022
 - Continued to monitor open defects
- ▶ **Other Consortium Support Test Activities**
 - Monitored test support for priority releases
 - Participated in CDT Exit Criteria meeting on May 23, 2022
 - Participated in Integrated Test Team meeting on May 24, 2022
 - Participated in GA/GR Combined Testing Check-In meetings on May 24 and 26, 2022
 - Participated in Kick Off: Release 22.07 Readiness meeting on May 25, 2022
 - Participated in GA/GR Weekly System Test Status Call on May 25, 2022
 - Participated in Weekly Test Touch point meeting on May 25, 2022
 - Participated in Table Read - Work Plans meeting on May 26, 2022
 - Participated in Weekly Touchbase on Work Plan/Checklist activities meeting on May 26, 2022
 - Participated in CalSAWS – State and Fiscal Reports meeting on May 26, 2022
- ▶ **CalWIN UAT**
 - Uploaded and distributed weekly LMS status report on May 23, 2022
 - Facilitated Consortium Tech, Accenture Tech, and Ventura County discussion on alternative solution to Zscaler on May 23, 2022
 - Facilitated UAT planning meetings on May 23 and 25, 2022
 - Facilitated UAT GA/GR Script Development touchpoint on May 24, 2022
 - Facilitated CalSAWS UAT Environment Access- Alameda on May 24, 2022

CalSAWS – California Statewide Automated Welfare System


CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

- Facilitated CalSAWS UAT Environment Access - Contra Costa on May 24, 2022
- Facilitated UAT daily check points on May 24 - 27, 2022
- Facilitated CalSAWS UAT Environment Access - Yolo on May 25, 2022
- Facilitated CalSAWS UAT Environment Access - Solano on May 26, 2022
- Facilitated CalSAWS UAT Environment Access - Santa Barbara on May 26, 2022
- Facilitated CalSAWS UAT Environment Access - San Diego on May 26, 2022
- Facilitated CalSAWS UAT Test Environment Access - San Francisco on May 26, 2022
- Facilitated CalSAWS UAT Environment Access - San Luis Obispo on May 26, 2022
- Participated in OPAC meeting and provide UAT update on May 26, 2022
- Managed and monitor UAT Script development
- Monitored the UAT CalSAWS mailbox

Table 1-8 – UAT Test Scenario Development Process

Test Cycle	Total	Not Started	In Progress	Completed
CalSAWS CalWIN UAT	1,081	30% (325)	0% (0)	70% (756)



Group 1 and 2 scripts are being developed in parallel. Group 1 scripts are on target to complete by June 3, 2022. Script writers will be moved to group 2 areas to complete scripts by June 24, 2022.

1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participated in weekly Training Touchpoint meeting
 - Supported T+3W LA County Imaging Change Readiness Survey
- ▶ CalWIN Implementation Support Services (ISS)
 - Participated in weekly CalWIN ISS Management meetings
 - Participated in thrice weekly leadership meetings for the CalWIN Implementation
 - Participated in weekly CalWIN ISS OCM Leads meeting

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

- Participated in weekly Customer Engagement/ISS Weekly Touchbase
- Participated in weekly Implementation Management meeting
- Participated in weekly CalWIN ISS Training Touchpoint
- Participated in weekly CalWIN Conversion and Change Management meeting
- Conducted weekly Implementation Team Meeting
- Participated in CDT Defect Internal Work Group sessions
- Participated in San Francisco and Sonoma BPR Sessions and Daily Debriefs
- Participated in Santa Clara Automated Action Review
- Participated in Process Simulation meetings with Placer and Yolo
- Met with Yolo Change Network
- Conducted May Change Network meeting
- Prepared for Tax Intercept Targeted Topic
- Participated in Work Plan Critical Path meeting
- Confirmed remaining FDEL comment resolutions for Deloitte FDEL 7.02 - 7.03 County Change Discussion Guides
- Conducted T-12 Change Readiness Survey Reviews with Orange, Santa Barbara, and Ventura
- Supported Work Plan Walk Through for Ventura County
- Participated in Case Review Guide Tracking Tool walkthrough
- Conducted Child Welfare Session (Foster Care, Adoption Assistance Program, Kin-Gap) Q&A Session
- Participated in Conversion Kick off: Go-live Packet for County Awareness Items
- Participated in County Prep Phase Planning working sessions
- Participated in County Prep support model discussions
- Submitted comments for Deloitte DEL 4.1 - 4.18 – County Specific BPR Documentation
 - DDEL 4.12 – Wave 4 – Solano To-Be Process Maps
 - DDEL 4.11 – Wave 4 – Santa Cruz To-Be Process Maps
 - DDEL 4.09 – Wave 4 – San Diego To-Be Process Maps
- Facilitated QA debrief on Training Deliverables - Deloitte DDELs 08, 9.01 - 9.03
- Submitted comments for Deloitte DDEL 8 Training Plan
- Submitted comments for Deloitte DDEL 9.01 - 9.03 County-Specific Training Plans
- Shared QA Findings with Consortium Deliverable Reviewers on Training Deliverables - Deloitte DDELs 08, 9.01 - 9.03
- Participated in monthly OPAC meeting
- Participated in Work Plan Table Reads
- Participated in Wave 1 TPOC meeting
- Participated in CalWIN Sunset Communication and Checklist Review
- ▶ Release Management
 - Analyzed WBT SCR changes and provide feedback
 - Participated in CalSAWS 22.05 Post-Release Checkpoints
 - Participated in CalSAWS Webcast on CalSAWS Release 22.05
- ▶ Special Projects
 - Participated in Web Portal Strike Team
 - Participated in Communications Strike Team
 - Planned for next ERG AAPI Meeting - August

1.3.8 OCAT

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

- ▶ Resolved remaining open comments on OCAT System Documentation Deliverable (SDD) Annual Update
- ▶ Participated in the bi-weekly OCAT Operations and Release meeting on May 25, 2022
- ▶ Discussed schedule and approach to work and review effort for the upcoming OCAT System Security Plan (SSP).

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Continue June JPA Conference Planning
- ▶ Participate in CalSAWS/CalWIN Executive Wave 1 County Meet and Greet - Placer County on May 31, 2022
- ▶ Participate in CalSAWS Section Directors' meeting on May 31, 2022
- ▶ Participate in Imaging Migration meeting on May 31, 2022
- ▶ Participate in CalWIN Implementation Leader meetings on June 1 and 3, 2022
- ▶ Participate in June JPA Planning meeting on June 2, 2022

1.4.2 Technical

- ▶ Participate in CalSAWS Weekly Leadership meetings
- ▶ Participate in Consortium FinOps meeting on May 31, 2022
- ▶ Participate in DBCR/CTCR Review meetings on May 31, 2022
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on June 1, 2022
- ▶ Participate in Environment Management Review meeting on June 2, 2022
- ▶ BenefitsCal
 - Participate in Application Transfer meetings
 - Participate in BenefitsCal Operation Review on May 31, 2022
- ▶ Batch
 - Participate in Batch Performance Checkpoint meeting on June 1, 2022
 - Participate in Batch Weekly Roundup meeting on June 1, 2022
- ▶ CalWIN
 - Participate in 1B CalWIN Cutover review on May 31, 2022
 - Participate in CalWIN Wave2 - Technical Point of Contact (TPOC) meeting on June 1, 2022
 - Participate in CalWIN Wave1 Technical Point of Contact (TPOC) meeting on June 2, 2022
 - Participate in ISS Table Read on June 2, 2022
- ▶ Central Print
 - Participate in CalSAWS Central Print Status meeting on May 23, 2022
 - Participate in CalSAWS Central Print Partner meeting on June 1, 2022
- ▶ Contact Center
 - Participate in San Bernardino CSC Support meeting on May 31, 2022
 - Participate in CalSAWS: Ventura Contact Center IVR Session on May 31, 2022
 - Participate in Los Angeles County CalSAWS Contact Center – Additional Discussions on May 31, 2022
 - Participate in Santa Barbara IVR Contact Center Design Session on June 1, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

- Participate in Los Angeles County Contact Center Solution IT Networking Discussions on June 2, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participate in GA/GR Client Correspondence discussion May 31 and June 2, 2022
- ▶ Security
 - Participate in weekly Security review on June 2, 2022
- ▶ Service Management
 - Continue collaboration with Consortium and Accenture on CalSAWS Local Repair service ticket maintenance and dispatch delivery activities

1.4.3 Imaging

- ▶ Participate in Imaging Migration status meeting on May 31, 2022
- ▶ Continue to review Imaging activities for LA with the review of Change requests, defects, and configurations.
- ▶ Continue reviewing/testing Defects and SCRs

1.4.4 Functional

- ▶ M&O
 - Attend CalSAWS Medi-Cal CMSP Committee on June 1, 2022
 - Attend Contra Costa AWS weekly meetings
 - Attend State and Fiscal reports bi-weekly meeting
 - Attend JAD sessions for:
 - CR 114946 - Consumer Document Upload
 - CR 205510 - Renewals BOTs
 - Attend Design discussions for:
 - CR 195945 - Design Change Request (DCR) for R23.2
- ▶ Conversion
 - Attend the CDT Exit criteria review meeting on May 31, 2022
 - Attend CalWIN 1B Cutover Table Read on May 31, 2022
 - Participate in Wave 2 - 6 County Data Validation and Process Sim environment discussion
 - Participate in Stage Gate Report reviews on June 2, 2022
 - Attend CalWIN CDT Risk and Mitigation weekly reviews
 - Attend CalWIN OPAC meeting
- ▶ County Data Validation (CDV)
 - Meet with Accenture Team to discuss Jira updates to support CDV
 - Continue planning for Kickoff, execution, and logistics
 - Review Kickoff deck and schedule Kickoff call
- ▶ General Assistance/General Relief (GA/GR)
 - Monitor design completion for GA/GR SCRs
 - Monitor SCR creation for GA/GR Fiscal Reports
- ▶ Contact Center
 - Participate in weekly Contact Center Test Automation Cross Team call
- ▶ Case Purge
 - Track CalSAWS Purge sprint activities and conduct validations

1.4.5 BenefitsCal

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

- ▶ Monitor Release 5 CalSAWS dependencies and the prioritization of partner SCRs
- ▶ Review Release 4 proposed enhancements
- ▶ Attend UCD Monthly Check in on June 1, 2022
- ▶ Attend Daily Transaction Failures Meetings
- ▶ Participate in twice weekly Production and M&O meetings
- ▶ Participate in BenefitsCal Operation Review weekly meeting
- ▶ Participate in BenefitsCal Defects and Activities weekly meeting
- ▶ Participate in BenefitsCal Scope Review of Upcoming Releases Requiring Partner Coordination weekly meeting
- ▶ Conduct review for DDEL 05.06 Portal General System Design - Release 4.1.5 (ARPA)

1.4.6 Test

- ▶ CalSAWS Release 22.07
 - Continue test preparation activities
 - Begin test execution
 - Continue QA Review of System Test scripts
- ▶ CalSAWS Converted Data Testing – Functional Testing activities
 - Continue test execution activities
 - Participate in daily CDT CalWIN Daily Touchbase meetings
- ▶ BenefitsCal Activities
 - Begin Independent Test Executions and Reviews for BenefitsCal Priority Release 3.1.1
 - Begin Independent Test Executions and Reviews for BenefitsCal Monthly Release 3.2
 - Complete script writing for Major Release 4.0
 - Participate in Weekly Defects and Activities meeting on May 31, 2022
 - Participate in Operations and M&O meeting on May 31 and June 2, 2022
 - Monitor open production defects
- ▶ Other Consortium Support Test Activities
 - Monitor test support for priority releases
 - Participate in Integrated Test Team meeting on May 31, 2022
 - Participate in GA/GR Combined Testing Check-In meetings on May 31 and June 2, 2022
 - Participate in CDT Exit Criteria follow up with Accenture and Consortium release teams on May 31, 2022
 - Participate in Kick Off: Release 22.07 Readiness meeting on June 1, 2022
 - Participate in GA/GR Weekly System Test Status Call on June 1, 2022
 - Participate in Weekly Test Touch point meeting on June 1, 2022
 - Participate in Table Read - Work Plans meeting on June 2, 2022
- ▶ CalWIN UAT
 - Upload and distribute weekly LMS status report on May 31, 2022
 - Facilitate UAT GA/GR Script Development touchpoint on May 31, 2022
 - Facilitate UAT planning meetings on June 1, 2022
 - Facilitate UAT Optional GA/GR Script Writing Review and Practice May 31 and June 2, 2022
 - Facilitate CalSAWS UAT Environment Access - Santa Cruz on May 31, 2022
 - Facilitate CalSAWS UAT Environment Access - Placer on May 31, 2022
 - Facilitate CalSAWS UAT Environment Access - Sacramento June 1, 2022
 - Facilitate CalSAWS UAT Environment Access - Ventura June 1, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 23, 2022, to May 29, 2022

- Facilitate CalSAWS UAT Environment Access - Yolo June 1, 2022
- Facilitate CalSAWS UAT Environment Access - Fresno June 2, 2022
- Facilitate CalSAWS UAT Environment Access - Orange June 2, 2022
- Facilitate UAT daily check points on May 31 - June 3, 2022
- Finalize hands on Training materials
- Build out Jira for UAT Execution
- Update How to materials for Execution – How to execute a Script
- Update How to materials for Execution – How to triage a finding Level 1
- Manage and monitor UAT Script development
- Monitor the UAT CalSAWS mailbox

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting
 - Close T+3W LA County Imaging Change Readiness Survey
- ▶ CalWIN Implementation Support Services (ISS)
 - Participate in weekly CalWIN ISS Management meetings
 - Participate in thrice weekly leadership meetings for the CalWIN Implementation
 - Participate in weekly CalWIN ISS OCM Leads meeting
 - Participate in weekly Customer Engagement/ISS Weekly Touchbase
 - Participate in weekly Implementation Management meeting
 - Participate in weekly CalWIN ISS Training Touchpoint
 - Participate in weekly CalWIN Conversion and Change Management meeting
 - Conduct weekly Implementation Team Meeting
 - Participate in weekly touchpoint with Accenture Delivery Manager and Consortium ISS Project Manager
 - Participate in CDT Defect Internal Work Group sessions
 - Participate in San Francisco and Sonoma BPR Sessions and Daily Debriefs
 - Support Work Plan and Readiness Checklist Walk Through for Ventura County
 - Participate in Case Review Guide Tracking Tool walkthrough
 - Participate in LMS Reporting for CalWIN counties meeting
 - Participate in Work Plan Table Read
 - Participate in County Prep Phase Planning working sessions
 - Participate in Process Simulation touchpoint
 - Participate in County Prep Metrics discussion
 - Participate in Requirement TR-34 Plan and Approach discussion
 - Participate in Wave 1 TPOC meeting
- ▶ Release Management
 - Analyze WBT SCR changes and provide feedback
- ▶ Special Projects
 - Participate in Web Portal Strike Team
 - Participate in Communications Strike Team
 - Plan for next ERG AAPI Meeting - August

1.4.8 OCAT

- ▶ Continuing reviewing schedule and approach to work and review effort for the upcoming OCAT System Security Plan (SSP).

1.5 Deviations from Plan/Adjustments

- ▶ None for the reporting period