



# CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: May 30, 2022 to June 5, 2022**

<b>1.0</b>	<b>Quality Assurance.....</b>	<b>3</b>
1.1	CalSAWS Weekly Status Agenda Topics .....	3
1.2	Deliverables Management .....	4
1.3	Highlights for the Reporting Period .....	7
1.4	Activities for the Next Reporting Period.....	13
1.5	Deviations from Plan/Adjustments.....	18

**Table of Tables**

Table 1-1	– CalSAWS Quality Assurance Status Agenda Topics .....	3
Table 1-2	– Overall Summary of CalSAWS DD&I Deliverable Status.....	4
Table 1-3	– Overall Summary of OCAT Deliverable Status.....	4
Table 1-4	– Overall Summary of BenefitsCal Deliverable Status .....	5
Table 1-5	– Overall Summary of CalWIN Implementation Deliverable Status .....	5
Table 1-6	– Weekly M&O SCR Updates .....	8
Table 1-7	– 22.07 Independent Test Progress .....	10
Table 1-8	– CalWIN CDT Independent Test Progress .....	10

## 1.0 Quality Assurance

### 1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none"> <li>• Continued June JPA Conference Planning</li> <li>• Assisted with creation of Risk 274 Fiscal Reports Reconciliation process and defect resolution</li> <li>• Participated in CalSAWS/CalWIN Executive Placer County meeting on May 31, 2022</li> </ul>
QA Technical	<ul style="list-style-type: none"> <li>• Assisted with creation of Risk 272 CalWIN County POP Location Changes and 273 Hardware Supplier Shortages.</li> <li>• Risk 273 was updated for June 2 early arrival latest orders. Risk will remain open until all equipment is received and installed.</li> <li>• Submitted recommendation for Imaging SLA updates</li> <li>• Submitted recommendation for Gainwell Central Print SLA updates</li> </ul>
QA Functional	<ul style="list-style-type: none"> <li>• Participated in 1A (County Prep) Mock Conversion June 4 - 6, 2022</li> <li>• Participated in Stage Gate Report reviews and requested new action items for Risk 263 to monitor defects on the reports</li> <li>• Participated in the CDT Exit criteria meeting</li> </ul>
QA Test	<ul style="list-style-type: none"> <li>• CalSAWS Release 22.07 Test execution in progress with 12% execution rate and 9% pass rate</li> <li>• BenefitsCal Release 4 test preparation complete and test execution starting this week</li> <li>• CDT Independent Test is slightly behind schedule with 85% execution and 73% pass rate (Risk 263)</li> <li>• UAT Script Development is 77% complete with group 1 scripts on track and group 2 scripts are behind schedule (Risk 271)</li> </ul>
QA Implementation	<ul style="list-style-type: none"> <li>• Participated in Deloitte DEL 10 – Implementation Support Plan DDEL Submission discussion and revised dates</li> <li>• Completed draft framework document for Wave 1 Change Discussions and participated in planning discussions</li> <li>• Participated in risk mitigation steps for Risks 262 and 270</li> </ul>

## 1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
3.36	QA Monthly Status Report – June 2022		<ul style="list-style-type: none"> <li>• Submit FDEL by July 5, 2022</li> </ul>
4.36	QA Work Plan – June 2022		<ul style="list-style-type: none"> <li>• Submit FDEL by July 5, 2022</li> </ul>
7.36	QA Test Monthly Report – June 2022		<ul style="list-style-type: none"> <li>• Submit FDEL by July 5, 2022</li> </ul>
10.07	Quarterly QA Security Report		<ul style="list-style-type: none"> <li>• Submit DDEL by June 28, 2022</li> </ul>
12.36	Assessment of CalSAWS Migration Work Plan Update – June 2022		<ul style="list-style-type: none"> <li>• Submit FDEL by June 20, 2022</li> </ul>
42	Assessment of CalSAWS (CalWIN) UAT Readiness Report/Milestone		<ul style="list-style-type: none"> <li>• Submitted FDEL on June 1, 2022</li> <li>• Approval expected by June 7, 2022</li> </ul>
71.06	ClearBest Performance Report - May 2022		<ul style="list-style-type: none"> <li>• Submit FDEL by June 15, 2022</li> </ul>
72.02	QA Monthly Status Report – ARPA – June 2022		<ul style="list-style-type: none"> <li>• Submit FDEL by July 5, 2022</li> </ul>

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
14.20	<b>OCAT</b> - QA Monthly Status Report (OCAT) – June 2022		<ul style="list-style-type: none"> <li>• Submit FDEL by July 5, 2022</li> </ul>
WP-1.1	<b>OCAT</b> - System Security Plan - 2022 Update (Comments Only)		<ul style="list-style-type: none"> <li>• Submit DDEL comments by July 12, 2022</li> </ul>

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
WP-6.06	<b>BenefitsCal</b> – General System Design (GSD) Update Release 4.1.5		<ul style="list-style-type: none"> <li>Submitted DDEL comments on June 3, 2022</li> <li>Submit FDEL comments by June 23, 2022</li> </ul>
WP-26.08	<b>BenefitsCal</b> – CX Monthly Report – May 2022		<ul style="list-style-type: none"> <li>Submit DDEL comments by June 14, 2022</li> </ul>
WP-27.04	<b>BenefitsCal</b> – Monthly M&O Report – May 2022		<ul style="list-style-type: none"> <li>Submit DDEL comments by June 14, 2022</li> </ul>
WP-28.02	<b>BenefitsCal</b> – Work Plan Monthly Updates – May 2022		<ul style="list-style-type: none"> <li>Submit FDEL comments by June 10, 2022</li> </ul>
WP-29.02	<b>BenefitsCal</b> – Monthly Status Report – May 2022		<ul style="list-style-type: none"> <li>Submit FDEL comments by June 10, 2022</li> </ul>
WP-34	<b>BenefitsCal</b> – Portal Implementation Complete Report and Final Acceptance - LA County		<ul style="list-style-type: none"> <li>Submit DDEL comments by June 13, 2022</li> </ul>
WP-35	<b>BenefitsCal</b> – Mobile App Implementation Complete Report - LA County		<ul style="list-style-type: none"> <li>Submit DDEL comments by June 13, 2022</li> </ul>

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status





DEL #	DELIVERABLE NAME		STATUS
59.17	<b>CalWIN Implementation</b> - Assessment of CalWIN Implementation Migration Work Plan Update - May 2022		<ul style="list-style-type: none"> <li>Submit FDEL by June 10, 2022</li> </ul>
60	<b>CalWIN Implementation</b> – Assessment of CalWIN Business Processing Re-engineering (BPR) Plan		<ul style="list-style-type: none"> <li>Submit San Mateo DDEL comments by June 24, 2022</li> </ul>
62	<b>CalWIN Implementation</b> – Assessment of CalWIN Master Training Plan and Monthly Updates		<ul style="list-style-type: none"> <li>Submit DDEL by June 13, 2022</li> </ul>

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

63	<b>CalWIN Implementation –</b> Assessment of CalWIN County-Specific Training Plans		<ul style="list-style-type: none"><li>• Submit DDEL for Placer, Contra Costa, and Yolo counties by June 13, 2022. (Note: Contra Costa is still included for this DDEL)</li></ul>
64	<b>CalWIN Implementation –</b> Assessment of CalWIN Implementation Support Plan		<ul style="list-style-type: none"><li>• Submit DDEL by July 5, 2022</li></ul>
WP-2	<b>CalWIN Implementation –</b> Assessment of CalWIN Change Discussion Guides		<ul style="list-style-type: none"><li>• Submit DDEL comments for Santa Clara, Tulare, and Contra Costa Wave 2 counties by July 11, 2022</li></ul>
WP-58.05	<b>CalWIN Implementation –</b> CalWIN Implementation Support and Requirements Traceability Matrix - Q5		<ul style="list-style-type: none"><li>• Submit FDEL comments by June 10, 2022</li></ul>

### **1.3 Highlights for the Reporting Period**

#### **1.3.1 Project Management**

- ▶ Participated in CalSAWS/CalWIN Executive Placer County meeting on May 31, 2022
- ▶ Participated in CalSAWS Section Directors' meeting on May 31, 2022
- ▶ Participated in Imaging Migration meeting on May 31, 2022
- ▶ Participated in CalWIN Implementation Leadership meetings on June 1 and 3, 2022
- ▶ Participated in June JPA Planning meeting on June 2, 2022
- ▶ Attended Review of Screenshare Requirement for BenefitsCal on June 3, 2022

#### **1.3.2 Technical**

- ▶ Participated in Consortium FinOps meeting on May 31, 2022
- ▶ Participated in DBCR/CTCR Review meetings on May 31, 2022
- ▶ Participated in App Dev meeting on May 31, 2022
- ▶ Participated in the System Change Review Board (SCRB) meeting on May 31, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on June 1, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on June 1, 2022
- ▶ Reviewed Remediation Plan for Managed County Power on June 1 and 2, 2022
- ▶ Participated in CalSAWS Weekly Leadership meetings June 1 and 3, 2022
- ▶ Participated in a Network Readiness Review on June 3, 2022
- ▶ BenefitsCal
  - Participated in Application Transfer meetings
  - Continued BenefitsCal Service Management ticket review
  - Participated in BenefitsCal Operation Review on May 31, 2022
- ▶ Batch
  - Participated in Batch Performance Checkpoint meeting on June 1, 2022
  - Participated in Batch Weekly Roundup meeting on June 2, 2022
- ▶ CalWIN
  - Participated in 1B CalWIN Cutover Table Read on May 31, 2022
  - Participated in CalWIN Wave 2 Technical Point of Contact (TPOC) meeting on June 1, 2022
  - Participated in CalWIN Wave 1 TPOC meeting on June 2, 2022
  - Participated in CalSAWS UAT Participant Test Environment access meetings
- ▶ Central Print
  - Participated in CalSAWS Central Print meeting on June 1, 2022
  - Submitted recommendation for Consortium to review and approve the Gainwell Central Print Service Level Agreement changes on June 1, 2022
- ▶ Contact Center
  - Participated in San Bernardino CSC Support meeting on May 31, 2022
  - Participated in CalSAWS: Ventura Contact Center IVR Session on May 31, 2022
  - Participated in Los Angeles County CalSAWS Contact Center – Additional Discussions on May 31, 2022
  - Participated in Santa Barbara IVR Contact Center Design Session on June 1, 2022
  - Participated in Los Angeles County Contact Center Solution IT Networking Discussions on June 2, 2022
- ▶ General Assistance/General Relief (GA/GR)

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

- Participated in CalWIN GA/GR Client Correspondence Discussion on May 31, 2022
- ▶ Security
  - Participated in weekly Security review on June 2, 2022
  - Participated in OCAT SSP Review and Discussion on June 3, 2022
  - Continued review for ClearBest Quarterly Security Report 10.07 deliverable
- ▶ Service Management
  - Continued review for updates to a summary of CalSAWS Local Repair support
  - Initiated Service Management Local Repair Dashboard review and access

### 1.3.3 Imaging

- ▶ Participated in Imaging Migration status meeting on May 31, 2022
- ▶ Assisted in revising an Imaging Service Level Agreement and submitted the draft to Consortium on June 3, 2022

### 1.3.4 Functional

- ▶ M&O
  - Attended CalSAWS Medi-Cal CMSP Committee on June 1, 2022
  - Attended Contra Costa AWS weekly meetings
  - Attended State and Fiscal reports bi-weekly meeting
  - Attended JAD sessions for:
    - CR 114946 - Consumer Document Upload
    - CR 205510 - Renewals BOTs
  - Attended Design discussions for:
    - CR 195945 - Design Change Request (DCR) for Release 23.02
  - Reviewed sixty-nine (69) design documents. The QA Team targets Critical and High priority designs for review and other SCRs at the Consortium's direction.

Table 1-6 – Weekly M&O SCR Updates

Release	SCRs in QA Review
RWR	8
20.07	1
21.07	3
21.11	1
22.03	12
22.05	16
22.06	5
22.07	9
22.09	3
22.11	6
Other	5
<b>Grand Total</b>	<b>69</b>



## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

- ▶ Conversion
  - Participated in the Conversion Updates for the ISS Work plan. Escalated structural and content issues within the Cutover Section brought on by integration issues
  - Participated in the Wave 2 - 6 County Data Validation and Process Sim environment discussion
  - Participated in the CDT Exit criteria meeting on May 31, 2022
  - Participated in the CalWIN 1B Cutover Table Read on May 31, 2022
  - Participated in CalWIN Conversion and Change Management meeting on Tuesday May 31, 2022
  - Facilitated discussion of ISS Requirement TR-34 plan and approach on June 2, 2022
  - Participated in the ISS Work plan Table Read on June 2, 2022
  - Participated in Stage Gate Report reviews on June 3, 2022. Requested that actions items be added to Risk 263 to monitor outstanding defects on the reports
  - Participated in 1A (County Prep) Mock Conversion June 4 - 6, 2022
- ▶ County Data Validation (CDV)
  - Conducted final script reviews
  - Planned for Wave 2 - 6 environment discussions and training
  - Created materials for the JPA Annual Conference
  - Updated the CDV Kick-Off Presentation deck
  - Continued planning for CDV execution, management, and triage support
- ▶ General Assistance/General Relief (GA/GR)
  - Monitored Design completion for 22.07 and reviewed list of SCRs for 22.09
  - Participated in renewed discussions on GA/GR M&O processes
- ▶ CalSAWS Case Purge
  - Tracked CalSAWS Purge sprint activities and conducted validations
- ▶ Fiscal
  - Reviewed CalSAWS State and Fiscal Reports – Enhanced Weekly Communication

#### 1.3.5 BenefitsCal

- ▶ Attended Daily Transaction Failures Meetings
- ▶ Participated in twice weekly Production and M&O meetings
- ▶ Participated in BenefitsCal Operation Review weekly meeting
- ▶ Participated in BenefitsCal Defects and Activities weekly meeting
- ▶ Participated in BenefitsCal Scope Review of Upcoming Releases Requiring Partner Coordination weekly meeting
- ▶ Monitored BenefitsCal Release 3.2 Scope and prepare for QA verification activities
- ▶ Conducted review and submit comments for DDEL 05.06 Portal General System Design - Release 4.1.5 (ARPA)
- ▶ Conducted review for DDEL 08.01 Portal Implementation Complete Report & Final Acceptance - LA County
- ▶ Conducted review for DDEL 11.01 Mobile Implementation Complete Report - LA County

#### 1.3.6 Test

- ▶ CalSAWS Release 22.07 testing activities
  - Completed test preparation activities

**CalSAWS – California Statewide Automated Welfare System**


CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

- Began execution of Independent Test scripts
- Continued QA Review of System Test scripts

Table 1-7 – 22.07 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
22.07 - ClearBest QA Independent Test Results	296	88% (259)	1% (4)	9% (27)	2% (6)	0% (0)




- ▶ CalWIN CDT – Functional Testing activities
  - Continued CalWIN CDT Test Execution

Table 1-8 – CalWIN CDT Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
CalWIN CDT – ClearBest QA Independent Test Results	80	15% (12)	0% (0)	73% (58)	12% (10)	0% (0)

CalWIN CDT  
Independent Testing

CalWIN CDT - Independent Test Script: Execution



On Track (Green Checkmark) Slightly Behind (Yellow S) Behind (Red B)

- ▶ **BenefitsCal Activities**
  - Continued to monitor open defects
  - Completed Independent Test Execution for BenefitsCal Monthly Release 3.1
  - Completed test script development for Major Release 4.0
  - Participated in weekly Defect and Activities call on May 31, 2022
  - Participated in bi-weekly M&O calls on May 31 and June 1, 2022
- ▶ **Other Consortium Support Test Activities**
  - Monitored test support for priority releases
  - Participated in the CAISAWS 3x Weekly Leadership Meeting: CalWIN Implementation meetings
  - Participated in CDT Exit Criteria follow-up meeting on May 31, 2022
  - Participated in Integrated Test Team meeting on May 31, 2022
  - Participated in GA/GR Combined Testing meetings on May 31 and June 2, 2022
  - Participated in CDT Exit Criteria follow up with Accenture and Consortium release teams on May 31, 2022
  - Participated in Kick Off: Release 22.07 Readiness meeting on June 1, 2022
  - Participated in GA/GR Weekly System Test Status Call on June 1, 2022
  - Participated in Weekly Test Touch point meeting on June 1, 2022
  - Participated in Table Read - Work Plans meeting on June 2, 2022
- ▶ **CalWIN UAT**
  - Uploaded and distributed weekly LMS status report on May 31, 2022
  - Facilitated UAT GA/GR Script Development touchpoint on May 31, 2022
  - Facilitated UAT Optional GA/GR Script Writing Review on May 31 and June 2, 2022
  - Facilitated CalSAWS UAT Environment Access - Santa Cruz on May 31, 2022
  - Facilitated CalSAWS UAT Environment Access - Sonoma on May 31, 2022
  - Facilitated CalSAWS UAT Environment Access - Placer on May 31, 2022
  - Facilitated UAT daily check points on May 31 - June 3, 2022
  - Facilitated UAT planning meetings on June 1, 2022
  - Facilitated CalSAWS UAT Environment Access - Sacramento June 1, 2022
  - Facilitated CalSAWS UAT Environment Access - Ventura June 1, 2022
  - Facilitated CalSAWS UAT Environment Access - Yolo June 1, 2022

# CalSAWS – California Statewide Automated Welfare System


CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

- Submitted ClearBest #42 FDEL Assessment of CalSAWS (CalWIN) UAT Readiness Report/Milestone on June 1, 2022
- Facilitated CalSAWS UAT Environment Access - Fresno June 2, 2022
- Facilitated CalSAWS UAT Environment Access - Orange June 2, 2022
- Facilitated a Jira tool Demo with Consortium Release and Deloitte Process Simulation team on June 2, 2022
- Completed hands on Training materials for group 1
- Configured Jira updates for UAT Execution
- Updated How To materials for Execution – How To execute a Script
- Updated How To materials for Execution – How To triage a Level 1 Finding
- Managed and monitored UAT Script development
- Monitored the UAT CalSAWS mailbox

Table 1-9 – UAT Test Scenario Development Process

Test Cycle	Total	Not Started	In Progress	Completed
CalSAWS CalWIN UAT	1,081	22% (236)	1% (12)	77% (833)



### 1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
  - Participated in weekly Training Touchpoint meeting
  - Closed T+3W LA County Imaging Change Readiness Survey
- ▶ CalWIN Implementation Support Services (ISS)
  - Participated in weekly CalWIN ISS Management meetings
  - Participated in thrice weekly leadership meetings for the CalWIN Implementation
  - Participated in weekly Customer Engagement/ISS Weekly Touchbase
  - Participated in weekly Implementation Management meeting
  - Participated in weekly CalWIN ISS Training Touchpoint
  - Participated in weekly CalWIN Conversion and Change Management meeting

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

- Conducted weekly Implementation Team Meeting
- Participated in Deloitte DEL 10 – Implementation Support Plan DDEL Submission discussion and revised dates
- Participated in San Francisco and Sonoma BPR Sessions and Daily Debriefs
- Conducted Child Welfare Services system demonstrations for San Francisco BPR sessions
- Participated in 1B CalWIN Cutover Table Read
- Planned for Wave 1 Change Discussions
- Completed draft framework document for Wave 1 Change Discussions
- Participated in CalSAWS Wave 1 Configuration Kick Off
- Reviewed/refined JPA Member Conference Breakout outlines with Implementation, OCM, and Training teams
- Submitted outlines for June 2022 JPA Member Conference Breakouts: B4 OCM and Training Session, B5 Post Implementation Support Session
- Conducted June Global IPOC meeting
- Participated in Change Discussion Framework meetings
- Supported Work Plan and Readiness Checklist Walk Through for Ventura County
- Participated in Work Plan Table Read
- Participated in County Prep Phase Planning working sessions
- Participated in County Prep Metrics discussion
- Participated in Wave 1 TPOC meeting
- Submitted RMG updates for Risk 262 and 270
- Participated in County Readiness Dashboard Walk Through
- Reviewed and provided feedback on County Readiness Dashboard
- Planned for Education Sessions for the County Prep Phase
- Reviewed OCM slides for June JPA Breakout B4 OCM and Training session
- ▶ Release Management
  - Analyzed WBT SCR changes and provide feedback
- ▶ Special Projects
  - Participated in Web Portal Strike Team
  - Participated in Communications Strike Team
  - Planned for next ERG AAPI Meeting - August

#### 1.3.8 OCAT

- ▶ Discussed schedule and approach to work and review effort for the upcoming OCAT System Security Plan (SSP).
- ▶ Began reviewing interim draft submissions of the OCAT System Security Plan (SSP).

## 1.4 Activities for the Next Reporting Period

### 1.4.1 Project Management

- ▶ Continue June JPA Conference Planning
- ▶ Participate in Status Update for CalACES/C-IV Final Acceptance on June 6, 2022
- ▶ Participate in CalWIN Implementation Leader meetings on June 6, 8, and 10, 2022
- ▶ Participate in Region 5 July Management Site Visit Agenda Review on June 7, 2022
- ▶ Participate in June JPA Planning Walkthrough on June 7, 2022

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

- ▶ Participate in CalSAWS Section Directors' meeting on June 7, 2022
- ▶ Participate in Imaging Migration meeting on June 7, 2022
- ▶ Present QA Status update at CalSAWS IT Report meeting on June 8, 2022
- ▶ Participate in IV&V / PMO and QA Bi-weekly meeting on Jun 10, 2022

### 1.4.2 Technical

- ▶ Participate in CalSAWS Weekly Leadership meetings
- ▶ Participate in Consortium FinOps meeting on June 7, 2022
- ▶ Participate in DBCR/CTCR Review meetings on June 7, 2022
- ▶ Participate in App/Dev meeting on June 7, 2022
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on June 8, 2022
- ▶ Participate in Environment Management Review meeting on June 9, 2022
- ▶ Participate in CalSAWS Architecture meeting on June 9, 2022
- ▶ Participate in CalSAWS Performance Report Meeting on June 9, 2022
- ▶ Participate in a Network Readiness Review on June 10, 2022
- ▶ BenefitsCal
  - Participate in Application Transfer meetings
  - Participate in BenefitsCal Operation Review on June 7, 2022
- ▶ Batch
  - Participate in Batch Performance Checkpoint meeting on June 8, 2022
  - Participate in Batch Weekly Roundup meeting on June 9, 2022
- ▶ CalWIN
  - Participate in Table Talk Meetings
  - Participate in CalSAWS UAT Participant Test Environment access meetings
  - Participate in CalWIN Waves 2 – 6 County Data Validation Cost Estimate Review meeting on June 8, 2022
  - Participate in CalWIN Wave 3 TPOC meeting on June 8, 2022
  - Participate in CalWIN Wave 1 TPOC meeting on June 9, 2022
- ▶ Central Print
  - Participate in CalSAWS Central Print Status meeting on June 6, 2022
  - Participate in CalSAWS Central Print Partner meeting on June 8, 2022
- ▶ Contact Center
  - Participate in Orange Contact Center Discussion on June 6, 2022
  - Participate in Contact Center Management Conference Call on June 6, 2022
  - Participate in Ventura Contact Center IVR Discovery Session on June 7, 2022
  - Participate in San Bernardino Enhanced Contact Center Control Panel meeting on June 7, 2022
  - Participate in LA County Contact Center Sessions on June 7, 2022
  - Participate in San Mateo IVR Contact Center Design Meeting on June 7, 2022
  - Participate in Solano IVR Contact Center Design Meeting on June 8, 2022
  - Participate in Santa Barbara IVR Contact Center Design Session on June 8, 2022
  - Participate in Yolo IVR Contact Center Migration Discussion on June 8, 2022
  - Participate in San Diego IVR Contact Center Design Meeting on June 9, 2022
  - Participate in Santa Cruz IVR Contact Center Design Meeting on June 9, 2022
  - Participate in LA Contact Center Training Discussions on June 9, 2022



## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

- Participate in LA Contact Center Solution IT Networking Discussions on June 9, 2022
- ▶ General Assistance/General Relief (GA/GR)
  - Participate in GA/GR M&O Process Discussion on June 6, 2022
  - Participate in GA/GR Client Correspondence discussion June 7, 2022
- ▶ Security
  - Participate in Cloud Checker Compliance review meetings on June 6, 2022
  - Participate in 22.07 Security Committee Meeting internal review on June 6, 2022
  - Participate in weekly Security review on June 9, 2022
  - Participate in Security Operations meeting on June 10, 2022
- ▶ Service Management
  - Participate in ServiceNow status meeting on June 9, 2022
  - Continue collaboration with Consortium and Accenture on CalSAWS Local Repair service ticket maintenance and dispatch delivery activities

#### 1.4.3 Imaging

- ▶ Participate in Imaging Migration status meeting on June 7, 2022
- ▶ Continue to review Imaging activities for LA with the review of Change requests, defects, and configurations.
- ▶ Continue reviewing/testing Defects and SCRs

#### 1.4.4 Functional

- ▶ M&O
  - Participate in CalSAWS GA/GR Automated EDBC/CC Solution SCR Committee Meeting June 7, 2022
  - Participate in CalSAWS - CalWORKs/CalFresh Committee meeting on June 8, 2022
  - Attend State and Fiscal reports bi-weekly meeting
  - Attend JAD sessions for:
    - CR 114946 - Consumer Document Upload
    - CR 202230 - Build Back Better Plan - Administration 2021 Changes (Phase 1)
    - CR 186216/186218 CalWIN Conversion to CalSAWS Wave 2 & Wave 3
    - CR 173678 - Medicare Coverage Dates
- ▶ Conversion
  - Participate in Wave 2 - 6 County Data Validation and Process Sim environment discussion on June 8, 2022
  - Attend CalWIN Cutover Table Read on June 9, 2022
  - Participate in Mock Cutover 1B June 11 – 16, 2022
- ▶ County Data Validation (CDV)
  - Facilitate discussion for CDV Waves 2 - 6 County WBT processes on June 7, 2022
  - Meet with Accenture Team to discuss Jira updates to support CDV
  - Conduct connectivity validation with county participants on June 8 - 9, 2022
  - Conduct CDV Kick-Off Dry Run on June 10, 2022
  - Continue planning for Kickoff, execution, and logistics
  - Finalize presentations for the Kick-Off meeting and June JPA Conference
- ▶ General Assistance/General Relief (GA/GR)
  - Monitor design completion for GA/GR SCRs
  - Monitor SCR creation for GA/GR Fiscal Reports
- ▶ Contact Center

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

- Participate in weekly Contact Center Test Automation Cross Team call
- ▶ Case Purge
  - Track CalSAWS Purge sprint activities and conduct validations

#### 1.4.5 BenefitsCal

- ▶ Monitor Release 5 CalSAWS dependencies and the prioritization of partner SCRs
- ▶ Review Release 4 proposed enhancements
- ▶ Attend the CRFI 22-042 CalWIN BenefitsCal Options Demonstration meeting on June 6, 2022
- ▶ Attend the Self-Service Portal Committee meeting on June 7, 2022
- ▶ Attend the Release 3.0: go-live issues - RCA & next steps meeting on June 8, 2022
- ▶ Attend the BenefitsCal - ForgeRock Design Discussion - New User Profile (FN-146) meeting on June 9, 2022
- ▶ Attend Daily Transaction Failures Meetings
- ▶ Participate in twice weekly Production and M&O meetings
- ▶ Participate in BenefitsCal Operation Review weekly meeting
- ▶ Participate in BenefitsCal Defects and Activities weekly meeting
- ▶ Participate in BenefitsCal Scope Review of Upcoming Releases Requiring Partner Coordination weekly meeting
- ▶ Conduct review and submit comments for DDEL 08.01 Portal Implementation Complete Report & Final Acceptance - LA County
- ▶ Conduct review and submit comments for DDEL 11.01 Mobile Implementation Complete Report - LA County
- ▶ Conduct reviews for monthly deliverables:
  - DWP CX Monthly – May 2022 Report
  - DWP Monthly M&O – April 2022 Report
  - FWP BenefitsCal Monthly Status Report – May 2022

#### 1.4.6 Test

- ▶ CalSAWS Release 22.07
  - Continue execution of Independent Test scripts
  - Continue QA Review of System Test scripts
- ▶ CalSAWS Converted Data Testing – Functional Testing activities
  - Continue test execution activities
- ▶ BenefitsCal Activities
  - Start execution of Major Release 4.0 test activities
  - Participate in Operations and M&O meeting on June 6 and 7, 2022
  - Participate in Weekly Defects and Activities meeting on June 7, 2022
  - Monitor open production defects
- ▶ Other Consortium Support Test Activities
  - Monitor test support for priority releases
  - Participate in a Breakout Sessions B3-UAT/PS/CDV – Review and consolidate presentation materials on June 6, 2022
  - Participate in CCCV Strike Team on June 6, 2022
  - Participate in Integrated Test Team meeting on June 7, 2022
  - Participate in GA/GR Combined Testing Check-In meetings on June 7 and 9, 2022
  - Participate in GA/GR Weekly System Test Status Call on June 8, 2022
  - Participate in Weekly Test Touch point meeting on June 8, 2022



## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

- Participate in Table Read - Work Plans meeting on June 9, 2022
- Participate in CalSAWS – State and Fiscal Reports meeting on June 9, 2022
- ▶ CalWIN UAT
  - Upload and distribute weekly LMS status report on June 6, 2022
  - Facilitate UAT planning meetings on June 6 and 8, 2022
  - Facilitate UAT GA/GR Script Development touchpoint on June 7, 2022
  - Facilitate UAT daily check points on June 7 - 10, 2022
  - Facilitate CalSAWS CalWIN UAT Group 1 facilitated webinar and hands-on training- Lobby Management June 8, 2022
  - Facilitate CalSAWS CalWIN UAT Group 1 facilitated webinar and hands-on training- Child Care June 8, 2022
  - Facilitate CalSAWS CalWIN UAT Group 1 facilitated webinar and hands-on training- CalWORKs/CF/Resource Databank June 9, 2022
  - Facilitate CalSAWS CalWIN UAT Group 1 facilitated webinar and hands-on training- WTW, FSET, Non-FC Resource Databank June 9, 2022
  - Continue to build out Jira for UAT Execution
  - Finalize How to materials for Execution – How to execute a Script
  - Finalize How to materials for Execution – How to triage a finding Level 1
  - Complete UAT Execution scheduled and assign scenarios
  - Manage and monitor UAT Script development
  - Monitor the UAT CalSAWS mailbox

#### 1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
  - Participate in weekly Training Touchpoint meeting
  - Participate in T+3W LA County Imaging Change Readiness Survey Analysis discussion
- ▶ CalWIN Implementation Support Services (ISS)
  - Participate in weekly CalWIN ISS Management meetings
  - Participate in thrice weekly leadership meetings for the CalWIN Implementation
  - Participate in weekly CalWIN ISS OCM Leads meeting
  - Participate in weekly Customer Engagement/ISS Weekly Touchbase
  - Participate in weekly Implementation Management meeting
  - Participate in weekly CalWIN ISS Training Touchpoint
  - Participate in weekly CalWIN Conversion and Change Management meeting
  - Conduct weekly Implementation Team Meeting
  - Participate in weekly touchpoint with Accenture Delivery Manager and Consortium ISS Project Manager
  - Participate in CDT Defect Internal Work Group sessions
  - Participate in Wave 6 Q&A Sessions
  - Participate in Contra Costa Communication discussion
  - Finalize June JPA Breakout Session slides for B4 – OCM and Training session, and B5 – Post Implementation Support session
  - Participate in June JPA Planning - Walkthrough
  - Participate in County Prep Phase Planning working sessions
  - Participate in Wave 1 TPOC meeting
  - Participate in Wave 1 Check In Meeting
- ▶ Release Management

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: May 30, 2022, to June 5, 2022

---

- Analyze WBT SCR changes and provide feedback
- ▶ Special Projects
  - Participate in Web Portal Strike Team
  - Participate in Communications Strike Team
  - Plan for next ERG AAPI Meeting - August

### 1.4.8 OCAT

- ▶ Continue reviewing interim draft submissions of the OCAT System Security Plan (SSP).
- ▶ Participate in bi-weekly OCAT Operations and Release Meeting on June 8, 2022.

### 1.5 Deviations from Plan/Adjustments

- ▶ None for the reporting period