

CalWIN M&O Bi-Weekly Status Report

Reporting Period: July 18, 2022, to July 31, 2022

Table of Contents

- 1.0 Introduction 3**
- 2.0 Recent Activities 4**
- 3.0 Release Overview 6**
 - 3.1 Non-Release Projects.....6
 - 3.2 Release 70 (08/15/2022).....6
 - 3.3 Release 70B (09/26/2022)6
 - 3.4 Release 71 (11/14/2022).....7
- 4.0 CalWIN County Direct Requests – Pending Approval 8**

1.0 Introduction

Within this report is a summary of activities and releases planned or executed during the reporting period.

Table 1.0-1 – Status Agenda Topic


STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
2.0-1	<ul style="list-style-type: none">• On July 23rd, 2022, CalWIN ran Max Allotments• On July 24th, 2022, CalWIN ran Data Retention on all 18 Counties
2.0-2	<ul style="list-style-type: none">• On July 30th, 2022, CalWIN participated in Mock Cutover 1-A• On July 31st, 2022, CalWIN extracted wave 2-A

2.0 Recent Activities

Image 2.0-1 - Weekly timeline of CalWIN Activities 07.18.22 – 07.24.22

Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval received through 10/31/2022




Legend for Colors: Blue – Activities complete, Purple – Tentative date for activities, Black – Activities being planned, Green – Routine activities

- On July 23rd, 2022, CalWIN ran Max Allotments
- On July 24th, 2022, CalWIN ran Data Retention for all 18 counties

Image 2.0-2 - Weekly timeline of CalWIN Activities 07.25.22 – 07.31.22

Ongoing & Working-on:

- 1) Medi-Call RRR waiver – Approval received through 10/31/2022



- On July 30th, 2022, CalWIN participated in Mock Cutover 1-A
- On July 31st, 2022, CalWIN extracted wave 2-A


3.0 Release Overview

3.1 Non-Release Projects

No updates for Non-Release Projects during this period

3.2 Release 70 (08/15/2022)


Table 3.2-1 - Release 70



- ▶ Currently 12 CalWIN changes are assigned to this release, no changes since last report
- ▶ UAT for Release 70 began June 13, 2022

3.3 Release 70B (09/26/2022)


Table 3.3-1 - Release 70B



- ▶ CalWIN release tied to CalHEERS release
- ▶ Currently 5 CalWIN changes are assigned to this release, no changes since last report

3.4 Release 71 (11/14/2022)

Table 3.4-1 - Release 71



- ▶ Currently 10 CalWIN changes are assigned to this release, no changes added since last report
- ▶ UAT for Release 70 begins September 05, 2022

4.0 CalWIN County Direct Requests – Pending Approval

- ▶ Currently there are 14 active CalWIN County Direct proposals
 - 4 proposals are Pending Approval
 - 1 was approved (62259) and assigned to Release Non-App
 - 9 proposals are Pending and TBD

CalWIN M&O County Directs				
PPM ID	Description	County	Status	Expected Approval Date
61736	CD SDG IVR Enhancement Auto-fill Balderas Comments	San Diego	Pending Approval	6/30/2022
60885	CD SMT Data Center Move	San Mateo	Pending Approval	7/15/2022
61772	CD San Mateo GA COLA 2022	San Mateo	Pending Approval	6/30/2022
62197	CD SFO County Bank Change	San Francisco	Pending Approval	6/30/2022
62291	CD ALA County Option to Transfer & Store all Client Correspondence	Alameda	Pending	TBD
62303	CD CCS County Option to Transfer & Store all Client Correspondence	Contra Costa	Pending	TBD
62292	CD FRS County Option to Transfer & Store all Client Correspondence	Fresno	Pending	TBD
62293	CD SAC County Option to Transfer & Store all Client Correspondence	Sacramento	Pending	TBD
62258	CD SFO County Option to Transfer & Store all Client Correspondence	San Francisco	Pending	TBD
62287	CD SBR County Option to Transfer & Store all Client Correspondence	Santa Barbara	Pending	TBD
62257	CD SOL County Option to Transfer & Store all Client Correspondence	Solano	Pending	TBD
62307	CD TUL County Option to Transfer Store all Client Correspondence	Tulare	Pending	TBD
62259	CD SDG IFD Non-Discrepant Disposition SQL - 22	San Diego	Approved	6/15/2022
62496	CD SFO CAAP COLA Increase effective 11/01/2022	San Francisco	Pending	TBD