



# CalSAWS IV&V Weekly Status Report

**Reporting Period: August 29, 2022, to September 4, 2022**

## Table of Contents

|            |  |          |
|------------|--|----------|
| <b>1.0</b> | <b>Independent Verification and Validation .....</b> | <b>3</b> |
| 1.1        | Highlights for the Reporting Period .....            | 3        |
| 1.2        | Activities for the Next Reporting Period .....       | 3        |

## 1.0 Independent Verification and Validation

Table 1.1-1 – CalSAWS IV&V Status Agenda Topics

| STATUS REPORT SUB-SECTION | STATUS AGENDA TOPIC  |
|---------------------------|--|
| IV&V Project Oversight    | <ul style="list-style-type: none"> <li>Attended UAT retest checkpoint meetings and CalWIN Implementation Readiness Leadership Meetings</li> <li>Attended Post Implementation Support Planning Session - Placer County</li> <li>Reviewed the Weekly UAT report</li> </ul> |

### 1.1 Highlights for the Reporting Period

#### ► Consortium Documentation Reviewed

- ClearBest FDEL #8.21 UAT Weekly Report (Weekly) 21
- Deloitte DDEL #5.07 Portal General Systems Design – Release 5.0
- Project Communications (CIT / CRFI)

#### ► Consortium Meetings Attended

- Batch Performance Checkpoint
- Bi-Weekly IV&V & OSI Meeting
- BPR/OCM Closeout & De-Brief Sessions: Solano/ San Mateo
- CalSAWS - State and Fiscal Reports
- CalSAWS 3x Weekly Leadership Meeting: CalWIN Implementation
- CalSAWS Weekly Status Meeting
- CalWIN Conversion and Change Management
- CCB Meeting
- DD&I and M&O call: Check-in
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- Placer County Post Implementation Support Planning Session
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Purge Daily Standup
- Scope Review of upcoming priority releases
- Section Director's Meeting
- Training Advisory Council Meeting
- UAT Defect Retest - Mid week Team touch point

#### ► IV&V Deliverables Update

- None

#### ► Other

- CalSAWS IV&V Release 22.09 Verification Checklist T-4

### 1.2 Activities for the Next Reporting Period

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: August 29, 2022, to September 4, 2022

---

### ► Consortium Documentation

- ClearBest FDEL #8.22 UAT Weekly Report (Weekly) 22
- Deloitte DDEL #5.07 Portal General System Design – Release 5.0
- Project Communications (CIT / CRFI)

### ► Consortium Meetings to be Attended

- Batch Performance Checkpoint
- Bi-Weekly IV&V, OSI, CDSS & DHCS SAWS Check-In
- BPR/OCM Closeout De-Brief: Solano/San Mateo
- CalSAWS 3x Weekly Leadership Meeting: CalWIN Implementation
- CalSAWS JPA Board of Directors Meeting
- CalSAWS Weekly Status Meeting
- CalWIN Conversion and Change Management
- Conversion Implementation Readiness Weekly Sync (Fridays)
- DD&I and M&O call: Check-in
- Go-Live Packet Touchpoint
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IV&V / PMO & QA Bi-Weekly Meeting
- Pre-Green Light: Wave 1 County Prep Phase
- Project Status Meeting – Collections, Fraud, QA/QC & Task Management
- Purge Daily Standup
- Scope Review of upcoming priority releases
- SCRB Meeting
- Section Director's Meeting
- Test Touchpoint

### ► IV&V Deliverables Update

- IV&V August Monthly Status Report

### ► Other

- CalSAWS IV&V Release 22.09 Verification Checklist T-3