

CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: September 12, 2022, to
September 18, 2022**

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

1.0	Quality Assurance.....	3
1.1	CalSAWS Weekly Status Agenda Topics	3
1.2	Deliverables Management	4
1.3	Highlights for the Reporting Period	6
1.4	Activities for the Next Reporting Period.....	13
1.5	Deviations from Plan/Adjustments.....	18

Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics	3
Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status.....	4
Table 1-3 – Overall Summary of OCAT Deliverable Status.....	4
Table 1-4 – Overall Summary of BenefitsCal Deliverable Status	5
Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status	5
Table 1-6 – Weekly M&O SCR Updates	8
Table 1-7 – 22.09 Independent Test Progress	9
Table 1-8 – CalWIN CDT Independent Test Progress	10
Table 1-9 – RWR Issues QA Reviewed or Tested	11
Table 1-10 - RWR Issues in QA Review	11
Table 1-11 –Priority Release Issues Planned for QA Review/Test	16
Table 1-12 – Fiscal Reports Issues Planned for QA Review/Test.....	16

1.0 Quality Assurance

1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none">• Participated in CalSAWS 3x Weekly Leadership Meetings for CalWIN Implementation• Participated in Release 22.09 – T-2, T-1 & Pre-Green Light Reviews• Participated in OCAT Ops and Release Management meeting• Co-Presented Priority Risks and Mitigations at Project Steering Committee• Facilitated Web Portal County Focus Group Session
QA Technical	<ul style="list-style-type: none">• Continue to monitor daily delivery of Batch and Reporting• Collaborating on CalSAWS M&O deliverable reviews and comments• Continued Performance review for CalSAWS and Hyland• Monitoring CalWIN Wave 1 and Los Angeles Contact Center delivery
QA Functional	<ul style="list-style-type: none">• Participated in Wave 1A County Prep Phase cutover and provided a Go recommendation• Reviewed the Risk 258 Conversion Window mitigation with OPAC• Conducted CalWIN Wave 2 Converted Data Validation planning• Review BenefitsCal Release 5 Design completion with the Self-Service Portal committee
QA Test	<ul style="list-style-type: none">• Completed CalSAWS Release 22.09 Independent Test with 100% execution rate and 100% pass rate• Conducted CalSAWS Release 22.11 Independent Test planning• Monitored BenefitsCal R4.5.1 and conducting R4.2 test activities• Conducted CalWIN UAT closeout activities
QA Implementation	<ul style="list-style-type: none">• Supported Placer and Yolo T-3 Survey Results Reviews• Participated in Post-Implementation Work Plan and Milestones Reviews• Participated in Go-Live Packet Working Sessions• Confirmed comment resolutions for County Change Guide for Contra Costa County• Conducted walkthrough of Wave 2-6 Readiness Checkpoints and Greenlight meeting dates with Regional Managers• Prepared for and supported CalSAWS County Prep Phase Green Light Meeting - Wave 1

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status








DEL #	DELIVERABLE NAME		STATUS
3.39	QA Monthly Status Report – September 2022		• Submit FDEL by October 5, 2022
4.39	QA Work Plan – September 2022		• Submit FDEL by October 5, 2022
7.39	QA Test Monthly Report – September 2022		• Submit FDEL by October 5, 2022
10.08	Quarterly QA Security Report		• Submit DDEL by September 29, 2022
12.39	Assessment of CalSAWS Migration Work Plan Update – September 2022		• Submit FDEL by September 20, 2022

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
14.23	OCAT – QA Monthly Status Report (OCAT) – September 2022		• Submit FDEL by October 5, 2022
WP-1.1	OCAT – System Security Plan - 2022 Update		• Submit DDEL comments by October 7, 2022

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
WP-6.07	BenefitsCal – Portal General Systems Design - Release 5.0		<ul style="list-style-type: none"> • Submit FDEL comments by September 28, 2022
WP-26.11	BenefitsCal – CX Monthly Report – August 2022		<ul style="list-style-type: none"> • Submit FDEL comments by September 22, 2022
WP-27.07	BenefitsCal – Monthly M&O Report – August 2022		<ul style="list-style-type: none"> • Submit FDEL comments by September 22, 2022
WP-28.05	BenefitsCal – Work Plan Monthly Updates – August 2022		<ul style="list-style-type: none"> • Submitted FDEL comments on September 15, 2022
WP-29.05	BenefitsCal – Monthly Status Report – August 2022		<ul style="list-style-type: none"> • Submitted FDEL comments on September 15, 2022
WP-31.11	BenefitsCal - Monthly Security Monitoring Report – August 2022		<ul style="list-style-type: none"> • Submitted FDEL comments on September 15, 2022




Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
59.20	CalWIN Implementation – Assessment of CalWIN Implementation Migration Work Plan Update – August 2022		<ul style="list-style-type: none"> • Submitted FDEL on September 15, 2022
60	CalWIN Implementation – Assessment of CalWIN Business Process Re-engineering (BPR) Plan		<ul style="list-style-type: none"> • Submitted DDEL comments for Wave 6 counties on September 16, 2022 • Submit DDEL by October 3, 2022
WP-2	CalWIN Implementation – CalWIN Change Discussion Guides		<ul style="list-style-type: none"> • Submit DDEL comments for Santa Clara and Contra Costa by September 26, 2022
WP-3	CalWIN Implementation - CalWIN County Implementation Complete Report		<ul style="list-style-type: none"> • Submit DDED comments by September 22, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

DEL #	DELIVERABLE NAME		STATUS
WP-58.06	CalWIN Implementation – CalWIN Requirements Traceability Matrix - Q6		• Submitted FDEL comments on September 12, 2022
WP-62.02	CalWIN Implementation – CalWIN Implementation Master Training Plan Monthly Update - 02		• Submitted FDEL comments on September 12, 2022
WP-63.02	CalWIN Implementation – Assessment of CalWIN Implementation County Training Plan - Santa Clara and Tulare W2		• Submit FDEL comments by October 12, 2022

1.3 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Participated in Region 1 Management Site Visit pre-meeting on September 12, 2022
- ▶ Participated in Release 22.09 - T-2 Integrated Readiness Status on September 12, 2022
- ▶ Participated in Monthly SLA Review – Hyland & CalSAWS on September 13, 2022
- ▶ Participated in CalSAWS Section Directors meeting on September 13, 2022
- ▶ Presented QA Status at Monthly CalSAWS IT Status meeting on September 14, 2022
- ▶ Participated in OCAT Ops and Release Management meeting on September 14, 2022
- ▶ Participated in CalSAWS County Prep Phase Green Light Meeting - Wave 1 on September 14, 2022
- ▶ Presented at Project Steering Committee meeting on September 15, 2022
- ▶ Strike Teams and Retrospectives
 - Facilitated Web Portal County Focus Group Session dry run September 12, 2022
 - Facilitated Web Port County Focus Group session September 13, 2022
 - Participated in R3 Management Site Visit Final Walkthrough September 15, 2022
 - Distributed Collaboration Model meeting agenda September 16, 2022

1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Leadership meetings
- ▶ Participated in DBCR/CTCR Review meetings on September 13 and 15, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on September 14, 2022
- ▶ BenefitsCal
 - Participated in Application Transfer meetings
 - Participated in BenefitsCal Operations Review meeting on September 13, 2022
 - Participated in DD&I and M&O calls on September 13 and 15, 2022
- ▶ Batch
 - Participated in Batch Performance Checkpoint meeting on September 14, 2022
 - Participated in Batch Weekly Roundup meeting on September 15, 2022
- ▶ CalWIN
 - Participated in CalWIN Wave 3 - TPOC Meeting on September 14, 2022
 - Participated in CalWIN W1 Requirements Traceability - Working Session on September 14, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

- Participated in Wave 2 CalSAWS Delegated Administrators Training on September 14, 2022
- Participated in CalWIN Wave 1 - TPOC Meeting on September 15, 2022
- ▶ Central Print
 - Participated in CalSAWS Central Print Status meeting on September 12, 2022
- ▶ Contact Center
 - Participated in Model Office Support Call on September 12 - 16, 2022
 - Participated in Sacramento County CalSAWS IVR-Contact Center Design Kick-off Meeting on September 12, 2022
 - Participated in Orange County CalSAWS Contact Center Discussions on September 12, 2022
 - Participated in Sonoma and Alameda County CalSAWS IVR-Contact Center Weekly Design Sessions on September 13, 2022
 - Participated in Los Angeles Business Operational Readiness discussion on September 13, 2022
 - Participated in Fresno, Solano, and Santa Cruz County CalSAWS IVR-Contact Center Weekly Design Sessions on September 13, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participated in GA/GR Correspondence discussions on September 12 and 14, 2022
- ▶ Security
 - Participated in weekly Security POAM review on September 15, 2022
 - Participated in bi-weekly Security Status meeting on September 16, 2022
 - Participated in deliverable and POAM comment related conversations with members of the Accenture Security Team
- ▶ Service Management
 - Participated in Wave 1 CalSAWS Helpdesk/CalSAWS ServiceNow Q&A on September 13, 2022
- ▶ Lobby Management
 - Participated in San Bernardino County Lobby Management call on September 15, 2022

1.3.3 Imaging

- Participated in Imaging Migration Status meeting on September 13, 2022
- Participated in CalSAWS Imaging Committee Meeting on September 15, 2022
- Continued to review Imaging activities for LA with the review of Change requests, defects, and configurations

1.3.4 Functional

- ▶ M&O
 - Participated in the twice weekly GA/GR Correspondence Web Services discussion
 - Participated in the CalHEERS SAWS Integration Weekly meeting
 - Participated in the CalWIN UAT State reports defect reviews
 - Participated in the Committee Design Review for BenefitsCal Support Requests on September 13, 2022
 - Participated in the CalWORKs/CalFresh Committee Meeting on September 14, 2022
 - Participated in the WTW Committee Bi-Monthly Meeting on September 14, 2022
 - Participated in the Correspondence User Group on September 14, 2022
 - Participated in the Imaging Committee on September 15, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

- Attended Design discussions sessions for:
 - CR 195946 - Design Change Request (DCR) for R23.6: Pre-JAD#5
 - CR 82920 - BREfS #9 verifications Only Service and Separation of Verifications by Source - Discovery Session #2
 - CA 245221 Create a CMS Unwinding Eligibility and Enrollment Data Monthly Report
 - CRs 186216 and 186218 - CalWIN Conversion to CalSAWS Wave 2, 3 - JAD 1
 - CR 186587 - FDSH Connectivity Test Service upgrade from SOAP to JSON - Pre-JAD Session 2
 - CR 114946 - Consumer Document Upload Functionality - Pre-JAD 4
 - CR 189273 - Family PACT - Pre-JAD Session #3
 - CR 209259 - Technology Refresh - Replace Rules Engine Pre-JAD Session #2
 - CR 218714 - Medi-Cal Renewal and Redetermination Verification Service - Discovery Session #1
- Reviewed seventy-one (71) design documents, targeting Critical and High priority designs for review and other SCR's at the Consortium's direction

Table 1-6 – Weekly M&O SCR Updates

Release	SCRs in QA Review
RWR	18
21.03	1
21.07	1
21.11	1
22.07	8
22.09	14
22.11	10
23.01	9
23.03	3
Other	4
TBD	2
Grand Total	71

- Conversion
 - Participated in the County Prep cutover activities over the weekend including Stage Gate reviews, County Click through and Go/No-Go recommendation
 - Attended the September 12, 2022 OPAC discussion for Risk 258
 - Reviewed Data Validation Reports with Conversion Team, GainWell, and Consortium
 - Conducted Wave 2 CDV planning activities
 - Continued reviews and feedback to ISS on the CalWIN Wave 1 Go Live packet
 - Provided a "Go" recommendation for Wave 1 Green Light
- General Assistance/General Relief (GA/GR)
 - Monitored GA/GR work and priorities
- Contact Center
 - Participated in the weekly Contact Center Test Automation Cross Team call

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

- ▶ Case Purge
 - Monitored the purge activities and the increase in the volume of cases per night

1.3.5 BenefitsCal

- ▶ Attended the BenefitsCal Design Review: CalWORKs 2.0 - Release 5.0 - Advocate and CBO Community Engagement meeting on September 12, 2022
- ▶ Attended the Self-Service Portal/Welfare-to-Work Committee Design Review for CA-239576 BenefitsCal Support Requests meeting on September 13, 2022
- ▶ Attended the CalSAWS Task Impact for Non-LA SAR7 meeting on September 14, 2022
- ▶ Attended the ROI Requirements Assumptions Discussion (Recurring) meeting on September 15, 2022
- ▶ Monitored Release 5.0 Support Request functionality and dependencies on the CalSAWS design
- ▶ Attended the Daily Transaction Failures Meetings
- ▶ Participated in the combined twice-weekly DD&I and M&O Check-in meetings
- ▶ Participated in the BenefitsCal Operation Review weekly meeting
- ▶ Participated in the weekly scope review and vendor coordination meeting for upcoming BenefitsCal releases
- ▶ Monitored BenefitsCal Monthly Release 4.2 QA verification progress
- ▶ Reviewed and submitted comments on BenefitsCal Emergency Release 4.1.5.1 Release Notes

1.3.6 Test

- ▶ CalSAWS Release 22.11 testing activities
 - Scorecard approved by Consortium on September 12, 2022
 - Began test preparation activities
- ▶ CalSAWS Release 22.09 testing activities
 - Completed defect retesting
 - Participated in 22.09 Project Integrated Readiness Areas T-2 Integrated Readiness Status meeting on September 13, 2022

Table 1-7 – 22.09 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
22.09 - ClearBest QA Independent Test Results	246	0% (0)	0% (0)	100% (246)	0% (0)	0% (0)


CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

Release 22.09 Independent Testing of SCRs

22.09 – SCR Test Script: Execution




- CalWIN CDT – Functional Testing activities
 - CDT testing activities are paused until delivery of Golden Data Set (GDS) #9

Table 1-8 – CalWIN CDT Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
CalWIN CDT – ClearBest QA Independent Test Results	80	0% (0)	0% (0)	84% (67)	16% (13)	0% (0)

CalWIN CDT Independent Testing

CalWIN CDT - Independent Test Script: Execution



- BenefitsCal Activities
 - Continued to monitor open defects
 - Participated in BenefitsCal DD&I and M&O calls on September 13 and 15, 2022
 - Continued test activities for BenefitsCal Release 4.2

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

- Completed validations for Emergency Release 4.1.5.1
- ▶ Priority Release / RWR Activities
 - Monitored Fiscal Reports defects and Priority Release issues selected for future QA Review or Independent Test
 - Participated in CalSAWS State and Fiscal Reports meeting on September 15, 2022
 - Completed QA Review for the following RWR issue:

Table 1-9 – RWR Issues QA Reviewed or Tested

Defect/SCR #	Scheduled Release	Type of Testing
CA-247124 Accessibility - Updates Pages in CalSAWS Application (Tier 1 & Tier 2)	RWR 22.09.14	QA Review

- Began QA Review for the following RWR issue:

Table 1-10 - RWR Issues in QA Review

Defect/SCR #	Scheduled Release	Type of Testing
CA-247125 Accessibility - Updates Pages in CalSAWS Application (Tier 2)	RWR 22.09.x1	QA Review

- ▶ Other Consortium Support Test Activities
 - Monitored test support for priority releases
 - Participated in the 3X Weekly Leadership meetings
 - Participated in the 22.09 Project Integrated Readiness Areas – T-2 Integrated Readiness Status meeting on September 12, 2022
 - Participated in Integrated Test Team meeting on September 13, 2022
 - Participated in GA/GR Testing Check-In meeting on September 13, 2022
 - Participated in Weekly Test Touch point meeting on September 14, 2022
- ▶ CalWIN UAT
 - Facilitated CalSAWS CalWIN UAT State reports tester access set up with Consortium Tech and ForgeRock team on September 12, 2022
 - Participated in the CalWIN Implementation Support Services and provided UAT status on September 12, 2022
 - Facilitated CalSAWS CalWIN UAT State reports retesting office hours September 13 - 16, 2022
 - Completed the Region 5 UAT slide deck with a UAT status
 - Participated in the CalSAWS PSC meeting and provided UAT status support on September 15, 2022
 - Participated in the WCDS subcommittee and provided UAT status on September 16, 2022
 - Facilitated a State Reports output discussion with the Accenture UAT, Reports manager and UAT consortium Management on September 16, 2022
 - Completed the OPAC UAT slide deck for the September 22, 2022 meeting
 - Completed the UAT State Report Executive slides for the September 19, 2022 meeting
 - Monitored the UAT CalSAWS mailbox

1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting on September 13, 2022
- ▶ CalWIN Implementation Support Services (ISS)
 - Participated in 3X Weekly leadership meetings for the CalWIN Implementation on September 12, 14, and 16, 2022
 - Participated in Implementation Management meeting on September 12, 2022
 - Participated in weekly touchpoint with Accenture Delivery Manager and Consortium ISS Project Manager on September 12, 2022
 - Participated in CalWIN Implementation Support Services - Stand-up Meeting on September 12, 2022
 - Participated in BPR Closeout Sessions with San Mateo on September 12 - 13, 2022
 - Participated in BPR Closeout Sessions with Solano on September 12 and 15, 2022
 - Participated in BPR Closeout Sessions with Alameda on September 12 - 16, 2022
 - Created AAPI ERG graphic to advertise upcoming meeting
 - Participated in Santa Clara - CalSAWS Configuration Working Sessions on September 12 - 16, 2022
 - Supported Placer T-3 Survey Results Review on September 12, 2022
 - Participated in Risk 262 updates with risk owners on September 12, 2022
 - Participated in Post-Implementation Work Plan and Milestones Review on September 12, 2022
 - Participated in Go-Live Packet Working Sessions on September 12, 13, and 15 2022
 - Participated in weekly ISS Team Leads Meeting on September 13, 2022
 - Confirmed comment resolutions for DDEL 07.01 – County Change Guide – Contra Costa on September 13, 2022
 - Participated in CalWIN Conversion and Change Management meeting on September 13, 2022
 - Participated in Weekly OCM Meeting for CNCs, Communication, and Surveys on September 13, 2022
 - Prepared for BenefitsCal Targeted Topic on September 13, 2022
 - Participated in CalSAWS State IT Reporting Checkpoint on September 14, 2022
 - Participated in weekly ISS OCM Leads Meeting on September 14, 2022
 - Conducted walkthrough of Wave 2 - 6 Readiness Checkpoints and Greenlight meeting dates in Monthly Customer Engagement/Regional Manager meeting on September 14, 2022
 - Prepared for and supported CalSAWS County Prep Phase Green Light Meeting - Wave 1 on September 14, 2022
 - Participated in Santa Cruz TOSS/IPOC Meeting on September 14, 2022
 - Participated in Contra Costa TOSS/IPOC Meeting on September 14, 2022
 - Participated in Tulare Change Discussion Kick-Off on September 14, 2022
 - Participated in ISS Team Leads Thursday Standup on September 15, 2022
 - Participate in County Prep Metrics Draft Walkthrough on September 15, 2022
 - Participated in Wave 2 T-6 Survey Results Review on September 15, 2022
 - Supported Yolo Wave 1 T-3 Change Readiness Survey Results Review on September 15, 2022
 - Participated in Contra Costa Change Discussion Kickoff on September 15, 2022
 - Participated in monthly Change Network Champion meeting for Waves 3 and 4 on September 15, 2022

- Conducted weekly QA Implementation Team meeting on September 15, 2022
- ▶ Release Management
 - Analyzed WBT SCR changes and provide feedback on September 12 - 16, 2022
 - Participated in 22.09 Project Integrated Readiness Areas - T-2 Integrated Readiness Status on September 12, 2022
- ▶ Special Projects
 - Prepared for AAPI Monthly Meeting on September 12, 2022

1.3.8 OCAT

- ▶ Continued reviewing interim draft submissions of the OCAT System Security Plan (SSP)
- ▶ Participated in the bi-weekly OCAT Operations and Release meeting on September 14, 2022

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Participate in Release 22.09 - T-1 Integrated Readiness Status on September 19, 2022
- ▶ Participate in Release 22.09 – Pre-Green Light Review on September 19, 2022
- ▶ Participate in Sharing Source Code Discussion on September 20, 2022
- ▶ Participate in CalSAWS Section Directors meeting on September 20, 2022
- ▶ Participate in CalSAWS Leadership Alignment Session on September 21, 2022
- ▶ Participate in Release 22.09 – Green Light Review on September 21, 2022
- ▶ Participate in Environment Integration/Management Review on September 22, 2022
- ▶ Participate in IV&V / PMO & QA Meeting on September 23, 2022
- ▶ Strike Teams and Retrospectives
 - Finalize Collaboration Model facilitator introductions September 19, 2022
 - Facilitate Web Portal Strike Team Approach Options Brainstorm Session #5 September 20, 2022
 - Participate in R5 Management Site Visit final walkthrough September 22, 2022
 - Facilitate Quarterly Collaboration Model meeting September 23, 2022

1.4.2 Technical

- ▶ Participate in CalSAWS Weekly Leadership meetings
- ▶ Participate in CalSAWS Weekly Technical meeting on September 19, 2022
- ▶ Participate in Wave 1 County Prep Phase Office Hours on September 19 – 23, 2022
- ▶ Participate in Consortium FinOps meeting on September 20, 2022
- ▶ Participate in App/Dev meeting on September 20, 2022
- ▶ Participate in DBCR/CTCR Review meetings on September 20 and 22, 2022
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on September 21, 2022
- ▶ Participate in Environment Management Review meeting on September 22, 2022
- ▶ BenefitsCal
 - Participate in Application Transfer meetings
 - Participate in DD&I and M&O calls on September 20 and 22, 2022
 - Participate in BenefitsCal Operations Review meeting on September 20, 2022
- ▶ Batch

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

- Participate in Batch Performance Checkpoint meeting on September 21, 2022
- Participate in Batch Weekly Roundup meeting on September 22, 2022
- ▶ CalWIN
 - Participate in CalWIN Wave 4 - TPOC Meeting on September 20, 2022
 - Participate in Orange - Initial CalWIN Wave 3 County Test Planning on September 20, 2022
 - Participate in Santa Barbara - Initial CalWIN Wave 3 County Test Planning on September 20, 2022
 - Participate in CalWIN Wave 2 – TPOC Meeting on September 21, 2022
 - Participate in Tulare - Initial CalWIN Wave 5 County Test Planning on September 21, 2022
 - Participate in Ventura - Initial CalWIN Wave 3 County Test Planning on September 22, 2022
- ▶ Central Print
 - Participate in CalSAWS Central Print Status meeting on September 19, 2022
- ▶ Contact Center
 - Participate in Model Office Support Call on September 19 - 23, 2022
 - Participate in Orange County CalSAWS Contact Center Discussions on September 19, 2022
 - Participate in Fresno County CalSAWS IVR-Contact Center Weekly Design Sessions on September 20, 2022
 - Participate in Alameda County CalSAWS IVR-Contact Center Weekly Design Sessions on September 20, 2022
 - Participate in Los Angeles County Business Operational Readiness Meetings on September 20, 2022
 - Participate in Sonoma County CalSAWS IVR-Contact Center Weekly Design Sessions on September 20, 2022
 - Participate in Santa Cruz County CalSAWS IVR-Contact Center Design Sessions on September 21, 2022
 - Participate in San Mateo Contact Center Design Sessions on September 22, 2022
 - Participate in Ventura Contact Center IVR Discovery Sessions on September 22, 2022
 - Participate in Los Angeles County CalSAWS Contact Center Solution IT Networking Discussions on September 22, 2022
 - Participate in AWS / CalSAWS - Contact Center collaboration on September 22, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participate in GA/GR Client Correspondence discussions on September 19 and 21, 2022
- ▶ Security
 - Participate in weekly Security POAM review on September 22, 2022
 - Participate in deliverable and POAM comment related conversations with members of the Accenture Security Team
- ▶ Service Management
 - Participate in Wave 1 Support Line for CalSAWS ServiceNow
- ▶ Lobby Management
 - Participate in Lobby Management meetings as scheduled

1.4.3 Imaging

- Participate in Imaging Migration Status meeting on September 20, 2022
- Continue to review Imaging activities for LA with the review of Change requests, defects, and configurations

1.4.4 Functional

- ▶ M&O
 - Participate in the twice weekly GA/GR Correspondence Web Services discussion
 - Participate in the CalHEERS SAWS Integration Weekly meeting
 - Participate in the CalWIN UAT State reports defect reviews
 - Participate in the Correspondence Committee Monthly Meeting on September 22, 2022
 - Participate in the Medi-Cal Correspondence Meeting on September 22, 2022
 - CR 82920 - BREfs #9 verifications Only Service and Separation of Verifications by Source - Discovery Session #3
 - CA 245221 Create a CMS Unwinding Eligibility and Enrollment Data Monthly Report
 - CR 186587 - FDSH Connectivity Test Service upgrade from SOAP to JSON Pre-JAD Session 3
 - CR#96957: Update CalHEERS to include downstream processing when an Individual is removed from a case: Discovery#2
 - CR 213355 - Manual Trigger of APS Pre-JAD 1
 - CR 200859 - Upgrade Google Captcha JAD #1
 - CR 190310 - Supplemental Notices Insert and Notices Hold Release Pre-JAD 1
- ▶ Conversion
 - Complete County Prep Cutover activities and monitor week 1 activities
 - Continue planning for Wave 2 CDV execution
 - Monitor Risk 258 discussions with CalWIN counties at OPAC
 - Review revised Go-Live packet content
- ▶ General Assistance/General Relief (GA/GR)
 - Monitor GA/GR SCRs
- ▶ Contact Center
 - Participate in weekly Contact Center Test Automation Cross Team call
- ▶ Case Purge
 - Track CalSAWS Purge execution activities

1.4.5 BenefitsCal

- ▶ Attend the SAR 7 Task Continuation meeting on September 20, 2022
- ▶ Attend the CX Measurement Monthly Meeting on September 21, 2022
- ▶ Monitor Release 5.0 Support Request functionality dependency on the CalSAWS design approval
- ▶ Monitor Release assignment for the CalWORKs Time Clocks function, due to partner (CalSAWS and ForgeRock) dependencies
- ▶ Attend the Daily Transaction Failures Meetings
- ▶ Participate in the combined twice-weekly DD&I and M&O Check-in meetings
- ▶ Participate in the BenefitsCal Operation Review weekly meeting

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

- ▶ Participate in the weekly scope review and vendor coordination meeting for upcoming BenefitsCal releases
- ▶ Monitor BenefitsCal Monthly Release 4.2 QA verification progress

1.4.6 Test

- ▶ CalSAWS Release 22.11
 - Continue test preparation
- ▶ CalSAWS Converted Data Testing – Functional Testing activities
 - Monitor open conversion defects
- ▶ BenefitsCal Activities
 - Participate in BenefitsCal DD&I and M&O calls on September 20 and 22, 2022
 - Monitor open defects
 - Continue validations for Monthly Release R4.2
- ▶ Priority Release / RWR Activities
 - Perform QA activities for the following Priority Release issues upon delivery to System Test

Table 1-11 –Priority Release Issues Planned for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-248751 Synchronization of CalSAWS and GA/GR Correspondence service databases (Wave 1)	22.10.xx	Independent Test
CA-242903 ACIN I-XX-22 2023 CAPI COLA	22.12.03	QA Review
CA-242752 2023 Social Security Title II and Title XVI Cost of Living Adjustments (SSA COLA)	22.12.03	QA Review
CA-242753 Batch EDBC to apply 2023 SSA Cost of Living Adjustments (COLA)	22.12.10	QA Review

- Perform QA activities for the following Fiscal Reports issues upon delivery to System Test

Table 1-12 – Fiscal Reports Issues Planned for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-235413 [Fiscal] Valuable Inventory Report and Issued Valuable Inventory Report show incorrect information	RWR	QA Review
CA-249160 [Fiscal] Daily Excess Recoupment Report does the Recovery Account Transaction Summary page balance	22.09.xx	QA Review
CA-248827[Fiscal] Daily Claiming Adjustment Report CW Summary and CW Details Sheets not reconciling	22.09.xx	QA Review
CA-247922 [Fiscal] Retroactive Aid Code Adjustments Detail Report	22.09.29	QA Review
CA-248830 [Fiscal] Missing Issuances in the Monthly Integrated Payroll Summary Reports	22.10.xx	QA Review

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

Defect/SCR #	Scheduled Release	Type of Testing
CA-245594 Add General Assistance Program Code converted from CalWIN to Generate reports	22.10.20	QA Review

- ▶ Other Consortium Support Test Activities
 - Participate in 3X Weekly leadership meetings
 - Monitor test support for priority releases
 - Participate in the 22.09 Project Integrated Readiness Areas - T-1 Integrated Readiness Status meeting on September 19, 2022
 - Participate in the 22.09 Pre-Green Light Review meeting on September 19, 2022
 - Participate in Integrated Test Team meeting on September 20, 2022
 - Participate in GA/GR Testing Check-In meeting on September 20, 2022
 - Participate in Weekly Test Touch point meeting on September 21, 2022
 - Participate in Virtual Green Light Release 22.09 on September 21, 2022
- ▶ CalWIN UAT
 - Facilitate CalSAWS CalWIN UAT State reports output meeting with the UAT State Reports Testers, Consortium UAT team and Accenture UAT release team on September 19, 2022
 - Participate in the CalSAWS Potential Migration Issues meeting on September 19, 2022
 - Participate in the CalWIN OPAC Meeting and provide final UAT Status on September 22, 2022
 - Monitor CalSAWS UAT mailbox

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting on September 20, 2022
- ▶ CalWIN Implementation Support Services (ISS)
 - Participate in 3X Weekly leadership meetings for the CalWIN Implementation on September 19 and 23, 2022
 - Participate in Orange County Change Discussion Guide working sessions on September 19 - 23, 2022
 - Participate in Santa Barbara County Change Discussion Guide working sessions on September 19 - 23, 2022
 - Participate in Ventura County Change Discussion Guide working sessions on September 19 - 23, 2022
 - Participate in Wave 1 County Prep Phase Office Hours meetings on September 19 – 23, 2022
 - Participate in Daily Debrief: Wave 1 County Prep Phase meetings on September 19 – 23, 2022
 - Participate in Alameda BPR Closeout sessions on September 20, 2022
 - Participate in CalWIN Implementation Support Services - Stand-up Meeting on September 20, 2022
 - Participate in ISS Team Leads Tuesday Standup meeting on September 20, 2022
 - Participate in Leadership Alignment Working Session on September 21, 2022
 - Participate in TOSS & IPOC Meeting: Yolo County on September 21, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: September 12, 2022, to September 19, 2022

- Participate in CalWIN OPAC meeting on September 22, 2022
- Participate in ISS Team Leads Thursday Standup meeting on September 22, 2022
- Participate in Readiness Packet and Dashboard Review on September 22, 2022
- Conduct weekly QA Implementation Team meeting on September 23, 2022
- Finish confirming comment resolutions for DDEL 07.01 – County Change Guide – Contra Costa on September 23, 2022
- Participate in Fresno BPR Closeout sessions
- ▶ Release Management
 - Analyze WBT SCR changes and provide feedback on September 12 - 16, 2022
 - Participate in 22.09 Project Integrated Readiness Areas T-1 Integrated Readiness Status on September 19, 2022
 - Participate in CalSAWS Webcast on CalSAWS Release 22.09 on September 20, 2022
 - Participate in Green Light - Release 22.09 on September 21, 2022
- ▶ Special Projects
 - Prepare for AAPI Monthly Meeting on September 20, 2022
 - Conduct AAPI ERG Meeting on September 23, 2022

1.4.8 OCAT

- ▶ Continue reviewing interim draft submissions of the OCAT System Security Plan (SSP)
- ▶ Participate in the OCAT Operations and Release Meeting on September 14, 2022

1.5 Deviations from Plan/Adjustments

- ▶ None for the reporting period