

CalSAWS CCB Agenda

DATE	NOVEMBER 23, 2022
TIME	1:30 PM
LOCATION	Microsoft Teams
SUBJECT	Change Control Board Meeting
INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

Meeting Purpose:

Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed.

1. CalSAWS SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
RWR	CA-245517		Add State Form NA 1231 to CalSAWS	Client Correspondence	180	CalSAWS M&E	Start Build	22.11.x2
RWR	CA-245691		Update CSF 124 Batch Job	Client Correspondence	88	CalSAWS M&E	No	
RWR	CA-246320		Add M16-105 to CalSAWS	Client Correspondence	150	Premise	Start Build	22.11.x1
RWR	CA-246362		Add M41-440F to CalSAWS	Client Correspondence	150	Premise	Start Build	
RWR	CA-246363		Add M44-113G1 to CalSAWS	Client Correspondence	150	Premise	Start Build	
RWR	CA-246394		Add MC 239 C-M to CalSAWS	Client Correspondence	84	Premise	Start Build	
RWR	CA-246426		Add MC 359 R to CalSAWS	Client Correspondence	84	Premise	Start Build	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
RWR	CA-246428		Add MC 239 SN-7 to CalSAWS	Client Correspondence	84	Premise	Start Build	
RWR	CA-246430		Add MC 347 to CalSAWS	Client Correspondence	84	Premise	Start Build	
RWR	CA-247214		Add Threshold Languages to M40-125B SAR, M40-129B1, M40-129D2, & M40-129D5	Client Correspondence	682	Premise	Start Build	
RWR	CA-247395		Add Threshold Languages to M40-171A(11/14) and to the Template Repository	Client Correspondence	124	Premise	Start Build	
RWR	CA-247397		Add the M44-211D (10/21) version to the Template Repository and add the Threshold Languages	Client Correspondence	144	Premise	Start Build	
RWR	CA-247478		Add the M44-207J(06/98) version to the template Repository and add the Threshold Languages	Client Correspondence	144	Premise	Start Build	22.11.x2
RWR	CA-247531		Add the M40-107F & M40-107F1 (04/21) Version to the Template Repository and add the Threshold Languages	Client Correspondence	660	Premise	Start Build	
RWR	CA-247533		Add the M40-107F2 (04/21) Version to the Template Repository and add the Threshold Languages	Client Correspondence	330	Premise	Start Build	22.11.x3
RWR	CA-247608		Add the NOA M40-107 Addendum 1 & 2 and NOA M40-107A (4/21) Version to the Template Repository and add the Threshold Languages	Client Correspondence	990	Premise	Start Build	22.11.x1
RWR	CA-247613		Add the M40-107K (04/21) Version to the Template Repository and add the Threshold Languages	Client Correspondence	330	Premise	Start Build	22.11.x3
RWR	CA-247630		Add M40-107 J1 (04/21) Version to the Template Repository and add the Threshold Languages	Client Correspondence	660	Premise	Start Build	22.11.x1

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
RWR	CA-249710		Add Available Translations for CW 2217 to CalSAWS.	Client Correspondence	100	Premise	Start Build	
RWR	CA-249718		Add Available Translations for SAR 23 to CalSAWS.	Client Correspondence	223	Premise	Start Build	
RWR	CA-250330		Upgrade EMR version to EMR 6.8	Tech Ops	1435	CalSAWS M&O	Start Build	
22.09	CA-250173		Update Batch Job PB00M100 - End date Worker Assignment Logic for Wave 1 CalWIN counties.	Batch/Interfaces	77	CalSAWS M&E	Production Deployment	22.11.10
22.09	CA-251415		GAGR correspondence spring boot instance for SYS6 for CC Admin Maintenance	Tech Ops	82	CalSAWS M&E	Production Deployment	22.10.27
22.09	CA-251536		Create FTP Jobs for Collections Interfaces - Santa Clara County	Fiscal	31	CalSAWS M&E	Production Deployment	22.11.14
22.09	CA-251902		Exclude Wave 1 Counties from the PB00M100 Batch Job until the Batch Job had been updated for those counties	Batch/Interfaces	15	CalSAWS M&E	Production Deployment	22.10.31
22.11	CA-214453	CH-204424	Update Medi-Cal Batch Protection for PHE to prepare for PHE Lift	CalHEERS	672	Premise	Start Build	22.12.03
22.11	CA-231228		1099 Interface and Reconciliation Reports	Reports	420	CalSAWS M&E	Start Build	22.12.15
22.11	CA-242903		ACIN I-71-22 - 2023 CAPI COLA	Eligibility	210	CalSAWS M&E	Production Deployment	22.12.03
22.11	CA-242904		ACIN I-71-22 - 2023 CAPI COLA - Batch EDBC	Eligibility	379	CalSAWS M&E	Production Deployment	22.12.10
22.11	CA-245192		Add CF 502 to Template Repository	Client Correspondence	164	Premise	Start Build	23.01.XX
22.11	CA-249594		Add a new validation on the Application Registration Summary requiring Email address to be in the correct format	Online	82	CalSAWS M&E	Start Build	22.12.15

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
22.11	CA-250090		Update POS (position) Records for Generic Workers to Support Wave 2 Counties Migrating from CalWIN	Online	113	CalSAWS M&E	No	23.01.xx
22.11	CA-251388		SAVE File Layout v37.1 Updates	Batch/Interfaces	87	CalSAWS M&E	Production Deployment	22.12.19
22.11	CA-251635		CWMDM - Send pre 11/19/2017 persons on Active cases to CWMDM	Batch/Interfaces	57	CalSAWS M&E	Production Deployment	22.12.15
23.01	CA-239741		MEDIL I 22-01 Federal COVID-19 PHE Additional Contact Requirement	Client Correspondence	277	Premise	Start Build	
23.01	CA-240856		Migrate LA County IVR Interface from OSB/OAG	Tech Arch	270	CalSAWS M&E	Start Build	
23.01	CA-245221		Create a DHCS CMS Unwinding Eligibility and Enrollment Data Monthly Report	Reports	880	Premise	Start Build	
23.01	CA-247240		Add CBO as an Agency Type in Resource Data Bank	Online	145	CalSAWS M&E	Start Build	
23.01	CA-250491		Schedule Migration RE Appointment job to Run on the Same Day as the 'Redetermination - Final Exception Report'	Batch/Interfaces	55	CalSAWS M&E	Start Build	
23.01	CA-250650		Modifications to Automated Action Cosmetic Attributes	Online	59	CalSAWS M&E	Start Build	
23.01	CA-251235		Update Task Upload File Size Validation	Online	134	CalSAWS M&E	Start Build	
23.01	CA-251253		CF 502 Mass Mailer via Batch	Client Correspondence	179	Premise	Start Build	TBD
23.01	CA-251523		Add a File Size Upload Limit to Document Enclosure Detail Page	Client Correspondence	112	CalSAWS M&E	Start Build	
23.01	CA-251785		Enable Kings County Stale Dated Warrant Batch Job	Fiscal	5	CalSAWS M&E	Production Deployment	

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
23.01	CA-251841		Update Batch Job PB00M100 - End date Worker Assignment Logic for the remainder of the CalWIN counties	Batch/Interfaces	174	CalSAWS M&E	Start Build	
23.02	CA-240102		Cutover Activity for CalWIN Conversion EDBC Benefit Match (Wave 2)	Eligibility	100	CalSAWS DD&I	Production Deployment	23.02.26
23.02	CA-251815	CH-186216	CalWIN Wave 2: Purge the Disposition Transactions generated through Benefit Match process	CalHEERS	9	Premise	No	23.02.26
23.03	CA-227569		DHCS CMS PI Updates	Reports	666	CalSAWS M&E	No	
23.03	CA-241080		Turn off GR Batch Job for CW PPO Changes	Batch/Interfaces	45	CalSAWS M&E	No	
23.03	CA-243683		Update AP18 transactions for AVP Request	Batch/Interfaces	344	CalSAWS M&E	No	
23.03	CA-245277		Test Office IDs for Non-Centralized Counties in Wave 3	Client Correspondence	125	CalSAWS DD&I	No	
23.03	CA-245949		Stanislaus County - Update mapping to new JP Morgan Rush Warrant Stock	Client Correspondence	70	CalSAWS M&E	Production Deployment	
23.03	CA-249742		Update CalFresh IRT Determination for PACF households	Eligibility	154	CalSAWS M&E	No	
23.03	CA-249817		CalWIN Wave 3 create new activities record for CalWIN historical data.	Online	88	CalSAWS M&E	No	23.04.XX
23.03	CA-249921		Add Variable 23 (WTW_SRED) to Cal-OAR 19A, 19B, 19C, 19D, and 19E	Batch Operations	544	Premise	No	
23.05	CA-218612		DDID 1039 Update Enclosure functionality to allow enclosures by language	Client Correspondence	517	CalSAWS DD&I	No	
23.06	CA-249819		CalWIN Wave 4 create new activities record for CalWIN historical data.	Online	88	CalSAWS M&E	No	23.07.xx

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
23.07	CA-249820		CalWIN Wave 5 create new activities record for CalWIN historical data.	Online	88	CalSAWS M&E	No	23.09.xx
23.09	CA-249821		CalWIN Wave 6 create new activities record for CalWIN historical data.	Online	88	CalSAWS M&E	No	23.10.xx

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
RWR	CA-247426		Add the M40-129 B(11/09) version to the Template Repository and add the Threshold Languages	Client Correspondence	330	Premise	Start Build	22.11.x3
22.03	CA-244205		LA County Purchase - Create New RPA Process	Online	835	County Purchase	Production Deployment	22.04.27
22.09	CA-226207		DDID 2219, 2716, 2717, 2728, 2258 FDS CSC: CalSAWS Outbound IVR	Contact Center	400	CalSAWS DD&I	No	22.11.30
22.09	CA-229573		DDID 2284 FDS CSC: Scheduled Callback	Contact Center	1600	CalSAWS DD&I	No	22.12.09
22.09	CA-231234		DDID 2718 FDS CSC: Task for Cancelling an Appointment in Outbound IVR	Contact Center	255	CalSAWS DD&I	No	22.11.30
22.09	CA-234545	CSPM-49955	BenefitsCal - New API for e-Notification Verification	BenefitsCal	841	CalSAWS M&E	Production Deployment	22.11.30
22.09	CA-241912		Add Missing Threshold Languages to Template Repository - DHCS 0001	Client Correspondence	465	Premise	Start Build	22.11.15
22.09	CA-241914		Add Missing Threshold Languages to Template Repository - DHCS 0003	Client Correspondence	310	Premise	Start Build	22.10.31
22.09	CA-244203		LA County Purchase - Update RPA For BIC Replacement through IVR	Online	370	County Purchase	Start Build	22.10.01
22.09	CA-244204		LA County Purchase - Update RPA For Exception Automation	Online	390	County Purchase	Start Build	22.10.01
22.09	CA-245923		LA County Purchase - BenefitsCal EBT/BIC Replacement	Online	240	County Purchase	Start Build	22.10.01

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
22.09	CA-247957		Request for ForgeRock Production Load for Wave 3 CalWIN Counties Prior to the Start of CalSAWS Training	Tech Forge Rock	2	CalSAWS DD&I	No	22.11.14
22.11	CA-208510		Add Child Placement Type - Resource Family Home to the Batch Job Requirement	Batch/Interfaces	84	CalSAWS M&E	No	
22.11	CA-210234	CIV-104964	CFL 18/19-79 Update Electronic Theft replacement and reporting Phase II	Fiscal	214	CalSAWS M&E	Start Build	
22.11	CA-223907	CA-56313	ACL 20-129 CF 1239 (12/20) CalFresh Notice of Approval/Termination Transitional Benefits	Client Correspondence	335	CalSAWS M&E	Start Build	
22.11	CA-225079		ACL 22-27 Electronic Benefit Transfer (EBT) Scam Benefit Code	Fiscal	183	CalSAWS M&E	Start Build	
22.11	CA-225996		ACL 21-52 Update CF 285, Add CF 285A, Cover Letter and Pre-Populated Application Source	Client Correspondence	1564	Premise	Start Build	
22.11	CA-229864	CIV-106176	Create two new Pay Codes for Stanislaus County Verification Fees	Fiscal	279	CalSAWS M&E	No	
22.11	CA-233793		Update appointment status from Reception Log	Online	459	CalSAWS M&E	No	
22.11	CA-240156		Los Angeles County Contact Center Migration to CalSAWS Contact Center Solution	Contact Center	900	CalSAWS DD&I	Start Build	23.11.16
22.11	CA-243012		CalFresh SSI COLA - 2023	Batch/Interfaces	428	CalSAWS M&E	Start Build	22.11.28
22.11	CA-246166	CA-252091	Validate Masked Environment AWS Account Creation	Tech Ops	1907	CalSAWS M&O	Start Build	22.12.xx
22.11	CA-247958		Request for ForgeRock Production Load for Wave 4 CalWIN Counties Prior to the Start of CalSAWS Training	Tech Forge Rock	2	CalSAWS DD&I	No	23.01.02

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
23.01	CA-221945		ACL 19-13 - AB 2030 - Add a page to Track Special Circumstances Details and Update Special Circumstance Indicator	Online	1240	CalSAWS M&E	No	
23.02	CA-247959		Request for ForgeRock Production Load for Wave 5 CalWIN Counties Prior to the Start of CalSAWS Training	Tech Forge Rock	2	CalSAWS DD&I	No	23.02.27
23.03	CA-55378		Impose CW MAP Reduction within the allotted timeframe when Immunization Page is not updated for children in AU under age 6	Eligibility	1170	CalSAWS M&E	No	
23.03	CA-203208	CIV-572	Send MEDS Non-Extended Aid Codes For Foster Care & Kin-GAP Infants	Batch/Interfaces	1801	CalSAWS M&E	No	
23.03	CA-214541		Create List of CW Cases with Two Parents; One with Role of 'MMO' with role reason 'FTP Immunization'	Eligibility	18	CalSAWS M&E	No	
23.03	CA-247960		Request for ForgeRock Production Load for Wave 6 CalWIN Counties Prior to the Start of CalSAWS Training	Tech Forge Rock	2	CalSAWS DD&I	No	23.05.01

2. Informational Only: CalSAWS Conversion SCRs

Release	SCR #	X-REF SCR	DESIGN APPROVAL	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
None								

Release	SCR #	X-REF SCR	CONTENT REVISION	Team Responsible	Hours	Funding Source	Emergency Approval	Priority Release
None								

The next CCB Meeting is scheduled for **12/8/2022**

3. CalSAWS Development Schedule

2022 - 2023 CalSAWS Deployment Schedule as of 6/6/2022

Release #	Release Date (Mon)	CalSAWS Production Deployment Date (Sun)	Notes	SCR Freeze (Fri)	Defect Freeze (Fri)	DBCR/CTCR Freeze (Wed)	Hard Defect Freeze (Fri)	Build Approved (Wed)
22.03	3/21/2022	3/20/2022		1/28/2022	2/25/2022	3/2/2022	3/4/2022	3/16/2022
22.05	5/23/2022	5/22/2022	Due to Memorial Day 5/30	3/25/2022	4/29/2022	5/4/2022	5/6/2022	5/18/2022
22.06	6/20/2022		CH Release	4/8/2022	5/27/2022	6/1/2022	6/3/2022	6/15/2022
22.07	7/25/2022	7/24/2022		5/27/2022	7/1/2022	7/6/2022	7/8/2022	7/20/2022
Wave 1 County Prep	9/19/2022		Wave 1 County Prep (Placer and Yolo)					
22.09	9/26/2022	9/25/2022	CH Release 9/19	7/29/2022	9/2/2022	9/7/2022	9/9/2022	9/21/2022
Wave 1 Go-Live	10/31/2022		CalWIN to CalSAWS Wave 1 Go-Live (Placer and Yolo)					
22.11	11/21/2022	11/20/2022		9/30/2022	10/28/2022	11/2/2022	11/4/2022	11/16/2022
Wave 2 County Prep	1/16/2023		CalWIN to CalSAWS Wave 2 County Prep (Santa Clara, Tulare, Contra Costa)					
23.01	1/23/2023	1/22/2023		11/23/2022	12/30/2022	1/4/2023	1/6/2023	1/18/2023
23.02	2/13/2023	2/12/2023	CH Release	TBD	TBD	TBD	TBD	TBD
Wave 2 Go-Live	2/27/2023		CalWIN to CalSAWS Wave 2 Go-Live (Santa Clara, Tulare, Contra Costa)					
Wave 3 County Prep	3/13/2023		CalWIN to CalSAWS Wave 3 County Prep (Orange, Santa Barbara, Ventura)					
23.03	3/20/2023	3/19/2023		1/27/2023	2/24/2023	3/1/2023	3/3/2023	3/15/2023
Wave 3 Go-Live	4/24/2023		CalWIN to CalSAWS Wave 3 Go-Live (Orange, Santa Barbara, Ventura)					
Wave 4 County Prep	5/15/2023		CalWIN to CalSAWS Wave 4 County Prep (San Diego, San Mateo, Santa Cruz, Solano)					
23.05	5/22/2023	5/21/2023	Due to Memorial Day 5/29	3/24/2023	4/28/2023	5/3/2023	5/5/2023	5/17/2023
CH 23.6	6/19/2023	6/18/2023	CH Release	TBD	TBD	TBD	TBD	TBD
Wave 4 Go-Live	7/3/2023		CalWIN to CalSAWS Wave 4 Go-Live (San Diego, San Mateo, Santa Cruz, Solano)					
Wave 5 County Prep	7/17/2023		CalWIN to CalSAWS Wave 5 County Prep (Alameda, Fresno, Sonoma)					
23.07	7/24/2023	7/23/2023		5/26/2023	6/30/2023	7/5/2023	7/7/2023	7/19/2023
Wave 5 Go-Live	9/4/2023		CalWIN to CalSAWS Wave 5 Go-Live (Alameda, Fresno, Sonoma)					
CH 23.9	9/18/2023	9/17/2023	CH Release					

Wave 6 County Prep	9/18/2023		CalWIN to CalSAWS Wave 6 County Prep (Sacramento, San Francisco, San Luis Obispo)					
23.09	9/25/2023	9/24/2023		7/28/2023	9/1/2023	9/6/2023	9/8/2023	9/20/2023
Wave 6 Go-Live	10/30/2023		CalWIN to CalSAWS Wave 6 Go-Live (Sacramento, San Francisco, San Luis Obispo)					
23.11	11/20/2023	11/19/2023		9/29/2023	10/27/2023	11/1/2023	11/3/2023	11/15/2023
24.01	1/22/2024	1/21/2024		11/22/2023	12/29/2023	1/3/2024	1/5/2024	1/17/2024

Freeze Dates	
SCR Freeze:	Deadline for all SCR code to be delivered for baseline release
Defect Freeze:	Deadline for all Defects to be delivered for baseline release
Hard Defect Freeze:	Deadline for all Defects (tied to baseline release) to be delivered for baseline release
Build Approved:	Greenlight for baseline release



[CA-245517] Add State Form NA 1231 to CalSAWS

Team Responsible:	Client Correspondence	Assignee:	Abinash Kumar Jha [X]	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Laxmi Pagadala	Change Type (SCR):	Enhancement
Minor Version:	22.11.x2	Expedite Changes:	Start Build	Estimate:	180
Reporter:	Connie Buzbee	Regulation Reference:		Created:	05/13/2022 11:39 AM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Adelaide Mendoza	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: non-committee approval and sent as an FYI to the CC and CAPI committee 9/27/22 AM

Expedite Approval: By Karen Rapponotti on 09/30/2022

Current Design: Currently the NA 1231 (9/22) - CAPI Notice of Overpayment – Partial Waiver Approval State form is not in the CalSAWS Template Repository or generated from the system.

Request: Add CDSS version of the NA 1231 (9/22) form to CalSAWS Template Repository in the English Languages.

Recommendation: Add CDSS version of the NA 1231 (9/22) form to CalSAWS Template Repository in the English Languages.

Outreach Description:

Alternative Procedure Description:

Operational Impact:

Estimate: **180**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	100	DBA :	0	Design :	30
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	30	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-245691] Update CSF 124 Batch Job

Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Ayman Hussein	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	88
Reporter:	Tiffany Huckaby	Regulation Reference:		Created:	05/18/2022 02:23 PM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review:

Gingko Luna 09/27/2022

Expedite Approval:

Current Design:

DDID SCR CA-201968 brought over a batch that generates the CSF 124 (previously the C-IV WTW 733.4).

Request:

The current batch looks for an end date on the activity records, however in CalSAWS these records do not require an end date.

Update the batch to look at status reasons instead of end dates.

Recommendation:

Update the batch to look at status reasons instead of end dates.

Outreach

Description:

Alternative

N/A

Procedure

Description:

Operational Impact:

Estimate:

88

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	55	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	23	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-246320] Add M16-105 to CalSAWS

Team Responsible:	Client Correspondence	Assignee:	Sumaiya Parveez	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Vamsi Davuluri	Change Type (SCR):	Policy Re-Design
Minor Version:	22.11.x1	Expedite Changes:	Start Build	Estimate:	150
Reporter:	Connie Buzbee	Regulation Reference:	MPP 16-105	Created:	06/07/2022 09:19 AM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:	[Job Aid]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Reviewed and approved by Caroline Bui on 9/22/2022

Expedite Approval: By Karen Rapponotti on 09/26/2022

Current Design: Currently M16-105 (08/08) EBT Expedited Availability is not available in CalSAWS.

Request: Add M16-105 (08/08) EBT Expedited Availability to CalSAWS in English and available threshold languages. Languages include: English, Chinese, Russian, Spanish and Vietnamese.

Recommendation: Add M16-105 (08/08) EBT Expedited Availability to CalSAWS in English and the following threshold languages: Chinese, Russian, Spanish, and Vietnamese.

Outreach Description:

Alternative Procedure Description:

Operational Impact:

Estimate: **150**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	84	DBA :	0	Design :	21
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	25	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-246362] Add M41-440F to CalSAWS

Team Responsible:	Client Correspondence	Assignee:	Shaik Shahul	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Anil Ankad	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	150
Reporter:	Connie Buzbee	Regulation Reference:		Created:	06/07/2022 04:17 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[Job Aid]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Maria Arceo 10/28/22. Send to Correspondence committee as FYI 10/31/22				
Expedite Approval:	By Karen Rapponotti on 11/01/2022				
Current Design:	Currently M41-440F (6/98) 100 Hour Work Rule - Deny is not available in CalSAWS Template Repository.				
Request:	Add the M41-440F (6/98) 100 Hour Work Rule - Deny to CalSAWS Template Repository in English and available threshold languages. Languages include: English, Spanish, Chinese, Russian and Vietnamese.				
Recommendation:	Add the M41-440F - 100 Hour Work Rule - Deny 6/98 to CalSAWS Template Repository in English and following threshold languages: English, Spanish, Chinese, Russian and Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	150				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	84	DBA :	0	Design :	21
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	25	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-246363] Add M44-113G1 to CalSAWS

Team Responsible:	Client Correspondence	Assignee:	Mohammed Yasin	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Anil Ankad	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	150
Reporter:	Connie Buzbee	Regulation Reference:		Created:	06/07/2022 04:21 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[Job Aid]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	11/7/22 Maria Arceo. Send to Correspondence committee as FYI 11/14/22				
Expedite Approval:	By Michele Peterson on 11/08/2022				
Current Design:	Currently M44-113G1 (6/98) - Change in Income is not available in CalSAWS Template Repository.				
Request:	Add the M44-113G1 (6/98) - Change in Income to CalSAWS Template Repository in English and available threshold languages. Languages include: English, Spanish, Chinese, Russian and Vietnamese.				
Recommendation:	Add the M44-113G1 (6/98) - Change in Income to CalSAWS Template Repository in English and following threshold languages: Spanish, Chinese, Russian and Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	150				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	84	DBA :	0	Design :	21
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	25	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-246394] Add MC 239 C-M to CalSAWS

Team Responsible:	Client Correspondence	Assignee:	Deepika Babu	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Kamal Shaker J	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	84
Reporter:	Connie Buzbee	Regulation Reference:		Created:	06/08/2022 07:34 AM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[Job Aid]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Virginia Bernal 10/27/2022				
Expedite Approval:	By Karen Rapponotti on 11/01/2022				
Current Design:	Currently, MC 239 C-M (05/07) is not available in CalSAWS Template Repository.				
Request:	Add MC 239 C-M (05/07) CHANGE IN SHARE-OF-COST in English and Spanish language to CalSAWS Template Repository.				
Recommendation:	Add MC 239 C-M (05/07) in English and Spanish language to CalSAWS Template Repository.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	84				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	41	DBA :	0	Design :	10
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	13	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-246426] Add MC 359 R to CalSAWS

Team Responsible:	Client Correspondence	Assignee:	Anusha Somu	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Dinesh Mariyappan	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	84
Reporter:	Connie Buzbee	Regulation Reference:		Created:	06/08/2022 02:32 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[Job Aid]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved 11/07/2022 - V. Bernal				
Expedite Approval:	By Michele Peterson on 11/08/2022				
Current Design:	Currently MC 359 R (05/07) is not available in the CalSAWS Template Repository.				
Request:	Add MC 359 R (05/07) Intercounty Transfer - Receiving County to CalSAWS Template Repository in English and Spanish languages.				
Recommendation:	Add MC 359 R (05/07) Intercounty Transfer - Receiving County to CalSAWS Template Repository in English and Spanish languages.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	84				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	41	DBA :	0	Design :	10
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	13	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-246428] Add MC 239 SN-7 to CalSAWS

Team Responsible:	Client Correspondence	Assignee:	Sagar Karnawadi	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Singaram Manickam	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	84
Reporter:	Connie Buzbee	Regulation Reference:		Created:	06/08/2022 02:35 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[Job Aid]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved 11/07/2022 - V. Bernal				
Expedite Approval:	By Michele Peterson on 11/08/2022				
Current Design:	Currently MC 239 SN-7 (05/07) is not available in the CalSAWS Template Repository.				
Request:	Add MC 239 SN-7 (05/07) Approval for the Medically Needy or Medically Indigent Program Benefits to CalSAWS Template Repository in English and Spanish languages.				
Recommendation:	Add MC 239 SN-7 (05/07) Approval for the Medically Needy or Medically Indigent Program Benefits to CalSAWS Template Repository in English and Spanish languages.				
Outreach Description:	N/A				
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	84				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	41	DBA :	0	Design :	10
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	13	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-246430] Add MC 347 to CalSAWS

Team Responsible:	Client Correspondence	Assignee:	Shaik Shahul	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Rohan Bedre	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	84
Reporter:	Connie Buzbee	Regulation Reference:		Created:	06/08/2022 02:42 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[Job Aid]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved 11/07/2022 - V. Bernal				
Expedite Approval:	By Michele Peterson on 11/08/2022				
Current Design:	Currently the MC 347 (05/07) is not available in the CalSAWS Template Repository.				
Request:	Add MC 347 (05/07) Persons age 21 to 65 in a nursing facility denial or discontinuance of benefits to CalSAWS Template Repository in English and Spanish languages.				
Recommendation:	Add MC 347 (05/07) Persons age 21 to 65 in a nursing facility denial or discontinuance of benefits to CalSAWS Template Repository in English and Spanish languages.				
Outreach Description:	N/A				
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	84				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	41	DBA :	0	Design :	10
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	13	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247214] Add Threshold Languages to M40-125B SAR, M40-129B1, M40-129D2, & M40-129D5

Team Responsible:	Client Correspondence	Assignee:	Dinesh Mariyappan	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Suraj Kumar	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	682
Reporter:	Janet Mitri	Regulation Reference:		Created:	06/28/2022 10:44 AM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	11/02/22 Maria Arceo. Send to Correspondence Committee as FYI 11/08/22				
Expedite Approval:	By Michele Peterson on 11/08/2022				
Current Design:	Currently, CalSAWS Temple Repository does not have M40-125B SAR, M40-129B1, M40-129D2 and M40-129D5 in the Threshold Languages.				
Request:	<ol style="list-style-type: none"> Add M40-125B SAR (4/16) Restore After a SAR7 Discontinuance in all available Threshold Languages to Template Repository. Language include: Chinese, Russian. Add M40-129B1 (12/90) Approval after Immediate Need Payment - Approve in all available Threshold Languages to Template Repository. Language include: Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Korean, Hmong, Lao, Russian, Tagalog, Vietnamese. Add M40-129D2 (12/90) Procedural Requirements - Deny in all available Threshold Languages to Template Repository. Language include: Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Korean, Hmong, Lao, Russian, Tagalog, Vietnamese. Add M40-129D5 (11/14) Failed to Provide Proof of SSN Application - Deny in all available Threshold Languages to Template Repository. Language include: Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Korean, Hmong, Lao, Russian, Tagalog, Vietnamese. 				
Recommendation:	<ol style="list-style-type: none"> Add M40-125B SAR (4/16) Restore After a SAR7 Discontinuance in following Threshold Languages: Chinese, Russian. Add M40-129B1 (12/90) Approval after Immediate Need Payment - Approve in following Threshold Languages: Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Korean, Hmong, Lao, Russian, Tagalog, Vietnamese. Add M40-129D2 (12/90) Procedural Requirements - Deny in following Threshold Languages: Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Korean, Hmong, Lao, Russian, Tagalog, Vietnamese. Add M40-129D5 (11/14) Failed to Provide Proof of SSN Application - Deny following Threshold Languages: Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Korean, Hmong, Lao, Russian, Tagalog, Vietnamese. 				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	682				

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	440	DBA :	0	Design :	110
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	132	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247395] Add Threshold Languages to M40-171A(11/14) and to the Template Repository

Team Responsible:	Client Correspondence	Assignee:	Ajay Agrawal	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Dinesh Mariyappan	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	124
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/01/2022 05:15 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Maria Arceo 10/25/22. Send to Correspondence committee as FYI 10/31/22.				
Expedite Approval:	By Karen Rapponotti on 11/01/2022				
Current Design:	Currently, M40-171A (11/14) is available only in English and Spanish languages in CalSAWS Template Repository.				
Request:	Add M40-171A (11/14) Failure to Cooperate - Deny notice in all available Threshold Languages to CalSAWS Template Repository. Language include: Chinese, Russian, Vietnamese.				
Recommendation:	Add M40-171A (11/14) Failure to Cooperate - Deny notice in the following Threshold Languages: Chinese, Russian, Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	124				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	80	DBA :	0	Design :	20
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	24	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247397] Add the M44-211D (10/21) version to the Template Repository and add the Threshold Languages

Team Responsible:	Client Correspondence	Assignee:	Ranjith Madeshwaran	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Singaram Manickam	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	144
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/03/2022 08:48 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	11/08/22 Maria Arceo. Send to Correspondence committee as FYI on 11/09/22				
Expedite Approval:	By Michele Peterson on 11/14/2022				
Current Design:	Currently M44-211D (10/21) is not available in the CalSAWS Template Repository.				
Request:	Add the M44-211D (10/21) Temporary Shelter And/Or Permanent Housing in English and available threshold languages to CalSAWS Template Repository. Languages Include: English, Spanish, Chinese, Farsi and Vietnamese.				
Recommendation:	Add the M44-211D (10/21) Temporary Shelter And/Or Permanent Housing in English and following threshold languages: Spanish, Chinese, Farsi and Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	144				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	80	DBA :	0	Design :	20
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	24	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247478] Add the M44-207J(06/98) version to the template Repository and add the Threshold Languages

Team Responsible:	Client Correspondence	Assignee:	Shaik Shahul	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Sagar Karnawadi	Change Type (SCR):	Enhancement
Minor Version:	22.11.x2	Expedite Changes:	Start Build	Estimate:	144
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/06/2022 07:28 AM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Maria Arceo 9/16/22; Send to Correspondence committee as FYI on 9/19/2022				
Expedite Approval:	By Karen Rapponotti on 09/26/2022				
Current Design:	Currently, M44-207J (06/98) Denial notice for family's income higher than MBSAC is not available in CalSAWS Template Repository.				
Request:	Add M44-207J (06/98) Financial Eligibility - Deny in English and available Threshold languages to CalSAWS Template Repository. Languages Include: English, Spanish, Chinese, Russian and Vietnamese.				
Recommendation:	Add M44-207J (06/98) Financial Eligibility - Deny in English and following Threshold languages: Spanish, Chinese, Russian and Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	144				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	80	DBA :	0	Design :	20
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	24	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247531] Add the M40-107F & M40-107F1 (04/21) Version to the Template Repository and add the Threshold Languages

Team Responsible:	Client Correspondence	Assignee:	Singaram Manickam	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Kamal ShakerJ	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	660
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/07/2022 09:04 AM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Gingko Luna 09/23/2022				
Expedite Approval:	By Karen Rapponotti on 09/26/2022				
Current Design:	Currently, M40-107F (04/21) and M40-107F1 (04/21) are not available in CalSAWS Template Repository.				
Request:	<p>1. Add M40-107F (04/21) Extended Beyond 60 Months of Aid in English and available Threshold Languages to the CalSAWS Template Repository. Languages include: English, Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish and Vietnamese.</p> <p>2. Add M40-107F1 (04/21) Extender Met After 60th Month in English and available Threshold Languages to the CalSAWS Template Repository. Languages include: English, Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.</p>				
Recommendation:	<p>1. Add M40-107F (04/21) Extended Beyond 60 Months of Aid in English and following Threshold Languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish and Vietnamese.</p> <p>2. Add M40-107F1 (04/21) Extender Met After 60th Month in English and available Threshold Languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.</p>				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact Estimate:	660				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	413	DBA :	0	Design :	103
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	124	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247533] Add the M40-107F2 (04/21) Version to the Template Repository and add the Threshold Languages

Team Responsible:	Client Correspondence	Assignee:	Mohammed Yasin	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Karuna Ganeri	Change Type (SCR):	Enhancement
Minor Version:	22.11.x3	Expedite Changes:	Start Build	Estimate:	330
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/07/2022 09:27 AM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Gingko Luna 9/6/22				
Expedite Approval:	Approved by Karen Rapponotti on 9/19/22				
Current Design:	Currently M40-107F2 (4/21) Extender Ended is not available in CalSAWS.				
Request:	Add the M40-107F2 (4/21) Extender Ended in English and available threshold languages to CalSAWS template repository. Languages include: English, Spanish, Russian, Chinese, Arabic, Farsi, Cambodian, Korean, Armenian, Tagalog, Vietnamese, Lao and Hmong.				
Recommendation:	Add the M40-107F2 (4/21) Extender Ended to CalSAWS template repository in English and following threshold languages: Spanish, Russian, Chinese, Arabic, Farsi, Cambodian, Korean, Armenian, Tagalog, Vietnamese, Lao and Hmong.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	330				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	200	DBA :	0	Design :	50
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	60	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247608] Add the NOA M40-107 Addendum 1 & 2 and NOA M40-107A (4/21) Version to the Template Repository and add the Threshold Languages

Team Responsible:	Client Correspondence	Assignee:	Thanushree Veereshappa	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Singaram Manickam	Change Type (SCR):	Enhancement
Minor Version:	22.11.x1	Expedite Changes:	Start Build	Estimate:	990
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/08/2022 06:40 AM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Gingko Luna 9/9/2022				
Expedite Approval:	Approved by Karen Rapponotti on 9/19/22				
Current Design:	Currently M40-107 (4/21) Addendum 1 & 2 and M40-107A(4/21) are not available in CalSAWS Template Repository.				
Request:	<p>1. Add the "M40-107 Addendum 1 - Child Support Collection For CalWORKs 60-Month Time Limit Exemption" in English and available threshold languages to CalSAWS Template Repository. Languages Include: English, Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.</p> <p>2. Add the "M40-107 Addendum 2 - Child Support Collection For CalWORKs 60-Month Time Limit Exemption" in English and available threshold languages to CalSAWS Template Repository. Languages Include: English, Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.</p> <p>3. Add the "M40-107A - Time On Aid (no previous NOA issued) - Other" in English and available threshold languages to CalSAWS Template Repository. Languages Include: English, Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.</p>				
Recommendation:	<p>1. Add the "M40-107 Addendum 1 - Child Support Collection For CalWORKs 60-Month Time Limit Exemption" in English and following threshold languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.</p> <p>2. Add the "M40-107 Addendum 2 - Child Support Collection For CalWORKs 60-Month Time Limit Exemption" in English and following threshold languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.</p> <p>3. Add the " M40-107A - Time On Aid (no previous NOA issued) - Other " in English and following threshold languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.</p>				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	990				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	626	DBA :	0	Design :	153

Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	191	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247613] Add the M40-107K (04/21) Version to the Template Repository and add the Threshold Languages

Team Responsible:	Client Correspondence	Assignee:	Sagar Karnawadi	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Nithin Samineni	Change Type (SCR):	Enhancement
Minor Version:	22.11.x3	Expedite Changes:	Start Build	Estimate:	330
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/08/2022 08:55 AM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Gingko Luna 09/23/2022				
Expedite Approval:	By Karen Rapponotti on 09/30/2022				
Current Design:	Currently M40-107K (4/21) Increase Grant due to TOA Adjustment is not available in CalSAWS.				
Request:	Add the M40-107K (4/21) Increase Grant due to TOA Adjustment in English and available threshold languages to CalSAWS Template Repository. Languages include: English Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.				
Recommendation:	Add the M40-107K (4/21) Increase Grant due to TOA Adjustment to CalSAWS in English and following threshold languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	330				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	200	DBA :	0	Design :	50
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	60	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-247630] Add M40-107 J1 (04/21) Version to the Template Repository and add the Threshold Languages

Team Responsible:	Client Correspondence	Assignee:	Anusha Somu	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Nithin Samineni	Change Type (SCR):	Enhancement
Minor Version:	22.11.x1	Expedite Changes:	Start Build	Estimate:	660
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/08/2022 12:24 PM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Gingko Luna 09/27/2022				
Expedite Approval:	By Karen Rapponotti on 09/30/2022				
Current Design:	Currently M40-107J1 (4/21) Approval After 60 Months on Aid are not available in CalSAWS.				
Request:	Add the M40-107J1 (4/21) Approval After 60 Months on Aid in English and available threshold languages to CalSAWS Template Repository. Languages include: English, Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.				
Recommendation:	Add the M40-107J1 (4/21) Approval After 60 Months on Aid to CalSAWS in English and following threshold languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	660				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	413	DBA :	0	Design :	103
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	124	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

 **[CA-249710] Add Available Translations for CW 2217 to CalSAWS.**

Team Responsible:	Client Correspondence	Assignee:	Pooja Pandey	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Pooja Shivanand	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	100
Reporter:	Connie Buzbee	Regulation Reference:		Created:	08/30/2022 02:51 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[Online Help]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Maria Arceo 10/28/22. Send to Correspondence Committee as FYI 10/31/22				
Expedite Approval:	By Karen Rapponotti on 11/01/2022				
Current Design:	Currently CW 2217 (01/15) is available only in English and Spanish Languages in CalSAWS Template Repository.				
Request:	Add CW 2217 (01/15) CalWORKs Request For Voluntary Repayment in all available threshold languages to CalSAWS Template Repository. Languages Include : Cambodian, Chinese, Russian, Vietnamese				
Recommendation:	Add the CW 2217 (01/15) form in following threshold languages. Languages: Cambodian, Chinese, Russian and Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	100				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	64	DBA :	0	Design :	16
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	20	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

 **[CA-249718] Add Available Translations for SAR 23 to CalSAWS.**

Team Responsible:	Client Correspondence	Assignee:	Rakesh Nalluru	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Anusha Somu	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	223
Reporter:	Connie Buzbee	Regulation Reference:		Created:	08/30/2022 03:32 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[Online Help]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Maria Arceo 10/28/22. Send to Correspondence committee as FYI 10/31/22				
Expedite Approval:	By Karen Rapponotti on 11/01/2022				
Current Design:	Currently, CalSAWS has SAR 23 (3/13) only in English and Spanish languages.				
Request:	Add available threshold languages to the CalSAWS Template Repository for SAR 23 (3/13) Senior Parent Statement Of Facts. Languages include: Arabic, Armenian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog.				
Recommendation:	Add available threshold languages to the CalSAWS Template Repository for SAR 23 (3/13) Senior Parent Statement Of Facts. Languages include: Arabic, Armenian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	223				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	144	DBA :	0	Design :	36
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	43	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-250330] Upgrade EMR version to EMR 6.8

Team Responsible:	Tech Ops	Assignee:	Nitin Baxi	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Jacob Bracey	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	1435
Reporter:	Suhas Jayathirtha	Regulation Reference:		Created:	09/16/2022 03:20 PM
Status:	In Development	Impact Analysis:	[Technology Impact]	Outreach Required:	No
Policy/Design Consortium Contact:	Grady Howe	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&O
Project Phase (SCR):	Design	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Approved by Laura Chavez on 9/22/22 (see email attachment)

Expedite Approval: Approved by Laura Chavez on 9/22/22 (see email attachment)

Current Design: Current EMR Version: EMR 5.28

Request: Update EMR to version that support custom AMI to remediate vulnerabilities

Recommendation: Upgrade EMR to version 6.8

Outreach Description:

Alternative Procedure Description: N/A

Operational Impact:

Estimate: 1435

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	1340
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	95	Training :	0	Translation :	0



[CA-250173] Update Batch Job PB00M100 - End date Worker Assignment Logic for Wave 1 CalWIN counties.

- Resolved: 11/09/2022 04:27 PM

Team Responsible:	Batch/Interfaces	Assignee:	Sri Muruganantham	SPG Status:	Approved
Fix Version/s:	[22.09]	Designer Contact:	Sowmya Coppisetty	Change Type (SCR):	Enhancement
Minor Version:	22.11.10	Expedite Changes:	Production Deployment	Estimate:	77
Reporter:	Dymas Pena	Regulation Reference:		Created:	09/13/2022 09:30 AM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Usability]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Non-Committee Approval by Dymas Pena 10/31/2022 based on CRFI responses

Expedite Approval: Karen Rapponotti 10/31/2022

Current Design: As per current design, for all former C-IV counties and CalWIN counties the Life Cycle Reassignment Job PB00M100 will automatically end-date the program assignments on same day the program status is updated to either Denied/Discontinued/Deregistered.

Request: Update the Life Cycle Reassignment job PB00M100 job logic for CalWIN counties (Yolo County and Placer County) to align with LA county implementation of the Job (SCR CA-48348) for program statuses of Denied/Discontinued/Deregistered.

Recommendation: Update the individual county configuration rules for the Life Cycle Reassignment job PB00M100 on when to end date the worker assignment for CalWIN counties (Yolo County and Placer County) to align with LA county implementation of the Job.

Outreach Description:
Alternative Procedure Description:
Operational Impact:
Estimate: 77

Automated Test :	0	Batch/Interfaces :	60	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	17	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-251415] GAGR correspondence spring boot instance for SYS6 for CC Admin Maintenance

- Resolved: 10/27/2022 04:23 PM

Team Responsible:	Tech Ops	Assignee:	Raji Reddy	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Raji Reddy	Change Type (SCR):	Enhancement
Minor Version:	22.10.27	Expedite Changes:	Production Deployment	Estimate:	82
Reporter:	Girish Chakkingal	Regulation Reference:		Created:	10/14/2022 11:48 AM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Assembly Test	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Caroline Bui 11/10/2022				
Expedite Approval:	Approved Laura Chavez 10/18/22				
Current Design:	There is no GAGR correspondence spring boot instance for the below environments SYS6 (For the M&O GA/GR notice maintenance process)				
Request:	Create GAGR correspondence spring boot instance for SYS6 (For the M&O GA/GR notice maintenance process)				
Recommendation:	<p>Create GAGR correspondence spring boot instance for the below environments</p> <p>1. SYS6 (For the M&O GA/GR notice maintenance process)</p> <p>This is required for the county Admin users to test the changes without project involvement in SYS6 environment identified and approved by Consortium for the process in SCR CA-242939</p>				
Outreach Description:	No alternate procedure available.				
Alternative Procedure Description:					
Operational Impact:					
Estimate:	82				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	17	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	5	Tech Arch :	0	Tech ForgeRock :	8
Tech Ops :	52	Training :	0	Translation :	0



[CA-251536] Create FTP Jobs for Collections Interfaces - Santa Clara County

- Resolved: 11/14/2022 04:38 PM

Team Responsible:	Fiscal	Assignee:	Chandan Talukdar	SPG Status:	Approved
Fix Version/s:	[22.09]	Designer Contact:	Sidhant Garg	Change Type (SCR):	Enhancement
Minor Version:	22.11.14	Expedite Changes:	Production Deployment	Estimate:	31
Reporter:	Sidhant Garg	Regulation Reference:		Created:	10/18/2022 05:22 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Migration	Committee:	[Collections]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:

Expedite Approval: Approved by Karen Rapponotti on 10/17/2022

Current Design: DDID 2537 established that CalWIN Counties can receive a Collections Interface file from the CalSAWS project. DDID 2538 established that CalWIN Counties can return a Collections Interface file to the CalSAWS project.

Request: Create FTP jobs that will -
 1. Send the CalWIN Collections Outbound File to Santa Clara County.
 2. Receive the CalWIN Collections Inbound File from Santa Clara County.

Recommendation: Create the following jobs for Santa Clara County:
 1. FTP for Collections Interface Writer (PO43F652)
 2. FTP for Collections Interface Reader (PI43F652)

Outreach

Description: Users will manual track recovery accounts changes and post transactions.

Alternative Procedure Description:

Operational Impact:

Estimate: 31

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	19	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	7	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-251902] Exclude Wave 1 Counties from the PB00M100 Batch Job until the Batch Job had been updated for those counties

- Resolved: 10/31/2022 04:28 PM

Team Responsible:	Batch/Interfaces	Assignee:	Sowmya Coppisetty	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Sowmya Coppisetty	Change Type (SCR):	Enhancement
Minor Version:	22.10.31	Expedite Changes:	Production Deployment	Estimate:	15
Reporter:	Dymas Pena	Regulation Reference:		Created:	10/26/2022 03:42 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Usability]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Non-Committee Approval provided for technical update by Dymas 10/26/2022				
Expedite Approval:	Karen Rapponati 10/31/2022				
Current Design:	As per current design, for all former C-IV counties and CalWIN counties the Life Cycle Reassignment Job PB00M100 will automatically end-date the program assignments on same day the program status is updated to either Denied/ Discontinued/Deregistered .				
Request:	Update the Life Cycle Reassignment job PB00M100 job logic for Yolo and Placer as requested through CRFI ### for program statuses of Denied/ Discontinued/ Deregistered.				
Recommendation:	Update the Life Cycle Reassignment job PB00M100 to exclude Yolo and Placer County from the functionality to end date worker assignment when program status is updated to Denied/Discontinued/Deregistered.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	15				
Automated Test :	0	Batch/Interfaces :	7	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	8	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-214453] Update Medi-Cal Batch Protection for PHE to prepare for PHE Lift

Team Responsible:	CalHEERS	Assignee:	Chad Quan	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Renee Gustafson	Change Type (SCR):	New Policy
Minor Version:	22.12.03	Expedite Changes:	Start Build	Estimate:	672
Reporter:	Nina Butler	Regulation Reference:	ACWDL 22-18	Created:	03/17/2020 04:26 PM
Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	No
Policy/Design	Nina Butler	Training Impacted:	[N/A]	Funding Source:	Premise
Consortium Contact:		Committee:	[Medi-Cal/CMSP]	Funding Source ID:	PHE
Project Phase (SCR):	Production	Approved by		Other Agency Cross	CH-204424
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee Review: Streamline approval by Nina Butler on 05/26/2022.

Expedite Approval: Karen J. Rapponotti provided Expedited Build Approval via email on 9/2/2022

Current Design: CA-215211, CA-223883, CA-227173, CA-229364 added a Read-Only reason to Batch EDBC to protect Medi-Cal beneficiaries from having an adverse action during the PHE Protection.

Request: Update the Batch EDBC protections during PHE to allow Discontinuance reason for 'Failure to Complete Redetermination' and to allow discontinuances or adverse actions on or after a renewal to be completed.

Since the PHE end date is unknown, this SCR will update the existing Batch EDBC protection for PHE with a configurable effective date.
Once the PHE end date is confirmed by DHCS, CA-245109 will populate the configurable date in the system.

Recommendation:

1. CalSAWS will update existing Batch protections implemented with CA-215211, CA-223883, CA-227173, CA-229364 with a configurable date by adding 'Failure to Complete Redetermination' as an allowable Discontinuance reason and also update protections to no longer apply when an EDBC is run with RE Run reason when the criteria is met. PHE Protections will not apply to the new applications post the PHE lift.
2. System Test needs to test the configurability of the effective dates added to the existing PHE Batch protections since the PHE End date is unknown.

Please find the details of the above mentioned recommendations in the attached design document.

Outreach Description:
Alternative Procedure Run EDBC online and take necessary action.

Description:
Operational Impact:
Estimate: 672

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	271	CalHEERS Test :	274
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	35	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

[CA-231228] 1099 Interface and Reconciliation Reports

Team Responsible:	Reports	Assignee:	Ritu Mishra	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Esequiel Herrera-Ortiz	Change Type (SCR):	Enhancement
Minor Version:	22.12.15	Expedite Changes:	Start Build	Estimate:	420
Reporter:	Claudia Pinto	Regulation Reference:		Created:	07/19/2021 03:29 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Claudia Pinto	Training Impacted:	[Online Help]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[State/Fiscal Reports]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:

Expedite Approval: By Karen Rapponotti 10/4/2022

Current Design:

Currently the 1099 Reconciliation Report and 1099 Detail Report do not account for the separate county specific 1099 Interface File processes. This is causing the reports to not reconcile with the 1099 Interface Files. Some differences include the following:

- The reports do not account for Adjustments.
- The reports do not account for payments issued via EDBC.
- The reports checks that the Created By field of the Service Payment is not equal to the county code.
- The reports exclude issuances which were Cancelled, Reissued or Voided if the status has a Created By value which does not equal the county code.

The 1099 Reconciliation Report and the 1099 Detail Report are two separate reports. The 1099 Reconciliation Report provides aggregated summation counts on all the benefits issued to each vendor. The 1099 Detailed Report requires the input of a Tax ID or Resource ID to be able to view each Vendor payment.

Request:

1. Update the 1099 Reconciliation Report and the 1099 Detail Report to reconcile with the separate 1099 Interface Files processes used by counties to give accurate counts.
2. Combine the 1099 Reconciliation Report and the 1099 Detailed Report into a single report.
3. Add the following columns to the Vendor Summary widget:
 - a. Adjusted Amount
 - b. Overpayment Amount
 - c. Total Recovered
4. Add the following columns to the Vendor Transaction Details widget:
 - a. Adjusted Amount
 - b. Overpayment Amount
 - c. Total Recovered
 - d. Recovery Account Number
5. Disable the 1099 Detail Report

Recommendation:

1. Update the 1099 Reconciliation Report base population to use the same base population logic as the 1099 Interface Files.
2. Combine the 1099 Reconciliation Report and the 1099 Detail Report to a single report.

Outreach

Description:

Alternative Procedure

The information can be obtained by Ad-Hoc.

Description:

Operational Impact:


Estimate: 420

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	300
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	120	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-242903] ACIN I-71-22 - 2023 CAPI COLA

Team Responsible:	Eligibility	Assignee:	Manjoban Hundal	SPG Status:	Pending
Fix Version/s:	[22.11]	Designer Contact:	Thomas Lazio	Change Type (SCR):	New Policy
Minor Version:	22.12.03	Expedite Changes:	Production Deployment	Estimate:	210
Reporter:	Jason M. Francis	Regulation Reference:	ACIN I-71-22	Created:	03/24/2022 02:33 PM
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Adelaide Mendoza	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[CalWORKs/ CalFresh]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	10/18/2022 DK				
Expedite Approval:	10/19/2022 - Karen Rapponotti				
Current Design:	Currently CalSAWS uses the January 1, 2022, payment standards to compute CAPI benefit amounts based on SCR CA-233170.				
Request:	Effective January 1, 2023, benefits for all active CAPI programs must be calculated and issued based on the new amounts from ACIN I-71-22.				
Recommendation:	<p>1. Update CalSAWS code tables with the new CAPI COLA values for 2023 and end date code table records from the previous year as of December 31, 2022.</p> <p>(see attached design document for full details)</p>				
Outreach Description:					
Alternative Procedure Description:	User may override the CAPI benefit amount beginning with the 01/2023 benefit month.				
Operational Impact:					
Estimate:	210				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	110	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	80	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

 **[CA-242904] ACIN I-71-22 - 2023 CAPI COLA - Batch EDBC**

Team Responsible:	Eligibility	Assignee:	Manjoban Hundal	SPG Status:	Pending
Fix Version/s:	[22.11]	Designer Contact:	Thomas Lazio	Change Type (SCR):	Policy Re-Design
Minor Version:	22.12.10	Expedite Changes:	Production Deployment	Estimate:	379
Reporter:	Jason M. Francis	Regulation Reference:	ACIN I-71-22	Created:	03/24/2022 02:37 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Adelaide Mendoza	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[CalWORKs/ CalFresh]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	10/18/2022 DK				
Expedite Approval:	10/19/2022 - Karen Rapponotti				
Current Design:	Currently CalSAWS uses the 2022 CAPI payment standards that are effective from January 1, 2022 based on SCRs CA-233170 (2022 CAPI CTCR) and CA-233171(CAPI COLA Batch Run).				
Request:	CA-242903 will update CalSAWS with the 2023 CAPI COLA Payment Standards effective 01/01/2023. Once that SCR is implemented, run batch EDBC on active CAPI programs to calculate new benefit amounts effective 1/1/2023. Then run batch EDBC on CalFresh programs that have a participant in common with a CAPI program.				
Recommendation:	<ol style="list-style-type: none"> 1. Run Batch EDBC for CAPI programs to apply the new payment standards along with CF/NB programs that have a CAPI participant in common. 2. Generate exception listings for Counties to review. 				
Outreach Description:	Please see attached design for details on exception list.				
Alternative Procedure Description:	The lists will be posted to the following location: CalSAWS Web Portal>System Changes>SCR and SIR Lists>2022>CA-242904				
Operational Impact:	Run Online EDBC				
Estimate:	379				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	18
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	12	DBA :	0	Design :	0
Eligibility :	198	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	116	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-245192] Add CF 502 to Template Repository

Team Responsible:	Client Correspondence	Assignee:	Sumanth Vydana	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Maria Jensen	Change Type (SCR):	New Policy
Minor Version:	23.01.XX	Expedite Changes:	Start Build	Estimate:	164
Reporter:	Caroline Bui	Regulation Reference:	ACL 23-XX	Created:	05/04/2022 03:37 PM
Status:	In Development	Impact Analysis:	[Central Print, Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Emergency Allotment Notice
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Reviewed and approved by Caroline Bui on 10/13/2022				
Expedite Approval:	Karen Rapponotti on 10/31/2022				
Current Design:	<p>To increase food benefits in response to (COVID-19) and its effects on the economy, eligible CalFresh (CF) and Transitional CalFresh (TCF) households are issued an Emergency Allotment every month. The Food and Nutrition Service (FNS) released updated guidance on April 1, 2021 where all CalFresh households, regardless of household size, will receive a minimum emergency allotment of \$95 per month.</p> <p>This emergency allotment will be ending. A CF 502 mass mailer will inform all CF and TCF households that this effort is ending.</p> <p>Currently the system does not have this CF 502 mailer.</p>				
Request:	Add the correspondence to the Template Repository in English and Spanish.				
Recommendation:	Add the informing mass mailer CF 502, into the CalSAWS system in English and Spanish.				
Outreach Description:	N/A				
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	164				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	70	DBA :	0	Design :	30
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	7	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	6	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	31	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-249594] Add a new validation on the Application Registration Summary requiring Email address to be in the correct format

Team Responsible:	Online	Assignee:	Rajath Cr	SPG Status:	N/A
Fix Version/s:	[22.11]	Designer Contact:	Andrea Rodriguez	Change Type (SCR):	Enhancement
Minor Version:	22.12.15	Expedite Changes:	Start Build	Estimate:	82
Reporter:	Erika Kusnadi	Regulation Reference:		Created:	08/25/2022 11:00 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Usability]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Non-Committee Approval for technical change by Dymas Pena 10/27/2022

Expedite Approval: Build Approval received from Karen Rapponotti on 10/20/2022

Current Design: On the Application Registration Summary page, there is no validation for the formatting of the “EMAIL Address” field input.

Request: Apply a constraint to the Application Registration Summary page to ensure that the value entered on the “EMAIL Address” field is following the proper email format.

Recommendation: 1. Apply a constraint to the Application Registration Summary page to ensure that the value entered on the “EMAIL Address” field is following the proper email format.

Outreach Description:

Alternative Procedure Description: N/A

Operational Impact:

Estimate: 82

Automated Test :	31	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	46
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-250090] Update POS (position) Records for Generic Workers to Support Wave 2 Counties Migrating from CalWIN

Team Responsible:	Online	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Gerald Limbrick	Change Type (SCR):	Data Change
Minor Version:	23.01.xx	Expedite Changes:	No	Estimate:	113
Reporter:	Gerald Limbrick	Regulation Reference:		Created:	09/09/2022 12:47 PM
Status:	Pending Approval	Impact Analysis:	[Data Impact, Training]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Darcy Alexander	Training Impacted:	[CFP/WBT, Data]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Migration	Committee:	[IVR & Contact Center, Usability]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Darcy Alexander approves SCR 10/26/2022

Expedite Approval:

Current Design:

Counties migrating to CalSAWS from CalWIN do not have a Generic Worker Position or Staff

Request:

As each CalWIN Wave 2 County (Contra Costa, Santa Clara & Tulare) migrates into CalSAWS:

- Add Phone Number and Email Address for Conversion worker staff
- Add Positions, Phone Numbers and Email Addresses, for the counties' RCC (Regional Call Center) Generic Worker Staff

Recommendation:

Assumptions:

Assumption #1: The CalWIN Conversion team will create a POS table record and a STAFF_POS_ASSIGN record for each Wave 2 CalWIN County by or before Cutover B (after Cutover A). System Administered Worker code (POS.SYS_ADMIN_CODE) '03' (Batch) will be used to set the positions as administered by the project, so these workers will not be editable thru CalSAWS. The positions will be associated to Staff records created with SCR "CA-247247 Create Conversion and RCC Staff and Unit for CalWIN Migration Counties". The positions will be associated to the Units with Identifs (UNIT.UNIT_NUM_IDENTIF) '00' in each county (the units created with SCR CA-247247).

Requirements:

1. Add an email address for each Wave 2 county's Conversion Worker Staff, using the email address from the CRFI Response. Note: These Staff records were created with SCR "CA-247247 Create Conversion and RCC Staff and Unit for CalWIN Migration Counties".
 - a. Set the email address Type as 'PR' (Primary)
 - b. Use the email address from the CRFI Response
2. Add a phone number (POS_PH_NUM/PH_NUM table records) for each Wave 2 county's Conversion Worker as the county's IVR phone number. Note: These position records must be created first; See Assumption #1.
 - a. Set the phone number Type as 'MN' (Main)
 - b. Use the county's IVR phone number:
 - i. Contra Costa = 866-663-3225
 - ii. Santa Clara = 877-962-3633
 - iii. Tulare = 800-540-6880
3. Add an email address for each Wave 2 county's RCC Worker Staff, using the email address from the CRFI Response. Note: These Staff records were created with SCR "CA-247247 Create Conversion and RCC Staff and Unit for CalWIN Migration Counties".

- a. Set the email address Type as 'PR' (Primary)
 - b. Use the email address from the CRFI Response
4. Add a Position and Worker (POS & STAFF_WRKR) for each Wave 2 county's RCC Worker Staff (these are the RCC Staff records created with SCR CA-247247) (Tech Note. STAFF_WRKR is normally created thru a trigger on the POS table)
- a. Use the offices from the CRFI responses
 - b. System Administered Worker code = '01' (Generic Worker) (Tech Note: This is the POS.SYS_ADMIN_CODE)
 - c. Set the UNIT as the Unit with Identif '00' for each county (the UNIT created with SCR CA-247247)
 - d. Status = 'AC' (Active)
 - e. Max Case Load (POS.MAX_CASE_LOAD_QTY) = NULL (no maximum)
 - f. System Administered = 'Y' (Yes) (Tech Note: This is the POS.SYS_ADMIN_IND)
 - g. Auto Assign Indicator = Null (not specified)
 - h. POS Identif (for the front end) = '00'
 - i. Assignments Type = Null (Not Specified) (Tech Note: This is the POS.ASSIGN_TYPE_CODE)
 - j. IHSS Referral Auto Assignments = 'N' (No, the position cannot have In-Home Supportive Services (IHSS) referrals automatically assigned to it)
 - k. System Administered Indicator (POS.SYS_ADMIN_IND) = 'Y' (Yes, System Administered, the Position is not editable thru the front end)
 - l. Maximum Intake Cases = NULL (The maximum number of intake cases which should be assigned to this office position is not defined)
 - m. Type = NULL (POS.Type_Code)
 - n. Authorization Threshold = '0' (\$0.00 EDBC authorization threshold)
 - o. Section = NULL
 - p. Assign Queue Indicator = 'N'
 - q. SSI Referrals Indicator = 'N' (This Position does not receive SSI Referrals)
 - r. AGENCY_POS_XREF_IDENTIF = NULL (Note: This column captures DCFS Position identification to identify the DCFS cases)
 - s. ACTN_STEP_REQRD_IND = NULL (Note: This column captures whether the worker associated to the position must action all task action steps before the task is completed.)
5. Add a phone number for each Wave 2 county's RCC Worker as the county's IVR phone number. Note: These position records must be created first; See Assumption #1.
- a. Set the phone number Type as 'MN' (Main)
 - b. Use the county's IVR phone number:
 - i. Contra Costa = 866-663-3225
 - ii. Santa Clara = 877-962-3633
 - iii. Tulare = 800-540-6880
- Note: No Design Document Needed.

Outreach Description:

CRFI to determine an Office and E-mail that the Generic Workers should be associated to, for each county

Alternative Procedure Description:

N/A

Operational Impact Estimate:

113

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	56
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	47	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-251388] SAVE File Layout v37.1 Updates

Team Responsible:	Batch/Interfaces	Assignee:	Sri Muruganantham	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Howard Suksanti	Change Type (SCR):	Operational Enhancement
Minor Version:	22.12.19	Expedite Changes:	Production Deployment	Estimate:	87
Reporter:	Deanna Rotert	Regulation Reference:		Created:	10/13/2022 05:25 PM
Status:	Development Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Carlos Zepeda	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[MEDS]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Reviewed and approved by Deanna Rotert on 10/27/2022

Expedite Approval: Approved by Karen J. Rapponotti on 10/27/2022

Current Design: SAVE Inbound does not support the new codes that USCIS will implement.

Request: There are several new codes that need to be added into CalSAWS and a few codes whose value need to be updated for the SAVE file layout.

Recommendation: Create a CTCR to add or update the new codes from the attachment provided by partner 'SAVE Response File Data Dictionary 10.4.22'.

Code 36 that is provided by partner has a mapped to 2 different description.
 36 - APPLICATION PENDING (ASYLUM) - TEMP EMP AUTH
 36 - APPLICATION PENDING (ASYLUM) - NOT EMP AUTH

CalSAWS will follow CalWIN approach by using the following as the description on Code 36.
 36 - APPLICATION PENDING (ASYLUM)

Outreach Description:

Alternative Procedure Description: None.

Operational Impact:

Estimate: **87**

Automated Test :	0	Batch/Interfaces :	34	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	12
Performance :	0	Release Communication Support :	4	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	25	Tech Arch :	2	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-251635] CWMDM - Send pre 11/19/2017 persons on Active cases to CWMDM

Team Responsible:	Batch/Interfaces	Assignee:	Shuvam Mahapatra	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Howard Suksanti	Change Type (SCR):	Data Change
Minor Version:	22.12.15	Expedite Changes:	Production Deployment	Estimate:	57
Reporter:	Sam Svay	Regulation Reference:		Created:	10/20/2022 02:03 PM
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Carlos Zepeda	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review:

Approved by Carlos Zepeda on 11/1/2022

Expedite Approval:

Approved by Karen J. Rapponotti on 11/10/2022

Current Design:

CalSAWS does not send CWMDM transaction prior to the November 19, 2017.

Request:

Create a one-time process to send Person that is Active or Pending prior to November 19, 2017 to CWMDM.

Recommendation:

Create a One Time DCR to populate the CWMDM_TRANSACT table with persons if they meet the requirements:

- 1) LA County Only
- 2) Active or Pending Person Program Status
- 3) The person is not on a DCFS Medi-Cal program
- 4) Exclude Persons who are present in the CWMDM_TRANSACT table
- 5) Person status is Active or Pending prior to November 19, 2017

The existing CWMDM batch job will generate an outbound file based on the record created and transfer the file to CWMDM.

Note: There is no design document for this SCR.

Outreach

Description:

Alternative

N/A.

Procedure

Description:

Operational Impact:

Estimate: 57

Automated Test :	0	Batch/Interfaces :	40	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	12	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-239741] MEDIL I 22-01 Federal COVID-19 PHE Additional Contact Requirement

Team Responsible:	Client Correspondence	Assignee:	Rekha Jaguva Rajan	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Nithya Chereddy	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	277
Reporter:	Nina Butler	Regulation Reference:	MEDIL I 22-01	Created:	01/19/2022 05:08 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	PHE Contact
Consortium Review Approval:		Approved by Committee:	11/02/2022	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:

Expedite Approval: Approved by Karen J. Rapponotti on 05/31/2022

Current Design:

Per All County Welfare Directors Letter (ACWDL) 14-32, if the beneficiary has not returned the annual renewal form, or has not otherwise provided all of the requested information during the 60 days after the annual renewal form is sent, counties shall attempt to contact the beneficiary to request the needed information, in accordance with Welfare & Institutions Code §14005.37. As a best practice, counties are recommended to contact the beneficiary at least 30 days after sending the annual renewal form when no information has been received. This MEDIL further instructs counties that, if no information has been received after the annual renewal form has been sent and first attempted contact has been made, counties shall attempt one additional contact for annual renewals due within the 12-months following the end of the federal COVID-19 PHE. DHCS recommends that this additional contact should occur ten calendar days from the date of the initial reminder contact and no later than ten calendar days prior to the annual renewal form due date.

Request:

The purpose of this Medi-Cal Eligibility Division Information Letter (MEDIL) is to provide counties and the Statewide Automated Welfare Systems (SAWS) with instruction to temporarily initiate one additional contact for all annual renewals due within the 12-months following the end of the federal COVID-19 Public Health Emergency (PHE), as described below. This additional contact is being required as part of ongoing strategies to ensure individuals retain enrollment after the federal COVID-19 PHE ends.

1. Update the existing MC Reminder form (CSF 164) batch schedule to run on the 10th business day of the month prior to the RE Due Month.
2. Update the MC Reminder Notice scheduling to trigger the 2nd Medi-Cal Reminder Notice.
3. Update the MC discontinuance sweep job and Non-MAGI discontinuance sweep job to look for the 2nd MC Reminder notice.

Recommendation:

1. Update the Initial MC Reminder job generation date.
2. Update the MC Reminder Notice scheduling to trigger the 2nd Medi-Cal Reminder Notice.
3. Update batch MC Discontinuance Sweep job (PB00CH204) and Non-MAGI Discontinuance Sweep job (PB00E182) to look for 2nd MC Reminder Notice.

Outreach

Description:

Alternative Procedure

N/A

Description:

Operational Impact:

Estimate: 277

Automated Test :	0	Batch/Interfaces :	67	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	67	CalHEERS Test :	15
Client Correspondence :	70	DBA :	0	Design :	0

Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	58	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

[CA-240856] Migrate LA County IVR Interface from OSB/OAG

Team Responsible:	Tech Arch	Assignee:	Adnan Bukhari	SPG Status:	N/A
Fix Version/s:	[23.01]	Designer Contact:	Adnan Bukhari	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	270
Reporter:	Adnan Bukhari	Regulation Reference:		Created:	02/10/2022 10:26 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Brian Rodgers	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	11/01/2022	Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Laura C. on 11/01/2022				
Expedite Approval:	Approved by Laura C. on 11/01/2022				
Current Design:	Currently CalSAWS Outbound IVR interface for LA County goes through Oracle Service Bus (OSB) / Oracle Access Gateway (OAG)				
Request:	As OSB/OAG will be retired on January 31, 2023. The interface needs to be updated to remove any dependency on OSB/OAG components.				
Recommendation:	As part of this SCR the LA county IVR interface will be migrated from OSB to AWS Native infrastructure solution				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact Estimate:	270				
Automated Test :	0	Batch/Interfaces :	60	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	40	Tech Arch :	50	Tech ForgeRock :	0
Tech Ops :	120	Training :	0	Translation :	0



[CA-245221] Create a DHCS CMS Unwinding Eligibility and Enrollment Data Monthly Report

Team Responsible:	Reports	Assignee:	Aruna Guduru	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Esequiel Herrera-Ortiz	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	880
Reporter:	Michele Peterson	Regulation Reference:	SIRFRA 1186	Created:	05/05/2022 10:24 AM
Status:	In Development	Impact Analysis:	[Security]	Outreach Required:	No
Policy/Design Consortium Contact:	Victor Nunez	Training Impacted:	[Online Help]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[State/Fiscal Reports]	Funding Source ID:	PHE
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Victor Nunez on 11/8/22				
Expedite Approval:	By Karen Rapponotti 10/4/2022				
Current Design:	The DHCS CMS Unwinding Eligibility and Enrolment Data report does not existing in CalSAWS.				
Request:	Automate the DHCS CMS Unwinding Eligibility and Enrollment Data report in CalSAWS. The state summary version will contain summary counts for all counties and will be sent directly to DHCS via SFTP process. The report will not be accessible to counties. The county detailed version will contain case level detailed information used by counties to validate the summary counts on the state version of the report.				
Recommendation:	Automate the DHCS CMS Unwinding Eligibility and Enrolment Data state and county detail reports in CalSAWS.				
Outreach Description:					
Alternative Procedure Description:	The information can be obtained via Ad-Hoc.				
Operational Impact:					
Estimate:	880				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	120
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	42	Reports :	494
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	184	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

 **[CA-247240] Add CBO as an Agency Type in Resource Data Bank**

Team Responsible:	Online	Assignee:	Mansi Mehra	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Gerald Limbrick	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	145
Reporter:	Gingko Luna	Regulation Reference:		Created:	06/28/2022 04:03 PM
Status:	In Development	Impact Analysis:	[Training]	Outreach Required:	No
Policy/Design	Gingko Luna	Training Impacted:	[CFP/WBT]	Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[RDB]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by	10/21/2022	Other Agency Cross	
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee

Review:

Expedite Approval: Approved by Karen Rapponotti on 10/27/2022

Current Design: The 'Resource Detail' page is used create/enter a specific resource. Currently, "Child Care Agency" is the only Type under the Category "Agency".

Request: Add "CBO" as an "Agency" 'Type' for an RDB resource.

Recommendation: (See Design Doc. for complete recommendations)

1. Add "CBO" as a 'Type' for an RDB resource under the Category "Agency".

Outreach

Description:

Alternative Procedure N/A

Description:

Operational Impact:

Estimate: **145**

Automated Test :	12	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	66
Performance :	0	Release Communication	0	Reports :	0
Reports Test :	0	Support :	0	Special Project :	0
System Test Support :	52	Security :	0	Tech ForgeRock :	0
Tech Ops :	0	Tech Arch :	0	Translation :	0
		Training :	0		



[CA-250491] Schedule Migration RE Appointment job to Run on the Same Day as the 'Redetermination - Final Exception Report'

Team Responsible:	Batch/Interfaces	Assignee:	Eric Delaney	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Shining Liu	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	55
Reporter:	Shining Liu	Regulation Reference:		Created:	09/22/2022 11:06 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[CalWORKs/ CalFresh]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	10/25/2022	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:

Expedite Approval: Approved by Karen J. Rapponotti on 10/26/2022

Current Design:

LA RE appointment jobs (PB19C902, PB19C909), which schedules appointments and generates the RE packet, are scheduled to run on the 4th and 5th calendar day of the month. The report 'Redetermination - Final Exception Report', which lists appointments that could not be scheduled, runs on the 5th and is available on the 6th for LA county only. The Migration RE appointment job (PBXXC907) is set up to opt-in C-IV and CalWIN counties and runs on the 10th of the month, and the non-LA RE packet generation jobs (PB00R543, PB00R544, and PB00R547) run on the 15th of the month.

Request:

Schedule the Migration RE appointment job (PBXXC907) to run on the same day as the 'Redetermination - Final Exception Report'. The report should run after both the Day 2 LA and Migration RE appointment jobs complete on the 5th calendar day of the month and should capture appointments that could not be scheduled for all counties.

CA-216551 introduced the Migration RE appointment job for CalWIN, and CA-233206 opts in C-IV counties. CA-207399 migrated the non-LA RE packet jobs.

Recommendation:

1. Create BSCR to schedule the Migration RE appointment job (PBXXC907) to run on the same day as the 'Redetermination - Final Exception Report'.
2. Turn on the report 'Redetermination - Final Exception Report' for all counties, and schedule the report so that it runs after the both the Day 2 LA and Migration RE appointment jobs complete.

No design document required, CR only changes.

Outreach

Description:

Alternative

N/A.

Procedure

Description:

Operational Impact:

Estimate: 55

Automated Test :	0	Batch/Interfaces :	7	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	11
Reports Test :	0	Security :	0	Special Project :	0

System Test Support :	32	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

[CA-250650] Modifications to Automated Action Cosmetic Attributes

Team Responsible:	Online	Assignee:	Brian Fohl	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Vallari Bathala	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	59
Reporter:	Vallari Bathala	Regulation Reference:		Created:	09/27/2022 02:55 PM
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Sarah Cox	Training Impacted:		Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[Task Management]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by	11/03/2022	Other Agency Cross	
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee

Review:

Expedite Approval: Approved by Karen Rapponotti on 11/03/2022

Current Design:

The "EPPIC Issuance: Missing in Fiscal History" Automated Action references the obsolete Electronic Payment Processing Information Control (EPPIC) System. Additionally, the scenario verbiage for IEVS Report: IEVS Applicant Discrepancy Completed and Generated Document Failed: Review from Online are misleading and don't accurately define the Automated Action scenario. Lastly, the Programs listed for a select set of Automated Actions make legacy references to Food Stamps and Food Stamp Employment and Training programs.

Request:

1. Update the reference to EPPIC in the EPPIC Issuance: Missing in Fiscal History Automated Action.
2. Update the scenario verbiage for the IEVS Report: IEVS Applicant Discrepancy Completed Automated Action to be accurate.
3. Update the scenario verbiage for the Online triggered Generated Document Failed: Review Automated Action to be accurate.
4. Remove the reference to ARC in the Programs column in Automated Actions.
5. Update the reference from Food Stamps to CalFresh in the Programs column for impacted Automated Actions.
6. Update the reference from Food Stamp Employment and Training to CalFresh Employment and Training (CFET) in the Programs column for impacted Automated Actions.

Recommendation:

1. Update the verbiage in the EPPIC Issuance: Missing in Fiscal History Automated Action to reference the new EBT System.
2. Update the scenario verbiage of IEVS Report: IEVS Applicant Discrepancy Completed.
3. Update the scenario verbiage Generated Document Failed: Review from Online.
4. Update the Automated Action page to remove AR from the Programs column.
5. Update the Automated Action page to change FS to CF in the Programs column.
6. Update the Automated Action page to change FT to CT in the Programs column.

Outreach

Description:

Alternative Procedure

None.

Description:

Operational Impact:

Estimate: 59

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	47
Performance :	0	Release Communication	0	Reports :	0
		Support :			

Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	12	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

[CA-251235] Update Task Upload File Size Validation

Team Responsible:	Online	Assignee:	William Truong	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Vallari Bathala	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	134
Reporter:	Vallari Bathala	Regulation Reference:		Created:	10/11/2022 10:15 AM
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Sarah Cox	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Task Management]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Non-Committee Approval given by Sarah Cox

Expedite Approval: Approved by Karen Rapponotti on 10/25/2022

Current Design: Currently, when a user creates a new Task Upload instruction, completes the necessary fields, and uploads a complete template file, the CalSAWS System does not evaluate or restrict the size of the file at any point. "Preview Processing" only evaluates the validity of information within the template, not the size of the file itself.

Request: Evaluate and validate the size of a Task Upload template file to be less than or equal to one megabyte (MB).

Recommendation: 1. Update the Task Upload page to prevent a template file larger than one MB from being uploaded with a validation message.

Outreach Description: None.

Alternative Procedure Description:

Operational Impact:

Estimate: **134**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	106
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	28	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-251253] CF 502 Mass Mailer via Batch

Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Maria Jensen	Change Type (SCR):	New Policy
Minor Version:	TBD	Expedite Changes:	Start Build	Estimate:	179
Reporter:	Jasmine Chen [X]	Regulation Reference:	ACL 22-XX	Created:	10/11/2022 02:37 PM
Status:	Approved	Impact Analysis:	[Central Print, Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Emergency Allotment Notice
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Caroline Bui 11/10/2022				
Expedite Approval:	Karen Rapponotti on 10/31/2022				
Current Design:	Per CA-245192, the CF502 mailer – End of Emergency Allotments, was added to the Template Repository.				
Request:	Generate the CF 502 as a mass mailer via a one-time batch to all active CalFresh and Transitional CalFresh households to inform them the Emergency Allotment effort is ending.				
Recommendation:	Mass mail the CF 502 to all CF and TCF households via a one-time batch process.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	179				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	101	DBA :	0	Design :	20
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	8	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	35	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-251523] Add a File Size Upload Limit to Document Enclosure Detail Page

Team Responsible:	Client Correspondence	Assignee:	Guangyu (Grace) Ji	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Phong Xiong	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	170
Reporter:	Phong Xiong	Regulation Reference:		Created:	10/18/2022 03:47 PM
Status:	In Development	Impact Analysis:	[Customer Impact]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Non-Committee Approval on 10/26/2022 by Maria Arceo				
Expedite Approval:	Expedited Start Build Approval by Karen J. Rapponotti on 10/25/2022				
Current Design:	Currently, CalSAWS does not allow users to upload files other than '.pdf'. Users are not allowed to upload pdf more than 4 pages and we do not have any file size validation.				
	When the page limit is exceeded, the following error message will display: "File(s) wasn't/weren't uploaded, since the limit of pages exceeded."				
	On the client-side, there is a file extension validation to allow only PDF files to be uploaded. There is no file extension validation on server side to only allow PDF files to be uploaded.				
Request:	Add a file size upload limit to the Document Enclosure Detail page				
Recommendation:	<ol style="list-style-type: none"> 1. Add a file size limit of 450 KB to the Document Enclosure Detail page. 2. Add a file extension validation on the server side to only take '.pdf' file extension. 3. Update Page Limit validation error message to say the following: "File(s) wasn't/weren't uploaded, either the file size or page limit has been exceeded." 				
Outreach Description:	N/A				
Alternative Procedure Description:	N/A				
Operational Impact:	170				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	122	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	48	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-251785] Enable Kings County Stale Dated Warrant Batch Job

- Resolved: 11/08/2022 09:56 AM

Team Responsible:	Fiscal	Assignee:	Romel Acosta	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Eric Wu	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Production Deployment	Estimate:	5
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	10/24/2022 03:31 PM
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[Fiscal]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by		Other Agency Cross	
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee Review: Teresa Villasenor (Kings County) - Approved - 10/27/2022

Expedite Approval: Approved by Karen Rapponotti on 10/27/2022

Current Design: With SCR # CIV-107319 / BSCR # C4-107323, in May 2020 the Kings County Stale Dated Warrant Batch was turned off. This job (when running) would find all Warrants remaining in 'Issued' status after 180 days and update the Status to 'Cancelled / Stale Dated'.

Request: Turn on the Kings county Stale Dated Warrant Batch.

Recommendation: Turn on the Kings county Stale Dated Warrant Batch.

Outreach

Description:

Alternative

Procedure

Description:

Operational Impact:

Estimate: 5

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	5	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication	0	Reports :	0
Reports Test :	0	Support :		Special Project :	0
System Test Support :	0	Security :	0	Tech ForgeRock :	0
Tech Ops :	0	Tech Arch :	0	Translation :	0
		Training :	0		



[CA-251841] Update Batch Job PB00M100 - End date Worker Assignment Logic for the remainder of the CalWIN counties

Team Responsible:	Batch/Interfaces	Assignee:	Gurunandan Vijendra Agnihothri	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Sowmya Coppisetty	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	174
Reporter:	Dymas Pena	Regulation Reference:		Created:	10/25/2022 02:12 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Usability]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Non-Committee Approval by Dymas Pena 11/03/2022 based on CRFI responses				
Expedite Approval:	Approved by Karen J. Rapponotti on 11/4/22				
Current Design:	As per current design, for all former C-IV counties and CalWIN counties the Life Cycle Reassignment Job PB00M100 will automatically end-date the program assignments on same day the program status is updated to either Denied/ Discontinued/Deregistered.				
Request:	<ol style="list-style-type: none"> Update the Life Cycle Reassignment job PB00M100 job logic for all CalWIN Counties(except Santa Barbara County) to align with LA county implementation of the Job (SCR CA-48348) for program statuses of Denied/ Discontinued/ Deregistered. Update the Life cycle Reassignment job PB00M100 job configuration for San Francisco County. 				
Recommendation:	<ol style="list-style-type: none"> Update the individual county configuration rules for the Life Cycle Reassignment job PB00M100 on when to end date the worker assignment for all CalWIN Counties (except Santa Barbara County) to align with LA county implementation of the Job. Add new configuration to the life cycle reassignment job PB00M100 for San Francisco County to end date the worker assignment 90 days after the Discontinuance/Denied Begin date. 				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	174				
Automated Test :	0	Batch/Interfaces :	103	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	71	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-240102] Cutover Activity for CalWIN Conversion EDBC Benefit Match (Wave 2)

Team Responsible:	Eligibility	Assignee:	Srinivasa Meenavalli	SPG Status:	N/A
Fix Version/s:	[23.02]	Designer Contact:	Srinivasa Meenavalli	Change Type (SCR):	Operational Enhancement
Minor Version:	23.02.26	Expedite Changes:	Production Deployment	Estimate:	100
Reporter:	Amy Gill	Regulation Reference:		Created:	01/27/2022 02:44 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Lesley Pevny	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Other]	Funding Source ID:	Conversion
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Karen J. Rapponotti on 11/04				
Expedite Approval:	Expedited production deployment approved by Karen J. Rapponotti on 11/04. Attached email for reference.				
Current Design:	Batch Properties for EDBC Benefit Match are not required to be applied for the regular EDBC batch.				
Request:	Apply Batch Property updates and DCRs for migration cutover activities for EDBC Benefit Match.				
Recommendation:	Apply Batch Property updates and DCRs for migration cutover activities for EDBC Benefit Match and revert back the EDBC Benefit Match Batch Properties for the regular EDBC batch.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	100				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	25
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	50	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	25	Training :	0	Translation :	0



[CA-251815] CalWIN Wave 2: Purge the Disposition Transactions generated through Benefit Match process

Team Responsible:	CalHEERS	Assignee:	Unassigned	SPG Status:	N/A
Fix Version/s:	[23.02]	Designer Contact:	Cynthia Ridley	Change Type (SCR):	Operational Enhancement
Minor Version:	23.02.26	Expedite Changes:	No	Estimate:	9
Reporter:	Renee Gustafson	Regulation Reference:		Created:	10/25/2022 09:57 AM
Status:	Approved	Impact Analysis:	[Other]	Outreach Required:	No
Policy/Design Consortium Contact:	Maureen Votta	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Migration	Committee:	[Medi-Cal/CMSP]	Funding Source ID:	CalHEERS
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	CH-186216
Consortium Review Approval Date:					
Non-Committee Review:	Approved By -Maureen Votta - 11/03/2022				
Expedite Approval:					
Current Design:	EDBC Benefit Match Process will generate Dispositions to send to CalHEERS.				
Request:	Purge the disposition transactions generated through Benefit match process.				
Recommendation:	CalSAWS will purge the Dispositions created after the EDBC Benefit match is complete for CalWIN Wave 2.				
Outreach Description:					
Alternative Procedure Description:	Dispositions will be sent to CalHEERS.				
Operational Impact:					
Estimate:	9				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	7	CalHEERS Test :	2
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-227569] DHCS CMS PI Updates

Team Responsible:	Reports	Assignee:	Ravneet Bhatia	SPG Status:	Approved
Fix Version/s:	[23.03]	Designer Contact:	Esequiel Herrera-Ortiz	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	666
Reporter:	Michele Peterson	Regulation Reference:	DHCS SIRFRA	Created:	04/15/2021 11:36 AM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Victor Nunez	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[State/Fiscal Reports]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Approved by Victor Nunez on 11/8/22

Expedite Approval: Current Design:

The DHCS CMS Performance Indicators Master Data Request reports need to be updated per the latest instructions provided by DHCS.

Request: Update the DHCS CMS Performance Indicators Master Data Request report as requested by DHCS.

Recommendation:

1. Indicator 5 - Number of Applications Received:
 - a. Capture data for the CalWIN counties. All the 58 counties appear on the state version of reports. The county version of the report will become available to the county.
 - b. Split indicators 5a and 5b. Indicator 5a is now labeled "5.a All applications (5b+5n)". The indicator is now equal to the sum of 5b and 5n for a given county. Previously 5a was equal to 5b.
 - c. Relabel indicator 5b to "5b. Applications received by the Medicaid agency (5c+5d+5e+5f+5g)". The column represents the summation of indicators 5c – 5g for each given county.
 - d. Update indicator 5d. Mail to exclude Fax applications. These applications are now reported under indicator 5g. Other.
 - e. Update indicator 5e. In Person to include Out-Station applications.
 - f. Add a new indicator labeled 5n. SBM. The indicator captures all applications received from CalHEERS. Previously the CalHEERS applications were captured under 5c. Online. The 5n. SBM indicator will also include CalHEERS applications that are not linked to a case. Previously indicator 5 did not include referrals that were not linked to a case.
 - g. Update indicator 5g. Other to exclude ICT applications and Single Point of Entry (SPE) applications. ICT and SPE applications are excluded from indicator 5 entirely. Indicator 5g now captures any application, including newly introduced application types, that are not captured on indicators 5b-5f or 5n and that are not ICT or SPE applications.
 - h. Update the base population logic to only report one application for a given person if multiple applications are submitted. The first application received will be reported.
 - i. Update the sub indicator totals on the state and county version of the report to account for the new base population logic.
 - j. Add the following columns to the county version of the report:
 - Application Date
 - Application Pending Date
 - Referral Date
 - MAGI Case Number
 - k. Update the logic to the existing columns in the county version of the report to account for CalHEERS referrals which have not been linked to a case:
 - Case Number
 - Case Name
 - Person Name
 - DOB
 - CIN

2. Indicator 7 - Renewals:

- a. Capture data for the CalWIN counties. All the 58 counties appear on the state version of the reports. The county version of the report will become available to the county.
- b. Include aid code 'PO' to indicators 7a and 7b.
- c. Exclude aid code 'OC' from the indicator.
- d. Exclude the role reason of Medi-Cal Member Only from the indicator logic. This role reason is only used in cash based Medi-Cal. This is a residual condition from when the report included cash based Medi-Cal.
- e. Update the report logic to select a single aid code for an individual when multiple aid codes are assigned. Currently the report is reporting duplicates due to multiple approved budget tests each having an aid code.
- f. Update the sub indicator totals on the state and county version of the report to account for the new base population logic.

3. Indicator 9 - Total Number of Individuals Determined Eligible:

- a. Capture data for the CalWIN counties. All the 58 counties appear on the state version of the reports. The county version of the report will become available to the county.
- b. Include aid code 'PO' from indicators 9a, 9b, 9d, 9e, 9g and 9i.
- c. Exclude aid code 'OC' from the indicator.
- d. Update the report logic to select a single aid code for an individual when multiple aid codes are assigned. Currently the report is reporting duplicates due to multiple approved budget tests each having an aid code.
- e. Exclude the role reason of Medi-Cal Member Only from the indicator logic. This role reason is only used in cash based Medi-Cal. This is a residual condition from when the report included cash based Medi-Cal.
- f. Update the base population logic to no longer consider the program person application event of Retro Approved as an Eligible determination. The indicator no longer reports retro determinations.
- g. Update the base population logic to not take into consideration the following application events when evaluating for the latest event. The Change event is an administrative event. The Retro events relate to a single retro month.
 - Change
 - Retro Pending
 - Retro Approved
 - Retro Denied
 - Retro Denial Rescinded
 - Retro Rescind Approved (Denial)
 - Denial Rescinded
 - Discontinuance Rescinded
 - Rescind Approved (Denial)
 - Rescind Approved (Discontinued)
- h. Update the base population logic to only report one application for a given person if multiple applications are submitted. The first application received will be reported.
- i. Update the sub indicator totals on the state and county version of the report to account for the new base population logic.
- j. Add the following columns to the county detail sheet:
 - Application Date
 - Completed RE Due Date

4. Indicator 10 - Total Number of Individuals Determined Ineligible:

- a. Capture data for the CalWIN counties. All the 58 counties appear on the state version of the reports. The county version of the report will become available to the county.
- b. Remove the list of reportable denial reasons. Previously only ineligible determinations with a status reason in the list were reported. The list is replaced with a list of non-reportable status reasons. These excluded status reasons are for ineligible determinations due to requesting disenrollment, individuals who were denied but did not apply and denials for CMSPI, Express Lange, etc.
- c. Report an Ineligible determination as either MC or both MC and CHIP using the following logic:
 - If the individual is determined eligible for CHIP (having a CHIP aid code) count this determination on indicator 10 as MC Ineligible. Note the same determination will also be reported on indicator 9 as CHIP eligible. This is because MC eligibility should be evaluated first and found to be ineligible before checking CHIP eligibility.
 - If the individual is determined ineligible for MC and the individual is 19 years old or older as of the last day of the report month, then count the ineligibility as MC Ineligible only. The individual should not be evaluated for CHIP eligibility due to being over age.
 - If the individual is determined ineligible for MC and the individual is 18 years or younger as of the last day of the report month, count the ineligibility as both MC ineligible and CHIP ineligible.
- d. Update the report logic to report only a single program person application denial. Currently the report is reporting an individual multiple times if multiple applications were denied during the report month.
- e. Update the report logic to select a single EDBC record based on the latest Begin Date followed by the latest database created on date.

- f. Exclude the role reason of Medi-Cal Member Only from the indicator logic. This role reason is only used in cash based Medi-Cal. This is a residual condition from when the report included cash based Medi-Cal.
 - g. Update the base population logic to no longer consider the program person application event of Retro Denied as an Ineligible determination. The indicator no longer reports retro determinations.
 - h. Update the base population logic to not take into consideration the following application events when evaluating for the latest event. The Change event is an administrative event. The Retro events relate to a single retro month.
 - Change
 - Retro Pending
 - Retro Approved
 - Retro Denied
 - Retro Denial Rescinded
 - Retro Rescind Approved (Denial)
 - Denial Rescinded
 - Discontinuance Rescinded
 - Rescind Approved (Denial)
 - Rescind Approved (Discontinued)
 - i. Include the Discontinued Financially Responsible – Included (FRI) population to the indicator. This is a person who is not eligible for assistance but is financially responsible to the program and is included in the unit size. The individual must apply for benefits to be reported.
 - j. Update the sub indicator totals on the state and county version of the report to account for the new base population logic.
 - k. Update the logic to the following existing columns on the county detail version of the report:
 - Determination Reason
 - l. Add the following columns to the county version of the report:
 - Determination Status
5. Indicator 11 - Number of Pending Applications or Redeterminations:
- a. Capture data for the CalWIN counties. All the 58 counties appear on the state version of the version of the reports. The county version of the report will become available to the county.
 - b. Include aid code 'P0' to the indicator 11a.
 - c. Exclude aid code '0C' to the indicator.
 - d. Update Indicator 11b. Pending App to display '1' rather than 'A'. All counties are reporting at the individual level represented by '1'. The 'A' represents counties that are reporting at the case level or at the case and individual level.
 - e. Select a single aid code when an individual has multiple assigned aid codes. Currently the report is reporting duplicates due to multiple approved budget tests each having an aid code.
 - f. Update the base population for Indicator 11 to exclude the role of Medi-Cal Member Only when evaluating for the Pending at MC Agency base population. This is a residual condition from when the report included cash based Medi-Cal.
 - g. Exclude Pending Applications that are not tied to a 'Pending' program status as of the last day of the report month. These applications are stuck in 'Pending' status and cannot be actioned by a worker in the system. Currently these applications are being reported every month as Pending even though the program has been approved or denied with a newer application.
 - h. Update the base population logic to no longer consider the program person application event of Retro Pending. The indicator no longer reports pending retro determinations.
 - i. Update the base population logic to not take into consideration the following application events when evaluating for the latest event. The Change event is an administrative event. The Retro events relate to a single retro month.
 - Change
 - Retro Pending
 - Retro Approved
 - Retro Denied
 - Retro Denial Rescinded
 - Retro Rescind Approved (Denial)
 - Denial Rescinded
 - Discontinuance Rescinded
 - Rescind Approved (Denial)
 - Rescind Approved (Discontinued)
 - j. Update the sub indicator totals on the state and county version of the report to account for the new base population logic.
 - k. Add the following columns to the county version of the report:
 - Application Date

- Application Pending Date

I. Update the 'Determination Type' column in the county version of the report to display the value 'Redetermination' rather than 'Renewal'.

6. Indicator 12 - Processing Time for Determinations:

a. Capture data for the CalWIN counties. All the 58 counties appear on the state version of the reports. The county version of the report will become available to the county.

b. Update the indicator 12k label from '12k: Less than 30 days' to '12k: Within 30 days' on the state and county version of the report.

c. Update the MAGI and Non-MAGI budget test mapping as presented on Appendix 7.2. The budget tests are used to determine whether a single determination should be counted under the MAGI processing time, Non-MAGI processing time or both. Some budget tests have been excluded such as County Medical Service Program (CMSP, Express Lane, FC/KG/AAP) budget tests from lists.

d. Update the indicator 12 logic to calculate MAGI and Non-MAGI processing time as follows:

- MAGI Only Processing Time – For determination with only MAGI budget tests associated, the processing time is calculated as follows:

Start Date: If there is an associated determination response, then the start date is the Application Date on the Program Application or the Program Person Application else the start date is the date the program application or program person application was created in the system (CREATED_ON).

End Date: If there is an associated determination response, then the end date is the referral timestamp (REF_TIMESTAMP) else the end date is equal to the event date of the first approval/denial event of the program application or program person application.

- Non-MAGI Only Processing Time – For determination with only Non-MAGI budget tests associated, the processing time is calculated as follows:

Start Date: From the date the program application or program person application record was created in the database.

End Date: The event date of the first approval/denial event of the determination.

- MAGI and Non-MAGI Processing Time – For determination with both MAGI and Non-MAGI budget tests associated, the processing time is calculated as follows:

MAGI Start Date: If there is an associated determination response, then the start date is the Application Date on the Program Application or Program Person Application else the start date is the date the program application or program person application was created in the system (CREATED_ON).

MAGI End Date: If there is an associated determination response, then the end date is the referral timestamp (REF_TIMESTAMP) else the end date is equal to the event date of the first approval/denial event of the program application or program person application.

Non-MAGI Start Date: If there is an associated determination response, then the start date is the referral timestamp (REF_TIMESTAMP) else from the date the program application or program person application record was created in the database.

Non-MAGI End Date: The event date of the first approval/denial event of the determination.

Note this process also applies to denied determinations. Previously denied determinations were treated as MAGI only determinations due to not having no aid code.

e. Exclude the role reason of Medi-Cal Member Only from the indicator logic. This role reason is only used in cash based Medi-Cal. This is a residual condition from when the report included cash based Medi-Cal.

f. Update the logic which defines a disability application. The list of medical conditions has been expanded. The reported medical condition must now be effective during the determination rather than as of the last day of the report month.

g. Remove the condition that a Denied person must either not have an aid code or the aid code must be in the list of the Master Aid Code list. A denied person does not have an aid code but may have a residual aid code due to an overwritten EDBC record.

h. Update the condition that restricts the EDBC record to have a begin and end date that encompass the program application or program person application event's effective date. This condition is causing valid determinations from being reported.

Technical Note: The PERS_EDBC table can be used when a person is added to an existing program application.

i. Select a single aid code when an individual has multiple assigned aid codes. Currently the report is reporting duplicates due to multiple approved budget tests each having an aid code.

j. Update the sub indicator totals on the state and county version of the report to account for the new base population logic.

k. Remove the following column from the county version detail sheet:

- RE Due Date

l. Add the following columns to the county version detail sheet:

- Budget Test
- Referral Timestamp

m. Update the logic for the following columns:

- Aid Code
- Days to Process
- Disability Indicator
- Application Received Date

n. Update the DHCS CMS Performance Indicator 12 Details generated file name to be in the following format:
CalSAWS_[YYYY]_[MM]_Ind12_[RunDate].xlsx

Outreach

Description:

Alternative Procedure

The information can be obtained via Ad-Hoc

Description:

Operational Impact:

Estimate:

666

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	501
Reports Test :	165	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

[CA-241080] Turn off GR Batch Job for CW PPO Changes

Team Responsible:	Batch/Interfaces	Assignee:	Edgars Reinholds	SPG Status:	Approved
Fix Version/s:	[23.03]	Designer Contact:	Howard Suksanti	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	45
Reporter:	Paul Galloway	Regulation Reference:		Created:	02/14/2022 05:30 PM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Adelaide Mendoza	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[GA/GR]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	09/12/2022	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:
Expedite Approval:
Current Design: PB00E166 triggers EDBC for persons in an Active GR Program, who either has had the child or has terminated, and whose expected delivery date is documented to be within 3 months back from the batch jobs run month. The batch job also excludes people who are drug felons. PB00E166 currently averages [2] Records monthly for processing.

A Pregnant Person Only (PPO) applicant used to be eligible to CW no earlier than the second trimester of their pregnancy. ACL 21-140 updated this so that starting on 7/1/2022 a PPO can receive CW whenever they apply during the pregnancy (see CA-232061).

Request: After ACL 21-140 Batch Job PB00E166 will no longer be needed because a PPO can receive CW at any time during the pregnancy.

Recommendation: 1. Turn off Batch Job PB00E166

Outreach

Description:
Alternative Procedure Description: Case can be denied via negative action.

Operational Impact:

Estimate: 45

Automated Test :	0	Batch/Interfaces :	28	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	12	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

[CA-243683] Update AP18 transactions for AVP Request

Team Responsible:	Batch/Interfaces	Assignee:	Angela Zhao	SPG Status:	Select a value
Fix Version/s:	[23.03]	Designer Contact:	Howard Suksanti	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	344
Reporter:	Jennifer Muna	Regulation Reference:		Created:	04/08/2022 12:24 PM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Carlos Zepeda	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[MEDS]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	10/24/2022	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:
Expedite Approval:
Current Design: When an Asset Verification Request is submitted through the IEVS Request page, AP18 transaction is triggered to MEDS only when the Medi-Cal (MC) program status is Active.
Request: Update MEDS AP18 to send pending Medi-Cal program when an Asset Verification Request is submitted.
Recommendation: Update MEDS AP18 to send pending Medi-Cal program when an Asset Verification Request is submitted.
Please find more details in the design document.

Outreach

Description:
Alternative Procedure Description: N/A.
Operational Impact:
Estimate: **344**

Automated Test :	0	Batch/Interfaces :	198	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	116	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

[CA-245277] Test Office IDs for Non-Centralized Counties in Wave 3

Team Responsible:	Client Correspondence	Assignee:	Rekha Jaguva Rajan	SPG Status:	N/A
Fix Version/s:	[23.03]	Designer Contact:	Maria Jensen	Change Type (SCR):	Operational Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	125
Reporter:	Maria Jensen	Regulation Reference:		Created:	05/06/2022 09:46 AM
Status:	Approved	Impact Analysis:	[Central Print]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Other]	Funding Source ID:	Application Development and Test
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Maria Arceo 11/2/22				
Expedite Approval:					
Current Design:	CA-217127 migrated the BRM office addresses from CalWIN to CalSAWS. Only the default approach could be tested, namely the centralized logic, for all counties. SCRs CA-245276, CA-245277 and CA-245278 were created to test the office IDs for Non-Centralized Counties in waves. Once office IDs were offered by conversion team, these 3 SCRs respectively will update refer_table_9_descr and will test the non-centralized logic for the remaining 4 Non-Centralized Counties.				
Request:	CA-217127 Test Office IDs for Non-Centralized Counties in Wave 3 (Santa Barbara and Ventura Counties)				
	Note: this SCR does NOT have a Design Document.				
Recommendation:	CA-217127 Test Office IDs for Non-Centralized Counties in Wave 3				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	125				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	80	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	45	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-245949] Stanislaus County - Update mapping to new JP Morgan Rush Warrant Stock

Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[23.03]	Designer Contact:	Connor Gorry	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Production Deployment	Estimate:	70
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	05/25/2022 02:56 PM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Fiscal]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Renee Green (Stanislaus) - Approved - 10/20/2022				
Expedite Approval:	Karen Rapponotti - Approved - 11/02/2022				
Current Design:	Stanislaus County used Bank of the West				
Request:	Stanislaus County will be moving to JP Morgan effective May or June 2022.				
Recommendation:	Stanislaus County Only: (1) Update the Rush Warrant Mapping for the new JP Morgan Warrant Stock. (2) Conduct Rush warrant print testing of newly mapped Warrant stock.				
Outreach Description:	Continue utilizing existing mapping.				
Alternative Procedure Description:					
Operational Impact:					
Estimate:	70				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	65	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	5
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-249742] Update CalFresh IRT Determination for PACF households

Team Responsible:	Eligibility	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[23.03]	Designer Contact:	Sridhar Mullanpudi	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	No	Estimate:	154
Reporter:	Caroline Bui	Regulation Reference:	ACL 14-56	Created:	08/31/2022 09:16 AM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Caroline Bui	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[CalWORKs/ CalFresh]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by	10/31/2022	Other Agency Cross	
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee

Review:
Expedite Approval:
Current Design: Individuals aided under any public assistance programs can result in the CalFresh household to be classified as PACF household. CalFresh PACF households, the system shall assign CalWORKs IRT for CalFresh.

Request: CalSAWS shall assign CW IRT to a CF EDBC only when all members on CF are also public assisted on CW program.

Recommendation: Update eligibility logic to use CW IRT for CF PACF household when all members of CF household are on CW

Outreach

Description:
Alternative Procedure Create Manual EDBC

Description:
Operational Impact:
Estimate: **154**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	89	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication	0	Reports :	0
Reports Test :	0	Support :		Special Project :	0
System Test Support :	50	Security :	0	Tech ForgeRock :	0
Tech Ops :	0	Tech Arch :	0	Translation :	0
		Training :	0		



[CA-249817] CalWIN Wave 3 create new activities record for CalWIN historical data.

Team Responsible:	Online	Assignee:	Unassigned	SPG Status:	N/A
Fix Version/s:	[23.03]	Designer Contact:	Erika Kusnadi	Change Type (SCR):	Data Change
Minor Version:	23.04.XX	Expedite Changes:	No	Estimate:	88
Reporter:	Erika Kusnadi	Regulation Reference:		Created:	09/01/2022 02:46 PM
Status:	Pending Approval	Impact Analysis:	[Data Impact]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Migration	Committee:	[RDB, Welfare to Work/WPR]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Gingko Luna 9/2/22

Expedite Approval: Current Design: Currently in CalSAWS, an Activity can only have a maximum of 999 records associated to it. Data coming in from CalWIN wave 3 counties have more than the 999 maximum records allowed in CalSAWS for a single Activity. Due to this, users are not able to view the Activities that have more than 999 records associated to it in the CalSAWS system.

Request: Update the Wave 3 CalWIN converted Activities to only be associated to have 999 records at a time.

Recommendation: 1. Create new Activity record for converted Activities record that have more than 999 records associated to it. A) The amount of new Activity records that needs to be created will be dependent on the amount of records that is associated to the converted Activity.

Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: N/A
88

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	55
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	23	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-249921] Add Variable 23 (WTW_SRED) to Cal-OAR 19A, 19B, 19C, 19D, and 19E

Team Responsible:	Batch Operations	Assignee:	Angela Zhao	SPG Status:	Approved
Fix Version/s:	[23.03]	Designer Contact:	Howard Suksanti	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	544
Reporter:	Gingko Luna	Regulation Reference:	SCERFRA 21-537	Created:	09/06/2022 03:49 PM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Welfare to Work/WPR]	Funding Source ID:	Cal-OAR
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Gingko Luna 11/1/22

Expedite Approval: Current Design: Cal-OAR variable 23 is included in Cal-OAR 19 file. Cal-OAR variable 23 is not included in Cal-OAR 19A, 19B, 19C, 19D, and 19E files.

Request: Include variable 23 in Cal-OAR 19A, 19B, 19C, 19D, and 19E. For the 19C, 19D, and 19E files variable 23 should be for the final month of the measurement period (i.e. last month of quarter or last month of semi-annual period).

Recommendation: Include variable 23 in Cal-OAR 19A, 19B, 19C, 19D, and 19E.

Please find more details on the data element specification in the support document (Cal-OAR Data Element Specification CA-249921.xlsx)

Variable 23 will be added as the last column in Cal-OAR 19A, 19B, 19C, 19D, and 19E. There will be no change to the other existing data element fields.

Outreach Description: Alternative Procedure N/A.

Description: Operational Impact: Estimate: 544

Automated Test :	0	Batch/Interfaces :	337	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	27	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	108	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-218612] DDID 1039 Update Enclosure functionality to allow enclosures by language

Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:	N/A
Fix Version/s:	[23.05]	Designer Contact:	Maria Jensen	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	517
Reporter:	Amy Gill	Regulation Reference:		Created:	08/11/2020 11:13 AM
Status:	Approved	Impact Analysis:	[Central Print]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Other]	Funding Source ID:	Application Development and Test
Consortium Review Approval:	Maria Arceo	Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:	05/09/2022				
Non-Committee Review:	11/02/22 Maria Arceo				
Expedite Approval:					
Current Design:	CA-216057 updated the enclosure functionality in CalSAWS for the Migrating counties to add the Enclosure Approval process from C-IV. Currently the Document Enclosure Detail page allows only one enclosure to be used per selected form for all the CalSAWS supported languages. For Migrating counties, enclosures can be added for 7 forms including the CalWORKs and CalFresh RE packets which were added from C-IV with CA-207399. See the Appendix (in the Design Document) for a list of forms that allow enclosures for LA County and Migrating counties.				
Request:	Currently the Document Enclosure Detail page allows only one enclosure to be used per selected form for all the CalSAWS supported languages. Update the enclosure functionality in CalSAWS to allow for enclosures to be uploaded/attached by language.				
Recommendation:	<ol style="list-style-type: none"> 1. Update the enclosure functionality in CalSAWS to allow for enclosures to be uploaded/attached by language. 2. Limit the number of total enclosures that can be added to allow at most the number of available languages per selected form. 3. Add table of Language/File Name on the Document Enclosure Detail page after adding and saving more than 1 enclosure file. 4. Add Language mention per File Name in the Submitted Enclosures email. 5. Add validation for uploaded files. 6. Update Estimates calculation for Total number of pages and Total number of impressions fields on the Document Enclosure Detail page after adding and saving more than 1 enclosure file. 7. Update Estimates calculation in the Submitted Enclosures email. 				
Outreach Description:	Use current functionality.				
Alternative Procedure Description:					
Operational Impact:					
Estimate:	517				
Automated Test :	10	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	391	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0

Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	116	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-249819] CalWIN Wave 4 create new activities record for CalWIN historical data.

Team Responsible:	Online	Assignee:	Unassigned	SPG Status:	N/A
Fix Version/s:	[23.06]	Designer Contact:	Erika Kusnadi	Change Type (SCR):	Data Change
Minor Version:	23.07.xx	Expedite Changes:	No	Estimate:	88
Reporter:	Erika Kusnadi	Regulation Reference:		Created:	09/01/2022 03:01 PM
Status:	Pending Approval	Impact Analysis:	[Data Impact]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Migration	Committee:	[RDB, Welfare to Work/WPR]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Gingko Luna 9/2/22				
Expedite Approval:					
Current Design:	Currently in CalSAWS, an Activity can only have a maximum of 999 records associated to it. Data coming in from CalWIN wave 4 counties have more than the 999 maximum records allowed in CalSAWS for a single Activity. Due to this, users are not able to view the Activities that have more than 999 records associated to it in the CalSAWS system.				
Request:	Update the Wave 4 CalWIN converted Activities to only be associated to have 999 records at a time.				
Recommendation:	<ol style="list-style-type: none"> 1. Create new Activity record for converted Activities record that have more than 999 records associated to it. <ol style="list-style-type: none"> A) The amount of new Activity records that needs to be created will be dependent on the amount of records that is associated to the converted Activity. 				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact Estimate:	88				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	55
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	23	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-249820] CalWIN Wave 5 create new activities record for CalWIN historical data.

Team Responsible:	Online	Assignee:	Unassigned	SPG Status:	N/A
Fix Version/s:	[23.07]	Designer Contact:	Erika Kusnadi	Change Type (SCR):	Data Change
Minor Version:	23.09.xx	Expedite Changes:	No	Estimate:	88
Reporter:	Erika Kusnadi	Regulation Reference:		Created:	09/01/2022 03:05 PM
Status:	Pending Approval	Impact Analysis:	[Data Impact]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Migration	Committee:	[RDB, Welfare to Work/WPR]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Gingko Luna 9/2/22

Expedite Approval: Current Design: Currently in CalSAWS, an Activity can only have a maximum of 999 records associated to it. Data coming in from CalWIN wave 5 counties have more than the 999 maximum records allowed in CalSAWS for a single Activity. Due to this, users are not able to view the Activities that have more than 999 records associated to it in the CalSAWS system.

Request: Update the Wave 5 CalWIN converted Activities to only be associated to have 999 records at a time.

Recommendation: 1. Create new Activity record for converted Activities record that have more than 999 records associated to it. A) The amount of new Activity records that needs to be created will be dependent on the amount of records that is associated to the converted Activity.

Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: N/A
88

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	55
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	23	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0



[CA-249821] CalWIN Wave 6 create new activities record for CalWIN historical data.

Team Responsible:	Online	Assignee:	Unassigned	SPG Status:	N/A
Fix Version/s:	[23.09]	Designer Contact:	Erika Kusnadi	Change Type (SCR):	Data Change
Minor Version:	23.10.xx	Expedite Changes:	No	Estimate:	88
Reporter:	Erika Kusnadi	Regulation Reference:		Created:	09/01/2022 03:10 PM
Status:	Pending Approval	Impact Analysis:	[Data Impact]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Migration	Committee:	[RDB, Welfare to Work/WPR]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Gingko Luna 9/2/22

Expedite Approval: Current Design: Currently in CalSAWS, an Activity can only have a maximum of 999 records associated to it. Data coming in from CalWIN wave 6 counties have more than the 999 maximum records allowed in CalSAWS for a single Activity. Due to this, users are not able to view the Activities that have more than 999 records associated to it in the CalSAWS system.

Request: Update the Wave 6 CalWIN converted Activities to only be associated to have 999 records at a time.

Recommendation: 1. Create new Activity record for converted Activities record that have more than 999 records associated to it. A) The amount of new Activity records that needs to be created will be dependent on the amount of records that is associated to the converted Activity.

Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: N/A
88

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	55
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	23	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

End SCRs



[CA-247426] Add the M40-129 B(11/09) version to the Template Repository and add the Threshold Languages

Team Responsible:	Client Correspondence	Assignee:	Ranjith Madeshwaran	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Ajay Agrawal	Change Type (SCR):	Enhancement
Minor Version:	22.11.x3	Expedite Changes:	Start Build	Estimate:	330
Reporter:	Janet Mitri	Regulation Reference:		Created:	07/05/2022 10:13 AM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Maria Arceo 10/06/22. Send to Correspondence Committee as FYI 10/14/22				
Expedite Approval:	By Karen Rapponotti on 10/13/2022				
Current Design:	Currently, M40-129B (11/09) is not available in CalSAWS Template Repository.				
Request:	Add the M40-129B (11/09) Full Payment-Immediate Need-Approve in English and available threshold languages to CalSAWS Template Repository. Languages Include: Arabic, Armenian, Cambodian, Chinese, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.				
Recommendation:	Add the M40-129B (11/09) Full Payment-Immediate Need-Approve in English and following threshold languages: Arabic, Armenian, Cambodian, Chinese, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.				
Outreach Description:					
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	330				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	10	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	200	DBA :	0	Design :	50
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	10	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	60	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	1. Recommendation Change: Before: Section 1.2 Add the M40-129B (11/09) Full Payment-Immediate Need-Approve in English and available threshold languages to CalSAWS Template Repository.				

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

Section 1.3

Add the M40-129B (11/09) Full Payment-Immediate Need-Approve in English and following threshold languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.

After: Updated Section 1.2 and 1.3 to remove Farsi language.

Section 1.2

Add the M40-129B (11/09) Full Payment-Immediate Need-Approve in English and available threshold languages to CalSAWS Template Repository.

Languages Include: Arabic, Armenian, Cambodian, Chinese, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

Section 1.3

Add the M40-129B (11/09) Full Payment-Immediate Need-Approve in English and following threshold languages: Arabic, Armenian, Cambodian, Chinese, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.

Content Revision

Status-2:

Content Revision

Description-2:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Content Revision

Status-3:

Content Revision

Description-3:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Content Revision

Status-4:

Content Revision

Description-4:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

[CA-244205] LA County Purchase - Create New RPA Process

- Resolved: 06/13/2022 02:48 PM

Team Responsible:	Online	Assignee:	Naga Chinduluru	SPG Status:	N/A
Fix Version/s:	[22.03]	Designer Contact:	Korey Edwards	Change Type (SCR):	Enhancement
Minor Version:	22.04.27	Expedite Changes:	Production Deployment	Estimate:	835
Reporter:	Jason Osterwald	Regulation Reference:		Created:	04/20/2022 03:44 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Michele Peterson	Training Impacted:	[N/A]	Funding Source:	County Purchase
Consortium Contact:		Committee:	[Other]	Funding Source ID:	LA-01-2021
Project Phase (SCR):	Production	Approved by		Other Agency Cross	
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee Review: Michele Peterson - 6/7/22

Expedite Approval: Karen J. Rapponotti - 6/9/2022

Current Design: The RPA bot automates Electronic Benefits Transfer (EBT) card replacement requests.

Request: Configure enhancements to the RPA bot.

Recommendation:

Update the RPA bot with the following enhancements:

Extend the deration between EBT card replacement requests.
Migrate from Internet Explorer to Microsoft Edge.
Change the standard journal entry.

This will be LA County only functionality.

Outreach Description:

Alternative Procedure Description:

Follow the current county process.

Operational Impact:

Estimate: **835**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	835
Performance :	0	Release Communication	0	Reports :	0
Reports Test :	0	Support :		Special Project :	0
System Test Support :	0	Security :	0	Tech ForgeRock :	0
Tech Ops :	0	Tech Arch :	0	Translation :	0
		Training :	0		

Content Revision Status-1: Accepted

Content Revision Description-1:

1. Recommendation Change:
Before: N/A
After: N/A

2. Estimate Change: A decision was made to allocate hours to the Online team. Previously the instructions were that the hours would not be documented as it was a fixed scope effort from an external team.

Before: Online ETC 1 = 0
After: Online ETC 1 = 835

3. Release Change:
Before: N/A
After: N/A

4. Funding Source Change:
Before: N/A
After: N/A

Pending CCB

**Content Revision
Status-2:**

**Content Revision
Description-2:**

1. Recommendation Change:
Before: N/A
After: N/A

2. Estimate Change: The hours provided in the most recent content revision did not take account for the actual hours worked for this effort.
Before: Online ETC 1 = 835
After: Online ETC 1 = 1047

3. Release Change:
Before: N/A
After: N/A

4. Funding Source Change:
Before: N/A
After: N/A

**Content Revision
Status-3:**

**Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:

After:



[CA-226207] DDID 2219, 2716, 2717, 2728, 2258 FDS CSC: CalSAWS Outbound IVR

Team Responsible:	Contact Center	Assignee:	Michael T. Wright	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Jared Kuester	Change Type (SCR):	Enhancement
Minor Version:	22.11.30	Expedite Changes:	No	Estimate:	400
Reporter:	Jared Kuester	Regulation Reference:		Created:	03/09/2021 02:57 PM
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Darcy Alexander	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[IVR & Contact Center]	Funding Source ID:	Customer Service Center
Consortium Review Approval:		Approved by Committee:	04/09/2021	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:

Expedite Approval:

Current Design:

The CalSAWS Outbound IVR Appointment Reminder and Outbound IVR Missing Document Reminder is migrated C-IV functionality (SCR CA-207026). Data from CalSAWS is transferred to the Contact Center system via a text file and stored in an AWS S3 bucket. The batch jobs associated to this data transfer for the 'Missing Balderas Reminder Outbound campaigns' (POxxM304), and 'Missing SAR7 Reminder Outbound campaigns' (POxxM302) were migrated by SCR CA-218722.

Request:

Update migrated C-IV Outbound IVR Campaigns (SCR CA-207026) to include additional changes to support all 58 counties according to the requirements gathered during the Contact Center Functional Design Sessions.

Recommendation:

1. Enhance the Amazon Outbound API calls to support additional call volume.
2. Configure the Outbound IVR to support additional languages:
 - a. Farsi
 - b. Vietnamese
 - c. Mandarin
 - d. Tagalog
 - e. Russian
 - f. Korean
 - g. Cambodian
 - h. Hmong
 - i. Arabic
 - j. Lao
 - k. Cantonese
 - l. Armenian
 - m. Portuguese
3. Enable the Contact Detail page to allow all counties to opt-in and or out customers for Outbound IVR Campaigns.
4. Configure the Outbound IVR Caller ID to display the CalSAWS IVR phone number associated to the county the customer's program is associated.
5. Configure the Appointment Reminder Outbound IVR calls to:
 - a. Include appointment reminders for the following appointment types:
 - i. Meeting with worker
 - ii. Group meeting
 - iii. Telephone interview
 - iv. Re-evaluation interview
 - v. Telephone CW/CF Re-Evaluation interview
 - b. Provide the customer an option to confirm, cancel or reschedule the appointment.
 - c. Create a task when a customer cancels their appointment during a CalSAWS outbound IVR call.
 - d. Transfer the caller to a queue or to a designated county number when a customer selects to reschedule their appointment

Outreach Description: CRFI to collect phone numbers to transfer reschedule appointment requests.
CIT to inform all Contact Center Counties of new call types being transferred to queues for rescheduling appointments.

Alternative Procedure Description: N/A

Operational Impact: Estimate: 400

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	400	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1: 1. Summary Change:
Before: DDID 2219, 2268, 2716, 2717, 2718, 2728 FDS CSC: CalSAWS Outbound IVR
After: DDID 2219, 2716, 2717, 2728 FDS CSC: CalSAWS Outbound IVR

2. Recommendation Change:
Before:

1. Enhance the Amazon Outbound API calls to support additional call volume.
2. Configure the Outbound IVR to support additional languages:
 - a. Farsi
 - b. Vietnamese
 - c. Mandarin
 - d. Tagalog
 - e. Russian
 - f. Korean
 - g. Cambodian
 - h. Hmong
 - i. Arabic
 - j. Lao
 - k. Cantonese
 - l. Armenian
 - m. Portuguese
3. Enable the Contact Detail page to allow all counties to opt-in and or out customers for Outbound IVR Campaigns.
4. Configure the Outbound IVR Caller ID to display the CalSAWS IVR phone number associated to the county the customer's program is associated.
5. Configure the Appointment Reminder Outbound IVR calls to:
 - a. Include appointment reminders for the following appointment types:
 - i. Meeting with worker
 - ii. Group meeting
 - iii. Telephone interview
 - iv. Re-evaluation interview
 - v. Telephone CW/CF Re-Evaluation interview
 - b. Provide the customer an option to confirm, cancel or reschedule the appointment.
 - c. Create a task when a customer cancels their appointment during a CalSAWS outbound IVR call.
 - d. Transfer the caller to a queue or to a designated county number when a customer selects to reschedule their appointment

After:

1. Enhance the Amazon Outbound API calls to support additional call volume.
2. Configure the Outbound IVR to support additional languages:
 - a. Farsi
 - b. Vietnamese
 - c. Mandarin
 - d. Tagalog
 - e. Russian
 - f. Korean
 - g. Cambodian
 - h. Hmong
 - i. Arabic
 - j. Lao
 - k. Cantonese
 - l. Armenian
 - m. Portuguese
3. Enable the Contact Detail page to allow all counties to opt-in and or out customers for Outbound IVR Campaigns.
4. Configure the Appointment Reminder Outbound IVR calls to:
 - a. Include appointment reminders for the following appointment types:
 - i. Meeting with worker
 - ii. Group meeting
 - iii. Telephone interview
 - iv. Re-evaluation interview
 - v. Telephone CW/CF Re-Evaluation interview
 - b. Provide the customer an option to confirm, cancel or reschedule the appointment.
 - c. Transfer the caller to a queue or to a designated county number when a customer selects to reschedule their appointment

**Content Revision
Status-2:**

Accepted

**Content Revision
Description-2:**

1. Release Change:
Before: 22.01
After: 22.03

**Content Revision
Status-3:**

Accepted

**Content Revision
Description-3:**

1. Release Change:
Before: 22.03
After: 22.05

**Content Revision
Status-4:**

Pending CCB

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
 1. Enhance the Amazon Outbound API calls to support additional call volume.
 2. Configure the Outbound IVR to support additional languages:
 - a. Farsi
 - b. Vietnamese
 - c. Mandarin
 - d. Tagalog
 - e. Russian
 - f. Korean
 - g. Cambodian
 - h. Hmong
 - i. Arabic
 - j. Lao
 - k. Cantonese
 - l. Armenian
 - m. Portuguese
 3. Enable the Contact Detail page to allow all counties to opt-in and or out customers for Outbound IVR Campaigns.

4. Configure the Outbound IVR Caller ID to display the CalSAWS IVR phone number associated to the county the customer's program is associated.
5. Configure the Appointment Reminder Outbound IVR calls to:
 - a. Include appointment reminders for the following appointment types:
 - i. Meeting with worker
 - ii. Group meeting
 - iii. Telephone interview
 - iv. Re-evaluation interview
 - v. Telephone CW/CF Re-Evaluation interview
 - b. Provide the customer an option to confirm, cancel or reschedule the appointment.
 - c. Create a task when a customer cancels their appointment during a CalSAWS outbound IVR call.
 - d. Transfer the caller to a queue or to a designated county number when a customer selects to reschedule their appointment

After:

1. Enhance the Amazon Outbound API calls to support additional call volume.
2. Configure the Outbound IVR to support additional languages:
 - a. Farsi
 - b. Vietnamese
 - c. Mandarin
 - d. Tagalog
 - e. Russian
 - f. Korean
 - g. Cambodian
 - h. Hmong
 - i. Arabic
 - j. Lao
 - k. Cantonese
 - l. Armenian
 - m. Portuguese
3. Enable the Contact Detail page to allow all counties to opt-in and/or opt-out customers for Outbound IVR Campaigns.
4. Configure the Appointment Reminder Outbound IVR calls to:
 - a. Include appointment reminders for the following appointment types:
 - i. Meeting with worker
 - ii. Group meeting
 - iii. Telephone interview
 - iv. Re-evaluation interview
 - v. Telephone CW/CF Re-Evaluation interview
 - b. Provide the customer an option to confirm, cancel or reschedule the appointment.
 - c. Create a task when a customer cancels their appointment during a CalSAWS outbound IVR call.
 - d. Transfer the caller to a queue or to a designated county number when a customer selects to reschedule their appointment.
5. Configure the Missing SAR 7 and Balderas Reminder Outbound IVR calls to provide the customer the option to have the missing document be re-sent:
 - a. Resend generated document to address originally mailed.

2. Estimate Change: N/A

3. Release Change:

Before: 22.09

After: 22.11

4. Funding Source Change: N/A

 **[CA-229573] DDID 2284 FDS CSC: Scheduled Callback**

Team Responsible:	Contact Center	Assignee:	Michael T. Wright	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Kevin Hooke	Change Type (SCR):	Enhancement
Minor Version:	22.12.09	Expedite Changes:	No	Estimate:	1600
Reporter:	Charles Heo [X]	Regulation Reference:		Created:	06/04/2021 10:08 AM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Darcy Alexander	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[IVR & Contact Center]	Funding Source ID:	Customer Service Center
Consortium Review Approval:		Approved by Committee:	08/02/2021	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:
Expedite Approval:
Current Design: Customers are not able to request a Scheduled Call Back.
Request: Add in the ability for customers to request a scheduled call back through the IVR if they are calling during non-business hours, or during peak call volume times.
Recommendation:

1. Add the Scheduled Call Back functionality into the existing Inbound IVRs.
 - a. Allow customers to choose what time to receive a call back.
 - b. Allow Counties to turn this feature on or off through the Admin Page.

Outreach

Description:	N/A				
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	1600				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	1600	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1:

- Accepted
- Content Revision Description-1:**
1. Recommendation Change: N/A
 2. Estimate Change: N/A
 3. Release Change:
Before: 22.05
After: 22.07
 4. Funding Source Change: N/A

**Content Revision
Status-2:**

Accepted

**Content Revision
Description-2:**

1. Recommendation Change: N/A
2. Estimate Change: N/A
3. Release Change:
Before: 22.07
After: 22.09
4. Funding Source Change: N/A

**Content Revision
Status-3:**

Pending CCB

**Content Revision
Description-3:**

1. Release Change:
Before: 22.09
After: 22.11
2. Attachement
Before: CA-229573 Scheduled Callbacks_Content Revision 1 was not attached
After: CA-229573 Scheduled Callbacks_Content Revision 1 is now attached

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:
2. Estimate Change:
Before:
After:
3. Release Change:
Before:
After:
4. Funding Source Change:
Before:
After:



[CA-231234] DDID 2718 FDS CSC: Task for Cancelling an Appointment in Outbound IVR

Team Responsible:	Contact Center	Assignee:	Michael T. Wright	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Jared Kuester	Change Type (SCR):	Enhancement
Minor Version:	22.11.30	Expedite Changes:	No	Estimate:	255
Reporter:	Farhat Ulain	Regulation Reference:		Created:	07/19/2021 04:35 PM
Status:	System Test	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Darcy Alexander	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[IVR & Contact Center]	Funding Source ID:	Customer Service Center
Consortium Review Approval:		Approved by Committee:	09/07/2021	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:

Expedite Approval:

Current Design:

Tasks are not created when an appointment is canceled in

Request:

Create a task when a customer cancels their appointment during a CalSAWS outbound IVR call.

Recommendation:

1. Create a Task when the customer cancels their appointment through the outbound reminder campaign.

Outreach

Description:

Alternative

N/A

Procedure

Description:

Operational Impact:

Estimate:

255

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	200	Online :	15
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	40	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision

Accepted

Status-1:

Content Revision

1. Recommendation Change: N/A

Description-1:

2. Estimate Change:
Before: 215
Tech Arch ETC 1: 0

After: 255
Tech Arch ETC 1: 40

3. Release Change: N/A

4. Funding Source Change: N/A

Content Revision Status-2: Accepted

Content Revision Description-2: 1. Release Change:
Before: 22.01
After: 22.03

Content Revision Status-3: Accepted

Content Revision Description-3: 1. Release Change:
Before: 22.03
After: 22.05

Content Revision Status-4: Pending CCB

Content Revision Description-4: 1. Release Change:
Before: 22.09
After: 22.11

[CA-234545] BenefitsCal - New API for e-Notification Verification

Team Responsible:	BenefitsCal	Assignee:	Melissa Mendoza	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Melissa Mendoza	Change Type (SCR):	Operational Enhancement
Minor Version:	22.11.30	Expedite Changes:	Production Deployment	Estimate:	841
Reporter:	Melissa Mendoza	Regulation Reference:		Created:	10/05/2021 05:55 PM
Status:	System Test	Impact Analysis:	[Batch Performance]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Self Service Portal]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	CSPM-49955
Consortium Review Approval Date:					

Non-Committee Review: Non Committee Approval for technical update by Dymas Pena 09/06/2022

Expedite Approval: Approved by Karen Rapponotti 07/12/2022

Current Design: Currently, BenefitsCal customers can only opt-in for paperless correspondence through the BenefitsCal portal. The BenefitsCal portal calls the CalSAWS Customer Contact Preferences Application Programming Interface (API) to send a verified e-mail address and store the customer's e-Notification preference in CalSAWS. A customer may opt to use a different e-mail address than their BenefitsCal account e-mail address. This new e-mail address will need to be verified to complete the e-Notification opt-in process. In CalSAWS, the e-Notification field on the Contact Detail page is disabled due to a lack of process to verify the e-mail address entered by the worker on the page and notify BenefitsCal regarding the verified e-mail. The previous e-mail verification process that exists in CalSAWS is only compatible to the decommissioned Your Benefits Now (YBN) portal.

Request: Implement a process to verify the e-mail entered on the Contact Detail page and complete the e-Notification opt-in process when initiated in CalSAWS.

Recommendation:

1. Enable the e-Notification field in Contact Detail page and disable the Domestic Violence specific validation messages that are associated to opting-in for e-Notifications.
2. Add a validation in the Contact Detail page when a customer is linked to an active Self-Service Customer Privacy record.
3. Update validation in the Contact Detail page to remove the reference to 'C4Yourself'.
4. Update the save logic of the Contact Detail page to generate an e-mail to verify the provided e-mail address with a unique verification link.
5. Create a new API that verifies the e-mail address and unique verification code combination.
6. Update the Customer Contact Preferences API to store the e-mail verification status when it is invoked to update the contact information.

Outreach

Description:

Alternative

Procedure

Description:

Operational Impact:

Estimate:

Customer will need to opt-in for e-Notifications through the Self-Service Portal.

841

Automated Test :	244	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	332	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	173
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0

Performance :	40	Release Communication	0	Reports :	0
Reports Test :	0	Support :		Special Project :	0
System Test Support :	0	Security :	0	Tech ForgeRock :	0
Tech Ops :	35	Tech Arch :	17	Translation :	0
		Training :	0		

Content Revision Status-1: Pending CCB

Content Revision Description-1:

1. Recommendation Change:
Before:
1. Section 2.1.3.5.a.i - BenefitsCal E-mail Verification subject text provided in English
2. Section 2.1.3.5.a.ii - BenefitsCal E-mail Verification body text provided in English
3. Section 2.2.2.2.a.i - BenefitsCal E-mail Verification subject text provided in English
4. Section 2.2.2.2.a.ii - BenefitsCal E-mail Verification body text provided in English
5. Section 2.3.2.f.i.2 - Business validation error message: <interface partner>-00002: The e-mail address format is invalid.

After:
1. Section 2.1.3.5.a.i - Added Spanish translation to BenefitsCal E-mail Verification subject
2. Section 2.1.3.5.a.ii - Added Spanish translation to BenefitsCal E-mail Verification body text and modified paragraph format
3. Section 2.2.2.2.a.i - Added Spanish translation to BenefitsCal E-mail Verification subject
4. Section 2.2.2.2.a.ii - Added Spanish translation to BenefitsCal E-mail Verification body text and modified paragraph format
5. Section 2.3.2.2.f - Updated the following:
a. Removed <interface partner>-00002: The e-mail address format is invalid.

2. Estimate Change:
N/A

3. Release Change:
Before:
Fix Version: 22.09
After:
Fix Version: 22.11
4. Funding Source Change:
N/A

Content Revision Status-2:

Content Revision Description-2:

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

Content Revision Status-3:

Content Revision Description-3:

1. Recommendation Change:
Before:
After:

2. Estimate Change:

Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:



[CA-241912] Add Missing Threshold Languages to Template Repository - DHCS 0001

- Resolved: 11/10/2022 10:21 PM

Team Responsible:	Client Correspondence	Assignee:	Sumaiya Parveez	SPG Status:	Approved
Fix Version/s:	[22.09]	Designer Contact:	Navyasri Yalamanchili	Change Type (SCR):	Policy Re-Design
Minor Version:	22.11.15	Expedite Changes:	Start Build	Estimate:	465
Reporter:	Connie Buzbee	Regulation Reference:	ACWDL 09-27	Created:	03/02/2022 01:39 PM
Status:	In Production	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Virginia Bernal - Reviewed and Approved 09/15/2022				
Expedite Approval:	Approved by Karen Rapponotti on 9/19/22				
Current Design:	The system only has English (05/09) and Spanish (07/09) languages of the DHCS 0001.				
Request:	Add DHCS 001- U.S. Citizens and Nationals Applying for Medi-Cal Must Show Proof of Citizenship and Identity (01/08) in all system supported threshold languages. Languages include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.				
Recommendation:	Add DHCS 001- U.S. Citizens and Nationals Applying for Medi-Cal Must Show Proof of Citizenship and Identity (01/08) in all system supported threshold languages. Languages include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.				
Outreach Description:	Workers can manually obtain form from DHCS website and send appropriate language form to customer.				
Alternative Procedure Description:					
Operational Impact:					
Estimate:	465				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	300	DBA :	0	Design :	75
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	90	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	1. Estimate Change: Adding hours for design, not enough hours allocated initially to give design enough time. Before: Design ETC-1: 75				

After:
Design ETC-1: 128

**Content Revision
Status-2:**

**Content Revision
Description-2:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-3:**

**Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:



[CA-241914] Add Missing Threshold Languages to Template Repository - DHCS 0003

- Resolved: 10/21/2022 06:36 AM

Team Responsible:	Client Correspondence	Assignee:	Shaik Shahul	SPG Status:	Approved
Fix Version/s:	[22.09]	Designer Contact:	Sreeshma Patteti	Change Type (SCR):	New Policy
Minor Version:	22.10.31	Expedite Changes:	Start Build	Estimate:	310
Reporter:	Connie Buzbee	Regulation Reference:	ACWDL 07-12	Created:	03/02/2022 01:45 PM
Status:	In Production	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Correspondence Phase II
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Virginia Bernal 8/29/2022				
Expedite Approval:	By Karen Rapponotti on 08/30/2022				
Current Design:	Currently, the system only has English and Spanish languages of DHCS 0003-Affidavit of Reasonable Effort to Get Proof of Citizenship (6/2007).				
Request:	Add the current versions of the Threshold Languages for DHCS 0003-Affidavit of Reasonable Effort to Get Proof of Citizenship (6/2007). Languages include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.				
Recommendation:	Add the DHCS 0003-Affidavit of Reasonable Effort to Get Proof of Citizenship (6/2007) form in available threshold languages. Languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog, and Vietnamese.				
Outreach Description:	N/A				
Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	310				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	200	DBA :	0	Design :	50
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	60	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0
Content Revision Status-1:	Pending CCB				
Content Revision Description-1:	1. Estimate Change: Adding hours for design, not enough hours allocated initially to give design enough time. Before: Design ETC-1: 50				

After:
Design ETC-1: 63

**Content Revision
Status-2:**

**Content Revision
Description-2:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-3:**

**Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:



[CA-244203] LA County Purchase - Update RPA For BIC Replacement through IVR

- Resolved: 10/04/2022 06:07 PM

Team Responsible:	Online	Assignee:	Matthew Lower	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Korey Edwards	Change Type (SCR):	Enhancement
Minor Version:	22.10.01	Expedite Changes:	Start Build	Estimate:	370
Reporter:	Jason Osterwald	Regulation Reference:		Created:	04/20/2022 03:42 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Michele Peterson	Training Impacted:	[N/A]	Funding Source:	County Purchase
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:	LA-01-2021
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Michele Peterson - 6/7/22

Expedite Approval: Karen J. Rapponotti - 6/9/2022

Current Design: LA County customers must talk to a Contact Center Agent to request a new BIC card. The agent then completes the request within the CalSAWS application.

Request: Update the IVR workflow to allow customers to request a new BIC card from within the IVR system and automate the completion of the requests.

Recommendation:
1. Update the IVR workflow to allow customers to request a new BIC card from within the IVR system.
2. Update the robotic process automation (RPA) workflow to automate BIC card requests.

This is an LA County only change.

Outreach

Description: Follow the current county process.

Alternative Procedure

Description:

Operational Impact:

Estimate: 370

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	370
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1:
1. Recommendation Change:
Before: N/A
After: N/A

2. Estimate Change: A decision was made to allocate hours to the Online team. Previously the instructions were that the hours would not be documented as it was a fixed scope effort from an external team.
Before: Online ETC 1 = 0
After: Online ETC 1 = 370

3. Release Change:
Before: 22.06
After: 22.09

4. Funding Source Change:
Before: N/A
After: N/A

Pending CCB

**Content Revision
Status-2:
Content Revision
Description-2:**

1. Recommendation Change:
Before: N/A
After: N/A

2. Estimate Change: The hours provided in the most recent content revision did not take account for the actual hours worked for this effort.
Before: Online ETC 1 = 370
After: Online ETC 1 = 508

3. Release Change:
Before: N/A
After: N/A

4. Funding Source Change:
Before: N/A
After: N/A

**Content Revision
Status-3:
Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:
Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:



[CA-244204] LA County Purchase - Update RPA For Exception Automation

- Resolved: 10/04/2022 06:05 PM

Team Responsible:	Online	Assignee:	Matthew Lower	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Korey Edwards	Change Type (SCR):	Enhancement
Minor Version:	22.10.01	Expedite Changes:	Start Build	Estimate:	390
Reporter:	Jason Osterwald	Regulation Reference:		Created:	04/20/2022 03:43 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Michele Peterson	Training Impacted:	[N/A]	Funding Source:	County Purchase
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:	LA-01-2021
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Michele Peterson - 6/7/22

Expedite Approval: Karen J. Rapponotti - 6/9/2022

Current Design: The RPA bot will make three attempts to complete benefits card replacement requests. After the third failed attempt, the request data is manually saved into a Microsoft Excel file.

Request: The RPA bot will automate exceptions by creating a CalSAWS task.

Recommendation: The RPA bot will automate exceptions by creating a CalSAWS task.

LA County staff will identify the bank or location where the exception tasks will be routed.

This functionality will be for LA County Only.

Outreach Description: Follow the current county process.

Alternative Procedure Description:

Operational Impact:

Estimate: **390**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	390
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1: 1. Recommendation Change:
Before: N/A
After: N/A

2. Estimate Change: A decision was made to allocate hours to the Online team. Previously the instructions were that the hours would not be documented as it was a fixed scope effort from an external team.
Before: Online ETC 1 = 0
After: Online ETC 1 = 390

3. Release Change:
Before: 22.06
After: 22.09

4. Funding Source Change:
Before: N/A
After: N/A

**Content Revision
Status-2:**

Pending CCB

**Content Revision
Description-2:**

1. Recommendation Change:
Before: N/A
After: N/A

2. Estimate Change: The hours provided in the most recent content revision did not take account for the actual hours worked for this effort.
Before: Online ETC 1 = 390
After: Online ETC 1 = 544

3. Release Change:
Before: N/A
After: N/A

4. Funding Source Change:
Before: N/A
After: N/A

**Content Revision
Status-3:**

**Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:



[CA-245923] LA County Purchase - BenefitsCal EBT/BIC Replacement

- Resolved: 10/04/2022 06:03 PM

Team Responsible:	Online	Assignee:	Matthew Lower	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Korey Edwards	Change Type (SCR):	Enhancement
Minor Version:	22.10.01	Expedite Changes:	Start Build	Estimate:	240
Reporter:	Matthew Lower	Regulation Reference:		Created:	05/25/2022 11:18 AM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Michele Peterson	Training Impacted:	[N/A]	Funding Source:	County Purchase
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:	LA-01-2021
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Michele Peterson - 6/7/22

Expedite Approval: Karen J. Rapponotti - 6/9/2022

Current Design: LA County has elected to not allow their customers to request a new EBT or BIC card from BenefitsCal due to workload concerns. If the functionality was turned on, a unique task would be created in CalSAWS after a customer requests a new EBT or BIC card. Those requests would then have to be managed and processed manually by LA County staff.

Request: Automate all EBT and BIC card requests that are received from BenefitsCal.

Recommendation: Turn on the functionality that allows LA County customers to request a new EBT or BIC card from BenefitsCal.
Use robotic process automation (RPA) technology to automate completion of all tasks stemming from EBT and BIC card requests that are received from BenefitsCal.

This only impacts LA County.

Outreach Description: Follow the current county process.

Alternative Procedure Description:
Operational Impact:
Estimate: **240**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	240
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1: 1. Recommendation Change:
Before:
After:

2. Estimate Change: A decision was made to allocate hours to the Online team. Previously the instructions were that the hours would not be documented as it was a fixed scope effort from an external team.
Before: Online ETC 1 = 0
After: Online ETC 1 = 240

3. Release Change:
Before: 22.06
After: 22.09

4. Funding Source Change:
Before:
After:

Pending CCB

**Content Revision
Status-2:**

**Content Revision
Description-2:**

1. Recommendation Change:
Before:
After:

2. Estimate Change: The hours provided in the most recent content revision did not take account for the actual hours worked for this effort.
Before: Online ETC 1 = 240
After: Online ETC 1 = 415

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-3:**

**Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:

Before:

After:



[CA-247957] Request for ForgeRock Production Load for Wave 3 CalWIN Counties Prior to the Start of CalSAWS Training

- Resolved: 11/14/2022 03:45 PM

Team Responsible:	Tech Forge Rock	Assignee:	Amir Mohammad	SPG Status:	N/A
Fix Version/s:	[22.09]	Designer Contact:	Lesley Pevny	Change Type (SCR):	Data Change
Minor Version:	22.11.14	Expedite Changes:	No	Estimate:	2
Reporter:	Gregory Postulka	Regulation Reference:		Created:	07/19/2022 02:47 PM
Status:	In Production	Impact Analysis:	[Other, Training]	Outreach Required:	No
Policy/Design Consortium Contact:	Ashley Arnold	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Training]	Funding Source ID:	Technical Infrastructure
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Haikaz Tombakian on 07/19/2022				
Expedite Approval:					
Current Design:	CalWIN Cutover are wave based with two cutovers for each Wave, A - County prep and B – Go Live. County prep is 6 weeks before the Go Live cutover. The Wave Mock Cutover and County prep cutover timelines are not sufficient for the Training Team.				
Request:	CalWIN County users will need to be loaded into ForgeRock Production prior to the start of CalSAWS training, so they may also be added to the LMS. ForgeRock is required for individual LMS accounts. Create one bulk load file leverage the user information being gathered by CRFI 22-058 and execute the load into ForgeRock Production.				
Recommendation:	Recommending the Normal Change request Process should be followed.				
Outreach Description:	Consortium HelpDesk would have to create ForgeRock accounts one by one through the ForgeRock administrative console.				
Alternative Procedure Description:					
Operational Impact:					
Estimate:	2				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	2
Tech Ops :	0	Training :	0	Translation :	0
Content Revision Status-1:	Accepted				
Content Revision Description-1:	1. Recommendation Change: Before: After:				
	2. Estimate Change: Before:				

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before: Other

After: M&E

Pending CCB

**Content Revision
Status-2:**

**Content Revision
Description-2:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before: M&E

After: DD&I

**Content Revision
Status-3:**

**Content Revision
Description-3:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:



[CA-208510] Add Child Placement Type - Resource Family Home to the Batch Job Requirement

- Resolved: 10/25/2022 06:27 AM

Team Responsible:	Batch/Interfaces	Assignee:	Shuvam Mahapatra	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Howard Suksanti	Change Type (SCR):	Data Change
Minor Version:		Expedite Changes:	No	Estimate:	84
Reporter:	Sarah Cox	Regulation Reference:		Created:	05/17/2019 04:30 PM
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Sarah Cox	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[CaWORKs/ CalFresh]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by		Other Agency Cross	
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee

Review:

Expedite Approval:

Current Design:

The Batch process that triggers Batch EDBC when a person is in both (Foster Care/Kin-GAP) and (CaWORKs/CalFresh) programs does not include a scenario that the person has a child placement type of Resource Family Home, Foster Family Agency Certified Resource Family Home (FFACRFH) (Nontreatment), Short Term Residential Therapeutic Program, or Foster Family Agency Certified Resource Family Home (FFACRFH) (Treatment). The following is the list of batch jobs that were implemented as part of SCR 47297 DCFS DPSS Non Medi-Cal overlap.

- PB19E466 Removal of FC/KG Child from CW/CF
- PB19E467 Removal of FC/KG Child from CW after 10-day
- PB19E468 FC/KG Child Receiving CW/CF with Needy/Non-Needy Caretaker

Request:

Update PB19E466, PB19E467, PB19E468 batch to select case when a child is in the following placement types in addition to the existing placement types.

1. Resource Family Home.
2. Foster Family Agency Certified Resource Family Home (FFACRFH) (Nontreatment).
3. Short Term Residential Therapeutic Program.
4. Foster Family Agency Certified Resource Family Home (FFACRFH) (Treatment).

Recommendation:

Update PB19E466, PB19E467, PB19E468 batch to select case when a child is in the following placement types in addition to the existing placement types.

1. Resource Family Home.
2. Foster Family Agency Certified Resource Family Home (FFACRFH) (Nontreatment).
3. Short Term Residential Therapeutic Program.
4. Foster Family Agency Certified Resource Family Home (FFACRFH) (Treatment).

Please find more details in the Design Document.

Outreach

Description:

Alternative

Procedure

Description:

Operational Impact:

Estimate:

84

Automated Test :	0	Batch/Interfaces :	55	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0

Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	24	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1:
 1. Estimate Change:
 Before: Batch/Interfaces ETC 1: 17
 After: Batch/Interfaces ETC 1: 44

Content Revision Status-2: Pending CCB

Content Revision Description-2:
 1. Estimate Change:
 Before: System Test Support ETC 1: 24
 After: System Test Support ETC 1: 49

Content Revision Status-3:

Content Revision Description-3:
 1. Recommendation Change:
 Before:
 After:

2. Estimate Change:
 Before:
 After:

3. Release Change:
 Before:
 After:

4. Funding Source Change:
 Before:
 After:

Content Revision Status-4:

Content Revision Description-4:
 1. Recommendation Change:
 Before:
 After:

2. Estimate Change:
 Before:
 After:

3. Release Change:
 Before:
 After:

4. Funding Source Change:
 Before:
 After:



[CA-210234] CFL 18/19-79 Update Electronic Theft replacement and reporting Phase II

- Resolved: 11/11/2022 02:11 AM

Team Responsible:	Fiscal	Assignee:	Bhumika Sharma	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Jimmy Tu	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	214
Reporter:	Eric Wu	Regulation Reference:	CFL 18/19-79; ACL 18-148	Created:	08/27/2019 04:42 PM
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Fiscal]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	CIV-104964
Consortium Review Approval Date:					

Non-Committee Review:

Expedite Approval: Approved by Karen Rapponotti on 8/4/2022

Current Design: Cash Benefits that are lost due to Electronic Theft via scam can be replaced on Issuance Detail page by clicking the 'Replace' button.

Request: Update the system to only allow replacements due to Scam once every 36 months. Based on ACL 18-148, the Electronic Theft replacements due to Scam are only allowed once every 36 months.

Recommendation: 1. Update the Issuance Detail page to throw a validation preventing the user from saving a replacement issuance if the case has had a replacement issuance in the last 36 months due to Scam.

Outreach

Description:

Alternative Procedure N/A

Description:

Operational Impact:

Estimate: 214

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	139	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	55	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1: 1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
Fiscal ETC 1: 118

System Test ETC 1: 48

Unallocated: 15

After:

Fiscal ETC 1: $118 + 21 = 139$

System Test ETC 1: $48 + 7 = 55$

Unallocated $15 + 5 = 20$

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Pending CCB

**Content Revision
Status-2:
Content Revision
Description-2:**

1. Recommendation Change:

Before:

After: Section 2.2 and Section 2.3 of the design have been removed and moved to SCR CA-236332 in 23.01

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

**Content Revision
Status-3:
Content Revision
Description-3:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

**Content Revision
Status-4:
Content Revision
Description-4:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:



[CA-223907] ACL 20-129 CF 1239 (12/20) CalFresh Notice of Approval/Termination Transitional Benefits

- Resolved: 11/10/2022 03:04 AM

Team Responsible:	Client Correspondence	Assignee:	Kavitha Mr	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Maria Jensen	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	335
Reporter:	Caroline Bui	Regulation Reference:	ACL 20-129	Created:	01/14/2021 09:25 AM
Status:	Test Complete	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	12/03/2021	Other Agency Cross Reference:	CA-56313
Consortium Review Approval Date:					

Non-Committee

Review:

Expedite Approval: Approved by Karen Rapponotti on 03/12/2021

Current Design: The CF 1239 (5/13) CalFresh Notice of Approval/Denial/Termination Transitional Benefits is available in CalSAWS in English and Spanish.

Request: Update the Template Repository version of the CF 1239 to the newest State version (12/20) in English and Spanish and add the threshold languages. Update the CF 1239 NOA fragments to match the newest State version (12/20) in English and Spanish.

Recommendation:

1. Update the Template Repository CF 1239 to the newest State version.
2. Update the existing CF 1239 NOA reason that generates from EDBC for TCF Approvals based on the newest state version of the CF 1239 (12/20).
3. Update the existing CF 1239 NOA message that generates from EDBC for TCF Approvals based on the newest state version of the CF 1239 (12/20).
4. Update the existing CF 1239 NOA message that generates from EDBC for TCF Terminations based on the newest state version of the CF 1239 (12/20).
5. Update the existing CF 1239 NOA reasons to populate the regulations from the newest state version of the CF 1239 (12/20).

Outreach

Description:

Alternative Procedure Description: Generate a manual NOA from template repository.

Operational Impact:

Estimate: **335**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	260	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	75	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

**Content Revision
Status-1:
Content Revision
Description-1:**

Accepted

1. Recommendation Change:

Before:

2.4.2 in design doc referenced removal of CF_AP_MESSAGE4 fragment when it should have referenced removal of CF_TN_MESSAGE6. Design Doc supporting documents did not have supporting document references for Spanish NOA fragment translations and CF 1239 Threshold Translations.

After:

2.4.2 in design doc now correctly references removal of CF_TN_MESSAGE6 fragment. Design Doc supporting document references for Spanish NOA fragment translations and CF 1239 Threshold Translations are now included.

2. Estimate Change:

Before: Client Correspondence Hours: 250

After: Client Correspondence Hours: 260 (10 Transcription Hours added)

3. Release Change:

Before: N/A

After: N/A

4. Funding Source Change:

Before: N/A

After: N/A

**Content Revision
Status-2:
Content Revision
Description-2:**

Pending CCB

1. Recommendation Change:

Before:

CF 1239 mock ups show a 2 page NA BACK 9 while production uses a single page version.

After:

Following Changes Made:

-Changed mock ups from having a 2 page version NA BACK 9 to a single page version per current NA BACK 9 in use.

-Added Assumption to Content Revision 2 Design Doc:

-Mockups on State Website include a 2-page NA Back 9. Production is currently still using a single page NA Back 9. The mock ups have been modified to display the single page NA Back 9 instead of the 2 page version.

Rationale: Requested by system test team to alter mock ups to use correct version of NA Back 9 and to add assumption to design doc.

2. Estimate Change:

Before: N/A

After: N/A

3. Release Change:

Before: N/A

After: N/A

4. Funding Source Change:

Before: N/A

After: N/A

**Content Revision
Status-3:
Content Revision
Description-3:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:



[CA-225079] ACL 22-27 Electronic Benefit Transfer (EBT) Scam Benefit Code

- Resolved: 11/08/2022 07:01 AM

Team Responsible:	Fiscal	Assignee:	Romel Acosta	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Jimmy Tu	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	183
Reporter:	Michele Peterson	Regulation Reference:	ACL 22-27	Created:	02/11/2021 08:53 AM
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Sheryl E. Eppler	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[Fiscal]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by	09/01/2022	Other Agency Cross	
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee

Review:

Expedite Approval: Approved by Deanna Rotert on 09/19/2022

Current Design: Currently, benefits that are lost due to Electronic Theft skimming or scams can be replaced on Issuance Detail page by clicking the 'Replace' button.

Request: Update the system to send the new benefit type code of Electronic Theft Replacement Scam for issuances that are replaced due to "Scam".

- Recommendation:**
1. Update Issuance Detail page to send the benefit type code to EBTSC when issuances are due to Scam.
 2. Update Code Detail table category 2055 to include a new benefit type for Electronic Theft Replacement Scams (EBTSC).
 3. Update daily EBT outbound Cash Writer interface (POxxF441) to send the 'EBTSC' benefit type.
 4. Perform inbound and outbound partner testing for the new benefit type code of Electronic Theft Replacement Scam (EBTSC).

Outreach

Description:

Alternative Procedure N/A

Description:

Operational Impact:

Estimate: 183

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	102	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication	0	Reports :	0
Reports Test :	0	Support :		Special Project :	0
System Test Support :	66	Security :	0	Tech ForgeRock :	0
Tech Ops :	0	Tech Arch :	0	Translation :	0
		Training :	0		

Content Revision Status-1: Pending CCB

Content Revision Description-1: 1. Estimate Change:

Before:
 ST: 66
 Unallocated: 15
 After:
 ST: 66 + 36 = 102

Unallocated: $15 + 5 = 20$

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

**Content Revision
Status-2:**

**Content Revision
Description-2:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

**Content Revision
Status-3:**

**Content Revision
Description-3:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

**Content Revision
Status-4:**

**Content Revision
Description-4:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:



[CA-225996] ACL 21-52 Update CF 285, Add CF 285A, Cover Letter and Pre-Populated Application Source

- Resolved: 11/10/2022 03:57 PM

Team Responsible:	Client Correspondence	Assignee:	Ramakrishna Kuchibhotla	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Phong Xiong	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	Start Build	Estimate:	1564
Reporter:	Caroline Bui	Regulation Reference:	ACL 21-52, AB 79, ACL 21-70, ACL 22-03	Created:	03/04/2021 07:45 AM
Status:	Test Complete	Impact Analysis:	[BenefitsCal, Forms/ NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:	[Online Help]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	CF Simplifications
Consortium Review Approval:		Approved by Committee:	07/28/2022	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review:

Expedite Approval: Expedited Start Build Approval by Karen J. Rapponotti on 07/29/2022

Current Design: At the time of a Medi-Cal renewal, the system runs the CalFresh non-financial and financial eligibility rules, using the income and expense details available at the time of approving the Medi-Cal program. The System generates a pre-populated CF 285 (6/19) (CA-228332) in batch when a Medi-Cal household is potentially eligible for CalFresh benefits. Additionally, the existing job has functionality to skip the CalFresh Eligibility test when there is CAPI or GA on the Medi-Cal case.

- Request:**
1. Update CalFresh Solicitation Letter Requirements to:
 - a. Exclude Minor Consent, Safe at Home, and Foster Care Medi-Cal cases, as well as
 - b. Include Medi-Cal persons who are aided on CalWORKs only, CAPI, or GA programs.
 2. Update the CF 285 to the most current version (04/21) and make the pre-populated fields editable in the Template Repository. Update the CF 285 for the TNB 4 RE Packets.
 3. Add application source of "Pre-Populated CalFresh" to be able to track the pre-populated applications.
 4. The System must stop mailing the CF Solicitation Letter (PA 6174) for LA County.
 5. Add new CF 285A (11/21) with the new cover letter (PUB 520) into the system.
 6. Update Medi-Cal RE batch job to replace the CF 285 with the new CF 285A and PUB 520.
 7. Post CF 285, CF 285A, and CF 285A Application Packet to the self-service portal.
 8. Enable E-Signature for both CF 285 and CF 285A.

- Recommendation:**
1. Update CalFresh Solicitation Letter rules with the following:
 - a. Exclude Minor Consent cases, Safe at Home cases, and Foster Care Medi-Cal cases.
 - b. Include Medi-Cal cases that also has CalWORKs only, CAPI or General Assistance programs.
 2. Update the CF 285 to match the most current version from CDSS and make the pre-populated fields editable in the template repository.
 - a. The CF 285 also exists in the TNB 4 RE packets.
 3. Remove the PA 6174 for LA County.
 4. Add new CF 285A into CalSAWS.
 5. Add new PUB 520 into CalSAWS.
 6. Create new CF 285A Application Packet.
 7. Update Medi-Cal RE batch job to generate the CF 285A Application Packet.
 8. Add an application source of "Pre-Populated CalFresh".

Outreach Description: Alternative Procedure Description:

None

Operational Impact:

Estimate: 1564

Automated Test :	50	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	400	DBA :	0	Design :	200
Eligibility :	353	Fiscal :	0	Forms Test :	0
Imaging :	6	IVR/CC :	0	Online :	7
Performance :	0	Release Communication Support :	69	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	349	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1:

- 1. Recommendation Change:
 - a. Clarified mailing priority for the CF 285A and CF 285A Application Packet in sections 2.4.4 and 2.6.4.
 - b. Removed PUB 520 template repository information in section 2.5.1.
 - c. Added assumption #8.
 - d. Removed recommendation to update Journal Entry in section 2.2.3.

Content Revision Status-2: Pending CCB

Content Revision Description-2:

- 1. Recommendation Change: Updates to design sections 2.4 and 2.5
Before: CalSAWS Standard Header used for all counties for CF 285A and CF 285A Application Packet

After: CalSAWS Standard Header used for LA County for CF 285A and CF 285A Application Packet.
Migration County Central Print Header used for Migration counties for CF 285A and CF 285A Application Packet.
- 2. Estimate Change:
Before:
Client Correspondence Total - 400 Hours
System Test Total - 349 Hours

After:
Client Correspondence Total - 424 Hours
System Test Total - 359 Hours
- 3. Release Change:
Before: N/A
After: N/A
- 4. Funding Source Change:
Before: N/A
After: N/A

Content Revision Status-3:

Content Revision Description-3:

- 1. Recommendation Change:
Before:
After:
- 2. Estimate Change:
Before:
After:
- 3. Release Change:
Before:
After:
- 4. Funding Source Change:

Before:

After:

Content Revision

Status-4:

Content Revision

Description-4:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:



[CA-229864] Create two new Pay Codes for Stanislaus County Verification Fees

- Resolved: 11/09/2022 08:44 AM

Team Responsible:	Fiscal	Assignee:	Olin Alvarez [X]	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Jimmy Tu	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	279
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	06/10/2021 01:44 PM
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[Fiscal]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by		Other Agency Cross	CIV-106176
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee Claudia Pinto 6/21/2022

Review:

Expedite Approval:

Current Design:

Currently there are no Pay Codes for a County to select for Verification Fees

Request:

Stanislaus County has requested two Pay Codes to be selectable for Verification Fees

Recommendation:

Stanislaus County Only:
Create two new Pay Codes for Verification Fees:

Medical Exams
Verification Fees

Insert new fund codes based on attached SCR CA-229864 Stanislaus Verification Fees.xlsx file

Outreach

Description:

Alternative

N/A

Procedure

Description:

Operational Impact:

Estimate: 279

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	146	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication	0	Reports :	0
Reports Test :	0	Support :		Special Project :	0
System Test Support :	108	Security :	0	Tech ForgeRock :	0
Tech Ops :	0	Tech Arch :	0	Translation :	0
		Training :	0		

Content Revision Pending CCB

Status-1:

Content Revision

Updates to Section 2.2.2 #2, #4, #5. Please Refer to Attached Content Revision Document

Description-1:

Current Design:
Before:
Currently there are no Pay Codes for a County to select for Verification Fees

After:

Currently there are no Pay Codes and Fund Codes for a County to select for Verification Fees. There is also no need type for "Medical Exams."

Recommendation Change:

Before:

Stanislaus County Only:

Create two new Pay Codes for Verification Fees:

Medical Exams

Verification Fees

Insert new fund codes based on attached SCR CA-229864 Stanislaus Verification Fees.xlsx file

After:

1. Create new Fund Code and Pay Codes for Medical Exam and Verification Fees.
2. Update Code Detail table category 164 to include new need type for "Medical Exam".
3. Update Code Detail table category 1870 to include program to need type mapping.
4. Update Code Hierarchy table to include mapping for Medical Exam.

Estimates:

Before:

Fiscal: 146

ST: 108

Unallocated: 25

After:

Fiscal: $146 + 48 = 194$

ST: $108 + 41 = 149$

Unallocated: $25 + 10 = 35$

**Content Revision
Status-2:**

**Content Revision
Description-2:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

**Content Revision
Status-3:**

**Content Revision
Description-3:**

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Content Revision

Status-4:

Content Revision

Description-4:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

[CA-233793] Update appointment status from Reception Log

- Resolved: 11/11/2022 01:41 PM

Team Responsible:	Online	Assignee:	Naga Chinduluru	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Erika Kusnadi	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	459
Reporter:	Erick Arreola	Regulation Reference:		Created:	09/23/2021 02:51 PM
Status:	Test Complete	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Dymas Pena	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[Lobby Management, Usability]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by	07/13/2022	Other Agency Cross Reference:	
Consortium Review Approval:		Committee:			
Consortium Review Approval Date:					

Non-Committee

Review:
Expedite Approval:
Current Design:

Currently in CalSAWS, when a reception log record is created for a participant that is visiting the county office for a scheduled appointment, the appointment status does not get updated automatically. This can cause the CF 386 CalFresh Notice of Missed Interview (NOMI) form to be generated incorrectly due to the appointment status not being updated to "Showed" status.

Request: Update CalSAWS to automatically update the appointment status when a reception log record is created for a participant that have an appointment scheduled.

Recommendation: 1. Update the appointment status for participants that have an appointment scheduled when they are check-in through the Lobby Check-In, Self Service Kiosk or through the Reception Log page in CalSAWS.

Outreach

Description: Manually update the the appointment status on the Customer Schedule

Alternative Procedure

Description:
Operational Impact:

Estimate: **459**

Automated Test :	108	Batch/Interfaces :	126	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	66
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	119	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Pending CCB

Content Revision Description-1: Added to design document Section 2.2 for the lobby application to send appointment start time information and county code information as part of check-in. Please see design document CA-233793 Update appointment status from Reception Log Content Revision.docx for details.

1. Recommendation Change:
 N/A

2. Estimate Change: Updated was needed for the new requirement to have the lobby application to send appointment start time information as part of the check-in process.

Before:

Online ETC 2:11

Online ETC 3:0

Online ETC Total:66

System Test Support ETC 1:119

System Test Support ETC Total: 119

After:

Online ETC 2:17

Online ETC 3: 28

Online ETC Total:100

System Test Support ETC 1:134

System Test Support ETC Total: 134

Unallocated Hours:40

Unallocated Hours:45

3. Release Change:

N/A

4. Funding Source Change:

N/A

Content Revision

Status-2:

Content Revision

Description-2:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Content Revision

Status-3:

Content Revision

Description-3:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Content Revision

Status-4:

Content Revision

Description-4:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:



[CA-240156] Los Angeles County Contact Center Migration to CalSAWS Contact Center Solution

Team Responsible:	Contact Center	Assignee:	Jared Kuester	SPG Status:	N/A
Fix Version/s:	[22.11]	Designer Contact:	Jared Kuester	Change Type (SCR):	Enhancement
Minor Version:	23.11.16	Expedite Changes:	Start Build	Estimate:	900
Reporter:	Jared Kuester	Regulation Reference:		Created:	01/28/2022 12:17 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Darcy Alexander	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Production	Committee:	[IVR & Contact Center]	Funding Source ID:	Customer Service Center
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Darcy Alexander received LA County Call Flow Approval on 5/26/2022

Expedite Approval: Karen J. Rapponotti, 9/30/22

Current Design: Los Angeles County is not on the CalSAWS Contact Center environment .

Request: Migrate Los Angeles county to the CalSAWS Contact Center Environment

Recommendation:

1. Build new Los Angeles county call flow in Amazon Connect
2. Create Generic Worker ID for Regional Contact Center workers to associate Medical Referrals to.
3. Update the RCC call flow to accept County Code 19 as a CalSAWS county

Outreach Description: Weekly County Meetings, and Model Office

Alternative Procedure Description: N/A

Operational Impact: Estimate: **900**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	900	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Pending CCB

Content Revision Description-1: 1. Release Change:
Before: 22.11
After: 23.09

Content Revision Status-2:

Content Revision Description-2: 1. Recommendation Change:
Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Content Revision

Status-3:

Content Revision

Description-3:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Content Revision

Status-4:

Content Revision

Description-4:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

 **[CA-243012] CalFresh SSI COLA - 2023**

Team Responsible:	Batch/Interfaces	Assignee:	Edgars Reinholds	SPG Status:	Approved
Fix Version/s:	[22.11]	Designer Contact:	Edgars Reinholds	Change Type (SCR):	New Policy
Minor Version:	22.11.28	Expedite Changes:	Start Build	Estimate:	428
Reporter:	Ritu Chinya	Regulation Reference:	ACL 23-XX	Created:	03/28/2022 11:34 AM
Status:	System Test	Impact Analysis:	[Other]	Outreach Required:	No
Policy/Design	Caroline Bui	Training Impacted:	[Job Aid]	Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[CalWORKs/ CalFresh]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by		Other Agency Cross	
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee Review: Reviewed and approved by Caroline Bui 10/27/2022

Expedite Approval: Approved by Karen J. Rapponotti on 8/11/2022

Current Design: The System generates and sends a file to MEDS containing CalFresh persons receiving SSI or SSI/SSP Income. After sending the file, MEDS provides a one-time response file that includes elements in the initial outbound file, as well as additional SSI and/or SSP PAID amounts. CalSAWS processes the inbound file and update OPA records with the new SSI or SSI/SSP amounts. CalSAWS generates an exceptions list containing records that could not be processed.

Request: For CalFresh:
Generate and send a file to MEDS containing CalFresh persons receiving SSI or SSI/SSP Income. After sending the file, MEDS will provide a one-time response file that includes elements in the initial outbound file, as well as additional SSI and/or SSP Eligible and PAID amounts. CalSAWS will process the inbound file and update OPA records with the new SSI or SSI/SSP Eligible amounts. CalSAWS will compare the Eligible and Paid amounts and will not update the OPA record if the Eligible Amount is higher than the Paid amount. CalSAWS will generate an exceptions list containing records that could not be processed.

CalSAWS will update OPA record using the provided Eligible Amount.

Update file name and header to be "CalSAWS_Annual SSI COLA_DHCS Request"

Recommendation:

1. Update SSA COLA Outbound to:
 - a. Update the file header to be "CalSAWS_Annual SSI COLA_DHCS Request".
2. Update SSA COLA Inbound to:
 - a. Update OPA record with Eligible Amount instead of Paid Amount. But only if the Eligible Amount is less than or equal to the corresponding Paid Amount.
 - b. Remove Paid Amount threshold validation.

Outreach Description:
Alternative Procedure Description: None.

Operational Impact:
Estimate: **428**

Automated Test :	0	Batch/Interfaces :	256	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0

Performance :	0	Release Communication	0	Reports :	0
Reports Test :	0	Support :		Special Project :	0
System Test Support :	132	Security :	0	Tech ForgeRock :	0
Tech Ops :	0	Tech Arch :	0	Translation :	0
		Training :	0		

Content Revision Status-1: Pending CCB

Content Revision Description-1:
 1. Recommendation Change:
 Before: N/A
 After: 3. Generate a list of cases where the OPA record was not updated due to failed validations.

2. Estimate Change:
 Before: 428
 After: 449

3. Release Change: N/A

4. Funding Source Change: N/A

Content Revision Status-2:

Content Revision Description-2:
 1. Recommendation Change:
 Before:
 After:

2. Estimate Change:
 Before:
 After:

3. Release Change:
 Before:
 After:

4. Funding Source Change:
 Before:
 After:

Content Revision Status-3:

Content Revision Description-3:
 1. Recommendation Change:
 Before:
 After:

2. Estimate Change:
 Before:
 After:

3. Release Change:
 Before:
 After:

4. Funding Source Change:
 Before:
 After:

Content Revision Status-4:

Content Revision Description-4:
 1. Recommendation Change:
 Before:
 After:

2. Estimate Change:
 Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

 **[CA-246166] Validate Masked Environment AWS Account Creation**

Team Responsible:	Tech Ops	Assignee:	Inderjot Malik	SPG Status:	N/A
Fix Version/s:	[22.11]	Designer Contact:	Inderjot Malik	Change Type (SCR):	Operational Enhancement
Minor Version:	22.12.xx	Expedite Changes:	Start Build	Estimate:	1907
Reporter:	Inderjot Malik	Regulation Reference:		Created:	06/02/2022 08:52 AM
Status:	System Test	Impact Analysis:	[Technology Impact]	Outreach Required:	No
Policy/Design Consortium Contact:	Brian Rodgers	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&O
Project Phase (SCR):	Assembly Test	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	06/30/2022	Other Agency Cross Reference:	CA-252091
Consortium Review Approval Date:					

Non-Committee Review: Approved by Laura C. on 06/30/2022

Expedite Approval: yes - approved by Laura Chavez - attached the email.

Current Design: All Dev environments are currently hosted in application-development account which have a mix of masked and unmasked DataSets.

Request: Request is to enable offshore access to masked Env's.

Recommendation:

1. Create a new AWS account , which will host all the masked data set Env's -
 - Assembly Test 1
 - Regression Automated Test
 - Assembly Test 2
 - CalHEERs1
 - CalSAWS Batch Regression 1
 - Online Enhancement
 - Unit Test DB 2
 - System Test 1
 - System Test 2
 - System Test 3
 - System Test 4
 - System Test 5
 - System Test 6
 - CalSAWS Batch Regression 2
 - AT5
 - Training Dev 1
 - AT6
 - STG4
 - STG5
 - AT3
 - AT4
 - Unit Test DB 1
 - CC1
 - Perf Test online batch perf test
2. Delete the above environments from old app-dev account after validations in the new account.

Outreach Description:

Alternative Procedure Description: N/A

Operational Impact:

Estimate: 1907

Automated Test :	1001	Batch/Interfaces :	570	Batch Operations :	0
BenefitsCal :	40	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	266	Tech Arch :	30	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Pending CCB

Content Revision Description-1: 1. Recommendation Change:
N/A

2. Estimate Change:
Before:
Automated Test ETC Total: 1001
System Test Support ETC Total: 266

After:
Automated Test ETC Total: 1017
System Test Support ETC Total: 284

Additional hours are required to validate the remaining environments that have yet to be migrated to the new AWS accounts (Batch Regression 1 and 2). Note this is a zero cost SCR.

3. Release Change:
N/A

4. Funding Source Change:
N/A

Content Revision Status-2:

Content Revision Description-2: 1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

Content Revision Status-3:

Content Revision Description-3: 1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:

Content Revision

Status-4:

Content Revision

Description-4:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:



[CA-247958] Request for ForgeRock Production Load for Wave 4 CalWIN Counties Prior to the Start of CalSAWS Training

Team Responsible:	Tech Forge Rock	Assignee:	Amir Mohammad	SPG Status:	N/A
Fix Version/s:	[22.11]	Designer Contact:	Lesley Pevny	Change Type (SCR):	Data Change
Minor Version:	23.01.02	Expedite Changes:	No	Estimate:	2
Reporter:	Gregory Postulka	Regulation Reference:		Created:	07/19/2022 02:49 PM
Status:	Design in Progress	Impact Analysis:	[Other, Training]	Outreach Required:	No
Policy/Design Consortium Contact:	Ashley Arnold	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Other]	Funding Source ID:	Technical Infrastructure
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Haikaz Tombakian on 07/19/2022				
Expedite Approval:					
Current Design:	CalWIN Cutover are wave based with two cutovers for each Wave, A - County prep and B – Go Live. County prep is 6 weeks before the Go Live cutover. The Wave Mock Cutover and County prep cutover timelines are not sufficient for the Training Team.				
Request:	CalWIN County users will need to be loaded into ForgeRock Production prior to the start of CalSAWS training, so they may also be added to the LMS. ForgeRock is required for individual LMS accounts. Create one bulk load file leverage the user information being gathered by CRFI 22-058 and execute the load into ForgeRock Production.				
Recommendation:	Recommending the Normal Change request Process should be followed.				
Outreach Description:					
Alternative Procedure Description:	Consortium HelpDesk would have to create ForgeRock accounts one by one through the ForgeRock administrative console.				
Operational Impact:					
Estimate:	2				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	2
Tech Ops :	0	Training :	0	Translation :	0
Content Revision Status-1:	Accepted				
Content Revision Description-1:	1. Recommendation Change: Before: After:				
	2. Estimate Change: Before: After:				

3. Release Change:
Before:
After:

4. Funding Source Change:
Before: Other
After: M&E

Pending CCB

**Content Revision
Status-2:
Content Revision
Description-2:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before: M&E
After: DD&I

**Content Revision
Status-3:
Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:
Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:



[CA-221945] ACL 19-13 - AB 2030 - Add a page to Track Special Circumstances Details and Update Special Circumstance Indicator

Team Responsible:	Online	Assignee:	Yudhi Tanuwidjaja	SPG Status:	Approved
Fix Version/s:	[23.01]	Designer Contact:	Andrea Rodriguez	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	No	Estimate:	1240
Reporter:	Michele Peterson	Regulation Reference:	ACL 19-13	Created:	11/19/2020 06:52 AM
Status:	In Assembly Test	Impact Analysis:	[Business Process, Security, Training]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:	[CFP/WBT, Job Aid, Online Help]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Lobby Management, Usability]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	05/02/2022	Other Agency Cross Reference:	
Consortium Review Approval Date:					

**Non-Committee Review:
Expedite Approval:
Current Design:**

CalSAWS identifies special circumstances with a Special Circumstances case flag in Los Angeles County. This case flag displays a red wheelchair icon next to the case name when in context of a case. The Special Circumstance case flag can be added to the case via the Case Flag Detail page. The current Special Circumstance flag icon can also appear as an indicator on the Reception Log List and Worklist pages. The icon can be added to a Reception Log List record via the reception log when the 'Special Circumstances' option is selected under the Special Needs drop-down. Adding the icon to a Reception Log List record will also add the icon to the case's Message Center notification.

The icon can also be added next to a task record on the Worklist pages via the Application Registration page when "Yes" is selected upon registration for the questions "Do you have a disability and need help applying?" and "Do you need other arrangements due to a disability?".

Request:

Per AB2030, update the Special Circumstance case flag indicator to notify the case worker once an applicant or recipient case file is initiated that the case person has requested special accommodation due to disability. Create new pages to document special circumstance and accommodation information for a person in CalSAWS.

Recommendation:

1. Create new pages in CalSAWS that will allow users to add information about a person's special circumstances and accommodation preferences.
 - a. The information will be collected at the person-level and available across cases.
2. Update the Utilities Navigation to display the updated special circumstance icon and information captured in the Special Circumstances Detail page on the hover.
3. Update Case Summary page to include Special Circumstances information.
4. Update the Special Circumstance icon on the Worklist pages.
5. Update the Reception Log pages.
 - a. Replace the Special Circumstances icon that displays next to the record in the Reception Log List.
 - b. Display the icon on the Reception Log List for additional options selected on the Special Needs drop down on the Reception Log Detail page.
 - c. Display the icon on the Reception Log List automatically for persons that have Special Circumstance Detail records.
6. Update the Special Circumstances indicator on the Message Center.
 - a. Replace the Special Circumstances icon that displays next to the record in the Message Center.

- b. Display the icon on the reception log message for additional options selected on the Special Needs drop down on the Reception Log Detail page.
- c. Display the icon on the reception log message automatically for persons that have Special Circumstance Detail records.

7. Update the existing Special Circumstances case flag in Los Angeles County.

- a. Update the Special Circumstances icon on the case flag.
- b. Add new Special Circumstances Detail records only for persons that currently have Special Circumstance Case Flags and end date their existing case flags.

Outreach

Description:

Alternative Procedure

Add a case flag to indicate special circumstances for a case.

Description:

Operational Impact:

Estimate: 1240

Automated Test :	48	Batch/Interfaces :	84	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	686
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	307	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1:

Accepted

Content Revision Description-1:

No change in design document, just Release Change.

- 1. Release Change:
Before: 22.09
After: 23.01

Content Revision Status-2:

Accepted

Content Revision Description-2:

1. Updates Section 2.1-2.2 to clarify page validation functionality. Please review CA-221945 ACL 19-13 - AB 2030 - Add a page to Track Special Circumstances Details and Update Special Circumstance Indicator Content Revision.docx for more details. Estimate updated to correct values that do not match original estimate document.

- 2. Estimate Change:
Before:
Online ETC 1: 150
Online ETC 5: 106
System Test Support ETC 1: 288
Unallocated Hours: 105

- After:
Online ETC 1: 192
Online ETC 5: 114
System Test Support ETC 1: 307
Unallocated Hours: 115

Content Revision Status-3:

Pending CCB

Content Revision Description-3:

1. Updated Section 2.1.3.1. and Figure 2.1.4 – List page should display “No Data Found” when there are no existing records, and case person list order updated to match precedent on other list pages. Added Section 2.2.3.1.k and updated Figures 2.2.1-2.2.4 – Added Created By/Updated By to detail page when in edit and view mode. Removed Required icon next to Name field since the field is always in read-only. Updated Figures 2.4.1-2.4.3. – Fixed typo in “Accommodation” and adjusted table widths. Added Section 2.3.3.2.e. – Clarified

that Hover width should only expand when special circumstances are present. Please review CA-221945 ACL 19-13 - AB 2030 - Add a page to Track Special Circumstances Details and Update Special Circumstance Indicator Content Revision 2.docx for more details.

Content Revision

Status-4:

Content Revision

Description-4:

1. Recommendation Change:

Before:

After:

2. Estimate Change:

Before:

After:

3. Release Change:

Before:

After:

4. Funding Source Change:

Before:

After:



[CA-247959] Request for ForgeRock Production Load for Wave 5 CalWIN Counties Prior to the Start of CalSAWS Training

Team Responsible:	Tech Forge Rock	Assignee:	Amir Mohammad	SPG Status:	N/A
Fix Version/s:	[23.02]	Designer Contact:	Lesley Pevny	Change Type (SCR):	Data Change
Minor Version:	23.02.27	Expedite Changes:	No	Estimate:	2
Reporter:	Gregory Postulka	Regulation Reference:		Created:	07/19/2022 02:50 PM
Status:	Design in Progress	Impact Analysis:	[Other, Training]	Outreach Required:	No
Policy/Design Consortium Contact:	Ashley Arnold	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Training]	Funding Source ID:	Technical Infrastructure
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					
Non-Committee Review:	Approved by Haikaz Tombakian on 07/19/2022				
Expedite Approval:					
Current Design:	CalWIN Cutover are wave based with two cutovers for each Wave, A - County prep and B – Go Live. County prep is 6 weeks before the Go Live cutover. The Wave Mock Cutover and County prep cutover timelines are not sufficient for the Training Team.				
Request:	CalWIN County users will need to be loaded into ForgeRock Production prior to the start of CalSAWS training, so they may also be added to the LMS. ForgeRock is required for individual LMS accounts. Create one bulk load file leverage the user information being gathered by CRFI 22-058 and execute the load into ForgeRock Production.				
Recommendation:	Recommending the Normal Change request Process should be followed.				
Outreach Description:					
Alternative Procedure Description:	Consortium HelpDesk would have to create ForgeRock accounts one by one through the ForgeRock administrative console.				
Operational Impact:					
Estimate:	2				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	2
Tech Ops :	0	Training :	0	Translation :	0
Content Revision Status-1:	Accepted				
Content Revision Description-1:	1. Recommendation Change: Before: After:				
	2. Estimate Change: Before: After:				

3. Release Change:
Before:
After:

4. Funding Source Change:
Before: Other
After: M&E

Pending CCB

**Content Revision
Status-2:
Content Revision
Description-2:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before: M&E
After: DD&I

**Content Revision
Status-3:
Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:
Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:



[CA-55378] Impose CW MAP Reduction within the allotted timeframe when Immunization Page is not updated for children in AU under age 6

Team Responsible:	Eligibility	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[23.03]	Designer Contact:	Thomas Lazio	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	No	Estimate:	1170
Reporter:	Ted Anderson [X]	Regulation Reference:	EAS 40-105.4, ACL 97-70, 11-57, 13-51, 14-98	Created:	01/19/2018 11:43 AM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Binh Tran [X]	Training Impacted:	[Online Help]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[CalWORKs/ CalFresh]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	07/29/2020	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

Review:

Expedite Approval:

Current Design:

A pending CalWORKs application can be approved pending verification of immunization records. CalSAWS displays a soft validation message when running EDBC informing users that "There is no ongoing immunization record for the following child(ren): (Name of Child)" when there exists a child under 6 years old in the case that does not have a immunization record for the benefit month.

If the immunization verification is still pending once 10 days have passed from the Request Date on the Verification Detail page, a MAP grant reduction is imposed at the beginning of the benefit month.

If a child under the age 6 has an Immunization verification that is "Refused", EDBC currently sets the status to 'Denied'/'Discontinued' (Intake/Ongoing) for the CW program persons.

Request:

Per CalWORKs policy (EAS 40-105.4), verification of immunization is required for all children in the AU under the age of 6 by the CW participant within the established timeframe of 30 to 45 days. Therefore, CalSAWS must include functionality to automatically provide the required time for parent/caretaker applicants/participants to submit verifications after the case has been approved or reauthorized before 'FTP-Immunization' MAP reduction penalty is imposed.

Per CRPC 2198, CalSAWS should impose the 'FTP-Immunization' MAP reduction penalty in the amount of the parent(s) or caretaker relative within the established timeframe of 30 to 45 days for immunizations that are 'refused' and should not 'Deny' (Intake) or 'Discontinue' (Ongoing) the CW program persons.

Recommendation:

1. Impose 'FTP-Immunization' MAP reduction penalty in the amount of the biological/adoptive parent(s) or caretaker relative exerting parental control that are receiving aid.
2. Update CW EDBC to not Deny (Intake) or Discontinue (Ongoing) CW persons when the immunization record has a status of 'Refused'.
3. Impose 'FTP-Immunization' MAP reduction penalty within the established timeframe of 30 to 45 days while Immunization records remain pending or refused.
4. Update trigger of the existing CalWORKs no school/ immunization verification NOA.
5. Add CW 2209- IMMUNIZATION GOOD CAUSE REQUEST FORM to the Template Repository for LRS/ CalSAWS.

Outreach

Description:

Alternative Procedure Description:	Override EDBC				
Operational Impact:					
Estimate:	1170				
Automated Test :	120	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	191	DBA :	0	Design :	0
Eligibility :	485	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	269	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1:

1. Recommendation Change: N/A
2. Estimate Change: N/A
3. Release Change:
Before: 22.11
After: 23.03

Content Revision Status-2: Pending CCB

Content Revision Description-2:

Content Revision-6:

1. Recommendation Change: N/A
2. Estimate Change: N/A
3. Release Change:
Before: 23.03
After: 23.07
4. Funding Source Change: N/A

Content Revision Status-3: Accepted

Content Revision Description-3:

1. Recommendation Change: N/A
2. Estimate Change: N/A
3. Release Change:
Before: 21.11
After: TBD
4. Funding Source Change: N/A

Content Revision Status-4: Accepted

Content Revision Description-4:

Release Change:
Before: TBD
After: 22.11



[CA-203208] Send MEDS Non-Extended Aid Codes For Foster Care & Kin-GAP Infants

Team Responsible:	Batch/Interfaces	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[23.03]	Designer Contact:	Sowmya Coppisetty	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	1801
Reporter:	Maria Arceo	Regulation Reference:	1961-11-01	Created:	06/19/2018 08:43 AM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Ignacio Lazaro	Training Impacted:		Funding Source:	CalSAWS M&E
Consortium Contact:		Committee:	[MEDS]	Funding Source ID:	
Project Phase (SCR):	Production	Approved by	06/08/2021	Other Agency Cross	CIV-572
Consortium Review		Committee:		Reference:	
Approval:					
Consortium Review					
Approval Date:					

Non-Committee

Review:

Expedite Approval:

Current Design:

When there is a Medi-Cal Member Only (MMO) infant on a FC or KG program, the interface sends MEDS the same Aid Code for the MMO as the one that was determined by EDBC for the FC/KG recipient in the program who is their parent. If that parent is a Non-Minor Dependent (NMD), the extended Aid Code for the parent is sent for the MMO infant even though extended Aid Codes are not valid for a minor infant.

Request:

The MEDS interface should send a valid Aid Code for the MMO infant on a FC or KG program even when the parent is an NMD with an extended Aid Code.

Recommendation:

- 1) Add an MMO Aid Code reference column to the Aid Code table (Code Table 184) defining what Aid Code to send to MEDS for an MMO for any FC or KG Program Aid Code.
- 2) Update FC and KG EDBC to look up the MMO Aid Code based on the Program Aid Code, and display it on EDBC results, and save it with the program Aid Code information when the EDBC is authorized.
- 3) Update the FC Aid Code Override Detail page to display the MMO Aid Code along with other Aid Code information during an EDBC Override or Manual EDBC.
- 4) Add the MMO Aid Code field to the FC and KG program blocks on Case Summary to display when there is an MMO in the program block and an MMO Aid Code was set by EDBC.
- 5) Update the MEDS interface to send the new MMO Aid Code when there is an MMO on a FC or KG program.
- 6) Provide the counties with a list of FC and KG cases with an MMO in the program when this SCR is implemented.

Outreach

Description:

Alternative

Procedure

Description:

Workers can complete a MEDS online transactions according to their county business practice to 1) Release the Hold and 2) Correct the infant/child aid code at each MEDS transaction including EDBC, RECON and Renewal to override the infant's Medi-Cal aid code on MEDS to be the aid code the NMD received prior to entering Extended Foster Care.

Operational Impact:

Estimate:

1801

Automated Test :	161	Batch/Interfaces :	396	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	628	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	60
Performance :	0	Release Communication	0	Reports :	0
Reports Test :	0	Support :		Special Project :	0
System Test Support :	421	Security :	0	Tech ForgeRock :	0
Tech Ops :	0	Tech Arch :	0	Translation :	0
		Training :	0		

Content Revision Status-1: Accepted
Content Revision Description-1: 1. Recommendation Change: {Description of Recommendation Change}
Before: N/A
After: N/A

2. ETC Change: {Description of ETC Change}
Before: N/A
After: N/A

3. Release Change: {Description of Release Change}
Before: 22.01
After: 22.05

Content Revision Status-2: Accepted
Content Revision Description-2: 1. Recommendation Change: N/A

2. ETC Change: N/A

3. Release Change:
Before: 22.05
After: TBD

Content Revision Status-3: Accepted
Content Revision Description-3: 1. Recommendation Change: {Description of Recommendation Change}
Before:
After:

2. ETC Change: {Description of ETC Change}
Before:
After:

3. Release Change: {Description of Release Change}
Before-TBD
After-23.03

Content Revision Status-4: Pending CCB
Content Revision Description-4: 1. Recommendation Change: {Description of Recommendation Change}
Before:
After:

2. ETC Change: {Description of ETC Change}
Before:
After:

3. Release Change: {Description of Release Change}
Before: 23.03
After: TBD



[CA-214541] Create List of CW Cases with Two Parents; One with Role of 'MMO' with role reason 'FTP Immunization'

Team Responsible:	Eligibility	Assignee:	Giovanni Gonzalez	SPG Status:	Approved
Fix Version/s:	[23.03]	Designer Contact:	Thomas Lazio	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	No	Estimate:	18
Reporter:	Thomas Lazio	Regulation Reference:	EAS 40-105.4	Created:	03/20/2020 03:12 PM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Sarah Cox	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[CalWORKs/ CalFresh]	Funding Source ID:	
Consortium Review Approval:		Approved by Committee:	07/29/2020	Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee

**Review:
Expedite Approval:
Current Design:**

C-IV and CalSAWS allow more than one member of the AU with living in the home status of 'In the Home' and relationship type of 'Parent (Biological/Adoptive)' to have 'parental control' over a child under the age 6 with a 'pending' immunization verification. Also, the role of 'MMO' with the role reason of 'FTP-Immunization' can be imposed on multiple members in the AU who are designated as having 'parental control' over a child under the age of 6.

Request:

During review of SCR CA-55378, the committee requested generated a list for workers to review CW cases without immunization record verification for children in the Assistance Unit (AU) who are under age 6 where there are two parents living in the home and only one parent has role of 'MMO' with role reason of "FTP Immunization".

Recommendation:

- Generate a list of cases with a CalWORKs program that meet the following criteria:
- - Two active participants that have relationship type of 'Parent (Biological/Adoptive)' to the same MEM participant(s) under the age of 6 in the AU with a 'pending' immunization verification.
 - Both active parent participants have a 'Living in the Home Status' of 'In the Home' under Household Status.
 - Only one of those active parent participants has role of 'MMO' with role reason of 'FTP Immunization'
 - Only one of those active parent participants has parental control over the MEM participant(s) under the age of 6 in the AU with a 'pending' immunization verification.
- List should include the following standard columns:
- 1) Case Name
 - 2) Case Number
 - 3) County
 - 4) Unit
 - 5) Unit Name
 - 6) Office Name
 - 7) Worker ID
 - 8) Worker Name

List will be posted:

For LRS/CalSAWS:
CalSAWS SharePoint > Web Portal > System Changes > SCR and SIR Lists > 2023 > SCR CA-214541

Outreach Description:

Companion listing to SCR CA-55378 to list cases without immunization record verification for children in the Assistance Unit (AU) under age 6 where there are two parents living in the home and only one parent has role of 'MMO' with role reason of "FTP Immunization".

Alternative Procedure Description:

N/A

Operational Impact:**Estimate: 18**

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	14	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	4	Tech Arch :	0	Tech ForgeRock :	0
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Pending CCB**Content Revision Description-1:** Content Revision 5 -

1. Recommendation Change: N/A
2. Estimate Change: N/A
3. Release Change:
Before: 23.03
After: 23.07
4. Funding Source Change: N/A

Content Revision Status-2: Accepted**Content Revision Description-2:** 1. Recommendation Change: N/A

2. Estimate Change: N/A
3. Release Change:
Before: 21.11
After: TBD
4. Funding Source Change: N/A

Content Revision Status-3: Accepted**Content Revision Description-3:** 1. Recommendation Change: N/A

2. Estimate Change: N/A
3. Release Change:
Before: TBD
After: 22.11
4. Funding Source Change: N/A

Content Revision Status-4: Accepted**Content Revision Description-4:** 1. Recommendation Change: N/A

2. Estimate Change: N/A
3. Release Change:
Before: 22.11
After: 23.03

4. Funding Source Change: N/A



[CA-247960] Request for ForgeRock Production Load for Wave 6 CalWIN Counties Prior to the Start of CalSAWS Training

Team Responsible:	Tech Forge Rock	Assignee:	Amir Mohammad	SPG Status:	N/A
Fix Version/s:	[23.03]	Designer Contact:	Lesley Pevny	Change Type (SCR):	Data Change
Minor Version:	23.05.01	Expedite Changes:	No	Estimate:	2
Reporter:	Gregory Postulka	Regulation Reference:		Created:	07/19/2022 02:51 PM
Status:	Design in Progress	Impact Analysis:	[Other, Training]	Outreach Required:	No
Policy/Design Consortium Contact:	Ashley Arnold	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Other]	Funding Source ID:	Technical Infrastructure
Consortium Review Approval:		Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:					

Non-Committee Review: Approved by Haikaz Tombakian on 07/19/2022

Expedite Approval: Current Design:

CalWIN Cutover are wave based with two cutovers for each Wave, A - County prep and B – Go Live. County prep is 6 weeks before the Go Live cutover. The Wave Mock Cutover and County prep cutover timelines are not sufficient for the Training Team.

Request: CalWIN County users will need to be loaded into ForgeRock Production prior to the start of CalSAWS training, so they may also be added to the LMS. ForgeRock is required for individual LMS accounts. Create one bulk load file leverage the user information being gathered by CRFI 22-058 and execute the load into ForgeRock Production.

Recommendation: Recommending the Normal Change request Process should be followed.

Outreach

Description:

Alternative Procedure

Consortium HelpDesk would have to create ForgeRock accounts one by one through the ForgeRock administrative console.

Description:

Operational Impact:

Estimate: 2

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	CalHEERS :	0	CalHEERS Test :	0
Client Correspondence :	0	DBA :	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Online :	0
Performance :	0	Release Communication Support :	0	Reports :	0
Reports Test :	0	Security :	0	Special Project :	0
System Test Support :	0	Tech Arch :	0	Tech ForgeRock :	2
Tech Ops :	0	Training :	0	Translation :	0

Content Revision Status-1: Accepted

Content Revision Description-1: 1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before: Other
After: M&E

Pending CCB

**Content Revision
Status-2:
Content Revision
Description-2:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before: M&E
After: DD&I

**Content Revision
Status-3:
Content Revision
Description-3:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

**Content Revision
Status-4:
Content Revision
Description-4:**

1. Recommendation Change:
Before:
After:

2. Estimate Change:
Before:
After:

3. Release Change:
Before:
After:

4. Funding Source Change:
Before:
After:

End Content Revisions