

CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: October 31, 2022, to November
6, 2022**

1.1	Deliverables Management	3
1.2	Highlights for the Reporting Period	5
1.3	Activities for the Next Reporting Period.....	10

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

1.4 Deviations from Plan/Adjustments..... 15

Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics	2
Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status.....	3
Table 1-3 – Overall Summary of OCAT Deliverable Status.....	3
Table 1-4 – Overall Summary of BenefitsCal Deliverable Status	4
Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status	4
Table 1-6 – Weekly M&O SCR Updates.....	7
Table 1-7 – Fiscal Reports Production Defect QA Test Activities.....	8
Table 1-8 – 22.11 Independent Test Progress.....	8
Table 1-9 – Priority Release/RWR Issues Planned for QA Review/Test.....	13

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none">• Participated in CalSAWS Daily Wave 1 Post-Implementation Calls for Project, County Operations, and Executive Status• Participated in ForgeRock / OCAT Account Updates review• Participated in IV&V / PMO & QA Bi-Weekly Meeting• Facilitating retrospective sessions for Collaboration Model, Conversion, County Data Validation (CDV) Test, and Implementation• Developing Web Portal Strike Team – Quick Reference Guides
QA Technical	<ul style="list-style-type: none">• Participated in CalSAWS Cutover Weekend activities• Continued review of Wave 1 County Helpdesk tickets and ServiceNow Dashboard• Reviewed CalSAWS Contact Center eCCP defects and user experience• Continued review of M&O Plan and Security deliverables comments with Accenture and Consortium PMO/Security
QA Functional	<ul style="list-style-type: none">• Participated in the Wave 1 CalWIN post Go Live triage and issue resolution• Scheduled Converted Data Validation (CDV) Lessons Learned session with the W2 County participants for November 17, 2022
QA Test	<ul style="list-style-type: none">• CalSAWS Release 22.11 Independent Test is in progress with 97% execution rate, 93% pass rate, and a 4% fail/block rate• BenefitsCal Release 4.3.3, 4.4, and 5.0 test preparation and execution activities in progress• Participated in Release of Information (ROI) discussions for BenefitsCal
QA Implementation	<ul style="list-style-type: none">• Supported Wave 1 Post-Deployment Support meetings• Provided in-county support to Placer and Yolo County• Provided Foster Care extended support to Wave 1 counties• Participated in discussion about timing of Annual OCM Assessment• Planned for ISS retrospectives for Implementation, OCM, and Training

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

1.1 Deliverables Management

Table Error! No text of specified style in document.-2 – Overall Summary of CalSAWS DD&I Deliverable Status








DEL #	DELIVERABLE NAME		STATUS
3.40	QA Monthly Status Report – October 2022		<ul style="list-style-type: none">Submitted FDEL on November 4, 2022
4.40	QA Work Plan – October 2022		<ul style="list-style-type: none">Submitted FDEL on November 4, 2022
7.40	QA Test Monthly Report – October 2022		<ul style="list-style-type: none">Submitted FDEL on November 4, 2022
12.41	Assessment of CalSAWS Migration Work Plan Update – November 2022		<ul style="list-style-type: none">Submit FDEL by November 21, 2022
47	Assessment of Deployment Complete Milestone/Report - CalWIN Wave 1		<ul style="list-style-type: none">Submitted DDED on November 2, 2022Submit FDED by November 14, 2022
71.11	ClearBest Performance Report - October 2022		<ul style="list-style-type: none">Submit FDEL by November 15, 2022

Table Error! No text of specified style in document.-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
14.24	OCAT – QA Monthly Status Report (OCAT) – October 2022		<ul style="list-style-type: none">Submitted FDEL on November 4, 2022

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

Table **Error! No text of specified style in document.**-4 – Overall Summary of BenefitsCal Deliverable Status










DEL #	DELIVERABLE NAME		STATUS
WP-26.13	BenefitsCal – CX Monthly Report – October 2022		<ul style="list-style-type: none">• Submit DDEL comments by November 15, 2022
WP-27.09	BenefitsCal – Monthly M&O Report – October 2022		<ul style="list-style-type: none">• Submit DDEL comments by November 15, 2022
WP-28.07	BenefitsCal – Work Plan Monthly Updates – October 2022		<ul style="list-style-type: none">• Submit FDEL comments by November 14, 2022
WP-29.07	BenefitsCal – Monthly Status Report – October 2022		<ul style="list-style-type: none">• Submit FDEL comments by November 14, 2022
WP-32.03	BenefitsCal – BOM Review and License Renewal		<ul style="list-style-type: none">• Submit DDEL comments by November 21, 2022
WP-33.03	BenefitsCal – Certificate Review		<ul style="list-style-type: none">• Submit DDEL comments by November 21, 2022




Table **Error! No text of specified style in document.**-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-2.06	CalWIN Implementation – CalWIN Implementation County Change Guides for Orange County		<ul style="list-style-type: none">• Submit DDEL comments by November 30, 2022
WP-2.07	CalWIN Implementation – CalWIN Implementation County Change Guides for Santa Barbara County		<ul style="list-style-type: none">• Submit DDEL comments by November 30, 2022
WP-2.08	CalWIN Implementation – CalWIN Implementation County Change Guides for Ventura County		<ul style="list-style-type: none">• Submit DDEL comments by November 30, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

DEL #	DELIVERABLE NAME		STATUS
59.22	CalWIN Implementation – Assessment of CalWIN Implementation Migration Work Plan Update – October 2022		• Submit FDEL by November 14, 2022
WP-62.04	CalWIN Implementation – CalWIN Implementation Master Training Plan Monthly Update - 04		• Submit FDEL comments by November 14, 2022
63.03	CalWIN Implementation – Assessment of CalWIN Implementation County Training Plans for Wave 3 counties		• Submit DDEL comments by November 30, 2022

1.2 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Participated in Daily Wave 1 Post-Implementation Calls for Project, County Operations, and Executive Status updates
- ▶ Participated in CalSAWS PMO Status meeting on November 1, 2022
- ▶ Participated in ForgeRock / OCAT Account Updates meeting on November 1, 2022
- ▶ Participated in CalSAWS Section Directors meeting on November 1, 2022
- ▶ Participated in IV&V / PMO & QA Bi-Weekly Meeting on November 4, 2022
- ▶ Created Wellness Wednesday segment
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Facilitated CIT/CRFI automation request meeting October 31, 2022
 - Facilitated conversion retro planning meeting November 1, 2022
 - Participated in BenefitsCal Strike Team meeting November 3, 2022

1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Leadership meetings
- ▶ Participated in Wave 1 Go/No-Go Assessment on October 31, 2022
- ▶ Participated in Wave 1 Post-Implementation Project Stakeholder Cal on October 31 – November 4, 2022
- ▶ Participated in Consortium FinOps meeting on November 1, 2022
- ▶ Participated in App/Dev meeting on November 1, 2022
- ▶ Participated in DBCR/CTCR Review meetings on November 1 and 3, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on November 2, 2022
- ▶ Participated in Environment Management Review meeting on November 3, 2022
- ▶ Participated in Wave 1 Executive Status Call on October 31 – November 4, 2022
- ▶ BenefitsCal
 - Participated in Application Transfer meetings
 - Continued reviewing BenefitsCal deliverables and release activities
 - Participated in DD&I and M&O calls on November 1 and 3, 2022
 - Participated in BenefitsCal Operations Review meeting on November 1, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

- ▶ Batch
 - Participated in Batch Performance Checkpoint meeting on November 2, 2022
 - Participated in Batch Weekly Roundup meeting on November 3, 2022
- ▶ CalWIN
 - Participated in Solano - CalWIN Wave 4 County Test Planning on October 31, 2022
 - Participated in CalWIN Wave 4 - TPOC Meeting on November 1, 2022
 - Participated in Santa Cruz - CalWIN Wave 4 Test Planning on November 1, 2022
 - Participated in San Diego - CalWIN Wave 4 Test Planning on November 2, 2022
 - Participated in Contra Costa - CalWIN Wave 2 Functional File processing Working Session on November 3, 2022
 - Participated in Santa Clara - CalWIN Wave 2 Functional File processing Working Session on November 3, 2022
 - Participated in Tulare - CalWIN Wave 2 Functional File processing Working Session on November 3, 2022
- ▶ Central Print
 - Participated in CalSAWS Central Print – Status Meeting on October 31, 2022
 - Continued review of Gainwell Central Print System Security Plan
- ▶ Contact Center
 - Participated in Contact Center – Wave 1 Go Live Cutover
 - Participated in Yolo County – CalSAWS Virtual Support October 31 – November 4, 2022
 - Participated in Wave 1 Post Implementation County Stakeholders Call October 31 – November 4, 2022
 - Participated in CalSAWS Contact Center Discussion on November 2, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participated in GA/GR Correspondence discussions on October 31, 2022
- ▶ Security
 - Participated in deliverable and POAM comment-related discussions with Consortium and Accenture Security
- ▶ Service Management
 - Participated in CalWIN Wave 1 County ServiceNow post implementation
 - Continued to review of CalSAWS Wave 1 County Helpdesk tickets and dashboards
- ▶ Lobby Management
 - Participated in Lobby Management post implementation activities

1.3.3 Imaging

- ▶ Participated in Imaging Migration Status meeting on November 1, 2022
- ▶ Participated in Hyland Monthly Data Review - CalSAWS Performance Standards on November 2, 2022
- ▶ Continued to review Imaging activities for LA with the review of Change requests, defects, and configurations

1.3.4 Functional

- ▶ M&O
 - Participated in the CW/CF eligibility status meeting on November 2, 2022
 - Participated in the Q&A for CRFI CA-247003 Opt In/Out of the GA/GR and CAPI Recovery Batch Job

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

- Participated in the weekly CalHEERS SAWS Integration Meeting
- Participated in the design reviews:
 - CR 191453 - Verification Caching Phase III (Milestone 1) - JAD 2 & 3
 - CR 218151 - Hiding Sensitive Contact Information - Design Session 6
 - CR 216717 - BREfS Initiative #7 - Carry Forward Enhancements - Pre JAD 3
 - CR 200350 - Notices Updates for R23.6 - Pre-JAD Session 3
 - CR 189273 - Family PACT - Pre-JAD Session #8
 - CR 216356 - Accelerated Enrollment for SAWS - Pre-JAD#3
 - CR 209259 - Technology Refresh - Replace Rules Engine (OPA) – JAD Sessions
 - CR 186319 - CalWIN Conversion to CalSAWS Wave 6 - Pre - JAD #1
 - CR 223928 - Sensitive Population Information Updates - Discovery Session 3
 - CR 189273 - Family PACT - Pre-JAD Session #9
 - CR 218014 - RAC mode after plan selection on case with an unsubmitted RRC
- Reviewed forty (40) design documents, targeting Critical and High priority designs for review and other SCRs at the Consortium's direction

Table **Error! No text of specified style in document.**-6 – Weekly M&O SCR Updates

Release	SCRs in QA Review
RWR	20
22.09	5
22.11	2
23.01	5
23.03	7
23.07	1
Grand Total	40

- ▶ Conversion
 - Participated in the Wave 1 CalWIN Conversion main technical bridge, stage gate reviews, County Click Through and Go/No Go
 - Continued discussions with the Conversion team to discuss Converted Data Validation (CDV) reports and findings resolutions
 - Met with CDV participants to review closed findings and address questions
 - Participated in Wave 4 - CRFI 22-103 Application Security Staff Template Office Hours on November 3, 2022
 - Monitored Wave 1 post cutover activities
 - Continued to address Wave 2 CDV Findings
 - Planned Lessons Learned with CDV participants
- ▶ General Assistance/General Relief (GA/GR)
 - Monitored GA/GR Correspondence service databases

1.3.5 BenefitsCal

- ▶ Attended the BenefitsCal ROI Assumptions & Clarification - State Engagement Part 2 meeting on October 31, 2022
- ▶ Monitored Release 5.0 Support Request design for changes
- ▶ Attended the Daily Transaction Failures Meetings
- ▶ Participated in the combined twice-weekly DD&I and M&O Check-in meetings

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

- ▶ Participated in the BenefitsCal Operation Review weekly meeting
- ▶ Monitored BenefitsCal Priority Release 4.3.2 QA and provided QA final verification
- ▶ Submitted comments on BenefitsCal Priority Release 4.3.2 Release Notes
- ▶ Identified QA verification scope for BenefitsCal Release Priority Release 4.3.3

1.3.6 Test

- ▶ CalSAWS Release 23.01 testing activities
 - Created 23.01 scorecard and sent it for Consortium approval
 - Consortium approved 23.01 scorecard on November 1, 2022
- ▶ CalSAWS Release 22.11 testing activities
 - Performed Fiscal Reports Production defect QA test activities

Table Error! No text of specified style in document.-7 – Fiscal Reports Production Defect QA Test Activities

Defect/SCR #	Type of Testing
CA-247922 [Fiscal] Retroactive Aid Code Adjustments Detail Report	QA Review


- Continued test execution and defect retesting

Table Error! No text of specified style in document.-8 – 22.11 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
22.11 - ClearBest QA Independent Test Results	420	0% (0)	3% (12)	93% (393)	4% (15)	0% (0)

22.11 – SCR Test Script: Execution

Release 22.11
Independent Testing of SCRs



393
Scenarios
passed of 420
total

On Track Slightly Behind Behind

- ▶ BenefitsCal Activities
 - Continued to monitor open defects and priority release activities
 - Participated in BenefitsCal DD&I and M&O calls on November 1 and 3, 2022
 - Completed test activities for Priority Release 4.3.2

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

- Began review of Release 5.0 test scripts
- Scoped coverage for Priority Release 4.3.3
- ▶ Priority Release / RWR Activities
 - Monitored Production and Priority Release defects selected for future QA Review or Independent Test
- ▶ Other Consortium Support Test Activities
 - Monitored test support for priority releases
 - Participated in Integrated Test Team meeting on November 1, 2022
 - Participated in Consolidated GA/GR Testing Check-In on November 1, 2022
 - Participated in Wave 1 State/Fiscal Reports meeting on November 3, 2022

1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participated in weekly Training Touchpoint meeting on November 1, 2022
- ▶ CalWIN Implementation Support Services (ISS)
 - Participated in Wave 1 CalWIN to CalSAWS Go-Live Cutover Update on October 30, 2022
 - Participated in San Mateo Change Discussion Guide working sessions on October 31 – November 2, 2022
 - Provided in-county support to Placer County from October 31 – November 4, 2022
 - Provided in-county support to Yolo County from October 31 – November 4, 2022
 - Provided Foster Care extended support to Wave 1 counties from October 31 – November 4, 2022
 - Participated in daily Post Implementation Internal Status Call from October 31 – November 4, 2022
 - Participated in daily Wave 1 Post-Implementation Project Stakeholder Call from October 31 – November 4, 2022
 - Participated in daily County Stakeholder Call from October 31 – November 4, 2022
 - Participated in daily Wave 1 Post-Implementation County Stakeholder Call from October 31 – November 4, 2022
 - Participated in daily Yolo Check-In Call from October 31 – November 4, 2022
 - Participated in Wave 1 Executive Status Call from October 31 – November 4, 2022
 - Participated in ISS Implementation Manager Touchpoint on October 31, 2022
 - Participated in Active ES Programs Assigned to Workers discussion on October 31, 2022
 - Participated in Requirement OCM-04 discussions on October 31, 2022
 - Participated in Weekly Implementation Team meeting on October 31, 2022
 - Analyzed WBT SCR changes and provided feedback from October 31 – November 4, 2022
 - Participated in weekly Training Touchpoint meeting on November 1, 2022
 - Participated in ISS Team Leads Tuesday Standup Meeting on November 1, 2022
 - Participated in CalWIN Conversion Change Management meeting on November 1, 2022
 - Participated in monthly Global IPOC meeting on November 2, 2022
 - Participated in Weekly OCM Meeting for CNCs, Communications, and Surveys on November 2, 2022
 - Participated in IPOC/TOSS and Ventura County meeting on November 2, 2022
 - Participated in OCM Team Leads meeting on November 3, 2022

- Participated in ChangeScout Review on November 3, 2022
- Participated in Wave 4 T-9 Survey Results Review on November 3, 2022
- Participated in PPOC Change Discussion Weekly Touchpoint on November 3, 2022
- Planned for ISS retrospectives for Implementation, OCM, and Training on November 4, 2022
- Participated in bimonthly WCDS subcommittee meeting on November 4, 2022
- Participated in Weekly Risk Review meeting on November 4, 2022
- Conducted weekly QA Implementation Team Meeting on November 4, 2022
- ▶ Release Management
 - Analyzed WBT SCR changes and provide feedback from October 31 – November 4, 2022

1.3.8 OCAT

- ▶ Participated in reviews and discussions
- ▶ Restarted ongoing reviews of draft OCAT System Security Plan (SSP) updates
- ▶ Participate in ForgeRock / OCAT Account Updates meeting on November 1, 2022

1.3 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Participate in Daily Wave 1 Post-Implementation Calls for Project, County Operations, and Executive Status updates
- ▶ Participate in Imaging Migration Standup Call on November 8, 2022
- ▶ Participate in CalSAWS Section Directors meeting on November 8, 2022
- ▶ Participate in Weekly CalSAWS Leadership Implementation for Waves 2 - 6 Meeting on November 9, 2022
- ▶ Present QA Status update Monthly CalSAWS IT Report meeting on November 9, 2022
- ▶ Participate in OCAT Operations and Release meeting on November 9, 2022
- ▶ Participate in Batch Performance Checkpoint meeting on November 9, 2022
- ▶ Participate in CalSAWS Project Steering Committee on November 10, 2022
- ▶ Create Wellness Wednesday segment
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Facilitate Collaboration Model County/CWDA pain points retro November 8, 2022
 - Facilitate Web Portal Strike Team Quick Wins session November 8, 2022
 - Participate in monthly CEM/RM meeting November 9, 2022
 - Participate in State and Fiscal Reports bi-weekly meeting November 10, 2022
 - Participate in BenefitsCal Strike Team meeting November 10, 2022

1.4.2 Technical

- ▶ Participate in CalSAWS Weekly Technical meeting on November 7, 2022
- ▶ Participate in 22.11 Project Integrated Readiness Areas - T-1 Integrated Readiness Status meeting on November 7, 2022
- ▶ Participate in Wave 1 Post-Implementation Project Production Call on November 7 - 11, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

- ▶ Participate in Wave 1 Post-Implementation Project Stakeholder Cal on November 7 - November 11, 2022
- ▶ Participate in Consortium FinOps meeting on November 8, 2022
- ▶ Participate in App/Dev meeting on November 8, 2022
- ▶ Participate in DBCR/CTCR Review meetings on November 8 and 10, 2022
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on November 9, 2022
- ▶ Participate in Environment Management Review meeting on November 10, 2022
- ▶ BenefitsCal
 - Participate in Application Transfer meetings
 - Continue reviewing BenefitsCal deliverables and release activities
 - Participate in DD&I and M&O calls on November 8 and 10, 2022
 - Participate in BenefitsCal Operations Review meeting on November 8, 2022
- ▶ Batch
 - Participate in End of week Wave1 counties Interface file status review meeting on November 7, 2022
 - Participate in Batch Performance Checkpoint meeting on November 9, 2022
 - Participate in Batch Weekly Roundup meeting on November 10, 2022
- ▶ CalWIN
 - Participate in CalWIN OPAC Meeting on November 10, 2022
 - Participate in Santa Cruz CalWIN Wave 4 County Test Planning on November 7, 2022
 - Participate in Orange CalWIN Wave 3 County Test Planning on November 7, 2022
 - Participate in Venture CalWIN Wave 3 County Test Planning on November 8, 2022
 - Participate in CalWIN Wave 3 TPOC Meeting on November 9, 2022
 - Participate in Contra Costa County Functional File processing working session on November 10, 2022
 - Participate in Santa Clara County Functional File processing working session on November 10, 2022
 - Participate in Tulare County Functional File processing working session on November 10, 2022
 - Participate in CalWIN Wave 2 TPOC Meeting on November 9, 2022
 - Participate in CalWIN Wave 3 TPOC Meeting on November 9, 2022
 - Participate in CalWIN Wave 5 TPOC Meeting on November 10, 2022
- ▶ Central Print
 - Participate in CalSAWS Central Print Status meeting on November 7, 2022
- ▶ Contact Center
 - Continue to monitor the CalSAWS Contact Center eCCP change tickets and defects
 - Participate in Sacramento County CalSAWS IVR-Contact Center Design Sessions on November 7, 2022
 - Participate in Los Angeles County Contact Center Discussions on November 9, 2022
 - Participate in Alameda County CalSAWS IVR-Contact Center Design Sessions on November 7, 2022
 - Participate in Solano County CalSAWS IVR-Contact Center Design Sessions on November 9, 2022
 - Participate in Santa Cruz County CalSAWS IVR-Contact Center Design Sessions on November 9, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

- Participate in CalSAWS Contact Center Internal Discussion on November 9, 2022
- Participate in AWS / CalSAWS - Contact Center collaboration on November 10, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participate in GA/GR Client Correspondence discussions on November 9, 2022
- ▶ Security
 - Participate in deliverable and POAM comment-related conversations with members of the Accenture Security Team
 - Participate in the bi-weekly Security Status meeting on November 11, 2022
- ▶ Service Management
 - Participate in Loading ServiceNow Submitter Training Materials into LMS meeting on November 10, 2022
 - Participate in ServiceNow Process Improvement Stakeholders Meeting on November 10, 2022
- ▶ Lobby Management
 - Participate in Lobby Management meetings as scheduled

1.4.3 Imaging

- ▶ Participate in the Imaging Migration Status meeting on November 8, 2022
- ▶ Participate in monthly SLA Data Review with Hyland on November 8, 2022
- ▶ Continue to review Imaging activities for Los Angeles including change requests, defects, and configuration updates

1.4.4 Functional

- ▶ M&O
 - Participate in the weekly CalHEERS SAWS Integration Meeting
 - Participate in the 2023 SSA COLA Batch Memorandum Review on November 8, 2022
 - Participate in the design reviews:
 - CR 191453 - Verification Caching Phase III (Milestone 1) - JAD 3 & 4
 - CR 218151 - Hiding Sensitive Contact Information - Design Session 8
 - CR 216717 - BREfS Initiative #7 - Carry Forward Enhancements - Pre JAD 4
 - CR 189273 - Family PACT - Pre-JAD Session #11
 - CR 216356 - Accelerated Enrollment for SAWS - Pre-JAD#4
 - CR 209259 - Technology Refresh - Replace Rules Engine (OPA) – JAD Sessions
 - CR 189273 - Family PACT - Pre-JAD Session #10
 - CR 186587 - FDSH Connectivity Test Service Upgrade SOAP to JSON - JAD 1
 - CR 217092 - MARSE 2.2 Security Control Implementation - Pre-JAD Session 3
 - CR 217094 - SAWS Renewals Verification Caching Enhancements - Pre-JAD Session #1
 - CR 218014 - RAC mode after plan selection on case with an unsubmitted RRC - Pre-JAD 1
 - CR 213355 - Manual Trigger of APS Pre-JAD 4
- ▶ Conversion
 - Monitor Wave 1 post cutover county reports
 - Plan for Wave 3 CDV
 - Continue to address Wave 2 CDV Findings

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: October 31, 2022, to November 6, 2022

- ▶ General Assistance/General Relief (GA/GR)
 - Monitor GA/GR SCRs
 - Participate in the twice weekly GA/GR Correspondence Web Services discussion

1.4.5 BenefitsCal

- ▶ Attend the BenefitsCal/CalSAWS Design Session Part 1: Release of Information (ROI) meeting on November 7, 2022
- ▶ Monitor Release 5.0 Support Request design for changes
- ▶ Monitor Release assignment for the CalWORKs Time Clocks function, due to partner (CalSAWS and ForgeRock) dependencies
- ▶ Monitor the GROW / WTW Collaborator de-scoping status
- ▶ Attend the Daily Transaction Failures Meetings
- ▶ Participate in the combined twice-weekly DD&I and M&O Check-in meetings
- ▶ Participate in the BenefitsCal Operation Review weekly meeting
- ▶ Participate in the weekly scope review and coordination meeting for upcoming BenefitsCal releases
- ▶ Identify QA verification scope for BenefitsCal Monthly Release 4.4
- ▶ Monitor QA verification progress on the following BenefitsCal Releases:
 - Priority Release 4.3.3
 - Monthly Release 4.4

1.4.6 Test

- ▶ CalSAWS Release 23.01
 - Begin test preparation activities
- ▶ CalSAWS Release 22.11
 - Continue test execution and defect retest
- ▶ BenefitsCal Activities
 - Monitor open defects and priority release activities
 - Participate in BenefitsCal DD&I and M&O calls on November 8 and 10, 2022
 - Complete review of Release 5.0 System Test scripts
 - Begin script writing for Release 5.0 Independent Test scripts
 - Begin test activities for Priority Release 4.3.3
- ▶ Priority Release / RWR Activities
 - Perform Priority Release/RWR QA test activities:

Table 1-9 – Priority Release/RWR Issues Planned for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-242903 ACIN I-XX-22 2023 CAPI COLA	22.12.03	QA Review
CA-245146 Additional Updates for Homeless Assistance	22.11.14	Independent Test
CA-242752 2023 Social Security Title II and Title XVI Cost of Living Adjustments (SSA COLA)	22.12.03	QA Review
CA-242753 Batch EDBC to apply 2023 SSA Cost of Living Adjustments (COLA)	22.12.10	QA Review
CA-231228 1099 Interface and Reconciliation Reports	22.12.15	QA Review

- ▶ Other Consortium Support Test Activities
 - Facilitate QA Test Findings meeting on November 7, 2022
 - Participate in Integrated Test Team meeting on November 8, 2022
 - Participate in GA/GR Combined Testing Check-In meeting on November 8, 2022
 - Participate in Weekly Test Touchpoint meeting on November 9, 2022
 - Participate in CalSAWS – State and Fiscal Reports meeting on November 10, 2022
 - Participate in Wave 1 – State/Fiscal Reports meeting on November 10, 2022

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting on November 8, 2022
- ▶ CalWIN Implementation Support Services (ISS)
 - Provide in-county support to Placer County from November 7 - 11, 2022
 - Provide in-county support to Yolo County from November 7 - 11, 2022
 - Provide Foster Care extended support to Wave 1 counties from November 7 - 11, 2022
 - Participate in daily Post Implementation Internal Status Call from November 7 - 11, 2022
 - Participate in daily Wave 1 Post-Implementation Project Stakeholder Call from November 7 - 11, 2022
 - Participate in daily County Stakeholder Call from November 7 - 11, 2022
 - Participated in daily Yolo Check-In Call from November 7 - 11, 2022
 - Participate in daily Wave 1 Post-Implementation County Stakeholder Call from November 7 - 11, 2022
 - Participate in daily Wave 1 Executive Status Call from November 7 - 11, 2022
 - Participate in Weekly ISS Implementation Manager Touchpoint on November 7, 2022
 - Participate in Weekly Implementation Team meeting on November 8, 2022
 - Participate in ISS Team Leads Tuesday Standup Meeting on November 8, 2022
 - Participate in Wave 3 Prep Session Dry Run on November 8, 2022
 - Participate in Change Network Champion Kick-off for Waves 5 and 6 on November 8, 2022
 - Participate in IPOC/TOSS and Santa Clara County meeting on November 9, 2022
 - Participate in IPOC/TOSS and Santa Cruz County meeting on November 9, 2022
 - Participate in IPOC/TOSS and Contra Costa County meeting on November 9, 2022
 - Participate in San Mateo T-9 Survey Results Review on November 9, 2022
 - Participate in Solano T-9 Survey Results Review on November 9, 2022
 - Participate in OCM Team Leads meeting on November 9, 2022
 - Participate in Weekly OCM Meeting for CNCs, Communications, and Surveys on November 9, 2022
 - Participate in Santa Cruz T-9 Survey Results Review on November 10, 2022
 - Participate in Santa Barbara CDG Prep Kick-Off on November 10, 2022
 - Participate in IPOC/TOSS and Solano County meeting on November 10, 2022
 - Participate in CALWIN OPAC on November 10, 2022
 - Participate in Weekly Risk Review meeting on November 11, 2022
 - Conduct weekly QA Implementation Team Meeting on October 11, 2022

- ▶ Release Management
 - Analyze WBT SCR changes and provide feedback from November 7 - 11, 2022

1.4.8 OCAT

- ▶ Participate in reviews and discussions
- ▶ Continue ongoing reviews related to draft OCAT System Security Plan (SSP) updates
- ▶ Participate in OCAT Operations and Release meeting on November 9, 2022

1.4 Deviations from Plan/Adjustments

- ▶ None