



CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: November 28, 2022, to
December 4, 2022**

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

1.0 Quality Assurance.....3

1.1 CalSAWS Weekly Status Agenda Topics3

1.2 Deliverables Management4

1.3 Highlights for the Reporting Period6

1.4 Activities for the Next Reporting Period..... 11

1.5 Deviations from Plan/Adjustments..... 16

Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics 3

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status..... 4

Table 1-3 – Overall Summary of OCAT Deliverable Status..... 4

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status 5

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status 5

Table 1-6 – Weekly M&O SCR Updates 8

Table 1-8 – 23.01 Independent Test Progress 9

Table 1-7 – Priority Release/RWR Issues QA Reviewed/Tested 10

Table 1-8 – Priority Release/RWR Issues Planned for QA Review/Test 14

1.0 Quality Assurance

1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
<p>QA PMO</p>	<ul style="list-style-type: none"> • Participated in Daily Wave 1 Post-Implementation Calls • Participated in Region 4 Management Site Visit • Participated in CalSAWS Brainware SLA review • Facilitating Implementation, OCM & Training retro sessions • Assessing CalSAWS Request for Information (CRFI) automation options • Refining Web Portal Quick Reference Guide (Quick Win)
<p>QA Technical</p>	<ul style="list-style-type: none"> • Participated in BenefitsCal CX Reporting and Request for Information (ROI) discussions • Reviewed existing Contact Center experience in Santa Cruz County • Continue participation in Wave 2 Mock Cutover activities • Assisted Consortium with Service Level Agreement language for Hyland • Continued review of CalSAWS Contact Center eCCP ServiceNow
<p>QA Functional</p>	<ul style="list-style-type: none"> • Created Security Profile spreadsheet validation macro to identify data discrepancies prior to ingestion in ForgeRock • Participated in Mock Conversion 2B starting December 3, 2022 • Reviewed the Conversion “C” and “B” approach and discussed scenarios for Independent Testing • Participated in Accenture’s demonstration of the testing tool for comparing Threshold Languages on forms • Participated in the BenefitsCal Strike Team meetings
<p>QA Test</p>	<ul style="list-style-type: none"> • CalSAWS Release 23.01 test preparation activities are completed and test execution has begun • BenefitsCal Testing <ul style="list-style-type: none"> ○ Release 4.4 test execution was completed ○ Release 4.5 scope was determined ○ Release 5.0 test preparation activities continued
<p>QA Implementation</p>	<ul style="list-style-type: none"> • Facilitated discussion on the approach to conducting the required Annual OCM Assessment • Prepared for Wave 2 County Profile meetings • Submitted comments on Deloitte Wave 3 County Training Plans • Participated in Wave 2 Post Implementation Support discussions • Provided feedback on Wave 2 T-3 Month Change Readiness Survey

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status









DEL #	DELIVERABLE NAME		STATUS
3.41	QA Monthly Status Report – November 2022		<ul style="list-style-type: none"> Submitted FDEL on December 5, 2022
4.41	QA Work Plan – November 2022		<ul style="list-style-type: none"> Submitted FDEL on December 5, 2022
7.41	QA Test Monthly Report – November 2022		<ul style="list-style-type: none"> Submitted FDEL on December 5, 2022
12.42	Assessment of CalSAWS Migration Work Plan Update – December 2022		<ul style="list-style-type: none"> Submit FDEL by December 20, 2022
47	Assessment of Deployment Complete Milestone/Report - CalWIN Wave 1		<ul style="list-style-type: none"> Submit DDEL by December 27, 2022
71.12	ClearBest Performance Report - November 2022		<ul style="list-style-type: none"> Submit FDEL by December 15, 2022

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-5.2	OCAT - General Design - 2022 Annual Update		<ul style="list-style-type: none"> Submit DDEL comments by December 15, 2022
14.25	OCAT – QA Monthly Status Report (OCAT) – December 2022		<ul style="list-style-type: none"> Submitted FDEL on December 5, 2022

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
WP-26.14	BenefitsCal – CX Monthly Report – November 2022		<ul style="list-style-type: none"> • Submit DDEL comments by December 14, 2022
WP-27.10	BenefitsCal – Monthly M&O Report – November 2022		<ul style="list-style-type: none"> • Submit DDEL comments by December 14, 2022
WP-28.08	BenefitsCal – Work Plan Monthly Updates – November 2022		<ul style="list-style-type: none"> • Submit FDEL comments by December 12, 2022
WP-29.08	BenefitsCal – Monthly Status Report – November 2022		<ul style="list-style-type: none"> • Submit FDEL comments by December 12, 2022
WP-32.03	BenefitsCal – BOM Review and License Renewal		<ul style="list-style-type: none"> • Submit FDEL comments by January 13, 2023
WP-33.03	BenefitsCal – Certificate Review		<ul style="list-style-type: none"> • Submit FDEL comments by January 13, 2023

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-2.06	CalWIN Implementation – CalWIN Implementation County Change Guides for Orange County		<ul style="list-style-type: none"> • Submit FDEL comments by December 14, 2022
WP-2.07	CalWIN Implementation – CalWIN Implementation County Change Guides for Santa Barbara County		<ul style="list-style-type: none"> • Submit FDEL comments by December 14, 2022
WP-2.08	CalWIN Implementation – CalWIN Implementation County Change Guides for Ventura County		<ul style="list-style-type: none"> • Submit FDEL comments by December 14, 2022
WP-58.07	CalWIN Implementation – CalWIN Requirements Traceability Matrix - Q7		<ul style="list-style-type: none"> • Submit FDEL comments by December 12, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

DEL #	DELIVERABLE NAME		STATUS
59.23	CalWIN Implementation – Assessment of CalWIN Implementation Migration Work Plan Update – November 2022	●	• Submit FDEL by December 12, 2022
WP-62.05	CalWIN Implementation – CalWIN Implementation Master Training Plan Monthly Update - 05	●	• Submit FDEL comments by December 12, 2022
63.03	CalWIN Implementation – Assessment of CalWIN Implementation County Training Plans for Wave 3 counties	●	• Submitted DDEL comments on November 30, 2022 • Submit DDEL by December 14, 2022

1.3 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Participated in Week 5 of Daily Wave 1 Post-Implementation Calls for Project, County Operations, and Executive Status updates
- ▶ Participated in Region 4 Management Site Visit – Virtual on November 28, 2022
- ▶ Participated in CalSAWS PMO Status meeting on November 29, 2022
- ▶ Participated in Imaging Migration Standup Call on November 29, 2022
- ▶ Participated in CalSAWS Section Directors meeting on November 29, 2022
- ▶ Participated in CalSAWS Leadership Implementation meeting on November 30, 2022
- ▶ Participated in CalSAWS Brainware SLA review on November 30, 2022
- ▶ Participated in Batch Performance Checkpoint meeting on November 30, 2022
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Facilitated Collaboration Model session (Advocates & COBs) November 30, 2022
 - Facilitated Wave 2 County Data Validation retro session December 1, 2022
 - Facilitated internal Conversion retro session December 2, 2022

1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Technical meeting on November 28, 2022
- ▶ Participated in Wave 1 Post-Implementation Call on November 28 - December 2, 2022
- ▶ Participated in Consortium FinOps meeting on November 29, 2022
- ▶ Participated in App/Dev meeting on November 29, 2022
- ▶ Participated in Initial Broadcast Template Reviews on November 29 and 30, 2022
- ▶ Participated in DBCR/CTCR Review meetings on November 29 and December 1, 2022
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on November 30, 2022
- ▶ Participated in Review Monthly Over 15 seconds Report on November 30, 2022
- ▶ Participated in CX Measurement Monthly Meeting on November 30, 2022
- ▶ Participated in CalSAWS: Monthly API User Group Meeting on November 30, 2022
- ▶ Participated in Bandwidth Assessment & Budget for Counties opting in for EDR on December 2, 2022
- ▶ Participated in IV&V / PMO & QA Bi-Weekly Meeting on December 2, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- ▶ **BenefitsCal**
 - Participated in Application Transfer meetings
 - Continued reviewing BenefitsCal deliverables and defects
 - Participated in BenefitsCal Release 5.0 Performance Test planning for CalSAWS environment availability on November 28, 2022
 - Participated in BenefitsCal API Query - CalSAWS Performance Impact meeting on November 29, 2022
 - Participated in BenefitsCal Operations Review meeting on November 29, 2022
 - Participated in BenefitsCal Open Requirements meeting on November 30, 2022
 - Participated in DD&I and M&O calls on November 29 and December 1, 2022
- ▶ **Batch**
 - Participated in Batch Performance Checkpoint meeting on November 30, 2022
 - Participated in CalSAWS Batch - Weekly Round Up on December 1, 2022
- ▶ **CalWIN**
 - Participated in CalWIN Conversion and Change Management on November 29, 2022
 - Participated in Wave 1 Ops Call on November 29 – December 2, 2022
 - Participated in CalWIN Wave 4 TPOC Meeting on November 29, 2022
 - Participated in CalWIN Wave 2 TPOC Meeting on November 30, 2022
 - Participated in Wave 2 Mock Cutover B Schedule Overview on November 30, 2022
 - Participated in Ventura CalWIN Wave 3 Test Planning on November 30, 2022
 - Participated in Santa Cruz CalWIN Wave 4 Test Planning on December 1, 2022
 - Participated in Contra Costa File processing working session on December 1, 2022
 - Participated in Santa Clara File processing working session on December 1, 2022
 - Participated in Tulare County File processing working session on December 1, 2022
- ▶ **Central Print**
 - Participated in the CalSAWS Central Print Status meeting on November 28, 2022
 - Continued review of the Gainwell System Security Plan
- ▶ **Contact Center**
 - Continued to monitor the CalSAWS Contact Center eCCP tickets and defects
 - Participated in Orange County CalSAWS IVR-Contact Center Design Sessions on November 28, 2022
 - Participated in Sacramento County CalSAWS IVR-Contact Center Design Sessions on November 28, 2022
 - Participated in Alameda County CalSAWS IVR-Contact Center Design Sessions on November 28, 2022
 - Participated in San Bernardino CSC Support Meeting on November 29, 2022
 - Participated in CalSAWS Contact Center Discussion on November 30, 2022
 - Participated in CalSAWS Santa Cruz Contact Center visit on December 1, 2022
- ▶ **General Assistance/General Relief (GA/GR)**
 - Participated in GA/GR Client Correspondence discussions on November 30, 2022
- ▶ **Security**
 - Participated in deliverable and POAM comment-related conversations with members of the Accenture Security Team
 - Participated in Security Risk Management Group Discussion on December 1, 2022
 - Participated in Security Status Meeting on December 2, 2022
- ▶ **Service Management**
 - Participated in Service Management meetings as scheduled

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- ▶ Lobby Management
 - Participated in Lobby Management meetings as scheduled

1.3.3 Imaging

- ▶ Participated in the Imaging Migration Status meeting on November 29, 2022
- ▶ Participated in CalSAWS New Brainware SLA Recommendation - Joint Meeting November 30, 2022
- ▶ Continued to review Imaging activities for Los Angeles, including change requests, defects, and configuration updates

1.3.4 Functional

- ▶ M&O
 - Participated in the weekly CalHEERS SAWS Integration Meeting
 - Participated in the Threshold Languages - Forms comparison testing tool demo on November 30, 2022
 - Participated in the design reviews:
 - CR 225431 - Login Messaging for consumers with sensitive contact information
 - CR 199836 - Periodic Verifications No Response from Consumers - JAD Sessions
 - CR 225431 - Login Messaging for consumers with sensitive contact information
 - CR 191453 - Verification Caching Phase III (Milestone 1) - JAD 7
 - CA 56518 - Request for Design Document review
 - Reviewed fifty-five (55) design documents, targeting Critical and High priority designs for review and other SCRs at the Consortium's direction

Table 1-6 – Weekly M&O SCR Updates

Release	SCRs in QA Review
RWR	9
22.06	1
22.07	3
22.09	7
22.11	17
23.01	7
23.03	8
23.05	1
23.06	1
TBD	1
Grand Total	55

- ▶ Conversion
 - Created a validation macro for the Security Profile spreadsheet data provided by the counties to identify any discrepancies prior to ingestion in ForgeRock
 - Conducted Wave 2 CDV Lessons Learned with counties on December 1, 2022
 - Conducted an internal Conversion Lessons Learned session on December 2, 2022
 - Participated in Mock Cutover 2B
 - Initiated planning for testing of converted "B" data during the week of 12/12/22

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- Planned for Wave 3 CDV
- ▶ General Assistance/General Relief (GA/GR)
 - Monitored GA/GR Correspondence service databases

1.3.5 BenefitsCal


- ▶ Attended the CX Reporting Preview meeting on November 29, 2022
- ▶ Attended the CX Measurement Monthly Meeting on November 30, 2022
- ▶ Attended the Strike Team - BenefitsCal CalSAWS Processes (Recurring) meeting on December 1, 2022
- ▶ Monitored Release 5.0 Support Request design for changes
- ▶ Attended the Daily Transaction Failures Meetings
- ▶ Participated in the combined twice-weekly DD&I and M&O Check-in meetings
- ▶ Participated in the BenefitsCal Operation Review weekly meeting
- ▶ Created the Release 5.0 Independent Test dashboard
- ▶ Reviewed and submitted comments for BenefitsCal Monthly Release 4.4 release notes
- ▶ Identified QA verification scope for BenefitsCal Monthly Release 4.5

1.3.6 Test

- ▶ CalSAWS Release 23.01 testing activities
 - Completed test preparation activities
 - Continued QA Review of System Test scripts for selected high impact SCRs
 - Began test execution

Table 1-7 – 23.01 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
23.01 - ClearBest QA Independent Test Results	583	94% (549)	1% (7)	3% (19)	2% (8)	0% (0)



▶ BenefitsCal Activities

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- Continued to monitor open defects and priority release activities
- Participated in DD&I and M&O calls on November 29 and December 1
- Completed testing activities for Monthly Release 4.4
- Scoped coverage for Monthly Release 4.5
- Started testing activities for Monthly Release 4.5
- Continued test script writing for Release 5.0
- ▶ Priority Release / RWR Activities
 - Monitored Production and Priority Release defects selected for future QA Review or Independent Test
 - Completed testing activities for the following:

Table 1-8 – Priority Release/RWR Issues QA Reviewed/Tested

Defect/SCR #	Scheduled Release	Type of Testing
CA-242903 ACIN I-71-22 - 2023 CAPI COLA	22.12.03	QA Review
CA-242752 2023 Social Security Title II and Title XVI Cost of Living Adjustments (SSA COLA)	22.12.04	QA Review

- ▶ Other Consortium Support Test Activities
 - Monitored test support for priority releases
 - Participated in Integrated Test Team meeting on November 29, 2022
 - Participated in Wave 1 State/Fiscal Reports meeting on December 1, 2022

1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participated in weekly Training Touchpoint meeting on November 29, 2022
- ▶ CalWIN Implementation Support Services (ISS)
 - Participated in remote support to Placer TOSS from November 28 – December 2, 2022
 - Participated in remote support to Yolo TOSS from November 28 – December 2, 2022
 - Provided Foster Care extended support to Wave 1 counties from November 28 – December 2, 2022
 - Participated in daily Post Implementation Internal Status Call from November 28 – December 2, 2022
 - Participated in daily Wave 1 Post-Implementation Project Stakeholder Call from November 28 – December 2, 2022
 - Participated in County Stakeholder Call from November 28 – December 2, 2022
 - Participated in daily Wave 1 Post-Implementation County Stakeholder Call from November 28 – December 2, 2022
 - Participated in Region 4 - Virtual CalSAWS Management Site visit meeting on November 28, 2022
 - Participated in Orange County Change Discussion Prep Sessions on November 28 and December 1, 2022
 - Participated in ISS Implementation Manager Touchpoint on November 28, 2022
 - Participated in Weekly Implementation Team meeting on November 28, 2022
 - Conducted Requirement OCM-04 Approach Discussion on November 28, 2022
 - Prepared for Wave 2 County Profile meetings on November 28 and 29, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- Participated in ISS Leads Tuesday stand up meeting on November 29, 2022
- Continued review of potential Fact Sheets on November 29 and December 1, 2022
- Participated in Ventura County Change Discussion Prep Sessions on November 29 and December 1, 2022
- Participated in Santa Barbara County TOSS/IPOC meeting on November 29, 2022
- Participated in CalSAWS Leadership Implementation meeting on November 30, 2022
- Participated in Ventura T-6 Month Survey Action Plan on November 30, 2022
- Submitted comments on Deloitte DEL 09.06 - 09.08 Wave 3 County Training Plans on November 30, 2022
- Participated in Ventura County Change Discussion Prep Sessions on November 30 to December 1, 2022
- Participated in Santa Clara IPOC/TOSS Meeting on November 30, 2022
- Participated in Sonoma IPOC/TOSS Monthly Meeting on November 30, 2022
- Participated in Contra Costa IPOC/TOSS Monthly Meeting on November 30, 2022
- Participated in OCM Leads Meeting on November 30, 2022
- Participated in OCM Meeting on Communications, Surveys, and Change Network on November 30, 2022
- Participated in ISS Team Leads Thursday Standup Meeting on December 1, 2022
- Participated in Solano IPOC/TOSS Monthly Meeting on December 1, 2022
- Participated in Wave 2 Support discussions on December 1, 2022
- Provided feedback on Wave 2 T-3 Month Change Readiness Survey Results on December 1, 2022
- Participated in ICT touchpoint for Wave 2 on December 1, 2022
- Debriefed on Santa Clara Feedback from CNC meeting on December 1, 2022
- Participated in Weekly Risk Review on December 2, 2022
- Conduct weekly QA Implementation Team meeting on December 2, 2022
- ▶ Release Management
 - Planned for WBT SCR reviews from November 28 – December 2, 2022

1.3.8 OCAT

- ▶ Participated in reviews and discussions
- ▶ Provided draft comments for OCAT General Design Annual Update

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Participate in Week 6 of Daily Wave 1 Post-Implementation Calls for Project, County Operations, and Executive Status updates
- ▶ Participate in W2 Implementation Support Resources meeting on December 5, 2022
- ▶ Participate in CalSAWS PMO Status meeting on December 6, 2022
- ▶ Participate in Imaging Migration Standup Call on December 6, 2022
- ▶ Participate in CalSAWS Section Directors meeting on December 6, 2022
- ▶ Participate in CalSAWS Leadership Implementation meeting on December 7, 2022
- ▶ Participate in Batch Performance Checkpoint meeting on December 7, 2022
- ▶ Participate in OCAT Operations and Release meeting on December 7, 2022
- ▶ Participate in OCAT SSP Review and Discussion on December 8, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Facilitate Implementation Management retro session December 6, 2022
 - Facilitate OCM retro session December 6, 2022
 - Facilitate Training retro session December 6, 2022
 - Participate in BenefitsCal Strike team meeting December 8, 2022
 - Participate in ServiceNow CRFI automation demo December 9, 2022

1.4.2 Technical

- ▶ Continue participating in Wave 1 Post-Implementation Calls
- ▶ Participate in CalSAWS Weekly Technical meeting on December 5, 2022
- ▶ Participate in DBCR/CTCR Review meetings on December 6 and 8, 2022
- ▶ Participate in Consortium FinOps meeting on December 6, 2022
- ▶ Participate in App/Dev meeting on December 6, 2022
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on December 7, 2022
- ▶ Participate in CALWIN OPAC MEETING on December 8, 2022
- ▶ Participate in Environment Integration/Management Review on December 8, 2022
- ▶ BenefitsCal
 - Participate in Application Transfer meetings
 - Continue reviewing BenefitsCal deliverables and release activities
 - Participate in BenefitsCal Operations Review meeting on December 6, 2022
 - Participate in DD&I and M&O calls on December 6 and 8, 2022
- ▶ Batch
 - Participate in Batch Performance Checkpoint meeting on December 7, 2022
 - Participate in Batch – Weekly Round Up meeting on December 8, 2022
- ▶ CalWIN
 - Participate in Wave 1 Post-Implementation Ops Call on December 5 - 9, 2022
 - Participate in San Diego CalWIN Wave 4 County Test Planning on December 5, 2022
 - Participate in CalWIN Wave 3 TPOC meeting on December 7, 2022
 - Participate in Fresno CalWIN Wave 5 County Test Planning on December 7, 2022
 - Participate in Solano CalWIN Wave 4 County Test Planning on December 8, 2022
 - Participate in CalWIN Wave 5 TPOC meeting on December 8, 2022
 - Participate in Yolo Support Call on December 6, 2022
 - Participate in Alameda CalWIN Wave 5 Test Planning on December 6, 2022
- ▶ Central Print
 - Participate in CalSAWS Central Print Status meeting on December 5, 2022
 - Continue to review the Gainwell System Security Plan
- ▶ Contact Center
 - Continue to monitor the CalSAWS Contact Center eCCP tickets and defects
 - Participate in LA Performance Testing activities December 5 – 16, 2022
 - Participate in CalSAWS: Contact Center Conf. Call on December 5, 2022
 - Participate in Yolo Contact Center Support Call on December 6, 2022
 - Participate in CalSAWS/Los Angeles – Ongoing Contact Center Discussions on December 6, 2022
 - Participate in Santa Cruz County CalSAWS IVR-Contact Center Design Sessions on December 7, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- Participate in CalSAWS Contact Center Internal Discussion on December 7, 2022
- Participate in Stanislaus County Questions Regarding AWS and IVR Functionality on December 8, 2022
- Participate in AWS / CalSAWS - Contact Center collaboration on December 8, 2022
- ▶ General Assistance/General Relief (GA/GR)
 - Participate in GA/GR Client Correspondence discussions on December 7, 2022
- ▶ Security
 - Participate in deliverable and POAM comment-related conversations with members of the Accenture Security Team
- ▶ Service Management
 - Participate in ServiceNow Process Improvement Stakeholders Meeting on December 8, 2022
 - Participate in Closing Incidents when an SCR is created vs implemented on December 6, 2022
- ▶ Lobby Management
 - Participate in Lobby Management meetings as scheduled

1.4.3 Imaging

- ▶ Participate in the Imaging Migration Status meeting on December 6, 2022
- ▶ Participate in CalSAWS Monthly Data Review - CalSAWS Performance Standards Meeting on December 6, 2022
- ▶ Continue reviewing Imaging activity for Los Angeles, including change requests, defects, and configuration updates

1.4.4 Functional

- ▶ M&O
 - Participate in the weekly CalHEERS SAWS Integration Meeting
 - Participate in the CalSAWS Self Service Portal Meeting December 6, 2022
 - Participate in the CalSAWS Medi-Cal CMSP Meeting December 6, 2022
 - Participate in the CW/CF Eligibility Committee Meeting on December 7, 2022
 - Participate in the Task Management Check in on December 8, 2022
 - Participate in the design reviews:
 - CR 195947 Design Change Request (DCR) Pre JAD # 1
 - CR 218151 - Hiding Sensitive Contact Information - Design Session 9, 10 & 11
 - CR 224268 - AB2530 subsidies for Strike/Lockout workers Pre-JAD 2
 - CR 182284 - SSA Composite upgrade from SOAP to JSON - JAD 1 & 2
 - CR 40149 - Automation of the Application Missing Information Notice (NOD16)
 - CR 199836 - Periodic Verifications No Response from Consumers
 - CR 217094 - SAWS Renewals Verification Caching Enhancements \
 - CR 195947 Design Change Request (DCR) Pre JAD # 2
- ▶ Conversion
 - Participate in the 2B Mock Conversion
 - Prepare for converted data testing post Mock B mock cutover
 - Monitor Wave 1 post cutover county defects and priorities
 - Plan for Wave 3 CDV
 - Continue to address Wave 2 CDV Findings
- ▶ General Assistance/General Relief (GA/GR)

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- Monitor GA/GR SCRs
- Participate in the twice weekly GA/GR Correspondence Web Services discussion

1.4.5 BenefitsCal

- ▶ Attend the BenefitsCal Open Original Requirements meeting on December 05, 2022
- ▶ Attend the Self-Service Portal Committee Meeting on December 06, 2022
- ▶ Attend the BenefitsCal Release of Information (ROI) Design Review - Advocate and CBO Community Engagement meeting on December 07, 2022
- ▶ Attend the Strike Team - BenefitsCal CalSAWS Processes (Recurring) meeting on December 8, 2022
- ▶ Review Release 5.0 Support Request Advocate requested changes
- ▶ Monitor development progress for the CalWORKs Time Clocks function, due to partner (CalSAWS and ForgeRock) dependencies
- ▶ Monitor the GROW / WTW Collaborator de-scoping status
- ▶ Attend the Daily Transaction Failures Meetings
- ▶ Participate in the combined twice-weekly DD&I and M&O Check-in meetings
- ▶ Participate in the BenefitsCal Operation Review weekly meeting
- ▶ Participate in the weekly scope review and coordination meeting for upcoming BenefitsCal releases
- ▶ Monitor QA verification progress for BenefitsCal Monthly Release 4.5

1.4.6 Test

- ▶ CalSAWS Release 23.01
 - Continue test execution
 - Continue QA Review of System Test scripts for selected high impact SCRs
- ▶ BenefitsCal Activities
 - Monitor open defects and priority release activities
 - Participate in BenefitsCal DD&I and M&O calls on December 6 and December 8, 2022
 - Continue test activities for Monthly Release 4.5
 - Continue test script writing for Release 5.0
 - Review updated Release 5.0 GSDs
- ▶ Priority Release / RWR Activities
 - Participate in CalSAWS – State and Fiscal Reports meeting on December 8, 2022
 - Perform Priority Release/RWR QA test activities:

Table 1-9 – Priority Release/RWR Issues Planned for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-251300 CA-812 and FNS 209 Jul-Sep 2022 Report's Discrepancies Recovery account analysis	22.12.06	QA Review
CA-248373 [Fiscal] Unposted Receipts Monthly Activity Report (and Daily) issues with Summary pages	22.12.08	QA Review
CA-242753 Batch EDBC to apply 2023 SSA Cost of Living Adjustments (COLA)	22.12.10	QA Review

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

Defect/SCR #	Scheduled Release	Type of Testing
CA-237907 CALWIN CDT: Send ICT details missing on the ICT Summary Page when the ICT is in "In Process" status in the sending county	Wave 2B	QA Review
CA-243208 CalWIN - CON 02 - Identity Verification Type not populated	Wave 2B	QA Review

- ▶ Other Consortium Support Test Activities
 - Participate in Integrated Test Team meeting on December 6, 2022
 - Participate in Wave 1 – State/Fiscal Reports meeting on December 8, 2022

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting on December 6, 2022
- ▶ CalWIN Implementation Support Services (ISS)
 - Provide remote support to Placer TOSS from December 5 - 9, 2022
 - Provide remote support to Yolo TOSS from December 5 - 9, 2022
 - Provide Foster Care extended support to Wave 1 from December 5 - 9, 2022
 - Participate in Post Implementation Internal Status Call from December 5 - 9, 2022
 - Participate in daily Wave 1 Post-Implementation Project Stakeholder Call from December 5 - 9, 2022
 - Participate in daily County Stakeholder Call from December 5 - 9, 2022
 - Participate in San Diego County Change Discussion Guide Working Sessions from December 5 - 8, 2022
 - Participate in Santa Cruz County Change Discussion Guide Working Sessions from December 5 - 8, 2022
 - Participate in Orange County Change Discussion Prep Office Hours on December 5, 7, and 9, 2022
 - Participate in Wave 2 Post Implementation Support: Project Resources discussion on December 5, 2022
 - Participate in Orange County - CalSAWS Configuration Support - Kickoff Meeting on December 5, 2022
 - Participate in Tulare T-3 Change Readiness Survey Review on December 5, 2022
 - Participate in ISS Implementation Manager Touchpoint on December 5, 2022
 - Participate in Weekly Implementation Team meeting on December 5, 2022
 - Participate in ISS Leads Tuesday stand up meeting on December 6, 2022
 - Participate in Ventura County Change Discussion Prep Makeup Session on December 6, 2022
 - Conduct Retrospective for ISS Implementation Management on December 6, 2022
 - Conduct Retrospective for ISS OCM Leads on December 6, 2022
 - Conduct Retrospective for ISS Training Leads on December 6, 2022
 - Participate in Contra Costa T-3 Month Change Readiness Survey Results Review on December 6, 2022
 - Participate in Wave 6 IPOC/TOSS Work Plan and Checklist Kickoff Meeting on December 6, 2022
 - Participate in Santa Barbara County Change Discussion Office Hours on December 6 - 8, 2022

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: November 28, 2022, to December 4, 2022

- Continue review of potential Fact Sheets list on December 6 and 8, 2022
- Participate in CalSAWS Leadership Implementation meeting on December 7, 2022
- Participate in Santa Barbara - CalSAWS Configuration Support - Kickoff Meeting on December 7, 2022
- Participate in Placer Retrospective on ISS Workstreams on December 7, 2022
- Participate in Global IPOC meeting on December 7, 2022
- Participate in TOSS & IPOC Meeting: Ventura County on December 7, 2022
- Participate in OCM Meeting on Communications, Surveys, and Change Network on December 7, 2022
- Participate in ISS Team Leads Thursday Standup Meeting on December 8, 2022
- Participate in CalWIN OPAC Meeting on December 8, 2022
- Participate in Weekly Wrap-Up - San Diego County Change Discussion Guide Working Session on December 8, 2022
- Participate in Weekly Wrap-Up – Santa Cruz County Change Discussion Guide Working Session on December 8, 2022
- Participate in Weekly Risk Review on December 9, 2022
- Conduct weekly QA Implementation Team meeting on December 9, 2022
- Conduct AAPI ERG Meeting on December 9, 2022
- ▶ Release Management
 - Plan for WBT SCR reviews from December 5 - 9, 2022

1.4.8 OCAT

- ▶ Participate in OCAT Operations and Release meeting on December 7, 2022
- ▶ Participate in OCAT SSP Review and Discussion on December 8, 2022

1.5 Deviations from Plan/Adjustments

- ▶ None