



CalSAWS OCAT Weekly Status Report

Reporting Period: February 27, 2023, to March 5, 2023

Table of Contents

1.0 Online CalWORKs Appraisal Tool (OCAT) 2

 Status Agenda Topics 2

 Deliverable Management..... 2

 Highlights of the Reporting Period 2

 Activities for the Next Reporting Period 4

 Deviations from Plan/Adjustments..... 4

1.0 Online CalWORKs Appraisal Tool (OCAT)



Status Agenda Topics

Table 1 – CalSAWS OCAT Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
	None

Deliverable Management

Table 2 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
NA	System Security Plan – 2022 update		<ul style="list-style-type: none"> • DDEL Submitted: 2/13/23 • DDEL Comments Received: 2/23/23 • FDEL Submitted: 3/3/23 • FDEL Approval Due: 3/8/23
06	Technical Design Document – 2023 update		<ul style="list-style-type: none"> • DDEL Submitted: 2/17/23 • DDEL Comments Due: 3/6/23

1] **Status:** **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

Highlights of the Reporting Period

Project Management

- ▶ Continued to update weekly status materials for the project
- ▶ Continued deliverable/artifact updates

Phase 1 Development & Implementation

- ▶ N/A – all D&I tasks are complete

Phase 2 Maintenance & Operations

Production Usage

- ▶ (0) unplanned outages to report for the last 2 weeks
- ▶ Table below provides OCAT production usage statistics
 - ▶ OCAT Initiated Interviews at **1%** for last week's reporting period
 - ▶ Metrics were provided to RMs on Friday, March 3rd

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, March 5, 2023

Period: Monday, February 27, 2023 to Sunday, March 5, 2023

Table 3 – OCAT Production Usage Statistics: 02/27/23 – 03/05/23

Activity	CalWIN	CalSAWS	Total
User Logins	601	1,507	2,108

Activity	CalWIN (1%)	CalSAWS (1%)	Total (1%)
Interviews Completed (SAWS Initiated)	536	1,311	1,847
Interviews Completed (OCAT Initiated)	3	9	12
Total	539	1,320	1,859

Help Desk Inquiries

- ▶ Provided Help Desk support to 10 OCAT county users
 - ▶ 7 New tickets opened during the reporting period
 - ▶ 3 Waiting for Customer
 - ▶ 7 Resolved/Closed (includes issues opened during prior periods)

Table below provides a summary of all Help Desk tickets that were active (open and/or closed) during the reporting period

Table 4 – OCAT Help Desk Tickets: 02/27/23 – 03/05/23

Request Type	Waiting for Customer	Resolved / Closed	Total
Add User to LMS		1	1
Administrative Issue	1	2	3
County IT Issue	1		1
ForgeRock Issue	1	3	4
Inactive Account		1	1
Grand Total	3	7	10

Defect Summary

- ▶ 2 Defects:
 - ▶ 2 ForgeRock / User Management (2 Low)

Table below provides a list of the resolved defects released to production during the period, plus all open defects.

Table 5 – OCAT Defects as of 03/05/23

#	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alt. Procedure	Planned Release
1	OP-2924	Low	Solutions Tracking for ForgeRock Profile Issue (OP-2880)	ForgeRock / User Management	Open/ Hold	11/08/22	Login issues or ForgeRock help with GUID	N/A	TBD

CalSAWS – California Statewide Automated Welfare System (CalSAWS)

CalSAWS OCAT Project

Weekly Status Report, Sunday, March 5, 2023

Period: Monday, February 27, 2023 to Sunday, March 5, 2023

#	Defect #	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alt. Procedure	Planned Release
2	OP-2927	Low	Solutions Tracking for CalSAWS - OCAT User & ForgeRock Profile Issue (OP-2880/CA-254280)	ForgeRock/ User Management	Open/ Hold	11/09/22	Login issues or ForgeRock help with GUID	N/A	TBD

Activities for the Next Reporting Period

Project Management

- ▶ Continue updates to weekly status materials for the project
- ▶ Continue to create/update project deliverables

Phase 1 Development and Implementation

- ▶ N/A – all D&I tasks are complete

Phase 2 Maintenance and Operations

- ▶ Continue to provide OCAT M&O support
- ▶ Continue to resolve Help Desk tickets
- ▶ Continue to resolve defects and prepare for the next production release

Deviations from Plan/Adjustments

- ▶ None