



# CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: February 13, 2023, to February 19,  
2023**

**CalSAWS – California Statewide Automated Welfare System**

CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

**1.0 Quality Assurance.....3**

1.1 CalSAWS Weekly Status Agenda Topics .....3

1.2 Deliverables Management .....4

1.3 Highlights for the Reporting Period .....6

1.4 Activities for the Next Reporting Period..... 12

1.5 Deviations from Plan/Adjustments..... 17

**Table of Tables**

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics ..... 3

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status..... 4

Table 1-3 – Overall Summary of OCAT Deliverable Status..... 4

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status ..... 5

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status ..... 5

Table 1-6 – Weekly M&O System Change Request (SCR) Updates..... 9

Table 1-7 – 23.03 Independent Test Progress ..... 10

Table 1-8 – Completed Priority Release/RWR Issues for QA Review/Test ..... 10

# CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

## 1.0 Quality Assurance

### 1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
<b>QA PMO</b>	<ul style="list-style-type: none"><li>• Participated in Wave 2 Conversion and Green Light Readiness reviews</li><li>• Participated in IV&amp;V Wave 2 Go Live Readiness Assessment</li><li>• Reviewed OCAT Monthly SLAs and Release Management Plans</li><li>• Participated in CalSAWS JPA Board and PSC meetings</li><li>• Presented at CalSAWS All Staff Meeting</li></ul>
<b>QA Technical</b>	<ul style="list-style-type: none"><li>• Monitored the Virtual Assistance changes and release</li><li>• Continued monitoring of Production Operations, Batch Operations, Contact Center, Imaging, and Forge Rock activities</li><li>• Participated in CalWIN Wave 2 and 3 Cutover activities</li><li>• Created SLA Performance slide deck for Consortium Executives</li><li>• Continued review of partner Security Plans</li></ul>
<b>QA Conversion</b>	<ul style="list-style-type: none"><li>• Conducted Wave 3 County Data Validation (CDV) for Ancillary</li><li>• Monitored and triaged Wave 3 CDV findings</li><li>• Participated in Wave 2 Strike Team Go-Live packet and defect reviews</li></ul>
<b>QA Functional/Test</b>	<ul style="list-style-type: none"><li>• Reviewed 93 System Change Requests in preparation for SCRB/CCB</li><li>• CalSAWS Release 23.03 test execution is in progress with a 75% execution rate, 51% pass rate, and 22% fail/block rate</li><li>• Completed BenefitsCal Release 23.02.16 test execution</li></ul>
<b>QA Implementation</b>	<ul style="list-style-type: none"><li>• Drafted new Risk 285 – Operationalizing CalSAWS in CalWIN Counties</li><li>• Provided feedback on the preliminary Wave 3 Post Implementation Resources Gap Analysis</li><li>• Participated in Wave 4 T-6 Survey Results Review with Santa Cruz, Solano, and San Mateo</li><li>• Completed Web Based Training (WBT) SCRB Reviews</li></ul>

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

### 1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status







DEL #	DELIVERABLE NAME		STATUS
3.44	QA Monthly Status Report – February 2023		<ul style="list-style-type: none"><li>• Submit FDEL by March 3, 2023</li></ul>
4.44	QA Work Plan – February 2023		<ul style="list-style-type: none"><li>• Submit FDEL by March 3, 2023</li></ul>
7.44	QA Test Monthly Report – February 2023		<ul style="list-style-type: none"><li>• Submit FDEL by March 3, 2023</li></ul>
12.44	Assessment of CalSAWS Migration Work Plan Update – February 2023		<ul style="list-style-type: none"><li>• Submit FDEL by February 22, 2023</li></ul>

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-1.2	<b>OCAT</b> - System Security Plan - 2023 Annual Update		<ul style="list-style-type: none"><li>• Submit DDEL comments by February 23, 2023</li></ul>
WP-6.2	<b>OCAT</b> - Technical Design - 2023 Annual Update		<ul style="list-style-type: none"><li>• Submit DDEL comments by March 6, 2023</li></ul>

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status









DEL #	DELIVERABLE NAME		STATUS
WP-26.16	<b>BenefitsCal</b> – CX Monthly Report - January 2023		<ul style="list-style-type: none"> <li>• Submit FDEL comments by February 24, 2023</li> </ul>
WP-27.12	<b>BenefitsCal</b> – Monthly M&O Report - January 2023		<ul style="list-style-type: none"> <li>• Submit FDEL comments by February 24, 2023</li> </ul>
WP-29.10	<b>BenefitsCal</b> - Monthly Status Report – January 2023		<ul style="list-style-type: none"> <li>• Submitted FDEL comments on February 14, 2023</li> </ul>

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-2.09	<b>CalWIN Implementation</b> – County Change Guide – San Diego County W4		<ul style="list-style-type: none"> <li>• Submit FDEL comments by February 23, 2023</li> </ul>
WP-2.11	<b>CalWIN Implementation</b> – County Change Guide – Santa Cruz County W4		<ul style="list-style-type: none"> <li>• Submit FDEL comments by February 23, 2023</li> </ul>
WP-58.08	<b>CalWIN Implementation</b> - CalWIN Requirements Traceability Matrix - Q8		<ul style="list-style-type: none"> <li>• Submit FDEL comments by March 10, 2023</li> </ul>
59.26	<b>CalWIN Implementation</b> – Assessment of CalWIN Implementation Migration Work Plan Update – February 2023		<ul style="list-style-type: none"> <li>• Submit FDEL by March 10, 2023</li> </ul>
WP-62.07	<b>CalWIN Implementation</b> – CalWIN Implementation Master Training Plan Monthly Update - 07		<ul style="list-style-type: none"> <li>• Submitted FDEL comments on February 14, 2023</li> </ul>
63.04	<b>CalWIN Implementation</b> – Assessment of CalWIN Implementation Training Plan for Wave 4 counties		<ul style="list-style-type: none"> <li>• Submitted FDEL on February 17, 2023</li> </ul>

## 1.3 Highlights for the Reporting Period

### 1.3.1 Project Management

- ▶ Attended Daily Debrief meetings for Wave 2 County Prep
- ▶ Participated in Wave 2 Green Light Conversion Readiness on February 13, 2023
- ▶ Participated in OCAT Monthly SLA Review on February 13, 2023
- ▶ Participated in Conversion Management Sync meeting on February 13, 2023
- ▶ Participated in CalSAWS PMO Status meeting on February 14, 2023
- ▶ Participated in the Imaging Migration Status meeting on February 14, 2023
- ▶ Participated in CalSAWS Section Directors' meeting on February 14, 2023
- ▶ Presented at CalSAWS All Staff Meeting on February 15, 2023
- ▶ Participated in OCAT Ops and Release Management meeting on February 15, 2023
- ▶ Participated in Batch Performance Checkpoint review on February 15, 2023
- ▶ Participated in Pre-Green Light Wave 2 Go Live on February 15, 2023
- ▶ Participated in CalSAWS Project Steering Committee meeting on February 16, 2023
- ▶ Participated in CalSAWS JPA Board meeting on February 17, 2023
- ▶ Participated in IV&V Wave 2 Go Live Readiness Assessment on February 17, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
  - Facilitated Collaboration Model Framework session on February 13, 2023
  - Conducted Web Portal Strike Team Exec Sponsor touch point on February 13, 2023
  - Co-Facilitated Collaboration Model Customer session on February 15, 2023
  - Participate in BenefitsCal UCD Monthly Meeting on February 16, 2023

### 1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Tech Sync meeting on February 13, 2023
- ▶ Participated in Scope Review of upcoming Releases on February 13, 2023
- ▶ Participated in CIS Changes - Impact on Address Validation on February 13, 2023
- ▶ Participated in ROI CBO Organizations meeting on February 14, 2023
- ▶ Participated in Monthly SLA Review for CalSAWS meeting on February 14, 2023
- ▶ Participated in DBCR/CTCR Review meetings on February 14 and 16, 2023
- ▶ Participated in Section Directors Meeting on February 14, 2023
- ▶ Participated in Consortium FinOps meeting on February 14, 2023
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on February 15, 2023
- ▶ Participated in Weekly CalSAWS Leadership meeting on February 15, 2023
- ▶ Participated in CalSAWS Performance Report Meeting on February 15, 2023
- ▶ Participated in Non-Prod Rebuild Change Requests on February 15, 2023
- ▶ Participated in Accelerate Delphix Process meeting on February 15, 2023
- ▶ Participated in Environment Integration/Management Review on February 16, 2023
- ▶ Participated in CalSAWS Project Steering Meeting on February 16, 2023
- ▶ Participated in JPA Board of Directors Meeting on February 17, 2023
- ▶ BenefitsCal
  - Participated in Benefits Cal Workplan review meeting on February 13, 2023
  - Participated in BenefitsCal DD&I and M&O meetings on February 14 and 16, 2023
  - Participated in the BenefitsCal Operations meeting on February 14, 2023
  - Participated in Application Transfer meetings

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

- Continued reviewing BenefitsCal deliverables and release activities
- ▶ Batch
  - Participated in Batch Perf/Conversion meeting on February 14, 2023
  - Participated in UAT2 batch run delay: PS risk on February 15, 2023
  - Participated in Batch Performance meeting on February 15, 2023
  - Participated in CalSAWS Batch Weekly Round Up meeting on February 16, 2023
  - Participated in Wave 2 Batch Operations Overview and Communications Discussion on February 16, 2023
- ▶ CalWIN
  - Participated in Wave 2 County Prep Office Hours
  - Participated in Wave 3 CDV Office Hours
  - Participated in Daily Debrief Wave 2 County Prep Phase meetings
  - Participated in Wave 3 County Data Validation Daily Triage meeting
  - Participated in 2B Cutover Table Reed meeting on February 13, 2023
  - Participated in CalWIN Conversion Look Ahead meeting on February 13, 2023
  - Participated in Santa Cruz CalWIN Wave 4 Test Plan meeting on February 13, 2023
  - Participated in Fresno CalWIN Wave 5 Test Plan meeting on February 13, 2023
  - Participated in CalWIN Implementation Support meeting on February 13, 2023
  - Participated in review of Contra Costa's observations/concerns of conversion of Mock Data (GDS 9.5) on February 13, 2023
  - Participated in CR 186216 CalWIN Conversion to CalSAWS Wave 2 Focused Group meeting on February 14, 2023
  - Participated in Wave 2 Pre-Green light Go-Live on February 15, 2023
  - Participated in CalWIN Wave 3 TPOC meeting on February 15, 2023
  - Participated in Santa Barbara County CalWIN Wave 3 Functional File Processing review on February 15, 2023
  - Participated in Orange County CalWIN Wave 3 Functional File Processing Working Session on February 15, 2023
  - Participated in CalWIN Document Migration meeting on February 15, 2023
  - Participated in Ventura County CalWIN Wave 3 Functional File Processing Working Session on February 16, 2023
  - Participated in CDV W3 findings & defects status meeting on February 16, 2023
  - Participated in Strike Team for W2-6 GLP meeting on February 16, 2023
  - Participated in CalWIN Wave 5 TPOC meeting on February 16, 2023
  - Participated in Stage Gate Review Preparation and Priorities on February 17, 2023
  - Participated in IV&V Wave 2 Readiness Assessment review on February 17, 2023
- ▶ Central Print
  - Participated in CalSAWS Central Print Status meeting on February 13, 2023
  - Participated in Central Print SCR CA-229043 meeting on February 14, 2023
  - Continued to review the Gainwell System Security Plan
- ▶ Contact Center
  - Participated in daily Tulare County Model Office meetings
  - Participated in daily Contra Costa Model Office meetings
  - Participated in daily Santa Clara Model Office meetings
  - Participated in Fresno County CalSAWS IVR Contact Center Design Sessions on February 14, 2023

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

- Participated in Alameda County CalSAWS IVR Contact Center Design Sessions on February 14, 2023
- Participated in CalSAWS/Los Angeles ongoing Contact Center Discussion on February 14, 2023
- Participated in Worker Facing VA Design Sessions on February 14 and 16, 2023
- Participated in Santa Barbara County CalSAWS IVR Contact Center Design Sessions on February 15, 2023
- Participated in CalSAWS Contact Center Discussion on February 15, 2023
- Participated in San Diego County CalSAWS IVR Contact Center Design Sessions on February 16, 2023
- Participated in AWS / CalSAWS - Contact Center review on February 16, 2023
- Participated in Contact Center Team meeting on February 17, 2023
- ▶ General Assistance/General Relief (GA/GR)
  - Participated in meetings as scheduled
- ▶ Security
  - Participated in Application Security Findings meeting on February 15, 2023
  - Participated in Security Status Meeting on February 17, 2023
- ▶ Service Management
  - Participated in ServiceNow Process Improvement Stakeholders meeting on February 16, 2023
  - Participated in Helpdesk SLA reporting for monthly performance meeting on February 17, 2023
  - Participated in ForgeRock Auditing meeting on February 17, 2023
- ▶ Lobby Management
  - Participated in Integrated Lobby Management meeting on February 14, 2023

### 1.3.3 Imaging

- ▶ Participated in the Imaging Migration Status meeting on February 14, 2023
- ▶ Participated in San Diego Document Migration review on February 14, 2023

### 1.3.4 Conversion

- ▶ Monitored, Triaged, and dispositioned Wave 3 CDV findings
- ▶ Participated in Production Wave 2 - County Daily Debriefs
- ▶ Participated in W2 Green Light Deck: Conversion and Readiness updates meeting on February 13, 2023
- ▶ Participated in the 2B Cutover – Table read on February 13, 2023
- ▶ Participated in the CalWIN Conversion Week Look Ahead on February 13, 2023
- ▶ Participated in the CDV/Conversion Retro Prep session February 13, 2023
- ▶ Participated in Conversion Management Sync meeting on February 13, 2023
- ▶ Co-Facilitated Wave 3 Ancillary open office hours February 14 and 16, 2023
- ▶ Participated in CalWIN Conversion and Change Mgt. meeting on February 14, 2023
- ▶ Participated in Strike Team for W2 GLP meeting on February 14, 2023
- ▶ Facilitated a W3 CDV Findings Triage Status meeting on February 14 and 15, 2023
- ▶ Participated in a Pre-Green Light Wave 2 Go-Live on February 15, 2023
- ▶ Participated in the Stage Gate Review preparation meeting on February 17, 2023



## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

- ▶ Conducted Wave 3 CDV Ancillary Validation
- ▶ Monitored Mock conversion 2C process, case status result dispositions and defects
- ▶ Monitored Wave 1 post-cutover county defects and priorities
- ▶ Monitored Wave 2 pre-cutover county defects and priorities
- ▶ Planned for Wave 4 CDV Execution

#### 1.3.4 Functional

- ▶ M&O
  - Participated in the SAWS Test Daily Connect on February 13, 2023
  - Participated in App Dev meeting on February 14, 2023
  - Participated in the MC SCR Touchpoint Meeting on February 15, 2023
  - Participated in the following design meetings:
    - ◆ CR 190310 - Supplemental Notices Insert and Notices Hold Release - JAD 7
    - ◆ CR 200352 - 2024 Renewals - Pre-JAD 5
    - ◆ CR 216717 - BREfS Initiative #7 - Carry Forward Enhancements - JAD
    - ◆ CR 218725 - New Ad-hoc Print Vendor OSP JAD 2
    - ◆ CR 223157 - Negative Actions - Updates to Exchange eligibility - Pre-JAD 3
    - ◆ CR 223819 - Consider prior months for annual subsidy determination
    - ◆ CR 224879 - MEC MEDS Check for Exchange Eligibility Programs - Pre-JAD 1
    - ◆ CR 230777 - Consumers with No SSN Accelerated Enrollment Review
  - Reviewed Ninety-three (93) design documents, targeting Critical and High priority designs for review and other SCRs at the Consortium's direction

Table 1-6 – Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
22.11	2
23.01	21
23.02	14
23.03	12
23.05	16
23.06	3
23.07	8
23.09	3
RWR	10
TBD	4
<b>Grand Total</b>	<b>93</b>

- ▶ General Assistance/General Relief (GA/GR)
  - Monitored GA/GR SCRs
  - Participated in the GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
  - Participated in the weekly scope review and coordination meeting for upcoming BenefitsCal releases meeting on February 13, 2023

# CalSAWS – California Statewide Automated Welfare System

## CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023


- Participated in the BenefitsCal Operation Review meeting on February 14, 2023
- Participated in the DD&I and M&O reviews on February 14 and 16, 2023
- Participated in the CX Measurement Monthly on February 15, 2023
- Participated in the CalSAWS/BenefitsCal Release meeting on February 15, 2023
- Participated in the Daily Transaction Failure meeting

### 1.3.6 Test

- ▶ CalSAWS Release 23.03
  - Continued QA Review of System Test execution
  - Continued test execution

Table 1-7 – 23.03 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
23.03 - ClearBest QA Independent Test Results	245	25% (63)	2% (5)	51% (124)	17% (41)	5% (12)



- ▶ BenefitsCal Activities
  - Completed open defects and priority release activities
  - Participated in the ROI E2E testing coordination meeting on February 13, 2023
  - Submitted comments on BenefitsCal Monthly Release 23.02.16 Release Notes
  - Monitored QA verification progress for BenefitsCal Monthly Release 23.02.16 and Priority Release 23.02.26
  - Participated in DD&I and M&O calls on February 14 and February 16, 2023
  - Submitted comments on System Test’s functional test scenarios for BenefitsCal Major Release 23.05 (ROI)
- ▶ Priority Release / RWR Activities
  - Monitored defects selected for future QA Review or Independent Test

Table 1-8 – Completed Priority Release/RWR Issues for QA Review/Test

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

Defect/SCR #	Scheduled Release	Type of Testing
CA-254474 [Fiscal] Valuable Inventory On-request Report is not pulling correct information	23.02.14	QA Review
CA-254612 [Fiscal] Discrepancies in Integrated Totals*	23.02.14	QA Review

\* This defect had multiple issues, one was moved to a new defect and the remaining issues were rejected

- ▶ Other Consortium Support Test Activities
  - Monitored test support for priority releases
  - Participated in Integrated Test Team meeting on February 14, 2023
  - Participated in County Validation RACI meeting on February 15, 2023
  - Participated in Test Touchpoint meeting on February 15, 2023
  - Participated in CalSAWS – State and Fiscal Reports meeting on February 16, 2023
  - Participated in Wave 2 – State/Fiscal Reports meeting on February 16, 2023

### 1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
  - Participated in weekly Training Touchpoint meeting on February 13, 2023
- ▶ CalWIN Implementation Support Services (ISS)
  - Participated in daily Wave 2 County Prep Office Hours
  - Participated in Daily Debriefs for Wave 2 County Prep Phase
  - Participated in Weekly Implementation Team meeting on February 13, 2023
  - Participated in TOSS & IPOC Meeting: Santa Clara County on February 13, 2023
  - Conducted review with risk owners and Customer Engagement leadership on new Risk 285 – Operationalizing CalSAWS in CalWIN Counties on February 13, 2023
  - Participated in CalWIN ISS Standup Meeting on February 13, 2023
  - Updated Pre-Green Light presentation content to prepare for Pre-Green Light on February 13 - 15, 2023
  - Participated in Virtual Support Orientation Session on February 14, 2023
  - Submitted new Risk 285 – Operationalizing CalSAWS in CalWIN Counties to the Risk Management Group on February 14, 2023
  - Prepared for Wave 3 and 4 Change Network meeting on February 14, 2023
  - Participated in Wave 4 Change Discussion Guide Lesson Learned session on February 14, 2023
  - Participated in ISS Team Leads Tuesday Standup meeting on February 14, 2023
  - Reviewed Wave 3 Post Implementation Gap Analysis on February 14, 2023
  - Participated in Santa Cruz Change Discussion office hours on February 14 and 16, 2023
  - Participated in Wave 3 County Prep Kickoff meeting on February 14, 2023
  - Participated in Wave 2 Go-Live Packet Orientations on February 14 - 16, 2023
  - Provided feedback on Wave 4 T-6 Survey Results on February 14, 2023
  - Participated in ISS Implementation Manager Touchpoint on February 14, 2023
  - Participated in Wave 4 T-6 Survey Review with Santa Cruz on February 14, 2023
  - Participated in Waves 5 and 6 Change Network meeting on February 14, 2023
  - Supported the Wave 3 IPOC Meeting on February 15, 2023
  - Participated in Full Support Orientation for County Staff on February 15, 2023

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

- Prepared for Pre-Green Light: Wave 2 Go-Live on February 15, 2023
- Participated in TOSS & IPOC Meeting: Contra Costa County on February 15, 2023
- Participated in TOSS & IPOC Meeting: Ventura County on February 15, 2023
- Participated in OCM Leads Meeting on February 15, 2023
- Participated in Wave 4 T-6 Survey Results Review with Solano on February 15, 2023
- Participated in TOSS & IPOC Meeting: San Mateo County on February 16, 2023
- Participated in Onsite Support Orientation Session on February 16, 2023
- Participated in OCM Executive Team Leads meeting on February 16, 2023
- Participated in Waves 3 and 4 Change Network meeting on February 16, 2023
- Participated in Wave 4 T-6 Survey Review with San Mateo on February 16, 2023
- Participated in Wave 4 Weekly PPOC Touchpoint on Change Discussion progress on February 16, 2023
- Participated in OCM Team Roles and Responsibilities meeting on February 17, 2023
- Conducted Weekly QA Implementation team meeting on February 17, 2023
- ▶ Release Management
  - Completed Web Based Training (WBT) System Change Request Board (SCRB) review
- ▶ Special Projects
  - Supported the IDEA Buddy Program Round 4 Surveys that ran between February 13 and 17, 2023
  - Prepared for AAPI Update for All Staff meeting on February 15, 2023

#### 1.3.8 OCAT

- ▶ Participated in ongoing reviews of OCAT System Security Plan annual update
- ▶ Participated in OCAT Monthly SLA Review on February 13, 2023
- ▶ Participated in OCAT Ops and Release Management meeting on February 15, 2023

## 1.4 Activities for the Next Reporting Period

### 1.4.1 Project Management

- ▶ Attend Daily Debrief meetings for Wave 2 County Prep
- ▶ Participate in CalSAWS PMO Status meeting on February 21, 2023
- ▶ Participate in Wave 2 Post Go-Live Defect Delivery review on February 21, 2023
- ▶ Participate in the Imaging Migration Status meeting on February 21, 2023
- ▶ Participate in CalSAWS Section Directors' meeting on February 21, 2023
- ▶ Participate in CalSAWS Leadership Implementation meeting on February 22, 2023
- ▶ Participate in CalSAWS Go-Live Green Light: Wave 2 meeting on February 22, 2023
- ▶ Participate in CalSAWS Go-Live Green Light: Wave 3 Dry Run on February 22, 2023
- ▶ Participate in Batch Performance Checkpoint review on February 22, 2023
- ▶ Participate in IV&V / PMO & QA Bi-weekly meetings on February 24, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
  - Facilitate CDV/Conversion retro preparation session on February 21, 2023

### 1.4.2 Technical

- ▶ Participate in App/Dev meeting on February 21, 2023

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

- ▶ Participate in Section Directors Meeting on February 21, 2023
- ▶ Participate in Consortium FinOps meeting on February 21, 2023
- ▶ Participate in DBCR/CTCR Review meetings on February 21 and 23, 2023
- ▶ Participate in Worker Facing VA Design Sessions on February 21 and 23, 2023
- ▶ Participate in SCRB meeting on February 21, 2023
- ▶ Participate in Weekly CalSAWS Leadership meeting on February 22, 2023
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on February 22, 2023
- ▶ Participate in Screenshare Focus Group Session on February 22, 2023
- ▶ Participate in CalSAWS / ForgeRock CSOM Sync meeting on February 22, 2023
- ▶ Participate in CalWIN OCAT meeting on February 23, 2023
- ▶ Participate in Review Monthly Over 15 seconds report meeting on February 23, 2023
- ▶ Participate in Environment Integration/Management Review on February 23, 2023
- ▶ Participate in Weekly meeting for Architecture discussion on February 23, 2023
- ▶ Participate in Stage Gate Review Preparation meeting on February 24, 2023
- ▶ Participate in IV&V /PMO & QA Bi-Weekly meeting on February 24, 2023
- ▶ BenefitsCal
  - Participate in the BenefitsCal Operations meeting on February 21, 2023
  - Participate in BenefitsCal DD&I and M&O meetings on February 21 and 23, 2023
  - Participate in Application Transfer meetings
  - Continue reviewing BenefitsCal deliverables and release activities
- ▶ Batch
  - Participate in Batch Performance meeting on February 22, 2023
  - Participate in Batch Weekly Roundup on February 23, 2023
- ▶ CalWIN
  - Participate in Wave 2 County Prep Office Hours
  - Participate in Wave 3 County Data Validation Office Hours and Triage
  - Participate in Wave 2 CalWIN Go Live Cutover meetings
  - Participate in Daily Debrief: Wave 2 County Prep Phase
  - Participate in CalWIN Wave 4 - TPOC meetings on February 21, 2023
  - Participate in Dry Run for Pre-Green Light Wave 3 County Prep Phase meeting on February 22, 2023
  - Participate in CalWIN Document Migration meeting on February 22, 2023
  - Participate in CalWIN Wave 6 – TPOC meeting on February 22, 2023
  - Participate in Wave 2 CalSAWS Go-Live Green Light Meeting on February 22, 2023
  - Participate in Orange and Santa Barbara IPT reviews on February 23, 2023
  - Participate in Wave 2 CalWIN Ancillary Cutover meeting on February 23, 2023
- ▶ Central Print
  - Continue to review the Gainwell System Security Plan
- ▶ Contact Center
  - Participate in Tulare CalSAWS Contact Center Discussions on February 21, 2023
  - Participate in Alameda County CalSAWS IVR-Contact Center Weekly Design Sessions on February 21, 2023
  - Participate in San Bernardino CSC Support meeting on February 21, 2023
  - Participate in Santa Clara Contact Center Go Live Readiness on February 21, 2023
  - Participate in Worker Facing VA Design Sessions on February 21 and 23, 2023

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

- Participate in Los Angeles County CalSAWS IVR-Contact Center Weekly Discussion on February 21, 2023
- Participate in Sonoma County CalSAWS IVR-Contact Center Weekly Discussion on February 21, 2023
- Participate in Contra Costa Contact Center review on February 22, 2023
- Participate in Santa Barbara County CalSAWS IVR-Contact Center Design sessions on February 22, 2023
- Participate in CalSAWS Contact Center Discussion on February 22, 2023
- Participate in AWS/CalSAWS Contact Center meeting on February 23, 2023
- Participate in CalSAWS VA Team Weekly Check-In meeting on February 23, 2023
- Participate in Ventura Contact Center IVR Discovery Sessions on February 23, 2023
- Participate in Santa Clara County's Imaging Migration Cutover Bridge on February 23 and 24, 2023
- Participate in Tulare County's Imaging Migration Cutover Bridge on February 23 and 24, 2023
- Participate in Contact Center Team meeting on February 24, 2023
- Participate in Contra Costa County's Imaging Migration Cutover Bridge on February 24 and 25, 2023
- ▶ General Assistance/General Relief (GA/GR)
  - Participate in Wave 2 County Clickthrough, CalHEERs and GAGR Smoke Testing for Go-Live- Kick-off Meeting on February 21, 2023
- ▶ Security
  - Participate in meetings as scheduled.
- ▶ Service Management
  - Participate in February Helpdesk Operations meeting on February 22, 2023
  - Participate in Revisiting SLA Definitions for Pause conditions and Retroactive start time configuration meeting on February 22, 2023
  - Participate in Monthly Helpdesk Trends Meeting on February 23, 2023
- ▶ Lobby Management
  - Participate in Integrated Lobby Management Touchpoint on February 21, 2023

### 1.4.3 Imaging

- ▶ Participate in the Imaging Migration Status meeting on February 21, 2023
- ▶ Participate in San Diego Document Migration check-in on February 21, 2023

### 1.4.4 Conversion

- ▶ Monitor, Triage, and disposition Wave 3 CDV findings
- ▶ Participate in Production Wave 2 - County Daily Debriefs
- ▶ Facilitate Wave 2 Post Go-live Defect Delivery review on February 21, 2023
- ▶ Participate in Conversion SCRs-Requirements meeting on February 21, 2023
- ▶ Facilitate W3 CDV Findings Triage Status February 21 and 23, 2023
- ▶ Participate in the CDV/Conversion Retro Prep session February 21, 2023
- ▶ Participate in Wave 2 County Clickthrough, CalHEERs, and GAGR Smoke Test for Go-live meeting February 21, 2023
- ▶ Co-Facilitate Wave 3 Ancillary open office hours February 21, 2023



## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

- ▶ Participate in Sacramento NoHo Child Care Migration to CalWIN Meeting on February 21, 2023
- ▶ Participate in Strike Team for W2 GLP meeting on February 21, 2023
- ▶ Participate in the CalWIN Document Migration meeting on February 22, 2023
- ▶ Participate in the CalSAWS Go-Live Event Green Light meeting on February 22, 2023
- ▶ Participate in CalWIN Conversion and Change Mgt. meeting on February 23, 2023
- ▶ Participate in for Wave 2B Go-live starting February 23, 2023, at 5 p.m.
- ▶ Participate in the Stage Gate Review preparation meeting on February 24, 2023
- ▶ Monitor Mock conversion 2C process, case status result dispositions and defects
- ▶ Monitor Wave 1 post-cutover county defects and priorities
- ▶ Monitor Wave 2 pre-cutover county defects and priorities
- ▶ Plan for Wave 4 CDV Execution

#### 1.4.4 Functional

- ▶ M&O
  - Participate in the MC SCR Touchpoint Meeting on February 22, 2023
  - Participate in the SAWS Test Daily Connect meeting on February 23, 2023
  - Participate in the following design meetings:
    - ◆ CR 200352 - 2024 Renewals - Pre-JAD 6
    - ◆ CR 223157 - Negative Actions - Updates to Exchange eligibility - Pre-JAD 3
    - ◆ CR 223819 - Consider prior months for annual subsidy determination – Pre-JAD
    - ◆ CR 224879 - MEC MEDS Check for Exchange Eligibility Programs - Pre-JAD 2
    - ◆ CR 230777 - Consumers with No SSN Accelerated Enrollment Review: Pre-JAD 2
- ▶ General Assistance/General Relief (GA/GR)
  - Monitor GA/GR SCRs
  - Participate in weekly GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
  - Participate in the BenefitsCal Weekly PM Standup meeting on February 22, 2023
  - Monitor development progress for the CalWORKs Time Clocks function, due to partner (CalSAWS and ForgeRock) dependencies
  - Monitor GROW / WTW Collaborator requirement status
  - Participate in the Daily Transaction Failures meeting
  - Participate in the combined twice-weekly DD&I and M&O Check-in meetings
  - Participate in the BenefitsCal Operation Review weekly meeting
  - Monitor QA verification progress for BenefitsCal Priority Release 23.02.26
  - Identify QA Verification scope for BenefitsCal Monthly Release 23.03.30

#### 1.4.6 Test

- ▶ CalSAWS Release 23.03
  - Continue QA Review of System Test execution
  - Continue Independent Test activities
- ▶ BenefitsCal Activities
  - Monitor open defects and priority release activities

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 13, 2023, to February 19, 2023

---

- ▶ Priority Release / RWR Activities
  - Monitor priority releases/RWR defects and SCR test activities
- ▶ Other Consortium Support Test Activities
  - Participate in Integrated Test Team meeting on February 21, 2023
  - Participate in County Validation RACI Working Session on February 21, 2023
  - Participate in Test Touchpoint meeting on February 22, 2023
  - Participate in Wave 2 – State/Fiscal Reports meeting on February 23, 2023

#### 1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
  - Participate in weekly Training Touchpoint meeting on February 20, 2023
- ▶ CalWIN Implementation Support Services (ISS)
  - Participate in daily Wave 2 County Prep Office Hours
  - Participate in Daily Debriefs for Wave 2 County Prep Phase
  - Participate in TOSS & IPOC Meeting: Santa Clara County on February 20, 2023
  - Participate in ISS Implementation Manager Touchpoint on February 21, 2023
  - Update presentation for Wave 2 Green Light Go-Live Event on February 21 - 22, 2023
  - Participate in Wave 4 Change Discussion Guide Lessons Learned session on February 21, 2023
  - Participate in Santa Cruz Change Discussion office hours on February 21 and 23, 2023
  - Participate in TOSS & IPOC Meeting: Alameda County on February 21, 2023
  - Participate in Weekly Implementation Team meeting on February 22, 2023
  - Participate in CalSAWS Leadership Implementation meeting on February 22, 2023
  - Participate in TOSS & IPOC Meeting: Contra Costa County on February 22, 2023
  - Participate in Dry Run for Pre-Green Light: Wave 3 Prep on February 22, 2023
  - Participate in OCM Leads Meeting on February 22, 2023
  - Participate in Wave 5 IPOC Meeting on February 22, 2023
  - Participate in TOSS & IPOC Meeting: San Francisco County on February 22, 2023
  - Participate in Training Advisory Council meeting on February 22, 2023
  - Participate in CalSAWS Go-Live Event Green Light Meeting - Wave 2 on February 22, 2023
  - Participate in CalWIN OPAC meeting on February 23, 2023
  - Participate in OCM Executive Team Leads meeting on February 23, 2023
  - Participate in Wave 4 Weekly PPOC Touchpoint on Change Discussion progress on February 23, 2023
  - Participate in Weekly Risk Review meeting on February 24, 2023
  - Conduct Weekly QA Implementation team meeting on February 24, 2023
- ▶ Release Management
  - Continue Web Based Training (WBT) System Change Request (SCR) Reviews for the 23.03 Release

#### 1.4.8 OCAT

- ▶ Participate in ongoing reviews of OCAT System Security Plan annual update
- ▶ Participate in ongoing reviews of OCAT Technical Design Document annual update



**1.5 Deviations from Plan/Adjustments**

- ▶ None