



# CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: February 6, 2023, to February 12,  
2023**

**CalSAWS – California Statewide Automated Welfare System**

CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

**1.0 Quality Assurance.....3**

1.1 CalSAWS Weekly Status Agenda Topics .....3

1.2 Deliverables Management .....4

1.3 Highlights for the Reporting Period .....6

1.4 Activities for the Next Reporting Period..... 12

1.5 Deviations from Plan/Adjustments..... 17

**Table of Tables**

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics ..... 3

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status..... 4

Table 1-3 – Overall Summary of OCAT Deliverable Status..... 4

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status ..... 5

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status ..... 5

Table 1-6 – Weekly M&O System Change Request (SCR) Updates..... 9

Table 1-7 – 23.03 Independent Test Progress ..... 10

Table 1-8 – Completed Priority Release/RWR Issues for QA Review/Test ..... 10

Table 1-9 – Priority Release/RWR Issues Planned for QA Review/Test ..... 16

# CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

## 1.0 Quality Assurance

### 1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none"><li>• Participated in Dry Run for Pre-Green Light Wave 2 Go Live</li><li>• Participated in CalWIN Conversion Cutover review</li><li>• Participated in ForgeRock and OCAT SCR review - user id and email validations</li><li>• Co-Facilitate Collaboration Model Customer follow up session</li><li>• Facilitate Web Portal Strike Team Executive Touch Point</li></ul>
QA Technical	<ul style="list-style-type: none"><li>• Participated in the Region 5 site visit</li><li>• Participated in Monthly Data Review for CalSAWS - Hyland</li><li>• Continued monitoring Production Operations, Batch Operations, Contact Center, Imaging, and Forge Rock activities</li><li>• Participated in CalWIN Wave 2 and 3 Cutover activities</li><li>• Reviewed Meridian LMS Performance delivery</li><li>• Continued review of partner Security Plans</li></ul>
QA Conversion	<ul style="list-style-type: none"><li>• Participated in Wave 3B mock conversion review</li><li>• Participated in Wave 2 Green light readiness activities</li><li>• Monitored Wave 3 County Data Validation (CDV) findings and participated in open office hours</li></ul>
QA Functional/Test	<ul style="list-style-type: none"><li>• CalSAWS Release 23.03 test execution is in progress with a 44% execution rate, 26% pass rate, and 13% fail/block rate</li><li>• BenefitsCal Release 23.02.16 test execution is in progress</li><li>• Participated in 23.05 BenefitsCal County Validation preparations</li></ul>
QA Implementation	<ul style="list-style-type: none"><li>• Supported Contra Costa County CalSAWS Training Sessions: Foster Care</li><li>• Confirmed comment resolutions for Deloitte FDEL 11.01 – Wave 1 Implementation Complete Report</li><li>• Completed updates for Pre-Green Light: Wave 2 Go-Live presentation</li><li>• Completed updates to the Yellow Banner Guide for Child Welfare</li><li>• Drafted Risk 285 – Post Implementation Support Volunteer Resources</li></ul>

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

### 1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status








DEL #	DELIVERABLE NAME		STATUS
3.44	QA Monthly Status Report – February 2023		<ul style="list-style-type: none"><li>• Submit FDEL by March 3, 2023</li></ul>
4.44	QA Work Plan – February 2023		<ul style="list-style-type: none"><li>• Submit FDEL by March 3, 2023</li></ul>
7.44	QA Test Monthly Report – February 2023		<ul style="list-style-type: none"><li>• Submit FDEL by March 3, 2023</li></ul>
12.44	Assessment of CalSAWS Migration Work Plan Update – February 2023		<ul style="list-style-type: none"><li>• Submit FDEL by February 22, 2023</li></ul>
WP-4	CalWIN Migration - Notices Post Implementation Report		<ul style="list-style-type: none"><li>• Submit DDEL comments by February 21, 2023</li></ul>

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-1.2	<b>OCAT</b> - System Security Plan - 2023 Annual Update		<ul style="list-style-type: none"><li>• Submit DDEL comments by February 23, 2023</li></ul>
WP-6.2	<b>OCAT</b> - Technical Design - 2023 Annual Update		<ul style="list-style-type: none"><li>• Submit DDEL comments by March 6, 2023</li></ul>

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status










DEL #	DELIVERABLE NAME		STATUS
WP-26.16	<b>BenefitsCal</b> – CX Monthly Report - January 2023		<ul style="list-style-type: none"> <li>Submit DDEL comments by February 16, 2023</li> </ul>
WP-27.12	<b>BenefitsCal</b> – Monthly M&O Report - January 2023		<ul style="list-style-type: none"> <li>Submit DDEL comments by February 16, 2023</li> </ul>
WP-29.10	<b>BenefitsCal</b> - Monthly Status Report – January 2023		<ul style="list-style-type: none"> <li>Submit FDEL comments by February 14, 2023</li> </ul>

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-2.09	<b>CalWIN Implementation</b> – County Change Guide – San Diego County W4		<ul style="list-style-type: none"> <li>Submit FDEL comments by February 23, 2023</li> </ul>
WP-2.11	<b>CalWIN Implementation</b> – County Change Guide – Santa Cruz County W4		<ul style="list-style-type: none"> <li>Submit FDEL comments by February 23, 2023</li> </ul>
WP-58.08	<b>CalWIN Implementation</b> - CalWIN Requirements Traceability Matrix - Q8		<ul style="list-style-type: none"> <li>Submit FDEL comments by March 10, 2023</li> </ul>
59.25	<b>CalWIN Implementation</b> – Assessment of CalWIN Implementation Migration Work Plan Update – January 2023		<ul style="list-style-type: none"> <li>Submitted FDEL on February 10, 2023</li> </ul>
WP-62.07	<b>CalWIN Implementation</b> – CalWIN Implementation Master Training Plan Monthly Update - 07		<ul style="list-style-type: none"> <li>Submit FDEL comments by February 14, 2023</li> </ul>
63.04	<b>CalWIN Implementation</b> – Assessment of CalWIN Implementation Training Plan for Wave 4 counties		<ul style="list-style-type: none"> <li>Submit FDEL by February 17, 2023</li> </ul>

## 1.3 Highlights for the Reporting Period

### 1.3.1 Project Management

- ▶ Attended Daily Debrief meetings for Wave 2 County Prep
- ▶ Participated in CalSAWS PMO Status meeting on February 7, 2023
- ▶ Participated in CalSAWS Section Directors' meeting on February 7, 2023
- ▶ Facilitated JPA Presentation Video review on February 7, 2023
- ▶ Participated in ForgeRock and OCAT SCR review - user id and email validations on February 7, 2023
- ▶ Participated in Wave 2 Pre-Green Light Prep review on February 7, 2023
- ▶ Participated in CalSAWS Leadership Implementation meeting on February 8, 2023
- ▶ Presented QA Status at Monthly CalSAWS IT Report meeting on February 8, 2023
- ▶ Participated in Monthly Data Review for CalSAWS - Hyland on February 8, 2023
- ▶ Participated in Batch Performance Checkpoint review on February 8, 2023
- ▶ Participated in Dry Run for Pre-Green Light Wave 2 Go Live on February 9, 2023
- ▶ Participated in CalWIN Conversion Cutover review on February 9 and 10, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
  - Facilitated Collaboration Model review session on February 6, 2023
  - Participated in CEM/RM team meeting on February 8, 2023
  - Facilitated Collaboration Model – State Partner review on February 9, 2023

### 1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Tech Sync meeting on February 6, 2023
- ▶ Participated in R5 CalSAWS Management Site Visit on February 6, 2023
- ▶ Participated in Scope Review of upcoming Releases on February 6, 2023
- ▶ Participated in ISS County Training - CalSAWS Laptops Discussion on February 7, 2023
- ▶ Participated in DBCR/CTCR Review meetings on February 7 and 9, 2023
- ▶ Participated in Section Directors Meeting on February 7, 2023
- ▶ Participated in Consortium FinOps meeting on February 7, 2023
- ▶ Participated in the discussion on OCAT User and ForgeRock Profile on February 7, 2023
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on February 8, 2023
- ▶ Participated in Weekly CalSAWS Leadership meeting on February 8, 2023
- ▶ Participated in Monthly CalSAWS IT Report Meeting Series on February 8, 2023
- ▶ Participated in Humboldt County Site Changes (CA-256164) on February 8, 2023
- ▶ Participated in Environment Integration/Management Review on February 9, 2023
- ▶ Participated in Weekly meeting for Architecture discussion on February 10, 2023
- ▶ BenefitsCal
  - Participated in BenefitsCal CalWORKs Timeclock Design Session on February 6, 2023
  - Participated in BenefitsCal DD&I and M&O meetings on February 7, 2023
  - Participated in the BenefitsCal Operations meeting on February 7, 2023
  - Participated in Application Transfer meetings
  - Continued reviewing BenefitsCal deliverables and release activities
- ▶ Batch
  - Participated in Batch Performance meeting on February 8, 2023
  - Participated in CalSAWS Batch Weekly Round Up meeting on February 9, 2023

## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

### ► CalWIN

- Participated in 2B Cutover Rollback Plan meeting on February 6, 2023
- Participated in CalWIN Conversion Week Look Ahead meeting on February 6, 2023
- Participated in Wave 2 County Prep Office Hours
- Participated in Wave 3 CDV Office Hours
- Participated in Daily Debrief Wave 2 County Prep Phase meetings
- Participated in Wave 3 County Data Validation Daily Triage meeting
- Participated in Solano CalWIN Wave 4 Test Plan meeting on February 6, 2023
- Participated in Sonoma CalWIN Wave 5 Test Plan meeting on February 6, 2023
- Participated in Yolo Support Call on February 7, 2023
- Participated in Wave 2 Dry run for Pre-Green light Conversion slides review on February 7, 2023
- Participated in San Mateo CalWIN Wave 5 Test Plan meeting on February 7, 2023
- Participated in CalWIN Wave 4 TPOC meeting on February 7, 2023
- Participated in CalWIN Wave 6 TPOC meeting on February 8, 2023
- Participated in Santa Barbara County CalWIN Wave 3 Functional File Processing Working Session on February 8, 2023
- Participated in Orange County CalWIN Wave 3 Functional File Processing Working Session on February 8, 2023
- Participated in Wave 6 Interface Partner Test (IPT) review on February 8 and 9, 2023
- Participated in CalWIN Document Migration meeting on February 8, 2023
- Participated in Wave 3B Mock Cutover Review meeting on February 8, 2023
- Participated in Wave 2 Greenlight Requirements Table updates meeting on February 8, 2023
- Participated in Contact Center Uptime During Wave 2 Cutover meeting on February 9, 2023
- Participated in Ventura County CalWIN Wave 3 Functional File Processing Working Session on February 9, 2023
- Participated in CalWIN Conversion meeting on February 9, 2023
- Participated in Mock Cutover Review, Go/No-Go Criteria and Assess for 3B Go-Live Preparation on February 9, 2023
- Participated in Stage Gate Review Preparation and Priorities on February 10, 2023

### ► Central Print

- Participated in CalSAWS Central Print Status meeting on February 6, 2023
- Continued to review the Gainwell System Security Plan

### ► Contact Center

- Participated in Sacramento County CalSAWS IVR Contact Center Design Sessions on February 6, 2023
- Participated in Orange CalSAWS Contact Center Discussion on February 6, 2023
- Participated in Santa Clara Model Office meeting on February 6 - 10, 2023
- Participated in San Bernardino County CSC Support Meeting on February 7, 2023
- Participated in Santa Cruz County CalSAWS IVR Contact Center Design Sessions on February 8, 2023
- Participated in Solano County CalSAWS IVR Contact Center Design Sessions on February 8, 2023

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- Participated in Improving Contact Center County Experience in Future State Definition & Action Plan meeting on February 8, 2023
- Participated in AWS / CalSAWS - Contact Center collaboration on February 9, 2023
- Participated in CalSAWS VA Team Weekly Check-In meeting on February 9, 2023
- ▶ General Assistance/General Relief (GA/GR)
  - Participated in meetings as scheduled
- ▶ Security
  - Participated in AWS CloudCheckr Infrastructure Security review on February 6, 2023
  - Participated in CalSAWS 23.03 Release Security Committee on February 9, 2023
- ▶ Service Management
  - Participated in meetings as scheduled
- ▶ Lobby Management
  - Participated in Integrated Lobby Management meeting on February 7, 2023
  - Participated in Contact Center & Lobby Management Current State Analysis and Improving County Experience meeting on February 7, 2023
  - Participated in Lobby Support Management Updates meeting on February 9, 2023

#### 1.3.3 Imaging

- ▶ Participated in the Imaging Migration Status meeting on February 7, 2023
- ▶ Participated in Monthly Data Review for CalSAWS - Hyland on February 8, 2023

#### 1.3.4 Conversion

- ▶ Co-Facilitated daily Wave 3 – CDV office hours and Validation Triage
- ▶ Participated in Production Wave 2 - County Daily Debriefs
- ▶ Participated in “Use the ‘Use Office Address’, Correspondence suppression meeting on February 6, 2023
- ▶ Participated in the Cutover 2B-Rollback plan on February 6, 2023
- ▶ Participated in the CalWIN Conversion Week Look Ahead on February 6, 2023
- ▶ Participated in Project Status meeting – Collections, Fraud & Task Management meeting on February 6, 2023
- ▶ Participated in Wave 3 – CDV daily debrief February 7 – February 9, 2023
- ▶ Participated in the Mock Wave 3B Cutover Clickthrough on February 7, 2023
- ▶ Participated in the CalWIN Conversion and Change Management meeting on February 7, 2023
- ▶ Participated in the Dry Run for Pre-Green Light Wave 2 Go-Live on February 9, 2023
- ▶ Participated in the Mock Cutover: Review Go/No-Go Criteria and Assess for 3B Go-Live Preparation on February 9, 2023
- ▶ Participated in Wave 4-6 GDS delivery date meeting on February 10, 2023
- ▶ Participated in Sacramento Child Care Data Migration meeting on February 10, 2023
- ▶ Participated in Conversion Management Sync meeting on February 10, 2023
- ▶ Prepared the Wave 6 County Data validation inputs for the CRFI to recruit resources
- ▶ Monitored Mock 2C process, case status result dispositions and defects
- ▶ Monitored Wave 1 post-cutover county defects and priorities
- ▶ Monitored Wave 2 pre-cutover county defects and priorities
- ▶ Conducted Wave 3 CDV Execution



# CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- ▶ Plan for Wave 4 CDV Execution

## 1.3.4 Functional

- ▶ M&O
  - Participated in App Dev meeting on February 7, 2023
  - Participated in MC SCR Touchpoint meeting on February 8, 2023
  - Participated in CalSAWS Medi-Cal CMSP Committee meeting on February 8, 2023
  - Participated in the following design meetings:
    - ◆ CR 171877 - Inbound EDI 834 Processing Failure Notifications - Pre-JAD #1
    - ◆ CR 180738 - 834 Enrollment and Delegation Data Alignment Feed
    - ◆ CR 190310 - Supplemental Notices Insert and Notices Hold Release - JAD 6
    - ◆ CR 200352 - 2024 Renewals - Pre-JAD 3
    - ◆ CR 200353 - Notices Updates for R23.9 - pre-JAD 4
    - ◆ CR 210202 - Expansion of full scope Medi-Cal for eligible adults from 26 - 49 years of age, regardless of citizenship or immigration status - JAD 3
    - ◆ CR 216717 - BREfS Initiative 7 - Carry Forward Enhancements - JAD 3
    - ◆ CR 223157 - Negative Actions updates to Exchange eligibility - Pre-JAD 2
    - ◆ CR 223819 - Consider prior months for annual subsidy determination
    - ◆ CR 228291 - Access to Historical Enrollment Snapshot Data – JAD 1
  - Reviewed Twenty-nine (29) design documents, targeting Critical and High priority designs for review and other SCRs at the Consortium's direction

Table 1-6 – Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
22.11	7
23.01	5
23.02	6
23.03	2
23.05	2
23.07	1
23.09	2
RWR	4
<b>Grand Total</b>	<b>29</b>

- ▶ General Assistance/General Relief (GA/GR)
  - Monitored GA/GR SCRs
  - Participated in the GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
  - Reviewed the BenefitsCal CalWORKs Timeclock Design on February 6, 2023
  - Participated in the weekly scope review and coordination meeting for upcoming BenefitsCal releases meeting on February 6, 2023
  - Participated in the Self-Service Portal Committee meeting on February 7, 2023
  - Participated in the DD&I and M&O reviews on February 7 and 9, 2023
  - Participated in the BenefitsCal Weekly PM Standup meeting on February 8, 2023

**CalSAWS – California Statewide Automated Welfare System**

CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023


- Participated in the Daily Transaction Failure meetings
- Submitted comments on BenefitsCal Priority Release 23.02.08 Release Notes
- Monitored QA verification progress for BenefitsCal Monthly Release 23.02.16 and Priority Release 23.02.26

**1.3.6 Test**

- ▶ CalSAWS Release 23.03
  - Continued test execution
  - Completed QA Review of System Test scripts for high impact SCRs
  - Began QA Review of System Test execution for one SCR

Table 1-7 – 23.03 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
23.03 - ClearBest QA Independent Test Results	245	56% (138)	5% (12)	26% (63)	9% (23)	4% (9)



- ▶ BenefitsCal Activities
  - Completed open defects and priority release activities
  - Participated in DD&I and M&O calls on February 7 and February 9, 2023
- ▶ Priority Release / RWR Activities
  - Monitored defects selected for future QA Review or Independent Test

Table 1-8 – Completed Priority Release/RWR Issues for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-243208 Wave 1 - CalWIN - CON 02 - Identity Verification Type not populated	23.02.07	QA Review

- ▶ Other Consortium Support Test Activities

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- Monitored test support for priority releases
- Participated in Integrated Test Team meeting on February 7, 2023
- Participated in County Validation RACI review on February 7, 2023
- Participated in Test Touchpoint meeting on February 8, 2023
- Participated in the Weekly CalSAWS Leadership Implementation Meeting on February 8, 2023
- Participated in the Intro to CalSAWS County Validation Process meeting with BenefitsCal team on February 8, 2023
- Participated in Security Committee Meeting 23.03 Release on February 9, 2023
- Participated in Wave 1 – State/Fiscal Reports meeting on February 9, 2023
- Monitored the UAT2 environment readiness and supported user set up.

### 1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
  - Participated in weekly Training Touchpoint meeting on February 6, 2023
- ▶ CalWIN Implementation Support Services (ISS)
  - Participated in daily Wave 2 County Prep Office Hours
  - Participated in Daily Debriefs for Wave 2 County Prep Phase
  - Participated in ISS Implementation Manager Touchpoint on February 6, 2023
  - Participated in Weekly Implementation Team meeting on February 6, 2023
  - Participated in ISS Team Leads Tuesday Standup meeting on February 6, 2023
  - Performed Implementation QA transition activities to new team member John Pope on February 6 - 10, 2023
  - Updated Pre-Green Light presentation content to prepare for Pre-Green Light Dry-Run on February 6 - 8, 2023
  - Participated in Sandbox Demo for Change Network review on February 6, 2023
  - Participated in Wave 5 Change Discussion Guide working sessions for Alameda, Fresno, and Sonoma from February 6 - 9, 2023
  - Participated in CalSAWS Wave 5 T-9 Survey Reviews for Fresno, Alameda, and Sonoma on February 6, 2023
  - Participated in Santa Barbara Configuration reviews on February 6 - 10, 2023
  - Participated in TOSS & IPOC Meeting: Santa Clara County on February 6, 2023
  - Participated in Solano Change Discussion Office Hours on February 6 and 8, 2023
  - Participated in CalSAWS CNC County Sharing - Ventura on February 6, 2023
  - Participated in Santa Cruz County Change Discussion Guide Prep Session on February 7, 2023
  - Participated in Wave 2 Change Network Meeting on February 7, 2023
  - Participated in Extended Support Orientation on February 7, 2023
  - Participated in Wave 4 T-6 Month Survey Results Review on February 7, 2023
  - Supported Contra Costa County CalSAWS Training Sessions: Foster Care on February 7 - 8, 2023
  - Participated in Wave 5 Change Discussion Guide review on February 8, 2023
  - Participated in Weekly Leadership Implementation Meeting on February 8, 2023
  - Participated in Post-Implementation Full Orientation Session on February 8, 2023
  - Participated in Wave 4 IPOC Meeting on February 8, 2023
  - Participated in TOSS & IPOC Meeting: Contra Costa County on February 8, 2023
  - Confirmed comment resolutions for Deloitte FDEL 11.01 – Wave 1 Implementation Complete Report on February 8, 2023

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- Participated in CalWIN ISS Weekly Meeting for Communications and Surveys on February 8, 2023
- Completed updates for Pre-Green Light: Wave 2 Go-Live on February 8, 2023
- Participated in Change Network County Sharing - Spotlight on Alameda on February 9, 2023
- Participated in Wave 5 and 6 Change Network Dry-Run on February 9, 2023
- Participated in TOSS & IPOC Meeting: Solano County on February 9, 2023
- Participated in Wave 6 IPOC Meeting on February 9, 2023
- Participated in Change Discussion Guide Working Session Wrapup for Alameda County on February 9, 2023
- Participated in Change Discussion Guide Working Session Wrapup for Fresno County on February 9, 2023
- Participated in Change Discussion Guide Working Session Wrapup for Sonoma County on February 9, 2023
- Participated in Dry Run for Pre-Green Light: Wave 2 Go-Live on February 9, 2023
- Participated in TOSS & IPOC Meeting: Sacramento County on February 9, 2023
- Participated in Wave 4 Weekly PPOC Touchpoint on Change Discussion progress on February 9, 2023
- Participated in Contra Costa County Migration Leadership Touchbase #2 on February 10, 2023
- Conducted Weekly QA Implementation team meeting on February 10, 2023
- Completed updates to the Yellow Banner Guide for Child Welfare Service Programs on February 10, 2023
- Finalized risk language for new Risk 285 – Post Implementation Support Volunteers on February 10, 2023
- ▶ Release Management
  - Began Web Based Training (WBT) System Change Request (SCR) Reviews for the 23.03 Release
- ▶ Special Projects
  - Participated in ERG Council Design Thinking Strategy Session on February 10, 2023

#### 1.3.8 OCAT

- ▶ Participated in ongoing reviews of OCAT System Security Plan annual update
- ▶ Participated in ForgeRock and OCAT SCR review - user id and email validations on February 7, 2023

## 1.4 Activities for the Next Reporting Period

### 1.4.1 Project Management

- ▶ Attend Daily Debrief meetings for Wave 2 County Prep
- ▶ Participate in OCAT Monthly SLA Review on February 13, 2023
- ▶ Participate in CalSAWS PMO Status meeting on February 14, 2023
- ▶ Participate in the Imaging Migration Status meeting on February 14, 2023
- ▶ Participate in CalSAWS Section Directors' meeting on February 14, 2023
- ▶ Participate in CalSAWS Leadership Implementation meeting on February 15, 2023
- ▶ Participate in OCAT Ops and Release Management meeting on February 15, 2023

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- ▶ Participate in Batch Performance Checkpoint review on February 15, 2023
- ▶ Participate in Pre-Green Light Wave 2 Go Live on February 15, 2023
- ▶ Participate in CalSAWS Project Steering Committee meeting on February 16, 2023
- ▶ Participate in CalSAWS JPA Board meeting on February 17, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
  - Facilitate Collaboration Model Customer follow up session on February 13, 2023
  - Facilitate Collaboration Model Submission Process and Tracking Management session on February 13, 2023
  - Facilitate Web Portal Strike Team Executive Touch Point on February 13, 2023

#### 1.4.2 Technical

- ▶ Participate in CalSAWS Weekly Technical meeting on February 13, 2023
- ▶ Participate in Collections, Fraud, & Task Management Project Status Meeting on February 13, 2023
- ▶ Participate in App/Dev meeting on February 14, 2023
- ▶ Participate in Section Directors Meeting on February 14, 2023
- ▶ Participate in Consortium FinOps meeting on February 14, 2023
- ▶ Participate in DBCR/CTCR Review meetings on February 14 and 16, 2023
- ▶ Participate in Worker Facing VA Design Sessions on February 14 and 16, 2023
- ▶ Participate in Weekly CalSAWS Leadership meeting on February 15, 2023
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on February 15, 2023
- ▶ Participate in Bi-Weekly CalSAWS Meeting on February 16, 2023
- ▶ Participate in Environment Integration/Management Review on February 16, 2023
- ▶ Participate in CalSAWS Project Steering Committee (PSC) on February 16, 2023
- ▶ Participate in Weekly meeting for Architecture discussion on February 16, 2023
- ▶ Participate in CCB meeting on February 16, 2023
- ▶ Participate in CalSAWS Architectural Standards Review on February 16, 2023
- ▶ Participate in Stage Gate Review Preparation meeting on February 17, 2023
- ▶ Participate in CalSAWS JPA Board of Directors Meeting on February 17, 2023
- ▶ BenefitsCal
  - Participate in the BenefitsCal Operations meeting on February 14, 2023
  - Participate in BenefitsCal DD&I and M&O meetings on February 14 and 16, 2023
  - Participate in Application Transfer meetings
  - Continue reviewing BenefitsCal deliverables and release activities
- ▶ Batch
  - Participate in Batch Performance meeting on February 15, 2023
  - Participate in Batch Weekly Roundup on February 16, 2023
- ▶ CalWIN
  - Participate in Wave 2 County Prep Office Hours
  - Participate in Wave 3 County Data Validation Office Hours and Triage
  - Participate in Daily Debrief: Wave 2 County Prep Phase
  - Participate in Santa Cruz and Fresno County IPT meetings on February 13, 2023
  - Participate in CalWIN Conversion Week Look Ahead meeting on February 13, 2023
  - Participate in CalWIN Implementation Support Services Stand-up Meeting on February 13, 2023
  - Participate in 2B Cutover Table Read meeting on February 13, 2023

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- Participate in Wave 3 County Prep Phase Kickoff meeting on February 14, 2023
- Participate in CalWIN Wave 2 Document Migration Cutover Readiness meeting on February 14, 2023
- Participate in CalWIN Wave 6 - TPOC meetings on February 15, 2023
- Participate in CalWIN Wave 3 – TPOC meeting on February 15, 2023
- Participate in Pre-Green Light: Wave 2 Go-Live on February 15, 2023
- Participate in Pre-Green Light Wave 2 Go-Live meeting on February 15, 2023
- ▶ Central Print
  - Participate in CalSAWS Central Print Status meeting on February 13, 2023
  - Continue to review the Gainwell System Security Plan
- ▶ Contact Center
  - Participate in Santa Clara Model Office February 13 - 17, 2023
  - Participate in Alameda County CalSAWS IVR-Contact Center Weekly Discussion on February 14, 2023
  - Participate in Los Angeles County CalSAWS IVR-Contact Center Weekly Discussion on February 14, 2023
  - Participate in Fresno County CalSAWS IVR-Contact Center Weekly Discussion on February 14, 2023
  - Participate in Santa Barbara County CalSAWS IVR-Contact Center Design sessions on February 15, 2023
  - Participate in Contact Center Internal Standup Discussion on February 15, 2023
  - Participate in San Mateo Contact Center Design Sessions on February 16, 2023
  - Participate in San Diego Cruz County CalSAWS IVR-Contact Center Design Sessions on February 16, 2023
  - Participate in AWS/CalSAWS Contact Center meeting on February 16, 2023
  - Participate in Contact Center Team meeting on February 17, 2023
- ▶ General Assistance/General Relief (GA/GR)
  - Participate in meetings as scheduled
- ▶ Security
  - Participate in Application Security Findings meeting on February 15, 2023
  - Participate in Security Status Meeting on February 17, 2023
- ▶ Service Management
  - Participate ServiceNow Process Improvement meeting on February 16, 2023
- ▶ Lobby Management
  - Participate in Integrated Lobby Management Touchpoint on February 14, 2023

#### 1.4.3 Imaging

- ▶ Participate in the Imaging Migration Status meeting on February 14, 2023
- ▶ Participate in Monthly SLA Review for CalSAWS on February 14, 2023

#### 1.4.4 Conversion

- ▶ Monitor, Triage, and disposition Wave 3 CDV findings
- ▶ Participate in Production Wave 2 - County Daily Debriefs
- ▶ Participate in W2 Green Light Deck: Conversion and Readiness updates meeting on February 13, 2023
- ▶ Participate in the 2B Cutover – Table read on February 13, 2023

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- ▶ Participate in the CalWIN Conversion Week Look Ahead on February 13, 2023
- ▶ Participate in the CDV/Conversion Retro Prep session February 13, 2023
- ▶ Participate in Conversion Management Sync meeting on February 13, 2023
- ▶ Co-Facilitate Wave 3 Ancillary open office hours February 14 and 16, 2023
- ▶ Participate in CalWIN Conversion and Change Mgt. meeting on February 14, 2023
- ▶ Participate in Strike Team for W2 GLP meeting on February 14, 2023
- ▶ Facilitate a W3 CDV Findings Triage Status meeting on February 14 and 15, 2023
- ▶ Participate in a Pre-Green Light Wave 2 Go-Live on February 15, 2023
- ▶ Participate in the Stage Gate Review preparation meeting on February 17, 2023
- ▶ Conduct Wave 3 CDV Ancillary Validation
- ▶ Monitor Mock conversion 2C process, case status result dispositions and defects
- ▶ Monitor Wave 1 post-cutover county defects and priorities
- ▶ Monitor Wave 2 pre-cutover county defects and priorities
- ▶ Plan for Wave 4 CDV Execution

#### 1.4.4 Functional

- ▶ M&O
  - Participate in the SAWS Test Daily Connect on February 13, 2023
  - Participate in App Dev meeting on February 14, 2023
  - Participate in the MC SCR Touchpoint Meeting on February 15, 2023
  - Participate in the following design meetings:
    - ◆ CR 190310 - Supplemental Notices Insert and Notices Hold Release - JAD 7
    - ◆ CR 200352 - 2024 Renewals - Pre-JAD 5
    - ◆ CR 216717 - BREfS Initiative #7 - Carry Forward Enhancements - JAD
    - ◆ CR 218725 - New Ad-hoc Print Vendor OSP JAD 2
    - ◆ CR 223157 - Negative Actions - Updates to Exchange eligibility - Pre-JAD 3
    - ◆ CR 223819 - Consider prior months for annual subsidy determination – Pre-JAD 2
    - ◆ CR 224879 - MEC MEDS Check for Exchange Eligibility Programs - Pre-JAD 1
    - ◆ CR 230777 - Consumers with No SSN Accelerated Enrollment Review: Pre-JAD 1
- ▶ General Assistance/General Relief (GA/GR)
  - Monitor GA/GR SCRs
  - Participate in weekly GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
  - Participate in the ROI E2E testing coordination meeting on February 13, 2023
  - Participate in the CX Measurement Monthly on February 15, 2023
  - Participate in the BenefitsCal Weekly PM Standup meeting on February 15, 2023
  - Participate in the CalSAWS/BenefitsCal Release meeting on February 15, 2023
  - Monitor development progress for the CalWORKs Time Clocks function, due to partner (CalSAWS and ForgeRock) dependencies
  - Monitor GROW / WTW Collaborator requirement status
  - Participate in the Daily Transaction Failures meeting
  - Participate in the combined twice-weekly DD&I and M&O Check-in meetings
  - Participate in the BenefitsCal Operation Review weekly meeting

## CalSAWS – California Statewide Automated Welfare System

### CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- Participate in the weekly scope review and coordination meeting for upcoming BenefitsCal releases
- Monitor QA verification progress for BenefitsCal Monthly Release 23.02.16 and Priority Release 23.02.26
- Review BenefitsCal Monthly Release 23.02.16 Release Notes

#### 1.4.6 Test

- ▶ CalSAWS Release 23.03
  - Continue QA Review of System Test execution for one SCR
  - Continue Independent Test activities
- ▶ BenefitsCal Activities
  - Monitor open defects and priority release activities
  - Participate in ROI E2E Testing Coordination meeting on February 13, 2023
  - Participate in DD&I and M&O calls on February 14 and 16, 2023
- ▶ Priority Release / RWR Activities
  - Perform Priority Release/RWR QA test activities when the following issues are ready:

Table 1-9 – Priority Release/RWR Issues Planned for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-254474 [Fiscal] Valuable Inventory On-request Report is not pulling correct information	23.02.14	QA Review
CA-254612 [Fiscal] Discrepancies in Integrated Totals	23.02.14	QA Review

- ▶ Other Consortium Support Test Activities
  - Participate in Integrated Test Team meeting on February 14, 2023
  - Participate in County Validation RACI Working Session on February 14, 2023
  - Participate in Test Touchpoint meeting on February 15, 2023
  - Participate in CalSAWS/BenefitsCal Release Discussion on February 15, 2023
  - Participate in Prep for Including BenefitsCal in County Validation Starting with 23.05 meeting on February 16, 2023
  - Participate in CalSAWS – State and Fiscal Reports meeting on February 16, 2023

#### 1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
  - Participate in weekly Training Touchpoint meeting on February 13, 2023
- ▶ CalWIN Implementation Support Services (ISS)
  - Participate in daily Wave 2 County Prep Office Hours
  - Participate in Daily Debriefs for Wave 2 County Prep Phase
  - Participate in Weekly Implementation Team meeting on February 13, 2023
  - Participate in TOSS & IPOC Meeting: Santa Clara County on February 13, 2023
  - Participate in CalWIN ISS Standup Meeting on February 13, 2023
  - Update Pre-Green Light presentation content to prepare for Pre-Green Light on February 13 - 15, 2023
  - Participate in Virtual Support Orientation Session on February 14, 2023
  - Prepare for Wave 3 and 4 Change Network meeting on February 14, 2023



## CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 6, 2023, to February 12, 2023

---

- Participate in Wave 4 Change Discussion Guide Lesson Learned session on February 14, 2023
- Participate in ISS Team Leads Tuesday Standup meeting on February 14, 2023
- Participate in Santa Cruz Change Discussion office hours February 14 and 16, 2023
- Participate in Wave 3 County Prep Kickoff meeting on February 14, 2023
- Participate in CalSAWS Wave 2 Go-Live Packet Orientations February 14 - 16, 2023
- Participate in ISS Implementation Manager Touchpoint on February 14, 2023
- Participate in Wave 4 T-6 Survey Results Review with Santa Cruz February 14, 2023
- Participate in Waves 5 and 6 Change Network meeting on February 14, 2023
- Participate in Wave 3 IPOC Meeting on February 15, 2023
- Participate in Full Support Orientation Session for County Staff on February 15, 2023
- Participate in Pre-Green Light: Wave 2 Go-Live on February 15, 2023
- Participate in TOSS & IPOC Meeting: Contra Costa County on February 15, 2023
- Participate in TOSS & IPOC Meeting: Ventura County on February 15, 2023
- Participate in OCM Leads Meeting on February 15, 2023
- Participate in Wave 4 T-6 Survey Results Review with Solano on February 15, 2023
- Participate in TOSS & IPOC Meeting: San Mateo County on February 16, 2023
- Participate in Onsite Support Orientation Session on February 16, 2023
- Participate in OCM Executive Team Leads meeting on February 16, 2023
- Participate in Waves 3 and 4 Change Network meeting on February 16, 2023
- Participate in Wave 4 T-6 Survey Results Review with San Mateo February 16, 2023
- Participate in Wave 4 Weekly PPOC Touchpoint on Change Discussion progress on February 16, 2023
- Participate in OCM Team Roles and Responsibilities meeting on February 17, 2023
- Conduct Weekly QA Implementation team meeting on February 17, 2023
- ▶ Release Management
  - Continue Web Based Training (WBT) System Change Request (SCR) Reviews for the 23.03 Release

### 1.4.8 OCAT

- ▶ Participate in ongoing reviews of OCAT System Security Plan annual update
- ▶ Participate in ongoing reviews of OCAT Technical Design Document annual update
- ▶ Participate in OCAT Monthly SLA Review on February 13, 2023
- ▶ Participate in OCAT Ops and Release Management meeting on February 15, 2023

## 1.5 Deviations from Plan/Adjustments

- ▶ None