



CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: February 20, 2023, to February 26,
2023**

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

1.0 Quality Assurance.....3

1.1 CalSAWS Weekly Status Agenda Topics3

1.2 Deliverables Management4

1.3 Highlights for the Reporting Period6

1.4 Activities for the Next Reporting Period..... 12

1.5 Deviations from Plan/Adjustments..... 16

Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics 3

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status..... 4

Table 1-3 – Overall Summary of OCAT Deliverable Status..... 4

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status 5

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status 5

Table 1-6 – Weekly M&O System Change Request (SCR) Updates..... 9

Table 1-7 – 23.03 Independent Test Progress 10

Table 1-8 – Completed Priority Release/RWR Issues for QA Review/Test 10

Table 1-9 –Priority Release/RWR Issues for QA Review/Test 10

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

1.0 Quality Assurance

1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none">• Participated in CalSAWS Wave 2B Post Go-Live Defect Delivery review• Participated in CalSAWS Go-Live Green Light: Wave 2B• Participated in CalSAWS Go-Live Green Light: Wave 3A Dry Run• Completed review of OCAT System Security Plan annual update• Continued review of OCAT Technical Design annual update• Continued supporting Strike Teams, Retrospectives, and Collaboration Model
QA Technical	<ul style="list-style-type: none">• Participated in Wave 2B Cutover Migration weekend activities• Continued monitoring Virtual Assistance post go live• Continued monitoring of Production Operations, Batch Operations, Contact Center, Imaging, and Forge Rock activities• Continued review of partner Security Plans
QA Conversion	<ul style="list-style-type: none">• Participated in Wave 2B Cutover activities• Concluded Wave 3 County Data Validation (CDV)• Monitored and triaged Wave 3 CDV findings• Monitored Wave 1-2 defects and priorities
QA Functional/Test	<ul style="list-style-type: none">• CalSAWS Release 23.03 test execution is in progress with a 100% execution rate, 84% pass rate, and 16% fail/block rate• Monitoring CalSAWS Priority Releases test activities• Completed BenefitsCal Release 23.02.26 test activities
QA Implementation	<ul style="list-style-type: none">• Reviewed Draft Wave 5 County Change Discussion Guides• Participated in OCM Retrospective Action Plan discussions• Completed Web Based Training (WBT) Reviews for Release 23.03• Completed initial OCM Action Plan Tracker

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status







DEL #	DELIVERABLE NAME		STATUS
3.44	QA Monthly Status Report – February 2023		<ul style="list-style-type: none">• Submit FDEL by March 3, 2023
4.44	QA Work Plan – February 2023		<ul style="list-style-type: none">• Submit FDEL by March 3, 2023
7.44	QA Test Monthly Report – February 2023		<ul style="list-style-type: none">• Submit FDEL by March 3, 2023
12.44	Assessment of CalSAWS Migration Work Plan Update – February 2023		<ul style="list-style-type: none">• Submitted FDEL on February 22, 2023

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-1.2	OCAT - System Security Plan - 2023 Annual Update		<ul style="list-style-type: none">• Submit FDEL comments by March 3, 2023
WP-6.2	OCAT - Technical Design - 2023 Annual Update		<ul style="list-style-type: none">• Submit DDEL comments by March 6, 2023

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status









DEL #	DELIVERABLE NAME		STATUS
WP-26.16	BenefitsCal – CX Monthly Report - January 2023		<ul style="list-style-type: none"> Submitted FDEL comments on February 24, 2023
WP-27.12	BenefitsCal – Monthly M&O Report - January 2023		<ul style="list-style-type: none"> Submitted FDEL comments on February 24, 2023

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-2.09	CalWIN Implementation – County Change Guide – San Diego County W4		<ul style="list-style-type: none"> Submitted FDEL comments on February 23, 2023
WP-2.11	CalWIN Implementation – County Change Guide – Santa Cruz County W4		<ul style="list-style-type: none"> Submitted FDEL comments on February 23, 2023
WP-58.08	CalWIN Implementation - CalWIN Requirements Traceability Matrix - Q8		<ul style="list-style-type: none"> Submit FDEL comments by March 10, 2023
59.26	CalWIN Implementation – Assessment of CalWIN Implementation Migration Work Plan Update – February 2023		<ul style="list-style-type: none"> Submit FDEL by March 10, 2023
WP-62.08	CalWIN Implementation – CalWIN Implementation Master Training Plan Monthly Update - 08		<ul style="list-style-type: none"> Submit FDEL comments by March 10, 2023
63.05	CalWIN Implementation – Assessment of CalWIN Implementation Training Plan for Wave 5 counties		<ul style="list-style-type: none"> Submit DDEL comments by March 20, 2023

1.3 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Attended Daily Debrief meetings for Wave 2 County Prep
- ▶ Completed review of OCAT System Security Plan annual update
- ▶ Continued review of OCAT Technical Design annual update
- ▶ Participated in CalSAWS PMO Status meeting on February 21, 2023
- ▶ Participated in Wave 2 Post Go-Live Defect Delivery review on February 21, 2023
- ▶ Participated in CalSAWS Section Directors' meeting on February 21, 2023
- ▶ Participated in CalSAWS Go-Live Green Light: Wave 2 meeting on February 22, 2023
- ▶ Participated in CalSAWS Go-Live Green Light: Wave 3 Dry Run on February 22, 2023
- ▶ Participated in Batch Performance Checkpoint review on February 22, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Continued supporting Strike Teams, Retrospectives, and Collaboration Model
 - Provided Wellness Wednesday updates

1.3.2 Technical

- ▶ Participated in DBCR/CTCR Review meetings on February 21 and 23, 2023
- ▶ Participated in Section Directors Meeting on February 21, 2023
- ▶ Participated in SCRIB meeting on February 21, 2023
- ▶ Participated in Consortium FinOps meeting on February 21, 2023
- ▶ Participated in ForgeRock Auditing Meeting on February 21, 2023
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on February 22, 2023
- ▶ Participated in Weekly CalSAWS Leadership meeting on February 22, 2023
- ▶ Participated in CalSAWS ForgeRock CSOM sync Meeting on February 22, 2023
- ▶ Participated in Contact Center CCP Access Issue meeting on February 22, 2023
- ▶ Participated in Environment Integration/Management Review on February 23, 2023
- ▶ Participated in ROI CBO and Security discussion on February 23, 2023
- ▶ Participated in Review Monthly over 15 seconds report meeting on February 23, 2023
- ▶ Participated in Design Document Demo meeting on February 23, 2023
- ▶ Participated in CalWIN OPAC meeting February 23, 2023
- ▶ Participated in Design Session III – Archiving Solution meeting on February 23, 2023
- ▶ Participated in CalSAWS ForgeRock MFA with popup discussion on February 23, 2023
- ▶ Participated in Weekly meeting for Architectural discussion on February 23, 2023
- ▶ Participated in Meridian/CalSAWS Technical Review meeting on February 24, 2023
- ▶ BenefitsCal
 - Participated in BenefitsCal DD&I and M&O meetings on February 21 and 23, 2023
 - Participated in the BenefitsCal Operations meeting on February 21, 2023
 - Participated in Screenshare Focus Group meeting on February 22, 2023
 - Participated in Application Transfer meetings
 - Continued reviewing BenefitsCal deliverables and release activities
- ▶ Batch
 - Participated in Batch Performance meeting on February 22, 2023
 - Reviewed Batch Ops checklist for Wave 2 cutover on February 23, 2023
 - Participated in CalSAWS Batch Weekly Round Up meeting on February 23, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

- Participated in the Wave 2 Interface Partners File Transfers Cutover Activities Bridge on February 23, 2023
- ▶ CalWIN
 - Participated in Wave 2 County Prep Office Hours
 - Participated in Wave 2 CalWIN Go Live Cutover
 - Participated in Daily Debrief Wave 2 County Prep Phase meetings
 - Participated in CalWIN Wave 4 TPOC meeting on February 21, 2023
 - Participated in CalWIN Wave 6 TPOC meeting on February 22, 2023
 - Participated in Santa Barbara County CalWIN Wave 3 Functional File Processing review on February 22, 2023
 - Participated in Orange County CalWIN Wave 3 Functional File Processing Working Session on February 22, 2023
 - Participated in CalWIN Document Migration meeting on February 22, 2023
 - Participated in Dry Run for Pre-Green Light: Wave 3A on February 22, 2023
 - Participated in Wave 2 CalSAWS Go-Live Green Light Meeting on February 22, 2023
 - Participated in Wave 2 CalWIN Ancillary Cutover meeting on February 23, 2023
 - Participated in Wave 2 Post Go-live Defect delivery #3- Action Item Follow up on February 23, 2023
 - Participated in Wave 2 County Clickthrough, CalHEERS and GA/GR Smoke Testing for Go-Live- Kick-off Meeting on February 23, 2023
 - Participated in Cutover (2B) Go-Live Stage Gate Review on February 24, 2023
- ▶ Central Print
 - Continued to review the Gainwell System Security Plan
 - Participated in CalSAWS Print SSP Comments meeting on February 22, 2023
- ▶ Contact Center
 - Participated in Tulare CalSAWS Contact Center Discussions on February 21, 2023
 - Reviewed Santa Clara Contact Center Readiness on February 21, 2023
 - Participated in Alameda County CalSAWS IVR Contact Center Design Sessions on February 21, 2023
 - Participated in Sonoma County CalSAWS IVR-Contact Center Monthly Design Sessions on February 21, 2023
 - Participated in CalSAWS/Los Angeles ongoing Contact Center Discussion on February 21, 2023
 - Participated in San Bernardino CSC Support Meeting on February 21, 2023
 - Participated in Worker Facing VA Design Sessions on February 21 and 23, 2023
 - Reviewed Contra Costa Contact Center Go Live Readiness on February 22, 2023
 - Participated in Santa Barbara County CalSAWS IVR Contact Center Design Sessions on February 22, 2023
 - Reviewed Contact Center - Model Office - Script on February 22, 2023
 - Participated in AWS / CalSAWS - Contact Center review on February 23, 2023
 - Participated in Contact Center Team meeting on February 24, 2023
 - Participated in Santa Clara Wrap Up Session for Go Live on February 24, 2023
 - Participated in Amazon Connect Testing meeting on February 23, 2023
 - Verified Maintenance Message was enabled on February 24, 2023
 - Verified Counties have forwarded their Toll-Free numbers on February 25, 2023
- ▶ General Assistance/General Relief (GA/GR)

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

- Participated in meetings as scheduled
- ▶ Security
 - Participated in meetings as scheduled
- ▶ Service Management
 - Participated in Helpdesk SLA reporting for monthly performance meeting on February 21, 2023
 - Participated in February Helpdesk Operations Meeting on February 22, 2023
 - Participated in Revisiting SLA Definitions for Pause conditions and Retroactive start time configuration meeting on February 22, 2023
 - Participated in Monthly Helpdesk Trends Meeting on February 23, 2023
- ▶ Lobby Management
 - Participated Integrated Lobby Management meeting on February 21, 2023

1.3.3 Imaging

- ▶ Participated in Santa Clara County's Imaging Migration Cutover Bridge
- ▶ Participated in Tulare County's Imaging Migration Cutover Bridge
- ▶ Participated in Contra Costa County's Imaging Migration Cutover Bridge

1.3.4 Conversion

- ▶ Conducted Wave 3 County Data Validation (CDV) for Ancillary
- ▶ Monitored, Triage, and disposition Wave 3 CDV findings
- ▶ Participated in Production Wave 2 - County Daily Debriefs
- ▶ Facilitated Wave 2 Post Go-live Defect Delivery review on February 21, 2023
- ▶ Participated in Conversion SCRs-Requirements meeting on February 21, 2023
- ▶ Facilitated W3 CDV Findings Triage Status February 21 and 23, 2023
- ▶ Participated in the CDV/Conversion Retro Prep session February 21, 2023
- ▶ Participated in Wave 2 County Clickthrough, CalHEERS, and GAGR Smoke Test for Go-live meeting February 21, 2023
- ▶ Co-Facilitated Wave 3 Ancillary open office hours February 21, 2023
- ▶ Participated in Sacramento Child Care Migration Meeting on February 21, 2023
- ▶ Participated in Strike Team for W2 GLP meeting on February 21 and 23, 2023
- ▶ Facilitated W3 CDV Findings triage on February 21 and 23, 2023
- ▶ Participated in the CalWIN Document Migration meeting on February 22, 2023
- ▶ Participated in the Dry Run Pre-Green Light: Wave 3 County Prep Phase meeting on February 22, 2023
- ▶ Participated in the CalSAWS Go-Live Event Green Light meeting on February 22, 2023
- ▶ Participated in the CRFI 23-032 Application Security Office hours on February 22, 2023
- ▶ Participated in for Wave 2B Go-live starting February 23, 2023, at 5 p.m.
- ▶ Facilitated a Wave 2 Post Go live defect delivery meeting on February 23, 2023
- ▶ Participated in the Stage Gate Review preparation meeting on February 24, 2023
- ▶ Participated in Wave 4 - 6 UAT2 CDV and Process Simulation dates and activities meeting on February 24, 2023
- ▶ Monitored Mock conversion 2C process, case status result dispositions and defects
- ▶ Monitored Wave 1 post-cutover county defects and priorities
- ▶ Monitored Wave 2 pre-cutover county defects and priorities

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

- ▶ Plan for Wave 4 CDV Execution
- ▶ Participated in the Wave 2 Cutover activities starting February 23, 2023
- ▶ Supported UAT2 security profile maintenance activities

1.3.4 Functional

- ▶ M&O
 - Participate in the MC SCR Touchpoint Meeting on February 22, 2023
 - Participate in the SAWS Test Daily Connect meeting on February 23, 2023
 - Participated in the following design meetings:
 - ◆ CR 200352 - 2024 Renewals - Pre-JAD 6
 - ◆ CR 223157 - Negative Actions - Updates to Exchange eligibility - Pre-JAD 3
 - ◆ CR 223819 - Consider prior months for annual subsidy determination
 - ◆ CR 224879 - MEC MEDS Check for Exchange Eligibility Programs - Pre-JAD 2
 - ◆ CR 230777 - Consumers with No SSN Accelerated Enrollment Review
 - Reviewed Twenty-One (21) design documents, targeting Critical and High priority designs for review and other SCRs at the Consortium's direction

Table 1-6 – Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
23.01	6
23.02	2
23.03	5
23.05	1
23.07	2
23.09	3
RWR	2
Grand Total	21


- ▶ General Assistance/General Relief (GA/GR)
 - Monitored GA/GR SCRs
 - Participated in the GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
 - Participated in the BenefitsCal Operation Review meeting on February 21, 2023
 - Participated in the DD&I and M&O reviews on February 21 and 23, 2023
 - Participated in the BenefitsCal Weekly PM Standup meeting on February 22, 2023
 - Participated in the ROI - CBO and Security Discussion on February 23, 2023
 - Participated in the Daily Transaction Failure meeting
 - Verified BenefitsCal Priority Release 23.02.26
 - Reviewed BenefitsCal Priority Release 23.02.26 Release Notes
 - Reviewed and confirmed agreement with comment resolutions for FWP BenefitsCal Monthly Status Report – January 2023
 - Reviewed comment resolutions for FWP BenefitsCal Work Plan Monthly Updates – January 2023

1.3.6 Test

- ▶ CalSAWS Release 23.03
 - Completed QA Review of System Test execution
 - Completed test execution
 - Continued defect retesting

Table 1-7 – 23.03 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
23.03 - ClearBest QA Independent Test Results	245	0% (0)	0% (0)	84% (206)	16% (39)	0% (0)



- ▶ BenefitsCal Activities
 - Completed open defects and priority release activities
 - Participated in the Daily Transaction Failure meeting
 - Verified BenefitsCal Priority Release 23.02.26
 - Participated in DD&I and M&O calls on February 21 and 23, 2023
- ▶ Priority Release / RWR Activities
 - Completed QA Script Review for the following SCR

Table 1-8 – Completed Priority Release/RWR Issues for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-245151 Add Expungements to LIHEAP/SUAS and WINS Production Reconciliation Reports	23.04.xx	QA Review

- Monitored defects selected for future QA Review or Independent Test

Table 1-9 – Priority Release/RWR Issues for QA Review/Test

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

Defect/SCR #	Scheduled Release	Type of Testing
CA-248390 ODM Rule Changes for JAVA and WebLogic Upgrade	23.03.06	QA Review
CA-217158 Upgrade JAVA and WebLogic for CalSAWS Application	23.03.06	QA Review

- ▶ Other Consortium Support Test Activities
 - Monitored test support for priority releases
 - Participated in Integrated Test Team meeting on February 21, 2023
 - Participated in County Validation RACI meeting on February 21, 2023
 - Participated in Wave 2 – State/Fiscal Reports meeting on February 23, 2023

1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participated in weekly Training Touchpoint meeting on February 20, 2023
- ▶ CalWIN Implementation Support Services (ISS)
 - Participated in daily Wave 2 County Prep Office Hours
 - Participated in Daily Debriefs for Wave 2 County Prep Phase
 - Reviewed Draft Work Product Wave 5 County Change Discussion Guides for Alameda, Fresno, and Sonoma on February 21 - 24, 2023
 - Participated in ISS Implementation Manager Touchpoint on February 21, 2023
 - Updated presentation for Wave 2 Green Light Go-Live on February 21 - 22, 2023
 - Participated in Wave 4 Change Discussion Guide Lessons Learned session on February 21, 2023
 - Participated in Santa Cruz Change Discussion office hours on February 21 and 23, 2023
 - Participated in TOSS & IPOC Meeting: Alameda County on February 21, 2023
 - Prepared for Wave 5 IPOC Meeting on February 21, 2023
 - Participated in OCM Retrospective Action Plan on February 21 – 24, 2023
 - Participated in Alameda Change Readiness Survey IT Information meeting on February 22, 2023
 - Participated in CalSAWS Leadership Implementation meeting on February 22, 2023
 - Participated in Implementation Team meeting on February 22, 2023
 - Participated in TOSS & IPOC Meeting: Contra Costa County on February 22, 2023
 - Participated in Dry Run for Pre-Green Light: Wave 3A on February 22, 2023
 - Participated in OCM Leads Meeting on February 22, 2023
 - Participated in Wave 5 IPOC Meeting on February 22, 2023
 - Participated in Fresno County Change Discussion Prep Kickoff on February 22, 2023
 - Participated in TOSS & IPOC Meeting: San Francisco County on February 22, 2023
 - Participated in Training Advisory Council meeting on February 22, 2023
 - Participated in CalSAWS Go-Live Green Light - Wave 2 on February 22, 2023
 - Participated in CalWIN OPAC meeting on February 23, 2023
 - Participated in OCM Executive Team Leads meeting on February 23, 2023
 - Participated in Risk 262 Feedback and Next Steps with Alameda County on February 23, 2023
 - Reviewed Wave 2 Post Go-Live Defect Delivery plan on February 23, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

- Participated in Wave 4 Weekly PPOC Touchpoint on Change Discussion progress on February 23, 2023
- Participated in Weekly Risk Review meeting on February 24, 2023
- Conducted Weekly QA Implementation team meeting on February 24, 2023
- ▶ Release Management
 - Completed Web Based Training (WBT) System Change Request (SCR) Reviews for the 23.03 Release

1.3.8 OCAT

- ▶ Completed review of OCAT System Security Plan annual update
- ▶ Continued review of OCAT Technical Design annual update

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Attend Daily Morning Wave 2 Post-Implementation Project Production Calls
- ▶ Attend Daily Afternoon Wave 2 Post-Implementation County Production Calls
- ▶ Attend Daily Wave 2 Executive Status Calls
- ▶ Participate in CalSAWS PMO Status meeting on February 28, 2023
- ▶ Participate in the Imaging Migration Status meeting on February 28, 2023
- ▶ Participate in CalSAWS Section Directors' meeting on February 28, 2023
- ▶ Participate in CalSAWS Leadership Implementation meeting on March 1, 2023
- ▶ Participate in CalSAWS Go-Live Green Light: Wave 3A County Prep on March 1, 2023
- ▶ Participate in Batch Performance Checkpoint review on March 1, 2023
- ▶ Participate on OCAT Ops and Release Management meeting on March 1, 2023
- ▶ Participate in CalSAWS Batch review on March 2, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Continue supporting Strike Teams, Retrospectives, and Collaboration Model

1.4.2 Technical

- ▶ Participate in CalSAWS Weekly Technical Meeting on February 27, 2023
- ▶ Participate in Scope Review of upcoming Releases Meeting on February 27, 2023
- ▶ Participate in CALSAWS - MKS Monthly Status Call on February 28, 2023
- ▶ Participate in App/Dev meeting on February 28, 2023
- ▶ Participate in Section Directors Meeting on February 28, 2023
- ▶ Participate in Consortium FinOps meeting on February 28, 2023
- ▶ Participate in DBCR/CTCR Review meetings on February 28 and March 2, 2023
- ▶ Participate in Worker Facing Virtual Assistant Design Sessions on February 28 and March 2, 2023
- ▶ Participate in Bi-Weekly CalSAWS Meeting on March 1, 2023
- ▶ Participate in Weekly CalSAWS Leadership meeting on March 1, 2023
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on March 1, 2023
- ▶ Participate in Environment Integration/Management Review on March 2, 2023
- ▶ Participate in CalSAWS - State and Fiscal Reports on March 2, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

- ▶ Participate in Weekly meeting for Architecture discussion on March 2, 2023
- ▶ Participate in Stage Gate Review Preparation meeting on March 3, 2023
- ▶ BenefitsCal
 - Participate in the BenefitsCal Operations meeting on February 28, 2023
 - Participate in BenefitsCal meetings on February 28 and March 2, 2023
 - Participate in Application Transfer meetings
 - Continue reviewing BenefitsCal deliverables and release activities
- ▶ Batch
 - Participate in Wave 2 Interface Partners File Transfers Cutover Activities meeting on February 27, 2023
 - Participate in Wave 2 Counties and Interface Partners File Transfers Cutover Activities Bridge - EBT/FIS meeting on February 27, 2023
 - Participate in Batch Performance meeting on March 1, 2023
 - Participate in Batch Weekly Roundup on March 2, 2023
- ▶ CalWIN
 - Participate in Wave 2 Post-Implementation Project and County Operations Call
 - Participate in Wave 2 CalWIN Go Live Cutover meetings
 - Participate in CalWIN Conversion Week Look Ahead meeting on February 27, 2023
 - Participate in Sacramento Initial Test Planning meeting on February 27, 2023
 - Participate in San Diego County Initial Test Planning meeting on February 27, 2023
 - Participate in San Francisco Initial Test Planning meeting on February 27, 2023
 - Participate in Alameda County Initial Test Planning meeting on February 27, 2023
 - Participate in 3A/2C Cutover - Table Read meeting on February 28, 2023
 - Participate in CalWIN Wave 3 - TPOC meetings on March 1, 2023
 - Participate in Wave 3A Green Light meeting on March 1, 2023
 - Participate in San Luis Obispo County Initial Test Planning meeting on March 1, 2023
 - Participate in Orange and Santa Barbara County Function File Processing on March 1, 2023
 - Participate in CalWIN Wave 5 – TPOC meeting on March 2, 2023
 - Participate in San Mateo County Initial Test Planning meeting on March 2, 2023
- ▶ Central Print
 - Participate in CalSAWS Central Print Status Meeting on February 27, 2023
- ▶ Contact Center
 - Participate in On-Site Support for Contra Costa County February 27 – March 3, 2023
 - Participate in Alameda County CalSAWS IVR-Contact Center Weekly Design Sessions on February 28, 2023
 - Participate in CalSAWS Contact Center Discussion on March 1, 2023
 - Participate in AWS/CalSAWS Contact Center meeting on March 2, 2023
 - Participate in CalSAWS Virtual Assistant Team Weekly Check-In meeting on March 2, 2023
 - Participate in Contact Center Team meeting on March 3, 2023
- ▶ General Assistance/General Relief (GA/GR)
 - Participate in Wave 2 County Clickthrough, CalHEERS and GA/GR Smoke Testing for Go-Live- Kick-off Meeting on February 27, 2023
- ▶ Security
 - Participate in Application Security Findings meeting on March 1, 2023.

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

- Participate in AWS Infrastructure Security - CloudCheckr – Cambria meeting on February 27, 2023
- Participate in Security Risk Management Group Discussion on February 28, 2023
- Participate in Security Status Meeting on March 3, 2023
- ▶ Service Management
 - Participate in ServiceNow Ticket Template review on February 27, 2023
 - Participate in ServiceNow Process Improvement Meeting on March 2, 2023
- ▶ Lobby Management
 - Participate in Integrated Lobby Management Touchpoint on February 28, 2023

1.4.3 Imaging

- ▶ Participate in the Imaging Migration Status meeting on February 28, 2023

1.4.4 Conversion

- ▶ Monitor, Triage, and disposition Wave 3 CDV findings
- ▶ Participate in daily Production Wave 2 Post Implementation County calls
- ▶ Participate in the daily Wave 2 Post Implementation Project production calls
- ▶ Participate in the Wave 2 Executive status call
- ▶ Participate in the CalWIN Conversion Week Look Ahead February 27, 2023
- ▶ Participate in the 3A/2C Cutover – Table read on February 28, 2023
- ▶ Participate in the CA-247238 SSN Converted from Alias meeting on February 28, 2023
- ▶ Participate in Strike Team for W2 GLP meeting on February 28 and March 2, 2023
- ▶ Participate in the Weekly CalSAWS Leadership Implementation Meeting on March 1, 2023
- ▶ Participate in the Pre-Green Light Wave 3 County Prep Phase meeting on March 1, 2023
- ▶ Participate in CalWIN Conversion and Change Mgt. meeting on March 2, 2023
- ▶ Participate in for Wave 2B Go-live starting February 23, 2023, at 5 p.m.
- ▶ Participate in the Stage Gate Review preparation meeting on February 24, 2023
- ▶ Monitor Mock conversion 2C process, case status result dispositions and defects
- ▶ Monitor Wave 1-2 post-cutover county defects and priorities
- ▶ Plan for Wave 4 CDV Execution
- ▶ Monitor and support UAT2 security profile maintenance activities

1.4.4 Functional

- ▶ M&O
 - Participate in the following design meetings:
 - ◆ CR 195947- Design Change Request (DCR) for R23.9 JAD 2
 - ◆ CR 200352 - 2024 Renewals - Pre-JAD 7
 - ◆ CR 223157 - Negative Actions - Updates to Exchange eligibility - Pre-JAD 4
 - ◆ CR 230777: Consumers with No SSN Accelerated Enrollment Review
 - ◆ CR 223928 - Sensitive Population Information Updates - Long-term Solution
- ▶ General Assistance/General Relief (GA/GR)
 - Monitor GA/GR SCRs
 - Participate in weekly GA/GR Correspondence Web Services discussion

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

- ▶ BenefitsCal
 - Participate in the BenefitsCal Weekly PM Standup meeting on March 1, 2023
 - Monitor development progress for the CalWORKs Time Clocks function, due to partner (CalSAWS and ForgeRock) dependencies
 - Monitor GROW / WTW Collaborator requirement status
 - Participate in the Daily Transaction Failures meeting
 - Participate in the combined twice-weekly DD&I and M&O Check-in meetings
 - Participate in the BenefitsCal Operation Review weekly meeting
 - Participate in the weekly scope review and coordination meeting for upcoming BenefitsCal releases
 - Identify QA Verification scope and monitor QA verification progress for BenefitsCal Monthly Release 23.03.30

1.4.6 Test

- ▶ CalSAWS Release 23.05
 - Submit scorecard to Consortium for approval
- ▶ CalSAWS Release 23.03
 - Continue defect retesting
- ▶ BenefitsCal Activities
 - Monitor open defects and priority release activities
- ▶ Priority Release / RWR Activities
 - Monitor priority releases/RWR defects and SCR test activities
- ▶ Other Consortium Support Test Activities
 - Participate in Integrated Test Team meeting on February 28, 2023
 - Participate in County Validation RACI Working Session on February 28, 2023
 - Participate in Test Touchpoint meeting on March 1, 2023
 - Participate in Wave 2 – State/Fiscal Reports meeting on March 2, 2023
 - Participate in CalSAWS – State and Fiscal Reports meeting on March 2, 2023

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting on February 27, 2023
- ▶ CalWIN Implementation Support Services (ISS)
 - Participate in daily 2 Wave 2 Post-Implementation Project Production Calls
 - Participate in daily Wave 2 Post Implementation Internal Status Calls
 - Participate in Wave 2 Post-Implementation County Operations Calls
 - Participate in daily Wave 2 Executive Status Calls
 - Participate in Weekly Implementation Team meeting on February 27, 2023
 - Participate in ISS Implementation Manager Touchpoint on February 27, 2023
 - Participate in ISS Team Leads Tuesday Standup meeting on February 28, 2023
 - Participate in TOSS & IPOC Meeting: Santa Cruz County on February 28, 2023
 - Participate in Wave 5 Change Discussion Guide Review on February 28, 2023
 - Participate Santa Barbara T-3 Change Readiness Review on February 28, 2023
 - Participate in TOSS & IPOC Meeting: Santa Barbara County on February 28, 2023
 - Participate in CalSAWS Leadership Implementation meeting on March 1, 2023
 - Participate in Pre-Green Light: Wave 3 County Prep Phase on March 1, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: February 20, 2023, to February 26, 2023

- Participate in Ventura T-3 Change Readiness Review on March 1, 2023
- Participate in TOSS & IPOC Meeting: Ventura County on March 1, 2023
- Participate in OCM Executive Team Leads meeting on March 2, 2023
- Participate in Orange County T-3 Change Readiness Review on March 2, 2023
- Participate in TOSS & IPOC Meeting: Sacramento County on March 2, 2023
- Participate in Wave 4 Weekly PPOC Touchpoint on Change Discussion progress on March 2, 2023
- Participate in OCM Check-In meeting on March 3, 2023
- Participate in Weekly Risk Review meeting on March 3, 2023
- ▶ Release Management
 - Continue Web Based Training (WBT) System Change Request (SCR) retesting as needed for the 23.03 Release

1.4.8 OCAT

- ▶ Continue review of OCAT Technical Design annual update
- ▶ Participate on OCAT Ops and Release Management meeting on March 1, 2023

1.5 Deviations from Plan/Adjustments

- ▶ None