



# CalSAWS IV&V Weekly Status Report

**Reporting Period: February 06, 2023, to February 12, 2023**

## Table of Contents

<b>1.0</b>	<b>Independent Verification and Validation .....</b>	<b>3</b>
1.1	Highlights for the Reporting Period .....	3
1.2	Activities for the Next Reporting Period.....	4

## 1.0 Independent Verification and Validation

Table 1.1-1 – CalSAWS IV&V Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
IV&V Project Oversight	<ul style="list-style-type: none"><li>Reviewed and provided feedback on the Change Discussion Guides for Wave 4 – San Diego and Santa Cruz and the Wave 1- Implementation Completion Report</li><li>Participated in the CalSAWS IT Reporting Monthly meeting and the Dry run for Pre-Green Light for Wave 2: Go-Live</li><li>Submitted the IV&amp;V Monthly Status Report and worked on IV&amp;V Go-Live Readiness Assessment report for Wave 2.</li></ul>

### 1.1 Highlights for the Reporting Period

#### ► Consortium Documentation Reviewed

- ClearBest FDEL #3.43 QA Monthly Status Report – January 2023
- ClearBest FDEL #7.43 QA Test Monthly Report – January 2023
- Deloitte DDEL #7.09 CalWIN OCM County Change Guide – Wave 4 (San Diego)
- Deloitte DDEL #7.11 CalWIN OCM County Change Guide – Wave 4 (Santa Cruz)
- Deloitte FDEL #9.11 CalWIN OCM County Specific Training Plans – Wave 4 (Santa Cruz)
- Deloitte FDEL #9.12 CalWIN OCM County Specific Training Plans – Wave 4 (Solano)
- Deloitte FDEL 11.01 CalWIN OCM County Implementation Completion Report – Wave 1
- Project Communications (CIT/CRFI)

#### ► Consortium Meetings Attended

- Batch Performance Checkpoint
- BenefitsCal CalWORKs Timeclock Design Session
- Bi-Weekly IV&V, OSI, CDSS & DHCS SAWS Check-In
- CalSAWS CNC Meeting - Wave 2, 5 and 6
- CalSAWS Leadership Implementation Meeting
- CalSAWS Weekly Status Meeting
- DD&I and M&O call: Check-in
- Dry Run for Pre-Green Light: Wave 2 Go-Live
- Fresno County CDG Working Session
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IPOC/TOSS Meeting – Santa Clara, Solano, Contra Costa, Sacramento
- IPT – Solano, Sonoma, San Mateo, Orange, Santa Barbara, Ventura, Wave 6 counties
- Monthly CalSAWS IT Report Meeting Series
- Section Director's Meeting
- SCRB Meeting
- Section Director's Meeting
- Stage Gate Review – Wave 3B Go live Mock Cutover
- Test Touchpoint
- IV&V / PMO & QA Bi-Weekly Meeting

## CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: February 06, 2023, to February 12, 2023

---

- Wave 1 - State/Fiscal Reports
- Wave 3 County Data Validation – Daily Triage
- Wave 4 Monthly IPOC
- Wave 6 Monthly IPOC
- Fresno County CDG Working Session

### ► IV&V Deliverables Update

- IV&V January Monthly Status Report

### ► Other

- None

## 1.2 Activities for the Next Reporting Period

### ► Consortium Documentation

- Accenture DDEL #77.00 CalSAWS Deployment Complete Milestone/Report – CalWIN Wave 2
- Accenture FDEL #88.00 CalSAWS Migration Work Plan Update #46
- Gainwell FDEL #1.22 Print Services Monthly Status Report (January 2023)
- Deloitte FDEL #2.25 CalWIN OCM Monthly Status Report – Jan 2023
- Deloitte FDEL #8.07 CalWIN OCM Master Training Plan Monthly Update - 07
- Deloitte DDEL #11.00 Notices Post Implementation Report
- Project Communications (CIT/CRFI)

### ► Consortium Meetings to be Attended

- Batch Performance Checkpoint
- CalSAWS Leadership Implementation Meeting
- CalSAWS Wave 2 Go-Live Packet Orientation Sessions – 1, 2 & 3
- CalSAWS Weekly Status Meeting
- CalWIN Conversion and Change Management
- CalSAWS CNC-Wave 3 and 4
- CalSAWS CNC-Wave 5 and 6
- CalSAWS State and Fiscal Reports
- CCB Meeting
- DD&I and M&O call: Check-in
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IPOC/TOSS Meeting –Alameda, San Mateo, San Luis Obispo, Santa Clara, Tulare
- IPT – Santa Cruz, Fresno
- Process Simulation Validations - Orange County
- San Diego County IPOC-PPOC/TOSS Meeting
- Section Director’s Meeting
- Test Touchpoint
- Wave 2 - State/Fiscal Reports
- Wave 3 Monthly IPOC

### ► IV&V Deliverables Update

- IV&V Go-Live Readiness Assessment Report – Wave 2 (Draft)

### ► Other

- None