

2023 - 2024 CalSAWS Deployment Schedule
as of 3/15/2023

Release #	Release Date	CalSAWS Production Deployment Date	Notes	SCR Freeze (Fri)	Defect Freeze (Fri)	DBCR/CTCR Freeze (Wed)	Hard Defect Freeze (Fri)	Build Approved (Wed)	Release Legend
Wave 2 Go-Live (2B)	2/27/2023		CalWIN to CalSAWS Wave 2 Go-Live (Santa Clara, Tulare, Contra Costa)						CalWIN Migration
Wave 3 County Prep/ Wave 2 Closed Cases (3A/2C)	3/13/2023		CalWIN to CalSAWS Wave 3 County Prep (Orange, Santa Barbara, Ventura)						CalSAWS Baseline
23.03	3/20/2023	3/19/2023		1/27/2023	2/24/2023	3/1/2023	3/3/2023	3/15/2023	CalHEERS Release
BC 23.03	3/30/2023	3/30/2023	BenefitsCal Only Release	N/A	N/A	N/A	3/27/2023	N/A	BenefitsCal Only Release
BC 23.04	4/18/2023	4/18/2023	BenefitsCal Only Release	N/A	N/A	N/A	4/14/2023	N/A	
Wave 3 Go-Live (3B)	4/24/2023		CalWIN to CalSAWS Wave 3 Go-Live (Orange, Santa Barbara, Ventura)						
Wave 4 County Prep/ Wave 3 Closed Cases (4A/3C)	5/15/2023		CalWIN to CalSAWS Wave 4 County Prep (San Diego, San Mateo, Santa Cruz, Solano)						
23.05	5/22/2023	5/21/2023	Due to Memorial Day 5/29	3/24/2023	4/28/2023	5/3/2023	5/5/2023	5/17/2023	
BC 23.05	5/25/2023	5/25/2023	BenefitsCal Only Release	N/A	N/A	N/A	5/22/2023	N/A	
CH 23.6	6/19/2023	6/18/2023	CalHEERS Release	4/7/2023	5/12/2023	5/17/2023	5/19/2023	6/14/2023	
BC 23.06	6/22/2023	6/22/2023	BenefitsCal Only Release	N/A	N/A	N/A	6/19/2023	N/A	
Wave 4 Go-Live (4B)	7/3/2023		CalWIN to CalSAWS Wave 4 Go-Live (San Diego, San Mateo, Santa Cruz, Solano)						
Wave 5 County Prep/ Wave 4 Closed Cases (5A/4C)	7/17/2023		CalWIN to CalSAWS Wave 5 County Prep (Alameda, Fresno, Sonoma)						
23.07	7/24/2023	7/23/2023		5/26/2023	6/30/2023	7/5/2023	7/7/2023	7/19/2023	
BC 23.07	7/27/2023	7/27/2023	BenefitsCal Only Release	N/A	N/A	N/A	7/24/2023	N/A	
BC 23.08	8/24/2023	8/24/2023	BenefitsCal Only Release	N/A	N/A	N/A	8/21/2023	N/A	
Wave 5 Go-Live (5B)	9/4/2023		CalWIN to CalSAWS Wave 5 Go-Live (Alameda, Fresno, Sonoma)						
CH 23.9	9/18/2023	9/17/2023	CalHEERS Release	7/7/2023	8/11/2023	8/16/2023	8/18/2023	9/13/2023	
Wave 6 County Prep/ Wave 5 Closed Cases (6A/5C)	9/18/2023		CalWIN to CalSAWS Wave 6 County Prep (Sacramento, San Francisco, San Luis Obispo)						
23.09	9/25/2023	9/24/2023		7/28/2023	9/1/2023	9/6/2023	9/8/2023	9/20/2023	
BC 23.09	9/28/2023	9/28/2023	BenefitsCal Only Release	N/A	N/A	N/A	9/25/2023	N/A	
BC 23.10	10/19/2023	10/19/2023	BenefitsCal Only Release	N/A	N/A	N/A	10/16/2023	N/A	
Wave 6 Go-Live (6B)	10/30/2023		CalWIN to CalSAWS Wave 6 Go-Live (Sacramento, San Francisco, San Luis Obispo)						
Wave 6 Closed Cases (6C)	11/13/2023		CalWIN to CalSAWS Wave 6C Go-Live (Sacramento, San Francisco, San Luis Obispo)						
23.11	11/20/2023	11/19/2023		9/29/2023	10/27/2023	11/1/2023	11/3/2023	11/15/2023	
BC 23.11	11/30/2023	11/30/2023	BenefitsCal Only Release	N/A	N/A	N/A	11/27/2023	N/A	
BC 23.12	12/21/2023	12/21/2023	BenefitsCal Only Release	N/A	N/A	N/A	12/18/2023	N/A	
24.01	1/22/2024	1/21/2024		11/22/2023	12/29/2023	1/3/2024	1/5/2024	1/17/2024	
BC 24.01	1/25/2024	1/25/2024	BenefitsCal Only Release	N/A	N/A	N/A	1/22/2024	N/A	
BC 24.02	2/29/2024	2/29/2024	BenefitsCal Only Release	N/A	N/A	N/A	2/26/2024	N/A	
CH 24.02	2/12/2024	2/11/2024	CH Release	10/27/2023	12/29/2023	1/3/2024	1/5/2024	2/7/2024	
24.03	3/25/2024	3/24/2024		1/26/2024	3/1/2024	3/6/2024	3/8/2024	3/20/2024	
BC 24.03	3/28/2024	3/28/2024	BenefitsCal Only Release	N/A	N/A	N/A	3/25/2024	N/A	
BC 24.04	4/25/2024	4/25/2024	BenefitsCal Only Release	N/A	N/A	N/A	4/22/2024	N/A	
24.05	5/20/2024	5/19/2024	Due to Memorial Day 5/27	3/29/2024	4/26/2024	5/1/2024	5/3/2024	5/15/2024	
BC 24.05	5/23/2024	5/23/2024	BenefitsCal Only Release	N/A	N/A	N/A	5/20/2024	N/A	
BC 24.06	6/27/2024	6/27/2024	BenefitsCal Only Release	N/A	N/A	N/A	6/27/2024	N/A	
CH 24.06	6/17/2024	6/16/2024	CH Release	3/15/2024	5/3/2024	5/8/2024	5/10/2024	6/12/2024	
24.07	7/22/2024	7/21/2024		5/24/2024	6/28/2024	7/3/2024	7/5/2024	7/17/2024	
BC 24.07	7/25/2024	7/25/2024	BenefitsCal Only Release	N/A	N/A	N/A	7/22/2024	N/A	
BC 24.08	8/29/2024	8/29/2024	BenefitsCal Only Release	N/A	N/A	N/A	8/26/2024	N/A	
24.09	9/23/2024	9/22/2024		7/26/2024	8/30/2024	9/4/2024	9/6/2024	9/18/2024	
BC 24.09	9/26/2024	9/26/2024	BenefitsCal Only Release	N/A	N/A	N/A	9/23/2024	N/A	
CH 24.9	9/16/2024	9/15/2024	CH Release	6/14/2024	8/2/2024	8/7/2024	8/9/2024	9/11/2024	
BC 24.10	10/31/2024	10/31/2024	BenefitsCal Only Release	N/A	N/A	N/A	10/28/2024	N/A	
24.11	11/25/2024	11/24/2024		9/27/2024	11/1/2024	11/6/2024	11/8/2024	11/20/2024	
BC 24.11	11/26/2024	11/26/2024	BenefitsCal Only Release	N/A	N/A	N/A	11/22/2024	N/A	
25.01	1/27/2025	1/26/2025		11/27/2024	1/3/2025	1/8/2025	1/10/2025	1/22/2025	

Freeze Dates	
SCR Freeze:	Deadline for all SCR code to be delivered for baseline release
Defect Freeze:	Deadline for all Defects to be delivered for baseline release
Hard Defect Freeze:	Deadline for all Defects (tied to baseline release) to be delivered for baseline release
Build Approved:	Greenlight for baseline release

Release #/ Priority Release	Release Date	CalSAWS Production Deployment Date	COLA Multiple Day Processing	Notes
Wave 2 Go-Live (2B)	2/27/2023			CalWIN to CalSAWS Wave 2 Go-Live (Santa Clara, Tulare, Contra Costa)
Wave 3 County Prep/ Wave 2 Closed Cases (3A/2C)	3/13/2023			CalWIN to CalSAWS Wave 3 County Prep (Orange, Santa Barbara, Ventura)
23.03	3/20/2023	3/19/2023		
Wave 3 Go-Live (3B)	4/24/2023			CalWIN to CalSAWS Wave 3 Go-Live (Orange, Santa Barbara, Ventura)
Wave 4 County Prep/ Wave 3 Closed Cases (4A/3C)	5/15/2023			CalWIN to CalSAWS Wave 4 County Prep (San Diego, San Mateo, Santa Cruz, Solano)
23.05	5/22/2023	5/21/2023		Due to Memorial Day 5/29
23.06.10	6/11/2023	6/10/2023		Rate Increase - MBSAC and IIK COLA 2023-2024 (CA-243011)
23.06.17	6/15/2023	6/14/2023		Batch COLA - 2023-2024 IIK (CA-245770)
CH 23.6	6/19/2023	6/18/2023		CalHEERS Release
23.06.xx	TBD	TBD		Rate Increase - AAP CNI Rate Increase 2023-2024 (CA-243008) Rate Increase - FC, KG CNI Rate Increase 2023-2024 (CA-243006)
Wave 4 Go-Live (4B)	7/3/2023			CalWIN to CalSAWS Wave 4 Go-Live (San Diego, San Mateo, Santa Cruz, Solano)
Wave 5 County Prep/ Wave 4 Closed Cases (5A/4C)	7/17/2023			CalWIN to CalSAWS Wave 5 County Prep (Alameda, Fresno, Sonoma)
23.07	7/24/2023	7/23/2023		Rate Increase - AAP CNI Rate Increase 2023-2024 (CA-243008) Rate Increase - FC, KG CNI Rate Increase 2023-2024 (CA-243006)
23.08.10	8/11/2023	8/10/2023	Yes	Rate Increase - 2023-2024 CF COLA; CW MAP 2023-2024 (CA-243002)
23.08.12	8/13/2023	8/12/2023		Batch COLA - AAP CNI Rate Increase 2023-2024 (CA-243010) Batch COLA - FC, KG CNI Rate Increase 2023-2024 (CA-243007)
Wave 5 Go-Live (5B)	9/4/2023			CalWIN to CalSAWS Wave 5 Go-Live (Alameda, Fresno, Sonoma)
23.08.19	8/20/2023	8/19/2023		Batch COLA - 2023-2024 CF COLA; CW MAP (CA-243001)
CH 23.9	9/18/2023	9/17/2023		CalHEERS Release
Wave 6 County Prep/ Wave 5 Closed Cases (6A/5C)	9/18/2023			CalWIN to CalSAWS Wave 6 County Prep (Sacramento, San Francisco, San Luis Obispo)
23.09	9/25/2023	9/24/2023		
Wave 6 Go-Live (6B)	10/30/2023			CalWIN to CalSAWS Wave 6 Go-Live (Sacramento, San Francisco, San Luis Obispo)
23.11	11/20/2023	11/19/2023		
23.12.02	12/3/2023	12/2/2023		Rate Increase - 2024 SSA COLA (CA-242762)
23.12.07	12/8/2023	12/7/2023		Rate Increase - 2024 CAPI COLA (CA-243003)
23.12.09	12/10/2023	12/9/2023		Batch COLA - 2024 SSA COLA (CA-242763) Batch COLA - 2024 CAPI COLA (CA-243004)
24.01.06	1/7/2024	1/6/2024		Batch EDBC for 2024 CalFresh SSI COLA (CA-257579)
24.01	1/22/2024	1/21/2024		
CH 24.02	2/12/2024	2/11/2024		CH Release
24.02.08	2/9/2024	2/8/2024		Rate Increase - 2024 FPL for Medi-Cal (CA-257067)
24.03.02	3/3/2024	3/3/2024		Batch COLA - 2024 FPL (CA-257069)
24.03	3/25/2024	3/24/2024		
24.05	5/20/2024	5/19/2024		
24.06.06	6/7/2024	6/6/2024		Rate Increase - MBSAC and IIK COLA 2024-2025 (CA-257178)
24.06.15	6/16/2024	6/15/2024		Batch COLA - 2024-2025 IIK (CA-257219)
CH 24.06	6/17/2024	6/16/2024		CH Release
24.07	7/22/2024	7/21/2024		
24.08.01	8/2/2024	8/1/2024		Rate Increase - AAP CNI Rate Increase 2024-2025 (CA-257184) Rate Increase - FC, KG CNI Rate Increase 2024-2025 (CA-257185)
24.08.03	8/4/2024	8/3/2024		Batch COLA - AAP CNI Rate Increase 2024-2025 (CA-257181) Batch COLA - FC, KG CNI Rate Increase 2024-2025 (CA-257182)
24.09.12	9/13/2024	9/12/2024		Rate Increase - 2023-2024 CF COLA; CW MAP 2024-2025 (CA-257180)
24.09.14	9/15/2024	9/14/2024		Batch COLA - 2024-2025 CF COLA; CW MAP (CA-257179)
CH 24.9	9/16/2024	9/15/2024		CH Release
24.09	9/23/2024	9/22/2024		
24.11	11/25/2024	11/24/2024		
24.12.05	12/6/2024	12/5/2024		Rate Increase - 2025 SSA COLA (CA-257070) Rate Increase - 2025 CAPI COLA (CA-257176)
24.12.14	12/15/2024	12/14/2024		Batch COLA - 2024 SSA COLA 2024-2025 (CA-257071) Batch COLA - 2024 CAPI COLA 2024-2025 (CA-257177)
25.01.04	1/5/2025	1/4/2025		Batch EDBC for 2025 CalFresh SSI COLA (CA-257730)
25.01	1/27/2025	1/26/2025		

Footnotes:

Draft target COLA dates are based on historical implementation dates and timely policy receipt from State and Federal partners
Draft target COLA dates are inclusive of both CalSAWS and CalWIN implementation

Legend

Standard bi-monthly CalSAWS Release

CalWIN Waves

**2022-2023 CalSAWS County Validation Schedule
as of 1/9/2023**

Release #	Release Date (Mon)	SCR Freeze (Fri)	County Validation Support Start	County Validation Execution Start	County Validation Execution End	County Validation Support End	Defect Freeze (Fri)	Hard Defect Freeze (Fri)	Build Approved (Wed)
22.03	3/21/2022	1/28/2022	2/7/2022	2/14/2022	2/28/2022	3/7/2022	2/25/2022	3/4/2022	3/16/2022
22.05	5/23/2022	3/25/2022	4/4/2022	4/11/2022	4/22/2022	4/29/2022	4/29/2022	5/6/2022	5/18/2022
22.06	6/20/2022	4/15/2022	N/A	N/A	N/A	N/A	5/13/2022	5/20/2022	6/15/2022
22.07	7/25/2022	5/27/2022	6/6/2022	6/13/2022	6/27/2022	7/5/2022	7/11/2022	7/8/2022	7/20/2022
22.09	9/26/2022	7/29/2022	8/8/2022	8/15/2022	8/26/2022	9/2/2022	9/2/2022	9/9/2022	9/21/2022
22.11	11/21/2022	9/30/2022	10/6/2022	10/17/2022	10/28/2022	11/4/2022	10/28/2022	11/4/2022	11/16/2022
23.01	1/23/2023	11/23/2022	12/5/2022	12/12/2022	12/23/2022	1/4/2023	12/30/2022	1/6/2023	1/18/2023
23.03	3/20/2023	1/27/2023	2/6/2023	2/14/2023	2/28/2023	3/7/2023	2/24/2023	3/3/2023	3/15/2023
23.05	5/22/2023	3/24/2023	4/3/2023	4/10/2023	4/21/2023	4/28/2023	4/28/2023	5/5/2023	5/17/2023
23.07	7/24/2023	5/26/2023	6/5/2023	6/12/2023	6/26/2023	7/3/2023	6/30/2023	7/7/2023	7/19/2023
23.09	9/25/2023	7/28/2023	8/7/2023	8/14/2023	8/25/2023	9/1/2023	9/1/2023	9/8/2023	9/20/2023
23.11	11/20/2023	9/29/2023	10/6/2023	10/16/2023	10/27/2023	11/3/2023	10/27/2023	11/3/2023	11/15/2023
24.01	1/22/2024	11/22/2023	12/4/2023	12/11/2023	12/22/2023	1/2/2024	12/29/2023	1/5/2024	1/17/2024

Freeze Dates	
SCR Freeze:	Deadline for all SCR code to be delivered for baseline release
County Validation Support	Prep phase for County Validation to set up cases and prepare for Test Execution including SCR Review, Focus Groups, Comment Log, Scenario/script Creation & Submission of Participants to CCCV Workgroup
County Validation Execution	Test Execution phase for County Validation to execute scenarios. It is expected that all script execution occur during this time period
Build Approved:	Greenlight for baseline release

Updates:

11/1/2022 - Dates updated to account for county holidays

1/9/2023 - Dates updated to account for holiday