

Wave 5 Implementation Readiness Dashboard and Packet

February 17, 2023

The **Implementation Readiness Packet & Dashboard** present a **high-level view of Project Readiness** to CalWIN Counties with information related to CalWIN Migration, BenefitsCal, and Central Print. Status will include key metrics related to the overall “health” of the Implementation effort based on measurable metrics and milestones for Wave 5. Project Milestones are identified by project team leads and CalSAWS Project leadership.

The Dashboard and Packet serve to inform Project Leadership and Counties on the progression and completion of Key Project and County Milestones. The packet will be distributed to the CalWIN Counties monthly. The information contained in the document reflects data as of **February 17, 2023**.



Readiness Packet





Application Readiness

Development / System Test

Deploy Release 23.07

07/24/2023

Project

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Application Readiness: UAT

User Acceptance Test

| | | |
|---|--|---------|
| CalSAWS UAT Plan Approved | Completed | Project |
| Select and Confirm CalSAWS UAT Participants for UAT | Completed | Both |
| UAT Users Loaded to ForgeRock/UAT Environments & Applications | Completed | Project |
| Complete UAT Test Script Development | Completed | Project |
| Complete UAT Environment setup | Completed | Project |
| Complete UAT Application Training | May 2 – June 21, 2022 – Group 1 June 13 – July 21, 2022– Group 2 | County |
| Conduct UAT Execution Kick-Off | June 21 and 22, 2022 – Group 1 July 20 and 21, 2022– Group 2 | Both |
| Complete UAT Test Execution | June 27- July 22, 2022 – Group 1 July 25 – August 19, 2022– Group 2 | Both |
| Complete UAT Retest | August 22 – Sept 2, 2022 | Both |
| Evaluate and confirm Exit criteria | Metric/Completion to Plan September 8, 2022 | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Application Readiness: Imaging

Functionality

| | | | |
|--|--------------|--------------------------------|---------|
| Severity 1 & 2 Defects Resolved from UAT | UAT Complete | No Sev 1 or 2 defects reported | Project |
|--|--------------|--------------------------------|---------|

Performance Testing

Imaging Performance test for Wave 5 was completed as part of the LA County go-Live performance test cycles completed March 2022

| | | | |
|---|-------------|--|---------|
| Hyland Platform Performance Test | Complete | Metric/Completion to Plan | Project |
| Additional Hyland Platform Performance Test | In Progress | Test completed. Configuration tuning to address findings for 58+ county load targeted for 2/17/23. | Project |

Images Migration

| | | | |
|--|-------------|--|---------|
| County Export of Legacy Images | In Progress | | County |
| Hyland Receive and Upload Images to Production Environment | In Progress | | Project |
| Distribute CIT for Counties to install Webscan Kit and Virtual Printer | Completed | CIT #0110-22 distributed on April 19, 2022 | Project |

Imaging UAT

| | | |
|---|-----------|--|
| 7/11/22-7/22/22 (retest 8/8/22-8/12/22, 9/8/2022) | Completed | 61 of 61 scripts completed and passed. |
|---|-----------|--|

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Application Readiness: Contact Center

Contact Center

| | | |
|---|-----------------|---------|
| Technical Connectivity | 0% | |
| Update IVR Contact Flows for each County | 2 of 3 approved | Both |
| Approval of County Contact Center SCRs* | 0 of 3 | County |
| Regression Test of entire Contact Center solution | 0% | Project |
| Model Office Testing – tentative start 8/11/2023 | 0% | Both |

*Contact Center SCRs:
CA-240168 – Alameda
CA-240169 – Sonoma
CA240170 – Fresno

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Application Readiness: Central Print

Kickoff

| | | | |
|-----------------|-----------|--|------|
| Kickoff Meeting | Completed | | Both |
|-----------------|-----------|--|------|

Configuration/Validation

| | | | |
|------------------------|-------------|--------------------------|---------|
| Configuration Meetings | In Progress | 0 Completed of 3 Planned | Both |
| Validation Meetings | Not Started | 0 Completed of 3 Planned | Both |
| Configuration Load | Not Started | 0 Completed of 3 Planned | Project |

Setup and Training

| | | | |
|---------------------|-------------|--------------------------|---------|
| Portal Users Loaded | Not Started | 0 Completed of 3 Planned | Project |
| Inventory Confirmed | Not Started | 0 Completed of 1 Planned | Project |
| Training Materials | Completed | | Project |
| Training Delivery | Not Started | 0 Completed of 2 Planned | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

Application Readiness: BenefitsCal Conversion



Conversion Readiness

| | | | |
|---|-------------|-------------------|---------|
| Provide extract of the CBO to the counties | Not Started | Target 05/04/2023 | Project |
| Extract CBO User information from MyBCW for Wave 5 counties to perform mock run 1 | Not Started | Target 05/01/2023 | Project |
| Extract CBO User information from MyBCW Prod for Wave 5 counties | Not Started | Target 08/08/2023 | Project |

Converted Data Test

| | | | |
|--|-------------|-------------------|---------|
| Validate CBO user load into ForgeRock – Mock Run 1 | Not Started | Target 06/16/2023 | Project |
|--|-------------|-------------------|---------|

Training Delivery

| | | | |
|---|-------------|---|---------|
| Deliver training for CSC and Help Desk staff | Not Started | Target – 07/18/2023, 07/20/2023, 07/25/2023 | Project |
| Deliver training for CBOs - Community Based Organizations | Not Started | Target – 07/27/2023 | Project |

Communications

| | | | |
|--|-------------|---|---------|
| Confirm Communications Plan for BenefitsCal | Not Started | Communication plan will be initially drafted by 07/07/2023. | Project |
| Begin Execution of BenefitsCal Communications Plan | Not Started | Execution will begin 08/02/2023. | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



BenefitsCal Implementation Readiness



System Operations

| | | | |
|---|-------------|-------------------------|---------|
| Confirm Post Implementation Support schedule and extended support | Not Started | 08/07/2023 - 08/11/2023 | Project |
| Provide Contingency Planning efforts to Consortium (Roll Back Plan) | Not Started | 08/07/2023 - 08/11/2023 | Project |

Prod Deployment Plans

| | | | |
|---|-------------|-------------------------|---------|
| Develop Production Cutover Checklist | Not Started | Target – 08/04/2023 | Project |
| Confirm Consortium reviewed/approved the BenefitsCal cutover and BenefitsCal rollback plans | Not Started | Target – 08/11/2023 | Project |
| Decide to proceed with BenefitsCal Production Cutover (Go-No Go Decision) | Not Started | 08/14/2023 - 08/18/2023 | Project |
| Confirm Wave Cutover to BenefitsCal | Not Started | 08/14/2023 - 08/18/2023 | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Conversion Readiness

Conversion Readiness – Wave 5

| | | | | |
|---|--|---------------|----------------|----------|
| Conversion defects not resolved prior to Wave Go-Live | Open Defects are being actively addressed for the upcoming Wave with an additional focus on the next and downstream waves. Currently, of Wave 2 defects that need be resolved for downstream waves, there are 30 P2 and 48 P3/4 Defects which are Open. | Project | | |
| Auto Case Review Match Rate | EDBC Match for Waves 1 and 2 met the 70% goal. <i>Given the CalWIN data definitions are the same across counties, the same Conversion logic will be applied to upcoming downstream waves.</i> | Project | | |
| Complete Wave 5 Mock Cutovers (Risk 258) | <ul style="list-style-type: none">Mock Cutover – On-Schedule to begin in June 2023.Business Impact Mitigation Strategies for the Cutover Window and Communications with Stakeholders remain In-Progress. <i>The Wave 5 Cutover Plan is dependent on the Wave 5 Mock Cutover actuals (assessed) and (any) implementation decisions the project makes to achieve or minimize the impact to the 84 hours cutover window.</i> | Project | | |
| Deliver Wave 5 Golden Data Set (GDS) for County Data Validation (CDV) | Wave 5 GDS#12 Remains On-Schedule for June 2023 (for a 6/19/23 W5 CDV Start). | Project | | |
| Support Wave 5 County Data Validation - Defect Resolution | On-Schedule as planned 7/17/2023 - 8/31/2023 | Project | | |
| Complete Wave 5A (County Preparation) Cutover | On-Schedule as planned 7/17/2023 | Project | | |
| Complete Wave 5B (Go-Live) Cutover | On-Schedule as planned 9/4/2023 | Project | | |
| Not Started | On Schedule | <14 Days Late | >=14 Days Late | Complete |



Integration Readiness

Interface Partner Testing – Begins 05/17/2023

Complete Interface Development – County

In Progress

County

| Interface Names | Alameda | Ready for IPT? | Fresno | Ready for IPT? | Sonoma | Ready for IPT? |
|---------------------------|---------|----------------|--------|----------------|--------|----------------|
| 1099 File Writer job | YES | NO | YES | NO | YES | NO |
| Paid Warrant Reader job | YES | NO | YES | NO | YES | NO |
| Outbound Collections | YES | NO | NO | N/A | NO | N/A |
| Inbound Collections | YES | NO | NO | N/A | NO | N/A |
| Warrant Print Writer | YES | NO | YES | NO | YES | NO |
| Warrant Print Reader | NO | N/A | NO | N/A | NO | N/A |
| Auditor Controller Writer | YES | NO | YES | NO | YES | NO |
| Positive Pay file | NO | N/A | YES | NO | NO | N/A |
| Direct Deposit Writer | YES | NO | YES | NO | YES | NO |
| Direct Deposit Reader | YES | NO | YES | NO | YES | NO |
| School Lunch | YES | NO | YES | NO | YES | NO |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Integration Readiness

Interface Partner Testing – 05/17/2023 - 07/07/2023

| | | | |
|--|-------------|----|---------|
| Execute Interface Testing with CalWIN County Partners | Not Started | 0% | Project |
| Execute Interface Testing with State and Consortium Partners | Not Started | 0% | Project |

| CONSORTIUM PARTNERS INTERFACE TESTING | | |
|--|--------|------------------------|
| CONSORTIUM PARTNER | STATUS | TARGET COMPLETION DATE |
| Electronic Inter County Transfer (EICT) - CalWIN | 0/3 | July 7, 2023 |

| STATE PARTNER INTERFACE TESTING | | |
|---|--------|------------------------|
| STATE PARTNER | STATUS | TARGET COMPLETION DATE |
| Case Management Information and Payrolling System (CMIPS) - OSI | 0/2 | July 7, 2023 |
| Electronic Benefits Transfer (EBT) - FIS | 0/2 | July 7, 2023 |
| Medi-Cal Eligibility Data System (MEDS) - DHCS | 0/2 | July 7, 2023 |
| Welfare Data Tracking Implementation Project (WDTIP) - OSI | 0/2 | July 7, 2023 |

| CalWIN WAVE 5 COUNTIES INTERFACE TESTING | | |
|--|--------|------------------------|
| CalWIN Wave 5 COUNTY PARTNER | STATUS | TARGET COMPLETION DATE |
| Alameda County | 0/9 | July 7, 2023 |
| Fresno County | 0/8 | July 7, 2023 |
| Sonoma County | 0/7 | July 7, 2023 |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Technical Readiness: Networking

Networking

County Networking Connectivity

Both

| CalWIN WAVE 5 COUNTIES | | | | |
|-----------------------------------|-------------|--------|---------|-------|
| NETWORKING READINESS | STATUS | ACTUAL | PLANNED | Δ |
| Overall Network Interconnectivity | On Schedule | 62.7% | 23.0% | 39.6% |
| Critical Path | On Schedule | 45.6% | 15.8% | 29.8% |

| NETWORKING READINESS | STATUS | ACTUAL | PLANNED | Δ |
|----------------------|-------------|--------|---------|-------|
| Alameda | On Schedule | 49.1% | 21.8% | 27.3% |
| Fresno | On Schedule | 30.9% | 23.6% | 7.3% |
| Sonoma | On Schedule | 50.9% | 23.6% | 27.3% |

| Milestone | Status |
|---|--|
| Wave 5 County Networking Connectivity Readiness | <div></div> <p>Circuit Upgrade/Enhancement orders processed; Pending Carrier delivery Track ongoing delivery of secondary circuits to County sites. Meeting scheduled with Alameda, Sonoma to go over technical Integration. Risk 283 created for Fresno due to Circuit delays</p> |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Technical Readiness: Operations

Contingency Restoration Planning

| | | | |
|-----------------------------|-------------|-----|---------|
| Migration Rollback Planning | In Progress | 75% | Project |
|-----------------------------|-------------|-----|---------|

Disaster Recovery Exercise

| | | | |
|------------------------|-------------|----|---------|
| Disaster Recovery Test | Not Started | 0% | Project |
|------------------------|-------------|----|---------|

Batch Operations

| | | | |
|------------------------|-------------|-----|---------|
| CalWIN Batch Schedules | In Progress | 75% | Project |
|------------------------|-------------|-----|---------|

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

Technical Readiness: Performance Testing

Performance Testing – Wave 3-6

| | | | |
|---------------------------------------|-------------|----|---------|
| CalSAWS Batch Performance (58 County) | Not Started | 0% | Project |
|---------------------------------------|-------------|----|---------|

CalWIN Wave 3-6 Batch Performance Schedule and Results

| Performance Cycle | Start Date | End Date | Run Time |
|------------------------------|-------------------|-----------------|----------|
| 10-day cutoff* | February 27, 2023 | March 10, 2023 | TBD |
| End of Month** | March 20, 2023 | March 31, 2023 | TBD |
| 10-day cutoff** | April 3, 2023 | April 14, 2023 | TBD |
| Main Payroll** | April 17, 2023 | April 28, 2023 | TBD |
| End of Month*** | May 8, 2023 | May 19, 2023 | TBD |
| 10-day cutoff*** | May 22, 2023 | June 2, 2023 | TBD |
| Main Payroll*** | June 5, 2023 | June 16, 2023 | TBD |
| Contingency for re-execution | June 19, 2023 | August 11, 2023 | TBD |

- *Represents the highest transaction volume day
- **Validation of FSX Storage option
- ***Validation of io2 Storage option

Note: Successful completion of the 3 cycles within the batch window will indicate that all cycles can complete within the batch window

| | | | | |
|-------------|-------------|---------------|----------------|----------|
| Not Started | On Schedule | <14 Days Late | >=14 Days Late | Complete |
|-------------|-------------|---------------|----------------|----------|



Technical Readiness: Performance Testing

CalSAWS 55 County Online Performance Test – Schedule

| Workload Mix (WL) | Start Date | End Date | Status |
|----------------------------|------------|------------|-------------|
| #1 - CalSAWS Online | 07/24/2023 | 08/11/2023 | Not Started |
| #2 - CalSAWS Online + APIs | 08/14/2023 | 08/25/2023 | Not Started |

CalSAWS 45 County Online Performance Test

| Category | SLA | SLA Met % & Avg. Server Response Time |
|------------------|--------------------------|---------------------------------------|
| Screen to Screen | Peak - 98% [<=2s] | |
| | Prime - 99.9% [<= 10s] | |
| EDBC | Peak - 95% [<= 3s] | |
| | Prime - 99.9% [<= 20s] | |
| Search | Peak - 95% [<=6s] | |

Online Performance Test Findings –

Exit Criteria -

- Simulate Online transaction load of CalSAWS volume at peak hours meets SLA requirements
- Performance results are successful and meet contractual SLAs – Online (Load and Endurance tests)



Technical Readiness: Security

Application Security

| | | |
|-------------------------------------|-----------|------|
| CalSAWS Scans/Remediation Completed | Completed | 100% |
|-------------------------------------|-----------|------|

Penetration Testing

| | | |
|--|-----------|------|
| Signed with 3 rd party to conduct Testing | Completed | 100% |
|--|-----------|------|

| | | |
|---------------------------------|-----------|------|
| Penetration Testing Preparation | Completed | 100% |
|---------------------------------|-----------|------|

| | | |
|---|-----------|------|
| Penetration Testing Execution & Agreed-upon remediations (Completed for the CMS Verification in April 2022) | Completed | 100% |
|---|-----------|------|

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Training Readiness

Training Plan

| | | | |
|--|-------------|-------------------------|---------|
| Wave 5 County-Specific Training Plans | In Progress | FWP submitted 2/17/2023 | Both |
| Training Environment/Build Training Data | Complete | | Project |
| Create Training Accounts in Training Environment | Complete | | Project |

Training Materials

| | | | |
|---|----------|--|---------|
| Wave 5 County-specific ILT training materials finalized and reviewed – walkthroughs begin 03/13/2023 for Alameda, 03/20/2023 for Fresno, and 03/27/2023 for Sonoma. | | | Both |
| Web-based Trainings updated (Accenture/Consortium) | Complete | | Project |

Training Delivery

| | | | |
|--|-------------|--------------------------|---------|
| Wave 5 Early Training & TTT Trainees loaded and assigned curriculum in the CalSAWS LMS – start 02/27/2023 | Not Started | 0% | Project |
| Wave 5 staff course assignments / registration for Early Training & TTT | Not Started | 0% | Project |
| Wave 5 Early Training & TTT Instructor-led Training Ready (Training environment connectivity, Participants Enrolled) | Not Started | 0% | Project |
| Wave 5 Early Training & TTT Started (WBT) – start 03/13/2023 | Not Started | 0% | Both |
| Wave 5 End-User Training Started (WBT) – start 04/03/2023 | Not Started | 0% | |
| Wave 5 Early Training & TTT Started (ILT) – start 05/30/2023 | Not Started | # Completed of # Planned | |
| Wave 5 End User Training (EUT) - start 07/03/2023 | Not Started | # Completed of # Planned | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

↔ Organizational Readiness: OCM

Communications & Change Discussion Guides

| | | | |
|--|-------------|--------------------------|---------|
| Wave 5 Counties DWP Signoff by 03/13/23 | Not Started | 0 Completed of 1 Planned | Project |
| Wave 5 Counties FWP Signoff by 03/20/23 | Not Started | 0 Completed of 1 Planned | Project |
| Alameda County CDG county and Consortium comments to get to FDEL signoff by 04/25 | Not Started | 0 Completed of 1 Planned | Both |
| Fresno County and Consortium comments addressed to get to county FDEL signoff by 04/25 | Not Started | 0 Completed of 1 Planned | Both |
| Wave 5 Counties DDEL signoff by 04/11 | Not Started | 0 Completed of 1 Planned | County |
| Sonoma County and Consortium comments addressed to get to county FDEL signoff by 04/25 | Not Started | 0 Completed of 1 Planned | Both |
| Prep Sessions for Supervisors, Managers, and CNCs on CDG discussion | Not Started | 0 Completed of 2 Planned | Both |

Readiness Surveys

| | | | |
|-------------------------------|-------------|--------------------------|------|
| Wave 5 Readiness Surveys T-12 | Completed | 3 Completed of 3 Planned | Both |
| Wave 5 Readiness Surveys T-9 | Completed | 3 Completed of 3 Planned | Both |
| Wave 5 Readiness Surveys T-6 | Not Started | 0 Completed of 3 Planned | Both |
| Wave 5 Readiness Surveys T-3 | Not Started | 0 Completed of 3 Planned | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

↔ Organizational Readiness: OCM (continued)

Infographics/Newsletters

| | | | |
|---|-------------|--------------------------|---------|
| Infographics for January CalSAWS 101 and Spotlight CalSAWS Benefits (CIT 0024-23) | Completed | 2 Completed of 2 Planned | Project |
| Infographics for February (Imaging #1 and E-Applications) | On Schedule | 0 Completed of 2 Planned | Project |
| Newsletter for February | On Schedule | 0 Completed of 1 Planned | Project |
| Infographics for March Imaging #2 and RBD | Not Started | 0 Completed of 2 Planned | Project |
| Infographics for April | Not Started | 0 Completed of 2 Planned | Project |
| Infographics for May | Not Started | 0 Completed of 2 Planned | Project |
| Newsletter for May | Not Started | 0 Completed of 1 Planned | Project |

Change Network Champion Meetings

| | | | |
|--------------------------|-------------|--------------------------|------|
| CNC Meeting for January | Completed | 1 Completed of 1 Planned | Both |
| CNC Meeting for February | Completed | 1 Completed of 1 Planned | Both |
| CNC Meeting for March | Not Started | 0 Completed of 1 Planned | Both |
| CNC Meeting for April | Not Started | 0 Completed of 1 Planned | Both |
| CNC Meeting for May | Not Started | 0 Completed of 1 Planned | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

⇌ Organizational Readiness: BPR

Business Process Reengineering

| | | | |
|--|----------|--|---------|
| BPR Plans reviewed and signed-off | Complete | 3 Completed of 3 Planned | Both |
| To Be BPR Flows reviewed and signed-off | Complete | 3 Completed of 3 Planned | Both |
| Close-out of pending decisions as documented in the Process Change Inventory | Complete | 3 Completed of 3 Planned | Project |
| Automated Actions enablement decisions finalized | Complete | Initial Decisions to be finalized in advance of Process Simulation, loaded for Process Sim in the UAT Environment, validated during Process Sim and updated in advance of County Prep, ready for PROD/Go-Live. | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

↔ Organizational Readiness: Configuration

Configuration

| Document Configuration Guides and Worksheets | Complete | Guide and Worksheets Documented | Project |
|---|-------------|---------------------------------|---------|
| Distribute Configuration Documentation to Wave-5 Counties | Not Started | | Project |
| Conduct Working Sessions w/Counties to document base CalSAWS Configuration | Not Started | | Both |
| Review, Refine and Confirm Configuration is ready for load into UAT for Process Simulation | Not Started | | Both |
| Review Findings out of Process Simulation and Update "Must Have" Configuration items for PROD/County Prep | Not Started | | Both |
| Update Configuration Worksheets to with Findings from Process Simulation in advance of County Prep | Not Started | | Both |
| Load Configuration into PROD environment during County Prep | Not Started | | Project |
| Configuration Complete | Not Started | | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

Organizational Readiness: Process Simulation

Process Simulation

| | | |
|---|-------------|---------|
| Wave 5 Participants Confirmed | Not Started | Both |
| Users Loaded to ForgeRock/UAT Environments & Applications | Not Started | Project |
| Complete W5 Process Simulation Scenario Development | Not Started | Project |
| Complete data staging and JIRA prep | Not Started | Project |
| Complete configuration setup | Not Started | Both |
| Complete Process Simulation Orientation | Not Started | Project |
| Complete Process Simulation Execution | Not Started | Both |
| Evaluate and confirm Exit criteria | Not Started | Project |
| Process Simulation Complete | Not Started | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Implementation Readiness

Planning

| | | | |
|--|-------------|---|---------|
| Wave 5 Workplans, Readiness Checklists and ongoing TOSS Meetings | In Progress | Ongoing | Both |
| Path to Greenlight Communicated | Complete | Socialized/completed with PSC, JPA, and OPAC (May 2022) | Project |
| Go Live Packet Finalized/Updated | Not Started | Will revise, if applicable, July 2023 | Project |
| Distribute Monthly Implementation Packets | In Progress | Ongoing | Project |

County Prep

| | | | |
|---------------------------------|-------------|---------------------------------------|---------|
| County Prep Materials Finalized | Not Started | Will revise, if applicable, May 2023 | Project |
| County Prep Kick Off | Not Started | Not scheduled, targeted for June 2023 | Both |

Post-Implementation Support

| | | | |
|--|-------------|---|---------|
| Pre- and Post- Go Live Support Structure Established | In Progress | County Profile drafts targeted completion 02/24/23. | Project |
|--|-------------|---|---------|

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Implementation Readiness: Help Desk

Help Desk

| | | | |
|----------------------------------|-------------|--------------------------------|------|
| County Delegated Admin Training | Complete | Hosted on 2/15 | Both |
| County Tier 1 Fulfiller Training | Not Started | Targeted for Week of 3/27/2023 | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Implementation Readiness: System Operations

Systems Operations

| | | | |
|--|-----------|--------------------------------|------|
| CalWIN Counties Access to the Sandbox Environment | Completed | Generic user accounts provided | Both |
| Engage the Counties on Staff Profile/Security Administration updates | Completed | Pre-UAT exercise | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Implementation Readiness: County Ad Hoc Reporting

Ad-Hoc Reporting Functionality

| | | |
|---|--|--------|
| CalWIN County Education Sessions (i.e., Planned Curriculum) | <ul style="list-style-type: none">• Wave 5: CalSAWS has facilitated 100% planned Ad Hoc Support Curriculum to the Wave 5 Counties. | Both |
| CalWIN County Ad Hoc Reports Refactoring | <ul style="list-style-type: none">• Wave 5: Reviewed 687 reports for refactoring. Approximately 294 need to be refactored for Wave 5 Counties<ul style="list-style-type: none">• Alameda has an estimated 90 reports that need to be refactored. Alameda had reached out to Gainwell for assistance.• Fresno has an estimated 151 reports that need to be refactored.• Sonoma has an estimated 53 reports that need to be refactored. | County |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

THE
POWER
OF 58

WHEN SAN FRANCISCO COLLABORATES WITH NAPA.
WHEN LOS ANGELES TEAMS UP WITH SAN BERNARDINO.
WHEN WE ALL WORK TOGETHER,

THE RESULTS
ARE POWERFUL.

CalSAWS

CalWIN Migration and BenefitsCal
Implementation Contact:
Implementation@CalSAWS.org

RANCHO CORDOVA OFFICE
11290 Pyrites Way, Suite 150
Gold River, CA 95670
(916) 851-3201

ROSEVILLE OFFICE
620 Roseville Parkway
Roseville, CA 95747
(916) 846-7331

NORWALK OFFICE
12440 Imperial Highway, Suite 300
Norwalk, CA 90650
(562) 484-7914