



CalSAWS IV&V Weekly Status Report

Reporting Period: March 13, 2023, to March 19, 2023

Table of Contents

1.0 Independent Verification and Validation3

1.1 Highlights for the Reporting Period 3

1.2 Activities for the Next Reporting Period..... 4

1.0 Independent Verification and Validation

Table 1.1-1 – CalSAWS IV&V Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
IV&V Project Oversight	<ul style="list-style-type: none"> • Monitored Wave 2 Post Implementation support meetings and analyzed the findings • Reviewed CalWIN OCM Monthly Status Report and Work Plan Monthly Updates • Attended VIRTUAL - Green Light - Release 23.03, CDV Closeout session for Wave 3 and State and Fiscal Reports meetings in addition to the TOSS/IPOC and CNC meetings for various counties. • Met with OSI as part of our bi-weekly check-in meetings and discussed projects updates

1.1 Highlights for the Reporting Period

► **Consortium Documentation Reviewed**

- Deloitte FDEL #1.26 CalWIN OCM Work Plan Monthly Updates - Feb 2023
- Deloitte FDEL #2.26 CalWIN OCM Monthly Status Report – Feb 2023
- Project Communications (CIT/CRFI)

► **Consortium Meetings Attended**

- Batch Performance Checkpoint
- BenefitsCal March UCD Monthly Meeting
- CalSAWS Virtual All Staff Meeting
- CalSAWS Weekly Status Meeting
- CalSAWS CNC-Wave 3 and 4
- CalSAWS CNC-Wave 5 and 6
- CalSAWS - State and Fiscal Reports
- DD&I and M&O call: Check-in
- Get CalFresh Parity List Bi-Monthly Meeting (CDSS/CalSAWS/CWDA)
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IPOC/TOSS Meeting - Orange, SLO, San Mateo, Alameda
- IPT – Sonoma
- 23.03 Project Integrated Readiness Areas - T-1 Integrated Readiness Status
- Section Director’s Meeting
- Strike Team for W2-6 GLP
- VIRTUAL - Green Light - Release 23.03
- Wave 2 - State/Fiscal Reports
- Wave 2 Post-Implementation Project Production Call
- Wave 2 Post-Implementation County Operations Call
- Wave 3 Monthly IPOC
- Wave 3 – County Data Validation Findings Close

► **IV&V Deliverables Update**

- None

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 13, 2023, to March 19, 2023

► Other

- IV&V Release 23.03 Integration Readiness Checklist T-1

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Project Communications (CIT/CRFI)

► Consortium Meetings to be Attended

- Batch Performance Checkpoint
- Bi-Weekly IV&V, OSI, CDSS & DHCS SAWS Check-In
- CalSAWS Performance Report Meeting
- CalSAWS Weekly Status Meeting
- DD&I and M&O call: Check-in
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IPOC/TOSS Meeting - San Francisco, Santa Barbara, Santa Cruz, Fresno, San Mateo
- IPT – San Francisco, Alameda, Sacramento, San Luis Obispo
- IV&V / PMO & QA Bi-Weekly Meeting
- OPAC Meeting
- Section Director's Meeting
- SCRB Meeting
- Strike Team for W2-6 GLP
- Stage Gate Review Preparation and Priorities
- Test Touchpoint
- Wave 2 - State/Fiscal Reports
- Wave 2 Post-Implementation Project Production Call
- Wave 2 Post-Implementation County Operations Call
- Wave 5 IPOC Meeting

► IV&V Deliverables Update

- None

► Other

- None