

CalSAWS Quality Assurance Weekly Status Report

Reporting Period: March 20, 2023, to March 26, 2023

1.0	Quality Assurance.....	3
1.1	CalSAWS Weekly Status Agenda Topics	3

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

1.2	Deliverables Management	4
1.3	Highlights for the Reporting Period	7
1.4	Activities for the Next Reporting Period.....	12
1.5	Deviations from Plan/Adjustments.....	17

Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics	3
Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status.....	4
Table 1-3 – Overall Summary of BenefitsCal Deliverable Status	5
Table 1-4 – Overall Summary of CalWIN Implementation Deliverable Status	5
Table 1-5 – Weekly M&O System Change Request (SCR) Updates.....	10
Table 1-6 – 23.05 BenefitsCal Independent Test Progress	11

1.0 Quality Assurance

1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none">• Participate in Daily Wave 2 and Wave 3A Post Implementation County and Project Status Calls• Participated in CalSAWS 23.03 Post Release Checkpoints• Participated in OCAT UAT Review for Profile Matching Logic• Participated in IV&V / PMO & QA Bi-weekly meeting• Facilitated Quarterly Collaboration Model Meeting• Facilitated Wave 2 Retrospective Sessions
QA Technical	<ul style="list-style-type: none">• Continued review of BenefitsCal Application Transaction failures• Continued review of CalSAWS Contact Center and Virtual Assistant (VA) defects and changes• Monitored Production Operations, Imaging, and ForgeRock activities• Continued review of partner Security Plans• Assisted partners with alignment of performance schedule
QA Conversion	<ul style="list-style-type: none">• Participated in Wave 4 County Data Validation (CDV) preparation activities• Evaluated Post Wave 1 and 2 open defects and change management defects for the Go Live Packet (GLP)• Participated in Stage gate reviews
QA Functional/Test	<ul style="list-style-type: none">• Monitored CalSAWS Release 23.03 Post-Implementation feedback• Continued BenefitsCal Release 23.03.30 test execution activities• BenefitsCal Release 23.05 test execution activities are in progress with a 33% execution rate, 28% pass rate, and 5% fail/block rate• Continued CalSAWS Release 23.05 test preparation activities
QA Implementation	<ul style="list-style-type: none">• Provided Post Implementation virtual support in Contra Costa, Santa Clara, and Tulare• Conducted Wave 2 Implementation, OCM, and TOSS/Support team retrospectives• Participated in Wave 6 T-9M Survey Results meetings• Participated in Wave 3 Leadership meetings








CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
3.45	QA Monthly Status Report – March 2023		• Submit FDEL by April 5, 2023
4.45	QA Work Plan – March 2023		• Submit FDEL by April 5, 2023
7.45	QA Test Monthly Report – March 2023		• Submit FDEL by April 5, 2023
10.10	Quarterly QA Security Report		• Submit DDEL by March 30, 2023
12.45	Assessment of CalSAWS Migration Work Plan Update – March 2023		• Submitted FDEL on March 21, 2023
49	Assessment of CalSAWS Deployment Complete Report - CalWIN Wave 2		• Submit DDEL comments by April 4, 2023
55	Assessment of CalSAWS Migration Project Control Document Update		• Submit DDEL comments by April 14, 2023

[1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

Table 1-3 – Overall Summary of BenefitsCal Deliverable Status










DEL #	DELIVERABLE NAME		STATUS
WP-26.17	BenefitsCal – CX Monthly Report – February/March 2023		<ul style="list-style-type: none">• Submit DDEL comments by April 17, 2023
WP-27.13	BenefitsCal – Monthly M&O Report - February 2023		<ul style="list-style-type: none">• Submitted FDEL comments on March 24, 2023
WP-29.12	BenefitsCal – Monthly Status Report – March 2023		<ul style="list-style-type: none">• Submit FDEL comments by April 12, 2023
WP-32.04	BenefitsCal – BOM Review and License Renewal		<ul style="list-style-type: none">• Submit FDEL comments by April 14, 2023
WP-33.04	BenefitsCal – Certificate Review		<ul style="list-style-type: none">• Submit FDEL comments by April 14, 2023




Table 1-4 – Overall Summary of CalWIN Implementation Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
WP-2.13	CalWIN Implementation - County Change Guide - Alameda W5		<ul style="list-style-type: none">• Submit DDEL comments by April 11, 2023
WP-2.14	CalWIN Implementation - County Change Guide - Fresno W5		<ul style="list-style-type: none">• Submit DDEL comments by April 11, 2023
WP-2.15	CalWIN Implementation - County Change Guide - Sonoma W5		<ul style="list-style-type: none">• Submit DDEL comments by April 11, 2023
WP-3.02	CalWIN Implementation - CalWIN County Implementation Completion Report - Contra Costa, Santa Clara, and Tulare W2		<ul style="list-style-type: none">• Submit DDEL comments by April 21, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

DEL #	DELIVERABLE NAME		STATUS
59.27	CalWIN Implementation – Assessment of CalWIN Implementation Migration Work Plan Update – March 2023		<ul style="list-style-type: none">• Submit FDEL by April 12, 2023
WP-62.09	CalWIN Implementation – CalWIN Implementation Master Training Plan Monthly Update - 09		<ul style="list-style-type: none">• Submit FDEL comments by April 12, 2023
63.05	CalWIN Implementation – Assessment of CalWIN Implementation Training Plan for Wave 5 counties		<ul style="list-style-type: none">• Submit DDEL by April 3, 2023

1.3 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Participated in Daily Wave 2 Post Implementation County and Project Status Calls
- ▶ Participated in Daily Wave 3A Debrief Calls
- ▶ Participated in CalSAWS 23.03 Post Release Checkpoints on March 20 – 23, 2023
- ▶ Participated in CalSAWS PMO Status meeting on March 21, 2023
- ▶ Participated in the Imaging Migration Status meeting on March 21, 2023
- ▶ Participated in CalSAWS Section Directors' meeting on March 21, 2023
- ▶ Participated in Batch Performance Checkpoint review on March 22, 2023
- ▶ Participated in OCAT UAT Review for OCAT Profile to ForgeRock Profile Matching Logic on March 22, 2023
- ▶ Participated in CalSAWS Batch review on March 23, 2023
- ▶ Participated in IV&V / PMO & QA Bi-weekly meeting on March 24, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Facilitated CDV Retro Session on March 20, 2023
 - Facilitated a BenefitsCal Wave 2 Retro planning session on March 21, 2023
 - Facilitated the Implementation OCM Retro session on March 22, 2023
 - Facilitated the Implementation Management Retro session on March 22, 2023
 - Facilitated a Collaboration Model Framework review on March 22, 2023
 - Participated in CalWIN OPAC meeting on March 23, 2023
 - Facilitated the BenefitsCal Collaboration Model Meeting on March 24, 2023
 - Facilitated the Contact Center Retro Session on March 24, 2023

1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Tech Sync Meeting on March 20, 2023
- ▶ Participated in Collections, Fraud, & Task Management Review on March 20, 2023
- ▶ Participated in Performance Report meeting on March 20, 2023
- ▶ Participated in Scope Review of upcoming Releases meeting on March 20, 2023
- ▶ Participated in Offshore Enablement Approach meeting on March 21, 2023
- ▶ Participated in Top 100 pages testing approach meeting on March 21, 2023
- ▶ Participated in CalSAWS Performance Report Meeting on March 21, 2023
- ▶ Participated in DBCR/CTCR Review meetings on March 21 and 23, 2023
- ▶ Participated in Section Directors Meeting on March 21, 2023
- ▶ Participated in Consortium FinOps meeting on March 21, 2023
- ▶ Participated in App Dev meeting on March 21, 2023
- ▶ Participated in Tech Change Advisory Board (CAB) meeting on March 22, 2023
- ▶ Participated in Disaster Recovery Dry Run smoke testing on March 23, 2023
- ▶ Participated in CalWIN OPAC Meeting on March 23, 2023
- ▶ Participated in Monthly Report Comment Log Review Meeting on March 24, 2023
- ▶ Participated in IV&V / PMO & QA Bi-Weekly Meeting on March 24, 2023
- ▶ Participated in CalSAWS 23.03 Post-Release Checkpoint
- ▶ BenefitsCal
 - Participated in Release of Information for CBO meeting on March 20, 2023
 - Participated in the BenefitsCal Operations meeting on March 21, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

- Participated in BenefitsCal DD&I / M&O review on March 21 and 23, 2023
- Participated in Application Transfer meetings
- Continued reviewing BenefitsCal deliverables and release activities
- ▶ Batch
 - Participated in Batch Performance meeting on March 22, 2023
 - Participated in CalSAWS Batch – Weekly Roundup meeting on March 23, 2023
- ▶ CalWIN
 - Participated in Wave 6 San Francisco Initial Test Planning on March 20, 2023
 - Participated in Wave 5 Alameda County Initial Test Planning on March 20, 2023
 - Participated in CalWIN Conversion Week Look Ahead on March 20, 2023
 - Participated in Wave 6 Sacramento County Initial Test Planning on March 21, 2023
 - Participated in Wave 6 San Luis Obispo Initial Test Planning on March 21, 2023
 - Participated in CalWIN Wave 4 TPOC meeting on March 21, 2023
 - Participated in Worker Facing VA Design Sessions on March 21 and 23, 2023
 - Participated in Wave 4 Solano County Functional File Processing on March 22, 2023
 - Participated in Wave 4 San Mateo Functional File Processing on March 22, 2023
 - Participated in Wave 4 San Diego Functional File Processing on March 22, 2023
 - Participated in Stage Gate Review meeting on March 24, 2023
 - Participated in Wave 2 Post Implementation County and project Operations Calls
 - Participated in Daily Debrief: Wave 3 County Prep Phase
 - Participated in Wave 3 County Prep Office Hours
- ▶ Central Print
 - Continued to review the Gainwell System Security Plan
 - Participated in CalSAWS Central Print Status Meeting on March 20, 2023
- ▶ Contact Center
 - Participated in Santa Barbara County On-Site Model Office Prep and helped County with Test Scripts for Regional Call Center (RCC) on March 20, 2023
 - Participated in Sonoma County CalSAWS IVR-Contact Center Monthly Design Sessions on March 21, 2023
 - Participated in Alameda County CalSAWS IVR-Contact Center Weekly Design Sessions on March 21, 2023
 - Participated in Worker Facing Virtual Assistant Design on March 21 and 23, 2023
 - Participated in San Bernardino CSC Support Meeting on March 21, 2023
 - Participated in IVR/Contact Center Committee Meeting on March 22, 2023
 - Participated in Santa Barbara IVR Contact Center Design on March 22, 2023
 - Participated in CalSAWS Contact Center Discussion on March 22, 2023
 - Participated in CalSAWS Voice Bots County Rollout Plan Working Session on March 22, 2023
 - Participated in AWS/CalSAWS Contact Center meeting on March 23, 2023
 - Participated in Ventura Contact Center IVR Discovery Sessions on March 23, 2023
 - Participated in Contact Center Team meeting on March 24, 2023
 - Participated in Voice ID Follow-Up Discussion on March 24, 2023
 - Participated in Contact Center - Retro Wave 2 on March 24, 2023
- ▶ General Assistance/General Relief (GA/GR)
 - Participated in scheduled meetings
- ▶ Security
 - Participated in CalSAWS/ForgeRock sync meeting on March 22, 2023

- ▶ Service Management
 - Participated in Wave 3 Support Line for CalSAWS ServiceNow
- ▶ Lobby Management
 - Participated in Integrated Lobby Management Touchpoint on March 21, 2023
 - Participated in Ventura County Lobby Management Configuration Prep Meeting on March 22, 2023
 - Participated in Lobby Management Committee Meeting on March 23, 2023
 - Participated in Lobby Kiosks Deployment/Go-Live working session for Santa Clara on March 24, 2023

1.3.3 Imaging

- ▶ Participated in San Diego Document Migration Check-In on March 21, 2023
- ▶ Participated in Imaging migration Standup Call on March 21, 2023

1.3.4 Conversion

- ▶ Participated in Daily Wave 2 Post Implementation Project production calls
- ▶ Participated in Daily Wave 3 County Prep office hours calls
- ▶ Participated in Daily Wave 3 County Prep Daily debrief calls
- ▶ Participated in MC Wave 4A/3C Table read on March 20, 2023
- ▶ Participated in CalWIN Conversion Week Look Ahead meeting on March 20, 2023
- ▶ Co- Facilitated the Wave 3 CDV Retro session March 20, 2023
- ▶ Participated in the Conversion Ancillary Collection, Fraud and Task meeting on March 20, 2023
- ▶ Participated in the Strike Team for W2 GLP meeting on March 21 and 23, 2023
- ▶ Participated in the Conversion SCRs - Requirement, Design, and impact discussion on March 21, 2023
- ▶ Participated in the County Wave Potential Fact Sheet review on March 22, 2023
- ▶ Participated in a CDV support meeting with the Consortium SMEs on March 22, 2023
- ▶ Participated in the CalWIN Document Migration status meeting on March 22, 2023
- ▶ Participated in CalWIN OPAC on March 23, 2023
- ▶ Participated in the Conversion Management Sync meeting on March 23, 2023
- ▶ Participated in the Stage Gate reports meeting on March 24, 2023
- ▶ Monitored Wave 3 CDV findings
- ▶ Monitored Wave 2 post-cutover county defects and priorities
- ▶ Prepared for Wave 4 CDV Execution
- ▶ Monitored and supported UAT2 security profile maintenance activities

1.3.4 Functional

- ▶ M&O
 - Participated in the following design meetings:
 - CR 185084 - RIDP and FARS Upgrade
 - CR 216356 - Accelerated Enrollment for SAWS
 - CR 218155 - 12 Month Postpartum Batch Run
 - CR 218714 - Medi-Cal Renewal and Redetermination Verification Service
 - CR 221893 - Create Microsite for Aetna

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

- CR 223830 - Reconciliation Enhancements
- CR 223928 - Sensitive Population Information Updates
- CR 226625 - Micro Batch Architecture
- Reviewed twenty-two (22) design documents, targeting Critical and High priority designs for review and other SCRs at the Consortium's direction

Table 1-5 – Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
23.01	2
23.02	4
23.03	7
23.05	3
23.07	1
23.09	2
RWR	3
Grand Total	22

- ▶ General Assistance/General Relief (GA/GR)
 - Monitored GA/GR SCRs
 - Participated in the GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
 - Participated in the BenefitsCal Operation Review meeting on March 20, 2023
 - Participated in the CX Measurement Monthly meeting on March 20, 2023
 - Participated in the DD&I and M&O reviews on March 21 and 23, 2023
 - Participated in the ROI Sprint(s) Review meeting on March 22, 2023
 - Participated in the BenefitsCal Weekly PM Standup meeting on March 22, 2023
 - Participated in the BenefitsCal Collaboration Model Meeting on March 24, 2023
 - Participated in the Daily Transaction Failure meeting.
 - Reviewed and confirmed agreement with comment resolutions for the following monthly work products:
 - FWP BenefitsCal Work Plan Monthly Updates – February 2023
 - FWP BenefitsCal Monthly Status Report – February 2023

1.3.6 Test

- ▶ CalSAWS Release 23.05
 - Continued test preparation activities
 - Started QA review test activities
- ▶ BenefitsCal Activities
 - Completed QA verification of BenefitsCal Monthly Release 23.03.30 items set to "UAT Deployed" status
 - Monitored QA verification progress for BenefitsCal Monthly Release 23.03.30
 - Reviewed BenefitsCal Monthly Release 23.03.30 Release Notes
 - Identified QA Verification scope for BenefitsCal Monthly Release 23.04.18
 - Started 23.05 BenefitsCal test execution activities

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance


Weekly Status Report Period: March 20, 2023, to March 26, 2023

Table 1-6 – 23.05 BenefitsCal Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
23.05 BenefitsCal - ClearBest QA Independent Test Results	87	65% (57)	2% (2)	28% (24)	5% (4)	0% (0)

23.05 BenefitsCal – Test Script: Execution

23.05 BenefitsCal Independent Testing



On Track S Slightly Behind B Behind

- Priority Release / RWR Activities
 - Monitored priority releases/RWR defects and SCR test activities
- Other Consortium Support Test Activities
 - Monitored test support for priority releases
 - Participated in SCR CA-252135 Testing Strike Team activities
 - Participated in Integrated Test Team meeting on March 21, 2023
 - Participated in Wave 2 State/Fiscal Reports meeting on March 23, 2023

1.3.7 Implementation

- CalSAWS Maintenance and Operations (M&O)
 - Participated in weekly Training Touchpoint meeting on March 21, 2023
- CalWIN Implementation Support Services (ISS)
 - Participated in daily 2 Wave 2 Post-Implementation Project Production Calls
 - Participated in Wave 2 Post Implementation Internal Status Calls
 - Participated in Wave 2 Post-Implementation County Operations Calls
 - Participated in daily Wave 3 County Prep Office hours
 - Participated in daily Wave 3 County Prep Debriefs
 - Provided Post Implementation virtual support in Contra Costa, Santa Clara, and Tulare on March 20 - 24, 2023
 - Prepared Wave 2 Implementation, OCM, and Training Retros on March 20, 2023
 - Participated in Weekly Implementation Team meeting on March 20, 2023
 - Participated in Weekly ISS Implementation Manager Touchpoint on March 20, 2023
 - Participated in San Diego Configuration working sessions on March 20 - 24, 2023
 - Participated in San Francisco T-9M Survey Results meeting on March 20, 2023

- Participated in Wave 3 Leadership – Santa Barbara meeting on March 20, 2023
- Participated in Alameda Change Discussion Prep on March 20 and 21, 2023
- Participated in Sonoma County Change Discussion Prep Session on March 21, 2023
- Participated in Wave 3 Leadership – Ventura meeting on March 21, 2023
- Participated in TOSS & IPOC Meeting with Alameda County on March 21, 2023
- Participated in Weekly ISS Team Leads Tuesday meeting on March 21, 2023
- Participated in ISS Retrospective Session for Implementation Management – Wave 2 on March 22, 2023
- Participated in Wave 3 Leadership – Orange meeting on March 22, 2023
- Participated in TOSS & IPOC Meeting with San Francisco County on March 22, 2023
- Participated in Wave 5 IPOC meeting on March 22, 2023
- Participated in ISS Retrospective Session for OCM – Wave 2 on March 22, 2023
- Participated in OCM Leads Meeting on March 22, 2023
- Participated in CalWIN OPAC meeting on March 23, 2023
- Participated in OCM Executive Team Leads meeting on March 23, 2023
- Conducted ISS Retrospective for TOSS and Wave 2 support on March 23, 2023
- Participated in Sacramento T-9M Survey Results meeting on March 24, 2023
- Participated in TOSS & IPOC Meeting with San Mateo County on March 24, 2023
- Conducted Implementation QA Team meeting on March 24, 2023
- Participated in Weekly Risk Review meeting on March 24, 2023
- ▶ Release Management
 - Participated in CalSAWS 23.03 Post-Release Checkpoint on March 21 and 22, 2023
 - Planned for SCR reviews for the 23.05 Release

1.3.8 OCAT

- ▶ Participated in OCAT UAT Review for OCAT Profile to ForgeRock Profile Matching Logic on March 22, 2023

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Participate in Daily Wave 2 Post Implementation County and Project Status Calls
- ▶ Participate in Daily Wave 3A Debrief Calls
- ▶ Participate in CalSAWS PMO Status meeting on March 28, 2023
- ▶ Participate in the Imaging Migration Status meeting on March 28, 2023
- ▶ Participate in CalSAWS Section Directors' meeting on March 28, 2023
- ▶ Participate in Preparation Meeting for R6 Management Site Visit on March 28, 2023
- ▶ Participate in CalSAWS Leadership Implementation Meeting on March 29, 2023
- ▶ Participate in OCAT Operation & Release Management Meeting on March 29, 2023
- ▶ Participate in Batch Performance Checkpoint review on March 29, 2023
- ▶ Participate in R1 March Management Site Visit on March 30, 2023
- ▶ Participate in CalSAWS Batch review on March 30, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Distribute Collaboration Model products for review on March 27, 2023
 - Facilitate Implementation Training retro session on March 27, 2023

- Facilitate Communications Strike Team CRFI/CIT review on March 27, 2023
- Participate in BenefitsCal SOP review session on March 27, 2023
- Facilitate Imaging retro session on March 29, 2023
- Facilitate Lobby Management retro session on March 30, 2023
- Facilitate Conversion retro session on March 31, 2023
- Facilitate BenefitsCal Communication & Resources retro session on March 31, 2023

1.4.2 Technical

- ▶ Participate in CalSAWS Weekly Technical Meeting on March 27, 2023
- ▶ Participate in App/Dev meeting on March 28, 2023
- ▶ Participate in Section Directors Meeting on March 28, 2023
- ▶ Participate in Consortium FinOps meeting on March 28, 2023
- ▶ Participate in Preparation Meeting for R6 Management Site Visit on March 28, 2023
- ▶ Participate in DBCR/CTCR Review meetings on March 28 and 30, 2023
- ▶ Participate in Weekly CalSAWS Leadership meeting on March 29, 2023
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on March 29, 2023
- ▶ Participate in Environment Integration/Management Review on March 30, 2023
- ▶ Participate in Weekly meeting for Architecture discussion on March 30, 2023
- ▶ Participate in Review Monthly Over 15 seconds Report on March 30, 2023
- ▶ Participate in DR Dry run2 connectivity test on March 30, 2023
- ▶ BenefitsCal
 - Participate in Scope Review of upcoming Releases on March 27, 2023
 - Participate in the BenefitsCal Operations meeting on March 28, 2023
 - Participate in BenefitsCal meetings on March 28 and 30, 2023
 - Participate in Application Transfer meetings
 - Continue reviewing BenefitsCal deliverables and release activities
- ▶ Batch
 - Participate in Batch Performance meeting on March 29, 2023
 - Participate in Fiscal Interfaces and testing plan meeting on March 29, 2023
 - Participate in CalSAWS Batch - Exploratory Session #2 on March 29, 2023
 - Participate in Batch Weekly Roundup on March 30, 2023
- ▶ CalWIN
 - Participate in Wave 2 Post Implementation Project and County Operations Call
 - Participate in CalWIN Conversion Week Look Ahead meeting on March 27, 2023
 - Participate in 4B Mock Cutover - Table Read on March 27, 2023
 - Participate in CalWIN Wave 3 - TPOC meetings on March 29, 2023
 - Participate in Wave 4 Solano County Function File Processing on March 29, 2023
 - Participate in Wave 4 San Mateo County Function File Processing on March 29, 2023
 - Participate in Wave 4 San Diego County Function File Processing on March 29, 2023
 - Participate in CalWIN Wave 5 - TPOC meetings on March 30, 2023
 - Participate in Stage Gate Review Preparation meeting on March 31, 2023
 - Participate in Wave 3 County Prep Office hours
 - Participate in Wave 3 Daily Debrief - County Prep Phase
- ▶ Central Print
 - Participate in CalSAWS Central Print status meeting on March 27, 2023
- ▶ Contact Center

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

- Participate in Orange County CalSAWS Contact Center Review on March 27, 2023
- Participate in Alameda County CalSAWS IVR-Contact Center Weekly Design Sessions on March 28, 2023
- Participate in Worker Facing VA Design Sessions on March 28 and 30, 2023
- Participate in Santa Barbara IVR Contact Center Design Sessions on March 29, 2023
- Participate in CalSAWS Contact Center Discussion on March 29, 2023
- Participate in AWS/CalSAWS Contact Center meeting on March 30, 2023
- Participate in CalSAWS VA Team Weekly Check-In on March 30, 2023
- Participate in Ventura Contact Center IVR Discovery Sessions on March 30, 2023
- Participate in Contact Center Team meeting on March 31, 2023
- ▶ General Assistance/General Relief (GA/GR)
 - Participate in GA/GR meetings
- ▶ Security
 - Participate in AWS Infrastructure Security, CloudCheckr, and Cambria meeting on March 27, 2023
 - Participate in Application Security Findings meeting on March 29, 2023
 - Participate in Security Status Meeting on March 31, 2023
 - Continue to review Partner System Security Plans
- ▶ Service Management
 - Participate in ServiceNow Process Improvement Meeting on March 30, 2023
 - Participate in Monthly Helpdesk Trends Meeting on March 30, 2023
- ▶ Lobby Management
 - Participate in Integrated Lobby Management Touchpoint on March 28, 2023
 - Participate in Ventura County Lobby Management Configuration Prep Meeting on March 29, 2023
 - Participate in Contra Cost Kiosks and Tablet meeting on March 30, 2023
 - Participate in Santa Clara Lobby Kiosks Deployment/Go-Live working session on March 30, 2023
 - Participate in Orange County Recurring Meeting w/ CalSAWS Lobby Management Team on March 30, 2023
 - Participate in Lobby Management Retro - Wave 2 on March 30, 2023

1.4.3 Imaging

- ▶ Participate in the Imaging Migration Status meeting on March 28, 2023
- ▶ Participate in San Diego Document Migration Check-In on March 28, 2023
- ▶ Participate in Imaging Retro - Wave 2 on March 29, 2023

1.4.4 Conversion

- ▶ Participate in Daily Wave 2 Post Implementation Project production calls
- ▶ Participate in Daily Wave 3 County Prep office hours calls
- ▶ Participate in Daily Wave 3 County Prep Daily debrief calls
- ▶ Participate in the MC Wave 4B Table read meeting on March 27, 2023
- ▶ Participate in the CalWIN Conversion Week Look Ahead meeting on March 27, 2023
- ▶ Participate in the Conversion Ancillary Collection, Fraud, and Task meeting on March 27, 2023
- ▶ Facilitate Wave 4-6 CDV and Process Sim Dates OPAC follow up discussion on March 28, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

- ▶ Participate in the Strike Team for W2 GLP meeting on March 28 and 30, 2023
- ▶ Participate in the Conversion SCRs - Requirement, Design, and impact discussion on March 21, 2023
- ▶ Participate in the County Wave Potential Fact Sheet review on March 29, 2023
- ▶ Facilitate an Optional Wave 4 County Data Validation session on March 30, 2023
- ▶ Participate in the Conversion – Management Sync meeting on March 30, 2023
- ▶ Participate in the Stage Gate reports meeting on March 31, 2023
- ▶ Monitor Wave 2 post-cutover county defects and priorities
- ▶ Monitor Wave 3 CDV findings
- ▶ Prepare for Mock 4B cutover
- ▶ Prepare for Wave 4 CDV Execution
- ▶ Monitor and support UAT2 security profile maintenance activities

1.4.4 Functional

- ▶ M&O
 - Participate in MC SCR Touchpoint Meeting on March 29, 2023
 - Participate in the following design meetings:
 - CR 82920 - BREfS Initiative #9: Verifications Only Service & Separation of Verifications by Source
 - CR 96957 - Update CalHEERS to include downstream processing when an Individual is removed from a case
 - CR 185084 - RIDP and FARS Upgrade
 - CR 213539 - BPM Workflow Improvements II
 - CR 216356 - Accelerated Enrollment for SAWS
 - CR 218155 - 12 Month Postpartum Batch Run
 - CR 218714 - Medi-Cal Renewal and Redetermination Verification Service
 - CR 221893 - Create Microsite for Aetna
 - CR 224268 - AB2530 Subsidies for Strike/Lockout Workers
 - CR 233034 - Inclusion of Reasonable Explanation to CalHEERS
 - CR 239636 - Admin Edit Functionality Enhancements - Design Session #1
- ▶ General Assistance/General Relief (GA/GR)
 - Monitor GA/GR SCRs
 - Participate in weekly GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
 - Participate in the Monthly Report Comment Log Review on March 27, 2023
 - Participate in the BenefitsCal Weekly PM Standup meeting on March 29, 2023
 - Monitor development progress for the CalWORKs Time Clocks function, due to CalSAWS and ForgeRock dependencies
 - Monitor GROW/WTW Collaborator requirement status
 - Participate in the Daily Transaction Failures meeting
 - Participate in the combined twice-weekly DD&I and M&O Check-in meetings
 - Participate in the BenefitsCal Operation Review weekly meeting
 - Participate in the Weekly Scope Review and Coordination for upcoming BenefitsCal releases

1.4.6 Test

- ▶ CalSAWS Release 23.05
 - Complete test preparation activities
 - Continue QA Review of System Test's test case for high impact SCR's
 - Begin Independent Test execution activities
- ▶ BenefitsCal Activities
 - Review BenefitsCal Monthly Release 23.03.30 Release Notes comment resolutions
 - Communicate QA verification final status on BenefitsCal Monthly Release 23.03.30
 - Monitor BenefitsCal Monthly Release 23.04.18 scope, for M&O and M&E updates
 - Continue Independent Test execution on BenefitsCal Release 23.05
 - Monitor QA execution progress for BenefitsCal Major Release 23.05
- ▶ Priority Release / RWR Activities
 - Monitor priority releases/RWR defects and SCR test activities
- ▶ Other Consortium Support Test Activities
 - Participate in Integrated Test Team meeting on March 28, 2023
 - Participate in Test Touchpoint meeting on March 29, 2023
 - Participate in CalSAWS – State and Fiscal Reports meeting on March 30, 2023
 - Participate in Wave 2 State/Fiscal Reports meeting on March 30, 2023

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in weekly Training Touchpoint meeting on March 28, 2023
- ▶ CalWIN Implementation Support Services (ISS)
 - Participate in daily 2 Wave 2 Post-Implementation Project Production Calls
 - Participate in Wave 2 Post Implementation Internal Status Calls
 - Participate in Wave 2 Post-Implementation County Operations Calls
 - Participate in daily Wave 3 County Prep Office hours
 - Participate in daily Wave 3 County Prep Debriefs
 - Analyze Wave 2 Implementation, OCM, and Training retrospective themes
 - Provide daily Post Implementation virtual support in Contra Costa, Santa Clara, and Tulare counties
 - Participate in ISS Retrospective Session for Training – Wave 2 on March 27, 2023
 - Participate in Weekly ISS Implementation Manager Touchpoint on March 27, 2023
 - Participate in Weekly Implementation Team meeting on March 27, 2023
 - Prepare for Wave 2 Change Network (Dry Run) meeting on March 27, 2023
 - Support ISS Retrospective with Contra Costa County on March 27, 2023
 - Participate in Fresno Change Discussion Prep Session on March 27 - 30, 2023
 - Participate in Weekly ISS Team Leads Tuesday Standup meeting on March 28, 2023
 - Support ISS Retrospective with Santa Clara County on March 28, 2023
 - Participate in TOSS & IPOC Meeting with Santa Cruz County on March 28, 2023
 - Participate in TOSS & IPOC Meeting with Sonoma County on March 28, 2023
 - Participate in TOSS & IPOC Meeting with Santa Barbara County on March 28, 2023
 - Participate in Wave 2 Change Network meeting on March 28, 2023
 - Participate in Weekly CalSAWS Leadership meeting on March 29, 2023
 - Participate in Santa Cruz Configuration Working Session on March 29 - 30, 2023
 - Support ISS Retrospective with Tulare County on March 29, 2023
 - Participate in Sonoma County Change Discussion Prep Session on March 29, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: March 20, 2023, to March 26, 2023

- Participate in OCM Leads Meeting on March 29, 2023
- Participate in Training Advisory Committee meeting on March 29, 2023
- Participate in San Luis Obispo T-9M Survey Results meeting on March 30, 2023
- Participate in OCM Executive Team Leads meeting on March 30, 2023
- Prepare for Wave 3 and 4 Change Network meeting on March 30, 2023
- Participate in Region 1 March Management Site Visit on March 30, 2023
- Participate in OCM Check-In on March 31, 2023
- Conduct Implementation QA Team meeting on March 31, 2023
- Participate in Weekly Risk Review meeting on March 31, 2023
- ▶ Release Management
 - Prepare for SCR reviews for the 23.05 Release

1.4.8 OCAT

- ▶ Participate in OCAT Operation & Release Management Meeting on March 29, 2023

1.5 Deviations from Plan/Adjustments

- ▶ None