



CalSAWS IV&V Weekly Status Report

Reporting Period: March 06, 2023, to March 12, 2023

Table of Contents

1.0	Independent Verification and Validation	3
1.1	Highlights for the Reporting Period	3
1.2	Activities for the Next Reporting Period.....	4

1.0 Independent Verification and Validation

Table 1.1-1 – CalSAWS IV&V Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
IV&V Project Oversight	<ul style="list-style-type: none">Reviewed the CalWIN OCM Requirements Traceability Matrix, QA Monthly Status Report and Print Services Monthly Status ReportPresented IV&V updates in JPA meeting and Monthly CalSAWS IT Report meetingTracked Process Simulation Activities for Wave 3 and 2C/3A conversion cutover activitiesSubmitted the IV&V Monthly Status Report - February

1.1 Highlights for the Reporting Period

► Consortium Documentation Reviewed

- ClearBest FDEL #3.34 QA Monthly Status Report - February 2023
- ClearBest FDEL #7.44 QA Test Monthly Report – February 2023
- Deloitte FDEL #3.08 CalWIN OCM Requirements Traceability Matrix – Q8
- Gainwell FDEL #16 Data Extract – Wave 2
- Gainwell FDEL #1.23 Print Services Monthly Status Report (February 2023)
- Project Communications (CIT/CRFI)

► Consortium Meetings Attended

- Batch Performance Checkpoint
- CalSAWS County Prep Phase Green Light Meeting - Wave 3
- CalSAWS JPA Board of Directors Meeting
- CalSAWS Weekly Status Meeting
- DD&I and M&O call: Check-in
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IPOC/TOSS Meeting - Solano, Sacramento, San Mateo
- IPT – San Diego, Solano, Santa Cruz, Fresno, Ventura, Santa Barbara, San Mateo
- Monthly CalSAWS IT Report meeting
- Process Simulation Validations – Ventura, Santa Barbara
- Section Director’s Meeting
- SCRB Meeting
- Strike Team for W2-6 GLP
- Wave 2 - State/Fiscal Reports
- Wave 2 Post-Implementation Project Production Call
- Wave 2 Post-Implementation County Operations Call
- Wave 2 Executive Status Call
- Wave 4 & 6 Monthly IPOC
- 23.03 Project Integrated Readiness Areas - T-2 Integrated Readiness Status

CalSAWS – California Statewide Automated Welfare System

CalSAWS DD&I Project Phase

Weekly Status Report Period: March 06, 2023, to March 12, 2023

► IV&V Deliverables Update

- IV&V February Monthly Status Report

► Other

- IV&V Release 23.03 Integration Readiness Checklist T-2

1.2 Activities for the Next Reporting Period

► Consortium Documentation

- Deloitte FDEL #1.26 CalWIN OCM Work Plan Monthly Updates – Feb 2023
- Deloitte FDEL #2.26 CalWIN OCM Monthly Status Report – Feb 2023
- Project Communications (CIT/CRFI)

► Consortium Meetings to be Attended

- Batch Performance Checkpoint
- BenefitsCal March UCD Monthly Meeting
- CalSAWS Virtual All Staff Meeting
- CalSAWS Leadership Implementation Meeting
- CalSAWS Weekly Status Meeting
- CalSAWS CNC-Wave 3 and 4
- CalSAWS CNC-Wave 5 and 6
- CalSAWS - State and Fiscal Reports
- CalWIN Conversion and Change Management
- CCB Meeting
- DD&I and M&O call: Check-in
- Get CalFresh Parity List Bi-Monthly Meeting (CDSS/CalSAWS/CWDA)
- Imaging Migration Standup Call
- Integrated Test Team Meeting
- IPOC/TOSS Meeting - San Diego, Orange, SLO, San Mateo, Alameda
- IPT – Sonoma
- 23.03 Project Integrated Readiness Areas - T-1 Integrated Readiness Status
- Section Director's Meeting
- Strike Team for W2-6 GLP
- Test Touchpoint
- VIRTUAL - Green Light - Release 23.03
- Wave 2 - State/Fiscal Reports
- Wave 2 Post-Implementation Project Production Call
- Wave 2 Post-Implementation County Operations Call
- Wave 2 Post-Implementation Executive Status Call
- Wave 3 Monthly IPOC
- Wave 3 – County Data Validation Findings Close

► IV&V Deliverables Update

- None

► Other

- IV&V Release 23.03 Integration Readiness Checklist T-1