

Wave 4 Implementation Readiness Dashboard and Packet

April 14, 2023

The **Implementation Readiness Packet & Dashboard** present a **high-level view of Project Readiness** to CalWIN Counties with information related to CalWIN Migration, BenefitsCal, and Central Print. Status will include key metrics related to the overall “health” of the Implementation effort based on measurable metrics and milestones for Wave 4. Project Milestones are identified by project team leads and CalSAWS Project leadership.

The Dashboard and Packet serve to inform Project Leadership and Counties on the progression and completion of Key Project and County Milestones. The packet will be distributed to the CalWIN Counties monthly. The information contained in the document reflects data as of **April 14, 2023**.



Readiness Packet





Application Readiness

Development / System Test

Deploy Release 23.05

May 19, 2023

Project

Deploy Release 23.05 Test Execution Results*

| Test Execution Results | Total Scripts | Not Executed | In Progress | Pass | Fail | Blocked | Completed | Remaining | Progress |
|------------------------|---------------|--------------|-------------|------------|------------|------------|-----------|-----------|----------|
| 4/13/2023 | 895 | 26.26% (235) | 6.37% (57) | 9.83% (88) | 9.83% (88) | 4.25% (38) | 603 | 292 | 67.37% |

* Test Script counts are subject to change as test scripts are added or removed throughout the execution phase

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Application Readiness: UAT

User Acceptance Test

| | | |
|---|--|---------|
| CalSAWS UAT Plan Approved | Completed | Project |
| Select and Confirm CalSAWS UAT Participants for UAT | Completed | Both |
| UAT Users Loaded to ForgeRock/UAT Environments & Applications | Completed | Project |
| Complete UAT Test Script Development | Completed | Project |
| Complete UAT Environment setup | Completed | Project |
| Complete UAT Application Training | May 2 – June 21, 2022 – Group 1 June 13 – July 21, 2022– Group 2 | County |
| Conduct UAT Execution Kick-Off | June 21 and 22, 2022 – Group 1 July 20 and 21, 2022– Group 2 | Both |
| Complete UAT Test Execution | June 27- July 22, 2022 – Group 1 July 25 – August 19, 2022– Group 2 | Both |
| Complete UAT Retest | August 22 – Sept 2, 2022 | Both |
| Evaluate and confirm Exit criteria | Metric/Completion to Plan September 8, 2022 | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Application Readiness: Imaging

Functionality

| | | | |
|--|--------------|--------------------------------|---------|
| Severity 1 & 2 Defects Resolved from UAT | UAT Complete | No Sev 1 or 2 defects reported | Project |
|--|--------------|--------------------------------|---------|

Performance Testing

Imaging Performance test for Wave 4 was completed as part of the LA County go-Live performance test cycles completed March 2022

| | | | |
|---|----------|--|---------|
| Hyland Platform Performance Test | Complete | Metric/Completion to Plan | Project |
| Additional Hyland Platform Performance Test | Complete | Test completed. Configuration tuned to address findings for 58+ county load. | Project |

Images Migration

| | | | |
|--|-------------|--|---------|
| County Export of Legacy Images | In Progress | | County |
| Hyland Receive and Upload Images to Production Environment | In Progress | | Project |
| Distribute CIT for Counties to install Webscan Kit and Virtual Printer | Completed | CIT #0110-22 distributed on April 19, 2022 | Project |

Imaging UAT

| | | |
|---|-----------|--|
| 7/11/22-7/22/22 (retest 8/8/22-8/12/22, 9/8/2022) | Completed | 61 of 61 scripts completed and passed. |
|---|-----------|--|

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Application Readiness: Contact Center

Contact Center

| | | |
|---|-----------------|---------|
| Technical Connectivity | 0% | |
| Update IVR Contact Flows for each County | 4 of 4 Approved | Both |
| Approval of County Contact Center SCRs* | 4 of 4 Approved | County |
| Regression Test of entire Contact Center solution | 0% | Project |
| Model Office Testing – start 6/05/2023 | 0% | Both |

*Contact Center SCRs:
CA-240164 – Santa Cruz
CA-240165 – Solano
CA-240166 – San Diego
CA-240167 – San Mateo





Application Readiness: Central Print

Kickoff

| | | | |
|---------------------------|----------|--|------|
| Kickoff Meeting Completed | Complete | | Both |
|---------------------------|----------|--|------|

Configuration/Validation

| | | | |
|------------------------|-------------|--------------------------|---------|
| Configuration Meetings | In Progress | 4 Completed of 4 Planned | Both |
| Validation Meetings | In Progress | 0 Completed of 4 Planned | Both |
| Configuration Load | Not Started | 0 Completed of 4 Planned | Project |

Setup and Training

| | | | |
|------------------------------|-------------|--------------------------|---------|
| Portal Users Loaded | Not Started | 0 Completed of 4 Planned | Project |
| Inventory Confirmed | Not Started | 0 Completed of 1 Planned | Project |
| Postage Received | In Progress | 1 Completed of 4 Planned | County |
| Training Materials Completed | Complete | | Project |
| Training Delivery | Not Started | 0 Completed of 2 Planned | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

Application Readiness: BenefitsCal Conversion



Conversion Readiness

| | | | |
|---|-------------|-------------------|---------|
| Provide extract of the CBO to the counties | Complete | 03/03/2023 | Project |
| Extract CBO User information from MyBCW for Wave 4 counties to perform mock run 1 | Complete | 03/01/2023 | Project |
| Extract CBO User information from MyBCW Prod for Wave 4 counties | Not Started | Target 06/05/2023 | Project |

Converted Data Test

| | | | |
|--|----------|------------|---------|
| Validate CBO user load into ForgeRock – Mock Run 1 | Complete | 04/13/2023 | Project |
|--|----------|------------|---------|

Training Delivery

| | | | |
|---|-------------|-------------------|---------|
| Deliver training for CSC and Help Desk staff | Not Started | Target – May 2023 | Project |
| Deliver training for CBOs - Community Based Organizations | Not Started | Target – May 2023 | Project |

Communications

| | | | |
|--|-------------|--|---------|
| Confirm Communications Plan for BenefitsCal | Not Started | Communication plan will be initially drafted by 04/28. | Project |
| Begin Execution of BenefitsCal Communications Plan | Not Started | Execution will begin 05/31. | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



BenefitsCal Implementation Readiness



System Operations

| | | | |
|--|-------------|-------------------------|---------|
| Confirm Command Center schedule and communication schedule | Not Started | 06/12/2023 - 06/16/2023 | Project |
| Contingency Planning | Not Started | 06/12/2023 - 06/16/2023 | Project |

Prod Deployment Plans

| | | | |
|---|-------------|-------------------------|---------|
| Develop Production Cutover Checklist | Not Started | Target – 05/31/2023 | Project |
| Confirm Consortium reviewed/approved the BenefitsCal cutover and BenefitsCal rollback plans | Not Started | Target – 06/13/2023 | Project |
| Decide to proceed with BenefitsCal Production Cutover (Go-No Go Decision) | Not Started | 06/12/2023 - 06/16/2023 | Project |
| Confirm Wave Cutover to BenefitsCal | Not Started | 06/12/2023 - 06/16/2023 | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Conversion Readiness

Conversion Readiness – Wave 4

| | | |
|--|--|---------|
| Conversion defects not resolved prior to Wave Go-Live (Risk 280) | The Conversion and Release Management teams maintain a schedule deploying and resolving the X defects planned during the first 10 days of county being live. All X are evaluated and documented in the W4 Go-Live Packet (where applicable) with Worker Actions. | Project |
| Auto Case Review Match Rate | Match Rate will be published by T-1 weeks prior to go live. | Project |
| Complete Wave 4 Mock Cutovers | Complete | Project |
| Deliver Wave 4 Golden Data Set (GDS) | Wave 4 GDS#11 Delivered | Project |
| Cutover Window (Risk 258) | The Wave 4 Cutover Plan is dependent on the Wave4 Mock Cutover actuals (assessed) and (any) implementation decisions the project makes to achieve or minimize the impact to the 84 hours cutover window. | Project |
| Support Wave 4 County Data Validation - Defect Resolution | Planned for 4/17/23 - 4/28/23 | Project |
| Complete Wave 4A (County Preparation) Cutover | Planned for May 15, 2023 | Project |
| Complete Wave 4B (Go-Live) Cutover | Planned for July 3, 2023 | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Integration Readiness

Interface Partner Testing – Begins 03/15/2023

Complete Interface Development – County

Complete

County

| Interface Names | San Diego | Ready for IPT? | San Mateo | Ready for IPT? | Santa Cruz | Ready for IPT? | Solano | Ready for IPT? |
|---------------------------|-----------|----------------|-----------|----------------|------------|----------------|--------|----------------|
| 1099 File Writer job | YES | YES | YES | YES | YES | YES | YES | YES |
| Paid Warrant Reader job | NO | N/A | YES | YES | YES | YES | YES | YES |
| Outbound Collections | YES | YES | NO | N/A | NO | N/A | NO | N/A |
| Inbound Collections | NO | N/A | NO | N/A | NO | N/A | NO | N/A |
| Warrant Print Writer | YES | YES | YES | YES | YES | YES | YES | YES |
| Warrant Print Reader | NO | N/A | NO | N/A | YES | YES | NO | N/A |
| Auditor Controller Writer | YES | YES | YES | YES | YES | YES | YES | YES |
| Positive Pay file | YES | YES | YES | YES | YES | YES | YES | YES |
| Direct Deposit Writer | YES | YES | YES | YES | YES | YES | YES | YES |
| Direct Deposit Reader | YES | YES | YES | YES | YES | YES | YES | YES |
| School Lunch | NO | N/A | YES | YES | YES | YES | YES | YES |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Integration Readiness

Interface Partner Testing – 03/15/2023 - 05/05/2023

| | | | |
|--|-----------------|-----|---------|
| Execute Interface Testing with CalWIN County Partners | Behind Schedule | 47% | Project |
| Execute Interface Testing with State and Consortium Partners | On Schedule | 82% | Project |

| CONSORTIUM PARTNERS INTERFACE TESTING | | |
|--|--------|------------------------|
| CONSORTIUM PARTNER | STATUS | TARGET COMPLETION DATE |
| Electronic Inter County Transfer (EICT) - CalWIN | 3/3 | April 4, 2023 |

| STATE PARTNER INTERFACE TESTING | | |
|---|--------|------------------------|
| STATE PARTNER | STATUS | TARGET COMPLETION DATE |
| Case Management Information and Payrolling System (CMIPS) - OSI | 2/2 | March 28, 2023 |
| Electronic Benefits Transfer (EBT) - FIS | 1/2 | May 5, 2023 |
| Medi-Cal Eligibility Data System (MEDS) - DHCS | 1/2 | May 5, 2023 |
| Welfare Data Tracking Implementation Project (WDTIP) - OSI | 2/2 | March 16, 2023 |

| CalWIN Wave 4 COUNTIES INTERFACE TESTING | | |
|--|--------|------------------------|
| CalWIN Wave 4 COUNTY PARTNER | STATUS | TARGET COMPLETION DATE |
| San Diego County | 2/7 | May 5, 2023 |
| San Mateo County | 2/8 | May 5, 2023 |
| Santa Cruz County | 4/9 | May 5, 2023 |
| Solano County | 7/8 | May 5, 2023 |

| | | | | |
|-------------|-------------|---------------|----------------|----------|
| Not Started | On Schedule | <14 Days Late | >=14 Days Late | Complete |
|-------------|-------------|---------------|----------------|----------|



Technical Readiness: Networking

Networking

County Networking Connectivity

Both

| CalWIN Wave 4 COUNTIES | | | | |
|-----------------------------------|----------|--------|---------|-------|
| NETWORKING READINESS | STATUS | ACTUAL | PLANNED | Δ |
| Overall Network Interconnectivity | On Track | 98.1% | 84.3% | 13.9% |
| Critical Path | On Track | 100.0% | 94.4% | 5.6% |

| NETWORKING READINESS | STATUS | ACTUAL | PLANNED | Δ |
|----------------------|----------|--------|---------|-------|
| San Diego | On Track | 96.3% | 92.6% | 3.7% |
| San Mateo | On Track | 94.4% | 88.9% | 5.6% |
| Santa Cruz | On Track | 94.4% | 81.5% | 13.0% |
| Solano | On Track | 92.6% | 74.1% | 18.5% |

| Milestone | Status |
|---|---|
| Wave 4 County Networking Connectivity Readiness | <div></div> <ul style="list-style-type: none"> Circuit Upgrade/Enhancement orders processed; Pending Carrier delivery Track ongoing delivery of secondary circuits to County sites. |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Technical Readiness: Operations

Contingency Restoration Planning

| | | | |
|---------------------------------------|-----------|------|---------|
| Migration Rollback Planning Completed | Completed | 100% | Project |
|---------------------------------------|-----------|------|---------|

Disaster Recovery Exercise

| | | | |
|----------------------------------|-----------|------|---------|
| Disaster Recovery Test Completed | Completed | 100% | Project |
|----------------------------------|-----------|------|---------|

Batch Operations

| | | | |
|------------------------|-------------|-----|---------|
| CalWIN Batch Schedules | In Progress | 85% | Project |
|------------------------|-------------|-----|---------|

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

Technical Readiness: Performance Testing

Performance Testing – Wave 3-6

CalSAWS Batch Performance (58 County)

In Progress

25%

Project

CalWIN Wave 3-6 Batch Performance Schedule and Results

| Performance Cycle | Start Date | End Date | Run Time |
|------------------------------|-------------------|-----------------|---|
| 10-day cutoff* | February 27, 2023 | March 10, 2023 | (Run 1) 11 hours 17 minutes (Run 2) 9 hours 36 minutes |
| Main Payroll | March 20, 2023 | March 24, 2023 | (Run 1) 9 hours 24 minutes (Run 2) 9 hours 36 minutes |
| End of Month** | April 17, 2023 | April 21, 2023 | TBD |
| 10-day cutoff** | April 24, 2023 | April 28, 2023 | TBD |
| Main Payroll** | May 1, 2023 | May 5, 2023 | TBD |
| End of Month*** | May 15, 2023 | May 19, 2023 | TBD |
| 10-day cutoff*** | May 22, 2023 | June 2, 2023 | TBD |
| Main Payroll*** | June 5, 2023 | June 16, 2023 | TBD |
| Contingency for re-execution | June 19, 2023 | August 11, 2023 | TBD |

*Represents the highest transaction volume day

**Validation of FSX Storage option

***Validation of io2 Storage option

Note: Successful completion of the 3 cycles within the batch window will indicate that all cycles can complete within the batch window

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

Technical Readiness: Performance Testing

CalSAWS 52 County Online Performance Test – Schedule

| Workload Mix (WL) | Start Date | End Date | Status |
|----------------------------|------------|------------|-------------|
| #1 - CalSAWS Online | 05/22/2023 | 06/09/2023 | Not Started |
| #2 - CalSAWS Online + APIs | 06/12/2023 | 06/23/2023 | Not Started |

CalSAWS 52 County Online Performance Test

| Category | SLA | SLA Met % & Avg. Server Response Time |
|------------------|--------------------------|---------------------------------------|
| Screen to Screen | Peak - 98% [<=2s] | |
| | Prime - 99.9% [<= 10s] | |
| EDBC | Peak - 95% [<= 3s] | |
| | Prime - 99.9% [<= 20s] | |
| Search | Peak - 95% [<=6s] | |

Online Performance Test Findings –

Exit Criteria -

- Simulate Online transaction load of CalSAWS volume at peak hours meets SLA requirements
- Performance results are successful and meet contractual SLAs – Online (Load and Endurance tests)



Technical Readiness: Security

Application Security

| | | |
|-------------------------------------|-----------|------|
| CalSAWS Scans/Remediation Completed | Completed | 100% |
|-------------------------------------|-----------|------|

Penetration Testing

| | | |
|--|-----------|------|
| Signed with 3 rd party to conduct Testing | Completed | 100% |
|--|-----------|------|

| | | |
|---------------------------------|-----------|------|
| Penetration Testing Preparation | Completed | 100% |
|---------------------------------|-----------|------|

| | | |
|---|-----------|------|
| Penetration Testing Execution & Agreed-upon remediations (Completed for the CMS Verification in April 2022) | Completed | 100% |
|---|-----------|------|

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Training Readiness

Training Plan

| | | | |
|--|----------|------|---------|
| Wave 4 Draft County-Specific Training Plans completed. | Complete | 100% | Both |
| Create Training Accounts in Training Environment | Complete | 100% | Project |

Training Materials

| | | | |
|--|----------|------|---------|
| Wave 4 County-specific ILT training materials finalized and reviewed – Walkthroughs complete | Complete | 100% | Both |
| Web-based Trainings updated (Accenture/Consortium) – updates are ongoing per regular training release schedule | Complete | 100% | Project |
| Training Environment/Build Training Data | Complete | 100% | Project |

Training Delivery

| | | | |
|---|-------------|-----------------------------|---------|
| Wave 4 Early Training & TTT Trainees loaded and assigned curriculum in the CalSAWS LMS | Complete | 100% | Project |
| Wave 4 staff course assignments / registration for Early Training & TTT ILT | Complete | 100% | Project |
| Wave 4 Early Training & TTT Instructor-led Training Ready (Training environment connectivity, Participants Enrolled) | Complete | 100% | Project |
| Wave 4 Early Training & TTT Started (WBT) – started 01/16/2023 | Complete | 100% | County |
| Wave 4 End-User Training Started (WBT) – started 02/06/2023 | In Progress | 54% | County |
| Wave 4 Early Training & TTT Started (ILT) – start 03/10/2023 for Santa Cruz; 3/13/2023 for San Diego County; 03/27/2023 for all other Wave 4 counties | In Progress | 81 Completed of 114 Planned | Both |
| Wave 4 End User Training (EUT) - start 05/01/2023 for San Diego County; 05/08/2023 for all other Wave 4 counties | Not Started | # Completed of # Planned | Both |

Not Started

On Schedule

<14 Days Late



>=14 Days Late

Complete



Training Readiness



WBT Progress by County





Training Readiness



WBT Progress by County





Training Readiness



Imaging WBT Progress by County





Training Readiness



Imaging WBT Progress by County





Training Readiness



Contact Center WBT Progress by County





Training Readiness

Contact Center WBT Progress by County



↔ Organizational Readiness: OCM

Communications & Change Discussion Guides

| | | | |
|---|-----------|--------------------------|------|
| San Mateo (11/23) and Solano (11/22) DWP signoff | Completed | 2 Completed of 2 Planned | Both |
| San Mateo and Solano CDG county and Consortium comments to get to FDEL Consortium approval on 01/16 and County approval and signoff by 01/19. | Completed | 1 Completed of 1 Planned | Both |
| San Diego and Santa Cruz CDG county and Consortium comments to get to FDEL Consortium approval by 02/23 and County approval and signoff by 02/27. | Completed | 1 Completed of 1 Planned | Both |
| San Mateo(12/8) and Solano(12/1)Consortium comments addressed to get to county FWP signoff by dates listed | Completed | 2 Completed of 2 Planned | Both |
| San Diego and Santa Cruz Consortium comments addressed to get to county FWP signoff by 1/25 | Completed | 1 Completed of 1 Planned | Both |
| Prep Sessions for Supervisors, Managers, and CNCs on CDG discussion | Completed | 3 Completed of 3 Planned | Both |

Readiness Surveys

| | | | |
|--|-------------|--------------------------|------|
| Wave 4 Readiness Surveys T-6 (1/17/23 -1/30/23) | Completed | 3Completed of 3 Planned | Both |
| Wave 4 Readiness Surveys T-3 (4/3/23-4/14/23) | Completed | 3 Completed of 3 Planned | Both |
| Wave 4 Readiness Surveys T+6 (8/14/23 - 8/25/23) | Not Started | 0 Completed of 3 Planned | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

↔ Organizational Readiness: OCM (continued)

Infographics/Newsletters

| | | | |
|---|-------------|--------------------------|---------|
| Infographics for January (Skip Issuance and WTW Assistance Unit Page)(CIT 0020-23) | Complete | 2 Completed of 2 Planned | Project |
| Infographics for February (Foster Care in CalSAWS and Building CalSAWS Knowledge) (CIT 0065-23) | Complete | 2 Completed of 2 Planned | Project |
| Newsletter for February (CIT 0066-23) | Complete | 2 Completed of 2 Planned | Project |
| Infographics for March (Special Investigations and Periodic Reporting) (CIT 0120-23) | Complete | 2 Completed of 2 Planned | Project |
| Infographics for April | On Schedule | 0 Completed of 2 Planned | Project |
| Infographics and Newsletter for May | Not Started | 0 Completed of 2 Planned | Project |
| Infographics for June | Not Started | 0 Completed of 2 Planned | Project |
| Infographics for July | Not Started | 0 Completed of 2 Planned | Project |

Change Network Champion Meetings

| | | | |
|-----------------------|-------------|--------------------------|------|
| CNC Meeting for March | Complete | 1 Completed of 1 Planned | Both |
| CNC Meeting for April | Complete | 1 Completed of 1 Planned | Both |
| CNC Meeting for May | Not Started | 0 Completed of 1 Planned | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

⇌ Organizational Readiness: BPR

Business Process Reengineering

| | | | |
|--|----------|--|---------|
| BPR Plans reviewed and signed-off | Complete | 3 Completed of 3 Planned | Both |
| To Be BPR Flows reviewed and signed-off | Complete | 3 Completed of 3 Planned | Both |
| Close-out of pending decisions as documented in the Process Change Inventory | Complete | 3 Completed of 3 Planned | Project |
| Automated Actions enablement decisions finalized | Complete | Initial Decisions to be finalized in advance of Process Simulation, loaded for Process Sim in the UAT Environment, validated during Process Sim and updated in advance of County Prep, ready for PROD/Go-Live. | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

↔ Organizational Readiness: Configuration

Configuration

| | | | |
|---|-------------|--------------------------------|---------|
| Document Configuration Guides and Worksheets | Complete | January 13, 2023 | Project |
| Distribute Configuration Documentation to Wave-4 Counties | Complete | March 6, 2023 – March 15, 2023 | Project |
| Conduct Working Sessions w/Counties to document base CalSAWS Configuration | On Schedule | May 5, 2023 | Both |
| Review, Refine and Confirm Configuration is ready for load into UAT for Process Simulation | On Schedule | April 24, 2023 – May 8, 2023 | Both |
| Review Findings out of Process Simulation and Update "Must Have" Configuration items for PROD/County Prep | Not Started | May 1, 2023 – May 26, 2023 | Both |
| Update Configuration Worksheets to with Findings from Process Simulation in advance of County Prep | Not Started | May 1, 2023 – May 26, 2023 | Both |
| Load Configuration into PROD environment during County Prep | Not Started | May 22, 2023 – June 30, 2023 | Project |
| Configuration Complete | Not Started | June 30, 2023 | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

Organizational Readiness: Process Simulation

Process Simulation

| | | | |
|---|-------------|-----------|---------|
| Wave 4 Participants Confirmed | Completed | 4/20/2023 | Both |
| Users Loaded to ForgeRock/UAT Environments & Applications | In Progress | 4/28/2023 | Project |
| Complete W4 Process Simulation Scenario Development | In Progress | 4/28/2023 | Project |
| Complete data staging and JIRA prep | In Progress | 5/5/2023 | Project |
| Complete configuration setup | In Progress | 5/12/2023 | Both |
| Complete Process Simulation Orientation | In Progress | 4/27/2023 | Project |
| Complete Process Simulation Execution | Not Started | 5/26/2023 | Both |
| Evaluate and confirm Exit criteria | Not Started | 6/2/2023 | Project |
| Process Simulation Complete | Not Started | 6/2/2023 | Project |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Implementation Readiness

Planning

| | | | |
|--|-------------|---|---------|
| Wave 4 Workplans, Readiness Checklists and ongoing TOSS Meetings | In Progress | Ongoing | Both |
| Path to Greenlight Communicated | Complete | Socialized/completed with PSC, JPA, and OPAC (May 2022) | Project |
| Go Live Packet Finalized/Updated | Not Started | Will revise, if applicable, May 2022 | Project |
| Distribute Monthly Implementation Packets | In Progress | Ongoing | Project |

County Prep

| | | | |
|---------------------------------|-------------|--|---------|
| County Prep Materials Finalized | Complete | CIT 0138-23 distributed to Wave 4 counties on 04/10/23 | Project |
| County Prep Kick Off | Not Started | Scheduled for 4/25/23 | Both |
| County Prep Phase | Not Started | 05/15/23 - 06/29/23 | Both |

Post-Implementation Support

| | | | |
|--|-------------|---------------------------------------|---------|
| Pre- and Post- Go Live Support Structure Established | Complete | Draft approach and structure complete | Project |
| W4 County Profiles | Complete | Wave 4 County Profiles are complete | Project |
| W4 County Site Visits | Not Started | Scheduling in Progress | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Implementation Readiness: Help Desk

Help Desk

| | | | |
|---|-------------|-----------------------------|------|
| County Delegated Admin Training | Completed | Conducted 1/5/2023 | Both |
| County Tier 1 Fulfiller Training | Completed | Conducted week of 1/30/2023 | Both |
| Tier 1 Fulfiller and Delegated Admin Refresher Training | Not Started | Scheduled for 4/20/2023 | Both |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Implementation Readiness: System Operations

Systems Operations

| | | | |
|--|-----------|--------------------------------|------|
| CalWIN Counties Access to the Sandbox Environment | Completed | Generic user accounts provided | Both |
| Engage the Counties on Staff Profile/Security Administration updates | Completed | Pre-UAT exercise | Both |


Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete



Implementation Readiness: County Ad Hoc Reporting

Ad-Hoc Reporting Functionality

| | | |
|---|---|--------|
| CalWIN County Education Sessions (i.e., Planned Curriculum) | <ul style="list-style-type: none">• Wave 4: CalSAWS has facilitated 100% planned Ad Hoc Support Curriculum to the Wave 4 Counties. | Both |
| CalWIN County Ad Hoc Reports Refactoring | <ul style="list-style-type: none">• Wave 4: Reviewed 809 reports for refactoring. Approximately 299 need to be refactored for Wave 4 Counties<ul style="list-style-type: none">• San Diego has identified 176 reports that need to be refactored with 34 reports needed by go live. San Diego has reached out to Gainwell and Accenture for assistance.• San Mateo has identified 157 reports that need to be refactored and 43 needed by go live. San Mateo has reached out to Gainwell for assistance.• Santa Cruz has identified 95-100 reports to be refactored and 40 needed by go-live. Santa Cruz has reached out to Gainwell for assistance.• Solano has identified 44 reports that need to be refactored with 15 needed by go-live. Solano has reached out to Gainwell for assistance. | County |

Not Started

On Schedule

<14 Days Late

>=14 Days Late

Complete

Contact Information

THE
POWER
OF 58

WHEN SAN FRANCISCO COLLABORATES WITH NAPA.
WHEN LOS ANGELES TEAMS UP WITH SAN BERNARDINO.
WHEN WE ALL WORK TOGETHER,

THE RESULTS
ARE POWERFUL.

CalSAWS

CalWIN Migration and BenefitsCal
Implementation Contact:
Implementation@CalSAWS.org

RANCHO CORDOVA OFFICE
11290 Pyrites Way, Suite 150
Gold River, CA 95670
(916) 851-3201

ROSEVILLE OFFICE
620 Roseville Parkway
Roseville, CA 95747
(916) 846-7331

NORWALK OFFICE
12440 Imperial Highway, Suite 300
Norwalk, CA 90650
(562) 484-7914