

### (CA-216489) Add CMSP 239G Denial of Retroactive Benefits

~							
Team Responsible:	Client Correspondence	Assignee:	Ajay Agrawal	SPG Status:	N/A		
Fix Version/s:	[RWR]	Designer Contact:	Aishwarya Pathak	Change Type (SCR):	Enhancement		
Minor Version:		Expedite Changes:	No	Estimate:	109		
Reporter:	Virginia C. Bernal	Regulation Reference:		Created:	05/19/2020 03:17 PN		
Status:	Approved	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No		
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	-	Funding Source:	CalSAWS DD&I		
Project Phase (SCR):	Production	Committee:	[Medi-Cal Correspondence]	Funding Source ID:	DD&I Obsoleted Hours		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	N/A		
Non-Committee Review: Expedite Approval:	Approved-Virginia E						
Current Design:	Currently, CMSP 23	39G (05/16) form does no	t exist in CalSAWS.				
Request:	Add CMSP 239G (05/16) CMSP Notice of Action, Denial of Retroactive Benefits in English and Spanish languages to the CalSAWS Template Repository.						
Recommendation:		05/16) CMSP Notice of A calSAWS Template Repos		active Benefits in English	and Spanish		
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A - CalSAWS DD	&I Requirement					
Estimate:	109						
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal :	0	Bots:	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	: 70	Contact Center:	0		
Conversion :	0	DBA:	0	Design :	18		
Eligibility:	0	Fiscal:	0	Forms Test :	0		
Imaging:	0	IVR/CC:	0	Network :	0		
Online :	0	Performance :	0	POD:	0		
Release Communication	-	Reports :	0	Reports Test :	0		
Security :	0	Special Project :	0	System Test Support	21		
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0		
Tech Support :	0	Training:	0	Translation:	0		
Virtual Assistant:	0						



Team Responsible:

### [CA-231812] ACL 14-37 CF 28 and CF 28A in the Template Repository

SPG Status:

Assignee: Client Unassigned N/A Correspondence Change Type (SCR): Fix Version/s: **Designer Contact:** Ravi Gupta **New Policy** [RWR] Minor Version: **Expedite Changes:** Estimate: No 743 Regulation Reference: ACL 14-37 Reporter: Created: Caroline Bui 08/04/2021 06:55 AM Impact Analysis: Outreach Required: Status: [Forms/NOA **Pending Approval** Translations] Policy/Design Funding Source: Training Impacted: Caroline Bui CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Correspondence] **DD&I Obsoleted** Hours Consortium Review Approved by Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Review and approved by Caroline Bui 9/1/2023 Review: **Expedite Approval: Current Design:** Currently CF 28 and CF 28A do not exist in CalSAWS. Request: Add the CF 28A (2/14) - CalFresh Program Restricted Account Agreement Part A along with CF 28 Coversheet (2/14) - CalFresh Program Restricted Account Coversheet to CalSAWS Template Repository in English and available threshold languages. Languages Include: English, Spanish, Armenian, Arabic, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog, Vietnamese. Recommendation: Add the CF 28A (2/14) - CalFresh Program Restricted Account Agreement Part A along with CF 28 Coversheet (2/14) - CalFresh Program Restricted Account Coversheet to CalSAWS Template Repository in English and available threshold languages. Languages Include: English, Spanish, Armenian, Arabic, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog, Vietnamese. Outreach Description: Alternative N/A **Procedure Description: Operational Impact:** Estimate: 743 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: CalHEERS: Bots: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 468 0 0 Conversion: DBA: Design: 0 0 117 Eligibility: Forms Test: Fiscal: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 140 n Tech Arch: Tech ForgeRock: Tech Ops: 0 0 Tech Support: Training: Translation: 0 0 18.0 Virtual Assistant: 0



### CA-235682] Update the logic for MC 215

Team Responsible:	Client	Assignee:	Unassigned	SPG Status:	Pending
Fix Version/s:	Correspondence	Designer Contact:	Dhana Viana	Change Type (SCR):	Deliev De Design
Minor Version:	[RWR]	Expedite Changes:	Phong Xiong	Estimate:	Policy Re-Design 112
Reporter:	Tiffany Hyakaby	Regulation Reference:	No	Created:	
Status:	Tiffany Huckaby	Impact Analysis:	22 CCR § 50155	Outreach Required:	10/26/2021 11:07 AM
Status.	Pending Approval	impact Analysis.	[Forms/NOA Translations]	Outreach Required.	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:		Funding Source:	Other
Project Phase (SCR):	Production	Committee:	[Medi-Cal Correspondence]	Funding Source ID:	Corr_Reallocation
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	09/06/2023	Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval: Current Design:	• Requested. Disc. (0			when a person fails for tl	he following reasons:
Request:	The MC 215 should	not be sent out from the re. It also generates with			nould have been filled
Recommendation:	•	5 to no longer have auton			
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	112				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	20	Client Correspondence	9: 68	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	on 5	Reports:	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support	: 0
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



# [CA-251155] Add NOA Fragments in Threshold Languages for CalWORKS NOA Generation (M40-107B)

Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:	N/A	
Fix Version/s:	[RWR]	Designer Contact:	Singaram Manickam	Change Type (SCR):	Policy Re-Design	
Minor Version:		Expedite Changes:	Start Build	Estimate:	99	
Reporter:	Connie Buzbee	Regulation Reference:	EAS 10-116	Created:	10/10/2022 11:45 AM	
Status:	Approved	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No	
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[Online Help]	Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Production	Committee:	[CalWORKs/ CalFresh, Correspondence]	Funding Source ID:	DD&I Obsoleted Hours	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review:	Gingko Luna 8/30/2	2023				
Expedite Approval:	By Karen J. Rappor	notti on 08/31/2023				
Current Design:		ate in all Threshold Langu an, Spanish, Tagalog, Vie		n, Cambodian, Chinese	e, Farsi, Hmong,	
Request:	Add Threshold languages to Time on Aid at Application/ Redetermination with NOA code A416I (Snippet ID - 9582).  Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese					
	Vietnamese				, 3 3	
Recommendation:	Add Threshold langes	guages to Time on Aid at : Arabic, Armenian, Camb	Application/ Redetermi	nation with NOA code /	A416I (Snippet ID -	
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Add Threshold lan 9582). Languages Include Vietnamese N/A	-	Application/ Redetermi	nation with NOA code /	A416I (Snippet ID -	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Add Threshold lan 9582). Languages Include Vietnamese N/A	: Arabic, Armenian, Camb	Application/ Redetermi odian, Chinese, Farsi,	nation with NOA code /	A416I (Snippet ID - Russian, Tagalog and	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	Add Threshold lan 9582). Languages Include Vietnamese N/A	-	Application/ Redetermi oodian, Chinese, Farsi, 0	nation with NOA code /	A416I (Snippet ID - Russian, Tagalog and	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	Add Threshold lan 9582). Languages Include Vietnamese N/A 99 0	: Arabic, Armenian, Camb Batch/Interfaces : Bots :	Application/ Redetermi nodian, Chinese, Farsi, 0 0	nation with NOA code A	A416I (Snippet ID - Russian, Tagalog and 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test :	Add Threshold langes 9582). Languages Include Vietnamese  N/A  99  0 0 0 0	: Arabic, Armenian, Camb	Application/ Redeterminedian, Chinese, Farsi,  0 0 0 0 4: 64	nation with NOA code A Hmong, Korean, Lao, F  Batch Operations: CalHEERS:	A416I (Snippet ID - Russian, Tagalog and  0 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test :	Add Threshold lan 9582). Languages Include Vietnamese N/A 99 0	: Arabic, Armenian, Camb Batch/Interfaces : Bots : Client Correspondence	Application/ Redetermi nodian, Chinese, Farsi, 0 0	nation with NOA code A Hmong, Korean, Lao, F  Batch Operations: CalHEERS: Contact Center:	A416I (Snippet ID - Russian, Tagalog and 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility :	Add Threshold langes 9582). Languages Include Vietnamese  N/A  99  0 0 0 0 0	Batch/Interfaces : Bots : Client Correspondence DBA :	Application/ Redetermined and Chinese, Farsi,  0 0 0 :: 64 0	nation with NOA code A Hmong, Korean, Lao, F  Batch Operations: CalHEERS: Contact Center: Design:	A416I (Snippet ID - Russian, Tagalog and  0 0 0 16	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility :	Add Threshold langes 9582). Languages Include Vietnamese  N/A  99  0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal:	Application/ Redeterminedian, Chinese, Farsi,  0 0 0 0 : 64 0 0	nation with NOA code A Hmong, Korean, Lao, F  Batch Operations: CalHEERS: Contact Center: Design: Forms Test:	A416I (Snippet ID - Russian, Tagalog and  0 0 0 16 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication	Add Threshold langes 9582). Languages Include Vietnamese  N/A  999  0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC:	Application/ Redetermination of the control of the	nation with NOA code A Hmong, Korean, Lao, F  Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network:	A416I (Snippet ID - Russian, Tagalog and  0 0 0 16 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication	Add Threshold langes 9582). Languages Include Vietnamese  N/A  99  0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	Application/ Redetermination of the control of the	nation with NOA code A Hmong, Korean, Lao, F  Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD:	A416I (Snippet ID - Russian, Tagalog and  0 0 0 16 0 0 0 0	
Outreach Description: Alternative Procedure Description:	Add Threshold langes 9582). Languages Include Vietnamese  N/A  999  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	Application/ Redetermination of Chinese, Farsi,  0 0 0 0 0 0 0 0 0 0 0	nation with NOA code A Hmong, Korean, Lao, F  Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	A416I (Snippet ID - Russian, Tagalog and  0 0 0 16 0 0 0	

Virtual Assistant :	0
---------------------	---



### CA-251569] Adult Expansion - NOA changes

Team Responsible:	Client Correspondence	Assignee:	Vicente Romero	SPG Status:	Approved
Fix Version/s:	[RWR]	Designer Contact:	Vicente Romero	Change Type (SCR):	New Policy
Minor Version:		Expedite Changes:	No	Estimate:	922
Reporter:	Renee Gustafson	Regulation Reference:	ACWDL 23-08	Created:	10/19/2022 12:17 PM
Status:	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Nina Butler	Training Impacted:	[Job Aid]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence, Medi-Cal/CMSP]	Funding Source ID:	Adult Full Scope Expansion
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	CH-210202
Non-Committee Review: Expedite Approval:	Streamline approval	added by Nina Butler			
Current Design:	eligibility criteria but	stricted scope Medi-Cal f do not have satisfactory INOAs that explain the	citizenship or immigra	tion status. CalSAWS ge	enerates corresponding
Request:		ion becomes effective on ge NOAs with the approp les.			
Recommendation:		e existing NOA fragments he new State-provided N			
	Please see design of	documentation for more of	details.		
Outreach Description: Alternative Procedure Description: Operational Impact:	Generate a Manual	NOA.			
Estimate:	922	Detab /lintarforce .	_	Datah Onaratiana	_
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test:	236	Client Correspondence		Contact Center :	0
Conversion :	0	DBA:	0	Design:	105
Eligibility :	0	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communicati Support :	40	Reports :	0	Reports Test :	0
Security : Tech Arch :	0	Special Project :	0	System Test Support	-
	0	Tech ForgeRock :	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



# [CA-262850] Add Fillable Threshold Languages MC 216, MC 210RV and MC 217 Forms to the Template Repository

Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:		
Fix Version/s:	[RWR]	Designer Contact:	Lianel Richwin	Change Type (SCR):	New Policy	
Minor Version:		Expedite Changes:	No	Estimate:	2945	
Reporter:	Elisa Miller	Regulation Reference:	MEDIL I 23-27	Created:	06/06/2023 06:50 PM	
Status:	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No	
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Production	Committee:	[Medi-Cal Correspondence]	Funding Source ID:	DD&I Obsoleted Hours	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval: Current Design:	Approved-Virginia B	ernal 09/12/2023 / (10/20), MC 216 (10/20	e), and MC 217 (10/20	ı) forms are available onl	y in English and	
Request:	Spanish languages	in Template Repository.				
Dogger was deticated	Lao, Mien, Punjabi, 2. Update English, S Form to CalSAWS T Languages Include: Lao, Mien, Punjabi, 3. Update English, S Redetermination to Languages Include:	English, Arabic, Armenia Russian, Spanish, Tagal panish and add available emplate Repository. English, Arabic, Armenia Russian, Spanish, Tagal panish and add available CalSAWS Template Rep English, Arabic, Armenia Russian, Spanish, Tagal	og, Thai, Ukrainian, Verthreshold languages n, Cambodian, Chine og, Thai, Ukrainian, Verthreshold languages ository. n, Cambodian, Chine	fietnamese. for MC 217 (01/2024) - I se, Farsi, Hindi, Hmong, fietnamese. for MC 210 RV (01/2024) se, Farsi, Hindi, Hmong,	Pre-Populated Renewal Japanese, Korean,  ) - Medi-Cal Annual	
Recommendation:	Lao, Mien, Punjabi, Russian, Spanish, Tagalog, Thai, Ukrainian, Vietnamese.  1. Add the MC 216 in all threshold languages.  2. Update the MC 210 RV in English and all threshold languages to latest version (01/2024).  3. Update the Non-MAGI RE Packet for LA County in English and all threshold languages to account for the updates to forms MC 210 RV.  4. Update the Non-MAGI RE Packet for Migration Counties in English and all threshold languages to account for the updates to forms MC 210 RV.  5. Update the MC 217 in English and all threshold languages to latest version (01/2024).  6. Update the Mixed HH RE Packet for LA County in English and all threshold languages to account for the updates to forms MC 217.  7. Update the Mixed HH RE packet for Migration Counties in English and all threshold languages to account for the updates to forms MC 217.					
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Access the forms fro	om the DHCS Forms Wel	bsite.			
Automated Test:	0	Batch/Interfaces :	0	Batch Operations :	0	
BenefitsCal:	0	Bots:	0	CalHEERS :	0	
	J		U	<del>-</del> -	0	

CalHEERS Test :	0	Client Correspondence :	1900	Contact Center:	0
Conversion :	0	DBA:	0	Design :	475
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	570
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



# [CA-267553] Monterey County Requests for Purpose Built Data Set with Athena and RDS (Serverless Database MySQL, and EMR Serverless)

Team Responsible:	Analytics	Assignee:	Unassigned	SPG Status:	Select a value
Fix Version/s:	[RWR]	Designer Contact:	Nitin Baxi	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	
Reporter:	Sean Ny	Regulation Reference:		Created:	09/07/2023 04:59 PM
Status:	New	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Sean Ny	Training Impacted:	-	Funding Source:	Other
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:	n/a
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	Monterey County	/ does not have access to the	Purpose-Built Da	ıta Set	
Request:		Requests for Purpose Built I also known as option 2.	Data Set with Athe	ena and RDS (Serverless Da	atabase MySQL, and
Recommendation:	Use EDR and A	•			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Use available Qli	ik Reports and Dashboards ir	n CalSAWS.		
Automated Test:		Batch/Interfaces :	0	Batch Operations :	0
	0	Batch/Interfaces : Bots :	0	Batch Operations : CalHEERS :	0
BenefitsCal :			0	•	0 0 0
BenefitsCal : CalHEERS Test :	0	Bots:	0	CalHEERS :	0
Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility :	0 0 0	Bots : Client Correspondence	0	CalHEERS : Contact Center :	0 0
BenefitsCal : CalHEERS Test : Conversion :	0 0 0 0	Bots : Client Correspondence DBA :	0 0 0	CalHEERS : Contact Center : Design :	0 0 0
BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging :	0 0 0 0	Bots : Client Correspondence DBA : Fiscal :	0 0 0 0	CalHEERS: Contact Center: Design: Forms Test:	0 0 0 0
BenefitsCal : CalHEERS Test : Conversion : Eligibility :	0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC:	0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network:	0 0 0 0
BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communicatio	0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0
BenefitsCal: CalHEERS Test: Conversion: Eligibility: maging: Online: Release Communicatio Support: Security:	0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communicatio Support :	0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0



# [CA-262517] Add Individuals to CH\_Protect for CalHEERS Project Defect Impacted Population

Population	1						
Team Responsible:	CalHEERS	Assignee:	Prem Raghupathy	SPG Status:	N/A		
Fix Version/s:	[TBD]	Designer Contact:	Renee Gustafson	Change Type (SCR):	Data Change		
Minor Version:		Expedite Changes:	Production Deployment	Estimate:	83		
Reporter:	Renee Gustafson	Regulation Reference:		Created:	05/30/2023 03:10 PM		
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No		
Policy/Design Consortium Contact:	Maureen Votta	Training Impacted:	[N/A]	Funding Source:	Premise		
Project Phase (SCR):	Production	Committee:	[Medi-Cal/CMSP]	Funding Source ID:	CalHEERS		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	CH Defect 240202		
Non-Committee Review:	Approved by: Maure	een Votta 06232023					
Expedite Approval:	Approved by Karen	J. Rapponotti via email d	on 6/20/2023				
Current Design:	CalHEERS project has an eligibility defect that determines individuals already active on Medi-Cal as MAGI Ineligible instead of MAGI Discontinue, or Soft Paused or MAGI Pending during renewals.						
	This causes downstream processes to be impacted. The individual is not tested for Covered California programs because CalHEERS does not detect the loss of coverage. Without the 'loss of coverage' detection, CalHEERS expects a Qualifying Life Event to be present in the EDR in order to test for Covered California programs.						
	These individuals were sent a Medi-Cal RE Packet. If they don't turn in their Medi-Cal Renewal Packet, the CalSAWS Negative Action job (PB00CH204) sends a Negative Action for Failed to Complete Redetermination (RD), but CalHEERS will not return the Negative Action reason in the DER. This causes the CalSAWS discontinuance notice to be incorrect and the Disc reason sent to MEDS in addition to them not being tested for covered California programs for which they are potentially eligible.  CA-261955 added online page validations to warn users that MAGI Medi-Cal individuals are potentially impacted						
	by an incorrect MAGI Determination. Batch skips were also added to skip these individuals from EDR/EDBC processing in Batch.						
Request:	Insert individuals into	CH_Transact					
Recommendation:		to insert individuals to the ved has an Active MAGI			23 Renewal cases if		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Hold Medi-Cal renev	val processing until the N	∕IAGI Determination ha	as the correct eligibility.			
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal:	0	Bots:	0	CalHEERS :	45		
CalHEERS Test :	15	Client Correspondence	-	Contact Center :	0		
Conversion:	0	DBA :	0	Design :	8		
Eligibility:	0	Fiscal:	0	Forms Test :	0		
Imaging:	0	IVR/CC:	0	Network :	0		
	U		U		U		

Performance:

POD:

0

Online:

Release Communication Support :	5	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



### CA-267223] Kiosk App Java Version Upgrade

Team Responsible:	Tech Arch	Assignee:	Unassigned	SPG Status:	N/A
Fix Version/s:	[TBD]	Designer Contact:		Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	
Reporter:	Kali Jackson	Regulation Reference:		Created:	08/31/2023 10:12 AM
Status:	New	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design		Training Impacted:		Funding Source:	CalSAWS M&O
Consortium Contact: Project Phase (SCR):	Independent Test	Committee:	[Lobby	Funding Source ID:	
			Management]		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Approved by Sowmy	va Coppisetty 8/31/2023			
Expedite Approval:					
Current Design:	• •	ntly uses zulu11.41.23-ca	-		
Request:	For the kiosk app to	be updated to the latest	version of Java provi	ded by Oracle (V8u381)	
Recommendation:	Update app decend	ies to work with latest ve	rsion of Java (V8u38	1)	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Use currently workin	g app with depreciated J	ava version.		
Automated Test:	0	Batch/Interfaces:	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence	9: 0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communicatio Support :	n 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant :	0				



#### [CA-208335] DDID 1391: WTW 24-Month Time Clock Research Analysis

Resolved: 05/08/2019 04:25 PM

Team Responsible: SPG Status: **Amy Gill Online** Assignee: N/A

Fix Version/s: **Designer Contact:** Change Type (SCR): [19.03] **Matthew Lower Enhancement** 

Minor Version: **Expedite Changes:** Estimate: 19.05.08 No

Regulation Reference: Created: Reporter: **Amv Gill** 05/06/2019 12:44 PM

Status: Impact Analysis: Outreach Required: In Production [N/A] No

Policy/Design Training Impacted: **Funding Source:** 

Consortium Contact: Project Phase (SCR): Committee: Funding Source ID:

Migration [Other] **DDID** 

Consortium Review Approved by Other Agency Cross

Approval: Committee: Reference: Consortium Review

**Non-Committee** 

Approval Date:

Review:

**Expedite Approval:** 

**Current Design:** \*\*\* Documentation SCR Only \*\*\*\*

Michele Peterson

WTW 24-Month Time Clock functionality differs between C-IV, CalWIN, and LRS.

Request: \*\*\* Documentation SCR Only \*\*\*\*

Per DDID 1391:

The CONTRACTOR shall at the onset of migration perform a detailed code analysis to identify logic gaps in the LRS WTW 24 Month Time Clock functionality that may impact county business processes. Any hours associated with addressing design differences that are identified through the detailed code analysis will be taken from the allowance of hours in DDID #1967 for Unforeseen differences in the code base that result in additional requirements.

CalSAWS DD&I

An Unforeseen difference shall be defined as any disparity or gap that is not and could not reasonably have been identified or anticipated in advance by the CONTRACTOR.

#### Recommendation:

\*\*\* Documentation SCR Only \*\*\*\*

#### Contractor Assumptions:

- The CalSAWS Software will have one set of WTW 24 month functionality for all 58 counties. This requirement is to perform a detailed code analysis on the LRSWTW 24 month time clock logic to be migrated into CalSAWS to identify functionality logic gaps that may impact the 57 C-IV and CalWIN Counties' business processes.
- At the start of the CalSAWS Migration DD&I Project, the WDCS Project will provide detailed documentation on any WTW 24 Month Time Clock functionality hat exists in CalWIN. This will include but not be limited to data collection, eligibility determination, use cases, batch impacts, and training materials.
- · Consortia Subject Matter Experts (C-IV, LRS & CalWIN) will be available to identify county business process impacts.
- Any new requirements identified will be calculated by the CONTRACTOR and include the necessary tasks in the software development lifecycle required to implement the SCR including conversion, implementation and change management.

Refer to the attached work product for further details on the WTW 24-Month Time Clock research analysis.

Outreach Description: Alternative

**Procedure** Description:

**Operational Impact:** 

N/A - CalSAWS DD&I Requirement

Estimate:	0				
Automated Test:	0	Batch/Interfaces :	0	Batch Operations:	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication Support :	n <sub>0</sub>	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



### [CA-221929] Event Streaming: Enabling Event Streaming implementation for MEDS **EW45 Transaction**

- Resolved: 11/23/2020 11:38 AM

Team Responsible:	Batch/Interfaces	Assignee:	Yuga Teja	SPG Status:	Select a value
Fix Version/s:	[20.11]	Designer Contact:	Balakumar Murthy	Change Type (SCR):	Data Change
Minor Version:	20.12.11	Expedite Changes:	Production Deployment	Estimate:	15
Reporter:	Balakumar Murthy	Regulation Reference:		Created:	11/18/2020 05:11 PM
Status:	In Production	Impact Analysis:	[Other]	Outreach Required:	No
	Laura Chavez	Training Impacted:		Funding Source:	CalSAWS DD&I
Consortium Contact: Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	Cloud Enablement Project
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	N/A
Non-Committee Review: Expedite Approval:	Approved by Karon	I. Pannonotti on 11/10			
Current Design:		J. Rapponotti on 11/19	is based on standalor	no lovo propoping with	Caring IDDC The
ourrent besign.	current Batch progra	ecture to generate EW45 ms use materialized view n during the day and prod	vs and other JDBC qu	eries to determine the da	
Request:	implemented in prod was validated and co	6 the current batch archituction. The event stream onfirmed. g is working fine now it is	ing and batch archited	cture was made to run in	parallel and the output
Recommendation:	Turn off existing to 2. Turn on Event street.	batch job generating EW- eaming implementation. nsumer application as a p			
Outreach Description: Alternative Procedure Description:	N/A.				
Operational Impact:					
Estimate:					
	15				
Automated Test :	0	Batch/Interfaces :	15	Batch Operations :	0
Automated Test : BenefitsCal :		Bots:	0	CalHEERS:	0 0
Automated Test : BenefitsCal : CalHEERS Test :	0 0 0	Bots : Client Correspondence	0 0	CalHEERS : Contact Center :	_
Automated Test : BenefitsCal : CalHEERS Test : Conversion :	0 0 0	Bots : Client Correspondence DBA :	0 0 0	CalHEERS : Contact Center : Design :	0 0 0
Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility :	0 0 0 0	Bots : Client Correspondence DBA : Fiscal :	0 0 0 0	CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0
Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging :	0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC:	0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network:	0 0 0 0
Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online :	0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0
Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicatio Support:	0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicatio	0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0

Virtual Assistant:	0
--------------------	---



### [CA-224734] ForgeRock: Qlik Configuration Update in Dev Env to Support New Qlik Env

Team Responsible:	Tech Forge Rock	Assignee:	Yul McGrath [X]	SPG Status:	N/A
Fix Version/s:	[21.01]	Designer Contact:	Yul McGrath [X]	Change Type (SCR):	Operational Enhancement
Minor Version:	21.02.05	Expedite Changes:	No	Estimate:	4
Reporter:	Rainie Spiva [X]	Regulation Reference:		Created:	02/04/2021 01:48 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Milind Nirgun	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&O
Project Phase (SCR):	<b>Assembly Test</b>	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	02/04/2021	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		z Tombakian on 02/04/20 figured in ForgeRock's de			
Request:	-	-			. h
				ower env to support newly	nuur env
Recommendation:	· ·	changes to current Qlik so	_	ower env to support newly oport new Qlik env	built env.
-	· ·	-	_	•	built env.
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	ForgeRock made o	-	_	•	o built env.
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	ForgeRock made of N/A	changes to current Qlik so	ript in dev env to sup	pport new Qlik env	
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal:	ForgeRock made of N/A  4	changes to current Qlik so	ript in dev env to sup  0 0	oport new Qlik env  Batch Operations:	0
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	ForgeRock made of N/A	changes to current Qlik so Batch/Interfaces : Bots :	ript in dev env to sup  0 0	pport new Qlik env  Batch Operations :  CalHEERS :	0 0
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test :	ForgeRock made of N/A	Batch/Interfaces: Bots: Client Correspondence	ript in dev env to sup  0  0  0	Batch Operations : CalHEERS : Contact Center :	0 0 0
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion:	ForgeRock made of N/A	Batch/Interfaces : Bots : Client Correspondence DBA :	o 0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design :	0 0 0 0
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : maging :	ForgeRock made of N/A	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal:	o 0 0 0 0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0
Recommendation: Outreach Description: Alternative Procedure Description: Operational Impact:	ForgeRock made of N/A	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC:	o 0 0 0 0 0 0 0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network :	0 0 0 0 0
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: CalHEERS Test: Conversion: Eligibility: maging: Online: Release Communications	ForgeRock made of N/A	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	o o o o o o o o o o o o o o o o o o o	Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network : POD :	0 0 0 0 0 0
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: maging: Online: Release Communicati Support: Security:	ForgeRock made of N/A	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	o o o o o o o o o o o o o o o	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: maging: Online: Release Communicati	ForgeRock made of N/A  4  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	o o o o o o o o o o o o o o o o o o o	Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network : POD : Reports Test : System Test Support :	0 0 0 0 0 0 0



0

### [CA-224735] ForgeRock: Enhanced Password Hashing in FR Dev Env - Resolved: 02/16/2021 01:10 PM

Team Responsible:	Tech Forge Rock	Assignee:	Alisia Washington [X]	SPG Status:	N/A
Fix Version/s:	[21.01]	Designer Contact:	Alisia Washington	Change Type (SCR):	Operational Enhancement
Minor Version:	21.02.05	Expedite Changes:	No	Estimate:	
Reporter:	Rainie Spiva [X]	Regulation Reference:		Created:	02/04/2021 01:50 PN
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Joseph Nelson	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&O
Project Phase (SCR):	Assembly Test	Committee:	[Security]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	02/04/2021	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	Approved by Haikaz	z Tombakian on 02/04/20	21		
Request:		hashing schema as an in	creased security mea	sure	
Recommendation:	-	hashing schema as an i	-		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A 0				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication		Reports:	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0



### [CA-224737] ForgeRock: Apigee Authorization API POC - Resolved: 02/09/2021 03:38 PM

Team Responsible:	Tech Forge Rock	Assignee:	Alisia Washington [X]	SPG Status:	N/A
Fix Version/s:	[21.02]	Designer Contact:	Alisia Washington	Change Type (SCR):	Operational Enhancement
Minor Version:	21.02.05	Expedite Changes:	No	Estimate:	
Reporter:	Rainie Spiva [X]	Regulation Reference:		Created:	02/04/2021 02:11 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Alisia Washington [X]	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Assembly Test	Committee:	[Tech]	Funding Source ID:	Application Onboarding
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	02/04/2021	Other Agency Cross Reference:	v
Non-Committee Review:	Approved by Laura (	Chavez on 02/04/2021			
Expedite Approval: Current Design:	Apigee client current	tly configured in ForegRo	ock dev env		
Request:		t to include a random stri ee will map to a specific			
Recommendation:	Update Apigee clier	nt in ForgeRock Dev env			
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	0				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	6: 0	Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication	on 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0
				T 1 0	
Tech Support : Virtual Assistant :	0	Training :	0	Translation:	0



### [CA-215169] DDID 2669 FDS: Non State Forms - Threshold Languages - Add State Form GEN 201 (VER 201)

- Resolved: 07/21/2021 09:18 AM

Team Responsible:	Client Correspondence	Assignee:	Indira Ramasamy	SPG Status:	N/A
Fix Version/s:	[21.07]	Designer Contact:	Maria Jensen	Change Type (SCR):	Enhancement
Minor Version:	-	Expedite Changes:	Start Build	Estimate:	39
Reporter:	Lynnel Silva	Regulation Reference:		Created:	04/02/2020 04:58 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Correspondence]	Funding Source ID:	DDID 2669 FDS: Non State Forms - Threshold Languages - Add State Form GEN 201
Consortium Review Approval: Consortium Review	Maria Arceo 04/12/2021	Approved by Committee:		Other Agency Cross Reference:	

Non-Committee

Approval Date:

Review:

Expedite Approval: Karen Rapponotti - 04/12/2021

Current Design: Currently the GEN 201 State form is implemented in the CalSAWS system in English and Spanish with the version

date of 01/21.

Request: 1) Add State Form GEN 201 - Verification of Employment Earnings in the threshold languages.

2) This form replaces the existing NSF VER 201 - Statement Regarding Employment for migration.

3) Update the IFDS batch job that generates the PA 2418B form to generate the GEN 201 instead.

4) Hide the PA 2418B form in the Template Repository for all counties.

5) Relabel the button and update the trigger on the IEVS pages to generate the GEN 201 instead of the PA 2418B.

6) This form will be available in the Template Repository in all threshold languages, including.

Arabic

Armenian

Cambodian

Cantonese

- Chinasa

Chinese

Farsi

• Hmong

Korean

Lao

• Other Chinese Language

• Russian

Tagalog

Vietnamese

Note: Please mask the first 5 digits of the SSN and only display the last 4 digits. (Ex: XXX-XX-1234)

Recommendation:

Add State Form GEN 201 – Income Verification Form (01/21) in the 11 supported threshold languages.

Outreach Description:

Alternative Procedure

N/A - CalSAWS DD&I Requirement

Description:

**Operational Impact:** 

Estimate:

39

A		D + 1 /1 + 1		D O	
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test:	0	Client Correspondence:	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	39
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support:	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



#### [CA-229847] ForgeRock: Prevent Delegated Admins from updating themselves

Resolved: 07/09/2021 03:11 PM

0

SPG Status: Team Responsible: **Tech Forge Rock** Assignee: Nora Byrd [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Sam Sternberg [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.07.16 No Regulation Reference: Created: Reporter: Sam Sternberg [X] 06/10/2021 12:54 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: **Funding Source:** Haikaz (Mike) CalSAWS M&O Consortium Contact: **Tombakian** Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 06/10/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 06/10/2021 Review: **Expedite Approval: Current Design:** Delegated Admin privileges provide guardrails over the users that can be viewed/updated, but a user is not excluded from being able to update themselves. Request: Update ForgeRock privileges to prevent Delegated Administrators from updating themselves using their Delegated Administration privileges Recommendation: Update ForgeRock privileges to prevent Delegated Administrators from updating themselves using their **Delegated Administration privileges** Outreach **Description:** Alternative N/A **Procedure** Description: Operational Impact: Estimate: 0 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Forms Test: Fiscal: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Special Project: Security: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant:



# [CA-230286] ForgeRock App Onboarding - CalSAWS Lobby Self-Service - Resolved: 09/08/2021 09:12 AM

Team Responsible:	Tech Forge Rock	Assignee:	Alisia Washington [X]	SPG Status:	N/A
Fix Version/s:	[21.07]	Designer Contact:	Yul McGrath [X]	Change Type (SCR):	Enhancement
Minor Version:	21.09.10	Expedite Changes:	No	Estimate:	
Reporter:	Sam Sternberg [X]	Regulation Reference:		Created:	06/22/2021 03:25 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design	Erick Arreola	Training Impacted:		Funding Source:	CalSAWS DD&I
Consortium Contact: Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	Application Onboarding
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	06/22/2021	Other Agency Cross Reference:	Onsouranty
Non-Committee Review: Expedite Approval: Current Design:		Chavez on 06/22/2021 ently does not exist in the	e ForgeRock authentic	ation platform	
Request:	• •	Lobby Self-Service to the	•	•	
		,	9		
Recommendation:		II work on onboarding Ca	ISAWS Lobby Self-Se	ervice to the ForgeRock	authentication platform
Outreach Description:	for the next PROD r		nISAWS Lobby Self-Se	ervice to the ForgeRock	authentication platform
Outreach Description: Alternative Procedure Description:			ılSAWS Lobby Self-Se	ervice to the ForgeRock	authentication platform
Outreach Description: Alternative Procedure Description: Operational Impact:	for the next PROD r		alSAWS Lobby Self-Se	ervice to the ForgeRock	authentication platform
Outreach Description: Alternative Procedure Description: Operational Impact:	for the next PROD r		ilSAWS Lobby Self-Se	ervice to the ForgeRock	authentication platform  0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	for the next PROD r	release			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	for the next PROD r  N/A  0	Pelease  Batch/Interfaces:	0 0	Batch Operations :	0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	for the next PROD r  N/A  0  0 0	Batch/Interfaces : Bots :	0 0	Batch Operations : CalHEERS :	0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	for the next PROD r	Batch/Interfaces : Bots : Client Correspondence	0 0 0	Batch Operations : CalHEERS : Contact Center :	0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion:	for the next PROD r	Batch/Interfaces : Bots : Client Correspondence DBA :	0 0 0 :: 0	Batch Operations : CalHEERS : Contact Center : Design :	0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging:	for the next PROD r	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal :	0 0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicationsupport:	for the next PROD r	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communications Support: Security:	for the next PROD r	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication Support: Security: Tech Arch:	for the next PROD r	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support: Tech Ops:	0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicationsupport: Security:	for the next PROD r	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0 0



0

#### [CA-230517] ForgeRock: Application Onboarding - LMS

- Resolved: 08/09/2021 10:22 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Yul McGrath [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Yul McGrath [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.07.30 No Regulation Reference: Created: Reporter: Rainie Spiva [X] 06/28/2021 02:45 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 06/28/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 06/28/2021 Review: **Expedite Approval: Current Design:** The application currently does not exist in the ForgeRock authentication platform Request: Onboard LMS to the ForgeRock authentication platform Recommendation: ForgeRock team will work on onboarding LMS to the ForgeRock authentication platform for the next PROD release Outreach **Description:** Alternative N/A Procedure Description: **Operational Impact:** Estimate: 0 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: 0 Network: 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 0 0 Tech Support: Training: Translation: 0 0 0



## [CA-230730] ForgeRock: Enable Email Validation for all C-IV and CalWIN Users - Resolved: 07/27/2021 06:19 PM

Team Responsible:	Tech Forge Rock	Assignee:	Nicholas Williams [X]	SPG Status:	N/A
Fix Version/s:	[21.07]	Designer Contact:	Yul McGrath [X]	Change Type (SCR):	Enhancement
Minor Version:	21.07.30	Expedite Changes:	No	Estimate:	
Reporter:	Sam Sternberg [X]	Regulation Reference:		Created:	07/02/2021 04:08 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	Yes
Policy/Design Consortium Contact:	Haikaz (Mike) Tombakian	Training Impacted:		Funding Source:	CalSAWS M&O
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	07/02/2021	Other Agency Cross Reference:	
Non-Committee Review:	Approved by Haikaz	Tombakian on 07/02/20	21		
Expedite Approval: Current Design:	ForgeRock Email va	lidation only applies to C	-IV and CalWIN users	that are created on or a	fter June 26th, 2021.
Request:	Remove the date res	striction and enable Forg	eRock Email validation	n for all C-IV and CalWIN	l users.
Recommendation:	Remove the date re	estriction and enable For	geRock Email validation	on for all C-IV and CalWI	N users.
Outreach Description:		ers of the ForgeRock-co next login - users should			
	<ul> <li>CalSAWS core</li> <li>OCAT</li> <li>Childcare Portal</li> <li>Service Now</li> <li>CalSAWS Learning</li> <li>CalSAWS C-IV Cor</li> </ul>	Management System (L ltact Center	MS)		
Alternative	N/A				
Procedure Description: Operational Impact:					
Estimate:	0				
Automated Test:	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communicati Support :	on 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support:	0	Training :	0	Translation:	0
Virtual Assistant :	O	9	O	. raneraneri i	0



# [CA-231515] ForgeRock: ForgeRock Lower Env Color Change - Resolved: 07/31/2021 06:45 AM

Team Responsible:	Tech Forge Rock	Assignee:	Nicholas Williams [X]	SPG Status:	N/A
Fix Version/s:	[21.07]	Designer Contact:	Haikaz (Mike) Tombakian	Change Type (SCR):	Data Change
Minor Version:	21.07.29	Expedite Changes:	No	Estimate:	
Reporter:	Rainie Spiva [X]	Regulation Reference:		Created:	07/27/2021 06:24 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Haikaz (Mike) Tombakian	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&O
Project Phase (SCR):	Assembly Test	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	07/21/2021	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		Tombakian on 07/21/202		v	
Request:		the colors of the lower en	•		rity for testers and other
•					ity for tootoro and other
	users who are requi	rea to enter their creaenti	als in ForgeRock hos	ted lower envs	
Recommendation:	·	red to enter their credenti buttons (Orange=AT, Ora	· ·	ted lower envs	
Recommendation: Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	New colors for the		· ·	ted lower envs	
Outreach Description: Alternative Procedure Description: Operational Impact:	New colors for the  N/A  0		ange=DEV)	ted lower envs  Batch Operations :	0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	New colors for the  N/A  0	buttons (Orange=AT, Ora	ange=DEV)		0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	New colors for the  N/A  0	buttons (Orange=AT, Ora	ange=DEV)  0 0	Batch Operations :	0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	New colors for the  N/A  0  0 0	buttons (Orange=AT, Ora Batch/Interfaces : Bots :	onge=DEV)  0 0 0 :: 0	Batch Operations : CalHEERS :	0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test :	New colors for the  N/A  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence	ange=DEV)  0 0	Batch Operations : CalHEERS : Contact Center :	0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility:	New colors for the  N/A  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA :	0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design :	0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging :	New colors for the  N/A  0  0  0  0  0  0  0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal:	0 0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication	New colors for the  N/A  0  0  0  0  0  0  0  0  0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network:	0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication Support: Security:	New colors for the  N/A  0  0  0  0  0  0  0  0  0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	New colors for the  N/A  0  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication Support: Security:	New colors for the  N/A  0  0  0  0  0  0  0  0  0  0  0  0  0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0



## [CA-231516] ForgeRock: AD C-IV User Login Instructions to Login Page - Resolved: 07/30/2021 03:42 PM

Team Responsible:	Tech Forge Rock	Assignee:	Nicholas Williams [X]	SPG Status:	N/A
Fix Version/s:	[21.07]	Designer Contact:	Sam Sternberg [X]	Change Type (SCR):	Data Change
Minor Version:	21.07.30	Expedite Changes:	No	Estimate:	
Reporter:	Rainie Spiva [X]	Regulation Reference:		Created:	07/27/2021 06:33 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Haikaz (Mike) Tombakian	Training Impacted:		Funding Source:	CalSAWS M&O
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	07/27/2021	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		Tombakian on 07/27/202 instructions for C-IV user		VS. They are not aware	of which credentials
Request:	To add short blurb v	vith login instructions spec	cifically for C-IV users	logging into CalSAWS f	or the first time.
Recommendation:		ogin page stating: C-IV us n.	sers only: Please use	your C-IV User Name ar	nd C-IV Password
Outreach Description: Alternative Procedure Description: Operational Impact:	Add a blurb to the I upon first time log i		sers only: Please use	your C-IV User Name ar	nd C-IV Password
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Add a blurb to the I upon first time log i	n.			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	Add a blurb to the I upon first time log i  N/A  0	n.  Batch/Interfaces :	0	Batch Operations :	0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	Add a blurb to the I upon first time log i  N/A  0  0 0	Batch/Interfaces : Bots :	0 0	Batch Operations : CalHEERS :	0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	Add a blurb to the I upon first time log i  N/A  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence	0 0 0	Batch Operations : CalHEERS : Contact Center :	0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion:	Add a blurb to the I upon first time log i  N/A  0  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA :	0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design :	0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility :	Add a blurb to the I upon first time log i  N/A  0  0  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal :	0 0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging:	Add a blurb to the I upon first time log in N/A  N/A  0  0  0  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal : IVR/CC :	0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network :	0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online:	Add a blurb to the I upon first time log in N/A  N/A  0  0  0  0  0  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal : IVR/CC : Performance :	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication	Add a blurb to the I upon first time log in N/A  N/A  0  0  0  0  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal : IVR/CC :	0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network :	0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication	Add a blurb to the I upon first time log in N/A  N/A  0  0  0  0  0  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal : IVR/CC : Performance :	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging:	Add a blurb to the I upon first time log i  N/A	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication Support : Security :	Add a blurb to the I upon first time log i  N/A	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0 0



Security:

Tech Arch:

Tech Support:

Virtual Assistant:

#### [CA-231751] GAGR - API Authorization

- Resolved: 08/11/2021 09:29 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Yul McGrath [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Yul McGrath [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.09.10 No Regulation Reference: Reporter: Created: Yul McGrath [X] 08/02/2021 02:18 PM Status: Impact Analysis: Outreach Required: In Production [Imaging] No Policy/Design Training Impacted: **Funding Source:** CalSAWS M&O Girish Chakkingal Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 08/02/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 08/02/2022 Review: **Expedite Approval: Current Design:** This is not an existing component in ForgeRock Request: Build the required components for API Authorization between Gainwell GAGR and CalSAWS Core Applications via ForgeRock API Authorization. Recommendation: Build the required components for API Authorization between Gainwell GAGR and CalSAWS Core Applications via ForgeRock API Authorization. Outreach Description: Alternative N/A Procedure Description: **Operational Impact:** Estimate: 0 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: 0 Network: 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support:

0

0

0

System Test Support:

Tech Ops:

Translation:

0

0

0

Special Project:

Training:

Tech ForgeRock:

0

0

0

0



Tech Support:

Virtual Assistant:

### [CA-231753] ForgeRock: IDM Migration to Shared Repository

- Resolved: 09/08/2021 09:13 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Emily Tang [X]** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement** [21.07] Ishaq Mariajoseph [X] Minor Version: **Expedite Changes:** Estimate: 21.09.10 No Regulation Reference: Created: Reporter: Yul McGrath [X] 08/02/2021 02:28 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Luz Esparza CalSAWS M&O [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 08/02/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 08/02/2021 Review: **Expedite Approval: Current Design:** IDM is not migrated with shared repository Request: **IDM Migration to Shared Repository** Recommendation: ForgeRock to test and perform the migration of IDM to shared repository Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0

0

Translation:

0

Training:

0

0



## [CA-231799] ForgeRock: Add Username to User Inactivity Email Template - Resolved: 08/09/2021 10:44 AM

Team Responsible:	Tech Forge Rock	Assignee:	Nora Byrd [X]	SPG Status:	N/A
Fix Version/s:	[21.07]	Designer Contact:	Sam Sternberg [X]	Change Type (SCR):	Enhancement
Minor Version:	21.09.10	Expedite Changes:	No	Estimate:	4
Reporter:	Nora Byrd [X]	Regulation Reference:		Created:	08/03/2021 05:00 PM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
	Haikaz (Mike) Tombakian	Training Impacted:		Funding Source:	CalSAWS M&O
Project Phase (SCR):	Independent Test	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/03/2021	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:		: Tombakian on 08/03/20:			
Current Design:	· ·	s not include Username f			
Request:	Addition of usernam	e to LoginReminder ema	il template		
Recommendation:	The ForgeRock will	create a pull request for	the Addition of userna	ame to LoginReminder e	mail template
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>4</b>				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	Contact Center :	0
Conversion :	0	DBA :	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communicatio Support :	n 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
					-
Tech Arch : Tech Support :	0	Tech ForgeRock : Training :	4	Tech Ops : Translation :	0



0

### [CA-232074] Limit ForgeRock Non-Production Email Notifications to Project Users Only

Resolved: 08/24/2021 09:25 AM

SPG Status: Team Responsible: **Tech Forge Rock** Assignee: Sam Sternberg [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Sam Sternberg [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.08.19 No Regulation Reference: Created: Reporter: Sam Sternberg [X] 08/11/2021 10:00 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Training Impacted: Policy/Design **Funding Source:** Haikaz (Mike) CalSAWS M&O Consortium Contact: **Tombakian** Project Phase (SCR): Committee: Funding Source ID: **Assembly Test** [Tech] Consortium Review Approved by Other Agency Cross 08/11/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 08/11/2021 Review: **Expedite Approval: Current Design:** Email Notifications go out to all users across all environments for Inactive User and Password Reset. This includes County users that may have had access to non-prod at one time but no longer need access and could be confused by the email notification. Request: Exclude Non-Project Users from receiving these email notifications in ForgeRock AT and ForgeRock DEV environments Recommendation: Update ForgeRock logic to send emails only for users with a County code of "00" (Project/non-County) Outreach **Description:** Alternative N/A **Procedure** Description: Operational Impact: Estimate: 0 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Forms Test: Fiscal: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Special Project: Security: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Tech Support: Training: Translation: 0 0 0



# [CA-232076] Revise Account Inactivity Message on ForgeRock Login Page - Resolved: 09/08/2021 09:10 AM

Team Responsible:	Tech Forge Rock	Assignee:	Nora Byrd [X]	SPG Status:	N/A		
Fix Version/s:	[21.07]	Designer Contact:	Sam Sternberg [X]	Change Type (SCR):	Operational Enhancement		
Minor Version:	21.09.10	Expedite Changes:	No	Estimate:			
Reporter:	Nora Byrd [X]	Regulation Reference:		Created:	08/11/2021 10:13 AN		
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No		
Policy/Design Consortium Contact:	Haikaz (Mike) Tombakian	Training Impacted:		Funding Source:	CalSAWS M&O		
Project Phase (SCR):	Design	Committee:	[Tech]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/11/2021	Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval:	Approved by Haikaz Tombakian on 08/11/2021						
Current Design:	The message currently says: "User account is inactive. Please contact helpdesk to reactivate account."						
Request:	Update the message to: "Your CalSAWS user account is inactive. Please contact your County Delegated Administration group or County Helpdesk to reactivate your account."						
	The ForgeRock will revise the account inactivity message on ForgeRock Login Page to reflect the new message.						
Recommendation:	The ForgeRock will	I revise the account inacti	vity message on Forg	eRock Login Page to ref	lect the new message.		
Recommendation: Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A	I revise the account inacti	vity message on Forg	eRock Login Page to ref	flect the new message.		
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A 0	I revise the account inacti		ŭ ŭ	Ü		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A 0 0		0	eRock Login Page to ref  Batch Operations:  CalHEERS:	0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	N/A  0 0 0	Batch/Interfaces :	0 0	Batch Operations :	0 0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	N/A 0 0	Batch/Interfaces : Bots :	0 0	Batch Operations : CalHEERS :	0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	N/A  0 0 0 0	Batch/Interfaces : Bots : Client Correspondence	0 0 0	Batch Operations : CalHEERS : Contact Center :	0 0 0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test :	N/A  0 0 0 0 0 0	Batch/Interfaces : Bots : Client Correspondence DBA :	0 0 0 e: 0	Batch Operations : CalHEERS : Contact Center : Design :	0 0 0 0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility:	N/A  0 0 0 0 0 0 0 0	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal :	0 0 0 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication	N/A  0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication	N/A  0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication Support: Security: Tech Arch:	N/A  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project: Tech ForgeRock:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0		
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication Support: Security:	N/A  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0		



0

#### [CA-232108] ForgeRock: CFA API Authorization Clients

- Resolved: 08/31/2021 08:51 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Yul McGrath [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.09.10 No 8 Regulation Reference: Reporter: Created: Yul McGrath [X] 08/11/2021 01:41 PM Status: In Production Impact Analysis: Outreach Required: No [N/A] Policy/Design Training Impacted: Funding Source: **Anna Chia** [N/A] CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Assembly Test** [Tech] Consortium Review Approved by Other Agency Cross 08/11/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 08/11/2021 Review: **Expedite Approval: Current Design:** Authorization has not been given for CFA API Request: complete NonProd OAuth2Client with only the Scopes "Code4America" and "00" Recommendation: ForgeRock to complete the CFA API Authorization Clients Outreach Description: Alternative N/A Procedure Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 8 0 Translation: Tech Support: Training: 0 0 0



#### [CA-232428] LA County Salesforce API Authorization

Resolved: 08/23/2021 04:06 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Yul McGrath [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement** [21.07] Jason Osterwald Minor Version: **Expedite Changes:** Estimate: 21.08.19 No Regulation Reference: Created: Reporter: Yul McGrath [X] 08/18/2021 02:41 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Funding Source: Training Impacted: Jason Osterwald [N/A] CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech]

08/12/2021

Consortium Review

Approval:

Review:

Consortium Review Approval Date:

**Non-Committee** 

Approved by Joseph Nelson on 08/12/2021

Approved by

Committee:

**Expedite Approval: Current Design:** 

LA County currently utilizes a system called LAGAN to support their call centers. CalSAWS Currently interfaces with this application via a series of custom built inbound and outbound SOAP services. LA County is working on a project to replace LAGAN with a Salesforce implementation. LA County submitted a CER to request CalSAWS support for this effort which was approved by the consortium. As part of this, the Salesforce implementation will not be supported with customized APIs. Instead they will leverage the existing Business Domain Object APIs that were/are being developed as migration requirements to support county ancillary applications. This request is NOT for a new API or for alterations to the APIs. This request is to provision an application ID and tokens in Forgerock which will allow the Salesforce Application to authenticate in our API gateway and call the existing Business Domain Object APIs to support county ancillary applications.

Other Agency Cross

Reference:

Request:

This request is to provision an application ID and tokens in Forgerock which will allow the Salesforce Application to authenticate in our API gateway and call the existing Business Domain Object APIs to support county ancillary applications. This will also grant Production API Access to the DPSS LA County Salesforce Application.

Recommendation:

CHG0030531 was approved to provide the DPSS LA County Salesforce application access to the CalSAWS APIs in the County Preview environment.

Outreach **Description:** 

Alternative

N/A **Procedure** 

Description:

**Operational Impact:** 

Estimate: 4

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Network: Imaging: 0 0 0 POD: Online: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 4 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant: 0



#### [CA-232430] DR Test Prep and Support - 08/22

0

- Resolved: 08/24/2021 09:35 AM

Team Responsible: Amir Mohammad [X] SPG Status: **Tech Forge Rock** Assignee: N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Ishaq Mariajoseph Operational [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.08.22 No Regulation Reference: Reporter: Created: Ishaq Mariajoseph 08/18/2021 04:05 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Anna Chan [N/A] CalSAWS M&O Consortium Contact: Committee: Funding Source ID: Project Phase (SCR): **Independent Test** [Tech] Consortium Review Other Agency Cross Approved by 08/18/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Anna Chia on 08/18/2021 Review: **Expedite Approval: Current Design:** Upcoming Production Build requires DR Test prep and support Request: Assign and prep for DR Test Recommendation: ForgeRock will collaborate with the team on prepping and supporting for the upcoming DR Testing Outreach **Description:** Alternative N/A Procedure Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: 0 Network: 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant:



0

### [CA-232457] 8/20 LMS Bulk Load to Production

Team Responsible:	Tech Forge Rock	Assignee:	Cacia Cowsette [X]	SPG Status:	N/A			
Fix Version/s:	[21.07]	Designer Contact:	Cacia Cowsette [X]	Change Type (SCR):	Data Change			
Minor Version:	21.08.20	Expedite Changes:	No	Estimate:	4			
Reporter:	Cacia Cowsette [X]	Regulation Reference:		Created:	08/19/2021 10:12 AM			
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No			
Policy/Design Consortium Contact:	Lesley Pevny	Training Impacted:		Funding Source:	CalSAWS M&O			
Project Phase (SCR):	Independent Test	Committee:	[Tech]	Funding Source ID:				
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/19/2021	Other Agency Cross Reference:				
Non-Committee	Approved by Haikaz	Tombakian on 08/19/20	21					
Review: Expedite Approval:								
Current Design:		igrated to ForgeRock						
Request:	C-IV users need to be migrated to ForgeRock, which will give them access to CalSAWS Core, the LMS and other CalSAWS applications. If the users are not migrated, they will not be able to continue their work responsibilities.							
Recommendation:	<ol> <li>Raji Reddy will extract the remaining ~18,500 C-IV users from C-IV OID. He will remove the previously loaded users (CHG0030663 - Early Training user load, CHG0030987 - Additional LMS Participants user load) from the list.</li> <li>Raji Reddy will will securely send the OID data (which includes usernames/passwords) to the ForgeRock team via an encrypted SFTP.</li> <li>We will copy the file to PROD ForgeRock server directly.</li> </ol>							
	3. Cacia Cowsette/Sierra Rush/Amir Mohammad (ForgeRock team) will perform the bulk load of these users to ForgeRock Production. BulkLoad to be completed via Postman API calls with provided information.							
_	ForgeRock Producti	on. Buikload to be com	pieted via Postman AP	'i calls with provided into	ormation.			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>4</b>							
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0			
BenefitsCal :	0	Bots:	0	CalHEERS :	0			
CalHEERS Test :	0	Client Correspondence	e: 0	Contact Center:	0			
Conversion :	0	DBA:	0	Design :	0			
Eligibility:	0	Fiscal:	0	Forms Test :	0			
Imaging:	0	IVR/CC:	0	Network :	0			
Online :	0	Performance :	0	POD:	0			
Release Communication Support :	n 0	Reports :	0	Reports Test :	0			
Security:	0	Special Project :	0	System Test Support :	0			
Tech Arch :	0	Tech ForgeRock:	4	Tech Ops :	0			
Tech Support :	0	Training:	0	Translation:	0			



### [CA-232493] DDID 2663: Update PA 6049 to not generate for migration counties

- Resolved: 09/14/2021 01:39 PM

SPG Status: Team Responsible: Assignee: Client Unassigned N/A Correspondence Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] Phong Xiong **Enhancement** Estimate: Minor Version: Expedite Changes: Start Build 21.09.16 Regulation Reference: Created: Reporter: Tiffany Huckaby 08/19/2021 05:18 PM Status: Impact Analysis: Outreach Required: In Production [Forms/NOA No Translations] Policy/Design Training Impacted: Funding Source: Maria Arceo CalSAWS DD&I Consortium Contact: Funding Source ID: Project Phase (SCR): Committee: Migration DDID 2663 FDS: Non [Other] State Forms - Hide LA County forms Consortium Review Approved by Other Agency Cross Maria Arceo Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Maria Arceo - 8/23/2021 Review: **Expedite Approval:** Approved by Karen J.Rapponotti on 8/24/2021 **Current Design:** The PA 6049 currently generates when there is a new person add as an administrative role. The form only generates once per case. This is a LA county specific Form. Request: Update the generation conditions to not generate the PA 6049 for migration counties. Recommendation: The PA 6049 generates from the InitialAssignmentController.java file for a brand new case. The PA 6049 generates from the AdminstrativeRoleManagerImpl.java file for an existing case and the primary applicant is changed. 1.) Add logic that looks for the county code to generate the PA 6049 only to LA county. Outreach Description: **Alternative** Generate the PA 6049 from the Template Repository. Procedure Description: **Operational Impact:** Estimate: 45 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: CalHEERS: 0 Bots: 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 40 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 5 Tech ForgeRock: Tech Ops: Tech Arch: 0 0 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant: 0



0

### [CA-232512] Automate Index Rebuild

- Resolved: 09/10/2021 09:31 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Emily Tang [X]** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement** [21.07] Ishaq Mariajoseph [X] Minor Version: **Expedite Changes:** Estimate: 21.09.10 No Regulation Reference: Created: Reporter: **Emily Tang [X]** 08/20/2021 12:33 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Ishaq Mariajoseph CalSAWS M&O [N/A] Consortium Contact: [X] Project Phase (SCR): Committee: Funding Source ID: Refactoring [Tech] Consortium Review Approved by 08/20/2021 Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: Non-Committee Approved by Haikaz Tombakian on 08/20/2021 Review: **Expedite Approval: Current Design:** Manual Index Rebuild Request: Automate Index rebuild Recommendation: ForgeRock to look and create a script to automate the rebuild Outreach Description: Alternative N/A Procedure Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 POD: Online: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Ops: Tech Arch: Tech ForgeRock: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

# [CA-232513] Support Customer Page in Delegated Admin

- Resolved: 09/16/2021 09:35 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Emily Tang [X]** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement** [21.07] Ishaq Mariajoseph [X] Minor Version: **Expedite Changes:** Estimate: 21.09.17 No Regulation Reference: Created: Reporter: **Emily Tang [X]** 08/20/2021 12:52 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: CalSAWS M&O Ishaq Mariajoseph [N/A] Consortium Contact: [X] Project Phase (SCR): Committee: Funding Source ID: Refactoring [Other] Consortium Review Approved by 08/20/2021 Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: Non-Committee Approved by Haikaz Tombakian on 08/20/2021 Review: **Expedite Approval: Current Design:** Support is needed for customer page with DA Request: ForgeRock team to work on supporting DA with enhancements for customer page Recommendation: ForgeRock team to work along side Consortium on how to support DA with enhancements for customer page Outreach Description: Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 POD: Online: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 8 0 Tech Support: Training: Translation: 0 0 0



Tech Support:

Virtual Assistant:

### [CA-232541] AMI Build to test patch&splunk update

- Resolved: 09/09/2021 08:59 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Amir Mohammad [X] Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.09.10 No Regulation Reference: Reporter: Created: Sierra Rush 08/23/2021 10:41 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Amir Mohammad [X] Training Impacted: Funding Source: CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 08/23/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 08/23/2021 Review: **Expedite Approval: Current Design:** Splunk instillation is being run even though splunk is already installed Request: remove Splunk Installation Recommendation: remove splunk installation steps and add in AMI patch to keep everything running Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact: Estimate:** 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 4 0

0

Translation:

0

Training:

0

0



# [CA-232549] Creating Grafana Alerts

Resolved: 03/09/2022 01:01 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Sierra Rush Operational

Minor Version: **Expedite Changes:** Estimate: 21.10.31 No

Regulation Reference: Created: Reporter: Sierra Rush 08/23/2021 11:32 AM

**Enhancement** 

Status: Impact Analysis: Outreach Required: In Production [N/A] No

Policy/Design Funding Source: CalSAWS M&O

Amir Mohammad [X] Training Impacted: Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: **Assembly Test** [Tech]

Consortium Review Approved by Other Agency Cross 08/23/2021 Committee: Reference: Approval:

Consortium Review

**Non-Committee** 

Approval Date:

Approved by Haikaz Tombakian on 08/23/2021 Review:

**Expedite Approval:** 

**Current Design:** No Alerts for DS in Grafana are set up if there is a problem with Dev/Prod (Outage, etc)

Request: Set up an alert to let the FR Ops Team know about potential outages

Recommendation: update the grafana dashboard to include alerts for DS

Outreach **Description:** 

Alternative N/A

**Procedure** 

Description: **Operational Impact:** 

Estimate: 4

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support:

Security: Special Project: 0 0

System Test Support: 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 4 0 Tech Support: Training: Translation: 0 0 0

Virtual Assistant: 0



# [CA-232565] Cross Region Enhancements - Resolved: 10/27/2021 09:43 AM

Team Responsible:	Tech Forge Rock	Assignee:	Alisia Washington [X]	SPG Status:	N/A		
Fix Version/s:	[21.07]	Designer Contact:	Alisia Washington	Change Type (SCR):	Enhancement		
Minor Version:	21.10.29	Expedite Changes:	No	Estimate:	8		
Reporter:	Alisia Washington [X]	Regulation Reference:		Created:	08/23/2021 02:34 PM		
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No		
Policy/Design Consortium Contact:	Laura Chavez	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E		
Project Phase (SCR):	Assembly Test	Committee:	[Tech]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/23/2021	Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:	., .	Tombakian on 08/23/202					
Current Design.	Additional enhancements needed for cross region						
Poguest:	0 11	:4.0 (: 4					
Request:	•	with Consortium on the c	· ·	·			
Request: Recommendation:	•	with Consortium on the conthe conthe enhancements ar	· ·	·	ancements		
Recommendation: Outreach Description: Alternative Procedure Description: Operational Impact:	ForgeRock to work		· ·	·	ancements		
Recommendation: Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	ForgeRock to work  N/A	on the enhancements ar	nd requirements neede	ed for Cross Region Enh			
Recommendation: Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	ForgeRock to work  N/A  8	on the enhancements ar Batch/Interfaces :	ond requirements needs	ed for Cross Region Enh	0		
Recommendation: Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	ForgeRock to work  N/A  8  0 0	on the enhancements ar  Batch/Interfaces :  Bots :	ond requirements needs  0 0	ed for Cross Region Enh Batch Operations: CalHEERS:	0 0		
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	ForgeRock to work  N/A  8  0 0 0	on the enhancements ar  Batch/Interfaces:  Bots:  Client Correspondence	ond requirements needs  0 0 0 0	Batch Operations : CalHEERS : Contact Center :	0 0 0		
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion:	ForgeRock to work  N/A  8  0 0 0 0	on the enhancements are  Batch/Interfaces:  Bots:  Client Correspondence  DBA:	O O O O O O	Batch Operations : CalHEERS : Contact Center : Design :	0 0 0 0		
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility:	ForgeRock to work  N/A  8  0 0 0 0 0	on the enhancements are  Batch/Interfaces:  Bots:  Client Correspondence  DBA:  Fiscal:	O O O O O O O O O O O O O O O O O O O	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0		
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging:	ForgeRock to work  N/A  8  0 0 0 0 0 0 0	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal : IVR/CC :	O O O O O O O O O O O O O O O O O O O	Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network :	0 0 0 0 0		
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication	ForgeRock to work  N/A  8  0 0 0 0 0 0 0 0	on the enhancements are  Batch/Interfaces:  Bots:  Client Correspondence  DBA:  Fiscal:	O O O O O O O O O O O O O O O O O O O	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0		
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online:	ForgeRock to work  N/A  8  0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	O O O O O O O O O O O O O O O O O O O	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0		
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communications	ForgeRock to work  N/A  8  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	O O O O O O O O O O O O O O O O O O O	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0		
Recommendation:  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communications Support: Security:	ForgeRock to work  N/A  8  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	O O O O O O O O O O O O O O O O O O O	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0 0		



0

# [CA-232676] BCAL Prod Environment Testing

- Resolved: 08/31/2021 08:50 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Yul McGrath [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Yul McGrath [X] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.09.10 No Regulation Reference: Created: Reporter: Yul McGrath [X] 08/25/2021 12:17 PM Status: Impact Analysis: Outreach Required: In Production [Other] No Policy/Design Training Impacted: Funding Source: CalSAWS M&O Yul McGrath [X] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Independent Test** [Tech] Consortium Review Approved by Other Agency Cross 08/25/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 08/25/2021 Review: **Expedite Approval: Current Design:** Upcoming production build requires BCAL Testing Request: Complete testing of BCAL in PROD environment Recommendation: ForgeRock team to work on testing of BCAL for the next upcoming PROD in August Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Security: Special Project: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



### [CA-232833] High Repl Delay Alert

Resolved: 09/27/2021 09:26 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Sierra Rush Operational

Minor Version: **Expedite Changes:** Estimate: 21.10.29 No

Regulation Reference: Created: Reporter: Sierra Rush 08/30/2021 03:38 PM

**Enhancement** 

Status: Impact Analysis: Outreach Required: In Production [N/A] No

Funding Source: CalSAWS M&O

Policy/Design Amir Mohammad [X] Training Impacted: Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: Design [Tech]

Consortium Review Approved by Other Agency Cross 09/27/2021 Committee: Reference: Approval:

Consortium Review

**Non-Committee** 

Approval Date:

Approved by Haikaz Tombakian on 09/27/2021 Review:

**Expedite Approval:** 

**Current Design:** The alert does not exist for high replay delay

Request: Create an alert for ops in grafana/splunk to report when there is a high replay delay

Recommendation:

Success: when there is an alert that can successfully monito for a high replay delay

Outreach **Description:** 

Alternative N/A

**Procedure** Description:

**Operational Impact:** 

Estimate: 4

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Security: Special Project: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 4 0 Tech Support: Training: Translation: 0 0 0

Virtual Assistant: 0



0

### [CA-232913] Enable IG Logs Across All Env

- Resolved: 09/10/2021 09:31 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Cacia Cowsette [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Cacia Cowsette [X] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.09.10 No Regulation Reference: Created: Reporter: Cacia Cowsette [X] 09/01/2021 09:26 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: CalSAWS M&O Luz Esparza Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Design [Tech] Consortium Review Approved by Other Agency Cross 09/01/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 09/01/2021 Review: **Expedite Approval: Current Design:** IG Logs are not enabled for all environments Request: Enable IG Logs Across All Env Recommendation: ForgeRock to test and enable IG Logs Across All Env Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



# [CA-233004] Migrate Roles during Merge Process in onUpdate Script

Resolved: 10/08/2021 05:36 PM

0

0

Virtual Assistant:

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Emily Tang [X]** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] **Emily Tang [X] Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.10.08 No 8 Regulation Reference: Reporter: Created: Emily Tang [X] 09/02/2021 02:39 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Laura Chavez [N/A] CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 09/02/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 09/02/2021 Review: **Expedite Approval: Current Design:** Several roles are not included in the OnUpdate Script Request: Migrate Roles during Merge Process in onUpdate Script Recommendation: ForgeRock to review the roles and ensure the roles are migrated over in the onUpdate Script Outreach Description: Alternative N/A Procedure Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 8 0 Tech Support: Training: Translation: 0 0



0

# [CA-233098] Base & SpringBoot AMIs to test (For Oct)

- Resolved: 10/29/2021 01:13 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Amir Mohammad [X] Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.10.29 No Regulation Reference: Reporter: Created: Sierra Rush 09/07/2021 08:14 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: **David Bruhn** CalSAWS M&O [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 09/07/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 09/07/2021 Review: **Expedite Approval: Current Design:** New AMI given for September and needs to be tested and added. Request: Add in the Base & SpringBoot AMI to Sandbox, Dev, and Prod Recommendation: Add in the Base & SpringBoot AMI that was updated on September 1st Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 4 0 Tech Support: Training: Translation: 0 0 0



### [CA-233102] Address DA Password Reset

- Resolved: 10/11/2021 09:21 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Emily Tang [X]** N/A

Amir Mohammad [X] Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] **Enhancement** 

Minor Version: **Expedite Changes:** Estimate: 21.10.29 No 12

Amir Mohammad [X] Regulation Reference: Reporter: Created: 09/07/2021 09:41 AM

[N/A]

CalSAWS M&O

Status: Impact Analysis: Outreach Required: In Production [N/A] No

Policy/Design Funding Source: Training Impacted:

Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: Design [Tech] Consortium Review Approved by Other Agency Cross 09/07/2021

Approval: Committee: Reference: Consortium Review

Approval Date:

**Non-Committee** Approved by Haikaz Tombakian on 09/07/2021 Review:

Cacia Cowsette [X]

**Expedite Approval:** 

**Current Design:** The current flow for chrome password autofill is breaking the flow ad causing issues.

Request: Provide a method to prevent chrome password autofill from breaking the flow

Recommendation: ForgeRock to provide an update with a method to prevent chrome password autofill from breaking the flow

Outreach Description:

Alternative N/A

Procedure Description:

**Operational Impact:** 

Estimate: 12

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Contact Center: Client Correspondence: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 12 0 Tech Support: Training: Translation: 0

Virtual Assistant: 0

0

0



Support : Security :

Tech Arch:

Tech Support:

Virtual Assistant:

### [CA-233391] AMIs to test (For Sept)

- Resolved: 10/27/2021 09:42 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Amir Mohammad [X] Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.10.29 No Regulation Reference: Created: Reporter: Sierra Rush 09/14/2021 02:07 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Amir Mohammad [X] Training Impacted: Funding Source: CalSAWS M&O [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Assembly Test** [Tech] Consortium Review Approved by Other Agency Cross 09/14/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 09/14/2021 Review: **Expedite Approval: Current Design:** AMI has splunk listed in it Request: test new AMI Recommendation: Run tests to make sure that updated AMI can run properly Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0

0

4

0

System Test Support:

Tech Ops:

Translation:

0

0

0

Special Project:

Training:

Tech ForgeRock:

0

0

0

0



0

# [CA-233603] ForgeRock Production Patch For DS

- Resolved: 09/21/2021 09:46 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Cacia Cowsette [X] N/A Amir Mohammad [X] Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.09.17 No Regulation Reference: Reporter: Created: Cacia Cowsette [X] 09/20/2021 08:59 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: CalSAWS M&O Luz Esparza Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 09/21/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 09/21/2021 Review: **Expedite Approval: Current Design:** Patch needed for production in DS Request: Implement the patch for production in DS Recommendation: ForgeRock to test and implement the patch for production in DS Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

# [CA-233637] DynaTrace-Infrastructure Only

- Resolved: 10/27/2021 09:43 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Cacia Cowsette [X] N/A Amir Mohammad [X] Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] **Data Change** Minor Version: **Expedite Changes:** Estimate: 21.10.29 No Regulation Reference: Created: Reporter: Cacia Cowsette [X] 09/21/2021 08:59 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Training Impacted: Policy/Design **Funding Source: Sumeet Patil** [N/A] CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Other Agency Cross Approved by 09/21/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 09/21/2021 Review: **Expedite Approval: Current Design:** FR instances are using Full Stack monitoring of DT licenses and that's consuming more than required licenses and that's causing overage of our DT allocated licenses. Request: change the DT one agent configuration on these instances to use 'Infrastructure only' monitoring mode Recommendation: The ForgeRock team will be investigating and providing a solution for Forge Rock instances Dynatrace License consumption Outreach **Description:** Alternative N/A Procedure Description: **Operational Impact:** Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: 0 Network: 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 4 0 Tech Support: Training: Translation: 0 0 0



Tech Support:

# [CA-234374] Health Check Password Policy Enhancement

Resolved: 10/27/2021 09:43 AM Team Responsible: SPG Status: **Tech Forge Rock** Assignee: Cacia Cowsette [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Ishaq Mariajoseph **Enhancement** [X] Minor Version: Expedite Changes: Estimate: 21.10.29 No Regulation Reference: Created: Reporter: Cacia Cowsette [X] 10/04/2021 09:30 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: CalSAWS M&O Luz Esparza [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: [Tech] Design Consortium Review Approved by Other Agency Cross 10/04/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 10/04/2021 Review: **Expedite Approval: Current Design:** Investigation into enhancements and improvements of password policy Request: create and assign a specific password policy for this user that is doing these health checks. NOTE: The new password policy should NOT use the "lastLoginTime" policy option. \*\* Recommendation: create an entry cache for these group searches that are also showing high etimes and using high CPU. need to specify the "include-filter" for the entry cache as "(objectclass=consortiumGroup)". Based on the extract data from the server your current heap memory usage is well within the max you have allocated. IE: Max Memory 25769803775 (24 GB) Used Memory 9466643584 (8.8165 GB) Used Memory % ~ 33 % Outreach Description: Alternative N/A Procedure Description: Operational Impact: Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Contact Center: Client Correspondence: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Network: Imaging: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 8 0

0

Translation:

0

Training:

0

virtual Assistant : 0	Virtua	l Assistant :	0
-----------------------	--------	---------------	---



### [CA-234445] Splunk (index=os) Updates to Prevent License Overages

- Resolved: 02/28/2022 12:13 PM

Team Responsible: SPG Status: **Tech Forge Rock** Assignee: Cacia Cowsette [X] N/A Amir Mohammad [X] Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] Operational **Enhancement** Minor Version: Expedite Changes: Estimate: 21.10.29 No Regulation Reference: Reporter: Created: Cacia Cowsette [X] 10/04/2021 05:24 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: **Funding Source: Marbely Balcom** CalSAWS M&O [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Design [Tech] Consortium Review Approved by Other Agency Cross 10/11/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 10/11/2021 Review: **Expedite Approval: Current Design:** an increase in Splunk License Usage in the past days coming from the OS index for sourcetype= oneagent\_latest\_snapshot. Request: The SIEM Team is requesting the following change to remediate the increase in Splunk License, which is currently in violation of our contract with Splunk. 1. ssh into server 2. Go to the following directory: /apps/splunkforwarder/etc/system/local/ 2.a. Take a backup of the input.conf file 2.b. Update the inputs.conf file by replacing the present var/log monitor stanza with the below stanza Recommendation: \*ForgeRock to implement manually\* 1. ssh into server 2. Stop Splunk Agent 3. Go to the following directory: /apps/splunkforwarder/etc/system/local/ 3.a. Take a backup of the inputs.conf file 3.b. Update the inputs.conf file by replacing the present var/log monitor stanza with the below stanza. [monitor:///var/log] whitelist=(messages|secure|auth|cron\$) <----NEW whitelist blacklist=(lastlog|anaconda\.syslog) disabled = 0index = os3.c. Save 4. Start Splunk Agent Outreach **Description:** Alternative N/A **Procedure** Description: Operational Impact: Estimate: 8 Automated Test: Batch/Interfaces: 0 Batch Operations: 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 n 0

Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	8	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant :	0				



Tech Arch:

# [CA-234473] ForgeRock - User Activity Operational Metrics

Resolved: 10/07/2021 09:15 AM SPG Status: Team Responsible: Assignee: **Tech Forge Rock Nicholas Williams** N/A **Designer Contact:** Change Type (SCR): Fix Version/s: **Enhancement** [21.07] Yul McGrath [X] Minor Version: **Expedite Changes:** Estimate: 21.10.29 No Regulation Reference: Created: Reporter: Ishaq Mariajoseph 10/05/2021 08:48 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: **Anna Chia** [N/A] CalSAWS M&O Consortium Contact: Committee: Funding Source ID: Project Phase (SCR): Design [Tech] Consortium Review Other Agency Cross Approved by 10/05/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 10/05/2021 Review: **Expedite Approval: Current Design:** Missing User Activity Operational Metrics reported from Anna Chia Request: Metrics to collect and Report (Ref: Ms Anna Email on Thursday, September 30, 2021 at 18:10) **New Customer Accounts Created** First-time Logins for Legacy Users Completed First time Logins for New Customers Unique Customer Logins to BenefitsCal Number of Customer Login Failures Number of Customer Password Resets New CBO User Accounts Created **CBO User Logins CBO Unique Logins** Number of users locked-out (incorrectly entered password multiple times where FR returns a lockout) Number of unique users locked out Recommendation: ForgeRock team to work on collecting the metrics requested Outreach Description: Alternative N/A Procedure Description: **Operational Impact:** Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: O 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Network: Imaging: 0 0 0 POD: Online: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0

Tech Ops:

0

Tech ForgeRock:

0

Tech Support : 0 Training : 0 Translation : 0

Virtual Assistant : 0



# [CA-234480] Login Flow Enhancements - Resolved: 10/18/2021 05:50 AM

Team Responsible:	Tech Forge Rock	Assignee:	Nicholas Williams [X]	SPG Status:	N/A
Fix Version/s:	[21.07]	Designer Contact:	Yul McGrath [X]	Change Type (SCR):	Enhancement
Minor Version:	21.10.29	Expedite Changes:	No	Estimate:	
Reporter:	Nicholas Williams [X]	Regulation Reference:		Created:	10/05/2021 09:12 AN
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	David Bruhn	Training Impacted:		Funding Source:	CalSAWS M&O
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	10/05/2021	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Approved by Haikaz	Tombakian on 10/05/20	21		
Current Design:	Uses IDM to fetch us	ser attributes which incre	ases calls to IDM and	causes performance imp	pact.
Request:	Use new DS backer	ds to improve performan	ce.		
Recommendation:		nade to front end user jou nared repo to improve pe		s that fetch user attribute	es to reduce number of
Outreach					
Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A				
Alternative Procedure Description: Operational Impact: Estimate:	0	Ratch/Interfaces ·	0	Ratch Operations :	0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	<b>0</b>	Batch/Interfaces :	0	Batch Operations :	0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	<b>0</b> 0 0	Bots :	0	CalHEERS :	0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test :	<b>0</b> 0 0 0 0	Bots : Client Correspondence	0	CalHEERS : Contact Center :	0 0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion:	0 0 0 0	Bots : Client Correspondence DBA :	0 0 0	CalHEERS : Contact Center : Design :	0 0 0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility:	0 0 0 0 0	Bots : Client Correspondence DBA : Fiscal :	0 0 0 0	CalHEERS : Contact Center : Design : Forms Test :	0 0 0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging:	0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC:	0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network:	0 0 0 0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication	0 0 0 0 0 0	Bots : Client Correspondence DBA : Fiscal :	0 0 0 0	CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication	0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online:	0 0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication Support: Security:	0 0 0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0



# [CA-234753] ForgeRock - DCR to remove C4Y converted accounts that have not gone through 1st time log-in process - Resolved: 10/21/2021 08:51 AM

Team Responsible:	Tech Forge Rock	Assignee:	Cacia Cowsette [X]	SPG Status:	N/A
Fix Version/s:	[21.07]	Designer Contact:	Yul McGrath [X]	Change Type (SCR):	Data Change
Minor Version:	21.10.20	Expedite Changes:	No	Estimate:	J
Reporter:	Anna Chia	Regulation Reference:		Created:	10/08/2021 06:23 AM
Status:	In Production	Impact Analysis:	[Business Process, Customer Impact]	Outreach Required:	No
Policy/Design Consortium Contact:	Anna Chia	Training Impacted:		Funding Source:	CalSAWS M&O
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	10/08/2021	Other Agency Cross Reference:	
Non-Committee Review:	Approved by Haikaz	z Tombakian on 10/08/20	21		
Expedite Approval: Current Design:	N/A				
Request:	DCR for ForgeRock process.	and BenefitsCal to remo	ve converted accounts	s that have not gone thro	ough the first time login
	This was agreed upo	on on 10/5/2021 (see atta	ached CSPM-39168 for	reference)	
Recommendation:	DCR for ForgeRoc login process.	k and BenefitsCal to rem	ove converted account	s that have not gone the	rough the first time
		done ASAP as this cause n tries to create account ne)			
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	0				
Automated Test :	0	Batch/Interfaces:	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test:	0	Client Correspondence	e: 0	Contact Center:	0
Conversion :	0	DBA:	0	Design:	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communicati Support :	on 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support	0
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training :	0	Translation:	0
Virtual Assistant:	0				



0

# [CA-234800] Enable McAfee Logs in Splunk

- Resolved: 10/18/2021 09:01 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Cacia Cowsette [X] N/A Amir Mohammad [X] Change Type (SCR): Fix Version/s: **Designer Contact:** [21.07] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.10.29 No Regulation Reference: Reporter: Created: Cacia Cowsette [X] 10/08/2021 07:25 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: CalSAWS M&O Luz Esparza [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Design [Tech] Consortium Review Approved by Other Agency Cross 10/08/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 10/08/2021 Review: **Expedite Approval: Current Design:** McAfee Logs not enabled in Splunk Request: Enable McAfee Logs in Splunk Recommendation: ForgeRock will be working on enabling the logs in Splunk in all env. Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

# [CA-235217] Enable County Admin access to ALL CBO users

- Resolved: 11/22/2021 11:58 AM

Team Responsible: Amir Mohammad [X] SPG Status: Assignee: **Tech Forge Rock** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): Ishaq Mariajoseph [21.07] **Enhancement** [X] Minor Version: **Expedite Changes:** Estimate: 21.11.19 No Amir Mohammad [X] Regulation Reference: Created: Reporter: 10/15/2021 03:29 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: CalSAWS M&O Haikaz (Mike) [N/A] Consortium Contact: **Tombakian** Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by 10/15/2021 Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: Non-Committee Approved by Mike Tombakian on 10/15/2021 Review: **Expedite Approval: Current Design:** County DAs are restricted to see the CBO users from other county Request: Enable County Admin access to all CBO users Recommendation: The ForgeRock team will work on enabling County Admin access to all CBO users Outreach Description: Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 4 0 Tech Support: Training: Translation: 0 0 0



0

### [CA-235536] Organization not Visible in UI

- Resolved: 10/27/2021 09:43 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Emily Tang [X]** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.07] Nora Byrd [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.10.29 No 4 Regulation Reference: Created: Reporter: **Emily Tang [X]** 10/22/2021 09:36 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Training Impacted: Funding Source: Policy/Design CalSAWS M&O Ishaq Mariajoseph [N/A] Consortium Contact: [X] Project Phase (SCR): Committee: Funding Source ID: Refactoring [Tech] Consortium Review Approved by Other Agency Cross 10/22/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 10/22/2021 Review: **Expedite Approval: Current Design:** Organization is not visible in the UI Request: Enable Organization to be visible in the UI Recommendation: ForgeRock to investigate and work on the enablement of organization in the UI Outreach Description: Alternative N/A **Procedure** Description: Operational Impact: Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 4 Tech Support: Translation: Training: 0 0 0



# [CA-235856] Enable VPN CIDR Blocks for All ForgeRock Security Groups - Resolved: 11/19/2021 10:43 AM

Team Responsible:	Tech Forge Rock	Assignee:	Uchenna Obicheta [X]	SPG Status:	Select a value	
Fix Version/s:	[21.07]	Designer Contact:	Uchenna Obicheta [X]	Change Type (SCR):	Enhancement	
Minor Version:	21.11.19	Expedite Changes:	No	Estimate:		
Reporter:	Amir Mohammad [X]	Regulation Reference:		Created:	10/28/2021 12:27 PM	
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No	
Policy/Design Consortium Contact:	Amir Mohammad [X]	Training Impacted:		Funding Source:	CalSAWS M&O	
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval:	CAB approved on 11/	/17/2021				
Current Design:	Currently if you connect to		IET, SSH connection f	ail for all the ForgeRock	Servers and we won't	
Request:	These CIDR blocks n	eeds to be added in the	SGs tagged to the FR	t instances.		
Recommendation:	Add below CIDR Blocks to all the ForgeRock Security Groups across the ports required.					
	la3vpn001 = 10.78.25 sv1vpn001 = 10.78.2					
	Port: 22, etc (Please	check the ports to be ac	dded)			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A 0		ŕ			
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0	
BenefitsCal :	0	Bots:	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence		Contact Center :	0	
Conversion :	0	DBA:	0	Design :	0	
Eligibility:	0	Fiscal:	0	Forms Test :	0	
Imaging:	0	IVR/CC:	0	Network :	0	
Online :	0	Performance :	0	POD:	0	
Release Communication Support :	on 0	Reports :	0	Reports Test :	0	
Security:	0	Special Project :	0	System Test Support :	0	
-				~		
Tech Arch :	0	Tech ForgeRock :	0	Tech Ops :	0	
-	0 0	Tech ForgeRock : Training :	0 0	Tech Ops : Translation :	0	



# [CA-230509] ForgeRock: Application Onboarding - AWS API Gateway - Resolved: 01/17/2022 01:54 PM

Team Responsible:	Tech Forge Rock	Assignee:	Uchenna Obicheta [X]	SPG Status:	N/A	
Fix Version/s:	[21.11]	Designer Contact:	Adnan Bukhari	Change Type (SCR):	Enhancement	
Minor Version:	22.01.14	Expedite Changes:	No	Estimate:		
Reporter:	Rainie Spiva [X]	Regulation Reference:		Created:	06/28/2021 02:42 PM	
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No	
Policy/Design Consortium Contact:	Laura Chavez	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Documentation	Committee:	[Tech]	Funding Source ID:	Application Onboarding	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	06/28/2021	Other Agency Cross Reference:	<b>-</b>	
Non-Committee Review: Expedite Approval: Current Design:		Chavez on 06/28/2021 ently does not exist in the	· ForgeRock authentic	ation platform		
Request:	· ·	•	-	-		
	Onboard AWS API Gateway to the ForgeRock authentication platform  ForgeRock team will work on onboarding AWS API Gateway to the ForgeRock authentication platform for the					
Recommendation:	ForgeRock team w		VS API Gateway to the	e ForgeRock authenticat	tion platform for the	
Outreach Description: Alternative Procedure Description: Operational Impact:	next PROD release		VS API Gateway to the	e ForgeRock authenticat	tion platform for the	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	next PROD release					
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	next PROD release  N/A  0	Batch/Interfaces :	0	Batch Operations :	0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	next PROD release  N/A  0  0 0	Batch/Interfaces : Bots :	0 0	Batch Operations : CalHEERS :	0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	next PROD release  N/A  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence	0 0 0	Batch Operations : CalHEERS : Contact Center :	0 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion:	next PROD release  N/A  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA :	0 0 0 : 0	Batch Operations : CalHEERS : Contact Center : Design :	0 0 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility :	next PROD release  N/A  0  0  0  0  0  0  0	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal :	0 0 0 : 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging:	N/A  O  O  O  O  O  O  O  O  O  O  O  O  O	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal : IVR/CC :	0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network:	0 0 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication	N/A  O  O  O  O  O  O  O  O  O  O  O  O  O	Batch/Interfaces : Bots : Client Correspondence DBA : Fiscal :	0 0 0 : 0 0	Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online:	N/A  O  O  O  O  O  O  O  O  O  O  O  O  O	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicatio	next PROD release  N/A	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication Support: Security:	next PROD release  N/A  0  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0 0	



0

### [CA-232452] Deploy Standalone IG

- Resolved: 12/20/2021 09:43 AM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Nora Byrd [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.11] Yul McGrath [X] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.12.17 No Regulation Reference: Created: Reporter: Nora Byrd [X] 08/19/2021 09:46 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Haikaz (Mike) CalSAWS M&O Consortium Contact: **Tombakian** Project Phase (SCR): Committee: Funding Source ID: Design [Tech] Consortium Review Approved by 08/19/2021 Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: Non-Committee Approved by Haikaz Tombakian on 08/19/2021 Review: **Expedite Approval: Current Design:** Currently does not exist for standalone IG Request: Deploy standalone IG Recommendation: Work on getting IG Service runs when installed/configured on its own Outreach Description: Alternative N/A Procedure Description: **Operational Impact:** Estimate: 40 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 POD: Online: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 40 0 Tech Support: Training: Translation: 0 0 0



# [CA-232725] BenefitsCal Enhance onUpdate script to handle role removal - Resolved: 09/16/2021 09:19 AM

Team Responsible:	Tech Forge Rock	Assignee:	Nora Byrd [X]	SPG Status:	N/A
Fix Version/s:	[21.11]	Designer Contact:	Ishaq Mariajoseph [X]	Change Type (SCR):	Operational Enhancement
Minor Version:	21.10.29	Expedite Changes:	No	Estimate:	12
Reporter:	Nora Byrd [X]	Regulation Reference:		Created:	08/26/2021 08:24 AM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
	Haikaz (Mike) Tombakian	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&O
Project Phase (SCR):	Design	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/26/2021	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:		Tombakian on 08/26/20		oview is required	
Request:		reate a BenefitsCal Enha		·	
Recommendation:	_			o nandie fole femoval	
	ForgeRock to deliv	er a script and deploy to	all environments		
Outreach Description: Alternative	N/A				
Description: Alternative Procedure Description:	N/A				
Description: Alternative Procedure Description: Operational Impact:	N/A <b>12</b>				
Description: Alternative Procedure Description: Operational Impact:		Batch/Interfaces :	0	Batch Operations :	0
Description: Alternative Procedure Description: Operational Impact: Estimate:	12	Batch/Interfaces : Bots :	0 0	Batch Operations : CalHEERS :	0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	<b>12</b>		0	•	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal:	0 0	Bots:	0	CalHEERS :	0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test :	0 0 0	Bots : Client Correspondence	0 0	CalHEERS : Contact Center :	0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion :	0 0 0 0	Bots : Client Correspondence DBA :	0 0 0 0	CalHEERS : Contact Center : Design :	0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility:	0 0 0 0 0	Bots : Client Correspondence DBA : Fiscal :	0 0 0 0	CalHEERS : Contact Center : Design : Forms Test :	0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communicatio Support :	0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicatio Support: Security:	0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicatio Support: Security: Tech Arch:	0 0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support: Tech Ops:	0 0 0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicatio Support: Security:	12 0 0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0



### [CA-233600] ForgeRock: Enable MFA for Project Users

- Resolved: 01/12/2022 09:24 AM

Team Responsible: Tech Forge Rock Assignee: Nicholas Williams SPG Status: N/A

[X]

Fix Version/s: [21.11] Designer Contact: Nicholas Williams Change Type (SCR): Enhancement

[X]

Minor Version: 22.01.14 Expedite Changes: No Estimate:

Reporter: Ishaq Mariajoseph Regulation Reference: Created: 09/20/2021 08:04 AM

[X]

Status: In Production Impact Analysis: [N/A] Outreach Required: No

Policy/Design Laura Chavez Training Impacted: [N/A] Funding Source: CalSAWS M&E

Consortium Review Approved by 09/20/2021 Other Agency Cross

Approval: Committee: Reference:

Consortium Review Approval Date:

Non-Committee Approved by Laura Chavez on 09/20/2021

Review: Expedite Approval:

Current Design: Currently Project users don't require MFA during Login, Multi Factor Authentication is being requested for

additional security

Request: Enable Multi Factor Authentication for Project Users

Recommendation:

Project Users would be required to use an Email OTP based Multi Factor Authentication as part of their login user journey in ForgeRock

Impacted Users – A Project user is defined as a user whose authoritative credential source is CalSAWS AD, including:

Consortium personnel Accenture personnel Deloitte personnel

Any other user rolled onto the project with a '@calsaws.org' email address

Excluded Users – users whose authoritative credential source is not CalSAWS AD, including:

County Users (Eligibility workers, CBOs, all county worker users across all counties e.g. LA/C-IV)

External Users (e.g. BenefitsCal)

Impacted Applications – All applications currently integrated with the ForgeRock login page, including:

CalSAWS Core

OCAT QLIK

Child Care Portal

OBIEE Auditor ServiceNow

CalSAWS C-IV Contact Center

LMS Imaging

Excluded Applications – All applications not currently integrated with the ForgeRock login page, for example (but not limited to):

BenefitsCal AWS Console Office 365 Splunk

Any other application that does not currently use the ForgeRock login page

Outreach Description:

Alternative Procedure Description: Operational Impact: Estimate:	N/A 0				
Automated Test:	0	Batch/Interfaces:	0	Batch Operations:	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test:	0	Client Correspondence:	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communicatio Support :	n 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant :	0				



# [CA-234758] Add Metric Gathering in User Journeys

Resolved: 12/20/2021 09:55 AM

0

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Cacia Cowsette [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.11] Yul McGrath [X] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.12.17 No Regulation Reference: Reporter: Created: Cacia Cowsette [X] 10/08/2021 08:45 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Luz Esparza CalSAWS M&O [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Design [Tech] Consortium Review Approved by Other Agency Cross 10/08/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 10/08/2021 Review: **Expedite Approval: Current Design:** No metric created or ready for gathering user journeys Request: Add metric gathering in user journey through all env. Recommendation: Implement metric gathering in various trees and construct Grafana dashboards for interpreting the metrics Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Security: Special Project: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 4 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant:



0

# [CA-235945] Jenkins Pipeline: Single Instance Rebuild

- Resolved: 11/12/2021 12:50 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Cacia Cowsette [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.11] Yul McGrath [X] Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 21.12.17 No Regulation Reference: Created: Reporter: Cacia Cowsette [X] 11/01/2021 08:42 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: CalSAWS M&O Luz Esparza Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Design [Tech] Consortium Review Approved by Other Agency Cross 11/01/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 11/01/2021 Review: **Expedite Approval: Current Design:** Pipeline not created in Jenkins to rebuild a since instance in case of termination. Request: Build a pipeline in Jenkins to rebuild a since instance in case of termination. Recommendation: The ForgeRock team will develop and build a pipeline in Jenkins to rebuild a since instance Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Security: Special Project: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 4 0 Tech Support: Training: Translation: 0 0 0



Tech Support:

Virtual Assistant:

# [CA-239824] DCR for CBO Users Missing Attributes

- Resolved: 02/01/2022 03:38 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Emily Tang [X]** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [21.11] Yul McGrath [X] **Data Change** Minor Version: **Expedite Changes:** Estimate: 22.01.21 No Regulation Reference: Reporter: Created: **Emily Tang [X]** 01/21/2022 12:37 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Training Impacted: **Funding Source:** Policy/Design Haikaz (Mike) CalSAWS M&O Consortium Contact: **Tombakian** Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 01/21/2022 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 01/21/2022 Review: **Expedite Approval: Current Design:** Some users in PROD are not linked correctly to their CBO Request: Update the following users in prod to be linked to their CBOs correctly: 0c2fe03b-fb71-4e11-a261-6664e1bf4f72 0da91e82-85eb-4446-b4c8-d2fbb753bf26 49db4406-88e8-4f8c-8ea9-3628fadc6503 Recommendation: The ForgeRock team will update the users in PROD with the correct link to their CBOs. Outreach **Description:** Alternative N/A **Procedure** Description: Operational Impact: Estimate: 4 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Forms Test: Fiscal: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 4

0

Translation:

0

Training:

0

0



# [CA-230514] ForgeRock: Application Onboarding - Adobe Experiences

- Resolved: 01/31/2022 02:14 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Yul McGrath [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No Regulation Reference: Created: Reporter: Rainie Spiva [X] 06/28/2021 02:44 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: **Sumeet Patil** CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 06/28/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 06/28/2021 Review: **Expedite Approval: Current Design:** The application currently does not exist in the ForgeRock authentication platform Request: Onboard Adobe Experiences to the ForgeRock authentication platform Recommendation: ForgeRock team will work on onboarding Adobe Experiences to the ForgeRock authentication platform for the next PROD release Outreach **Description:** Alternative N/A Procedure Description: **Operational Impact: Estimate:** 0 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: 0 Network: 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 0 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant: 0



# [CA-230516] ForgeRock: Application Onboarding - Consortium AWS - Resolved: 01/25/2022 11:57 AM

Team Responsible:	Tech Forge Rock	Assignee:	Nicholas Williams [X]	SPG Status:	N/A	
Fix Version/s:	[22.01]	Designer Contact:	Brian Rodgers	Change Type (SCR):	Enhancement	
Minor Version:	22.01.28	Expedite Changes:	No	Estimate:		
Reporter:	Rainie Spiva [X]	Regulation Reference:		Created:	06/28/2021 02:45 PM	
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No	
Policy/Design Consortium Contact:	Laura Chavez	Training Impacted:		Funding Source:	CalSAWS DD&I	
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	Application Onboarding	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	06/28/2021	Other Agency Cross Reference:	J	
Non-Committee Review: Expedite Approval: Current Design:		Chavez on 06/28/2021				
		ently does not exist in the	-	•		
Request:	Onboard Consortiur	n AWS to the ForgeRock	authentication platfor	m		
Recommendation:	ForgeRock team will work on onboarding Consortium AWS to the ForgeRock authentication platform for the next PROD release					
	I NOD lelease					
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A					
Description: Alternative Procedure Description: Operational Impact:	N/A <b>0</b>	Batch/Interfaces :	0	Batch Operations :	0	
Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>0</b> 0	Batch/Interfaces : Bots :	0 0	Batch Operations : CalHEERS :	0 0	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	N/A  0 0 0		0	-	0	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	N/A <b>0</b> 0	Bots:	0	CalHEERS :		
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	N/A  0 0 0 0	Bots : Client Correspondence	0 0	CalHEERS : Contact Center :	0 0	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion:	N/A  0 0 0 0 0 0	Bots : Client Correspondence DBA :	0 0 0	CalHEERS : Contact Center : Design :	0 0 0	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility :	N/A  0 0 0 0 0 0 0	Bots : Client Correspondence DBA : Fiscal :	0 0 0 0	CalHEERS : Contact Center : Design : Forms Test :	0 0 0	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging:	N/A  0 0 0 0 0 0 0 0 0 0 0	Bots : Client Correspondence DBA : Fiscal : IVR/CC :	0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network:	0 0 0 0	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communicatio Support :	N/A  0 0 0 0 0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0 0	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication Support : Security :	N/A  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0	
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communication	N/A  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0 0 0	CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0	



0

#### [CA-233557] ForgeRock Application Onboarding - Code4America

- Resolved: 01/31/2022 02:10 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Nora Byrd [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement** [22.01] Alisia Washington [X] Minor Version: **Expedite Changes:** Estimate: 22.01.28 No Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:25 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Laura Chavez CalSAWS DD&I [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Application **Onboarding** Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard Code4America to the ForgeRock authentication platform Recommendation: Onboard Code4America to the ForgeRock authentication platform Outreach **Description:** Alternative N/A Procedure Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: 0 Network: 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

# [CA-233558] ForgeRock: Application Onboarding - HITS API Client

Resolved: 01/31/2022 02:14 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:26 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard HITS API Client to the ForgeRock authentication platform Recommendation: Onboard HITS API Client to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

#### [CA-233559] ForgeRock: Application Onboarding - HOMS API Client

Resolved: 01/31/2022 02:14 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:27 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard HOMS API Client to the ForgeRock authentication platform Recommendation: Onboard HOMS API Client to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

# [CA-233560] ForgeRock: Application Onboarding - Track Advisory API Client

- Resolved: 01/31/2022 02:15 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] **Avinda Enhancement** Bandaranayake Minor Version: **Expedite Changes:** Estimate: 22.01.28 No Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:28 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Pete Quijada CalSAWS DD&I [N/A] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Application **Onboarding** Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard Track Advisory API Client to the ForgeRock authentication platform Recommendation: Onboard Track Advisory API Client to the ForgeRock authentication platform Outreach **Description:** Alternative N/A Procedure Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: 0 Network: 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

#### [CA-233561] ForgeRock: Application Onboarding - CATR

- Resolved: 01/31/2022 02:07 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:30 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 1 to the ForgeRock authentication platform Recommendation: Onboard API Client 1 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

#### [CA-233563] ForgeRock: Application Onboarding - VSAS

Resolved: 01/31/2022 02:12 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:30 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 3 to the ForgeRock authentication platform Recommendation: Onboard API Client 3 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Security: Special Project: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

# [CA-233564] ForgeRock: Application Onboarding - SSI Advocacy

- Resolved: 01/31/2022 02:08 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:30 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 4 to the ForgeRock authentication platform Recommendation: Onboard API Client 4 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



# [CA-233565] ForgeRock: Application Onboarding - SMART

Resolved: 01/31/2022 02:13 PM

0

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:31 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 5 to the ForgeRock authentication platform Recommendation: Onboard API Client 5 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant:



0

# [CA-233566] ForgeRock: Application Onboarding - MEDS\_HHS

- Resolved: 01/31/2022 02:10 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:31 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 6 to the ForgeRock authentication platform Recommendation: Onboard API Client 6 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

#### [CA-233567] ForgeRock: Application Onboarding - CATR\_ECA

Resolved: 01/31/2022 02:11 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:32 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 7 to the ForgeRock authentication platform Recommendation: Onboard API Client 7 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

#### [CA-233568] ForgeRock: Application Onboarding - CIP

- Resolved: 01/31/2022 02:11 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:32 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 8 to the ForgeRock authentication platform Recommendation: Onboard API Client 8 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Security: Special Project: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

#### [CA-233569] ForgeRock: Application Onboarding - DUPP

Resolved: 01/31/2022 02:11 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:32 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 9 to the ForgeRock authentication platform Recommendation: Onboard API Client 9 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

#### [CA-233570] ForgeRock: Application Onboarding - IEVS

Resolved: 01/31/2022 02:12 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:32 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 10 to the ForgeRock authentication platform Recommendation: Onboard API Client 10 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



0

# [CA-233571] ForgeRock: Application Onboarding - DPSS\_SF

Resolved: 01/31/2022 02:13 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:33 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 11 to the ForgeRock authentication platform Recommendation: Onboard API Client 11 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



#### [CA-233572] ForgeRock: Application Onboarding - InDoc Manage

Resolved: 01/31/2022 02:12 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Sierra Rush N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Sierra Rush **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No 8 Regulation Reference: Created: Reporter: Rainie Spiva [X] 09/17/2021 12:33 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Yul McGrath [X] [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **Application** Onboarding Consortium Review Approved by Other Agency Cross 09/17/2021 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 09/17/2021 Review: **Expedite Approval: Current Design:** None Request: Onboard API Client 12 to the ForgeRock authentication platform Recommendation: Onboard API Client 12 to the ForgeRock authentication platform Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: System Test Support: Special Project: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant: 0



# [CA-234415] ForgeRock: Enable County User MFA - Resolved: 01/25/2022 11:57 AM

Team Responsible:	Tech Forge Rock	Assignee:	Nicholas Williams [X]	SPG Status:	N/A
Fix Version/s:	[22.01]	Designer Contact:	Nicholas Williams [X]	Change Type (SCR):	Enhancement
Minor Version:	22.01.28	Expedite Changes:	No	Estimate:	80
Reporter:	Nicholas Williams [X]	Regulation Reference:		Created:	10/04/2021 01:49 PM
Status:	In Production	Impact Analysis:	[Other]	Outreach Required:	No
Policy/Design Consortium Contact:	Haikaz (Mike) Tombakian	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	10/04/2021	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	Approved by Haikaz  County Users are no	Tombakian on 10/04/20	21		
Request:	Enable County User				
Recommendation:	•	work on the enablement	of MFA for all users b	ooth county and project	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>80</b>				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		Contact Center :	0
Conversion :	0	DBA :	0	Design :	0
Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network:	0
Online :	0	Performance:	0	POD:	0
Release Communicati Support :	on 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
				Task One .	
Tech Arch :	0	Tech ForgeRock :	80	Tech Ops :	0
Tech Arch : Tech Support : Virtual Assistant :	0 0	Tech ForgeRock : Training :	80 0	Translation :	0



#### [CA-236291] CalSAWS batch job client creation

Resolved: 01/31/2022 02:18 PM

0

SPG Status: Team Responsible: **Tech Forge Rock** Assignee: Cacia Cowsette [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.01] Cacia Cowsette [X] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.01.28 No Amir Mohammad [X] Regulation Reference: Created: Reporter: 11/04/2021 02:09 PM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: **Funding Source: Gokul Suresh** CalSAWS M&O Consortium Contact: Committee: Funding Source ID: Project Phase (SCR): **Production** [Tech] Other Agency Cross Consortium Review Approved by 11/11/2021 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 11/11/2021 Review: **Expedite Approval: Current Design:** No CalSAWS batch job client created to be used in MV batch job to better track the Qlik provisioning roles this job adds to and removes from users Request: Need to create a CalSAWS batch job client to be used in MV batch job to better track the Qlik provisioning roles this job adds to and removes from users Recommendation: The ForgeRock team will be identifying all batch jobs in all environments and will be creating batch job client to be used in MV batch job based on this research. Outreach Description: Alternative N/A **Procedure Description: Operational Impact:** Estimate: 0 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: CalHEERS: Bots: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: 0 DBA: 0 Design: 0 Forms Test: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 POD: Online: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Translation: Tech Support: Training: 0 0 0 Virtual Assistant:



# [CA-239708] Add Monterey County App id to CalSAWS

- Resolved: 02/17/2022 12:23 PM

SPG Status: Team Responsible: Assignee: **Batch/Interfaces** Shuvam Mahapatra N/A **Designer Contact:** Change Type (SCR): Fix Version/s: [22.01] Avinda **Data Change** Bandaranayake Minor Version: **Expedite Changes:** Estimate: 22.02.17 Production 14 Deployment Reporter: Regulation Reference: Created: 01/19/2022 01:33 PM Avinda Bandaranayake Outreach Required: Status: Impact Analysis: In Production [N/A] No Policy/Design Training Impacted: **Funding Source: Logan Pratt** [N/A] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Migration [Other] **Cloud Enablement** and IM&O - API Consortium Review Approved by Other Agency Cross Committee: Approval: Reference: Consortium Review Approval Date: **Non-Committee** Review: **Expedite Approval:** Approved by KarenJ on 02/03/2022 **Current Design:** The STAFF\_INTERF\_ASSIGN and STAFF tables in CalSAWS does not contain an app ids for the Monterey County AIRPORTAL. Request: 1) Add the App id used by Forge Rock (AIRPORTAL\_27) to the STAFF\_INTERF\_ASSIGN. 2) Add the AIRPORTAL 27 application to the STAFF table. This will be used to populate CREATED BY and/ or UPDATED BY fields with a STAFF\_ID value, for tables being impacted by the API. Set the First Name to "AIRPORTAL\_27" and the Last Name to "application". 3) Manually apply the data change to the County Preview environment Recommendation: Create SQL script to create DB records Outreach Description: Alternative N/A **Procedure Description: Operational Impact:** Estimate: 14 Automated Test: Batch/Interfaces: Batch Operations: 0 6 0 BenefitsCal: CalHEERS: Bots: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 n Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 8 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Translation: Tech Support: Training: 0 0 0 Virtual Assistant: 0



#### [CA-240020] Add App ids to CalSAWS

Resolved: 02/17/2022 12:24 PM

SPG Status: Team Responsible: Assignee: **Batch/Interfaces** Shuvam Mahapatra N/A

[X]

**Designer Contact:** Change Type (SCR): Fix Version/s: [22.01] Avinda **Data Change** 

Bandaranayake

Minor Version: **Expedite Changes:** Estimate: 22.02.17 Production 35

Deployment

Reporter: Regulation Reference: Created: 01/26/2022 03:47 PM Avinda

Bandaranayake

Outreach Required: Status: Impact Analysis: In Production [N/A] No

Policy/Design Training Impacted: Funding Source:

CalSAWS DD&I **Logan Pratt** [N/A] Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: Migration [Other] **Cloud Enablement** 

> Approved by Other Agency Cross

and IM&O - API

Committee: Approval: Reference:

**Non-Committee** 

Review:

Consortium Review

Consortium Review Approval Date:

**Expedite Approval:** Approved by KarenJ on 02/03/2022

**Current Design:** The STAFF\_INTERF\_ASSIGN and STAFF tables in CalSAWS does not contain an app ids for county applications

Request: 1) Add the following App ids used by Forge Rock to the STAFF\_INTERF\_ASSIGN.

TRACKADVOC\_07

HITS\_30 HOMS\_30 SMART\_34 CIP\_30 ESTOOL\_34 VSAS\_43 DUPP 43 MEDS\_43 ECA 43 CATR\_43 IEVS\_43 SSIADV\_43 InDoc\_43 TeleSig\_19 MGMTRPT\_44

2) Add the above applications to the STAFF table. This will be used to populate CREATED BY and/or UPDATED\_BY fields with a STAFF\_ID value, for tables being impacted by the API. Set the First Name to the application names above and the Last Name to "application".

3) Manually apply the data change to the County Preview environment

Recommendation: Create SQL script to create DB records

Outreach **Description:** 

Alternative N/A

Procedure

Description:

Operational Impact: Estimate:

35

Page 92

Automated Test :	0	Batch/Interfaces :	20	Batch Operations :	0
	U		20	·	U
BenefitsCal :	0	Bots :	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence:	0	Contact Center:	0
Conversion :	0	DBA :	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication	0	Reports:	0	Reports Test :	0
Support : Security :	0	Special Project :	0	System Test Support :	15
Tech Arch:	0	Tech ForgeRock :	0	Tech Ops :	0
Tech Support :	0	Training :	0	Translation :	0
Virtual Assistant :	0		Ŭ		•
viituai Assistant .	U				



0

#### [CA-235040] Automate Log Collection Process

- Resolved: 02/25/2022 01:51 PM

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Dean Barrois** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.02] **Dean Barrois** Operational **Enhancement** Minor Version: **Expedite Changes:** Estimate: 22.02.25 No Regulation Reference: Created: Reporter: Sierra Rush 10/13/2021 08:48 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Joseph Nelson CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Design [Tech] Consortium Review Approved by Other Agency Cross 02/18/2022 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Haikaz Tombakian on 02/18/2022 Review: **Expedite Approval: Current Design:** Manual process for log collection Request: Improve the log gathering process by automating it Recommendation: ForgeRock to work on an automation for the log collection Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 8 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: 0 Reports Test: 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 8 0 Tech Support: Training: Translation: 0 0 0



Tech Arch:

#### [CA-242175] Add County App id to CalSAWS

- Resolved: 03/16/2022 03:01 PM

Team Responsible: SPG Status: **Batch/Interfaces** Assignee: **Eric Delaney** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.02] **Avinda Data Change** Bandaranayake Minor Version: Expedite Changes: Estimate: 14 22.03.17 No Regulation Reference: Created: Reporter: Avinda 03/08/2022 12:59 PM Bandaranayake Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: **Logan Pratt** [N/A] CalSAWS DD&I Consortium Contact: Committee: Funding Source ID: Project Phase (SCR): Migration [Other] Application **Development and Test** Consortium Review Approved by Other Agency Cross **Logan Pratt** Committee: Reference: Approval: Consortium Review 03/08/2022 Approval Date: **Non-Committee** Review: **Expedite Approval: Current Design:** The STAFF\_INTERF\_ASSIGN and STAFF tables in CalSAWS does not contain an app ids for the following county apps REQFORFA\_34 DFP\_37 EBTCardRPA\_19 BIADHOC\_19 Request: 1) Add the App id used by Forge Rock (listed above) to the STAFF INTERF ASSIGN. 2) Add the applications to the STAFF table. This will be used to populate CREATED\_BY and/or UPDATED\_BY fields with a STAFF\_ID value, for tables being impacted by the API. Set the First Name to <application name listed above> and the Last Name to "Application". 3) Manually apply the data change to the County Preview environment Recommendation: Create SQL script to create DB records Outreach Description: Alternative N/A **Procedure** Description: Operational Impact: Estimate: 14 Automated Test: Batch/Interfaces: Batch Operations: 0 6 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 8

Λ

Tech Ops:

0

Tech ForgeRock:

0

Tech Support : 0 Training : 0 Translation : 0

Virtual Assistant : 0



#### [CA-238939] Online Help - Update Online Help pages for CA-214914

- Resolved: 02/22/2022 11:40 AM

Team Responsible: SPG Status: Assignee: **Training** Melita Dennis [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.03] Cristina Garcia **Enhancement** Minor Version: **Expedite Changes:** Estimate: Start Build 17 Regulation Reference: Created: Reporter: Cristina Garcia 01/03/2022 10:53 AM Status: Impact Analysis: Outreach Required: In Production [Training] No Policy/Design Training Impacted: **Funding Source:** Sarah Rich [Online Help] CalSAWS DD&I Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Task Management** Migration [Other] Consortium Review Other Agency Cross Approved by Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Joyce Oshiro 01/04/2022 - Approved Review: **Expedite Approval:** Approved by Karen Rapponotti on 1/5/2022 **Current Design:** CA-214914 references updates to Online Help to support the Task Management functionality. Request: Update Online Help to support the Task Management functionality. Recommendation: Update the following in Online Help: 1) Update the Task Detail page (pop up window) 2) Create a new My Watchlist page (pop-up window). Outreach Description: Alternative None Procedure Description: **Operational Impact:** Estimate: 17 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0

Imaging: IVR/CC: Network: 0 0 0 Online: POD: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Tech Support: Training: Translation: 0 0 17 Virtual Assistant: 0



#### [CA-238972] Online Help - Create Online Help pages for CA-215672

Resolved: 02/14/2022 12:09 PM

Team Responsible: SPG Status: Assignee: **Training** Melita Dennis [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.03] Cristina Garcia **Enhancement** Minor Version: **Expedite Changes:** Estimate: Start Build 20 Regulation Reference: Created: Reporter:

01/03/2022 03:35 PM

Status: Impact Analysis: Outreach Required: In Production

[Training] No

Policy/Design Training Impacted: **Funding Source:** Adelaide Mendoza [Online Help] CalSAWS DD&I Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: Migration [Other] GA/GR

Consortium Review Approved by Other Agency Cross

Approval: Committee: Reference:

**Non-Committee** Approved by TMuresan on 01/04/2022 Review:

Cristina Garcia

**Expedite Approval:** Approved by Karen Rapponotti on 1/5/2022

**Current Design:** CA-215672 introduces online help updates to support the GA/GR functionality.

Request: Update Online Help by adding new OLH pages supporting the GA/GR functionality.

Recommendation:

Create the following in Online Help:

1) Burial List page 2) Burial Detail page

Outreach Description:

Description:

Consortium Review Approval Date:

Alternative N/A

Procedure

**Operational Impact:** 

Estimate: 20

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: POD: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Tech Support: Translation: Training: 0 0 20 Virtual Assistant: 0



# [CA-242102] ca\_services Version Updates

Resolved: 03/26/2022 04:25 AM

SPG Status: Team Responsible: Assignee: **Batch/Interfaces** Shuvam Mahapatra N/A

[X]

**Designer Contact:** Change Type (SCR): Fix Version/s: **Enhancement** [22.03] Avinda

Bandaranayake

Minor Version: **Expedite Changes:** Estimate: 707 22.03.30 Production

Deployment

Reporter: Regulation Reference: Created: 03/07/2022 09:53 AM Avinda

Bandaranayake

Outreach Required: Status: In Production Impact Analysis: [N/A] No

Policy/Design Training Impacted: Funding Source: **Logan Pratt** CalSAWS DD&I

Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Migration [Other] **Cloud Enablement** 

and IM&O - API

Consortium Review Approved by **Logan Pratt** 

Other Agency Cross Committee: Reference:

Approval:

Consortium Review 12/15/2021

Approval Date:

**Non-Committee** Review:

**Expedite Approval:** Approved by Karen J on 03/15/2022

**Current Design:** The following APIs under the ca\_services code repository are currently available but lack certain feature that are

common to other APIs.

a. File Service API b. Case API c. Program API d. Documents API

e. E-Application API f. Barriers API g. Person API h. Verifications API i. Worker Info

Request: Add versioning on a endpoint level.

File Service API Case API Program API Documents API E-Application API Barriers API Person API Verifications API Worker Info

Outreach Description:

Alternative N/A

Procedure

Description: **Operational Impact:** 

Recommendation:

Estimate: 707

Automated Test: Batch/Interfaces: Batch Operations: 72 635 0 BenefitsCal: CalHEERS: Bots: 0 0 0

CalHEERS Test: Client Correspondence: Contact Center: 0 0

Page 99

Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication Support:	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



#### [CA-243223] Add Capture Code to Task API Endpoint for Telephonic Signature

- Resolved: 04/12/2022 10:34 AM

SPG Status: Team Responsible: Assignee: **Batch/Interfaces** Hemanth Select a value **Tadavarthy Designer Contact:** Change Type (SCR): Fix Version/s: **Enhancement** [22.03] Avinda Bandaranayake Minor Version: Expedite Changes: Estimate: 22.04.12 Start Build 146 Regulation Reference: Reporter: Created: Jared Kuester 03/31/2022 11:54 AM Status: Impact Analysis: Outreach Required: In Production [Other] No Policy/Design Training Impacted: Funding Source: **Logan Pratt** CalSAWS DD&I Consortium Contact: Committee: Funding Source ID: Project Phase (SCR): **Production** [IVR & Contact **Customer Service** Center Center] Consortium Review Approved by Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date:

Non-Committee

Review:

Expedite Approval: Karen Rapponotti 4/4/2022

Current Design: Capture Code field is not in the Task API

Request: Add the Capture Code Field to the Task API.

Recommendation:

- 1. Add a Capture Code field to the Task API on the POST and GET endpoints to hold a Capture Code (see attached YAML & HTML files). The Capture Code sent in the request must be associated to the Case that is also sent in the request.
- 2. Allow a Capture Code to be passed and stored when creating a task.

Outreach

**Description:** 

Alternative N/A.

Procedure

Description:

**Operational Impact:** 

Estimate: 146

Automated Test: Batch/Interfaces: Batch Operations: 66 80 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Network: Imaging: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Tech Support: Translation: Training: 0 0 0 Virtual Assistant: 0



0

# [CA-231605] ForgeRock: Enable Lifecycle Management for ServiceNow Accounts

- Resolved: 05/16/2022 12:12 PM

Team Responsible: SPG Status: **Tech Forge Rock** Assignee: Emily Tang [X] N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [22.05] Ishaq Mariajoseph **Enhancement** [X] Minor Version: Expedite Changes: Estimate: 22.05.20 No 200 Regulation Reference: Reporter: Created: Rainie Spiva [X] 07/28/2021 11:00 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Haikaz (Mike) [N/A] CalSAWS DD&I Consortium Contact: **Tombakian** Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] **ServiceNow** Consortium Review Approved by 07/28/2021 Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: Non-Committee Approved by Haikaz Tombakian on 07/28/2021 Review: **Expedite Approval: Current Design:** ForgeRock uses OAuth interface to connect to Service Now. ServiceNow instance should have OAuth enabled and an OAuth client need to be created. Request: OAuth ClientID/Secret and User credential for each ServiceNow environment Recommendation: The connector configuration must include a ServiceNow user (Service Account) with the following roles: admin rest\_api\_explorer Disable "Just in Time Provisioning" in Service Now\* (post successful testing) Outreach Description: Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 200 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech ForgeRock: Tech Ops: Tech Arch: 0 200 0 Translation: Tech Support: Training: 0 0 0



#### [CA-214741] DDID 2298 FDS: API - Person - MDM API

Resolved: 06/29/2022 09:27 AM

Team Responsible: SPG Status: Assignee: **Batch/Interfaces** Jason Osterwald N/A

Fix Version/s: **Designer Contact:** Change Type (SCR): [22.06] **Avinda Enhancement** Bandaranayake

Minor Version: Expedite Changes: Estimate: 22.07.05 Start Build 1115

Regulation Reference: Created: Reporter: **Lvnnel Silva** 03/30/2020 08:41 AM

Status: Impact Analysis: Outreach Required: In Production [Other] No

Policy/Design Funding Source:

Training Impacted: CalSAWS DD&I **Logan Pratt** Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: Migration [Other] **Cloud Enablement** 

and IM&O - API

Consortium Review

Approval:

Approval Date:

Approved by Other Agency Cross **Logan Pratt** Committee: Reference:

Consortium Review 04/22/2022

**Non-Committee** 

Review: **Expedite Approval:** Approved by JoAnne to Start Build on 04/25/2022 **Current Design:** 

Request: Create an endpoint that will return a list of changed, new or deleted individuals based upon a timestamp field.

Recommendation: Create new endpoint in the person API to return demographic data that was changed.

An API for Person MDM does not currently exist

Outreach Description:

Alternative N/A.

Procedure Description:

Operational Impact:

Estimate:

1115

Automated Test: Batch/Interfaces: Batch Operations: 345 738 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: POD: Performance: 0 0 0 Reports Test: Release Communication Reports: 0 0 0 Support: Special Project: System Test Support: Security: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 32 0 0 Tech Support: Training: Translation: 0 0 0

0

Virtual Assistant:



# [CA-247264] Add Marin and SLO County App id to CalSAWS

Team Responsible:	Batch/Interfaces		Shuvam Mahapatra [X]	SPG Status:	N/A
Fix Version/s:	[22.07]	Designer Contact:	Avinda Bandaranayake	Change Type (SCR):	Data Change
Minor Version:	22.08.22	E 11: OI	Start Build	Estimate:	14
Reporter:	Avinda Bandaranayake	Regulation Reference:		Created:	06/29/2022 09:54 AM
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Logan Pratt	Training Impacted:	[N/A]	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Migration	Committee:	[Other]	Funding Source ID:	Application Development and Test
Consortium Review Approval:	Logan Pratt	Approved by Committee:		Other Agency Cross Reference:	
Consortium Review Approval Date:	07/06/2022				
Non-Committee Review: Expedite Approval:	Approved by Karen	Rapponotti to Start Build o	on 07/06/2022		
Current Design:	The STAFF_INTER county apps DSSNET_40 RUSHMORE_21	RF_ASSIGN and STAFF ta	bles in CalSAWS doe	s not contain an app ids	for the following
Request:	<ol><li>Add the application</li><li>fields with a STAFF above&gt; and the Last</li></ol>	sed by Forge Rock (listed ons to the STAFF table. Th F_ID value, for tables being st Name to "Application". he data change to the Cour	nis will be used to popu g impacted by the API.	ulate CREATED_BY and Set the First Name to <	
Recommendation:	Create SQL script	to create DB records			
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	14				
Automated Test:	0	Batch/Interfaces :	6	Batch Operations :	0
					U
BenefitsCal :	0	Bots:	0	CalHEERS :	0
	0 0	Bots : Client Correspondence	-	CalHEERS : Contact Center :	-
CalHEERS Test :	-		-		0
CalHEERS Test : Conversion :	0	Client Correspondence	: 0	Contact Center :	0
CalHEERS Test : Conversion : Eligibility :	0	Client Correspondence DBA :	: 0	Contact Center : Design :	0 0 0
CalHEERS Test : Conversion : Eligibility : maging :	0 0 0	Client Correspondence DBA : Fiscal :	: 0 0 0	Contact Center : Design : Forms Test :	0 0 0 0
CalHEERS Test : Conversion : Eligibility : maging : Online : Release Communicati	0 0 0 0	Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	: 0 0 0 0	Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0
CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communicati Support: Security:	0 0 0 0	Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	: 0 0 0 0 0	Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0
BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communicati Support : Security : Tech Arch : Tech Support :	0 0 0 0 0 0	Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	: 0 0 0 0 0	Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0

Virtual Assistant :	0	



#### [CA-248627] Oracle Apex - ForgeRock Integration

- Resolved: 10/18/2022 02:19 PM

22.10.07

Team Responsible: Tech Forge Rock Assignee: Amir Mohammad [X] SPG Status: N/A

Fix Version/s: [22.09] Designer Contact: Joel Jos Change Type (SCR): Enhancement

Start Build

Reporter: Nicole Cunningham Regulation Reference: Created: 08/04/2022 01:55 PM

Status: In Production Impact Analysis: [N/A] Outreach Required: No

in Production impact / that yas. [N/A]

Policy/Design Patrick de Werk Training Impacted: Funding Source: CalSAWS M&O Consortium Contact:

Project Phase (SCR): Design Committee: [Tech] Funding Source ID:

Consortium Review Approved by 09/20/2022 Other Agency Cross

**Expedite Changes:** 

Approval: Committee: Reference:

Consortium Review

Non-Committee

Approval Date:

Minor Version:

Review:

Approved by Grady Howe on 9/20/2022 on behalf of Laura Chavez

**Expedite Approval:** Approved by Grady Howe on 9/20/2022 on behalf of Laura Chavez

**Current Design:**Tech Ops will be decommissioning OID (Oracle Internet Directory) by September 2022. As of right now, they are using Oracle Internet Directory as their Authentication Provider for Oracle Apex System.

Oracle APEX is an enterprise low-code development platform from Oracle Corporation that is used to develop and deploy web applications on Oracle databases. APEX provides a web-based integrated development environment that uses wizards, drag-and-drop layout, and property editors to build applications and pages.

Estimate:

408

In CalSAWS ecosystem, Currently Oracle APEX is Integrated with Oracle Internet Directory for authentication. Any user who needs Oracle Apex access is currently created in Oracle Internet Directory.

Upon completion of this implementation, all users currently in Oracle Internet Directory and have access to Oracle Apex application will be able to use their CalSAWS ID to login to Oracle Apex system. Some key benefits of this integration are:

- End users need not maintain a separate account for accessing Oracle Apex System.
- End users can use self-service portal for password reset.
- Tech Team no longer required to create uses in Oracle Internet Directory.
- Oracle Internet Directory can be decommissioned.

Request:

There is a need to reconfigure Oracle Apex to start using ForgeRock as an Authentication Provider and end users will be able to login to Apex using regular CalSAWS Single Sign-On login page.

Recommendation:

As part of this migration, we need to identify all existing users on Oracle Apex system. This can be done by an export from Oracle Apex console. We have exported the current list of users in production environment and identified 322 users.

List of current users are attached here. Any additional user creation requests we receive until this implementation will be updated and taken care during this migration activity. Once the implementation is complete, all new user creation requests will be redirected to ForgeRock team as required.

Outreach Description:

Alternative

N/A

Procedure Description:

**Operational Impact:** 

Estimate: 408

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: 0 Design: 0 0 Eligibility: Fiscal: Forms Test: 0 0 0

Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication Support:	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	8	Tech Ops :	400
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant :	0				



Security:

Tech Arch:

Tech Support:

Virtual Assistant:

# [CA-243901] BenefitsCal - Set up Training environment connection

- Resolved: 08/23/2023 10:07 AM

Team Responsible: SPG Status: Assignee: **BenefitsCal** Raji Reddy Select a value Fix Version/s: **Designer Contact:** Change Type (SCR): Melissa Mendoza [23.07] **System Operational Enhancement** Minor Version: Estimate: Expedite Changes: Production 23.08.24 96 Deployment Regulation Reference: Reporter: Created: Melissa Mendoza 04/14/2022 09:16 AM Status: Impact Analysis: Outreach Required: In Production [BenefitsCal] No Policy/Design Training Impacted: Funding Source: Melissa Mendoza [N/A] CalSAWS M&E Consortium Contact: Project Phase (SCR): Training Committee: Funding Source ID: [Self Service Portal] Consortium Review Approved by Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Review: **Expedite Approval:** Karen Rapponotti 02/03/2023 **Current Design:** BenefitsCal has a connected environment for Staging, UAT, System Test and Production. Request: Create a connected environment to BenefitsCal to support Training for counties. Recommendation: 1. Smoke Test APIs for connection. 2. Data Set up to support testing for BC Team. Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 96 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 CalHEERS: BenefitsCal: Bots: 0 0 16 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Forms Test: Fiscal: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support:

0

8

0

System Test Support:

Tech Ops:

Translation:

0

56

0

Special Project:

Training:

Tech ForgeRock:

0

16

0

0



### 7 [CA-259379] San Francisco (Wave 6) County Rush Warrant Testing - Bank testing

Team Responsible:	Client Correspondence	Assignee:	Lalitha Valamarthi	SPG Status:	Approved
Fix Version/s:	[23.07]	Designer Contact:	Phong Xiong	Change Type (SCR):	Enhancement
Minor Version:	23.09.xx	Expedite Changes:	Production Deployment	Estimate:	42
Reporter:	Tiffany Huckaby	Regulation Reference:		Created:	04/03/2023 01:19 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Marlene Rangel	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Karen Rapponotti v	ria email (attached)			
Current Design:	• •	d San Francisco county to	JP Morgan Bank.		
Request:	•	rant Alignment/mapping te	-	in the County.	
Recommendation:		Varrant testing with San Fr		,	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>42</b>				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test:	0	Client Correspondence		Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility :	0	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication	-	Reports :	0	Reports Test :	0
Security :	0	Special Project :	0	System Test Support :	0
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training :	0	Translation:	0
Virtual Assistant:	0				



#### [CA-260261] ASD MC/CF/CAPI Centralized Mail Office ID 8K and 8L

Assignee:

Resolved: 09/07/2023 08:07 AM

Team Responsible: Client

Correspondence

**Designer Contact:** 

Manisha Chatterjee

SPG Status:

**Approved** 

Fix Version/s:

[23.07]

Lalitha Valamarthi

Change Type (SCR):

**County Operational Enhancement** 

Minor Version:

23.09.07

Expedite Changes: Regulation Reference:

Start Build

Estimate: Created:

50

Reporter:

**Frederick Gains** In Production

Impact Analysis:

Training Impacted:

Outreach Required: [Other]

04/19/2023 08:05 AM

Policy/Design

Status:

Consortium Contact:

Project Phase (SCR):

Maria Arceo **Production** 

Committee:

[Correspondence]

Funding Source ID:

Funding Source:

CalSAWS M&E

Consortium Review

Approval:

Consortium Review Approval Date:

Approved by Committee:

Other Agency Cross Reference:

CA-260259

**Non-Committee** 

Review:

Approved 8/14/2023 Maria Arceo.

**Expedite Approval:** 

Approved by Karen J. Rapponotti on 08/15/2023

**Current Design:** 

ASD MC/CF/CAPI team is working towards centralizing mail to the Banning Office. To achieve this, Riverside

created two new officess in CalSAWS:

Office ID 8K - MC/CF/CAPI La Sierra Office ID 8L - MC/CF/CAPI Hemet

Riverside created two new officess in CalSAWS:

Office ID 8K - MC/CF/CAPI La Sierra Office ID 8L - MC/CF/CAPI Hemet

Request:

ASD MC/CF/CAPI team is working towards centralizing mail to the Banning Office. To achieve this, Riverside

created two new officess in CalSAWS:

Office ID 8K - MC/CF/CAPI La Sierra Office ID 8L - MC/CF/CAPI Hemet

Riverside created two new officess in CalSAWS:

Office ID 8K - MC/CF/CAPI La Sierra Office ID 8L - MC/CF/CAPI Hemet

Both need a BRM and Both office ID need to be added as an option to the CalSAWS reports.

BRM:

**APS-BANNING IHSS-MC** COUNTY OF RIVERSIDE-DPSS

901 F RAMSEY ST BANNING CA 92220-9920

Recommendation:

Add BRM address to offices 8K and 8L

**APS-BANNING IHSS-MC** COUNTY OF RIVERSIDE-DPSS

901 E RAMSEY ST BANNING CA 92220-9920

Outreach Description:

Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>50</b>				
Automated Test:	0	Batch/Interfaces:	0	Batch Operations:	0
BenefitsCal:	0	Bots:	0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence :	25	Contact Center:	0
Conversion :	0	DBA :	0	Design:	0
Eligibility:	0	Fiscal:	0	Forms Test:	0
Imaging:	0	IVR/CC:	0	Network:	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	n 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	25
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops:	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant :	0				



## [CA-261304] Operational Data changes for Day1 Batch run post CalWIN Wave 5C cutover

Team Responsible:	Batch Operations	Assignee:	Kapil Santosh	SPG Status:	Select a value
Fix Version/s:	[23.07]	Designer Contact:	Kapil Santosh	Change Type (SCR):	System Operational Enhancement
Minor Version:	23.09.18	Expedite Changes:	Production Deployment	Estimate:	8
Reporter:	Kapil Santosh	Regulation Reference:		Created:	05/08/2023 02:50 PM
Status:	In Development	Impact Analysis:	[Batch Performance]	Outreach Required:	No
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	-	Funding Source:	CalSAWS DD&I
Project Phase (SCR):	Design	Committee:	[Other]	Funding Source ID:	1787 and 1789
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Sheryl Eppler - 03/30	0/2023			
Expedite Approval:	Emergency Producti	on Deployment approva	I from Karen Rapponot	ti on 5/8/2023	
Current Design:	-	obs for Wave 5C run in update in order to avoid p			over, they would need
Request:		m needs to apply the atta			ss dates of the Wave 5
Recommendation:		am needs to apply the at that might pick converte			ess dates of the Wave
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	8				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	8	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication Support :	Ü	Reports:	0	Reports Test:	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock :	0	Tech Ops :	0
Tech Support : Virtual Assistant :	0	Training:	0	Translation:	0



Conversion:

### [CA-263106] Update CH\_PROTECT to no longer Protect June and July RE cases and send NA EDRs for 10/2023 Discontinuance

- Resolved: 09/06/2023 01:03 PM

Team Responsible:	CalHEERS	Assignee:	Dylan Patel	SPG Status:	Approved
Fix Version/s:	[23.07]	Designer Contact:	Tisha Mutreja	Change Type (SCR):	Data Change
Minor Version:	23.09.12	Expedite Changes:	Production Deployment	Estimate:	27
Reporter:	Tisha Mutreja	Regulation Reference:		Created:	06/12/2023 12:11 PM
Status:	In Production	Impact Analysis:	[Business Process]	Outreach Required:	No
Policy/Design Consortium Contact:	Maureen Votta	Training Impacted:	[N/A]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Medi-Cal/CMSP]	Funding Source ID:	CalHEERS
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	CA-262142
Non-Committee Review: Expedite Approval:	Approved by Karer	n J. Rapponotti via email o	n 8/23/2023		
Current Design:		has an eligibility defect 24		NS protected individual	s in CH_Protect table
Request:		neir defect with CRs XXXX attempt to process Auto-E RE is overdue.			
	RE Due Date. One-time batch run	te the CH_PROTECT table to send NA EDR to CalHE ill be a one-time EDBC run	EERS for 'RD' reason fo	or 10/2023 benefit mont	h.
	CA-263106 run.	50 4 0110 11110 2550 141	r to diocontinuo program	no whole the fat BERT	otamou nom
	SCR CA-266882 will list of any fall out c	ill generate Special Journa ases.	lls for cases that are pr	ocessed through the Ca	4-266878 and provide a
		uance is late compared to tinued for "RD" reason bed			
Recommendation:	Date.	_PROTECT table to updat			·
		atch to send NA EDR to C Protect table with CA-262		on for 10/2023 benefit r	nonth for protected
Outreach Description: Alternative Procedure Description:	Manual Override				
Operational Impact: Estimate:	27				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	17
benentsoar.	U		U	· · · · · · · · · · · · · · · · · · ·	17

Design:

DBA:

Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	1	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation :	0
Virtual Assistant:	0				



#### [CA-265148] BenefitsCal Email Campaign Queries

Resolved: 08/18/2023 02:41 PM

Team Responsible: SPG Status: Assignee: **BenefitsCal** Rajesh Rudra N/A

Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Gillian Bendicio **System Operational** 

Minor Version: Estimate: Expedite Changes: Production 237 23.08.18

Deployment

**Enhancement** 

Funding Source ID:

Regulation Reference: Reporter: Created: Melissa Mendoza 07/21/2023 11:13 AM

Status: Impact Analysis: Outreach Required: In Production [BenefitsCal] No Policy/Design Training Impacted: Funding Source: **Dymas Pena** [N/A] **Premise** 

Consortium Contact:

**ARPA Production** [Self Service Portal] Consortium Review Approved by Other Agency Cross Reference: Committee:

Approval:

Project Phase (SCR):

Consortium Review Approval Date:

**Non-Committee** Review:

Approved by Dymas Pena on 9/06/2023

**Expedite Approval:** Karen Rapponotti 08/09/2023

**Current Design:** BenefitsCal sends out yearly email campaigns to promote BenefitsCal to the public.

Committee:

Request: CalSAWS to provide a list of customer contact information to BenefitsCal as part of their 2023 Communications

and Marketing Campaigns.

Recommendation: 1. Create a guery and export the data for customers who have a renewal due for July, August, September 2023.

2. Create a query to export data for customers who have a SAR 7 due on August 2023.

3. Create a query to export data for customers who have a BenefitsCal account and a SAR 7 due on September 2023.

4. Create a query to export data for applicants who submitted an application after October 1, 2022, are opted-in

for e-mails but do not have a BenefitsCal account.

5. Create a query to export data for customers who have a BenefitsCal account and a report due in September

2023.

Outreach Description:

Alternative N/A

**Procedure** Description:

**Operational Impact:** 

Estimate: 237

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 130 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 60 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Translation: Tech Support: Training: 0 0 0 Virtual Assistant: 0



#### [CA-265512] Wave 4 - One-time MAGI run to Auto-Disc June RE cases with missing MC Reminders

- Resolved: 08/15/2023 05:51 PM

Team Responsible: SPG Status: Assignee: **CalHEERS Dylan Patel Approved** Change Type (SCR): Fix Version/s: **Designer Contact:** [23.07] Renee Gustafson **Data Change** Minor Version: **Expedite Changes:** Estimate: 23.08.15 Production 120 Deployment Regulation Reference: Created: Reporter: Renee Gustafson 07/28/2023 09:58 AM Impact Analysis: Outreach Required: Status: In Production [Business Process] Nο Policy/Design Training Impacted: Funding Source: Elisa Miller [N/A] **Premise** Consortium Contact: Committee: Project Phase (SCR): Funding Source ID: **Production** [Medi-Cal/CMSP] PHE Other Agency Cross Consortium Review Approved by Approval: Committee: Reference:

**Non-Committee** 

Review:

Approved by E. Miller 9/1/2023

**Expedite Approval:** 

Consortium Review Approval Date:

Expedited Approval received by Sharon Teramura on 7/28/2023 via email

**Current Design:** 

CalWIN generates MC RE Packets for cases that have an Authorized Rep and keeps the status as 'generated'. They do not automate the printing of the packet and the worker is required to print the packet.

If the worker doesn't print the packet before the automated MC Reminder notices are sent, the program doesn't get the MC Reminder notice.

Several cases in Wave 4 meet this criteria. The MC RE Packet is marked as 'Sent' but they didn't get the proper two MC Reminder notices in CalWIN due to the worker marking the status to 'Sent' late.

The CalSAWS Automated Discontinuance jobs will only auto-discontinue a program that has the MC RE Packet and at least two MC Reminder notices. These cases were not identified for auto-discontinuance.

Request:

Using a one-time process, identify the cases described above and send MC Reminder notices so that the program gets at least two.

Using a one-time process, auto-discontinue the individuals if the MC RE Packet is still in Sent status after the two reminder notices are sent.

Recommendation:

For CalWIN Wave 4 counties that have an RE Due Date 07/2023. Reminder Notices are sent with CA-265514 and CA-265515.

MAGI/Mixed programs.

- 1. Insert the programs into CH\_Transact for Auto-Discontinuance for 'RD' if:
  - a. the RE DUE DATE is still 07/2023, and b. the MC RE packet is still in 'Sent' status, and
  - c. there is at least one Active MEM on the MC Program with MAGI aid code, and
- d. the RE/RM DER has at least one Active MAGI individual who returned MAGI Discontinued/Ineligible/ Pending or MAGI Eligible/Conditionally Eligible with Soft Pause.

EDBC will run on these programs with CA-265528.

Outreach **Description:** 

Alternative Procedure Description: Send the Negative Action EDR from the MAGI Determination List page and then run Negative Action EDBC to authorize the discontinuance online.

**Operational Impact:** 

Estimate:

120

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	66
CalHEERS Test :	28	Client Correspondence:	0	Contact Center:	0
Conversion :	0	DBA :	0	Design:	0
Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support:	5	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant :	0				



### [CA-265528] Wave 4 - One-time EDBC run to Auto-Disc July RE cases with missing MC Reminders

- Resolved: 08/18/2023 02:46 PM

Team Responsible: SPG Status: Assignee: **CalHEERS Dylan Patel Approved** Change Type (SCR): Fix Version/s: **Designer Contact:** [23.07] Renee Gustafson **Data Change** Minor Version: **Expedite Changes:** Estimate: 23.08.18 Production 120 Deployment Regulation Reference: Created: Reporter: Renee Gustafson 07/28/2023 02:21 PM Impact Analysis: Outreach Required: Status: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Elisa Miller [N/A] **Premise** Consortium Contact: Committee: Project Phase (SCR): Funding Source ID: **Production** [Medi-Cal/CMSP] PHE

Consortium Review

Approval:

Consortium Review Approval Date:

Non-Committee Approved by E. Miller 9/5/2023

Review:

Expedite Approval:

Expedited Approval received by Sharon Teramura on 7/28/2023 via email

Approved by

Committee:

**Current Design:** 

CalWIN generates MC RE Packets for cases that have an Authorized Rep and keeps the status as 'generated'. They do not automate the printing of the packet and the worker is required to print the packet.

Other Agency Cross

Reference:

If the worker doesn't print the packet before the automated MC Reminder notices are sent, the program doesn't get the MC Reminder notice.

Several cases in Wave 4 meet this criteria. The MC RE Packet is marked as 'Sent' but they didn't get the proper two MC Reminder notices in CalWIN due to the worker marking the status to 'Sent' late.

The CalSAWS Automated Discontinuance jobs will only auto-discontinue a program that has the MC RE Packet and at least two MC Reminder notices. These cases were not identified for auto-discontinuance.

Request:

Using a one-time process, identify the cases described above and send MC Reminder notices so that the program gets at least two.

Using a one-time process, auto-discontinue the individuals if the MC RE Packet is still in Sent status after the two reminder notices are sent.

#### Recommendation:

For CalWIN Wave 4 counties that have an RE Due Date 07/2023, Reminder Notices are sent with CA-265514 and CA-265515.

NA EDRs are sent with CA-265512.

#### Non-MAGI only programs:

- 1. Insert the programs into SYS\_TRANSACT for Auto-Discontinuance for 'RD' if:
  - a. the RE DUE DATE is still 07/2023, and
  - b. the MC RE packet is still in 'Sent' status, and
- c. there are at least two MC Reminder notices sent after the MC RE Packet and prior to the one-time batch date, and
  - d. there are no Active MEM on the MC Program with MAGI aid code.

Note: Insert into SYS\_Transact as if PB00E182 job processing this program.

#### For Mixed and MAGI-only programs:

- 2. Insert the programs into SYS\_Transact and Trans\_PERS for Auto-Discontinuance for 'RD' if:
  - a. the RE DUE DATE is still 07/2023, and
  - b. the MC RE packet is still in 'Sent' status, and
- c. there are at least two MC Reminder notices sent after the MC RE Packet and prior to the one-time batch date, and

- d. there is at least one Active MEM on the MC Program with MAGI aid code, and
- e. the NA DER returned from Step 3, or there is no NA DER and the RE/RM DER has all Active MAGI individuals who returned MAGI Eligible/Conditionally Eligible without Soft Pause.

Insert these programs into SYS\_Transact and Trans\_Pers as if PB00E121 is processing them.

Note: A special journal for this population will be created with CA-266572 on 08/21/2023.

Outreach Description:

Alternative Manual Override

Procedure Description:

Operational Impact:

Estimate: 120

Estimate: 120					
Automated Test :	0	Batch/Interfaces:	0	Batch Operations:	0
BenefitsCal:	0	Bots:	0	CalHEERS :	66
CalHEERS Test:	28	Client Correspondence:	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD :	0
Release Communication Support:	5	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training :	0	Translation:	0
Virtual Assistant:	0				



#### [CA-265732] INC0099723 Child Support Cooperation Conversion Information

Team Responsible: SPG Status: Assignee: Conversion Sarbjeet Chana N/A

Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Sarbjeet Chana **Data Change** 

Minor Version: **Expedite Changes:** Estimate: 23.09.14 Production

Deployment

Regulation Reference: Created: Reporter: **Cristy Sharma** 08/02/2023 01:06 PM

Outreach Required: Status: Impact Analysis: **System Test** [N/A] Nο

Policy/Design Training Impacted: Funding Source:

**Cristy Sharma** CalSAWS M&E Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: [Other] **Production** Consortium Review Approved by Other Agency Cross

Committee: Reference: Approval: Consortium Review

Non-Committee

Review:

Approval Date:

**Expedite Approval:** Approved by Sharon on 9/12/2023. Attached email.

**Current Design:** Currently for approved mapping for Cooperation of Child Support displayed in Support

Questionnaire Page of a absent parent, logic is checking if form CW 2.1 was signed in CalWIN to

determine the cooperation type i.e. whether parent "Agree to cooperate (05)" or "Do not agree to

cooperate(06)" (absent\_parnt\_supp\_rights.type\_code).

Note: Third option is "Claim good cause and do not agree to cooperate (07)" but that is not impacted as the source

used for its population is completely different source and is correct.

In CalSAWS, for Absent Parent Cooperation section the logic defines it does not use the CW 2.1 as a determining

Request: The Request is to not use CW2.1 signed form for determination of the cooperation type i.e whether parent "Agree

to cooperate" or "Do not agree to cooperate".

Recommendation: Redesigned the SQL to update absent parent cooperation based on the target type code.

> Agree to cooperate (05) Do not agree to cooperate (06)

I) For the changes from source following business rule need to be used

1) Only use INDV\_CMPL to determine cooperation values: TYPE\_CODE = 05 and 06 and if switching from 06

and there is no INDV\_CMPL then we set to '05'

2) Use APP\_CWIN from CS, instead of RPT\_CWIN and ABS\_PAR\_CWIN, to get the INDV\_CMPL record.

They are the same most of the time between RPT\_CWIN and APP\_CWIN but they are not always, and we

should never have used ABS\_PAR\_CWIN. 3) DCRs will require 2 SQL's, one to change from 05(Cooperate) to 06(Non Cooperate) AND vice versa.

II) Create Temp table(s) using first step SQLs in transactional database and copy it in production environment.

III) Create DCR to update ABSENT\_PARNT\_SUPP\_RGHT.TYPE\_CODE using temp table and validate not to

change records that are already been taken care by workers.

Outreach Description:

Alternative Alternative Procedure-Which is prohibitive due to number of cases involved for San Diego:

Procedure Edit Absent Parent Page

**Description:** Add Record of Did not Agree to Cooperate

RUN EDBC and accept benefits with Penalty on case

Operational Impact:

Estimate: 55

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 n

CalHEERS Test :	0	Client Correspondence :	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	14
Eligibility:	21	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support:	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	20
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation :	0
Virtual Assistant :	0				



#### [CA-266017] Remove protection for August RE cases in CH\_protect

- Resolved: 08/16/2023 11:57 PM

Team Responsible: SPG Status: **CalHEERS** Assignee: Rupalatha Putta **Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Renee Gustafson **Data Change** Minor Version: **Expedite Changes:** Estimate: 23.08.17 Production 14 Deployment Created: Regulation Reference: Reporter: Renee Gustafson 08/08/2023 03:55 PM Status: Impact Analysis: Outreach Required: In Production [Business Process] No Policy/Design Training Impacted: Funding Source: Maureen Votta [N/A] **Premise** Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: [Medi-Cal/CMSP] **CalHEERS Production** Consortium Review Approved by Other Agency Cross **CalHEERS Defect** Approval: Committee: Reference: 240202 Consortium Review Approval Date: Non-Committee Approved by Maureen Votta August 11, 2023 Review: **Expedite Approval:** Expedited Approval received by Sharon Teramura via email on 8/8/2023 **Current Design:** CalSAWS protected individuals impacted by the CalHEERS Defect 240202 in cases with June 2023, July 2023 and August 2023 RE Due Dates by inserting them in a CH PROTECT table with PROTECT IND = Y. When an individual is in the CH\_PROTECT table with Protect\_Ind = Y. CalSAWS will display warnings for the workers on the MAGI Determination List page and the Run EDBC pages. CalSAWS also skips programs with the individual in batch processes. Request: CalHEERS implemented CR XXXXXXs to fix the eligibility issue in Defect 240202. DHCS informed CalSAWS to remove the protection for August 2023 Renewal cases so they process through the normal auto-discontinuance Recommendation: 1. Update the individuals with RE\_DUE\_DATE 08/2023 in CH\_PROTECT to have PROTECT\_IND = N Outreach Description: Alternative Worker can Discontinue the individuals online by sending a Negative Action EDR for Failure to Complete **Procedure** Redetermination and then running Negative Action EDBC to authorize the Negative Action in CalSAWS. Description: **Operational Impact:** Estimate: 14 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 CalHEERS: BenefitsCal: Bots: 0 0 8 CalHEERS Test: Client Correspondence: Contact Center: 4 0 0 Conversion: DBA: Design: 0 0 0 Forms Test: Eligibility: Fiscal: 0 0 0



CalHEERS Test:

Conversion:

0

21

## [CA-266227] AVP Reports Conversion as New for all AVP in CalSAWS for San Mateo County

- Resolved: 09/12/2023 03:49 PM

Team Responsible:	Conversion	Assignee:	Sarbjeet Chana	SPG Status:	Pending			
Fix Version/s:	[23.07]	Designer Contact:	Sarbjeet Chana	Change Type (SCR):	Data Change			
Minor Version:	23.09.14	Expedite Changes:	Start Build	Estimate:	50			
Reporter:	John Pratt	Regulation Reference:		Created:	08/11/2023 11:48 AM			
Status:	Test Complete	Impact Analysis:	[Data Impact]	Outreach Required:	No			
Policy/Design Consortium Contact:	Cristy Sharma	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E			
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:				
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/16/2023	Other Agency Cross Reference:				
Non-Committee Review:	Non- Committee A	approval by John Pratt on 8	3/16/2023					
Expedite Approval:	Approved by Laura	a Chavez on 8/28/2023						
Current Design:		After Go-live, workers from CalWIN using CalSAWS informed that the Asset Verification Program (AVP) reports are completed and the information is stored in IN_IEVS_RSP table.						
	with no source in C	ng this table was missing of CalSAWS, all the AVP repo to, there are 44,000+ AVP	orts are showing as N					
Request:		osing that a DCR is opene impacts workers' workload						
		expedited concern from Sa ets decision if the change i			ther counties after			
Recommendation:		change the AVP Reports of pacts workers' workloads						
	Steps to be taken: 1. Create temp table using new source to get the completed records information. 2. Copy temp table in Production Database with help of DBAs 3. Create DCR to update ASSET_VERIF table to have status of Completed depending on temp table.							
	received this Asse Currently all recor	be on the Asset Verification to the verification from State. Verds are coming as Pending many will be marked as co	Vorker reviews the all with conversion for	ostract and marks the stat	tus to completed.			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A							
Automated Test :	50	Batch/Interfaces :	0	Batch Operations :	0			
BenefitsCal :	0	Bots:	0	CalHEERS:	0			
Call IEEDS Tast	0	Doto .	0	Call ILLING .	0			

0

Contact Center:

Design:

0

Client Correspondence:

DBA:

Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging:	0	IVR/CC :	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication Support :	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	20
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant :	0				



#### [CA-266237] Add Alameda County App ids to CalSAWS

Resolved: 08/23/2023 02:52 PM

Soundarya Ramesh SPG Status: Team Responsible: **Batch/Interfaces** Assignee: N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] **Avinda Data Change** Bandaranayake

Minor Version: Expedite Changes: Estimate: 23.08.24 Start Build 18

Regulation Reference: Created: Reporter: Avinda 08/11/2023 01:20 PM

Bandaranayake

Status: Impact Analysis: Outreach Required: In Production [N/A] No

Policy/Design Training Impacted: Funding Source: **Logan Pratt** CalSAWS M&E

Consortium Contact:

Funding Source ID: Project Phase (SCR): Committee: [Other] Migration Consortium Review Approved by Other Agency Cross

Committee: Reference: Approval: Consortium Review

**Non-Committee** Review:

Approval Date:

**Expedite Approval:** Approved by Karen J. Rapponotti via email on 08/18/2023

**Current Design:** The STAFF\_INTERF\_ASSIGN and STAFF tables in CalSAWS does not contain an app ids for the following

> county apps DTS\_01 CCSV\_01 ACHPV 01

Request: 1) Add the App id used by Forge Rock (listed above) to the STAFF\_INTERF\_ASSIGN.

2) Add the applications to the STAFF table. This will be used to populate CREATED\_BY and/or UPDATED\_BY

0

0

0

fields with a STAFF\_ID value, for tables being impacted by the API. Set the First Name to <application name listed above> and the Last Name to "Application".

0

Reports Test:

3) Manually apply the data change to UAT2

Recommendation: Create SQL script to create DB records

Outreach Description:

Alternative

N/A **Procedure** 

**Description:** 

**Operational Impact:** Estimate:

18 Automated Test: Batch/Interfaces: Batch Operations: 0 10

BenefitsCal: CalHEERS: Bots: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Performance: Online: POD:

Release Communication Reports: 0 0

n

Support: Special Project: Security: System Test Support: 0 0 8 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0

Translation: Tech Support: Training: 0 0 0 Virtual Assistant: 0



Consortium Contact:

Approval Date:

#### [CA-266478] Wave 5- Import in the SEN CH\_VERIF records for Converted CalWIN DERs

Resolved: 08/31/2023 02:07 PM

Team Responsible: SPG Status: Assignee: **CalHEERS Dylan Patel Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Tisha Mutreja **Data Change** 

Minor Version: **Expedite Changes:** Estimate: 23.09.05 Production 71 Deployment

Regulation Reference: Created: Reporter: **Cvnthia Ridlev** 08/17/2023 10:07 AM

Status: Impact Analysis: Outreach Required: In Production [N/A] No **Premise** 

Policy/Design Training Impacted: Funding Source: Maureen Votta

Project Phase (SCR): Committee: Funding Source ID: [Medi-Cal/CMSP] **CalHEERS** Migration

Consortium Review Approved by Other Agency Cross CH-186221

Committee: Reference: Approval: Consortium Review

**Non-Committee** Approved by Maureen Votta on 7/25/23 Review:

**Expedite Approval:** Expedited Approval received by Karen J. Rapponotti via email on 8/21/2023

**Current Design:** CA-260498 introduced a DCR to populate the SEN CH\_VERIF records for converted CalWIN DERs.

Request: Run a DCR to populate the SEN CH VERIF records for converted CalWIN DERs.

The list provided by CalWIN contains the CINs of individuals in all their counties.

The data has been inserted into a Temp Table which will be copied to Production.

The DCR can then be run during the Wave 5 cutover.

Recommendation: DCR with the inserted data will run during Wave 5 cutover.

Data for CalWIN for Wave 5 counties is inserted into a CalSAWS temporary Table which will be copied to

production for Sensitive Records. The list was provided by CalWIN and contains the CINS of the individuals and

their counties.

Description:

Alternative N/A

**Procedure** Description:

Outreach

**Operational Impact: Estimate:** 

71 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 34 0

CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 10 Forms Test: Eligibility: Fiscal: 0 0 0

Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test:

3 0 0 Support: Security: Special Project: System Test Support: 0 0 13

Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Translation: Tech Support: Training: 0 0 0

Virtual Assistant: 0



Reporter:

#### [CA-266500] Reprint SAR7 for effective month 08/2023 for LA county

Resolved: 08/17/2023 04:38 PM

Team Responsible: SPG Status: Assignee: Client Nithin Bairlingal **Pending** 

Correspondence Halesh

Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Nithin Bairlingal **System Operational** Halesh **Enhancement** 

Minor Version: Expedite Changes: Estimate: 35 23.08.17 Production

Deployment

Regulation Reference:

Halesh

Status: Impact Analysis: Outreach Required: In Production [Other] No

Policy/Design **Funding Source:** Training Impacted: Maria Arceo

CalSAWS M&E Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: **Production** [Correspondence] Consortium Review

Approved by Other Agency Cross Committee: Reference: Approval:

**Non-Committee** 

Consortium Review Approval Date:

Review: **Expedite Approval:** Approved by Karen J. Rapponotti on 8/17/2023

Nithin Bairlingal

**Current Design:** 

Request: Due to hardware malfunction at Central Print, SAR7 prints were corrupted by including multiple languages. Below

are the impacted bundles provided by central print. Reprint (not re-generate, it is reprint) impacted SAR 7 from the

Created:

08/17/2023 12:24 PM

below bundles with backside in different language that are still in SENT status.

07272023 022433 19 DP 0 SM PP 001 07272023\_022521\_19\_DP\_0\_SM\_PP\_002 07272023\_022608\_19\_DP\_0\_SM\_PP\_003 07272023\_022646\_19\_DP\_0\_SM\_PP\_004 07272023\_022720\_19\_DP\_0\_SM\_PP\_005 07272023 022753 19 DP 0 SM PP 006 07272023 022826 19 DP 0 SM PP 007 07272023 022857 19 DP 0 SM PP 008 07272023 022931 19 DP 0 SM PP 009

07272023\_023003\_19\_DP\_0\_SM\_PP\_010 07272023 023033 19 DP 0 SM PP 011

07272023\_023102\_19\_DP\_0\_SM\_PP\_012 07272023\_023132\_19\_DP\_0\_SM\_PP\_013

07272023 023202 19 DP 0 SM PP 014

07272023\_023230\_19\_DP\_0\_SM\_PP\_015

07272023 023259 19 DP 0 SM PP 016 07272023 023328 19 DP 0 SM PP 017

07272023\_023357\_19\_DP\_0\_SM\_PP\_018 07272023 023425 19 DP 0 SM PP 019

07272023\_023454\_19\_DP\_0\_SM\_PP\_020

07272023 023523 19 DP 0 SM PP 021 07272023\_023552\_19\_DP\_0\_SM\_PP\_022

07272023\_023621\_19\_DP\_0\_SM\_PP\_023

07272023 023650 19 DP 0 SM PP 024 07272023\_023718\_19\_DP\_0\_SM\_PP\_025

07272023\_023747\_19\_DP\_0\_SM\_PP\_026

07272023 023815 19 DP 0 SM PP 027 07272023\_023844\_19\_DP\_0\_SM\_PP\_028 07272023 023914 19 DP 0 SM PP 029

07272023\_023942\_19\_DP\_0\_SM\_PP\_030

Recommendation:	NA				
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	NA <b>35</b>				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	5
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	30	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	n 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training :	0	Translation:	0
Virtual Assistant :	0				



### [CA-266572] Wave 4 - Journal for One-time EDBC run to Auto-Disc July RE cases with missing MC Reminders

- Resolved: 08/22/2023 10:07 AM

Team Responsible: SPG Status: Assignee: **CalHEERS Dylan Patel** Select a value Change Type (SCR): Fix Version/s: **Designer Contact:** [23.07] Renee Gustafson **Data Change** Minor Version: **Expedite Changes:** Estimate: 23.08.22 Production 15 Deployment Regulation Reference: Created: Reporter: Renee Gustafson 08/18/2023 02:38 PM Impact Analysis: Outreach Required: Status: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Elisa Miller [N/A] **Premise** Consortium Contact: Committee: Project Phase (SCR): Funding Source ID: **Production** [Medi-Cal/CMSP] PHE Consortium Review Approved by Other Agency Cross Approval: Committee: Reference:

Non-Committee Review:

Approved by E. Miller 9/01/2023.

**Expedite Approval:** 

Consortium Review Approval Date:

Expedited Approval received by Sharon Teramura on 7/28/2023 via email

**Current Design:** 

CalWIN generates MC RE Packets for cases that have an Authorized Rep and keeps the status as 'generated'. They do not automate the printing of the packet and the worker is required to print the packet.

If the worker doesn't print the packet before the automated MC Reminder notices are sent, the program doesn't get the MC Reminder notice.

Several cases in Wave 4 meet this criteria. The MC RE Packet is marked as 'Sent' but they didn't get the proper two MC Reminder notices in CalWIN due to the worker marking the status to 'Sent' late.

The CalSAWS Automated Discontinuance jobs will only auto-discontinue a program that has the MC RE Packet and at least two MC Reminder notices. These cases were not identified for auto-discontinuance.

For CalWIN Wave 4 counties that have an RE Due Date 07/2023, Reminder Notices are sent with CA-265514 and CA-265515.

NA EDRs are sent with CA-265512.

SCR CA-265528 ran EDBC on these cases if the packet was still not received after the MC Reminder notices were generated out of CalSAWS. A generic auto-journal was created.

Request:

Create a special journal for this population to document the special batch run.

Recommendation:

1. Create a special journal for this population with the following language:

Cases with a July renewal (RE) where a packet was not returned and did not receive two reminder notices, were not able to be discontinued effective 8/1/2023. Reminder notices have now been sent out and individuals who did not submit their RE packet are now discontinued effective 9/1/2023 for Failure to Complete Redetermination.

Criteria: At least one individual was Discontinued for "RD" Reason effective 09/2023 from the special EDBC run on 08/19/2023 from SCR CA-265528.

2. provide a one-time county list for these subset of wave 4 impacted cases that has MC reminder missing where MAGI or EDBC processing was not successful, and worker still needs to process a discontinuance. If the case is still active and the RE Due Date is 07/2023, the case will be on the list.

The list will have the standard columns, plus an additional column to indicate if the case is in the CalHEERS Protection table due to CalHEERS Defect 240202 and latest packet status

Outreach Description:

Alternative Procedure Description: Operational Impact: Estimate:	None				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots :	0	CalHEERS :	10
CalHEERS Test :	4	Client Correspondence :	0	Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communicatio Support:	n 1	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops:	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



#### [CA-266737] Update San Luis Obispo Direct Deposit file ABA Number

Resolved: 09/01/2023 12:08 PM

Team Responsible: SPG Status: Assignee: **Fiscal** Eric Wu **Approved** 

Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Eric Wu **County Operational** 

Minor Version: Estimate: Expedite Changes: Production 23.09.05 58

Deployment

**Enhancement** 

Regulation Reference: Reporter: Created: Sheryl E. Eppler 08/22/2023 02:04 PM

Status: Impact Analysis: Outreach Required: In Production [N/A]

Policy/Design Training Impacted: Funding Source: Sheryl E. Eppler [N/A] CalSAWS M&E

Consortium Contact: Committee: Funding Source ID: Project Phase (SCR): Production [Fiscal]

Consortium Review Approved by Other Agency Cross CA-266734

Approval: Committee: Reference: Consortium Review

**Non-Committee** 

Approval Date:

Sheryl Eppler - Approved - 08/22/2023 Review:

**Expedite Approval:** Approved by Karen Rapponotti on 08/22/2023

**Current Design:** San Luis Obispo Direct Deposit (NACHA) file contains the ABA # 042000013

Request: US Bank informed the County they need to use ABA 122235821

Recommendation: San Luis Obispo only:

> Update ACH / NACHA Bank Files NACHAD.prod.co40.txt (Daily) NACHAM.prod.co40.txt (Monthly)

To use ABA 122235821 for IMMEDIATE\_DESTINATION - (Bank Routing Number) fields 4-13

Outreach Description:

Alternative N/A

**Procedure** 

Description: **Operational Impact:** 

Estimate: 58

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Fiscal: Forms Test: 0 34

Eligibility: 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0

Support: Security: Special Project: System Test Support: 0 0 13

Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Translation: Tech Support: Training: 0 0 0

Virtual Assistant: 0



### \ [CA-266878] One-time Batch EDBC to Disc effective 10/2023 for June and July RE cases no longer protected in CH\_Protect - Resolved: 09/11/2023 03:08 PM

Team Responsible:	CalHEERS	Assignee:	Dylan Patel	SPG Status:	Approved		
Fix Version/s:	[23.07]	Designer Contact:	Tisha Mutreja	Change Type (SCR):	Data Change		
Minor Version:	23.09.14	Expedite Changes:	Production Deployment	Estimate:	14		
Reporter:	Renee Gustafson	Regulation Reference:		Created:	08/24/2023 10:12 AM		
Status:	System Test	Impact Analysis:	[Business Process]	Outreach Required:	No		
Consortium Contact:	Maureen Votta	Training Impacted:	[N/A]	Funding Source:	Premise		
Project Phase (SCR):	Production	Committee:	[Medi-Cal/CMSP]	Funding Source ID:	CalHEERS		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	CA-262142		
Non-Committee Review:	Approved by Maure	en Votta 8/29/23					
Expedite Approval:	Expedited Approval received by Sharon Teramura via email on 8/29/2023						
Current Design:	CalHEERS project has an eligibility defect 240202 for which CalSAWS protected individuals in CH_Protect table with CA-262142.						
Request:	CalHEERS fixed their defect with CRs 247111. DHCS requested CalSAWS to no longer protect the June and July RE cases and attempt to process Auto-Discontinuance effective 10/2023 for any programs where the MC RE packet is still not returned and their RE is overdue.						
Recommendation:	Run One-Time Negative Action EDBC on the unprotected June and July RE Cases where the NA DER for 10/2023 returned from CA-263106.						
Outreach Description: Alternative Procedure Description:	Manual Override						
Operational Impact: Estimate:	14						
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal :	0	Bots:	0	CalHEERS :	8		
CalHEERS Test :	4	Client Correspondence	-	Contact Center :	0		
Conversion :	0	DBA:	0	Design :	0		
Eligibility:	0	Fiscal :	0	Forms Test :	0		
Imaging:	0	IVR/CC:	0	Network :	0		
Online :	0	Performance :	0	POD:	0		
Release Communication Support :	n 1	Reports :	0	Reports Test :	0		
Security:	0	Special Project :	0	System Test Support :	0		
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0		
Tech Support :	0	Training:	0	Translation:	0		
Virtual Assistant:	0						



Support : Security :

# [CA-266883] Special 'Failed to Respond' NOA for Late processing of June/July RE cases no longer in CH\_Protect

Team Responsible:	Client Correspondence	Assignee:	Vicente Romero	SPG Status:	Approved		
Fix Version/s:	[23.07]	Designer Contact:	Vicente Romero	Change Type (SCR):	Data Change		
Minor Version:	23.09.14	Expedite Changes:	Production Deployment	Estimate:	50		
Reporter:	Renee Gustafson	Regulation Reference:		Created:	08/24/2023 11:08 AM		
Status:	Development Complete	Impact Analysis:	[Business Process]	Outreach Required:	No		
Policy/Design Consortium Contact:	Maureen Votta	Training Impacted:		Funding Source:	Premise		
Project Phase (SCR):	Production	Committee:	[Medi-Cal/CMSP]	Funding Source ID:	CalHEERS		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	CA-262142		
Non-Committee Review: Expedite Approval:	Funedited Approve	al manaissad by Charan Tana		N/2022			
Current Design:		al received by Sharon Tera			- in Old Doctoot table		
ourrent besign.	CalHEERS project has an eligibility defect 240202 for which CalSAWS protected individuals in CH_Protect table with CA-262142.						
Request:	CalHEERS fixed their defect with CRs XXXXXX. DHCS requested CalSAWS to no longer protect the June and July RE cases and attempt to process Auto-Discontinuance for any programs where the MC RE packet is still not returned and their RE is overdue.						
	CalSAWS ran batch EDBC to auto-discontinue programs with CA-266878. For any individual who did not get the "RD" NOA generated, this SCR will genrate a Special "RD" NOA to send.						
Recommendation:	CalHEERS fixed their defect with CRs XXXXXX. DHCS requested CalSAWS to no longer protect the June and July RE cases and attempt to process Auto-Discontinuance for any programs where the MC RE packet is still not returned and their RE is overdue.						
	CalSAWS ran batch EDBC to auto-discontinue programs with CA-266878. For any individual who did not get the "RD" NOA generated, this SCR will genrate a Special "RD" NOA to send.						
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A						
Estimate:	50						
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal :	0	Bots:	0	CalHEERS :	0		
CalHEERS Test :	10	Client Correspondence	e: 40	Contact Center:	0		
Conversion :	0	DBA:	0	Design :	0		
Eligibility:	0	Fiscal:	0	Forms Test :	0		
Imaging:	0	IVR/CC:	0	Network :	0		
Online :	0	Performance :	0	POD:	0		
Orimite .	O .		U		U		

System Test Support :

0

Special Project :

0

 Tech Arch :
 0
 Tech ForgeRock :
 0
 Tech Ops :
 0

 Tech Support :
 0
 Training :
 0
 Translation :
 0

 Virtual Assistant :
 0
 Training :
 0
 Translation :
 0



Consortium Contact:

Consortium Review Approval Date:

#### [CA-266914] Update Alameda County Foster Care Placement Verification for August 2023 Pavroll

- Resolved: 09/08/2023 10:17 AM

Team Responsible: SPG Status: Assignee: **Fiscal Romel Acosta Approved** Change Type (SCR): Fix Version/s: **Designer Contact:** [23.07] **Kapil Santosh Data Change** Minor Version: **Expedite Changes:** Estimate: 23.09.08 Production 115 **Deployment** 

Regulation Reference: Created: Reporter: Sheryl E. Eppler 08/24/2023 04:10 PM

[N/A]

CalSAWS M&E

Impact Analysis: Outreach Required: Status: In Production [N/A] No Policy/Design Training Impacted: Funding Source:

Committee: Project Phase (SCR): Funding Source ID: Migration [Fiscal]

Consortium Review Approved by Other Agency Cross Approval: Committee: Reference:

**Non-Committee** Sheryl Eppler - Approved - 08/28/2023 Review:

Shervl E. Eppler

**Expedite Approval:** Karen Rapponotti - Approved - 08/28/2023

**Current Design:** Alameda County required Foster Care Placements to phone in to verify placement status prior to the Foster Care

Main Payroll issuance being released.

Request: With Alameda County migration into CalSAWS 09/04/2023, the phone verification system will not update the

August 2023 Foster Care Main Payroll.

Recommendation: Use provided Excel file to find case number to find Placement Verification Voucher. Update Placement Verification Voucher to 'Received' to cause the issuance to be released.

> 1. On Monday 9/4/2023, generate child placement verification records for active placements for August 2023 by running the CalWIN Daily FC Voucher Writer job back dated with batch date of 8/31/2023. Discard the generated file as the active placement information would have been sent to Alameda by CalWIN already. 2. On Tuesday 9/5/2023 (by 5 PM), Alameda County will send the details on the verified placements for August 2023 that were received by the county. CalSAWS would require the information in excel format with the

following details. Case Number, Benefit Month, Provider Name, Child Name, Received Date

3. On Friday 9/8, do a data change to update the verified placements from the list to received before the payroll runs. FC benefits for all verified placements should get issued in the FC payroll that runs on 9/8/2023. Note that county workers can also update any verified placements to received using the CalSAWS Child Placement Verification pages in the application.

The below points will be dealt with a separate SCR and will be targeted for 09/15/2023

4. On Tuesday 9/12/2023 (by 5 PM), Alameda County will send a second list with the details on the verified placements for August 2023 that were received after 9/5/2023. CalSAWS would require the information with the same details.

Case Number, Benefit Month, Provider Name, Child Name, Received Date

5. On Friday 9/15/2023, do another data change to update the verified placements from the second list to received. August 2023 benefits for these verified placements should get issued as supplemental benefits that same night (excluding any skipped issuances). Alameda county workers would have to update an additional placement verification to "received" through the CalSAWS application.

Outreach Description: Alternative

Verify the Placements manually via the Placement Verification Detail Page. Procedure

Description: **Operational Impact:** 

Estimate:

115

Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence :	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	66	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD :	0
Release Communication Support :	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	28
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



Approval Date:

Review:

#### [CA-267019] Update Alameda County SFTP Server Encryption Key

Resolved: 08/30/2023 09:14 PM

Team Responsible: SPG Status: **Fiscal** Assignee: **Romel Acosta Approved** 

Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Eric Wu **County Operational** 

Minor Version: Expedite Changes: Estimate: Production 23.09.05 58

Deployment

POD:

**Enhancement** 

0

Regulation Reference: Reporter: Created: Sheryl E. Eppler 08/28/2023 11:21 AM

Status: Impact Analysis: Outreach Required: In Production [N/A] Yes

Policy/Design Training Impacted: Funding Source: Sheryl E. Eppler [N/A] CalSAWS M&E

Consortium Contact: Committee: Funding Source ID: Project Phase (SCR): [Fiscal]

Migration Approved by Consortium Review Other Agency Cross CA-266287

Committee: Reference: Approval:

Consortium Review

**Non-Committee** Sheryl Eppler - Approved - 08/28/2023

**Expedite Approval:** Approved by Karen Rapponotti on 08/28/2023

**Current Design:** Alameda County's current encryption key used by CalSAWS during the IPT was generated from a local machine.

Request: When Alameda County tried to automate the process of decrypting the Outbound file received from CalSAWS, the

current keys are not working.

Recommendation: Use the tool from the Alameda SFTP Server to generate new keys for the CalSAWS encryption process.

This is needed in order for us to automate the decryption process.

NOTE: CER submitted by: Joseph Prabahar 510-268-2858

Outreach Test new SFTP Encryption Key

0

Description:

Alternative N/A

Procedure Description:

**Operational Impact:** 

Online:

Estimate: 58

Performance:

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0

Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 34 0 0 IVR/CC: Imaging: Network: 0 0 0

Release Communication Reports: Reports Test: 0 0 0 Support:

0

Security: Special Project: System Test Support: 0 13 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0

Tech Support: Translation: Training: 0 0 0

Virtual Assistant: 0



#### [CA-267076] Add redirects for new AT6 environment in AT ForgeRock

Resolved: 09/07/2023 11:46 AM Team Responsible: SPG Status: **Tech Forge Rock** Assignee: **Tyler Mogk** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Tyler Mogk **System Operational Enhancement** Minor Version: Expedite Changes: Estimate: 23.09.07 Start Build Regulation Reference: Created: Reporter: Raii Reddy 08/29/2023 10:34 AM Status: Impact Analysis: Outreach Required: In Production [N/A] No Policy/Design Training Impacted: Funding Source: Raji Reddy CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Assembly Test** [Tech] Consortium Review Approved by Other Agency Cross 08/31/2023 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Grady Howe on 08/31/2023 Review: **Expedite Approval:** Approved by Grady Howe on 08/31/2023 **Current Design:** We do not have ForgeRock redirects for AT6 in AT ForgeRock environment. Request: We need the new environment URL's to add in AT ForgeRock as part of env provision for CARES AT environment. All details mentioned in RITM0046389 Recommendation: We need the new environment URL's to add in AT ForgeRock as part of env provision for CARES AT environment. All details mentioned in RITM0046389

Outreach Description:

Alternative N/A

Procedure Description:

Description.

Operational Impact: Estimate: 8

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Network: Imaging: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 8 0 Tech Support: Training: Translation: 0 0 0 Virtual Assistant: 0



#### [CA-267113] Add Fresno County App ids to CalSAWS

- Resolved: 08/31/2023 02:21 PM

Soundarya Ramesh SPG Status: Team Responsible: Assignee: **Batch/Interfaces** Select a value Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] **Avinda Data Change** Bandaranayake Minor Version: Expedite Changes: Estimate: 23.09.05 Production 18 Deployment Regulation Reference: Reporter: Created: Soundarya Ramesh 08/29/2023 05:11 PM Status: Impact Analysis: Outreach Required: In Production [N/A] Policy/Design Training Impacted: Funding Source: **Logan Pratt** CalSAWS M&E Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: [Other] Migration Consortium Review Approved by Other Agency Cross Committee: Approval: Reference: Consortium Review Approval Date: **Non-Committee** Review: **Expedite Approval:** Approved by Karen J. Rapponotti via email on 08/30/2023 **Current Design:** The STAFF\_INTERF\_ASSIGN contains appld DSSPASS\_10 in CalSAWS and needs to be updated for the following county app DSSSCAN\_10 Request: 1)Update the App id used by Forge Rock (listed above) to the STAFF INTERF ASSIGN.

2) Validate the staff table to check first\_name is updated for the staff\_id .

3) Manually apply the data change to UAT2

**Recommendation:** Create SQL script to create DB records

0

Outreach

Description:

Alternative N/A Procedure

Description:

Operational Impact:

Virtual Assistant:

Estimate: 18

Automated Test: Batch/Interfaces: Batch Operations: 0 10 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 DBA: Conversion: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 8 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 0 0 Translation: Tech Support: Training: 0 0 0

Page 139



Virtual Assistant:

0

#### [CA-267152] PROD ForgeRock API client for San Francisco (38)

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Megan Rossier N/A Nicole Cunningham Change Type (SCR): Fix Version/s: **Designer Contact: County Operational** [23.07] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 23.10.XX Start Build Reporter: Regulation Reference: Created: **Logan Pratt** 08/30/2023 10:36 AM Impact Analysis: Outreach Required: Status: In Assembly Test [N/A] Nο Policy/Design Training Impacted: Funding Source: **Logan Pratt** CalSAWS M&E Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 08/28/2023 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 08/28/2023 Review: **Expedite Approval:** Approved by Laura Chavez on 08/28/2023 **Current Design:** County is requesting API access for a new Application Request: Provide Fresno county with PROD FR client Application Name: LaunchPad Scope: LP\_38 38 RITM: RITM0046479 **ENV: PROD** Recommendation: The Tech ForgeRock team will complete the API access request for providing San Francisco county with PROD FR client. Outreach **Description:** Alternative N/A Procedure Description: **Operational Impact:** Estimate: 16 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Forms Test: Fiscal: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: 0 Special Project: 0 System Test Support: 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 16 0 Tech Support: Training: Translation: 0 0 0



#### [CA-267235] Update POS (position) Record for Alameda Generic Worker

Resolved: 09/12/2023 03:58 PM

SPG Status: Team Responsible: **Online** Assignee: Rashmi Holla N/A

Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] **Gerald Limbrick Data Change** 

Minor Version: **Expedite Changes:** Estimate: 23.09.14 Production 22

Deployment Regulation Reference: Created:

Reporter: **Gerald Limbrick** 08/31/2023 12:18 PM Status: Impact Analysis: Outreach Required: No

**Test Complete** [Conversion, Data Impact]

Policy/Design Training Impacted: Funding Source: **Darcy Alexander** CalSAWS M&E

Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: [IVR & Contact **Production** 

Center]

Consortium Review Approved by Other Agency Cross

Committee: Reference: Approval: Consortium Review

Approval Date:

**Non-Committee** Darcy Alexander 8/31/2023 approves SCR Review:

**Expedite Approval:** Karen J. Rapponotti 8/31/2023

**Current Design:** When an RCC (Regional Contact Center) worker creates a program application outside of their home county, the

application is assigned to the Counties RCC Generic Worker and the Generic Workers home office.

The RCC Generic worker is System Administered i.e. not editable thru the CalSAWS front end.

Alameda county's generic worker was assigned to the CEC-Hayward office with SCR CA-250094

The WRKR\_NUM\_IDENTIF (Worker ID) of a Staff Worker is a concatenation of the following codes that link a worker to attributes:

1. The County code

2. The Division code

3. The Office number

4. The Unit number, and

5. The Position number.

a.

Request: Re-assign the Alameda County Generic Worker to the "Gail Steele Multi-Service Center" office

Recommendation: Create a DCR to update the Office information for the Alameda RCC Generic Worker

(staff.last\_name="Worker", staff.Mid\_name = "Eligibility" & staff.first\_name = "Alameda".

a.1 Update the existing POS table record in the office named "Gail Steele Multi-Service Center" (with POS.pos\_num\_identif = '00')

to have any unused POS.pos\_num\_identif

a.2 Update the Position for the Alameda RCC Generic Worker (staff.last\_name="Worker", staff.Mid\_name = "Eligibility" &

staff.first\_name = "Alameda" to be associated to the Office named "Gail Steele Multi-Service Center" in Alameda county

b. Update the WRKR\_NUM\_IDENTIF to reflect the new Office information

Note: there is no design document for this change.

Outreach N/A

**Description:** Alternative

Manually re-assign applications from the Generic Worker in the CEC-Hayward office to the an appropriate worker thru the Workload Reassignment Detail page or thru the Individual Workload Reassignment page.

Procedure Description:

**Operational Impact:** 

Estimate:	22				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations:	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence:	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	8	Performance :	0	POD :	0
Release Communicat Support :	tion 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	13
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



## [CA-267239] Special 'Failed to Respond' NOA for Late processing of June/July RE cases no longer in CH\_Protect- Form Deployment

- Resolved: 09/05/2023 01:08 PM

Team Responsible:	Client Correspondence	Assignee:	Vicente Romero	SPG Status:	Approved		
Fix Version/s:	[23.07]	Designer Contact:	Vicente Romero	Change Type (SCR):	Data Change		
Minor Version:	23.09.07	Expedite Changes:	Production Deployment	Estimate:	50		
Reporter:	Vicente Romero	Regulation Reference:		Created:	08/31/2023 01:36 PM		
Status:	In Production	Impact Analysis:	[Business Process]	Outreach Required:	No		
Policy/Design Consortium Contact:	Maureen Votta	Training Impacted:		Funding Source:	Premise		
Project Phase (SCR):	Production	Committee:	[Medi-Cal/CMSP]	Funding Source ID:	CalHEERS		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	CA-262142		
Non-Committee Review: Expedite Approval:	Expedited Approval	received by Sharon Tera	mura via email on 8/29	1/2023			
Current Design:	CalHEERS project has an eligibility defect 240202 for which CalSAWS protected individuals in CH_Protect table with CA-262142.						
Request:	Update Flyer static dates, but changes will only available to CalSAWS internal and will not be available to end						
	users. This will be deployed	d today and can be tested	with DCR on 23.09.15	as part of SCR CA-266	6883.		
Recommendation:	Update Flyer static dates, but changes will only available to CalSAWS internal and will not be available to end users.  This will be deployed today and can be tested with DCR on 23.09.15 as part of SCR CA-266883.						
Outreach Description: Alternative Procedure Description:	N/A						
Operational Impact:							
Estimate:	50						
Automated Test :	0	Batch/Interfaces:	0	Batch Operations :	0		
BenefitsCal:	0	Bots:	0	CalHEERS:	0		
CalHEERS Test:	4.0	Client Correspondence	9: 40	Contact Center:	_		
Callie Ito Test.	10	Cheft Correspondence	40		0		
Conversion :	10 0	DBA :	0	Design :	0		
Conversion :		-		Design : Forms Test :	-		
	0	DBA:	0	-	0		
Conversion : Eligibility : Imaging :	0 0	DBA : Fiscal :	0	Forms Test :	0		
Conversion : Eligibility : Imaging : Online : Release Communication	0 0 0 0	DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 0	Forms Test : Network : POD : Reports Test :	0 0 0 0		
Conversion : Eligibility : Imaging : Online : Release Communication	0 0 0 0	DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0	Forms Test :  Network :  POD :  Reports Test :  System Test Support :	0 0 0 0		
Conversion : Eligibility : Imaging : Online : Release Communication Support : Security : Tech Arch :	0 0 0 0 0	DBA: Fiscal: IVR/CC: Performance: Reports: Special Project: Tech ForgeRock:	0 0 0 0 0	Forms Test: Network: POD: Reports Test: System Test Support: Tech Ops:	0 0 0 0		
Conversion : Eligibility : Imaging : Online : Release Communication	0 0 0 0 0 0	DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 0 0	Forms Test :  Network :  POD :  Reports Test :  System Test Support :	0 0 0 0 0		



Tech Support :

# [CA-267246] CalWIN Collection Outbound File provide list of Legacy Account Claim Number to Alameda

Team Responsible:	Fiscal	Assignee:	Sidhant Garg	SPG Status:	Approved		
Fix Version/s:	[23.07]	Designer Contact:	Sidhant Garg	Change Type (SCR):	Documentation		
Minor Version:	23.09.05	Expedite Changes:	Production Deployment	Estimate:	13		
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	08/31/2023 03:13 PM		
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	Yes		
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E		
Project Phase (SCR):	Production	Committee:	[Collections]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review:	Sheryl Eppler - App	roved - 08/31/2023					
Expedite Approval:	Karen Rapponotti -	Approved - 08/31/2023					
Current Design:	The CalWIN Collection Outbound interface file does NOT include legacy recovery fields (CALWIN claim numbers).						
Request:	The CALWIN claim number is necessary to match existing CALWIN claims in the Collections ancillary system to the corresponding CalSAWS data interfacing via the CalWIN outbound collection file.						
Recommendation:	(1) Provide the County of Alameda a list of the existing CALWIN claim numbers and their corresponding CALSAWS Recovery Account Numbers. This should facilitate the initial load of data into the Ancillary Collection system in preparation to receive the data for CALSAWS Recovery Account Numbers in the CALSAWS Outbound Collection file and match to the existing CALWIN accounts in the Ancillary system. It was mentioned on the call that the information requested may be available in the "EDR ad hoc" process that pulls data from the reporting database. If this process will achieve the proposed recommendation, the County would like to be granted access and provided know-how needed to extract that information.						
Outreach	Interface Partner Te	esting with CalWIN Counti	es that have opted	to receive the CalWIN Coll	ections interface File		
Description: Alternative Procedure Description:	N/A						
Operational Impact: Estimate:	40						
Automated Test :	13	Batch/Interfaces :	0	Batch Operations :	0		
SenefitsCal :	0	Bots:	0	CalHEERS:	0		
CalHEERS Test :	0	Client Correspondence	0 : 0	Contact Center :	0 0		
Conversion :	0	DBA :	0	Design :	0		
Eligibility:	0	Fiscal:	12	Forms Test :	0		
maging:	0	IVR/CC:	0	Network :	0		
Online :	0	Performance :	0	POD:	0		
Release Communication	-	Reports :	0	Reports Test :	0		
Support : Security :	0	Special Project :	0	System Test Support :			
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0		

Translation:

Training:

ıal Assistant :	0		
-----------------	---	--	--



#### [CA-260063] Opt-In and Update Text Message Status in CalSAWS after Wave 5

Team Responsible: Fix Version/s:	Online	Assignee: Designer Contact:	Rashmi Holla	SPG Status: Change Type (SCR):	Approved
	[23.09]	J	Andrea Rodriguez		Data Change
Minor Version:	23.09.23	Expedite Changes:	Production Deployment	Estimate:	157
Reporter:	Andrea Rodriguez	Regulation Reference:		Created:	04/14/2023 09:21 AM
Status:	Development Complete	Impact Analysis:	[Batch Performance]	Outreach Required:	No
Policy/Design Consortium Contact:	Logan Pratt	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	

Non-Committee

Review:

Approved by Logan Pratt on 08/14/2023

**Expedite Approval:** 

Approved by Karen J Rapponotti on 06/28/2023

**Current Design:** 

Text messages are sent to primary applicants who are opted-in to text messaging and have a text messaging

status of 'Verified.'

Request:

Due to the new FCC regulation, 'Opt-In' is not required to send text messages. Do not send Information update transactions to CalHEERS for individuals with phone numbers updated from this process.

Recommendation:

- 1. Apply data change to opt-in and update text message status for certain existing customers in CalSAWS that have not yet been opted-in after Wave 5.
- 2. CalHEERSUpdateTransaction (PB00CH200) and CalHEERSUpdateTransactionTables (PB00CH201) will be turned off on the night of the implementation of SCR with BSCR # CA-263811.
- 3. CalHEERSUpdateTransaction (PB00CH200) and CalHEERSUpdateTransactionTables (PB00CH201) will be turned back on the following night the implementation of SCR with BSCR # CA-263812 to resume normal processing. Update the last success date to day prior so it excludes the day it was turned off.

Outreach Description:

Alternative Procedure

Applicant has to manually opt-in to texting.

Description:

Operational Impact:

Estimate: 157

101					
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	10
BenefitsCal:	0	Bots:	0	CalHEERS :	20
CalHEERS Test :	10	Client Correspondence :	0	Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	66	Performance :	0	POD:	0
Release Communication Support :	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	36
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training :	0	Translation:	0

	^		irtual Assistant :
--	---	--	--------------------



#### [CA-260223] Add Ukrainian in Language Dropdown

Team Responsible:	BenefitsCal	Assignee:	Howard Suksanti	SPG Status:	Pending
Fix Version/s:	[23.09]	Designer Contact:	Jennifer Muna	Change Type (SCR):	New Policy
Minor Version:	23.09.28	Expedite Changes:	Production Deployment	Estimate:	280
Reporter:	Lawrence Samy	Regulation Reference:	ACWDL 20-21/	Created:	04/18/2023 03:33 PM

Status: Development Impact Analysis: [Customer Impact] Outreach Required: No Complete

Policy/Design Dymas Pena Training Impacted: Funding Source: CalSAWS M&E Consortium Contact:

Project Phase (SCR): Production Committee: [Fiscal, ICT, Medi- Funding Source ID:

Cal/CMSP, MEDS, Self Service Portal, Usability]

**MEDIL 121-14** 

Consortium Review Approved by Other Agency Cross

Approval: Committee: Reference: Consortium Review

Non-Committee Approved by Dymas Pena on 09/06/2023 Review:

Expedite Approval: Approved by Karen J. Rapponotti on 8/22/2023

Current Design: BenefitsCal/CalHEERS allows the customer to select their preference for spoken and written language. CalSAWS

does not currently have Ukrainian as a language in our codes table so data does not transfer correctly to

CalSAWS.

See design document for details.

Request:

1. Add Ukrainian as a language in the codes table so that BenefitsCal/CalHEERS can pass that language through

the App Transfer API to display in CalSAWS.

2. Send 'English' as default language to CalHEERS as Ukrainian is not a supported language in eHIT.

0

**Recommendation:**1. Create CTCR to update Codes Table to include Ukrainian as a language.

2. Perform regression tests for BenefitsCal, Fiscal, CalHEERS and Batch/Interface using CT145.

Outreach
Description:

Alternative N/A

Description:
Operational Impact:

**Procedure** 

Approval Date:

Estimate: 280

Automated Test: 10 Batch/Interfaces: 70 Batch Operations:

BenefitsCal: Bots: CalHEERS: 22 0 10 CalHEERS Test: Client Correspondence: Contact Center: 25 0 0 Conversion: DBA: Design: 0 0 19 Forms Test: Eligibility: Fiscal: 0 30 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 O Release Communication Reports: Reports Test: 0 Support: Security: Special Project: System Test Support: 0 58

Security: 0 Special Project: 0 System Test Support: 56

Tech Arch: 0 Tech ForgeRock: 0 Tech Ops: 0

Tech Support: 0 Training: 0 Translation: 0

Virtual Assistant : 0



# [CA-261285] Update TEMP 2313 and TEMP 2035 to include CalFresh Replacements with Subcategory Codes

Team Responsible:	Reports	Assignee:	Susanna Martinez	SPG Status:	Approved
Fix Version/s:	[23.09]	Designer Contact:	Susanna Martinez	Change Type (SCR):	Enhancement
Minor Version:	23.10.xx	Expedite Changes:	No	Estimate:	
Reporter:	Claudia Pinto	Regulation Reference:		Created:	05/08/2023 01:27 PM
Status:	Design in Progress	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Claudia Pinto	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[State/Fiscal Reports]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	CA-255083
Non-Committee					
Review: Expedite Approval: Current Design:				replacements under the factorial assubcategory code other	
	the report. Initially it		re not on the report b	ed, for any of the progra ecause they were unclai	
Request:	Assistance' column of	of the reports when the o	riginal issuance has a	to electronic theft under subcategory code. Addi ued' for all programs inc	itionally, update the
Recommendation:	existing subcategor	y code, as 'CalFresh Cas	sh Assistance' on the	ents, whose original issure reports' summary sheet, expungements' sheet wh	and as 'CalFresh' in
	2. Update the report in the report.	s base population to inc	ude issuances that w	ere 'Manually Issued' for	all programs included
	3. Update the reports	s to include Expungemen	nts for all programs in	cluded in the reports.	
	4. Create a new 'Exp	oungements' detail sheet	in the reports.		
Outreach Description: Alternative Procedure Description:	N/A				
Operational Impact: Estimate:	0				
Operational Impact:	<b>0</b>	Batch/Interfaces :	0	Batch Operations:	0
Operational Impact: Estimate:	-	Batch/Interfaces : Bots :	0 0	Batch Operations : CalHEERS :	0
Operational Impact: Estimate: Automated Test: BenefitsCal:	0		0	·	
Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	0	Bots:	0	CalHEERS :	0
Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion:	0 0 0	Bots : Client Correspondence	0 0	CalHEERS : Contact Center :	0 0
Operational Impact: Estimate: Automated Test:	0 0 0 0	Bots : Client Correspondence DBA :	0 0 0	CalHEERS : Contact Center : Design :	0 0 0

Release Communication Support :	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



Release Communication

Support:

## [CA-263954] Suppress MEDS Recon Alerts for Wave 4 Counties (San Diego, San Mateo, Santa Cruz, Solano)

Santa Cruz	z, Solano)				
Team Responsible:	Batch/Interfaces	Assignee:	Yuga Teja	SPG Status:	Approved
Fix Version/s:	[23.09]	Designer Contact:	<b>Howard Suksanti</b>	Change Type (SCR):	Data Change
Minor Version:	23.09.XX	Expedite Changes:	Production Deployment	Estimate:	30
Reporter:	Tina Tran	Regulation Reference	:	Created:	06/27/2023 03:38 PM
Status:	Approved	Impact Analysis:	[Other]	Outreach Required:	No
Policy/Design Consortium Contact:	Tina Tran	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[MEDS]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Approved by Tina T	ran on 09/08/2023			
Expedite Approval:	Approved by Karen	J. Rapponotti on 09/07/2	2023		
Current Design:	There is no process Counties.	s to suppress MEDS Rec	on Alerts for San Dieg	o, San Mateo, Santa Cru	ız, and Solano
Request:	Create a Data Char Santa Cruz, and Sc	nge Request (DCR) to up plano Counties.	date the alert/task sta	tus as Complete for San	Diego, San Mateo,
	For County 37 (San o MEDS Recon	Diego): Alerts 2005 and 6001 will	be suppressed.		
	For County 41 (San o MEDS Recon	Mateo): Alerts 2005 and 6001 will	be suppressed.		
	For County 44 (San o MEDS Recon	ta Cruz): Alerts 2005 and 6001 will	be suppressed.		
	For County 48 (Solar o MEDS Recon A	no): Alerts 2005 and 6001 will	be suppressed.		
Recommendation:	Create a DCR to u attachment.	pdate alert status as Con	nplete for all the MED	S Recon alerts created a	nd listed in the JIRA
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A.				
Estimate:	30				
Automated Test:	0	Batch/Interfaces :	30	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
	~	_	~		•

0

Reports Test:

0

Reports:

Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



#### [CA-265236] Rebuild Jenkins Servers from AL1 to AL2

Team Responsible: SPG Status: Assignee: Tyler Mogk **Tech Forge Rock** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): **System Operational Brian Taylor** [23.09] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 23.10.13 Start Build Reporter: Regulation Reference: Created: Nicole Cunningham 07/24/2023 04:32 PM Impact Analysis: Outreach Required: Status: **Design in Progress** [N/A] Nο Policy/Design Training Impacted: Funding Source: **Brian Rodgers** [N/A] CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 09/12/2023 Committee: Reference: Approval: Consortium Review Approval Date: Non-Committee Approved by Grady Howe on 9/12/2023 Review: **Expedite Approval:** Approved by Grady Howe on 9/12/2023 **Current Design:** Jenkins is deployed using Amazon Linux 1 (AL1). AL1 is discontinued and there are security vulnerabilities that exist in this version. Request: Request to rebuild the Jenkins servers using Amazon Linux 2 (AL2). Recommendation: Proceed with rebuilding the Jenkins servers using AL2. Outreach Description: Alternative N/A Procedure Description: Operational Impact: Estimate: 80 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: POD: Performance: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Ops: 0 80 0 Tech Support: Translation: Training: 0 0 0 Virtual Assistant:



Tech Support :

# [CA-265308] Update LA County BRM address for District 92(Torrance) and District 40 (Norwalk)

(Norwalk)							
Team Responsible:	Client Correspondence	Assignee:	Lalitha Valamarthi	SPG Status:	Pending		
Fix Version/s:	[23.09]	Designer Contact:	Lalitha Valamarthi	Change Type (SCR):	County Operational Enhancement		
Minor Version:	23.10.12	Expedite Changes:	Production Deployment	Estimate:	88		
Reporter:	Maria Arceo	Regulation Reference:	. ,	Created:	07/25/2023 03:46 PM		
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No		
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	-	Funding Source:	CalSAWS M&E		
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval:	Approved by Karen	J. Rapponotti on 8/24/202	23				
Current Design:	• •	nd 40 are currently not ma		RM mail hack addresses	2		
Request:	mail back address for District 92 and District 40. LA DPSS is concerned with delayed scanning times due to mail having to be delivered to CSU-3 as well as delays in processing that could result in erroneous terminations.  Make the following updates: District 92: Change BRM return address from CSU-2 to CSU-3 District 40: Change BRM address from CSU-2 to CSU-3						
Recommendation:		g updates: ange BRM return address f ange BRM address from C					
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A						
Automated Test:	88	Datab/Interfaces	_	Datah Operations	_		
Automated Test : BenefitsCal :	0	Batch/Interfaces : Bots :	0	Batch Operations : CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	0	Contact Center :	0		
Caineers rest.  Conversion:	0	DBA :		Design:	0		
Eligibility:	0	Fiscal :	0	Forms Test :	0		
maging :	0	IVR/CC :	0	Network :	0 0		
Online :	0	Performance :	0	POD:	0		
Release Communication	_	Reports :	_	Reports Test :	0		
Support : Security :	0	Special Project :	0	System Test Support :	-		
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0		
	-	=	=		-		

0

Translation:

0

Training:

Virtual Assistant:	Λ	



# [CA-265452] Update imaging API for MC RE Customer Reporting Logic when barcode is not available

not availar	)ic				
Team Responsible:	Imaging	Assignee:	Christopher Vasquez	SPG Status:	Approved
Fix Version/s:	[23.09]	Designer Contact:	Christopher Vasquez	Change Type (SCR):	Enhancement
Minor Version:	23.09.28	Expedite Changes:	Start Build	Estimate:	450
Reporter:	Christopher Vasquez	Regulation Reference:		Created:	07/27/2023 04:11 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Rhiannon Chin	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Imaging]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	09/05/2023	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Karen Rapponotti 8	3/23/23			
Current Design:	Currently there is n barcode	o support for updating cus	stomer reporting re-	cords of MC RE documents	without an imaging
Request:		webservice and imaging an imaging barcode	solution to support	updating customer reportin	g records of MC RE
Recommendation:	1. Update the mar	kDocumentRecieved API	to process request	s without an imaging barcoc	le.
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	None 450				
Automated Test :	12	Batch/Interfaces :	149	Batch Operations :	0
BenefitsCal:	12	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	20	IVR/CC:	0	Network:	0
Online :	0	Performance :	48	POD:	0
Release Communication Support :	on 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	94
Tech Arch :	36	Tech ForgeRock :	0	Tech Ops :	0
Tech Support :	0	Training :	0	Translation:	0
Virtual Assistant :	0				



Conversion:

## CA-265554] Change BRM address for Mono County

Team Responsible:	Client	Assignee:	Nithin Bairlingal	SPG Status:	Approved		
	Correspondence	· ·	Halesh		т.рр. 0.00		
Fix Version/s:	[23.09]	Designer Contact:	Lalitha Valamarthi	Change Type (SCR):	County Operational Enhancement		
Minor Version:	23.10.05	Expedite Changes:	Production Deployment	Estimate:	109		
Reporter:	Maria Arceo	Regulation Reference:		Created:	07/31/2023 09:44 AN		
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No		
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS M&E		
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review:	8/21/2023 Approved	d Maria Arceo					
Expedite Approval:	Approved by Karen J. Rapponotti on 8/24/2023						
Current Design:	All program are impacted by this change request. We are requesting the Business Reply Address on all correspondence be changed for Mono County.						
	Any area that provid	es corresepondence that	includes the county B	usiness Reply Address.			
	Issue: Currently the Mono (	st Summary: Mono Coun County Business Reply A GEPORT, CA 93517-9990	ddress is:	late the county Business	Reply Address		
Request:	Mono County is experiencing staffing vacancy in the Bridgeport Office that is impacting the ability to collect Business Reply Mail from the Bridgeport mailbox. Business Reply Mail needs to be routed to the Mammoth Lakes address as soon as possible to ensure timely processing of reports, applications, and other requests from clients.						
		Address for Mono Count		I to:			
Recommendation:	Update Mono County BRM to: PO BOX 2969 MAMMOTH LAKES, CA 93546-9998						
	this county via cent	his SCR goes live, since tral print with a previous I ckets locally that were ge	BRM will result in an e	rror. Workers are only su			
Outreach Description: Alternative	n/A						
Procedure Description:	n/A						
Operational Impact: Estimate:	109						
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal :	0	Bots :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence		Contact Center :	0		

Design:

0

DBA:

Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	38
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant :	0				



Tech Arch:

## [CA-265917] BRM for New Office District 19 - Riverside

Team Responsible:	Client Correspondence	Assignee:	Manisha Chatterjee	SPG Status:	Pending	
Fix Version/s:	[23.09]	Designer Contact:	Lalitha Valamarthi	Change Type (SCR):	County Operational Enhancement	
Minor Version:	23.10.12	Expedite Changes:	Production Deployment	Estimate:	63	
Reporter:	Maria Arceo	Regulation Reference:		Created:	08/07/2023 12:00 PM	
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No	
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	•	Funding Source:	CalSAWS M&E	
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review:						
Expedite Approval:	Approved by Karen	J. Rapponotti on 8/24/2	023			
Current Design:		y Stabilization Services v for continued eligibility.	will need a BRM require	ed for customers to corre	espond and provide	
Request:	The county is requesting a BRM for District 19 – Family Stabilization Services (FSS). It will be required for customers to correspond and provide verifications needed for continued eligibility.					
	BRM Address: 541 N SAN JACINTO HEMET, CA 92543-9					
Recommendation:	Add BRM Address BRM Address: 541 N SAN JACINT HEMET, CA 92543-	O ST				
Outreach Description: Alternative	N/A					
Procedure Description: Operational Impact: Estimate:						
Automated Test :	63	Batch/Interfaces :	0	Batch Operations :	0	
BenefitsCal:	0 0	Bots:	0	CalHEERS:	0	
CalHEERS Test :	0	Client Correspondence	0 ∋: 35	Contact Center :	0	
Conversion :	0	DBA:	0	Design :	0	
Eligibility :	0	Fiscal:	0	Forms Test :	0	
Imaging:	0	IVR/CC :	0	Network :	0	
Online :	0	Performance :	0	POD:	0	
Release Communication	•	Reports :	0	Reports Test :	0	
Security:	0	Special Project :	0	System Test Support :	22	
Took Arab :	_	Took Forma Dook		Took One :		

Tech Ops:

Tech ForgeRock:

Tech Support : 0 Training : 0 Translation : 0

Virtual Assistant : 0



## (CA-266303) Update BRM Permit for CalWIN Counties and Riverside county

Team Responsible:	Client Correspondence	Assignee:	Manisha Chatterjee	SPG Status:	Pending
Fix Version/s:	[23.09]	Designer Contact:	Lalitha Valamarthi	Change Type (SCR):	Enhancement
Minor Version:	23.10.05		Production Deployment	Estimate:	204
Reporter:	Lawrence Samy	Regulation Reference:		Created:	08/14/2023 05:19 PM
Status:	In Development	Impact Analysis:	[Other]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Approved by Karen	J. Rapponotti on 8/24/2023	3		
Current Design:	BRM addresses for	CalWIN Counties were add	ded with CA-217127.		
Request:	Per USPS, all the B CalWIN Counties.	RM permit numbers must i	nclude the State. Add	I 'CA' to the end of BRM	1 permit numbers for
Recommendation:	D 11000 1141 1	2DM normit numbers must	include the Ctate Ad	d ICA! to the and of DDI	M. m. a. wasit .a washa awa fa w
Neconinendation.	CalWIN Counties.	3RM permit numbers must	include the State. Ad	d CA to the end of BRI	vi permit numbers for
Recommendation.	CalWIN Counties.  Technical note: Cre 'CA' at the end of the	ate a CTCR to update cate permit number for CalW	egory 1622's permit n IN Counties and Rive	umber (refer_table1_de	scr) to append
Outreach Description: Alternative Procedure Description: Operational Impact:	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA)  N/A	ate a CTCR to update cate permit number for CalW	egory 1622's permit n IN Counties and Rive	umber (refer_table1_de	scr) to append
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA'  N/A	eate a CTCR to update cate ne permit number for CalW ATE PERMIT NUMBER.xls.	egory 1622's permit n IN Counties and Rive x) attached.	umber (refer_table1_de erside county. Please re	scr) to append
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA')  N/A  204	eate a CTCR to update cate he permit number for CalWATE PERMIT NUMBER.xls.  Batch/Interfaces:	egory 1622's permit n I'IN Counties and Rive x) attached.	umber (refer_table1_de erside county. Please re Batch Operations :	scr) to append fer to the
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA'  N/A  204  0 0	eate a CTCR to update cate ne permit number for CalWATE PERMIT NUMBER.xls.  Batch/Interfaces:	egory 1622's permit n l'IN Counties and Rive x) attached. 0 0	umber (refer_table1_de erside county. Please re	scr) to append fer to the 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA')  N/A  204	eate a CTCR to update cate he permit number for CalWATE PERMIT NUMBER.xls.  Batch/Interfaces:	egory 1622's permit n IIN Counties and Rive x) attached.  0 0 113	umber (refer_table1_de erside county. Please re Batch Operations : CalHEERS :	scr) to append fer to the  0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test:	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA)  N/A  204  0 0 0 0	Batch/Interfaces:  Client Correspondence:	egory 1622's permit n l'IN Counties and Rive x) attached. 0 0	umber (refer_table1_de erside county. Please re Batch Operations : CalHEERS : Contact Center :	scr) to append fer to the 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion :	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA'  N/A  204  0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence: DBA:	egory 1622's permit n l'IN Counties and Rive x) attached.  0 0 113 0	umber (refer_table1_de erside county. Please re Batch Operations : CalHEERS : Contact Center : Design :	scr) to append fer to the  0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility:	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA')  N/A  204  0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence: DBA: Fiscal:	egory 1622's permit n I'IN Counties and Rive x) attached.  0 0 113 0 0	umber (refer_table1_de erside county. Please re Batch Operations : CalHEERS : Contact Center : Design : Forms Test :	scr) to append fer to the  0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging:	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA')  N/A  204  0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence: DBA: Fiscal: IVR/CC:	egory 1622's permit n l'IN Counties and Rive x) attached.	umber (refer_table1_de erside county. Please re Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network :	scr) to append fer to the  0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA')  N/A  204  0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence: DBA: Fiscal: IVR/CC: Performance:	egory 1622's permit n I'IN Counties and Rive x) attached.  0 0 113 0 0 0 0	umber (refer_table1_de erside county. Please re Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network : POD :	scr) to append fer to the  0 0 0 0 0 0 0 0 0
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication	CalWIN Counties.  Technical note: Cre 'CA' at the end of the spreadsheet (UPDA'  N/A  204  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Batch/Interfaces: Bots: Client Correspondence: DBA: Fiscal: IVR/CC: Performance: Reports:	egory 1622's permit n I'IN Counties and Rive x) attached.  0 0 113 0 0 0 0 0	umber (refer_table1_de erside county. Please re Batch Operations : CalHEERS : Contact Center : Design : Forms Test : Network : POD : Reports Test :	scr) to append fer to the  0 0 0 0 0 0 0 0 0



Tech Support:

Virtual Assistant:

## ) [CA-266480] Wave 6- Import in the SEN CH\_VERIF records for Converted CalWIN DERs

~							
Team Responsible:	CalHEERS	Assignee:	Dylan Patel	SPG Status:	Approved		
Fix Version/s:	[23.09]	Designer Contact:	Tisha Mutreja	Change Type (SCR):	Data Change		
Minor Version:	23.10.30	Expedite Changes:	Production Deployment	Estimate:	71		
Reporter:	Cynthia Ridley	Regulation Reference:		Created:	08/17/2023 10:09 AM		
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No		
Policy/Design Consortium Contact:	Maureen Votta	Training Impacted:		Funding Source:	Premise		
Project Phase (SCR):	Migration	Committee:	[Medi-Cal/CMSP]	Funding Source ID:	CalHEERS		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	CH-186221		
Non-Committee Review:	Approved by Mauree	en Votta on 7/25/23					
Expedite Approval:	Expedited Approval	received by Karen J. Rap	oponotti via email on 8	3/21/2023			
Current Design:	CA-260498 introduc	ed a DCR to populate the	e SEN CH_VERIF red	ords for converted CalW	'IN DERs.		
Request:	Run a DCR to populate the SEN CH_VERIF records for converted CalWIN DERs.  The list provided by CalWIN contains the CINs of individuals in all their counties.						
	The data has been inserted into a Temp Table which will be copied to Production.  The DCR can then be run during the Wave 6 cutover.						
Recommendation:	DCR with the inserted data will run during Wave 6 cutover.  Data for CalWIN for Wave 6 counties is inserted into a CalSAWS temporary Table which will be copied production for Sensitive Records. The list was provided by CalWIN and contains the CINS of the individual their counties.						
Outreach Description:							
Alternative Procedure Description: Operational Impact:	N/A						
	71						
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal:	0	Bots:	0	CalHEERS :	34		
CalHEERS Test :	0	Client Correspondence		Contact Center :	0		
Conversion :	0	DBA:	0	Design :	10		
Eligibility:	0	Fiscal:	0	Forms Test :	0		
Imaging:	0	IVR/CC:	0	Network :	0		
Online :	0	Performance :	0	POD:	0		
Release Communicatio Support :	n 3	Reports :	0	Reports Test :	0		
Security :	0	Special Project :	0	System Test Support	13		
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0		
		<b>-</b> · ·		<b>-</b>			

0

Translation:

0

Training:

0



#### [CA-266705] CCB 23-22 Revise Family Fee Schedule for FFY 23-24

Team Responsible: SPG Status: Assignee: **Online** Unassigned **Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): [23.09] Erika Kusnadi Policy Re-Design Minor Version: **Expedite Changes:** Estimate: 23.10.19 **Production** 125 Deployment Regulation Reference: Reporter: CCB 23-22 (AB 116) Created: Gingko Luna 08/22/2023 10:35 AM Impact Analysis: Outreach Required: Status: **Approved** [N/A] Nο Policy/Design Training Impacted: Funding Source: Gingko Luna [N/A] CalSAWS M&E Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Child Care] Other Agency Cross Consortium Review Approved by Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Lien Phan approved 08/31/23 Review: **Expedite Approval:** Approved by Michele Peterson on 8/29/23 **Current Design:** The Eligibility Detail page calculates part time and full time family fees based upon the Average Monthly income, the Household Size and the effective date to determine Child Care Eligibility. Request: Update Family Fee schedule to amounts in CCB 23-22 for fiscal year 2023-24 effective 10/01/2023 Note: Family Fees are waived until 10/01/2023 as well. Recommendation: 1. Add the rates for Part Time and Full Time Family Fees used on the Eligibility Detail page to match CCB 23-22. The existing calculation functionality will set the Part Time and Full Time Family Fee. 2. Rates can be found in the attached FFY 2023\_2024 Family Fee.xlsx 3. Update the existing Family Fee scripts. Note: There is no Design Document for this SCR Outreach **Description:** Alternative None **Procedure** Description: **Operational Impact:** Estimate: 125 Automated Test: Batch/Interfaces: Batch Operations: 3 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 54 0 0 Release Communication 0 Reports: 0 Reports Test: 0 Support: Special Project: System Test Support: Security: 0 0 49 Tech Arch: Tech ForgeRock: Tech Ops: n 0 0 Tech Support: Translation:

0

0

Training:

0

0

Virtual Assistant:



#### [CA-239577] BenefitsCal - Time Clocks

Team Responsible:	BenefitsCal	Assignee:	Gillian Bendicio	SPG Status:	Pending
Fix Version/s:	[23.11]	Designer Contact:	Gillian Bendicio	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	1820
Reporter:	Jennifer Hobbs	Regulation Reference:		Created:	01/17/2022 11:28 AM
Status:	Pending Approval	Impact Analysis:	[BenefitsCal]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Self Service Portal]	Funding Source ID:	
Consortium Review Approval: Consortium Review		Approved by Committee:	08/21/2023	Other Agency Cross Reference:	CSPM-66525

**Non-Committee** 

Approval Date:

Review:

**Expedite Approval:** Approved by Karen J. Rapponotti 08/30/2023

**Current Design:** 

Currently, the Self-Service Portal displays the customer's case information and allows them to submit support requests, forms, documents, etc. to help manage their case. The portal makes a real-time call to CalSAWS to retrieve the latest case information and sends request to update it. The customer's CW time clock is not part of the

case information sent to the Self-Service Portal.

Request: The Self-Service portal has the following requirements that need to be met:

- 1. The system shall allow customers to view their CW time clock and request modifications to their CW time clock.
- 2. The system shall allow customers to submit requests for time-limit extensions.

CalSAWS will need to be updated to meet the above Self-Service portal requirements.

Recommendation:

To meet the Self-Service portal CW Time Clock requirements, CalSAWS has the following recommendations:

- 1. Update the Time Limits API to add endpoints that retrieve the following from CalSAWS:
- a. A list of the time clock months for a person
- b. The detailed information for a specific time clock month
- 2. Update the Support Request API to accept a CalWORKs Time Limit Request and assign the generated task to the appropriate worker using a new automated action.
- 3. Update the Case Details API to include the primary applicant indicator, begin date of the current program status, and renaming of the account holder person ID field in the API response.

Outreach **Description:** 

**Alternative** 

Customer will need to contact their worker to get their CalWORKs Time Clock information.

**Procedure** Description:

**Operational Impact:** 

Fstimate:

Estimate: 182	20				
Automated Test :	317	Batch/Interfaces:	0	Batch Operations:	0
BenefitsCal:	583	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence:	0	Contact Center:	0
Conversion :	0	DBA :	0	Design:	200
Eligibility:	0	Fiscal:	212	Forms Test :	0
Imaging:	24	IVR/CC:	0	Network :	0
Online :	78	Performance :	48	POD:	0
Release Communication Support :	0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	48	Tech ForgeRock:	0	Tech Ops:	24

Tech Support: 0 Training: 0 Translation: 0

Virtual Assistant : 0



Tech Support :

0

Training:

## [CA-241864] ACWDL 04-14 Update the MC 359R

Team Responsible:	Client Correspondence	Assignee:	Ravi Gupta	SPG Status:	Pending		
Fix Version/s:	[23.11]	Designer Contact:	Nithya Chereddy	Change Type (SCR):	Policy Re-Design		
Minor Version:		Expedite Changes:	Production Deployment	Estimate:	279		
Reporter:	Tiffany Huckaby	Regulation Reference:	ACWDL 04-14	Created:	03/01/2022 06:03 PN		
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No		
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E		
Project Phase (SCR):	Production	Committee:	[Medi-Cal Correspondence]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/22/2023	Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval:	An arrowed by Kanan	J. Danasanski av 00/00/0	000				
Current Design:		J. Rapponotti on 08/30/2					
current besign.	the CalSAWS version	s a MC 359R via EDBC. ` on.	The current State vers	sion has additional verbia	age that is missing from		
Request:	When an ICT is app instead.	roved by the receiving co	ounty, an approval NC	A is generating. The MC	359R should generate		
	Update the MC 359F	R to match the State vers	ion.				
Recommendation:	Generate a NOA based on the MC 359R for all Medi-Cal programs (MAGI and Non-MAGI) when an ICT is approved by the receiving county.						
	Suppress the existing	ng approval NOAs from g	enerating when the a	pproval is from ICT.			
	See attached CER (	CA-242292 for additional	information.				
Outreach Description: Alternative Procedure Description: Operational Impact:	None						
Estimate:	279						
Automated Test:	24	Batch/Interfaces:	0	Batch Operations :	0		
BenefitsCal :	0	Bots:	0	CalHEERS :	0		
CalHEERS Test :	60	Client Correspondence	9: 146	Contact Center:	0		
Conversion :	0	DBA:	0	Design :	0		
Eligibility:	0	Fiscal :	0	Forms Test :	0		
Imaging :	0	IVR/CC:	0	Network:	0		
Online :	0	Performance:	0	POD:	0		
Release Communication	on 0	Reports :	0	Reports Test :	0		
Security:	0	Special Project :	0	System Test Support :	0		
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0		

Translation:



## [CA-246630] Issue CW 2103 Reminder for Teens Turning 18

Team Responsible:	Client Correspondence	Assignee:	Kamal ShakerJ	SPG Status:	Approved
Fix Version/s:	[23.11]	Designer Contact:	Nithin Bairlingal Halesh	Change Type (SCR):	Policy Re-Design
Minor Version:		Expedite Changes:	Start Build	Estimate:	85
Reporter:	Sarah Rich	Regulation Reference:	ALL COUNTY INFORMATION NOTICE NO. I-71-02	Created:	06/13/2022 05:00 PM
Status:	In Development	Impact Analysis:	[Other]	Outreach Required:	No
Policy/Design Consortium Contact:	Sarah Rich	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[CalWORKs/ CalFresh]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:	Approved by Karen	J. Rapponotti on 8/30/20	23		
Current Design:		be sent to the household t via batch for LA County			
Request:	1. Enable Batch Ge	neration of the CW 2103	for all counties.		
Recommendation:		2103 Batch Job to enable County reference in the 0			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	NA <b>85</b>				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0 0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communicati Support :	-	Reports:	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	22
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



Security:

### [CA-252846] CalSAWS - Upgrade application dependent libraries

Team Responsible: SPG Status: Assignee: **Tech Arch** Sirisha Katkuri N/A Fix Version/s: **Designer Contact:** Sumeet Patil Change Type (SCR): **Enhancement** [23.11] Minor Version: **Expedite Changes:** Estimate: Start Build 95 Regulation Reference: Created: Reporter: **Sumeet Patil** 11/17/2022 11:27 AM Status: Impact Analysis: Outreach Required: In Development [N/A] Policy/Design Training Impacted: Funding Source: **Brian Rodgers** [N/A] CalSAWS M&E Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 09/08/2023 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Grady H. on behalf of Laura C. on 9/8 Review: **Expedite Approval:** Approved by Grady H. on behalf of Laura C. on 9/8 **Current Design:** CalSAWS bundles the following libraries -1. commons-digester 2. javaee-api (javaee 6 to javaee-7) 3. icert 4. xtools Request: Upgrade libraries to their latest versions Recommendation: 1. Upgrade the libraries to the latest versions The libraries update impact the Core CalSAWS application and Batch. 2. Conduct the following Assembly Tests activities: - Manual regression testing of the application on high frequency web-pages. - Validate few core batch jobs. 3. Conduct the following System Tests activities: 3.a - Weekly Automated Test Regression Suite runs against the 23.11 System Test code builds. Note: hours to support this task are covered under regular 23.11 baseline release activities. 3.b - Manual regression testing of the application. This will inherently be conducted as part of SCR and defect testing in the 23.11 release cycle. Therefore, no additional hours have been added to support this test. 4. Conduct Batch Regression Test on all batch jobs and perform Partner Integration testing. Outreach **Description: Alternative** NA **Procedure Description: Operational Impact:** Estimate: 95 Automated Test: Batch/Interfaces: Batch Operations: 0 0 30 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 DBA: Conversion: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 n Release Communication Reports: Reports Test: 0 Support:

System Test Support:

5

Special Project:

 Tech Arch :
 60
 Tech ForgeRock :
 0
 Tech Ops :
 0

 Tech Support :
 0
 Training :
 0
 Translation :
 0

 Virtual Assistant :
 0
 Training :
 0
 Training :
 0



#### [CA-256714] SCR - Humboldt County Site Changes - Project 2 & 3

Team Responsible: SPG Status: Assignee: Network **Eric Prestwood** N/A

Fix Version/s: **Designer Contact:** Change Type (SCR): Uzair S. Naveed **Enhancement** [23.11]

Minor Version: **Expedite Changes:** Estimate: No 400

Regulation Reference: Reporter: Created: 02/14/2023 01:16 PM Uzair S. Naveed

Status: Impact Analysis: Outreach Required: **Design in Progress** [Other]

Policy/Design Training Impacted: Funding Source: **Grady Howe** 

**County Purchase** Consortium Contact: Project Phase (SCR):

[Tech]

Funding Source ID:

HM-02-2023

Consortium Review Approved by Other Agency Cross

Committee: Reference: Approval:

Committee:

**Non-Committee** Review:

Consortium Review Approval Date:

**Expedite Approval:** 

**Current Design:** Current DTS POP model uses a non-optimized network connectivity for its connectivity to CalSAWS and C-IV Counties have a managed contact center (listed below) which acts as "Pseudo POP site" to route the counties

traffic

Design

Traffic destined to CalSAWS 67.21.40.128/25 would be routed through the Contact Center

County traffic would use Vlan 20 as their gateway to CalSAWS County would be responsible for NATTING (same as any other POP)

CalSAWS would have to "Allow list" the 100.64.x.x subnet to traverse through the managed L3 device

Request: Humboldt county has requested 3 changes to their existing County Site

This SCR covers projects 2 and 3

Project 2: Site 12003 to be built and connectivity to CalSAWS established

Site 12003 will be configured with CalSAWS SD-WAN connectivity (TPX Circuits + CalSAWS Routers)

- Will use a CalSAWS POP design (Extranet, MGT and AccenturePRD)
  - To start after County purchase order is signed
  - Lead time to upgrade circuits 3 Months + 1 Month for tech Integration + 1 Month for testing
  - No CalSAWS managed Switches / Workstations / Servers will be moved to this site

All County Branch Sites

- Routed to use Site 12003 as its County POP location

Project 3: Managed Contact Center migration to POP Contact Center

Connectivity from Site 12002 to CalSAWS be terminated

Site 12003

- Re-imaging of all workstations by County IT

- CC IVR Team to provide all software's / applications required by County
- Contact Center agents have option to use Custom CCP and access AWS Connect via CalSAWS Extranet
- If county retains Default CCP / Enhanced CCP, it will continue to use the internet egress for communication.

#### Recommendation:

This is an Interim SCR (requirement gathering and Architecture) while the County purchase gets drafted and signed. (Design, Build, Test, Operate) will be required. This SCR is ONLY for expediting the changes and work required.

A seperate County Purchase will be submitted if the work effort captured through this SCR is accepted)

Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Contact Centre us	ers would use Default CCP in o	rder to accep	ot calls over the county managed	internet.
Automated Test:	0	Batch/Interfaces :	0	Batch Operations:	0
BenefitsCal:	0	Bots:	0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence :	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	40	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support:	on <sub>0</sub>	Reports :	0	Reports Test :	0
Security:	80	Special Project :	0	System Test Support :	0
Tech Arch:	270	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



## ) [CA-260064] Opt-In and Update Text Message Status in CalSAWS after Wave 6

~								
Team Responsible:	Online	Assignee:	Rashmi Holla	SPG Status:	Approved			
Fix Version/s:	[23.11]	Designer Contact:	Andrea Rodriguez	Change Type (SCR):	Data Change			
Minor Version:	23.11.18	Expedite Changes:	Production Deployment	Estimate:	157			
Reporter:	Andrea Rodriguez	Regulation Reference:		Created:	04/14/2023 09:22 AM			
Status:	Approved	Impact Analysis:	[Batch Performance]	Outreach Required:	No			
Policy/Design Consortium Contact:	Logan Pratt	Training Impacted:		Funding Source:	CalSAWS M&E			
Project Phase (SCR):	Production	Committee:	[Other]	Funding Source ID:				
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:				
Non-Committee Review:	Approved by Logan	Pratt on 08/14/2023						
Expedite Approval:	Approved by Karen	J Rapponotti on 06/28/20	023					
Current Design:	Text messages are status of 'Verified.'	sent to primary applicant	s who are opted-in to	text messaging and have	e a text messaging			
Request:	Due to the new FCC regulation, 'Opt-In' is not required to send text messages.							
Recommendation:	Do not send Information update transactions to CalHEERS for individuals with phone numbers updated from this process.  1. Apply data change to opt-in and update text message status for certain existing customers in CalSAWS that							
		opted-in after Wave 6.	<b>3</b>	3 · · · · ·				
		eTransaction (PB00CH2 ght of the implementation		odateTransactionTables CA-263813.	(PB00CH201) will be			
	be turned back on t	he following night the im	plementation of SCR v	odateTransactionTables with BSCR # CA-263814 es the day it was turned	to resume normal			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	•	nually opt-in to texting.						
Automated Test :	157	Batch/Interfaces :	0	Ratch Operations	40			
BenefitsCal:	0	Bots:	0	Batch Operations : CalHEERS :	10			
CalHEERS Test :	0	Client Correspondence	0	Contact Center :	20			
Conversion :	10	DBA :	-	Design :	0			
Eligibility:	0	Fiscal:	0	Forms Test :	0			
Liigibility .	U	0 Fiscal: 0 Forms lest: 0						

0

0

Network:

Reports Test:

System Test Support :

POD:

0

0

36

0

66

0

0

Imaging:

Online:

Support: Security:

Release Communication

IVR/CC:

Reports:

Performance:

Special Project:

 Tech Arch :
 0
 Tech ForgeRock :
 0
 Tech Ops :
 0

 Tech Support :
 0
 Training :
 0
 Translation :
 0

 Virtual Assistant :
 0
 Training :
 0
 Training :
 0



## (CA-260884) Update CalFresh Zero Dollar Allotment to generate on CF 377.4 SAR

	Client Correspondence	Assignee:	Sumanth Vydana	SPG Status:	Approved	
	[23.11]	Designer Contact:	Sumanth Vydana	Change Type (SCR):	Policy Re-Design	
Minor Version:		Expedite Changes:	No	Estimate:	13	
Reporter:	Tiffany Huckaby	Regulation Reference:	ACL 13-57	Created:	04/28/2023 01:45 PM	
_	Pending Approval	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No	
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:	•	Funding Source:	CalSAWS M&E	
	Production	Committee:	[Correspondence]	Funding Source ID:		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:		
Non-Committee Review: Expedite Approval:	Review and approve	d by Caroline Bui 8/30/2	023			
Current Design:	Currently the CF Zer	o Dollar Allotment NOA	Discontinuance reasor	n generates on a DFA 37	77.1A.	
Request:	Currently the CF Zero Dollar Allotment NOA Discontinuance reason generates on a DFA 377.1A.  Per the State the DFA 377.1A is obsolete. Instead the CF Zero Dollar Allotment NOA reason should generate on a CF 377.4 SAR.					
Recommendation:	1.) Update the NOA reference associated with the CF Zero Dollar Allotment Discontinuance NOA reason to be the CF 377.4 SAR.					
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A					
Estimate:	13					
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0	
BenefitsCal:	0	Bots:	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	9: 8	Contact Center :	0	
Conversion :	0	DBA:	0	Design :	0	
Eligibility:	0	Fiscal :	0	Forms Test :	0	
Imaging :	0	IVR/CC:	0	Network :	0	
Online :	0	Performance :	0	POD:	0	
Release Communication Support:	O	Reports :	0	Reports Test :	0	
Security:	0	Special Project :	0	System Test Support :	·	
Tech Arch:	0	Tech ForgeRock :	0	Tech Ops :	0	
Tech Support :	0	Training :	0	Translation:	0	
Virtual Assistant :	0					



## [CA-263291] Archive Phase1 - Implement Case Data Archive

		-					
Team Responsible:	Batch/Interfaces	Assignee:	Angela Zhao	SPG Status:	Select a value		
Fix Version/s:	[23.11]	Designer Contact:	Angela Zhao	Change Type (SCR):	Enhancement		
Minor Version:	23.12.xx	Expedite Changes:	No	Estimate:			
Reporter:	Karthikeyan Krishnamoorthy	Regulation Reference:		Created:	06/14/2023 04:22 PM		
Status:	System Test	Impact Analysis:	[Batch Performance]	Outreach Required:	No		
Policy/Design Consortium Contact:	Marlene Rangel	Training Impacted:		Funding Source:	Premise		
Project Phase (SCR):	Performance	Committee:	[Other]	Funding Source ID:	Data Growth		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval: Current Design:	At present, the CalS	SAWS Primary DB host al	ll the case information	1.			
Request:	<ul> <li>Archive case data older than 3 years to a secondary database</li> <li>Identify a DB to host secondary DB</li> <li>Develop components to move data between primary and secondary database</li> <li>Update identified online screen to provide information about archived case</li> <li>Provide message in the message center after the data copy</li> </ul>						
Recommendation:	Perform design, development, testing and deployment to  - Archive case data older than 3 years to a secondary database  - Identify a DB to host secondary DB  - Develop components to move data between primary and secondary database  - Update identified online screen to provide information about archived case  - Provide message in the message center after the data copy						
	- Perform performar	nce testing					
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A						
Estimate:	0						
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal:	0	Bots:	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	e: 0	Contact Center :	0		
Conversion :	0	DBA:	0	Design :	0		
Eligibility:	0	Fiscal:	0	Forms Test :	0		
Imaging :	0	IVR/CC:	0	Network :	0		
Online :	0	Performance :	0	POD:	0		
Release Communication Support:	O	Reports :	0	Reports Test Support:	0		
Security:	0	Special Project :	0	System Test Support :	0		

Tech Ops:

0

Tech ForgeRock:

0

Tech Arch:

Tech Support : 0 Training : 0 Translation : 0

Virtual Assistant: 0



Security:

Tech Arch:

# [CA-263955] Suppress MEDS Recon Alerts for Wave 5 Counties (Alameda, Fresno, Sonoma)

Sonoma)							
Team Responsible:	Batch/Interfaces	Assignee:	Yuga Teja	SPG Status:	Approved		
Fix Version/s:	[23.11]	Designer Contact:	<b>Howard Suksanti</b>	Change Type (SCR):	Data Change		
Minor Version:	23.12.XX	Expedite Changes:	Production Deployment	Estimate:	30		
Reporter:	Tina Tran	Regulation Reference:		Created:	06/27/2023 03:45 PM		
Status:	Pending Approval	Impact Analysis:	[Other]	Outreach Required:	No		
Policy/Design	Tina Tran	Training Impacted:		Funding Source:	CalSAWS M&E		
Consortium Contact: Project Phase (SCR):	Production	Committee:	[MEDS]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:			
Non-Committee Review:	Approved by Tina Ti	ran on 09/09/2023					
Expedite Approval:	Approved by Karen	J. Rapponotti on 9/7/202	3				
Current Design:	There is no process to suppress MEDS Recon Alerts for Alameda, Fresno, and Sonoma Counties.						
Request:	Create a Data Change Request (DCR) to update the alert/task status as Complete for Alameda, Fresno, and Sonoma Counties.						
	For County 01 (Alameda): o MEDS Recon Alert 2005 will be suppressed.						
	For County 10 (Fresno): o MEDS Recon Alert 2005 will be suppressed.						
	For County 49 (Sonoma): o MEDS Recon Alert 2005 will be suppressed.						
Recommendation:	Create a DCR to update alert status as Complete for all the MEDS Recon alerts created and listed in the JIRA attachment.						
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A.						
Estimate:	30						
Automated Test :	0	Batch/Interfaces :	30	Batch Operations :	0		
BenefitsCal:	0	Bots:	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence	e: 0	Contact Center :	0		
Conversion :	0	DBA:	0	Design:	0		
Eligibility:	0	Fiscal:	0	Forms Test :	0		
Imaging :	0	IVR/CC:	0	Network :	0		
Online :	0	Performance :	0	POD:	0		
Release Communicatio	n 0	Reports :	0	Reports Test :	0		
Support :	0	Special Project :	•	System Test Support			

0

System Test Support :

Tech Ops:

0

Special Project :

Tech ForgeRock:

0

Tech Support: 0 Training: 0 Translation: 0

Virtual Assistant : 0



# [CA-263957] Suppress MEDS Recon Alerts for Wave 6 Counties (Sacramento, San

Team Responsible:	Batch/Interfaces	Assignee:	Yuga Teja	SPG Status:	Approved		
Fix Version/s:	[23.11]	Designer Contact:	Howard Suksanti	Change Type (SCR):	Data Change		
Minor Version:	23.12.XX	Expedite Changes:	Production Deployment	Estimate:	30		
Reporter:	Tina Tran	Regulation Reference:		Created:	06/27/2023 03:55 PM		
Status:	Pending Approval	Impact Analysis:	[Other]	Outreach Required:	No		
olicy/Design Consortium Contact:	Tina Tran	Training Impacted:		Funding Source:	CalSAWS M&E		
Project Phase (SCR):	Production	Committee:	[MEDS]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:			
Ion-Committee Review:	Approved by Tina Ti	ran on 09/09/2023					
xpedite Approval:	Approved by Karen	J. Rapponotti on 9/7/202	3				
Current Design:	There is no process Counties.	to suppress MEDS Reco	on Alerts for Sacrame	nto, San Francisco, and S	San Luis Obispo		
Request:	Create a Data Change Request (DCR) to update the alert/task status as Complete for Sacramento, San Francisco, and San Luis Obispo Counties.						
	For County 34 (Sacra o MEDS Recon A For County 38 (San	lert 2005 will be suppres	sed.				
		lert 2005 will be suppres	sed.				
	For County 40 (San I o MEDS Recon A	Luis Obispo): lert 2005 will be suppres	sed.				
Recommendation:	Create a DCR to up attachment.	odate alert status as Com	plete for all the MED	S Recon alerts created a	nd listed in the JIRA		
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A.						
Estimate: Automated Test :	30	Batch/Interfaces :		Datah Operations	_		
Rutomated Test : BenefitsCal :	0		30	Batch Operations : CalHEERS :	0		
SenentsCar : CalHEERS Test :	0	Bots : Client Correspondence	0	Calheers :	0		
Conversion :	0	DBA:	V	Design :	0		
Eligibility:	0	Fiscal:	0	Forms Test :	0		
maging :	0	IVR/CC :	0	Network :	0		
niaging . Online :	0	Performance :	0	POD:	0		
Release Communication	on 0	Reports :	0 0	Reports Test :	0 0		
Support : Security :	0	Special Project :	0	System Test Support :	0		

Tech ForgeRock:

Tech Ops:

Tech Arch:

Tech Support : 0 Training : 0 Translation : 0

Virtual Assistant : 0



Online:

## [CA-212503] Update sorting on Customer Contact History page

Team Responsible:	Online	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[24.01]	Designer Contact:	Farhat Ulain	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	99
Reporter:	Erick Arreola	Regulation Reference:		Created:	12/23/2019 01:56 PM
Status:	Pending Approval	Impact Analysis:	[Accessibility]	Outreach Required:	No
Policy/Design Consortium Contact:	Dymas Pena	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Lobby Management, Usability]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/18/2023	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:				various sources and disp column displaying in oldes	
Request:				lisplayed first rather than late find the most recent cus	•
Recommendation:	Description of Char		, ,		
	section of the Custo the most recent cus	g order in the Search Re mer Contact History pag tomer contacts first and o st to Oldest sorting order	e to display oldest		
	2. Accessibility:				
		eet minimum color contra ents must be unique.	st ratio thresholds.		
	Fields not modified current functionality	within this SCR will retair	n their		
Outreach Description: Alternative Procedure Description:	N/A				
Operational Impact: Estimate:	00				
Automated Test :	99	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0 0	Bots:	0	CalHEERS:	0 0
CalHEERS Test :	-	Client Correspondence	-	Contact Center :	-
Conversion :	0	DBA:	_	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
imaging .	0	1717/00.	0	NGLWOIK .	0

0

POD:

0

Performance:

58

Release Communication Support :	4	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	19
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



## (CA-237974) Auto Post FTB Tax Intercept transactions to Recovery Account

Team Responsible:	Fiscal	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[24.01]	Designer Contact:	Jimmy Tu	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	Start Build	Estimate:	1083
Reporter:	Sheryl E. Eppler	Regulation Reference:		Created:	12/09/2021 12:17 PM
Status:	Pending Approval	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Tax Intercept]	Funding Source ID:	
Consortium Review		Approved by	08/29/2023	Other Agency Cross	CA-235392
Approval: Consortium Review		Committee:		Reference:	
Approval Date:					
Non-Committee Review:					
Expedite Approval:	Karen Rapponotti -	Approved - 07/29/2022			
Current Design:		S posts Franchise Tax Bo Page. Manual entries hav		ns from WIS manually by error and is inefficient.	county workers on the
Request:	Transactions to Rec 2. Create new FTB I	covery Accounts. Recovery Account Transa	action and Unposted	tically post Franchise Tax FTB Recovery Account Ti I report on unposted/poste	ransaction table.
Recommendation:	Transactions to Re 2. Create new FTB	covery Accounts. Recovery Account Trans	action and Unposted	atically post Franchise Ta FTB Recovery Account T ill report on unposted/pos	ransaction table.
Outreach	N/A.				
Description: Alternative	N/A				
Procedure	N/A				
Description: Operational Impact:					
Estimate:	1083				
Automated Test:	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	313	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network:	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	on 0	Reports :	413	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	257
Tech Arch :	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant:	0				



## [CA-245819] Open next document in workflow when users submit batches out of workflow

Team Responsible:	Imaging	Assignee:	Unassigned	SPG Status:	Approved
Fix Version/s:	[24.01]	Designer Contact:	Robyn Anderson	Change Type (SCR):	System Operational Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	15
Reporter:	Rhiannon Chin	Regulation Reference:		Created:	05/23/2022 04:20 PM
Status:	Pending Approval	Impact Analysis:	[Imaging]	Outreach Required:	No
Consortium Contact:	Rhiannon Chin	Training Impacted:		Funding Source:	CalSAWS M&O
Project Phase (SCR):	Production	Committee:	[lmaging]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	09/05/2023	Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval: Current Design:	When a user routes	an image out of any cou	nty-maintained workflo	ow queue, the user is tak	en back to the list of
	documents in the qu	eue. To open the next in	nage in the queue, the	user must click on the n	ext item.
Request:	Automatically open t	the next document in the	queues.		
Recommendation:	Make the appropria	te configuration change	to open the next docu	ment in the county-maint	ained queues.
	Imaging configuration	on changes are applied g	lobally and cannot be	configured by county.	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Manually click on the	e next image in the queu	e.		
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	-	Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	15	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communicatio Support :	n 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training :	0	Translation :	0
Virtual Assistant :	0				



#### [CA-262996] Enable CSRF Protection for Child Care Portal

Team Responsible: SPG Status: Assignee: **Online Aaron Fowler** N/A Fix Version/s: **Designer Contact:** Erika Kusnadi Change Type (SCR): **Enhancement** [24.01] Minor Version: **Expedite Changes:** Estimate: Start Build 928 Regulation Reference: Created: Reporter: **Prashant Goel** 06/08/2023 03:55 PM Outreach Required: Status: Impact Analysis: **Approved** [Security] Policy/Design Training Impacted: Funding Source: Haikaz (Mike) [N/A] CalSAWS M&E Consortium Contact: **Tombakian** Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross Reference: Approval: Committee: Consortium Review Approval Date: **Non-Committee** Mike Tombakian 8-31-2023 Review: **Expedite Approval:** Approved by Karen J Rapponotti on 07/20/2023 **Current Design:** The Cross-Site Request Forgery (CSRF) is a security threat as mentioned in OWASP 2021 TOP 10: A01 Broken Access Control. Currently, the Child Care Portal (which will be renamed to CalSAWS Administrator Portal under CA-263212) is not enabled with CSRF protection. As such, the Child Care Portal (CalSAWS Administrator Portal) is currently vulnerable to a CSRF attack. Request: Enable the CalSAWS Administrator Portal with CSRF protection, to prevent a CSRF attack from being done through the CalSAWS Administrator Portal. Recommendation: Enhance the CalSAWS Administrator Portal with CSRF protection. 1. Update the CalSAWS Administrator Portal to generate a CSRF Token post-authentication with ForgeRock (after a successful log in to the portal). 2. Authenticate the CSRF Token for every backend server interaction that the user is performing on the CalSAWS Administrator Portal. 3. Automatically expire the CSRF Token every 20 minutes. A) A new CSRF Token will be generated when the user is still logged in on the CalSAWS Administrator Portal under the same session.

- 4. Log off the user automatically and refuse to process the backend server interaction in the event that the CSRF Token that's being authenticated is determined to be "Invalid".
- A) User will automatically be logged out and will automatically be re-directed to the Log-in screen of the CalSAWS Administrator Portal.

Outreach **Description:** 

Alternative N/A

Procedure Description:

**Operational Impact:** 

**Estimate:** 928

Automated Test: Batch/Interfaces: Batch Operations: 192 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 485 0 Release Communication Reports: Reports Test: 0 0 0 Support:

Security:	0	Special Project :	0	System Test Support :	25	
Tech Arch:	30	Tech ForgeRock:	0	Tech Ops :	30	
Tech Support :	0	Training:	0	Translation:	0	
Virtual Assistant :	0					



Virtual Assistant:

0

## (CA-265302) Turn on E2Lite interface for opt in CalWIN counties for wave 5 and 6

Team Responsible:	Batch/Interfaces	Assignee:	Aman Anand [X]	SPG Status:	Approved
Fix Version/s:	[24.01]	Designer Contact:	Howard Suksanti	Change Type (SCR):	County Operational Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	162
Reporter:	Victor Nunez	Regulation Reference:		Created:	07/25/2023 03:15 PM
Status:	Pending Approval	Impact Analysis:	[Other]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Design	Committee:	[Other]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Gingko Luna on 8/2	2/2023			
Expedite Approval: Current Design:	CA-243960 creates opted in CalWIN cou	-	for CalWIN Counties	. This SCR will turn on th	e E2Lite batch jobs for
Request:				Change Request (BSCR cramento, San Francisco	
Recommendation:		BSCR) to turn on E2Lite I		Change Request (BPCR) g opted in CalWIN Count	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A 162				
Automated Test :	0	Batch/Interfaces :	125	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	0	Performance:	0	POD:	0
Release Communication Support :	-	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support	22
Tech Arch:	0	Tech ForgeRock:	0	Tech Ops :	0
Tech Support :	0	Training:	0	Translation:	0
Virtual Assistant	_				

# **End SCRs**



**Content Revision** 

Description-1:

1. Recommendation Change:

#### [CA-241306] Add Missing Translations for CF 377.7D

Team Responsible: SPG Status: Assignee: Client Shaik Shahul N/A Correspondence Fix Version/s: **Designer Contact:** Change Type (SCR): [RWR] Deepika Babu **Policy Re-Design** Minor Version: **Expedite Changes:** Estimate: 23.09.x3 Start Build Regulation Reference: ACL 07-12 Created: Reporter: **Connie Buzbee** 02/17/2022 10:34 AM Impact Analysis: Outreach Required: Status: [Forms/NOA In Development Nο Translations] Policy/Design Training Impacted: Funding Source: Caroline Bui **Premise** Consortium Contact: Committee: Funding Source ID: Project Phase (SCR): **Production** [Correspondence] Obsolete\_Hours Consortium Review Approved by Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Review and approved by Caroline Bui 8/9/2023 Review: **Expedite Approval:** By Karen J. Rapponotti on 08/15/2023 **Current Design:** Currently, CF 377.7D (1/14) is only available in English and Spanish Languages in CalSAWS. Request: Add CF 377.7D (1/14) - "CalFresh Overissuance Notice for Administrative Errors (AE) Only" in available threshold languages to CalSAWS Template Repository. Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog, and Vietnamese. Recommendation: Add CF 377.7D (1/14) - CalFresh Overissuance Notice for Administrative Errors (AE) Only to CalSAWS in following threshold languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog, and Vietnamese. Outreach Description: Alternative N/A Procedure Description: Operational Impact: Estimate: 341 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 220 0 Conversion: DBA: Design: 0 0 55 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Network: Imaging: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: 0 Special Project: 0 System Test Support: 66 Tech Arch: Tech ForgeRock: Tech Support: 0 0 0 Tech Ops: Translation: Training: 0 n 0 Virtual Assistant: 0 **Content Revision** Pending SCRB Status-1:

N/A 2. Estimate Change: Adding hours for transcription costs. Before: Translation Resource ETC: 0 hours Translation Resource ETC: 28 hours 3. Release Change: N/A 4. Funding Source Change: **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before:

After:

Before: After:

3. Release Change:

4. Funding Source Change:		
Before:		
After:		



## ) [CA-241336] Update CW 25A to Current Version

Team Responsible:	Client Correspondence	Assignee:	Ajay Agrawal	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Navyasri Yalamanchili	Change Type (SCR):	Policy Re-Design
Minor Version:	23.09.x1	Expedite Changes:	Start Build	Estimate:	155
Reporter:	Connie Buzbee	Regulation Reference:	ACL 07-12	Created:	02/17/2022 02:30 PM
Status:	System Test	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:	[Online Help]	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Obsolete_Hours
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Approved 8/10/2023	Maria Arceo. Send to co	orrespondence commit	tee as FYI.	
Expedite Approval:	By Karen J. Rappon	otti on 08/15/2023			
Current Design:	The CW 25A-Payee	Agreement for Minor Pa	rent (7/2001) form is ir	n CalSAWS.	
Request:		CW 25A-Payee Agreem Parent (2/2013) CDSS		7/2001) version form with	h CW 25A-Payee
		railable CDSS translation Cambodian, Chinese, and			
Recommendation:	Minor Parent (2/201	/ 25A-Payee Agreement 3) form. / 25A CDSS translations	·	01) form with CW 25A-F	Payee Agreement for
		Cambodian, Chinese, R			
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	155				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	9: 100	Contact Center :	0
Conversion :	0	DBA:	0	Design :	25
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication Support:	Ü	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	
Tech Arch :	0	Tech ForgeRock :	0	Tech Support :	0
Tech Ops :	0	Training :	0	Translation:	0
Virtual Assistant :	0				

**Content Revision** Pending SCRB Status-1: **Content Revision** 1. Recommendation Change: Description-1: 2. Estimate Change: Adding hours for transcription costs. Before: Translation Resource ETC: 0 hours After: Translation Resource ETC: 6 hours 3. Release Change: N/A 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After:

2. Estimate Change:

Before: After:

<ul><li>3. Release Change:</li><li>Before:</li><li>After:</li></ul>		
<ul><li>4. Funding Source Change:</li><li>Before:</li><li>After:</li></ul>		



## CA-241910] Add Threshold Languages to Template Repository for SAR 73

Team Responsible:	Client Correspondence	Assignee:	Keerthana Jayanna	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	M Devi Priya	Change Type (SCR):	Policy Re-Design
Minor Version:	23.09.x2	Expedite Changes:	Start Build	Estimate:	155
Reporter:	Connie Buzbee	Regulation Reference:	ACL 07-12	Created:	03/02/2022 01:31 PM
Status:	In Development	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Maria Arceo	Training Impacted:		Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	Obsolete_Hours
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	8/09/2023 Approved	d. Sent to Correspondence	e committee as FYI.		
Expedite Approval:	By Karen J. Rappor	otti on 08/15/2023			
Current Design:		03/13) is available in Eng imese languages in CalS		n, Cambodian, Chinese	e, Korean, Russian,
Request:		) - "Senior Parent Semi-A Arabic, Hmong, Lao, Far		in available threshold la	inguages to CalSAWS.
Recommendation:	CalSAWS.	3) - "Senior Parent Semi- Arabic, Hmong, Lao, Fa	•	' in available threshold l	anguages to
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A				
Automated Test :	155	Batch/Interfaces :	•	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	0	Contact Center :	0
Conversion :	0	DBA :		Design :	0
Eligibility:	0	Fiscal :	0	Forms Test :	25
Imaging:	0	IVR/CC :	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communication	0 on 0	Reports :	0 0	Reports Test :	0 0
Support :	0	reporte :	U	·	
Security:	0	Special Project :	0	System Test Support :	30
Tech Arch :	0	Tech ForgeRock:	0	Tech Support :	0
Tech Ops :	0	Training :	0	Translation:	0
Virtual Assistant :	0				
Content Revision Status-1:	Pending SCRB				
Content Revision Description-1:	Recommendation     N/A	n Change:			

2. Estimate Change: Adding hours for transcription costs. Before: Translation Resource ETC: 0 hours After: Translation Resource ETC: 7 hours 3. Release Change: N/A 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After:

4. Funding Source Change:
Before:
After:



Description-1:

N/A

#### [CA-241920] Add Missing Threshold Languages to CalSAWS - SNB 8

Team Responsible: SPG Status: Assignee: Client Sreenidhyee N/A Correspondence **Elamaran** Fix Version/s: **Designer Contact:** Change Type (SCR): Policy Re-Design [RWR] Deepika Babu Minor Version: **Expedite Changes:** Estimate: Start Build 23.09.x2 Regulation Reference: ACL 07-12 Reporter: Created: **Connie Buzbee** 03/02/2022 02:04 PM Impact Analysis: Outreach Required: Status: In Development [Forms/NOA Nο Translations] Policy/Design Training Impacted: Funding Source: Caroline Bui **Premise** Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Performance** [Correspondence] Obsolete\_Hours Other Agency Cross Consortium Review Approved by Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Review and approved by Caroline Bui 8/4/2023 Review: **Expedite Approval:** By Karen J. Rapponotti on 08/08/2023 **Current Design:** Currently, SNB 8 (6/19) is only available in English and Spanish Languages in CalSAWS. Request: Add SNB 8 (6/19) - CalFresh and Supplemental Nutrition Benefit (SNB) Informing Notice of Sending Intercounty Transfer in available threshold languages to CalSAWS. Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog, and Vietnamese Recommendation: Add SNB 8 (6/19) to CalSAWS in following threshold languages: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog, and Vietnamese. Outreach Description: Alternative N/A Procedure Description: Operational Impact: Estimate: 310 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 200 0 DBA: Conversion: Design: 0 0 50 Eligibility: Fiscal: Forms Test: 0 n 0 IVR/CC: Network: Imaging: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 60 Tech ForgeRock: Tech Arch: Tech Support: 0 0 0 Tech Ops: Training: Translation: 0 0 0 Virtual Assistant: n Content Revision Pending SCRB Status-1: **Content Revision** 1. Recommendation Change:

2. Estimate Change: Adding hours for transcription costs. Before: Translation Resource ETC: 0 hours After: Translation Resource ETC: 7 hours 3. Release Change: N/A 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After:

4. Funding Source Change:
Before:
After:



Imaging:

## [CA-247694] Asset Limit Changes-Forms and Notices

Status: In Development Impact Analysis: [Central Print, Forms/NOA Translations]  Policy/Design Consortium Contact: Project Phase (SCR): Production Committee: [Medi-Cal Correspondence]  Consortium Review Approval: Consortium Re	~					
Minor Version: 23.09.x2 Expedite Changes: Start Build Estimate: 357 Reporter: Nina Buttler Regulation Reference: MEDIL 122-22 Created: 077/11/2022 04:42 P Status: In Development Impact Analysis: Central Print, Forms/NOA Translations] Policy/Design Consortium Contact: Froduction Consortium Review Approval: Expedite Approval: Expedite Approval Expedite Approval: Status in all threshold languages. The Non-MAGI Screening Packet and the Non-MAGI Turning 65 Packet contains the PUB 10 as part of the pack itself. Both packets exist in English and Spanish wersion for Mo 14 A. Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A in all threshold languages to the latest state version.  Recommendation: Recommendation: State Procedure Procedu	Team Responsible:		Assignee:	Rakesh Nalluru	SPG Status:	Pending
Reporter: Nina Butler Regulation Reference: MEDIL I 22-22 Created: 07711/2022 04:42 P Status: In Development Impact Analysis: [Central Print, Outreach Required: No In Development Impact Analysis: [Central Print, Outreach Required: No In Development Impact Analysis: [Central Print, Outreach Required: No In Development Impact Analysis: [Central Print, Outreach Required: No In Development Impact Analysis: [Central Print, Outreach Required: No In Development Impact Analysis: [Medi-Cal Funding Source ID: Central Print, Outreach Required: No In Development Impact Analysis: [Medi-Cal Correspondence] Consortium Review Approval: Consortium Review Approval Development Impact Analysis: Reference: Approval: Expedited Start Build Approved by Karen J. Rapponotti on 07/18/2023  The Rom-Mark Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and Spanish.  Request: [Effective July 1, 2022, the asset limits for Non-MAGI Turning 65 Packet contains the PUB 10 as part of the pack itself. Both packets exist in English and Spanish.  Request: [Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.]  CalSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A. Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A. In all threshold languages to the latest state version.  Outreach Description: Operational Impact: [In In I	Fix Version/s:	[RWR]	Designer Contact:	Phong Xiong	Change Type (SCR):	New Policy
Status: In Development Impact Analysis: [Central Print, Forms/NOA Translations]  Policy/Design Consortium Contact: Project Phase (SCR): Production Committee: [Medi-Cal Correspondence]  Consortium Review Approval: Consortium Review Approval: Consortium Review Approval: Consortium Review Approval: Expedited Start Builid Approved by Kommittee: Markey State (SCR): Production Committee: [Medi-Cal Correspondence]  Approved-Virginia Bernal 07/17/2023  Expedited Approval: Expedited Approval: Expedited Start Builid Approved by Karen J. Rapponotti on 07/18/2023  Current Design: These forms currently exist in the system: MC 008, MC 010, MC 176 PI, PUB 10, and MC 14 A. These forms exist in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and Spanish.  Request: Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.  CallSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  Recommendation: 1. Update the following packets to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version for the 2 packet to use the English version for PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outr	Minor Version:	23.09.x2	Expedite Changes:	Start Build	Estimate:	357
Forms/NOA Translations]  Policy/Design	Reporter:	Nina Butler	Regulation Reference:	MEDIL I 22-22	Created:	07/11/2022 04:42 PM
Consortium Contact: Project Phase (SCR): Production  Committee:  Mapproval: Consortium Review Approval:  Expedited Start Build Approved by Karen J. Rapponotti on 07/18/2023  Expedited Approval: Current Design: These forms currently exist in the system: MC 008, MC 010, MC 176 PI, PUB 10, and MC 14 A. These forms exist in English and Spanish with the exception of the MC 176 PI and MC 176 PI only exists in English and the MC 14 A exists in all threshold languages.  The Non-MAGI Screening Packet and the Non-MAGI Turning 65 Packet contains the PUB 10 as part of the pack itself. Both packets exist in English and Spanish.  Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.  CalSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A in all threshold languages to the latest state version of MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version of PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach Description: Operational Impact: Estimate:  357  Automated Test:  0 Batch/Interfaces:  0 Call-EERS:  0 Conversion:  0 PBA:  0 Porms Test:  0 Porms Tes	Status:	In Development	Impact Analysis:	Forms/NOA	Outreach Required:	No
Consortium Review Approval by Other Agency Cross Reference:  Consortium Review Approval Date:  Non-Committee Review: Expedite Approval: Current Design: These forms currently exist in the system: MC 008, MC 010, MC 176 PI, PUB 10, and MC 14 A. These forms exist in English and Spanish with the exception of the MC 176 PI and MC 176 PI only exists in English and the MC 14 A exists in all threshold languages.  The Non-MAGI Screening Packet and the Non-MAGI Turning 65 Packet contains the PUB 10 as part of the packet itself. Both packets exist in English and Spanish.  Request:  Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.  CalSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  Note: All of the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach  Description: Alternative Procedure Description: Operational Impact: Estimate:  357  Automated Test:  0 Batch/Interfaces:  0 Batch Operations:  0 Call+EERS:  0 Cillent Correspondence: 217 Contact Center: 0 Conversion: 0 DBA: Eligibility: 0 Fiscal: 0 Forms Test: 0 Forms Test: 0 Forms Test:		Virginia C. Bernal	Training Impacted:	-	Funding Source:	CalSAWS M&E
Approval: Committee: Reference: Consortium Review Approval Date:  Non-Committee Review: Expedited Approval: Expedited Start Build Approved by Karen J. Rapponotti on 07/18/2023  Expedited Start Build Approved by Karen J. Rapponotti on 07/18/2023  Expedited Start Build Approved by Karen J. Rapponotti on 07/18/2023  These forms currently exist in the system: MC 008, MC 010, MC 176 Pl. PUB 10, and MC 14 A. These forms exist in English and Spanish with the exception of the MC 176 Pl and MC 14 A. The MC 176 Pl only exists in English and the MC 14 A exists in all threshold languages.  The Non-MAGI Screening Packet and the Non-MAGI Turning 65 Packet contains the PUB 10 as part of the pack itself. Both packets exist in English and Spanish.  Request: Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.  CalSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 Pl, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  1. Update the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 Pl, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version of the Packets to use the English version of PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach  Description:  Alternative  Procedure  Description:  Operational Impact:  Estimate: 357  Automated Test: 0 Batch/Interfaces: 0 Batch Operations: 0  Call+EERS: 0 Client Correspondence: 217 Contact Center: 0  Call+EERS Test: 0 Client Correspondence: 217 Contact Center: 0  Eligibility: 0 Fiscal: 0 PSical: 0	Project Phase (SCR):	Production	Committee:	-	Funding Source ID:	
Review: Expedite Approval: Expedite Approval: Expedite Approval: These forms currently exist in the system: MC 008, MC 010, MC 176 PI, PUB 10, and MC 14 A. These forms exist in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and the MC 14 A exists in all threshold languages.  The Non-MAGI Screening Packet and the Non-MAGI Turning 65 Packet contains the PUB 10 as part of the pack itself. Both packets exist in English and Spanish.  Request:  Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.  CalSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  Recommendation:  1. Update the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version of the 2 packets to use the English version of PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach Description: Operational Impact: Estimate:  357  Automated Test:  0 Batch/Interfaces: 0 Batch Operations: 0 CalHEERS: 0 CalHEERS: 0 CalHEERS: 0 CalHEERS: 0 Design: 0 Design: 0 Design: 0 Design: 0 Design: 0 Design: 0 Forms Test: 0 OFFICE Contact Center: 0 Design: 0 Design: 0 Design:	Approval: Consortium Review					
Current Design:  These forms currently exist in the system: MC 008, MC 010, MC 176 PI, PUB 10, and MC 14 A. These forms exin English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and the MC 14 A exists in all threshold languages.  The Non-MAGI Screening Packet and the Non-MAGI Turning 65 Packet contains the PUB 10 as part of the pack itself. Both packets exist in English and Spanish.  Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.  CalSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  1. Update the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version of the 2 packets to use the English version of PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach Description:  Operational Impact:  Estimate:  357  Automated Test:  0 Batch/Interfaces:  0 Batch Operations:  0 Call+EERS:  0 Client Correspondence:  217 Contact Center:  0 Conversion:  0 DBA:  0 Design:  0 Forms Test:  0 Forms Test:  0		Approved-Virginia B	ernal 07/17/2023			
in English and Spanish with the exception of the MC 176 PI and MC 14 A. The MC 176 PI only exists in English and the MC 14 A exists in all threshold languages.  The Non-MAGI Screening Packet and the Non-MAGI Turning 65 Packet contains the PUB 10 as part of the pack itself. Both packets exist in English and Spanish.  Request:  Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.  CalSAWS must update the following Asset Limit Changes — Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  1. Update the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version of the 2 packets to use the English version of PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach Description:  Alternative Procedure Description: Operational Impact: Estimate:  357  Automated Test:  0 Batch/Interfaces: 0 Batch Operations: 0 Call+EERS: 0 Client Correspondence: 217 Contact Center: 0 Conversion: 0 DBA: 0 Design: 0 Design: 0 Forms Test: 0 Conversion: 0 Forms Test: 0 O	Expedite Approval:	Expedited Start Buil	d Approved by Karen J. I	Rapponotti on 07/18/2	023	
itself. Both packets exist in English and Spanish.  Effective July 1, 2022, the asset limits for Non-MAGI Medi-Cal programs have changed.  CalSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  1. Update the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version of the 2 packets to use the English version of PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach Description:  Alternative Procedure Description: Operational Impact: Estimate:  357  Automated Test:  0 Batch/Interfaces: 0 Batch Operations: 0 CalHEERS: 0 CalHEERS: 0 Client Correspondence: 217 Contact Center: 0 Conversion: 0 DBA: 0 Design: 0 Eligibility: 0 Fiscal: 0 Forms Test: 0 Forms Test: 0	Current Design:	in English and Span and the MC 14 A ex	ish with the exception of ists in all threshold langu	the MC 176 PI and M ages.	C 14 A. The MC 176 PI	only exists in English
CalSAWS must update the following Asset Limit Changes – Forms and Informational Notices to reflect the new amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  1. Update the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10.  2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version of the 2 packets to use the English version of PUB 10.  3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:  357  Automated Test:  0 Batch/Interfaces: 0 Bots: 0 CalHEERS: 0 Client Correspondence: 217 Contact Center: 0 Conversion: 0 DBA: 0 Design: 0 Forms Test: 0 Forms Test:					acket contains the PUB	10 as part of the packet
amounts via Medi-Cal Eligibility Division Information Letter- MC 008, MC 010, MC 176 PI, and MC 14 A.  Note: All of the forms are updated only in English with the exception of the MC 14 A as the State has provided all the translations for the MC 14 A.  Recommendation:  1. Update the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10. 2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version of the 2 packets to use the English version of PUB 10. 3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate: 357  Automated Test: 0 Batch/Interfaces: 0 Batch Operations: 0 CalHEERS: 0 CalHEERS: 0 CalHEERS: 0 CalHEERS: 0 Design: 0 DBA: 0 Design: 0 Forms Test: 0 Forms Test: 0 Forms Test:	Request:	Effective July 1, 202	2, the asset limits for No	n-MAGI Medi-Cal pro	grams have changed.	
Recommendation:  1. Update the following forms in English to reflect the new Asset Limit amounts in the CalSAWS system: MC 008, MC 010, MC 176 PI, and PUB 10. Turn off the Spanish version for MC 008, MC 010, PUB 10. 2. Update the following packets to reflect the new PUB 10: Non-MAGI Screening Packet, Non-MAGI Turning 65 packet. Update the Spanish version of the 2 packets to use the English version of PUB 10. 3. Update the MC 14 A in all threshold languages to the latest state version.  Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:  357  Automated Test: 0 Batch/Interfaces: 0 Batch Operations: 0 CalHEERS: 0 CalHEERS: 0 CalHEERS: 0 Contact Center: 0 Conversion: 0 DBA: 0 Design: 0 Forms Test: 0		amounts via Medi-C	al Eligibility Division Info	rmation Letter- MC 00	8, MC 010, MC 176 PI, a	and MC 14 A.
Description:           Alternative         N/A           Procedure         Description:           Operational Impact:         Estimate:           Estimate:         357           Automated Test:         0         Batch/Interfaces:         0         Batch Operations:         0           BenefitsCal:         0         Bots:         0         CalHEERS:         0           CalHEERS Test:         0         Client Correspondence:         217         Contact Center:         0           Conversion:         0         DBA:         0         Design:         0           Eligibility:         0         Fiscal:         0         Forms Test:         0	Recommendation:	1. Update the follow 008, MC 010, MC 1 2. Update the follow packet. Update the	ving forms in English to r 76 PI, and PUB 10. Turn ing packets to reflect the Spanish version of the 2	n off the Spanish versi new PUB 10: Non-Ma packets to use the En	on for MC 008, MC 010, AGI Screening Packet, N nglish version of PUB 10	PUB 10. Ion-MAGI Turning 65
Automated Test: 0 Batch/Interfaces: 0 Batch Operations: 0  BenefitsCal: 0 Bots: 0 CalHEERS: 0  CalHEERS Test: 0 Client Correspondence: 217 Contact Center: 0  Conversion: 0 DBA: 0 Design: 0  Eligibility: 0 Fiscal: 0 Forms Test: 0	Description: Alternative Procedure Description: Operational Impact:	N/A				
BenefitsCal :         0         Bots :         0         CalHEERS :         0           CalHEERS Test :         0         Client Correspondence :         217         Contact Center :         0           Conversion :         0         DBA :         0         Design :         0           Eligibility :         0         Fiscal :         0         Forms Test :         0			D . I //		D ( 1 O ) "	
CalHEERS Test :       0       Client Correspondence :       217       Contact Center :       0         Conversion :       0       DBA :       0       Design :       0         Eligibility :       0       Fiscal :       0       Forms Test :       0		-			•	-
Conversion :         0         DBA :         0         Design :         0           Eligibility :         0         Fiscal :         0         Forms Test :         0		-		-		-
Eligibility: 0 Fiscal: 0 Forms Test: 0		-	•			-
		-			-	-
	Eligibility:	0	FISCAL:	0	Forms Test:	0

0

Network:

0

IVR/CC:

0

Online :	0	Performance :	0	POD :	0
Release Communication Support :	n 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	104
Tech Arch :	0	Tech ForgeRock:	0	Tech Support:	0
Tech Ops :	0	Training:	0	Translation:	0
Virtual Assistant :	0				
Content Revision Status-1:	Pending SCRB				
	MC 010, MC 176 2. Update the follopacket. Update th 3. Update the MC After: 1. Update the folloMC 010, and MC 2. Update the MC 2. Estimate Chang N/A 3. Release Chang N/A	owing forms in English to reflet PI, and PUB 10. Turn off the PI, and PUB 10. Turn off the owing packets to reflect the new Spanish version of the 2 part 14 A in all threshold language owing forms in English to reflet 176 PI. Turn off the Spanish 14 A in all threshold languages:	Spanish version ew PUB 10: Non- ackets to use the es to the latest si ect the new Asset version for MC 0	tate version. t Limit amounts in the CalSAWS 08 and MC 010.	MAGI Turning 65
	4. Funding Source N/A	e Change:			
Content Revision Status-2:					
Content Revision Description-2:	1. Recommendat Before: After:	ion Change:			
	2. Estimate Chanç Before: After:	ge:			
	3. Release Chang Before: After:	ge:			
	4. Funding Source Before: After:	e Change:			
Content Revision Status-3:					
	1. Recommendat Before: After:	ion Change:			
	2. Estimate Chanç Before: After:	ge:			
	3. Release Chang Before: After:	ge:			

	4. Funding Source Change:		
	Before: After:		
Content Revision Status-4:			
Content Revision Description-4:	Recommendation Change: Before: After:		
	2. Estimate Change: Before: After:		
	3. Release Change: Before: After:		
	4. Funding Source Change: Before: After:		



#### [CA-260247] Add MC RE Packets in Mien and Ukrainian languages

~					
Team Responsible:	Client Correspondence	Assignee:	Unassigned	SPG Status:	N/A
Fix Version/s:	[RWR]	Designer Contact:	Meghana Chander	Change Type (SCR):	New Policy
Minor Version:	23.12.xx	Expedite Changes:	Start Build	Estimate:	1478
Reporter:	P Madhan Kumar	Regulation Reference:	ACWDL 20-21/ MEDIL I 21-14	Created:	04/19/2023 12:11 AM
Status:	Approved	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No
Policy/Design Consortium Contact:	Virginia C. Bernal	Training Impacted:	-	Funding Source:	Premise
Project Phase (SCR):	Production	Committee:	[Medi-Cal Correspondence]	Funding Source ID:	Medi-Cal redetermination forms
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Approved-Virginia B	ernal 07/20/2023			
Expedite Approval:	By Karen J. Rappon	otti on 07/21/2023			
Current Design:	,	acket is available in Engli an, Chinese, Farsi, Hmo		0 0	
Request:	Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog, Vietnamese) in CalSAWS.  1. Add the MAGI RE Packets in Mien and Ukrainian languages to CalSAWS.  2. Add the Non-MAGI RE Packets in Mien and Ukrainian languages to CalSAWS.  3. Add the Mixed Household RE Packets in Mien and Ukrainian languages to CalSAWS.				
Recommendation:	<ol> <li>Add the MC RE Packets (MAGI, Non-MAGI, Mixed) in Mien and Ukrainian languages to CalSAWS.</li> <li>Update CalSAWS framework to support these additional languages.</li> <li>Update bundling logic/code tables.</li> <li>Conduct central print test with the print vendor.</li> <li>These new languages will be added in Arial Unicode.</li> </ol>				
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A				
Automated Test :	1478	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	0	Contact Center :	0
Conversion :	0	DBA:		Design:	0
Eligibility:	0	Fiscal :	0	Forms Test :	173
Imaging:	0	IVR/CC :	0	Network :	0
online :	0	Performance :	0	POD:	0
Online . Release Communicati	0 on <sub>0</sub>	Reports :	0 0	Reports Test :	0
Support : Security :	0	Special Project :	0	System Test Support :	-
Tech Arch :	0	Tech ForgeRock :	0	Tech Support :	0
Tech Ops :	0	Training:	0	Translation :	5.0
'	J	<u> </u>	J		0.0

Virtual Assistant: 0 **Content Revision** Pending SCRB Status-1: **Content Revision** 1. Recommendation Change: Description-1: N/A 2. Estimate Change: Adding hours for transcription costs. Translation Resource ETC: 5 hours Unallocated Hours: 185 hours After: Translation Resource ETC: 11 hours Unallocated Hours: 179 hours 3. Release Change: N/A 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change:

Before: After:	
3. Release Change:	
Before:	
After:	
4. Funding Source Change:	
Before:	
After:	



#### [CA-256164] SCR - Humboldt County Site Changes - Project 1

Team Responsible: SPG Status: Assignee: N/A Network **Eric Prestwood** 

Fix Version/s: **Designer Contact:** Change Type (SCR): **Enhancement** Uzair S. Naveed [23.06]

Minor Version: **Expedite Changes:** Estimate: 210 No

Regulation Reference: Reporter: Created: Uzair S. Naveed 02/03/2023 10:07 AM

Status: Impact Analysis: Outreach Required: **Approved** [Other]

Policy/Design Training Impacted: Funding Source: **Grady Howe** [N/A] **County Purchase** Consortium Contact:

Project Phase (SCR): Committee: Funding Source ID: [Tech] HM-01-2023 Design

Consortium Review Approved by Other Agency Cross

Committee: Reference: Approval: Consortium Review

**Non-Committee** 

Approval Date:

**Expedite Approval:** 

traffic

Approved by Grady Howe on behalf of Laura Chavez on Feb 12, 2023 Review:

**Current Design:** Current DTS POP model uses a non-optimized network connectivity for its connectivity to CalSAWS and C-IV Counties have a managed contact center (listed below) which acts as "Pseudo POP site" to route the counties

Traffic destined to CalSAWS 67.21.40.128/25 would be routed through the Contact Center

County traffic would use Vlan 20 as their gateway to CalSAWS County would be responsible for NATTING (same as any other POP)

CalSAWS would have to "Allow list" the 100.64.x.x subnet to traverse through the managed L3 device

Request: Humboldt county has requested 3 changes to their existing County Site

> Humboldt's lease at Site 12001 (Contact Centre location) 215 4TH ST, EUREKA is expiring on March 31, 2023 and they require an alternate solution to prevent disruption of services.

Project 1: Site 12002 to be isolated from Site 12001

Site 12002 will be reconfigured to have independent connectivity to CalSAWS

- Required for county users to retain access to CalSAWS Services.
- Batch / SFTP re-configuration required
- EDR not impacted as EDR servers are hosted in a site different from site 12001 or 12002
- To be completed before March 31, 2023

Site 12001 will be shut down and all connections from site will be terminated

- All managed workstations () and Servers (1 Domain Controller) to be decommissioned and moved to
  - Network devices and Servers Scrubbed, Recovered and moved to Warehouse
- Managed Workstations (County owned | CalSAWS Managed) Handed over to County
- Updates to Master Inventory
- Network cleanup to remove reference of IP Subnets used by Humboldt Managed Network

Site 12003 made to act as a "tele-worker location" where county workers access CalSAWS core applications as follows

- working from home to use of County VPN
- working from Offices to use of County backbone
- All Contact Center agents to use Default CCP and access AWS Connect via County Internet

\*\*\*\*\*\*\*\*\*\*\*

#### Recommendation:

This is an Interim SCR (requirement gathering and Architecture) while the County purchase gets drafted and signed. (Design, Build, Test, Operate) will be required. This SCR is ONLY for expediting the changes and work required.

	A seperate Cour	nty Purchase will be submitted if t	the work effo	ort captured through this SCR is a	ccepted)	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	A seperate County Purchase will be submitted if the work effort captured through this SCR is accepted)  Contact Centre users would use Default CCP in order to accept calls over the county managed internet.					
Automated Test :	210	Batch/Interfaces :	•	Batch Operations :		
BenefitsCal:	0	Bots:	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence :	0	Contact Center :	0	
Conversion:	0	DBA:	50		0	
	0	Fiscal :	0	Design :	40	
Eligibility :	0	IVR/CC:	0	Forms Test :	0	
Imaging :	0		0	Network:	0	
Online:	0	Performance :	0	POD:	0	
Release Communication Support:	on 0	Reports :	0	Reports Test :	0	
Security:	0	Special Project :	0	System Test Support :	0	
Tech Arch:	120	Tech ForgeRock:	0	Tech Support :	0	
Tech Ops :	0	Training :	0	Translation:	0	
Virtual Assistant:	0	-	· ·		· ·	
Content Revision	Accepted					
Status-1: Content Revision Description-1:	1. Recommenda 2. Estimate Chan 3. Release Chan Before: 23.05 After: 23.06 4. Funding Source	ge:				
Content Revision Status-2:	Pending SCRB					
Content Revision Description-2:	1. Recommendation Change: N/A					
	2. Estimate Change: N/A					
	3. Release Change: Updating to TBD until a more accurate release is determined. Before: 23.06 After: TBD					
Content Revision	4. Funding Source	e Change: N/A				
Status-3: Content Revision Description-3:	1. Recommenda Before: After: 2. Estimate Chan Before: After:	-				
	3. Release Chang Before:	ge:				

After:

4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before:

After:



#### [CA-256296] Phase 1 - CalSAWS connectivity for lobby services at CalWIN Pop counties

Team Responsible: SPG Status: Assignee: **Special Project** Unassigned N/A

Fix Version/s: **Designer Contact:** Change Type (SCR): Uzair S. Naveed **System Operational** [23.06]

**Enhancement** 

Minor Version: Estimate: Expedite Changes: 23.09.XX No

Regulation Reference: Created: Reporter: **Tom Dickey** 02/07/2023 09:42 AM

Impact Analysis: [Technology Impact] Outreach Required: Status: **Approved** Nο

Policy/Design Training Impacted: Funding Source:

**Danielle Benoit** [N/A] CalSAWS M&E Consortium Contact:

> Committee: Funding Source ID: Design [Lobby

Management, Tech]

Consortium Review Approved by Other Agency Cross

Approval: Committee: Reference: Consortium Review

Non-Committee

Approval Date:

Review:

Project Phase (SCR):

Approved by Danielle Benoit on 2/7/2023

**Expedite Approval: Current Design:** 

Kiosks in the C-IV Managed counties communicate with the Domain Controllers in Equinix Data Center via the AccenturePRD virtual Network

New Kiosks deployed at CalWIN Counties do not use AccenturePRD Network and do not have connectivity with the Domain Controllers in Equinix Data Center

Request:

Requirements

- Access to CalSAWS over Extranet: Kiosk API transactional traffic to perform business transactions (benefit recipients).
- Bi-Directional Access to/from County Equinix DC segment over AccenturePRD: Bi-directional communication to Domain Controllers in Equinix DC for management and updates (Lobby Management Team)

#### Conditions:

- Requires 1:1 communication between specific IP addresses.
- Cannot allow County to use 14.x (Legacy design Public IP address)
- Cannot allow Extranet access to Equinix DC (NIST Requirement: segregation of Application/Management traffic)
- Future state to eradicate use of 14.x from all sites

This project is divided into 4 phases and this SCR is for work done from Phase 1-3 (see attachment - roadmap)

Phase 1: Pilot (Placer)

Phase 2: CalWIN POP Counties (remaining 17 counties) Phase 3: Other C-IV POP Counties (remaining 23 counties)

Recommendation:

Summary of Changes Required - See attachment for summary and high level design

County L3 Firewall does policy-based NAT

- 1. Condition: Traffic from specific kiosk ip (county internal ip) to specific Domain controllers in Equinix >> Classified grouping
- 2. Named traffic group gets source Natted 1:1 NAT of the Kiosks to a 172.x.x.x ip address (Non routable, Compliant with RFC - )

VeloCloud & CalSAWS Routers:

- 1. Accenture PRD extended to POP Counties
- 2. CalSAWS Routers (At County) inject 172.x.x.x ip address into AccenturePRD

**Equinix Routers & Firewalls** 

1. permit 172.x.x.x ip's from specific subnet to communicate with Domain Controllers \*\*\*\*\*\*\*\*\*\*\* **DESIGN** - Reuses same Domain Controllers as managed counties (Cost saving and no increase in tech footprint) - Continue to restrict usage of 14.x IP range at POP Counties - Design allows for scalability to extend similar solution to Managed counties to help reduce dependency on 14.x - Single NAT allows for simpler design where only 172.x is allowed into Equinix DC and 14.x continues to be blocked Outreach **Description:** Alternative No alternative procedure exists. **Procedure Description:** Operational Impact: Estimate: 130 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: Design: 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 POD: Online: Performance: n 0 0 Release Communication Reports: Reports Test: 0 50 Support: Security: Special Project: System Test Support: 0 0 0 Tech Support: Tech Arch: Tech ForgeRock: 0 0 0 Tech Ops: Training: Translation: 0 0 0 Virtual Assistant: 0 **Content Revision** Accepted Status-1: **Content Revision** 1. Recommendation Change: N/A Description-1: 2. Estimate Change: N/A 3. Release Change: Before: 23.03 After: 23.06 4. Funding Source Change: N/A **Content Revision** Pending SCRB Status-2: **Content Revision** 1. Recommendation Change: N/A Description-2: 2. Estimate Change: N/A 3. Release Change: Updating release to TBD until a more accurate release can be determined. Before: 23.06 After: TBD 4. Funding Source Change: N/A Content Revision Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before:

After:

	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	Recommendation Change:  Before:  After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:



## CA-245578] Secrets Manager Implementation

Team Responsible:	Tech Forge Rock	Assignee:	Brian Taylor	SPG Status:	N/A
Fix Version/s:	[23.07]	Designer Contact:	Brian Taylor	Change Type (SCR):	System Operational Enhancement
Minor Version:	23.12.01	Expedite Changes:	No	Estimate:	200
Reporter:	Nicole Cunningham	Regulation Reference:		Created:	05/16/2022 05:36 PM
Status:	In Development	Impact Analysis:	[Security]	Outreach Required:	No
Policy/Design Consortium Contact:	Haikaz (Mike) Tombakian	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&O
Project Phase (SCR):	Design	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review: Expedite Approval:	Approved by Haikaz	Tombakian on 5/16/202	2		
Current Design:	•	ng used for the FR supe			
Request:	Implement secrets m passwords from aws		swords using the A	API calls in the forgerock co	de to retrieve the
Recommendation:	use secret manager	to mask the static pass	words in the code		
Outreach Description: Alternative Procedure Description: Operational Impact:	N/A				
Estimate:	200				
Automated Test:	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence		Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network:	0
Online :	0	Performance :	0	POD:	0
Release Communication	on 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	200	Tech Support :	0
Tech Ops :	0	Training:	0	Translation:	0
Virtual Assistant:	0				
Content Revision Status-1:	Accepted				
Content Revision Description-1:	1. Recommendation Before: After:	Change:			
	2. Estimate Change:				

Before:

After: 3. Release Change: Before: 23.01 After: RWR 4. Funding Source Change: Before: After: **Content Revision** Pending SCRB Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: 23.07 After: 23.11 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After:



### [CA-247634] Platform Architecture Enhancements - Design

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Brian Taylor** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): **Documentation** Blake Haselberger [23.07] Minor Version: **Expedite Changes:** Estimate: 23.10.31 Start Build 280 Regulation Reference: Reporter: Created: **Nicole Cunningham** 07/08/2022 01:30 PM Status: Impact Analysis: Outreach Required: **Design in Progress** [N/A] Policy/Design Training Impacted: Funding Source: **Brian Rodgers** [N/A] CalSAWS M&E Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: [Tech] Design Consortium Review Approved by Other Agency Cross 05/05/2023 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 5/5/2023 Review: **Expedite Approval:** Approved by Laura Chavez on 5/5/2023 **Current Design:** The current ForgeRock architecture has limitations that prevent autoscaling and single node replacement from working effectively. These limitations stem from the configuration of the nodes in AWS as well as the deployment method used. Request: The team was asked by Brian Rodgers to explore alternatives to overcome the limitations. The team would like to rework the architecture to better use AWS capabilities to facilitate autoscaling for AM, IDM, and IG components as well as provide the capability to redeploy individual nodes of the architecture without rebuilding the entire stack. Recommendation: The team recommends beginning requirements and design activities to remediate the limitations noted above. The estimate for the team's hour is 280 hours split between 40 hours for requirements and 160 for design, and 80 hours to design changes for the deployment process. The estimate for build through deploy will be dependent on the requirements and design agreed upon at the end of this task. Depending on the architecture, there may also be impact to personnel and the support model. For example, if ForgeRock were deployed using Kubernetes, support personnel with the appropriate skillset would be added, or the team may need to integrate with other teams at CalSAWS with a matrixed support model. Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact: Estimate:** 280 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: CalHEERS: Bots: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Forms Test: Eligibility: Fiscal: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 Tech ForgeRock: Tech Arch: Tech Support: 0 280 0 Tech Ops: Training: Translation:

n

0

0

Virtual Assistant:

0

#### Content Revision Status-1: Content Revision Description-1:

#### Pending SCRB

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: 23.07 After: 23.09

4. Funding Source Change:

Before: After:

#### Content Revision Status-2: Content Revision Description-2:

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

### Content Revision Status-3: Content Revision Description-3:

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

#### Content Revision Status-4: Content Revision Description-4:

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change: Before: After:	
4. Funding Source Change:	
Before:	
After:	



# [CA-248042] Create a BPCR and network connection to setup E2Lite for Sacramento county

county					
Team Responsible:	Batch Operations	Assignee:	Naveen Bhumandla	SPG Status:	Approved
Fix Version/s:	[23.07]	Designer Contact:	Naveen Bhumandla	Change Type (SCR):	County Operational Enhancement
Minor Version:	23.xx.xx	Expedite Changes:	No	Estimate:	5
Reporter:	Howard Suksanti	Regulation Reference:		Created:	07/21/2022 10:14 AM
Status:	Approved	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	John Pratt	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Design	Committee:	[Other]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	Approved by Carlos	Zepeda on 8/31/2022			
Expedite Approval: Current Design:	CA-243960 creates connectivity with Sa	the E2Lite Interface jobs cramento county.	for CalWINS Counties	. This SCR will establish	n the network
Request:		o add FTP information on egrated testing is require		county.	
Recommendation:		to add FTP information o		to county.	
Outreach Description: Alternative Procedure Description:	N/A.				
Operational Impact: Estimate:					
Automated Test :	5	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0 0	Bots:	0 0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence		Contact Center :	0
Conversion :	0	DBA :	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC :	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communicat Support :		Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	5
Tech Arch :	0	Tech ForgeRock:	0	Tech Support :	0
Tech Ops :	0	Training:	0	Translation:	0
Virtual Assistant:	0				
Content Revision Status-1:	Accepted				
Content Revision Description-1:	Estimate Change Before:     Batch/Interfaces ET After:				

Batch/Interfaces ETC 1: 25

Content Revision

Status-2:

Content Revision Description-2:

Accepted

1. Estimate Change: Before:

Batch/Interfaces ETC 1: 25

After:

Batch/Interfaces ETC 1: 0

Content Revision

Status-3:

Pending SCRB

Content Revision Description-3:

1. Recommendation Change:

Before: All CalWIN counties requested to turn off E2lite functionality until wave6

After: As part of this SCR# CA-254707, all CalWIN counties requested to enable E2lite functionality. So, we are

rejecting this SCR# CA-248040

2. Estimate Change:

Before: After:

3. Release Change: SCR is being Rejected

Before: 23.07 After: TBD

4. Funding Source Change:

Before: After:

Content Revision Status-4:

Pending SCRB

Content Revision Description-4:

1. Recommendation Change:

Before: All CalWIN counties requested to turn off E2lite functionality until wave6

After: As part of this SCR# CA-254707, all CalWIN counties requested to enable E2lite functionality. So, we are

rejecting this SCR# CA-248040

2. Estimate Change:

Before: 23.07

After: SCR is being Rejected

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:



### [CA-251146] Add NOA Fragments in Threshold Languages for CalFresh NOA Generation (CF 377.4 SAR)

- Resolved: 08/08/2023 02:49 AM

Reshma Chandy [X] SPG Status: Team Responsible: Assignee: Client N/A Correspondence Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] **Lianel Richwin** Policy Re-Design Minor Version: **Expedite Changes:** Estimate: Start Build 1020 23.08.08 Regulation Reference: Created: Reporter: **EAS 10-116 Connie Buzbee** 10/10/2022 10:01 AM Status: Impact Analysis: Outreach Required: In Production [Forms/NOA Nο Translations] Policy/Design Training Impacted: Funding Source: Caroline Bui [Online Help] Other Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [CalWORKs/ Corr\_Reallocation CalFresh, Correspondence] Consortium Review Approved by Other Agency Cross Approval: Committee: Reference:

**Non-Committee** 

Consortium Review Approval Date:

Review:

**Expedite Approval:** 

Review and approved by Caroline Bui 7/13/2023

By Karen J. Rapponotti on 07/14/2023 **Current Design:** 

Not all NOAs generate in all Threshold Languages (Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong,

Korean, Lao, Russian, Spanish, Tagalog, Vietnamese).

Request: 1. Add Threshold languages to GAIN Sanctioned with reason code F090C (Snippet ID - 7229).

> Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

2. Add Threshold languages to Residency VRF Pending with reason code F068T (Snippet ID - 6045).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

3. Add Threshold languages to Ineligible Boarder - SFU with reason code F031T (Snippet ID - 6029).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

4. Add Threshold languages to TVisa Not Apply W/In 1 yr with reason code F160C (Snippet ID - 7214).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

5. Add Threshold languages to CalFresh COLA Change with reason code F713C (Snippet ID - 7480).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

Add Threshold languages to Fail App Process with reason code F924T (Snippet ID - 10214).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

7. Add Threshold languages to Non-Coop Sponsored Non-Citizen with reason code F377T (Snippet ID - 6104).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

8. Add Threshold languages to EBT Whereabouts Unknown with reason code F715T (Snippet ID - 6492).

Languages Include: Arabic, Armenian, Cambodian,

Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

9. Add Threshold languages to Child Supt Deduc Now Excluded with reason code F707C (Snippet ID - 7251).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

10. Add Threshold languages to Voluntary Job Quit with reason code F021T (Snippet ID - 6023).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

11. Add Threshold languages to Indv Left TCF Household with reason code F617C (Snippet ID - 6484).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

12. Add Threshold languages to Ineligible Institution with reason code F004C (Snippet ID - 6002).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

Add Threshold languages to Household Left State with reason code F622T (Snippet ID - 6110).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

14. Add Threshold languages to Non-Coop: QC Federal with reason code F058T (Snippet ID - 6041).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

15. Add Threshold languages to Above 21 Not Pur/Pre with reason code F401C (Snippet ID - 6107).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

16. Add Threshold languages to Non-Coop: QC State with reason code F057T (Snippet ID - 6040).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

17. Add Threshold languages to Alien Sponsor Income Ver Refus with reason code F320C (Snippet ID - 6099).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

Add Threshold languages to Alien Sponsor Income Ver Refus with reason code F320T (Snippet ID - 6480).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

19. Add Threshold languages to CF\_CH\_ACTION2 action fragment (Snippet ID - 4063).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

20. Add Threshold languages to CF\_CH\_ACTION4 action fragment (Snippet ID - 4030).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

21. Add Threshold languages to CF\_CH\_MESSAGE7 message fragment (Snippet ID - 5029).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

#### Recommendation:

1. Add Threshold languages to GAIN Sanctioned with reason code F090C (Snippet ID - 7229).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

2. Add Threshold languages to Residency VRF Pending with reason code F068T (Snippet ID - 6045).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

3. Add Threshold languages to Ineligible Boarder - SFU with reason code F031T (Snippet ID - 6029).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

4. Add Threshold languages to TVisa Not Apply W/In 1 yr with reason code F160C (Snippet ID - 7214).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

5. Add Threshold languages to CalFresh COLA Change with reason code F713C (Snippet ID - 7480).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

6. Add Threshold languages to Fail App Process with reason code F924T (Snippet ID - 10214).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

7. Add Threshold languages to Non-Coop Sponsored Non-Citizen with reason code F377T (Snippet ID - 6104).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

8. Add Threshold languages to EBT Whereabouts Unknown with reason code F715T (Snippet ID - 6492).

Languages Include: Arabic, Armenian, Cambodian,

Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

9. Add Threshold languages to Child Supt Deduc Now Excluded with reason code F707C (Snippet ID - 7251).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

10. Add Threshold languages to Voluntary Job Quit with reason code F021T (Snippet ID - 6023).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

11. Add Threshold languages to Indv Left TCF Household with reason code F617C (Snippet ID - 6484).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

12. Add Threshold languages to Ineligible Institution with reason code F004C (Snippet ID - 6002).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

Add Threshold languages to Household Left State with reason code F622T (Snippet ID - 6110).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

14. Add Threshold languages to Non-Coop: QC Federal with reason code F058T (Snippet ID - 6041).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

15. Add Threshold languages to Above 21 Not Pur/Pre with reason code F401C (Snippet ID - 6107).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

16. Add Threshold languages to Non-Coop: QC State with reason code F057T (Snippet ID - 6040).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

17. Add Threshold languages to Alien Sponsor Income Ver Refus with reason code F320C (Snippet ID - 6099).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

18. Add Threshold languages to Alien Sponsor Income Ver Refus with reason code F320T (Snippet ID - 6480).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

19. Add Threshold languages to CF\_CH\_ACTION2 action fragment (Snippet ID - 4063).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

20. Add Threshold languages to CF\_CH\_ACTION4 action fragment (Snippet ID - 4030).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

21. Add Threshold languages to CF\_CH\_MESSAGE7 message fragment (Snippet ID - 5029).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese.

## Outreach Description:

Alternative Procedure Description:	N/A				
Operational Impact:					
Estimate:	1020			<b>- -</b>	
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	603	Contact Center :	0
Conversion :	0	DBA :	0	Design :	151
Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network :	0
Online :	0	Performance :	0	POD:	0
Release Communicati Support :	on 0	Reports:	0	Reports Test:	0
Security:	0	Special Project :	0	System Test Support :	266
Tech Arch :	0	Tech ForgeRock:	0	Tech Support :	0
Tech Ops :	0	Training:	0	Translation:	0
Virtual Assistant :	0				
Content Revision Status-1:	Pending SCRE				
Content Revision Description-1:	1. Recommend N/A	dation Change:			
	Before: Translation Res				
Content Revision					
Status-2: Content Revision Description-2:	1. Recommend Before: After:  2. Estimate Characterists Before: After:  3. Release Characterists Before: After:	ange: inge:			
Content Revision	4. Funding Sou Before: After:	rce Cnange:			
Status-3:					
Content Revision Description-3:	Recommend     Before:	dation Change:			

After:

	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	Recommendation Change:  Before:  After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:



# [CA-251150] Add NOA Fragments in Threshold Languages for CalWORKS NOA Generation (NA 290)

- Resolved: 09/08/2023 02:01 AM

Team Responsible: SPG Status: Assignee: Client Indira Ramasamy N/A Correspondence Fix Version/s: **Designer Contact:** Change Type (SCR): [23.07] Ramya HS Policy Re-Design Minor Version: **Expedite Changes:** Estimate: Start Build 23.09.11 Reporter: Regulation Reference: Created: **EAS 10-116 Connie Buzbee** 10/10/2022 10:59 AM Outreach Required: Status: Impact Analysis: In Production [Forms/NOA Nο Translations] Policy/Design Training Impacted: Funding Source: Maria Arceo [Online Help] Other Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [CalWORKs/ Corr\_Reallocation CalFresh, Correspondence] Consortium Review Approved by Other Agency Cross Approval: Committee: Reference: Consortium Review

Non-Committee Review:

Approval Date:

Expedite Approval: By Karen I Ra

By Karen J. Rapponotti on 08/08/2023

**Current Design:** 

Not all NOAs generate in all Threshold Languages (Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong,

Korean, Lao, Russian, Spanish, Tagalog, Vietnamese).

Request:

1. Add Threshold languages to On Aid Another Case with NOA code A091D (Snippet ID - 7643).

8/07/2023 Approved Maria Arceo. Sent to correspondence committee as FYI

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

2. Add Threshold languages to On Aid Another Case with NOA code A461D (Snippet ID - 7640).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese

3. Add Threshold languages to On Aid Another Case with NOA code A609D (Snippet ID - 7644).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

4. Add Threshold languages to On Aid Another Case with NOA code A461A (Snippet ID - 7696).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

5. Add Threshold languages to On Aid Another Case with NOA code A200D (Snippet ID - 7641).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

6. Add Threshold languages to SNTN Cal-LRN \$100 No RPT CRD with NOA code A319C (Snippet ID - 6224).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

7. Add Threshold languages to FTP: Vendor Information with NOA code A885T (Snippet ID - 7624).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

8. Add Threshold languages to FTP: Vendor Information with NOA code A885D (Snippet ID - 7623).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

9. Add Threshold languages to Unverified: Pregnancy with NOA code A802C (Snippet ID - 6389).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.

10. Add Threshold languages to SNTN Cal-LRN \$100 UN SFY RPT with NOA code A654C (Snippet ID - 6334).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

11. Add Threshold languages to FTP: Vendor Information with NOA code A884D (Snippet ID - 7621).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi,

Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.

12. Add Threshold languages to Parents IPV Sanction 2nd Time with NOA code A391D (Snippet ID - 6147).

Languages Include: Arabic, Armenian, Cambodian,

Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.

#### Recommendation:

1. Add Threshold languages to On Aid Another Case with NOA code A091D (Snippet ID - 7643).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

2. Add Threshold languages to On Aid Another Case with NOA code A461D (Snippet ID - 7640).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Tagalog and Vietnamese

3. Add Threshold languages to On Aid Another Case with NOA code A609D (Snippet ID - 7644).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

4. Add Threshold languages to On Aid Another Case with NOA code A461A (Snippet ID - 7696).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

5. Add Threshold languages to On Aid Another Case with NOA code A200D (Snippet ID - 7641).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

6. Add Threshold languages to SNTN Cal-LRN \$100 No RPT CRD with NOA code A319C (Snippet ID - 6224).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese

7. Add Threshold languages to FTP: Vendor Information with NOA code A885T (Snippet ID - 7624).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

8. Add Threshold languages to FTP: Vendor Information with NOA code A885D (Snippet ID - 7623).

Languages Include: Arabic, Armenian, Cambodian,

Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

9. Add Threshold languages to Unverified: Pregnancy with NOA code A802C (Snippet ID - 6389).

Languages Include: Arabic, Armenian, Cambodian,

Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.

10. Add Threshold languages to SNTN Cal-LRN \$100 UN SFY RPT with NOA code A654C (Snippet ID - 6334).

Languages Include: Arabic, Armenian, Cambodian, Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog and Vietnamese.

11. Add Threshold languages to FTP: Vendor Information with NOA code A884D (Snippet ID - 7621).

Languages Include: Arabic, Armenian, Cambodian, Chinese,

Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.

12. Add Threshold languages to Parents IPV Sanction 2nd Time with NOA code A391D (Snippet ID - 6147).

Languages Include: Arabic, Armenian, Cambodian,

Chinese, Farsi, Hmong, Korean, Lao, Russian, Spanish, Tagalog, and Vietnamese.

## Outreach Description:

Alternative Procedure Description: Operational Impact: Estimate:	N/A				
Automated Test:	818	Batch/Interfaces :	•	Batch Operations :	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test:	0	Client Correspondence :	0	Contact Center :	0
Conversion :	0	DBA:	528	Design :	0
Eligibility:	0	Fiscal :	0	Forms Test :	132
Imaging :	0	IVR/CC :	0	Network :	0
Online:	0	Performance :	0	POD:	0
Release Communicati	0		0		0
Support : Security :		Reports : Special Project :	0	Reports Test : System Test Support :	0
Tech Arch :	0	Tech ForgeRock :	0	Tech Support :	158
Tech Ops :	0	Training:	0	Translation:	0
Virtual Assistant :	0	Training .	0	Hansialion .	0
Content Revision	0 Pending SCRE	3			
Status-1: Content Revision	-				
Description-1:	1. Recommend N/A	dation Change:			
	Before:	ange: Adding hours for transcription source ETC: 0 hours	o costs.		
	After: Translation Res	source ETC: 46 hours			
	3. Release Cha N/A	inge:			
	4. Funding Sou N/A	rce Change:			
Content Revision Status-2:					
Content Revision Description-2:	Recommend     Before:     After:	dation Change:			
	2. Estimate Cha Before: After:	ange:			
	3. Release Cha Before: After:	inge:			
	4. Funding Sou Before: After:	rce Change:			
Content Revision Status-3:					
Content Revision Description-3:	1. Recommend Before:	dation Change:			

After:

2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After:



Description-1:

### [CA-253233] Sacramento (wave 6) County - Conduct Rush Warrant Testing

~					
	Client Correspondence	Assignee:	Lalitha Valamarthi	SPG Status:	Approved
Fix Version/s:	[23.07]	Designer Contact:	Phong Xiong	Change Type (SCR):	Enhancement
Minor Version:	23.10.19	Expedite Changes:	Production Deployment	Estimate:	79
Reporter:	Lawrence Samy	Regulation Reference:		Created:	11/30/2022 02:36 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Consortium Contact:	Sheryl E. Eppler	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
	Migration	Committee:	[Correspondence]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:					
Expedite Approval:	• •	Approved - 12/14/2022			
Current Design:	-	testing for all CalWIN Cou			
Request:	Sacramento County	is requesting to conduct	warrant testing to test	their County Software 'F	PrintChef"
Recommendation:		ty only - Update Sacrame exception of the large chounty.			
	Note: Turn off Fosto for this program.	er Care warrant Template	for Sacramento Coun	ity, as the County will us	e the Default template
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>79</b>				
Automated Test :		Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	0 e: 65	Contact Center :	0
Conversion :	0	DBA :		Design :	0
Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging:	0	IVR/CC :	0 0	Network :	0
Online :	10	Performance :	0	POD:	0
Release Communication Support:		Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch :	0	Tech ForgeRock:	0	Tech Support:	2
Tech Ops :	0	Training:	0	Translation:	0
Virtual Assistant:	0				
Content Revision Status-1:	Accepted				
Content Revision Description-1:	Content Revision -	5			

1. Recommendation Change:

N/A

2. Estimate Change:

Before:

Online Total: 10 hours

Client Correspondence Total: 65 hours Technical Infrastructure Support: 2 hours

After:

Online Total: 0 hours

Client Correspondence Total: 111 hours Technical Infrastructure Support: 13 hours

3. Release Change:

N/A

4. Funding Source Change:

NI/A

Content Revision Status-2:

Pending SCRB

Content Revision Description-2:

Content Revision - 6

1. Recommendation Change:

N/A

2. Estimate Change:

N/A

3. Release Change:

Before: 23.07 After: 23.09

4. Funding Source Change:

N/A

Content Revision

Status-3:

Content Revision Description-3:

Accepted

1. Release Change:

Before: 23.03 After: 23.05

Content Revision
Status-4:
Content Revision

Content Revision Description-4:

Accepted

1. Recommendation Change:

N/A

2. Estimate Change:

N/A

3. Release Change: Before: 23.05

After: 23.07

4. Funding Source Change:

N/A



### [CA-257761] Changing Cookie Names in Different Environments

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Dean Barrois** N/A Fix Version/s: **Designer Contact: Dean Barrois** Change Type (SCR): **Data Change** [23.07] Minor Version: **Expedite Changes:** Estimate: 23.10.13 Start Build Regulation Reference: Reporter: Created: **Nicole Cunningham** 03/06/2023 03:47 PM Status: Impact Analysis: Outreach Required: In Development [N/A] Policy/Design Training Impacted: Funding Source: Haikaz (Mike) [N/A] CalSAWS M&O Consortium Contact: **Tombakian** Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by 03/24/2023 Other Agency Cross Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Grady Howe on 3/24/2023 Review: **Expedite Approval:** Approved by Grady Howe on 3/24/2023 **Current Design:** The current cookie names do not separate the various different environments that are being worked in for the Tech ForgeRock Team. Request: The request is to change the default session cookie name for the ForgeRock platform for security reasons. The cookies will be environment specific. Recommendation: The forgerock team will configure the cookie names according to the table (attached picture) in the Access Management console. Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 40 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: CalHEERS: Bots: 0 0 0 CalHEERS Test: Client Correspondence: 0 Contact Center: 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Support: 0 40 0 Tech Ops: Training: Translation: 0 0 0 Virtual Assistant: 0 **Content Revision** Pending SCRB Status-1: **Content Revision** 1. Recommendation Change: Description-1: Before: After:

2. Estimate Change:

Before: After: 3. Release Change: Before: 23.07 After: 23.09 4. Funding Source Change: Before: After: **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After:



**Content Revision** 

Description-1:

# [CA-258660] DDID 2700 FDS CSC: Migrate Kings County to new AWS account, and deploy eCCP

Team Responsible: SPG Status: **Contact Center** Assignee: Aaron VanSledright N/A Fix Version/s: **Designer Contact:** Change Type (SCR): Jared Kuester **Enhancement** [23.07] Minor Version: **Expedite Changes:** Estimate: 23.09.28 Start Build 208 Regulation Reference: Reporter: Created: Nicole Kenny 03/21/2023 02:20 PM Impact Analysis: Outreach Required: Status: **System Test** [N/A] Yes Policy/Design Training Impacted: **Darcy Alexander** [N/A] Funding Source: CalSAWS DD&I Consortium Contact: Committee: Project Phase (SCR): Funding Source ID: **Production** [IVR & Contact **Contact Center** Center] Consortium Review Approved by Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Darcy Alexander approves SCR 8/12/2023 Review: **Expedite Approval:** Karen J. Rapponotti, 4/14/2023 **Current Design:** Kings County Currently uses the Custom CCP and is on a Shared AWS Account Request: Deploy C16 Amazon Connect instance to a dedicated AWS Account, and Deploy the eCCP Recommendation: \*\* Kings County Only, No Design Document required as there are no functional changes, just moving environemnts. (See SCR CA-226844 for details of the eCCP). \*\* 1) Copy the Amazon Connect Instance from contactcenter-production account to contactcenter-production-kings 2) Deploy the eCCP to contactcenter-production-kings Outreach Planning meetings with Kings county for migration Description: Alternative N/A Procedure Description: Operational Impact: **Estimate:** 208 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: n 200 0 Performance: POD: Online: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech Arch: Tech ForgeRock: Tech Support: 0 8 0 Tech Ops: Translation: Training: 0 0 0 Virtual Assistant: 0 **Content Revision** Pending SCRB Status-1:

1. Recommendation Change: N/A

2. Estimate Change: N/A 3. Release Change: Before: 23.07 After: 23.09 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After:



Status-1:

# [CA-258662] DDID 2700 FDS CSC: Migrate Stanislaus County to new AWS account, and deploy eCCP

Team Responsible: SPG Status: **Contact Center** Assignee: Aaron VanSledright N/A Fix Version/s: **Designer Contact:** Change Type (SCR): Jared Kuester **Enhancement** [23.07] Minor Version: **Expedite Changes:** Estimate: 23.09.28 Start Build 208 Regulation Reference: Reporter: Created: **Nicole Kenny** 03/21/2023 02:24 PM Status: Impact Analysis: Outreach Required: **System Test** [N/A] Yes Policy/Design Training Impacted: **Funding Source: Darcy Alexander** [N/A] CalSAWS DD&I Consortium Contact: Committee: Project Phase (SCR): Funding Source ID: **Production** [IVR & Contact **Contact Center** Center] Consortium Review Approved by Other Agency Cross Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Darcy Alexander approves SCR 8/12/2023 Review: **Expedite Approval:** Karen J. Rapponotti, 4/14/2023 **Current Design:** Stanislaus County Currently uses the Custom CCP and is on a Shared AWS Account Request: Deploy C50 Amazon Connect instance to a dedicated AWS Account, and Deploy the eCCP Recommendation: \*\* Stanislaus County Only, No Design Document required as there are no functional changes, just moving environemnts. (See SCR CA-226844 for details of the eCCP). \*\* 1) Copy the Amazon Connect Instance from contactcenter-production account to contactcenter-productionstanislaus 2) Deploy the eCCP to contactcenter-production-stanislaus Outreach Planning meetings with Stanislaus county for migration Description: Alternative N/A Procedure Description: **Operational Impact: Estimate:** 208 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Imaging: 200 Network: 0 n Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 0 Tech ForgeRock: Tech Support: Tech Arch: 0 8 0 Tech Ops: Translation: Training: 0 0 0 Virtual Assistant: 0 **Content Revision** Pending SCRB

## Content Revision Description-1:

- 1. Recommendation Change: N/A
- 2. Estimate Change: N/A
- 3. Release Change: Before: 23.07 After: 23.09
- 4. Funding Source Change: N/A

# Content Revision Status-2:

## Content Revision Description-2:

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

# Content Revision Status-3: Content Revision

## Content Revision Description-3:

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:

#### Content Revision Status-4: Content Revision Description-4:

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change:

Before: After:



# [CA-262868] Add Threshold Translations for IAR Split CAPI Payment Reason and message

- Resolved: 09/08/2023 03:29 AM

Team Responsible:	Client Correspondence	Assignee:	Surendar Murugesan	SPG Status:	Approved
Fix Version/s:	[23.07]	Designer Contact:	Ramya Yk	Change Type (SCR):	Enhancement
Minor Version:	23.09.11	Expedite Changes:	Start Build	Estimate:	130
Reporter:	Nithya Chereddy	Regulation Reference:		Created:	06/07/2023 08:40 AN
Status:	In Production	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Adelaide Mendoza	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	
Non-Committee Review:	non-committee appre	oval by Adelaide Mendoz	za CAPI BA		
Expedite Approval:	By Lynn Bridwell on	08/02/2023			
Current Design:	•	Split Payment NOA avail	able only in English ar	nd Spanish Languages.	
Request:		anslation for IAR Split CA			ED_GR_CALWIN_C70
	2. Add Threshold Tra	inslations for IAR Split Ca	API Payment message	e CI_AP_MESSAGE2	
Recommendation:	3. Add Threshold Tra	Inslations for IAR Split Ca	API Payment Action C	I_AP_ACTION5.	
	Languages Include:	Translations for IAR Spl Arabic, Hmong and Lao	·	,	
		Arabic, Hmong and Lao	it CAPI Payment Actio	on (Snippet Id - 4115)	
Outreach			it CAPI Payment Action	on (Snippet ld - 4115)	
Outreach Description: Alternative Procedure			it CAPI Payment Actio	on (Snippet Id - 4115)	
Description: Alternative Procedure Description:	Languages Include:		it CAPI Payment Actio	on (Snippet Id - 4115)	
Description: Alternative Procedure Description: Operational Impact:	Languages Include:		it CAPI Payment Action	on (Snippet Id - 4115)	
Description: Alternative Procedure Description: Operational Impact: Estimate:	Languages Include:  N/A  130	Arabic, Hmong and Lao			
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	Languages Include:  N/A  130  0	Arabic, Hmong and Lao  Batch/Interfaces:	0	Batch Operations :	0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal :	N/A  130  0 0	Arabic, Hmong and Lao  Batch/Interfaces:  Bots:	0 0	Batch Operations : CalHEERS :	0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test :	N/A  130  0 0 0	Arabic, Hmong and Lao  Batch/Interfaces:  Bots:  Client Correspondence	0 0 0 9: 100	Batch Operations : CalHEERS : Contact Center :	0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion :	N/A  130  0 0 0 0	Arabic, Hmong and Lao  Batch/Interfaces: Bots: Client Correspondence DBA:	0 0 0 100 0	Batch Operations : CalHEERS : Contact Center : Design :	0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility :	Languages Include:  N/A  130  0 0 0 0 0 0	Arabic, Hmong and Lao  Batch/Interfaces:  Bots:  Client Correspondence  DBA:  Fiscal:	0 0 0 100 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test:	0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging :	N/A  130  0 0 0 0 0 0 0	Arabic, Hmong and Lao  Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC:	0 0 100 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network:	0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online :	Languages Include:  N/A  130  0 0 0 0 0 0 0 0	Arabic, Hmong and Lao  Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance:	0 0 0 100 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD:	0 0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test:	Languages Include:  N/A  130  0 0 0 0 0 0 0 0	Arabic, Hmong and Lao  Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC:	0 0 0 100 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network:	0 0 0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test : BenefitsCal : CalHEERS Test : Conversion : Eligibility : Imaging : Online : Release Communicatio	Languages Include:  N/A  130  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Arabic, Hmong and Lao  Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports:	0 0 100 0 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test:	0 0 0 0 0 0 0
Description: Alternative Procedure Description: Operational Impact: Estimate: Automated Test: BenefitsCal: CalHEERS Test: Conversion: Eligibility: Imaging: Online: Release Communication Support: Security:	Languages Include:  N/A  130  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Arabic, Hmong and Lao  Batch/Interfaces: Bots: Client Correspondence DBA: Fiscal: IVR/CC: Performance: Reports: Special Project:	0 0 0 100 0 0 0 0	Batch Operations: CalHEERS: Contact Center: Design: Forms Test: Network: POD: Reports Test: System Test Support:	0 0 0 0 0 0

**Content Revision** Pending SCRB Status-1: **Content Revision** 1. Recommendation Change: Description-1: 2. Estimate Change: Adding hours for transcription costs. Before: Translation Resource ETC: 0 hours After: Translation Resource ETC: 22 hours 3. Release Change: N/A 4. Funding Source Change: N/A **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before:

After:

Before: After:

2. Estimate Change:

Page 50

3. Release Change: Before: After:	
4. Funding Source Change:	
Before:	
After:	



### [CA-265023] ForgeRock index size limit

n

0

Tech Arch:

Team Responsible: SPG Status: Assignee: **Tech Forge Rock Brian Taylor** N/A Fix Version/s: **Designer Contact:** Change Type (SCR): **System Operational Brian Taylor** [23.07] **Enhancement** Minor Version: **Expedite Changes:** Estimate: Start Build 23.10.13 Regulation Reference: Reporter: Created: Nicole Cunningham 07/19/2023 08:39 AM Impact Analysis: Outreach Required: Status: **Design in Progress** [N/A] Nο Policy/Design Training Impacted: Funding Source: **Brian Rodgers** [N/A] CalSAWS M&O Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Refactoring [Tech] Consortium Review Approved by Other Agency Cross 07/19/2023 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Grady Howe on 07/19/2023 Review: **Expedite Approval:** Approved by Grady Howe on 07/19/2023 **Current Design:** This is a preventative action related to RCA 243 - CalSAWS Outage Due to ForgeRock Issue. An incident ticket (INC0099964) has been opened for tracking. The current implementation uses the default index size limit of 4000 entries for a given search key for the 'sn', 'givenName', 'userName', 'mail', 'lastLoginTime', and 'createTimestamp' attributes in the DSUSR store. The index size of 4000 entries is not sufficient as the number of users in the customer user store continues to increase. This causing some searches for common names to become unindexed, which means that the directory server has to perform a full table scan to find results. This slows performance and can have an impact on availability if there are too many unindexed queries executed simultaneously. Request: The request is to perform analysis on the indices currently created to determine appropriate new size limits for the indices created for these attributes. Additional indices for substring searches will also be evaluated. The evaluation will consider the index size as well as the performance cost of maintaining the increased index size against the performance gains of indexed searches. Recommendation: The recommendation is pending the evaluation of the index sizes and performance impacts. Outreach **Description: Alternative** n/a **Procedure** Description: **Operational Impact:** Estimate: 120 Automated Test: Batch/Interfaces: **Batch Operations:** 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Forms Test: Eligibility: Fiscal: n 0 0 IVR/CC: Imaging: Network: 0 0 0 Online: Performance: POD: 0 0 n Release Communication Reports: Reports Test: 0 0 Support: Special Project: Security: System Test Support:

120

Tech ForgeRock:

0

0

Tech Support:

Tech Ops :	0	I raining:	0	I ranslation:	0
Virtual Assistant:	0				
Content Revision Status-1:	Pending SCRB				
Content Revision Description-1:	<ol> <li>Recommendation Before: After:</li> </ol>	Change:			
	2. Estimate Change: Before: After:				
	3. Release Change: Before: 23.07 After: 23.09				
	4. Funding Source C Before: After:	hange:			
Content Revision Status-2:					
Content Revision Description-2:	Recommendation Before: After:	Change:			
	2. Estimate Change: Before: After:				
	3. Release Change: Before: After:				
	4. Funding Source C Before: After:	hange:			
Content Revision Status-3:					
Content Revision Description-3:	Recommendation Before: After:	Change:			
	2. Estimate Change: Before: After:				
	3. Release Change: Before: After:				
	4. Funding Source C Before: After:	hange:			
Content Revision Status-4:					
Content Revision Description-4:	Recommendation Before: After:	Change:			
	2. Estimate Change:				

Before: After:	
3. Release Change: Before: After:	
4. Funding Source Change: Before: After:	



Minor Version:

### [CA-265576] Add Fold Here Line for RE Packets - Phase 1

Resolved: 08/24/2023 12:01 AM

SPG Status: Team Responsible: Assignee: Client Nisarga **Approved** 

Correspondence Nagarathnaraj

**Designer Contact:** Change Type (SCR): Fix Version/s: [23.07] **Lianel Richwin Enhancement** 

**Expedite Changes:** Estimate: 23.08.25 Production 332 Deployment

Regulation Reference: Created: Reporter: 07/31/2023 03:16 PM **Lawrence Samy** 

Status: Impact Analysis: Outreach Required: In Production [N/A]

Policy/Design Training Impacted: Funding Source: Maria Arceo [N/A] CalSAWS M&E

Consortium Contact: Project Phase (SCR): Committee: Funding Source ID:

**Production** [Correspondence] Consortium Review Approved by Other Agency Cross

Committee: Reference: Approval: Consortium Review

**Non-Committee** 

Approval Date:

Approved 8/02/2023 Maria Arceo. Sent to MC correspondence committee as FYI Review:

**Expedite Approval:** Approved expedited build and deployment by Laura Chavez on 08/02/23

**Current Design:** With CA-253099, larger BRM envelope (6x9) started getting included with RE Packets. Because of this change, the "Please fold and ensure the County address information displays in the envelope window." line was removed

which was previously used for #9 BRM Envelope.

Request: In absence of the "Please fold and ensure the County address information displays in the envelope window." line, customers are folding the packets incorrectly which sometimes hides the BRM permit number causing unnecessary delays at USPS. Add the text on the BRM coversheet "Please fold and ensure the County address

information displays in the envelope window." line at the halfway (5.5 inches) on the following packets.

1. MAGI RE Packet (Migration Counties)

Languages Include: English, Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Tagalog, Hmong, Korean, Lao, Russian, Vietnamese, Hindi, Thai, Japanese, Punjabi

2. Mixed Household RE Packet (Migration Counties)

Languages Include: English, Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Tagalog, Hmong, Korean, Lao, Russian, Vietnamese, Hindi, Thai, Japanese, Punjabi

3. Non-MAGI RE Packet (Migration Counties)

Languages Include: English, Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Tagalog, Hmong, Korean, Lao, Russian, Vietnamese, Hindi, Thai, Japanese, Punjabi

NOTE: All LA County packets being mailed using LA County's full size flat mail and full size BRM envelopes are not impacted with this change.

#### Recommendation:

Update the following packets by adding the text "Please fold and ensure the County address information displays in the envelope window." to the BRM coversheet and the line above this text.

1. MAGI RE Packet (Migration Counties)

Languages Include: English, Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Tagalog, Hmong, Korean, Lao, Russian, Vietnamese, Hindi, Thai, Japanese, Punjabi

2. Mixed Household RE Packet (Migration Counties)

Languages Include: English, Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Tagalog, Hmong, Korean, Lao, Russian, Vietnamese, Hindi, Thai, Japanese, Punjabi

3. Non-MAGI RE Packet (Migration Counties)

Languages Include: English, Spanish, Arabic, Armenian, Cambodian, Chinese, Farsi, Tagalog, Hmong, Korean, Lao, Russian, Vietnamese, Hindi, Thai, Japanese, Punjabi

Outreach **Description:** 

Alternative Procedure Description: Operational Impact:	N/A						
Estimate:	332						
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal:	0	Bots :	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence :	255	Contact Center:	0		
Conversion :	0	DBA :	0	Design :	0		
Eligibility:	0	Fiscal :	0	Forms Test :	0		
Imaging:	0	IVR/CC:	0	Network:	0		
Online :	0	Performance:	0	POD:	0		
Release Communicate Support :	tion 0	Reports:	0	Reports Test :	0		
Security:	0	Special Project :	0	System Test Support :	77		
Tech Arch :	0	Tech ForgeRock:	0	Tech Support :	0		
Tech Ops :	0	Training:	0	Translation:	0		
Virtual Assistant:	0						
Content Revision Status-1:	Pending SCRB						
Content Revision Description-1:	1. Recommend N/A	lation Change:					
	Before: Translation Res After:	ange: Adding hours for transcription ource ETC: 0 hours ource ETC: 4 hours nge:	costs.				
	4. Funding Soul N/A	rce Change:					
Content Revision Status-2:							
Content Revision Description-2:	1. Recommend Before: After:	lation Change:					
	2. Estimate Change: Before: After:						
	3. Release Change: Before: After:						
	4. Funding Soul Before: After:	rce Change:					
Content Revision Status-3:							
Content Revision Description-3:	<ol> <li>Recommend Before: After:</li> </ol>	lation Change:					

2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After:



Online:

0

### [CA-266298] PROD ForgeRock API Client for San Francisco (38)

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Isha Patel N/A Nicole Cunningham Change Type (SCR): Fix Version/s: **Designer Contact:** Operational [23.07] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 23.10.XX Start Build Reporter: Regulation Reference: Created: **Logan Pratt** 08/14/2023 04:25 PM Impact Analysis: Outreach Required: Status: In Assembly Test [N/A] Nο Policy/Design Training Impacted: Funding Source: **Logan Pratt** [N/A] CalSAWS M&E Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Assembly Test** [Tech] Consortium Review Approved by Other Agency Cross 08/14/2023 Committee: Reference: Approval: Consortium Review Approval Date: Non-Committee Approved by Laura Chavez on 8/14/2023 Review: **Expedite Approval:** Approved by Laura Chavez on 8/14/2023 **Current Design:** County is requesting API access for a new Application(s) Request: Provide San Francisco with PROD FR client: Application Name: COSTS Scope: COSTS\_38 38 RITM: RITM0043778 **ENV: PROD** Application Name: Online WTW Portal Scope: OWP\_38 38 RITM: RITM0043778 **ENV: PROD** Application Name: Sherlock Scope: SLOCK\_38 38 RITM: RITM0044899 **ENV: PROD** Recommendation: The Tech ForgeRock team will complete the API access request for San Francisco County PROD FR Client. This will be implemented in PROD Build TBD. Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact:** Estimate: 16 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Forms Test: Eligibility: Fiscal: 0 0 0 IVR/CC: Network: Imaging: 0 0 0

0

POD:

0

Performance:

Release Communication	n 0	Reports :	0	Reports Test :	0			
Support : Security :	0	Special Project :	0	System Test Support :	0			
Tech Arch :	0	Tech ForgeRock :	0	Tech Support :	0			
Tech Ops :	0	Training:	16	Translation:	0			
Virtual Assistant :	0	Trailing .	0	Translation.	0			
	0							
Content Revision Status-1:	Pending SCRB							
	1. Recommenda Before: After:	tion Change:						
	2. Estimate Chan Before: After:	ge:						
	3. Release Chanç Before: 23.07 After: 23.09	ge:						
	4. Funding Sourc Before: After:	e Change:						
Content Revision Status-2:								
Content Revision Description-2:	1. Recommenda Before: After:	tion Change:						
	2. Estimate Chan Before: After:	ge:						
	3. Release Chano Before: After:	ge:						
	4. Funding Sourc Before: After:	e Change:						
Content Revision Status-3:								
	1. Recommenda Before: After:	tion Change:						
	2. Estimate Change: Before: After:							
	3. Release Change: Before: After:							
	4. Funding Sourc Before: After:	e Change:						
Content Revision								

Status-4:

<b>Content Revision</b>
Description-4:

1. Recommendation Change:

Before: After:

2. Estimate Change:

Before: After:

3. Release Change:

Before: After:

4. Funding Source Change: Before:

After:



### [CA-266439] PROD ForgeRock API client for Sacramento (34)

Team Responsible: SPG Status: Assignee: Isha Patel N/A **Tech Forge Rock** Nicole Cunningham Change Type (SCR): Fix Version/s: **Designer Contact:** Operational [23.07] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 23.10.XX Start Build Reporter: Regulation Reference: Created: **Logan Pratt** 08/16/2023 05:20 PM Impact Analysis: Outreach Required: Status: In Assembly Test [N/A] Nο Policy/Design Training Impacted: Funding Source: Logan Pratt CalSAWS M&E Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 08/14/2023 Committee: Reference: Approval: Consortium Review Approval Date: Non-Committee Approved by Laura Chavez on 08/14/2023 Review: **Expedite Approval:** Approved by Laura Chavez on 08/14/2023 **Current Design:** County is requesting API access for a new Application(s). Request: Provide Sacramento county with PROD FR client: Application Name: ES Tool Scope: ESTOOL\_34 34 RITM: RITM0045397 **ENV: PROD** Application Name: SMART Scope: SMART\_34 34 RITM: RITM0045399 **ENV: PROD** Recommendation: The Tech ForgeRock team will complete the API access request for providing Sacramento county with PROD FR client. Outreach **Description:** Alternative N/A **Procedure Description: Operational Impact:** Estimate: 16 Automated Test: Batch/Interfaces: 0 Batch Operations: 0 0 CalHEERS: BenefitsCal: Bots: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 Imaging: IVR/CC: Network: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 Tech Arch: Tech ForgeRock: Tech Support: 0 0 16 Tech Ops: Training: Translation: 0 0 0

Virtual Assistant: 0 **Content Revision** Pending SCRB Status-1: **Content Revision** 1. Recommendation Change: Description-1: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: 23.07 After: 23.09 4. Funding Source Change: Before: After: **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After:

3. Release Change: Before: After:		
<ul><li>4. Funding Source Change:</li><li>Before:</li><li>After:</li></ul>		



Description-1:

# [CA-266443] PROD ForgeRock API client for San Luis Obispo (40)

Team Responsible:	Tech Forge Rock	Assignee:	Isha Patel	SPG Status:	N/A
Fix Version/s:	[23.07]	Designer Contact:	Nicole Cunningham	Change Type (SCR):	Operational Enhancement
Minor Version:	23.10.XX	Expedite Changes:	Start Build	Estimate:	16
Reporter:	Logan Pratt	Regulation Reference:		Created:	08/16/2023 05:28 PM
Status:	In Assembly Test	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Logan Pratt	Training Impacted:		Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	08/14/2023	Other Agency Cross Reference:	
Non-Committee Review:	Approved by Laura	Chavez on 08/14/2023			
Expedite Approval:	Approved by Laura	Chavez on 08/14/2023			
Current Design:	County is requesting	g API access for a new A	pplication(s).		
Request:	Provide San Luis Ol	oispo county with PROD	FR client:		
Recommendation:	Application Name: D Scope: DSSNET_40 RITM: RITM0045314 ENV: PROD The Tech ForgeRo	40	· API access request fo	or providing San Luis Ob	ispo county with
	PROD FR client.			р. с 9 с с	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A				
Automated Test :	16	Batch/Interfaces :	•	Batch Operations :	
BenefitsCal :	0	Bots:	0	CalHEERS:	0
CalHEERS Test :	0	Client Correspondence	0	Contact Center :	0
Conversion :	0	DBA :	· ·	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging :	0 0	IVR/CC :	0	Network :	0 0
Online :	0	Performance :	0	POD:	0
Release Communication	_	Reports :	0	Reports Test :	0
Support : Security :	0	Special Project :	0	System Test Support :	0
Tech Arch :	0	Tech ForgeRock:	16	Tech Support :	0
Tech Ops :	0	Training:	0	Translation:	0
Virtual Assistant:	0				
Content Revision Status-1:	Pending SCRB				
Content Revision	1. Recommendation	Change			

Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: 23.07 After: 23.09 4. Funding Source Change: Before: After: **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After:

4. Funding Source Change: Before:	
After:	



Description-1:

## [CA-267152] PROD ForgeRock API client for San Francisco (38)

Team Responsible: SPG Status: Assignee: **Tech Forge Rock** Megan Rossier N/A Nicole Cunningham Change Type (SCR): Fix Version/s: **Designer Contact: County Operational** [23.07] **Enhancement** Minor Version: **Expedite Changes:** Estimate: 23.10.XX Start Build Reporter: Regulation Reference: Created: **Logan Pratt** 08/30/2023 10:36 AM Impact Analysis: Outreach Required: Status: In Assembly Test [N/A] Nο Policy/Design Training Impacted: Funding Source: **Logan Pratt** CalSAWS M&E Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: **Production** [Tech] Consortium Review Approved by Other Agency Cross 08/28/2023 Committee: Reference: Approval: Consortium Review Approval Date: **Non-Committee** Approved by Laura Chavez on 08/28/2023 Review: **Expedite Approval:** Approved by Laura Chavez on 08/28/2023 **Current Design:** County is requesting API access for a new Application Request: Provide Fresno county with PROD FR client Application Name: LaunchPad Scope: LP\_38 38 RITM: RITM0046479 **ENV: PROD** Recommendation: The Tech ForgeRock team will complete the API access request for providing San Francisco county with PROD FR client. Outreach **Description:** Alternative N/A **Procedure** Description: **Operational Impact:** Estimate: 16 Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 0 0 Conversion: DBA: Design: 0 0 0 Forms Test: Eligibility: Fiscal: 0 0 0 IVR/CC: Network: Imaging: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: 0 Special Project: 0 System Test Support: 0 Tech Arch: Tech ForgeRock: Tech Support: 0 16 0 Tech Ops: Training: Translation: 0 0 0 Virtual Assistant: 0 **Content Revision** Pending SCRB Status-1: **Content Revision** 1. Recommendation Change:

Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: 23.07 After: 23.09 4. Funding Source Change: Before: After: **Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After:

4. Funding Source Change:	
4. Funding Source Change: Before:	
After:	



Imaging:

Online:

# [CA-208537] ACIN I-25-19 Treatment on In-Kind Support and Maintenance in the Cash Assistance Program for Immigrants (CAPI)

- Resolved: 09/11/2023 10:50 AM

Team Responsible:	Eligibility	Assignee:	Eugenio Garcia Velasco	SPG Status:	Approved	
Fix Version/s:	[23.09]	Designer Contact:	Thomas Lazio	Change Type (SCR):	New Policy	
Minor Version:		Expedite Changes:	Start Build	Estimate:	1544	
Reporter:	Dennis Kong	Regulation Reference:	ACIN I-25-19	Created:	05/21/2019 09:46 AM	
Status:	Test Complete	Impact Analysis:	[Forms/NOA Translations]	Outreach Required:	No	
Policy/Design Consortium Contact:	Adelaide Mendoza	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E	
Project Phase (SCR):	Production	Committee:	[CAPI]	Funding Source ID:		
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	03/01/2023	Other Agency Cross Reference:		
Non-Committee Review:						
Expedite Approval:	Approved - Karen Ra	apponotti - 6/30/2023; Co	ontent Revision 3 - A	pproved by Michele Peter	son on 08/23/2023	
Current Design:	maintenance (ISM) is	Approved - Karen Rapponotti - 6/30/2023; Content Revision 3 - Approved by Michele Peterson on 08/23/2023 Currently County staff manually calculate the countable income to determine whether in-kind support and maintenance (ISM) is applicable using the SOC 453 form and enter the countable ISM as unearned income for the CAPI applicant/recipient into CalSAWS.				
Request:		d a new income type for for the CAPI applicant/r		ne ISM calculation to apply	y the countable amount	
Recommendation:	Kind Support and Ma 2. Online: Update the page. 3. Online: Update the 4. Eligibility: Add new different programs. 5. Eligibility: Add new 6. Eligibility: Add new 7. Client Correspond	aintenance (ISM).  e Transaction History De  e County Parameters De  w In-Kind Support and M  w CAPI EDBC logic for IS  w Presumed Maximum V  dence: Regression Testir	etail page with new fi etail page to account aintenance (ISM) ind SM amount calculation alue (PMV) code tall ag for CAPI NOAs w	ole.	to the Income Detail ype. reatment across	
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	Calculate ISM manu	ally and use generic 'Un	earned' income type			
Automated Test :	55	Batch/Interfaces :	0	Batch Operations :	0	
BenefitsCal :	0	Bots :	0	CalHEERS :	0	
CalHEERS Test :	0	Client Correspondence	_	Contact Center :	0	
Conversion :	0	DBA:	0	Design :	0	
Eligibility :	524	Fiscal :	0	Forms Test :	0	
	0 <u>2</u> -7	I) (D (OO	J	N	· ·	

0

Network:

POD:

0

0

IVR/CC:

Performance:

0

341

Release Communication Support :	on 0	Reports :	0	Reports Test :	0		
Security:	0	Special Project :	0	System Test Support :	412		
Tech Arch:	0	Tech ForgeRock:	0	Tech Support :	0		
Tech Ops :	0	Training:	0	Translation:	19.0		
Virtual Assistant:	0						
Content Revision Status-1:	Accepted						
Content Revision Description-1:	Recommendation Change:     Before:     'ISM Calculation' on the Income Detail Page     Transaction History based on new 'ISM Calculation' fields in Income Detail Page.  After: - 'ISM Calculation' moved to the Income Amount Detail Page and updated logic to allow for the display of null						
	Income Amounts as 'ISM'.  - Transaction History now based on new 'ISM Calculation' fields in Income Amount Detail Page.  - Added listing for CAPI cases that use income type 'Other Unearned All'  -Added Section 2.10 Automated regression Test						
	2. Estimate Char Before: Online ETC1: 166 Online ETC 2: 33 Online ETC Tota 199						
	Eligibility ETC 1: 240 Eligibility ETC 2: 120 Eligibility ETC 3: 83 Eligibility ETC 4: 54 Eligibility ETC To	otal:					
	System Test Support ETC 1: 344 System Test Support ETC Total: 344						
	Unallocated Hours: 110						
	After: Online ETC 1: 284 Online ETC 2: 57 Online ETC Tota	l:					
	341 Eligibility ETC 1: 267 Eligibility ETC 2: 120						

Eligibility ETC 3:

83

Eligibility ETC 4:

54

Eligibility ETC Total:

524

Automated Test ETC 1:

40

Automated Test ETC 2:

9

Automated Test ETC 4:

6

Automated Test ETC Total:

55

System Test Support ETC 1:

412

System Test Support ETC Total:

412

**Unallocated Hours:** 

140

3. Release Change:

Before: 23.11 After: 23.09

4. Funding Source Change:

Before: N/A After: N/A Accepted

Content Revision

Status-2:

Content Revision Description-2:

1. Estimate Change:

Before: Translation ETC: 0 After: Translation ETC: 19

Content Revision Status-3:

Content Revision Description-3:

Accepted

1. Recommendation Change:

Before:

- Regression test forms were not list correctly
- Missing the assumption 'The new ISM income type will inherit Change Reason logic'
- Missing validation for the Frequency field on the Income Detail page

After

- The forms that needs to be regression tested are added to rec 2.8
- In Section 1.4 added assumption 'The new ISM income type will inherit Change Reason logic'
- In Section 2.1.3 added validation for the Frequency field on the Income Detail page that ensures that the field will be set to 'Monthly when the Type field is set to 'In-Kind Support and Maintenance(ISM)'

Refer to the design document "CA-208537 ACIN I-25-19 Treatment on In-Kind Support and Maintenance in CAPI - Content Revision 3" for the updated design document.

Content Revision Status-4:

Pending SCRB

Content Revision Description-4:

1. Recommendation Change:

Before: Recommendation 2.8 was adding Spanish translations for the newly added income.

After: The recommendation 2.8 has been removed as CW 2200 currenlty does not populate the incomes in Spanish.



### [CA-252364] Non-MAGI and Mixed Medi-Cal RE Packet updates for Elimination of Assets

Team Responsible: SPG Status: Assignee: Kavitha Mr Client **Approved** Correspondence Fix Version/s: **Designer Contact:** Change Type (SCR): [23.09] **Phong Xiong New Policy** Estimate: Minor Version: Expedite Changes: Start Build 23.11.02 1325 Regulation Reference: ACWDL 22-25 Reporter: **Renee Gustafson** Created: 11/04/2022 12:41 PM Status: Impact Analysis: Outreach Required: In Development [BenefitsCal, No Central Print, Forms/NOA Translations] Policy/Design Training Impacted: Funding Source: CalSAWS M&E Virginia C. Bernal [Job Aid] Consortium Contact: Project Phase (SCR): Committee: Funding Source ID: Production [Medi-Cal Correspondence] Consortium Review Approved by Other Agency Cross Approval: Committee: Reference:

Non-Committee Review:

Consortium Review Approval Date:

**Expedite Approval:** 

Expedited Build Start approval granted by Michele Peterson on 07/26/2023

**Current Design:** 

In 2021, several health measures were consolidated in AB 133 as part of the Health Omnibus Bill of 2021-2022. This ACWDL addresses the provisions of AB 133 that added section 14005.62 to the Welfare and Institutions Code (WIC), WIC § 14005.62 established a two-phased approach to eliminating the asset limits for Non-MAGI Medi-Cal programs. The first phase, which was effective July 1, 2022, increased the asset limits to \$130,000 person and \$65,000 for each additional household member (up to a maximum of 10 people). The second phase is effective January 1, 2024 and will eliminate the

asset limits for Non-MAGI programs.

Approved-Virginia Bernal 07/25/2023

Request:

Effective January 1, 2024, the asset limits for Non-MAGI programs will be eliminated. The elimination of asset limits apply to Non-MAGI programs, including LTC and the MSPs.

Due to the elimination of asset limits a list of forms and notices were identified that will require updating to reflect the elimination of the asset limits.

- 1. Update the following renewal forms:
- Medi-Cal Renewal Form (MC 210 RV)
- Pre-Populated Renewal Form (MC 217)
- Additional Income and Property Information Needed for Medi-Cal (MC 604 IPS)
- Non-MAGI Informing Letter (ED\_0004037\_ENG1\_0514)
- Non-MAGI Medi-Cal Information Sheet (Pub 10)
- Redetermination for Medi-Cal Beneficiaries—Long-Term Care in Own MFBU (MC 262)

Remove Form MC 007 from the MC RE Packets:

Medi-Cal General Property Limitations (MC 007)

### Recommendation:

- 1. Update the following Medi-Cal forms and notices with verbiage updates to no longer reference properties:
- a. MC 210 RV
- b. MC 217
- c. MC 604 IPS
- d. Non-MAGI Informing Notice
- e. PUB 10 f. MC 262
- 2. Remove the MC 007 from MC RE Packets

Outreach Description:

Page 73

Alternative Procedure Description: Operational Impact: Estimate:	None 1325				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	252	Bots:	0	CalHEERS :	0
CalHEERS Test :	269	Client Correspondence :	554	Contact Center :	0
Conversion :	0	DBA:	0	Design :	0
Eligibility :	0	Fiscal :	0	Forms Test :	0
Imaging:	24	IVR/CC:	0	Network:	0
Online :	0	Performance :	0	POD:	0
Release Communicat Support :	ion 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch :	0	Tech ForgeRock:	0	Tech Support :	0
Tech Ops :	0	Training :	0	Translation:	0
Virtual Assistant :	0				
Content Revision Status-1: Content Revision	Pending SCRB				
Content Revision	Updated sections Added sections Updated section  2. Estimate Cha Before: Client Correspon CalHEERS Test Technical Infras Unallocated Hou After: Client Correspon CalHEERS Test	nge: Indence ETC Total: 554 Interpretation ETC Total: 269 Interpretation ETC Total: 269 Indence ETC Total: 116 Indence ETC Total: 701 Interpretation ETC Total: 442 Interpretation ETC Total: 140 Interpretation ETC Tot		m.	
Status-2:					
Content Revision Description-2:	1. Recommend Before: After:	ation Change:			
	2. Estimate Cha Before: After:	nge:			
	3. Release Char Before: After:	nge:			

4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before:

After:



# (CA-259475] IDM, DS, and AM Upgrade to 7.3

~					
Team Responsible:	Tech Forge Rock	Assignee:	Blake Haselberger	SPG Status:	N/A
Fix Version/s:	[23.09]	Designer Contact:	Blake Haselberger	Change Type (SCR):	System Operational Enhancement
Minor Version:	23.012.01	Expedite Changes:	Start Build	Estimate:	240
Reporter:	Nicole Cunningham	Regulation Reference:		Created:	04/04/2023 04:25 PM
Status:	In Development	Impact Analysis:	[Security]	Outreach Required:	No
Policy/Design Consortium Contact:	Laura Chavez	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&O
Project Phase (SCR):	Production	Committee:	[Tech]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	04/24/2023	Other Agency Cross Reference:	
Non-Committee Review:	Approved by Laura C	havez on 4/24/2023			
Expedite Approval:	Approved by Laura C	havez on 4/24/2023			
Current Design:	The Tech ForgeRock the 7.2 release at this		rsion 7.1 for AM, DS,	and IDM. The team is no	t planning to move to
Request:	4, 2023. Version 7.3		ese applications and the	ory Services, and Identity nere are currently no impapplications to 7.3.	
Recommendation:	_	l begin to upgrade AM, I			
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>240</b>				
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0
BenefitsCal :	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence	e: 0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal:	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network:	0
Online :	0	Performance:	0	POD:	0
Release Communication	on 0	Reports :	0	Reports Test:	0
Security:	0	Special Project :	0	System Test Support :	0
Tech Arch:	0	Tech ForgeRock:	240	Tech Support :	0
Tech Ops :	0	Training:	0	Translation:	0
Virtual Assistant:	0				
Content Revision Status-1:	Accepted				
Content Revision Description-1:	1. Recommendation Before: After:	Change:			

2. Estimate Change: Before: After: 3. Release Change: Before: 23.05 After: 23.09 4. Funding Source Change: Before: After: **Content Revision** Pending SCRB Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: 23.09 After: 23.11 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change:

Before:

After:



### [CA-261327] Turn off MMCHP Message for specific NOAs

- Resolved: 09/04/2023 05:11 AM

Team Responsible: Client Assignee: Sahithi Pabba [X] SPG Status: Pending

Correspondence

Fix Version/s: [23.09] Designer Contact: Nithya Chereddy Change Type (SCR): Policy Re-Design

Minor Version: Expedite Changes: Start Build Estimate: 139

Reporter: Tiffany Huckaby Regulation Reference: MEDIL I 21-30 Created: 05/08/2023 04:48 PM

Status: Test Complete Impact Analysis: [N/A] Outreach Required: No

Policy/Design Virginia C. Bernal Training Impacted: [N/A] Funding Source: CalSAWS M&E

Consortium Contact:

Project Phase (SCR): Production Committee: [Medi-Cal Funding Source ID: Correspondence]

Consortium Review Approved by Other Agency Cross

Approval: Committee: Reference:

Non-Committee Approved 7/07/2023-Virginia Bernal Review:

**Expedite Approval:** Michele Peterson- 6/6/23

Current Design: Medi-Cal Managed Care Health plan (MMCHP) verbiage generates on several MC Change NOAs.

Request: Per MEDIL I 21-30 MMCHP is not applicable for all MC aid codes after January 1st, 2023.

**Recommendation:** Update the following NOA reasons to no longer generate the MMCHP message(MC\_CH\_MMCHP\_MESSAGE):

MC\_CH\_INCR\_NONEXEMPT\_INCOME\_M750 MC\_CH\_DECR\_NONEXEMPT\_INCOME\_M751

MC\_CH\_HH\_INCR\_SOC\_CHNG\_M754

MC\_CH\_SOC\_SEC\_BENFT\_INCR\_SOC\_CHANGED\_M761

MC\_CH\_HH\_DECR\_SOC\_CHNG\_M764 MC\_CH\_HH\_DECR\_SOC\_CHNG\_LTC\_M765

MC\_CH\_SOC\_CHANGE\_M766

MC\_CH\_SOC\_CHNG\_SSI\_RCVNG\_M767

MC\_CH\_SOC\_CHNG\_PERS\_TURNED\_21\_M769 MC\_CH\_SOC\_CHNG\_PERS\_LEFT\_STATE\_M770

See the supporting document "Fragment Verbiage.xlsx" for the reason and message fragment's verbiage.

Λ

Page 79

System Test Support:

35

Outreach Description:

Security:

Alternative N/A

Procedure

Consortium Review Approval Date:

Description:
Operational Impact:

Operational impact.

Estimate: 139

Automated Test: Batch/Interfaces: Batch Operations: 0 0 0 BenefitsCal: Bots: CalHEERS: 0 0 0 CalHEERS Test: Client Correspondence: Contact Center: 0 89 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 0 0 IVR/CC: Network: Imaging: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support:

Special Project:

0

Tech Arch :	0	Tech ForgeRock:	0	Tech Support :	0		
Tech Ops :	0	Training:	0	Translation:	0		
Virtual Assistant:	0						
Content Revision Status-1:	Pending SCRB						
Content Revision Description-1:	1. Recommendation Change: JIRA Recommendation Before: Update the following NOA reasons to no longer generate the MMCHP message(MC_CH_MMCHP_MESSAGE): MC_CH_INCR_NONEXEMPT_INCOME_M750 MC_CH_DECR_NONEXEMPT_INCOME_M751 MC_CH_HH_INCR_SOC_CHNG_M754 MC_CH_HH_INCR_SOC_CHNG_M764 MC_CH_HH_DECR_SOC_CHNG_M764 MC_CH_HH_DECR_SOC_CHNG_LTC_M765 MC_CH_HH_DECR_SOC_CHNG_LTC_M765 MC_CH_SOC_CHANGE_M766 MC_CH_SOC_CHANGE_M766 MC_CH_SOC_CHNG_PERS_TURNED_21_M769 MC_CH_SOC_CHNG_PERS_LEFT_STATE_M770 JIRA Recommendation After: Update the following NOA reasons to no longer generate the MMCHP message(MC_CH_MMCHP_MESSAGE): MC_CH_INCR_NONEXEMPT_INCOME_M750 MC_CH_DECR_NONEXEMPT_INCOME_M751 MC_CH_SOC_SEC_BENFT_INCR_SOC_CHANGED_M761 MC_CH_HH_DECR_SOC_CHNG_LTC_M765 MC_CH_HH_DECR_SOC_CHNG_LTC_M765 MC_CH_SOC_CHNG_SSI_RCVNG_M767 MC_CH_SOC_CHNG_PERS_TURNED_21_M769						
Content Revision Status-2:	MC_CH_3OC_C	CHNG_PERS_LEFT_STATE_N	итто				
Content Revision Description-2:	1. Recommenda Before: After:	ation Change:					
	2. Estimate Char Before: After:	nge:					
	3. Release Change: Before: After:						
	4. Funding Source Before: After:	ce Change:					
Content Revision Status-3:							
Content Revision Description-3:	<ol> <li>Recommenda Before: After:</li> </ol>	ation Change:					
	2. Estimate Char Before: After:	nge:					
	3. Release Char Before: After:	ge:					
	4. Funding Source	ce Change:					

	Before: After:
Content Revision Status-4: Content Revision	Recommendation Change:
Description-4:	Before: After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:



# [CA-266544] Add GA/GR Automated Solution specific Money Management Type to Money Management Resource pages

Team Responsible:	Online	Assignee:	Swarnalatha Subramaniam	SPG Status:	Approved
Fix Version/s:	[23.09]	Designer Contact:	Erika Kusnadi	Change Type (SCR):	County Operational Enhancement
Minor Version:	23.10.19	Expedite Changes:	Start Build	Estimate:	85
Reporter:	Erika Kusnadi	Regulation Reference:		Created:	08/18/2023 09:58 AM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[RDB]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:		Other Agency Cross Reference:	

Non-Committee Review:

Gingko Luna on 8/18/2023

Expedite Approval:

Approved by Karen J Rapponotti on 08/18/2023

**Current Design:** 

The General Assistance/General Relief program for the CalWIN counties is known as the General Assistance/General Relief Automated Solution (GA/GR Automated Solution). The Vendor (Resource) Type that apply for a GA/GR Automated Solution for Money Management are: Board and Care, Drug and Alcohol, Direct Rent, and Utilities. These Vendor Types were added on the Money Management Detail pages and the Select Money Management Resource. However, these options are not available (except for Utilities) on Money Management Resource Search and Money Management Detail pages. Lastly, on the Select Money Management page, when user select an option from the Type drop down field no Result is found. User can only search using the ORG ID in order for information to be returned.

Note: For Money Management Resource pages, all available Money Management Resource Type will be displayed on the Type drop-down field on both the Money Management Resource Search and the Money Management Detail (create mode). It will not be program specific like the Money Management Detail or the Select Money Management Resource pages.

#### Request:

- 1. Update the Money Management Resource Search and the Money Management Detail page (in Create mode) to display the following options on the "Type" drop-down field: "Board and Care", "Drug and Alcohol" and "Direct Rent".
- 2. For Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent", "Type" field on the Money Management Resource Detail page (view and edit mode) should not display as blank but to display the appropriate value.
- 3. Update the Select Money Management page to return the appropriate result based on the search parameter entered.

Note: Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent" are Money Management Resources that was brought in through Conversion for CalWIN counties.

Note: Type of Utilities is already an option on the Money Management Resource pages and it is being displayed on the Money Management Resource Detail page.

#### Recommendation:

- 1. Update the Money Management Resource Search and the Money Management Detail page (in Create mode) to display the following options on the "Type" drop-down field: "Board and Care", "Drug and Alcohol" and "Direct Rent".
- A) Options listed on the "Type" drop-down field on the Money Management Resource Search page will be in listed in order of: "Blank" follow by all the other options in Alphabetical order.
- B) Options listed on the "Type" drop-down field on the Money Management Resource Detail page will be listed in Alphabetical order.

Note: The above options will display for all 58 counties.

- 2. For Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent", "Type" field on the Money Management Resource Detail page (view and edit mode) should not display as blank but to display the appropriate value.
- 3. Update the Select Money Management page to return the appropriate result based on the search parameter entered.

Note: This is specific when it is a Money Management for General Assistance/General Relief Automated Solution (GA/GR Automated Solution)

Note: Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent" are Money Management Resources that was brought in through Conversion for CalWIN counties. As users are not able to create it directly through CalSAWS until this SCR is implemented. For these converted records, please confirm that the Type does not display as blank when the Money Management Resource Detail page is in View mode.

Note: Type of Utilities is already an option on the Money Management Resource pages and it is being displayed on the Money Management Resource Detail page. Type field is not an editable field when Money Management Detail page is in Edit mode. The Type of "Board and Care", "Drug and Alcohol" and "Direct Rent" is being displayed on the Search Result Summary section of the Money Management Resource Search page.

Please refer to the attachment for screen shots that can be used as reference.

Description: Alternative Procedure Description: Operational Impact: Estimate:	None				
Automated Test:	0	Batch/Interfaces:	0	Batch Operations:	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test :	0	Client Correspondence :	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	0	Fiscal :	0	Forms Test :	0
Imaging:	0	IVR/CC:	0	Network :	0
Online :	52	Performance:	0	POD:	0
Release Communicatio Support :	n 0	Reports :	0	Reports Test :	0
Security:	0	Special Project :	0	System Test Support :	19
Tech Arch:	0	Tech ForgeRock:	0	Tech Support :	0
Tech Ops :	0	Training:	0	Translation:	0

Virtual Assistant: **Content Revision** 

Status-1:

Outreach

**Content Revision** 

Description-1:

Pending SCRB

n

Content Revision is to correct the page name from Money Management Detail page to Money Management Resource Detail

1. Current Design:

Before:

The General Assistance/General Relief program for the CalWIN counties is known as the General Assistance/ General Relief Automated Solution (GA/GR Automated Solution). The Vendor (Resource) Type that apply for a GA/GR Automated Solution for Money Management are: Board and Care, Drug and Alcohol, Direct Rent, and Utilities. These Vendor Types were added on the Money Management Detail pages and the Select Money Management Resource. However, these options are not available (except for Utilities) on Money Management Resource Search and Money Management Detail pages. Lastly, on the Select Money Management page, when user select an option from the Type drop down field no Result is found. User can only search using the ORG ID in order for information to be returned.

<sup>\*\*</sup> There is no Design Document for this SCR.

Note: For Money Management Resource pages, all available Money Management Resource Type will be displayed on the Type drop-down field on both the Money Management Resource Search and the Money Management Detail (create mode). It will not be program specific like the Money Management Detail or the Select Money Management Resource pages.

#### After:

The General Assistance/General Relief program for the CalWIN counties is known as the General Assistance/General Relief Automated Solution (GA/GR Automated Solution). The Vendor (Resource) Type that apply for a GA/GR Automated Solution for Money Management are: Board and Care, Drug and Alcohol, Direct Rent, and Utilities. These Vendor Types were added on the Money Management Detail pages and the Select Money Management Resource. However, these options are not available (except for Utilities) on Money Management Resource Search and Money Management Resource Detail pages. Lastly, on the Select Money Management page, when user select an option from the Type drop down field no Result is found. User can only search using the ORG ID in order for information to be returned.

Note: For Money Management Resource pages, all available Money Management Resource Type will be displayed on the Type drop-down field on both the Money Management Resource Search and the Money Management Resource Detail (create mode). It will not be program specific like the Money Management Detail or the Select Money Management Resource pages.

#### 2. Request:

#### Before:

- 1. Update the Money Management Resource Search and the Money Management Detail page (in Create mode) to display the following options on the "Type" drop-down field: "Board and Care", "Drug and Alcohol" and "Direct Rent"
- 2. For Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent", "Type" field on the Money Management Resource Detail page (view and edit mode) should not display as blank but to display the appropriate value.
- Update the Select Money Management page to return the appropriate result based on the search parameter entered.

Note: Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent" are Money Management Resources that was brought in through Conversion for CalWIN counties.

Note: Type of Utilities is already an option on the Money Management Resource pages and it is being displayed on the Money Management Resource Detail page.

#### After:

- 1. Update the Money Management Resource Search and the Money Management Resource Detail page (in Create mode) to display the following options on the "Type" drop-down field: "Board and Care", "Drug and Alcohol" and "Direct Rent".
- 2. For Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent", "Type" field on the Money Management Resource Detail page (view and edit mode) should not display as blank but to display the appropriate value.
- 3. Update the Select Money Management page to return the appropriate result based on the search parameter entered.

Note: Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent" are Money Management Resources that was brought in through Conversion for CalWIN counties.

Note: Type of Utilities is already an option on the Money Management Resource pages and it is being displayed on the Money Management Resource Detail page.

3. Recommendation Change:

#### Before:

- 1. Update the Money Management Resource Search and the Money Management Detail page (in Create mode) to display the following options on the "Type" drop-down field: "Board and Care", "Drug and Alcohol" and "Direct Rent".
- A) Options listed on the "Type" drop-down field on the Money Management Resource Search page will be in listed in order of: "Blank" follow by all the other options in Alphabetical order.
- B) Options listed on the "Type" drop-down field on the Money Management Resource Detail page will be listed in Alphabetical order.

Note: The above options will display for all 58 counties.

- 2. For Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent", "Type" field on the Money Management Resource Detail page (view and edit mode) should not display as blank but to display the appropriate value.
- 3. Update the Select Money Management page to return the appropriate result based on the search parameter entered.

Note: This is specific when it is a Money Management for General Assistance/General Relief Automated Solution (GA/GR Automated Solution)

Note: Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent" are Money Management Resources that was brought in through Conversion for CalWIN counties. As users are not able to create it directly through CalSAWS until this SCR is implemented. For these converted records, please confirm that the Type does not display as blank when the Money Management Resource Detail page is in View mode.

Note: Type of Utilities is already an option on the Money Management Resource pages and it is being displayed on the Money Management Resource Detail page. Type field is not an editable field when Money Management Detail page is in Edit mode. The Type of "Board and Care", "Drug and Alcohol" and "Direct Rent" is being displayed on the Search Result Summary section of the Money Management Resource Search page.

\*\* There is no Design Document for this SCR.

Please refer to the attachment for screen shots that can be used as reference.

- 1. Update the Money Management Resource Search and the Money Management Resource Detail page (in Create mode) to display the following options on the "Type" drop-down field: "Board and Care", "Drug and Alcohol" and "Direct Rent".
- A) Options listed on the "Type" drop-down field on the Money Management Resource Search page will be in listed in order of: "Blank" follow by all the other options in Alphabetical order.
- B) Options listed on the "Type" drop-down field on the Money Management Resource Detail page will be listed in Alphabetical order.

Note: The above options will display for all 58 counties.

- 2. For Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent", "Type" field on the Money Management Resource Detail page (view and edit mode) should not display as blank but to display the appropriate value.
- 3. Update the Select Money Management page to return the appropriate result based on the search parameter entered.

Note: This is specific when it is a Money Management for General Assistance/General Relief Automated Solution (GA/GR Automated Solution)

Note: Money Management Resource that have the Type of "Board and Care", "Drug and Alcohol" or "Direct Rent" are Money Management Resources that was brought in through Conversion for CalWIN counties. As users are not able to create it directly through CalSAWS until this SCR is implemented. For these converted records, please confirm that the Type does not display as blank when the Money Management Resource Detail page is in View mode.

Note: Type of Utilities is already an option on the Money Management Resource pages and it is being displayed on the Money Management Resource Detail page. Type field is not an editable field when Money Management Detail page is in Edit mode. The Type of "Board and Care", "Drug and Alcohol" and "Direct Rent" is being displayed on the Search Result Summary section of the Money Management Resource Search page.

\*\* There is no Design Document for this SCR.

Please refer to the attachment for screen shots that can be used as reference.

4. Estimate Change:

N/A

5. Release Change:

N/A

6. Funding Source Change:

N/A

**Content Revision** Status-2: **Content Revision** 1. Recommendation Change: Description-2: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-3: **Content Revision** 1. Recommendation Change: Description-3: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change: Before: After: **Content Revision** Status-4: **Content Revision** 1. Recommendation Change: Description-4: Before: After: 2. Estimate Change: Before: After: 3. Release Change: Before: After: 4. Funding Source Change:

Before: After:



## (06/23) [CA-56518] Add the M16-705 - EBT Adjustment Denial

•							
Team Responsible:	Client Correspondence	Assignee:	Indira Ramasamy	SPG Status:	Approved		
Fix Version/s:	[23.11]	Designer Contact:	Phong Xiong	Change Type (SCR):	Policy Re-Design		
Minor Version:		Expedite Changes:	Start Build	Estimate:	619		
Reporter:	Ted Anderson [X]	Regulation Reference:	MPP 16.705.42	Created:	01/19/2018 11:43 AM		
Status:	Development Complete	Impact Analysis:	[BenefitsCal, Central Print, Forms/NOA Translations]	Outreach Required:	No		
Policy/Design Consortium Contact:	Caroline Bui	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E		
Project Phase (SCR):	Production	Committee:	[Correspondence]	Funding Source ID:			
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	04/18/2023	Other Agency Cross Reference:			
Non-Committee Review: Expedite Approval:	Expedited Start Build	d granted by Karen J. Ra	apponotti on 08/10/202	3.			
	Currently, when a participant wants to dispute an EBT cash transaction, such as not receiving the correct amount of cash from an ATM or POS machine, being charged too much when accessing cash benefits, or claims that he/she did not perform a transaction with their EBT card (electronic theft), they may file a claim. When the EBT vendor denies the claim, the EBT vendor sends the county the denial information, and the county sends out the denial form, which is the M16-701. This form's generation is currently suppressed by CA-248929 'CalSAWS generates M16-701 NOA in error' (release 22.07).  For CalFresh, currently the system only generates a denial for the Adjustment Request.  SCR CA-246323 added M16-705 form to the Template Repository in English, Spanish, Chinese, Russian, and						
Request:	Vietnamese.  1. The M16-705 form needs to generate when the EBT vendor denies an EBT cash adjustment claim for receiving the incorrect amount of cash from an ATM or POS machine, and/or being charged too much when accessing cash benefits (Adjustment Status = 09).  2. The TEMP NA 1238 form needs to be updated to also contain the CF Account Adjustment Advice.						
Recommendation:	1. Generate M16-705 when the Cash claim is denied for receiving the incorrect amount of cash from an ATM or POS machine, and/or being charged too much when accessing cash benefits. Trigger form M16-705 through Fiscal Batch when Correction Request Activity file has Adjustment Status = 09, position 226-227, Account Type = 02 (for Cash) position 224-225, and Correction Request Reason Code = MISDIS at position 320-325. Note: Currently form M16-701 - EBT Adjustment Advice has been erroneously generated for Adjustment Status = 09. Form M16-701 should only trigger when Adjustment Status = 01.  2. Update the TEMP NA 1238 (7/04) State form to include the CF Account Adjustment Advice in the CalSAWS system. Trigger and generate form TEMP NA 1238 for CalFresh Account Adjustment Advice when Account Type = 01 (for CalFresh), position 224-225 and Adjustment Status = 01 (for Adjustment), position 226-227. Note: There are 2 parts in the form TEMP NA 1238: CF Account Adjustment Advice (Adjustment = 01) and CF Request Denial (Adjustment Status = 09) but currently it only generates the Request Denial.						
Outreach Description: Alternative Procedure Description: Operational Impact: Estimate:	N/A <b>619</b>						
Automated Test :	0	Batch/Interfaces :	0	Batch Operations :	0		
BenefitsCal:	0	Bots:	0	CalHEERS :	0		

CalHEERS Test: Client Correspondence: Contact Center: 0 155 0 Conversion: DBA: Design: 0 0 0 Eligibility: Fiscal: Forms Test: 0 288 0 IVR/CC: Network: Imaging: 0 0 0 Online: Performance: POD: 0 0 0 Release Communication Reports: Reports Test: 0 0 0 Support: Security: Special Project: System Test Support: 0 0 172 Tech Arch: Tech ForgeRock: Tech Support: 0 0 0 Tech Ops: Training: Translation: 0 0 4.0 Virtual Assistant: 0

**Content Revision** 

Status-1:

Pending SCRB

**Content Revision** 

1. Recommendation Change:

Description-1:

Added to section 2.1 for the updates to the M16-705 to match the 06/23 State version and turn off the following

threshold languages: Chinese, Russian, and Vietnamese.

Attached updated PDF Mockups for the M16-705.

2. Estimate Change:

Before:

Client Correspondence ETC Total: 155 System Test Support ETC Total: 172

After:

Client Correspondence ETC Total: 232 System Test Support ETC Total: 203

**Content Revision** 

Status-2:

Content Revision
Description-2:
Content Revision

Status-3: Content Revision

Description-3:
Content Revision

Status-4:

Content Revision Description-4:



# [CA-228955] Allowable Expenses from Student Award/Scholarships and Student Grants, Loans Excluded by CalWORKs and CalFresh

SPG Status: Team Responsible: **Eligibility** Assignee: Neethu Jov **Approved** Fix Version/s: **Designer Contact:** Change Type (SCR): **Thomas Lazio New Policy** [23.11] Minor Version: **Expedite Changes:** Estimate: Nο 515 Regulation Reference: ACL 21-137, ACL Reporter: Created: Caroline Bui 05/20/2021 07:46 AM 21-137E, ACIN I-35-22. ACL 7-31. MPP 63-502.2(9), MPP 44-111, MPP 44-111.43 Impact Analysis: Outreach Required: Status: In Development [N/A] Yes Policy/Design Training Impacted: Funding Source: [CFP/WBT] Caroline Bui CalSAWS M&E Consortium Contact: Project Phase (SCR): Production Committee: Funding Source ID: [CalWORKs/ CalFresh] Consortium Review Approved by Other Agency Cross 05/10/2023 Approval: Committee: Reference: Consortium Review Approval Date: **Non-Committee** Review:

**Expedite Approval:** 

**Current Design:** 

Currently educational income types 'Awards/Scholarships' (exempted for child dependents in CW program) and 'Student Grants, Loans - Non Needs Based' are treated as unearned income for both CW and CF program eligibility determination and benefit calculation (EDBC).

CalSAWS functionality allows the user to enter educational income expenses such as tuition, books and fees that are deducted from the combined non-exempt educational income total for the person, which does not include the 'Awards/Scholarships' income type. Furthermore, the current educational expense types only allow the user to specify one amount to be deducted from both CW and CF without any educational expense options to specify

different amounts for CW and CF.

Request: Allow for educational expenses to be deducted from the 'Awards/Scholarships' income type reported amount

considered as unearned income by the CW and CF programs.

Add two new educational expense types that will allow users to specify different amounts deducted from non-

exempt educational income for CF and CW programs.

Generate list of CW and CF participants with 'Awards/Scholarships' income type.

Recommendation:

- 1. Add two new educational expense types (one for CF and one for CW) to the Expense Detail page.
- 2. Update CW and CF educational expense rule to include income type 'Awards/Scholarships'.
- 3. Add new logic to deduct the new educational expense types for the applicable program.
- 4. Generate listing of CW and CF participants with 'Awards/Scholarships' income type.

Outreach Description:

List captures active program CW/CF participants with 'Awards/Scholarships' income type records. The list will be posted to the following location:

CalSAWS Web Portal> System Changes> SCR and SIR Lists> 2023> CA-228955

Please see attached design for more details

Alternative Procedure Description: Manually subtract expenses and add reported amount for Award/Scholarship income types.

Operational Impact:

Estimate: 515

Automated Test: 0 Batch/Interfaces: 0 Batch Operations: 0

BenefitsCal :	0	Bots:	0	CalHEERS :	0		
CalHEERS Test :	0	Client Correspondence :	40	Contact Center:	0		
Conversion :	0	DBA :	0	Design :	0		
Eligibility:	235	Fiscal:	0	Forms Test :	0		
Imaging :	0	IVR/CC:	0	Network:	0		
Online :	28	Performance:	0	POD:	0		
Release Communication Support :	on 0	Reports :	0	Reports Test :	0		
Security:	0	Special Project :	0	System Test Support :	167		
Tech Arch :	0	Tech ForgeRock :	0	Tech Support :	0		
Tech Ops :	0	Training :	0	Translation:	0		
Virtual Assistant :	0						
Content Revision Status-1:	Accepted						
Content Revision Description-1:	Recommendation Change:     Before: Rec 2.3 did not exist     After: Rec 2.3 is added to add Spanish Translations for the newly added expense types.						
		nge: orrespondence ETC 1: 10 respondence ETC 1: 40					
Content Revision Status-2:	Pending SCRB						
Content Revision Description-2:	Recommendation Change:     Before:     No Automated Regression Test section						
	After: Automated Regr	ession Test section (2.4) added					
	2. Estimate Char Before: Automated Test Automated Test Automated Test	ETC-1: 0 ETC-2: 0					
	After: Automated Test Automated Test Automated Test Automated Test	ETC-2: 2 ETC-4: 4					
	3. Release Char	ge: N/A					
Content Revision Status-3:	4. Funding Source	ce Change: N/A					
Content Revision Description-3:	1. Recommenda Before: After:	ation Change:					
	2. Estimate Char Before: After:	nge:					
	3. Release Char Before:	ge:					

	After:
	4. Funding Source Change: Before: After:
Content Revision Status-4:	
Content Revision Description-4:	Recommendation Change:     Before:     After:
	2. Estimate Change: Before: After:
	3. Release Change: Before: After:
	4. Funding Source Change: Before: After:



### [CA-242532] Update CW EDBC to Add WTW Work Registration Record After REP

Team Responsible:	Eligibility	Assignee:	Neethu Joy	SPG Status:	Approved
Fix Version/s:	[23.11]	Designer Contact:	Thomas Lazio	Change Type (SCR):	Enhancement
Minor Version:		Expedite Changes:	No	Estimate:	455
Reporter:	Jason M. Francis	Regulation Reference:		Created:	03/15/2022 12:08 PM
Status:	In Development	Impact Analysis:	[N/A]	Outreach Required:	No
Policy/Design Consortium Contact:	Gingko Luna	Training Impacted:	[N/A]	Funding Source:	CalSAWS M&E
Project Phase (SCR):	Production	Committee:	[Welfare to Work/ WPR]	Funding Source ID:	
Consortium Review Approval: Consortium Review Approval Date:		Approved by Committee:	02/09/2023	Other Agency Cross Reference:	

When a REP program is deregistered and the work eligible CW participant no longer qualifies for REP since they immigrated more than 5 years ago, the EDBC auto tests into the WTW program since REP is closed and ineligible. The CW participant still has a high dated mandatory REP work registration record which CalSAWS treats the same for both WTW and REP in that an existing record already exists so do not create a new one. The mandatory REP work registration record remains open (high dated) and the WTW program is automatically generated for that CW participant without a mandatory WTW Work Registration record being created.

Also, when the EDBC auto tests into the WTW on an RCA program in a non-LA county, it generates a mandatory REP work registration record instead of a mandatory WTW work registration.

Request:

Review:

Expedite Approval: Current Design:

- 1. When EDBC auto generates a 'WTW' program for a work eligible CW participant with a high-dated 'REP' work registration record on a 'Deregistered' REP program, a new 'WTW' work registration record should be created, and the previous 'REP' work registration should be 'end dated'. This would be for LA County only.
- 2. When EDBC auto generates a 'WTW' program for a work eligible RCA participant in a non-LA county, a new 'WTW' work registration record should be created.

Recommendation:

- 1. Update the CW EDBC auto generate work registration logic to 'end date' the previous work registration record for the 'Deregistered' REP program and create a new 'Mandatory' work registration for the WTW program that is auto created.
- 2. Update RCA EDBC auto generate work registration logic to discontinue creating a new mandatory 'REP' work registration record and create a new mandatory 'WTW' work registration record for the WTW program that is auto created for an RCA program in a non-LA county.

Outreach
Description:
Alternative

Manually create a Work Registration record for the appropriate program type.

Procedure Description:

Operational Impact:

Estimate: 455

	33				
Automated Test:	0	Batch/Interfaces:	0	Batch Operations:	0
BenefitsCal:	0	Bots:	0	CalHEERS :	0
CalHEERS Test:	0	Client Correspondence :	0	Contact Center:	0
Conversion :	0	DBA:	0	Design :	0
Eligibility:	264	Fiscal:	0	Forms Test :	0
Imaging :	0	IVR/CC:	0	Network:	0

Online :	0	Performance :	0	POD:	0			
Release Communication	n 0	Reports :	0	Reports Test:	0			
Support:	_	Charial Prainct		Custom Tost Cupport				
Security : Tech Arch :	0	Special Project : Tech ForgeRock :	0	System Test Support : Tech Support :	151			
Tech Ops :	0		0	Translation :	0			
Virtual Assistant :	0	Training :	0	Translation .	0			
	0							
Content Revision Status-1: Content Revision	Accepted	Object NVA						
Description-1:	1. Recommenda	tion Change: N/A						
:	2. Estimate Chan	ge: N/A						
	3. Release Chan Before: 23.09 After: 23.11	ge:						
	4. Funding Sourc	e Change: N/A						
	Pending SCRB	o onango. ru// t						
Content Revision Description-2:	Recommendation Change:     Before: No Automated Test Section 2.2     After: Added Automated Test Section 2.2							
	2. Estimate Chan Before: Automated Test I Automated Test I Automated Test I Unallocated Hour	ETC-1: 0 ETC-2: 0 ETC-4: 0						
	After: Automated Test I Automated Test I Automated Test I Unallocated Hour	ETC-2: 4 ETC-4: 4						
:	3. Release Chan	ge: N/A						
Content Revision	4. Funding Sourc	e Change: N/A						
Status-3: Content Revision Description-3:	1. Recommenda Before: After:	tion Change:						
	2. Estimate Chan Before: After:	ge:						
	3. Release Chan Before: After:	ge:						

	4. Funding Source Change:		
	Before: After:		
Content Revision Status-4:			
Content Revision Description-4:	Recommendation Change: Before: After:		
	2. Estimate Change: Before: After:		
	3. Release Change: Before: After:		
	4. Funding Source Change: Before: After:		

# **End Content Revisions**