

CalSAWS Quality Assurance Weekly Status Report

**Reporting Period: December 11, 2023, to
December 17, 2023**

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

1.0	Quality Assurance.....	3
1.1	CalSAWS Weekly Status Agenda Topics	3
1.2	Deliverables Management	4
1.3	Highlights for the Reporting Period	7
1.4	Activities for the Next Reporting Period.....	11
1.5	Deviations from Plan/Adjustments	14

Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics	3
Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status	4
Table 1-3 – Overall Summary of OCAT Deliverable Status	4
Table 1-4 – Overall Summary of BenefitsCal Deliverable Status	5
Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status	5
Table 1-6 - Overall Summary of Gainwell Deliverable Status	6
Table 1-7 – Weekly M&O System Change Request (SCR) Updates	9
Table 1-8 – CalSAWS 24.01 Independent Test Progress	9

1.0 Quality Assurance

1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none">• Participated in Wave 6 Project and County Support calls• Participated in OCAT and Hyland Imaging Monthly SLA reviews• Participated in Conversion Defect Status review• Facilitated Final Acceptance introduction for CalSAWS PSC• Facilitated Wave 6 Regional Manager Retrospective Session• Closed Collaboration Model Q4 member prioritization survey and finalized meeting notes• Supported CM Quarterly enhancement disposition and material review process evolution• Continued support for the January JPA Conference
QA Technical	<ul style="list-style-type: none">• Participated in CalSAWS Production Operations reviews• Participated in FCED interface, technical, and Business reviews• Continued support for Los Angeles and Sacramento Contact Centers• Participated in reviews of CalSAWS Contact Center, Lobby Management and Bots reviews and meetings
QA Conversion	<ul style="list-style-type: none">• Continued to monitor status of outstanding Migration defects and SCRs• Participate in the development and review of the CalSAWS Conference Slides for Reporting
QA Functional/Test	<ul style="list-style-type: none">• Continued CalSAWS 24.01 Test execution with 76% execution rate, 68% pass rate and 8% fail/block rate• Completed BenefitsCal 23.12.19 Test Activities
QA Implementation	<ul style="list-style-type: none">• Provided onsite and virtual support for Wave 6 counties: Sacramento, San Francisco, and San Luis Obispo• Completed review of RTM 11 for CalWIN Implementation Support

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
65i.02	QA Monthly Status Report – December 2023		• Submit FDEL by January 5, 2024
WP4.2	QA Work Plan – December 2023		• Submit FDEL by January 5, 2024
66i.02	QA Test Monthly Report – December 2023		• Submit FDEL by January 5, 2024
53	Assessment of CalSAWS Deployment Complete Milestone/Report - CalWIN Wave 6		• Submit FDEL comments by January 3, 2024
54	Assessment of CalSAWS Deployment Complete Report - CalWIN Wave 1 - 6		• Submit DDEL comments by December 27, 2023
56	Assessment of CalSAWS Migration Final Acceptance Certification		• Submit FDEL comments by December 19, 2023
67i.01	Quarterly QA Security Report		• Submit DDEL by December 29, 2023
68i.01	ClearBest Performance Report – November 2023		• Submitted FDEL on December 15, 2023

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
69i.02	OCAT – Monthly Status Report – December 2023		• Submit FDEL by January 5, 2024
WP-5.3	OCAT – General Design - 2023 Annual Update		• Submitted DDEL comments on December 15, 2023

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
WP-26.21	BenefitsCal – CX Monthly Report – October/November 2023		<ul style="list-style-type: none">• Submit DDEL comments by December 20, 2023
WP-27.22	BenefitsCal – Monthly M&O Report - November 2023		<ul style="list-style-type: none">• Submit DDEL comments by December 18, 2023
WP-28.20	BenefitsCal – Work Plan Monthly Updates – November 2023		<ul style="list-style-type: none">• Submitted FDEL comments on December 14, 2023
WP-29.20	BenefitsCal – Monthly Status Report – November 2023		<ul style="list-style-type: none">• Submitted FDEL comments on December 14, 2023
WP-32.07	BenefitsCal – BOM Review and License Renewal		<ul style="list-style-type: none">• Submit FDEL comments by January 12, 2024
WP-33.07	BenefitsCal – Certificate Review		<ul style="list-style-type: none">• Submit FDEL comments by January 12, 2024

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status


DEL #	DELIVERABLE NAME		STATUS
WP-3.06	CalWIN Implementation – Implementation Completion Report – Wave 6		<ul style="list-style-type: none">• Submit DDEL comments by January 2, 2024
WP-58.11	CalWIN Implementation - Requirements Traceability Matrix - Q11		<ul style="list-style-type: none">• Submitted FDEL comments on December 14, 2023
59.35	CalWIN Implementation – Assessment of Work Plan Update – November 2023		<ul style="list-style-type: none">• Submitted FDEL on December 12, 2023
65	CalWIN Implementation - Assessment of CalWIN Final Acceptance Complete Report		<ul style="list-style-type: none">• Submit DDEL comments by January 19, 2024.

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

Table 1-6 - Overall Summary of Gainwell Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
4	Gainwell – Print Services Final Acceptance		<ul style="list-style-type: none">• Submit FDEL comments by December 22, 2023• Submit DDEL by December 22, 2023

1.3 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Participated in Wave 6 Post-Implementation Project and County Support calls
- ▶ Participated in the OCAT Monthly SLA meeting on December 11, 2023
- ▶ Participated in Conversion Defect Status review on December 11, 2023
- ▶ Participated in the Hyland Imaging Monthly SLA meeting on December 11, 2023
- ▶ Participated in Bi-Weekly Status for Reports Section review on December 12, 2023
- ▶ Participated in CalSAWS PMO Status meeting on December 12, 2023
- ▶ Participated in Imaging Status Call on December 12, 2023
- ▶ Participated in CalSAWS Section Directors' meeting on December 12, 2023
- ▶ Participated in CalSAWS Deployment Complete Milestone/Report Wave 6 Walk Thru on December 12, 2023
- ▶ Participated in Batch Performance Checkpoint on December 13, 2023
- ▶ Facilitated Final Acceptance Introduction topic for CalSAWS Project Steering Committee on December 14, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Updated CalSAWS Supplemental Report draft on December 11 - 13, 2023
 - Facilitated Lobby Management retrospective session on December 11, 2023
 - Facilitated CM Quarterly enhancement disposition and material review process meeting on December 11, 2023
 - Participated in refresh goals for risk 203 meeting on December 12, 2023
 - Supported Supplemental Report touch point on December 13, 2023
 - Finalized Collaboration Model prioritization poll December 13, 2023

1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Technical meeting on December 11, 2023
- ▶ Participated in FCED System of Record Discussion on December 11 and 13, 2023
- ▶ Participated in Technical Committee Meeting on December 12, 2023
- ▶ Participated in CalSAWS Weekly Status meeting on December 13, 2023
- ▶ Participated in Technical Change Advisory Board (CAB) on December 13, 2023
- ▶ Participated in CWDS, CalSAWS FCED Technical Workgroup on December 14, 2023
- ▶ Participated in FCED Workgroup Business Meeting on December 14, 2023
- ▶ Participated in Bi-Weekly CalSAWS Meeting on December 14, 2023
- ▶ Participated in Weekly Meeting for Architectural Discussion on December 14, 2023
- ▶ BenefitsCal
 - Participated in Release of Information (ROI) workgroup on December 11, 2023
 - Participated in BenefitsCal Operation Review meeting on December 12, 2023
 - Participated in DD&I and M&O meetings on December 12 and 14, 2023
- ▶ Batch
 - Participated in Batch Performance Checkpoint meeting on December 13, 2023
 - Participated in Batch Weekly meeting on December 14, 2023
- ▶ CalWIN
 - Participated in Wave 6 Post-Implementation Operations Calls
- ▶ Contact Center
 - Participated in daily Sacramento Contact Center meetings
 - Participated in Los Angeles County Contact Center support meetings

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

- Participated in Los Angeles End-of-Day Meetings
- Participated in CalSAWS Contact Center Workgroup on December 11, 2023
- Participated in Voice Bots/RPA meeting on December 12 and 14, 2023
- Participated in CalSAWS/AWS – sync meeting on December 13, 2023
- ▶ Security
 - Participated in Application Vulnerability Findings meeting on December 13, 2023
 - Participated in Security Risk Management Group meeting on December 14, 2023
 - Participated in Security Status meeting on December 15, 2023
- ▶ Lobby Management
 - Participated in Lobby Management support meeting on December 14, 2023

1.3.3 Imaging

- ▶ Participated in review of updated Page Result review on December 11, 2023
- ▶ Participated in Hylands Performance Review meeting on December 12, 2023
- ▶ Participated in Weekly Imaging Meeting on December 13, 2023

1.3.4 Conversion

- ▶ Provided San Francisco support on questions for non-reporting cases
- ▶ Participated in the review of Fact Sheets development and review
- ▶ Participated in Daily Wave 6 Post-Implementation project production calls
- ▶ Monitored Wave 2 through 6 Open Defects and Priorities
- ▶ Participated in Migration Defects status on December 11, 2023
- ▶ Participated in the January 2024 Reports Breakout review on December 11, 2023
- ▶ Participated in the Solano/CalSAWS WTW and Reports review on December 12, 2023

1.3.5 Functional

- ▶ M&O
 - Participated in CalHEERS CalSAWS Test Daily Connect
 - Participated in FCED System of Record Discussion on December 11, 2023
 - Participated in Automation for Duplicate Person Workgroup on December 12, 2023
 - Participated in Virtual Assistant Content Approval meeting on December 12, 2023
 - Participated in CFAP Expansion Automation meeting on December 12, 2023
 - Participated in CalHEERS SAWS Integration meeting on December 12, 2023
 - Participated in Core Constituent Design Review meeting on December 12, 2023
 - Participated in CalWORKs/CalFresh Eligibility Status meeting on December 13, 2023
 - Participated in CalSAWS Virtual Assistant Check-In meeting on December 14, 2023
 - Participated in SPG meeting on December 14, 2023
 - Participated in Wave 6 State/Fiscal Reports discussion on December 14, 2023
 - Participated in FCED Workgroup Business meeting on December 14, 2023
 - Participated in the following Design meetings:
 - CR 242023 - Continuity of Coverage
 - CR 221896 - SOAP to REST API
 - CR 254732 - Enroller Portal/Salesforce Enhancements for June 2024 Release
 - CR 256142 - Failure to Reconcile Enhancements
 - CR 203445 - Tax Credit Eligibility Assessment
 - CR 61104 - Implement Plan Dependent Rules
 - CR 257891 - SEP Enhancements for 2025
 - CR 214183 - Eligibility Results

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

- CR 165890 - ROP Batch - Phase II
- CR 235745 - Reinstatement Bot the Enrollments
- CR 258400 - Time-sensitive Batch Discovery
- Supported December 12 SCRB review cycle
- Supported December 11 – 15 SPG Scorecard review cycle
- Reviewed eighteen (18) design documents, targeting Critical and High priority designs for review and other SCRs at the Consortium's direction.

Table 1-7 – Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
23.11	5
24.01	3
24.03	5
24.05	1
RWR	2
TBD	2
Grand Total	18

- ▶ General Assistance/General Relief (GA/GR)
 - Monitored GA/GR SCRs
 - Participated in weekly GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
 - Participated in Collaboration Model Dispositions meeting on December 11, 2023
 - Participated in DD&I and M&O reviews on December 12 and 14, 2023
 - Participated in Weekly Program Manager Standup meeting on December 13, 2023
 - Participated in Daily Transaction Failures meetings

1.3.6 Test

- ▶ CalSAWS Release 24.01
 - Started QA Review on a subset of high impact Production defects in this release
 - Continued test execution


Table 1-8 – CalSAWS 24.01 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
CalSAWS 24.01 - ClearBest QA Independent Test Results	86	16% (14)	8% (7)	68% (58)	8% (7)	0% (0)

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023



- BenefitsCal Activities
 - Completed QA verification of 23.12.19 Monthly Release
 - Sent QA final verification status for 23.12.19 to the Consortium
 - Reviewed 23.12.19 release notes
 - Monitored 23.12.19 Monthly Release for M&O and M&E updates
- Priority Release / RWR Activities
 - Monitored priority releases/RWR defects and SCR test activities
 - Completed Independent Test activities on the following SCRs/defects:

Table 1-8 – Priority Release/RWR Issues Completed for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-252015 Upgrade CalSAWS auxiliary Aurora MySQL databases to version 8	23.12.17	QA Review
CA-271168: CA-251163 NOA Generation (M40-107G) Text and alignment issues in generated NOA	RWR 23.11.x2	QA Review

- Other Consortium Support Test Activities
 - Monitored test support for priority releases
 - Participated in Integrated Test Team meeting on December 12, 2023
 - Participated in Test Touchpoint meeting on December 13, 2023
 - Participated in VA Content Approval meeting on December 14, 2023
 - Participated in VA System Test meeting December 14, 2023

1.3.7 Implementation

- CalSAWS Maintenance and Operations (M&O)
 - Participated in Weekly Training Touchpoint meeting on November 12, 2023
- CalWIN Implementation Support Services (ISS)
 - Provided onsite and virtual support for Wave 6 counties: Sacramento, San Francisco, and San Luis Obispo
 - Participated in Wave 6 Post-Implementation Production Calls

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

- Conducted ISS Implementation Manager Touchpoint on December 11, 2023
- Participated in OCM leads meeting on December 13, 2023
- Completed review of RTM #11 for CalWIN ISS on December 13, 2023
- Completed AAPI ERG Video for December All Staff on December 13, 2023
- Participated in PSC and JPA meetings on December 14 and 15, 2023
- Conducted QA Implementation team meeting on December 15, 2023

1.3.8 OCAT

- ▶ Participated in the OCAT Monthly SLA Reporting meeting on December 11, 2023
- ▶ Submitted comments on the OCAT General Design Document 2023 Annual Update
- ▶ Participated in OCAT Weekly POAM Check-in meeting on December 14, 2023

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Participate in Wave 6 Post-Implementation Project and County Support calls
- ▶ Participate in Conversion Defect Status review on December 18, 2023
- ▶ Participate in CalSAWS PMO Status meeting on December 19, 2023
- ▶ Participate in Imaging Status Call on December 19, 2023
- ▶ Participate in CalSAWS Section Directors' meeting on December 19, 2023
- ▶ Participate in CalSAWS Deployment Complete Milestone/Report Wave 1-6 Walk Thru on December 19, 2023
- ▶ Participate in OCAT Operations and Release meeting on December 20, 2023
- ▶ Participate in CalSAWS Batch Weekly meeting on December 21, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Finalize December Collaboration Model meeting notes on December 18, 2023
 - Continue discussion on refresh goals for risk 203 on December 18, 2023
 - Participate in CalSAWS Conference slide deck walk through sessions on December 19, 2023
 - Facilitate Regional Manager retrospective session on December 20, 2023
 - Participate in CalSAWS Quarterly Stakeholder meeting on December 20, 2023
 - Facilitate CM Quarterly enhancement disposition and material review process meeting on December 20, 2023
 - Participate in CalSAWS Conference small group planning session on December 21, 2023
 - Support Supplemental Report touch point on December 21, 2023

1.4.2 Technical

- ▶ Participate in CalSAWS Weekly Technical meeting on December 18, 2023
- ▶ Participate in CalSAWS Weekly Status meeting on December 20, 2023
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on December 20, 2023
- ▶ Participate in AWS/CalSAWS meeting on December 20, 2023
- ▶ Participate in Weekly Architecture discussion on December 21, 2023
- ▶ BenefitsCal
 - Participate in BenefitsCal Operation Review meeting on December 19, 2023
 - Participate in DD&I and M&O meeting on December 19 and 21, 2023
- ▶ Batch

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

- Participate in CalSAWS Batch Weekly meeting on December 21, 2023
- ▶ CalWIN
 - Participate in Wave 6 Post-Implementation Operation Calls
- ▶ Contact Center
 - Participate in RPA Daily review meeting
- ▶ Security
 - Participate in Accenture System Security Plan meeting on December 18, 2023
 - Participate in Application Vulnerabilities Findings meeting on December 20, 2023
 - Participate in ForgeRock Operations Bi-Weekly Sync on December 20, 2023
- ▶ Service Management
 - Participate in ServiceNow Management meetings as scheduled
- ▶ Lobby Management
 - Participate in ServiceNow Management meetings as scheduled

1.4.3 Imaging

- ▶ Participate in ServiceNow Management meetings as scheduled

1.4.4 Conversion

- ▶ Participate in Daily Wave 6 Post-Implementation project production calls
- ▶ Monitor Wave 2 through 6 Open Defects and Priorities
- ▶ Participate in the review of Fact Sheets development and review
- ▶ Participate in Migration Defects status on December 18, 2023
- ▶ Participate in the January 2024 Reports Breakout review on December 19, 2023
- ▶ Participate in the Draft Del #91 CalSAWS Deployment Compete Milestone on December 19, 2023

1.4.5 Functional

- ▶ M&O
 - Participate in CalHEERS CalSAWS Test Daily Connect
 - Participate in FCED Schedule sync meeting on December 18, 2023
 - Participate in Automation for Duplicate Person Workgroup on December 19, 2023
 - Participate in AppDev meeting on December 19, 2023
 - Participate in Virtual Assistant Content Approval meeting on December 19, 2023
 - Participate in State Reports Internal meeting on December 19, 2023
 - Participate in CalHEERS SAWS Integration meeting on December 19, 2023
 - Participate in FCED User Group meeting on December 19, 2023
 - Participate in Core Constituent Design Review meeting on December 19, 2023
 - Participate in Correspondence Design Status meeting on December 19, 2023
 - Participate in CalWORKs/CalFresh Eligibility Status meeting on December 20, 2023
 - Participate in GA/GR Correspondence Web-Service review on December 20, 2023
 - Participate in CalSAWS Virtual Assistant Check-In meeting on December 21, 2023
 - Participate in Cal-OAR Phase 2 CDSS/CalSAWS meeting on December 21, 2023
 - Participate in Task Management Check-In meeting on December 21, 2023
 - Participate in Wave 6 State/Fiscal Reports discussion on December 21, 2023
 - Participate in CWDS - CalSAWS FCED Technical Workgroup on December 21, 2023
 - Participate in FCED Workgroup Business meeting on December 21, 2023
 - Participate in the following Design meetings:
 - CR 258400 - Time-sensitive Batch Discovery

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

- CR 224268 - Strike Lockout Full Solution
- CR 254732 - Enroller Portal/Salesforce Enhancements for June 2024 Release
- CR 221896 - SOAP to REST API
- CR 256142 - Failure to Reconcile Enhancements
- CR 235745 - Reinstatement Bot the Enrollments
- CR 161141 - Transition provider directory from LexisNexis to Integrated Health Care Association (IHA)
- CR 228979 - Notices Updates for R24.06
- Support December 18 – 22 SPG Scorecard review cycle
- ▶ General Assistance/General Relief (GA/GR)
 - Monitor GA/GR SCRs
 - Participate in weekly GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
 - Participate in Daily Transaction Failures meetings
 - Participate in combined DD&I and M&O check-in meetings
 - Participate in Operation Review Weekly meeting
 - Participate in Weekly Scope Review for upcoming BenefitsCal releases
 - Monitor development progress for CalWORKs Time Clocks functionality
 - Monitor GROW/WTW collaborator requirement status
 - Participate in Creating 2024 Quarter 1 Enhancement Requests Log meeting on December 18, 2023
 - Participate in Collaboration Model Quarterly Enhancement Dispositions & Material Review meeting on December 20, 2023
 - Participate in Weekly Program Manager Standup meeting on December 20, 2023

1.4.6 Test

- ▶ CalSAWS Release 24.01
 - Continue QA Review on a subset of high impact Production defects in this release
 - Continue test execution
- ▶ BenefitsCal Activities
 - Send QA verification plan for 24.01.25 Monthly Release to the Consortium
 - Start QA verification of 24.01.25 Monthly Release
 - Monitor BenefitsCal Monthly and Priority Releases for M&O and M&E updates
- ▶ Priority Release/RWR Activities
 - Monitor priority releases/RWR defects and SCR test activities
- ▶ Other Consortium Support Test Activities
 - Participate in Integrated Test Team meeting on December 19, 2023
 - Participate in VA Content Approval meeting December 19, 2023
 - Participate in Test Touchpoint meeting on December 20, 2023
 - Participate in VA Content Approval meeting December 21, 2023

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in Weekly Training Touchpoint meeting on November 12, 2023
- ▶ CalWIN Implementation Support Services (ISS)
 - Provide onsite and virtual support for Wave 6 counties Sacramento, San Francisco, and San Luis Obispo
 - Participate in Wave 6 Post-Implementation Production Calls

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 11, 2023, to December 17, 2023

- Conduct Weekly ISS Implementation Manager Touchpoint on December 18, 2023
- Participate in OCM leads meeting on December 20, 2023
- Conduct QA Implementation team meeting on December 20, 2023

1.4.8 OCAT

- ▶ Continue reviewing and responding to comment responses on the OCAT General Design Document (GDD) – 2023 Annual Update
- ▶ Participate in OCAT Operations and Release meeting on December 20, 2023
- ▶ Participate in OCAT Weekly POAM Check-in meeting on December 21, 2023

1.5 Deviations from Plan/Adjustments

- ▶ None