

CalSAWS Quality Assurance Bi-Weekly Status Report

**Reporting Period: December 18, 2023, to
December 31, 2023**

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

1.0 Quality Assurance.....3

1.1 CalSAWS Weekly Status Agenda Topics3

1.2 Deliverables Management4

1.3 Highlights for the Reporting Period7

1.4 Activities for the Next Reporting Period.....12

1.5 Deviations from Plan/Adjustments15

Table of Tables

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics3

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status4

Table 1-3 – Overall Summary of OCAT Deliverable Status4

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status5

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status5

Table 1-6 - Overall Summary of Gainwell Deliverable Status6

Table 1-7 – Weekly M&O System Change Request (SCR) Updates10

Table 1-8 – CalSAWS 24.01 Independent Test Progress11

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

1.0 Quality Assurance

1.1 CalSAWS Weekly Status Agenda Topics

Table 1-1 – CalSAWS Quality Assurance Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none">• Participated in Wave 6 Project and County Support calls• Continued Conversion Defect Backlog Status reviews• Participated in CalSAWS Deployment Complete Report Reviews• Participated in OCAT Operations and Release meeting• Facilitated Collaboration Model quarterly enhancement process refinement sessions• Facilitated RM Wave 6 retrospective session #2• Continue to support January JPA conference planning activities
QA Technical	<ul style="list-style-type: none">• Participated in CalSAWS Production Operations reviews• Participated in ForgeRock Operations reviews• Reviewed Change Advisory Board (CAB) tickets• Participated in reviews of CalSAWS Contact Center, Lobby Management and Bots reviews and meetings
QA Conversion	<ul style="list-style-type: none">• Continued to monitor status of outstanding Migration defects and SCRs• Participated in final Wave 6 Post-Implementation project production calls
QA Functional/Test	<ul style="list-style-type: none">• Completed 24.01 Training SCRs Test execution• Continued triage and validation of Release 24.01 County-identified Training defects• Continued CalSAWS 24.01 Independent Test execution with 100% execution rate, 97% pass rate and 3% fail/block rate• Started BenefitsCal 24.01.25 Test execution activities
QA Implementation	<ul style="list-style-type: none">• Provided onsite and virtual support for Wave 6 counties: Sacramento, San Francisco, and San Luis Obispo• Reviewed DEL 11.06 – Wave Implementation Complete Report

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

1.2 Deliverables Management

Table 1-2 – Overall Summary of CalSAWS DD&I Deliverable Status












DEL #	DELIVERABLE NAME		STATUS
65i.02	QA Monthly Status Report – December 2023		<ul style="list-style-type: none"> • Submit FDEL by January 5, 2024
WP4.02	QA Work Plan – December 2023		<ul style="list-style-type: none"> • Submit FDEL by January 5, 2024
66i.02	QA Test Monthly Report – December 2023		<ul style="list-style-type: none"> • Submit FDEL by January 5, 2024
12.53	Assessment of CalSAWS Migration Work Plan Update - November 2024		<ul style="list-style-type: none"> • Submit FDEL by January 8, 2024
53	Assessment of CalSAWS Deployment Complete Milestone/Report - CalWIN Wave 6		<ul style="list-style-type: none"> • Submit FDEL comments by January 3, 2024
54	Assessment of CalSAWS Deployment Complete Report - CalWIN Wave 1 - 6		<ul style="list-style-type: none"> • Submit FDEL comments by January 12, 2024
67i.01	Quarterly QA Security Report		<ul style="list-style-type: none"> • Submitted DDEL on December 29, 2023 • Submit FDEL by January 10, 2024
68i.02	ClearBest Performance Report – December 2023		<ul style="list-style-type: none"> • Submit FDEL by January 12, 2024

Table 1-3 – Overall Summary of OCAT Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
69i.02	OCAT – Monthly Status Report – December 2023		<ul style="list-style-type: none"> • Submit FDEL by January 5, 2024
WP-2.3	OCAT – Project Control Document (2024 Updates)		<ul style="list-style-type: none"> • Submit DDEL comments by January 30, 2024
WP-5.3	OCAT – General Design - 2023 Annual Update		<ul style="list-style-type: none"> • Submit FDEL comments by January 17, 2023

[1] Status: **Red**: Behind schedule and requires escalation; **Amber**: Potential delay/monitor with no material schedule impact; **Green**: On schedule, performing as planned

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

Table 1-4 – Overall Summary of BenefitsCal Deliverable Status











DEL #	DELIVERABLE NAME		STATUS
WP-26.21	BenefitsCal – CX Monthly Report – October/November 2023		<ul style="list-style-type: none"> Submitted FDEL comments on December 29, 2023
WP-27.23	BenefitsCal – Monthly M&O Report - December 2023		<ul style="list-style-type: none"> Submit DDEL comments by January 17, 2024
WP-28.21	BenefitsCal – Work Plan Monthly Updates – December 2023		<ul style="list-style-type: none"> Submit FDEL comments by January 16, 2024
WP-29.21	BenefitsCal – Monthly Status Report – December 2023		<ul style="list-style-type: none"> Submit FDEL comments by January 16, 2024
WP-32.07	BenefitsCal – BOM Review and License Renewal		<ul style="list-style-type: none"> Submit FDEL comments by January 12, 2024
WP-33.07	BenefitsCal – Certificate Review		<ul style="list-style-type: none"> Submit FDEL comments by January 12, 2024

Table 1-5 – Overall Summary of CalWIN Implementation Deliverable Status


DEL #	DELIVERABLE NAME		STATUS
WP-3.06	CalWIN Implementation – Implementation Completion Report – Wave 6		<ul style="list-style-type: none"> Submitted DDEL comments on January 2, 2024 Submit FDEL comments by January 16, 2024
WP-58.12	CalWIN Implementation - Requirements Traceability Matrix - Q12		<ul style="list-style-type: none"> Submit FDEL comments by January 19, 2024
59.36	CalWIN Implementation – Assessment of Work Plan Update – December 2023		<ul style="list-style-type: none"> Submit FDEL by January 12, 2024
65	CalWIN Implementation - Assessment of CalWIN Final Acceptance Complete Report		<ul style="list-style-type: none"> Submit DDEL comments by January 19, 2024.

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

Table 1-6 - Overall Summary of Gainwell Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
4	Gainwell – Print Services Final Acceptance		<ul style="list-style-type: none">• Submit DDEL by January 3, 2024

1.3 Highlights for the Reporting Period

1.3.1 Project Management

- ▶ Participated in Wave 6 Post-Implementation Project and County Support calls
- ▶ Developed draft response with Deloitte for BenefitsCal System Availability and Outage Statistics for 2023.
- ▶ Participated in Conversion Defect Status review on December 18, 2023
- ▶ Participated in CalSAWS PMO Status meeting on December 19, 2023
- ▶ Participated in CalSAWS Section Directors' meeting on December 19, 2023
- ▶ Participated in CalSAWS Deployment Complete Report Wave 1 - 6 Walk Thru on December 19, 2023
- ▶ Participated in OCAT Operations and Release meeting on December 20, 2023
- ▶ Participated in CalSAWS Batch Weekly meeting on December 21, 2023
- ▶ Participated in Consortium FinOps Review on December 27, 2023
- ▶ Participated in CalSAWS Batch Weekly meeting on December 28, 2023
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Finalized December Collaboration Model meeting notes on December 18, 2023
 - Continued discussion on mitigation for risk 203 on December 18, 2023
 - Participated in CalSAWS Conference presentation reviews on December 19, 2023
 - Facilitated Regional Manager retrospective session on December 20, 2023
 - Participated in CalSAWS Quarterly Stakeholder meeting on December 20, 2023
 - Facilitated CM Quarterly enhancement disposition and material review process meeting on December 20, 2023
 - Participated in CalSAWS Conference planning session on December 21, 2023
 - Distributed December Collaboration Model notes and updated meeting materials on December 22, 2023
 - Distributed scheduling options for RM Wave 6 Retrospective on December 26, 2023
 - Evolve Supplemental Report content based on input provided through partner review on December 26 - 29, 2023
 - Participated in JPA conference moderator support discussion on December 27, 2023
 - Facilitated Collaboration Model quarterly enhancement process refinement session on December 28, 2023
 - Participated in CalSAWS Conference planning session on December 28, 2023
 - Participated in Supplemental Report team touch point on December 29, 2023

1.3.2 Technical

- ▶ Participated in CalSAWS Weekly Technical meeting on December 18, 2023
- ▶ Participated in CalSAWS Weekly Status meeting on December 20, 2023
- ▶ Participated in Technical Change Advisory Board (CAB) meeting on December 20 and 27, 2023
- ▶ Participated in Bi-Weekly CalSAWS Meeting on December 20, 2023
- ▶ Participated in FCED Workgroup Business Meeting on December 21, 2023
- ▶ Participated in Weekly Meeting for Architectural Discussion on December 21, 2023
- ▶ Participated in Monthly Over 15 seconds Report Review on December 28, 2023
- ▶ Participated in Yolo County Slowness Issue Analysis meeting on December 29, 2023
- ▶ BenefitsCal
 - Participated in BenefitsCal Operation Review meeting on December 19, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

- Participated in DD&I and M&O meetings on December 19 and 21, 2023
- ▶ Batch
 - Participated in Batch Weekly meeting on December 21 and 28, 2023
- ▶ CalWIN
 - Participated in Wave 6 Post-Implementation Operations Calls
- ▶ Contact Center
 - Participated in Enhanced Call Control Panel (eCCP) Green Button Issue meeting on December 27, 2023
 - Participated Orange County CSC Support meeting on December 18, 2023
 - Participated in CalSAWS/AWS sync meeting on December 20, 2023
 - Participated in Voice Bots/RPA meeting on December 21 and 28, 2023
 - Participated Santa Barbara County CSC Support meeting on December 27, 2023
 - Participated Contra Costa County CSC Support meeting on December 28, 2023
- ▶ Security
 - Participated in Accenture System Security Plan (SSP) review on December 18, 2023
 - Participated in Application Vulnerability Findings meeting on December 20, 2023
 - Participated in ForgeRock Operations Bi-Weekly Sync on December 20, 2023
- ▶ Lobby Management
 - Participated in Lobby Management support meeting on December 21, 2023

1.3.3 Imaging

- ▶ Participated in CalSAWS Performance Review meeting on December 19 and 20, 2023

1.3.4 Conversion

- ▶ Participated in Daily Wave 6 Post-Implementation project production calls
- ▶ Monitored Wave 2 through 6 Open Defects and Priorities
- ▶ Participated in the review of Fact Sheets development and review

1.3.5 Functional

- ▶ M&O
 - Participated in CalHEERS CalSAWS Test Daily Connect
 - Participated in FCED Schedule sync meeting on December 18, 2023
 - Participated in Automation for Duplicate Person Workgroup on December 19, 2023
 - Participated in AppDev meeting on December 19, 2023
 - Participated in Virtual Assistant Content Approval meeting on December 19, 2023
 - Participated in State Reports Internal meeting on December 19, 2023
 - Participated in CalHEERS SAWS Integration meeting on December 19, 2023
 - Participated in FCED User Group meeting on December 19, 2023
 - Participated in Core Constituent Design Review meeting on December 19, 2023
 - Participated in Correspondence Design Status meeting on December 19, 2023
 - Participated in CalWORKs/CalFresh Eligibility Status meeting on December 20, 2023
 - Participated in GA/GR Correspondence Service review on December 20, 2023
 - Participated in CalSAWS Virtual Assistant Check-In meeting on December 21, 2023
 - Participated in Cal-OAR Phase 2 CDSS/CalSAWS meeting on December 21, 2023
 - Participated in Task Management review on December 21 and 28, 2023
 - Participated in Wave 6 State/Fiscal Reports discussion on December 21, 2023
 - Participated in CWDS CalSAWS FCED Technical Workgroup on December 21, 2023
 - Participated in FCED Workgroup Business meeting on December 21, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

- Participated in the following Design meetings:
 - CR 258400 - Time-sensitive Batch Discovery
 - CR 224268 - Strike Lockout Full Solution
 - CR 254732 - Enroller Portal/Salesforce Enhancements
 - CR 221896 - SOAP to REST API
 - CR 256142 - Failure to Reconcile Enhancements
 - CR 235745 - Reinstatement Bot the Enrollments
 - CR 161141 - Transition provider directory from LexisNexis to Integrated Health Care Association (IHA)
 - CR 228979 - Notices Updates for R24.06
- Supported December 18 – 22 and 26 – 29 SPG Scorecard review cycle
- Reviewed seventeen (17) design documents, targeting Critical and High priority designs for review and other SCRs at the Consortium's direction.

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

Table 1-7 – Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
RWR	1
23.11	2
24.01	2
24.05	3
24.06	1
24.07	1
24.09	1
24.11	1
TBD	5
Grand Total	17

- ▶ General Assistance/General Relief (GA/GR)
 - Monitored GA/GR SCRs
 - Participated in weekly GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
 - Participated in Creating 2024 Quarter 1 Enhancement Requests Log meeting on December 18, 2023
 - Participated in DD&I and M&O reviews on December 19 and 21, 2023
 - Participated in Weekly Program Manager Standup meeting on December 20, 2023
 - Participated in Collaboration Model Quarterly Enhancement Reviews on December 20, 27, and 28, 2023
 - Participated in CX Monthly Report -Oct/Nov 2023 review on December 20, 2023
 - Participated in Daily Transaction Failures meetings

1.3.6 Test

- ▶ CalSAWS Release 24.03
 - Created draft release scorecard
- ▶ CalSAWS Release 24.01
 - Continued QA Review of high impact Production defects in this release
 - Continued test execution


CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

Table 1-8 – CalSAWS 24.01 Independent Test Progress

Test Cycle	Total Scenarios	Not Executed	In Progress	Passed	Failed	Blocked
CalSAWS 24.01 - ClearBest QA Independent Test Results	86	0% (0)	0% (0)	97% (83)	3% (3)	0% (0)



- ▶ **BenefitsCal Activities**
 - Sent QA final verification status for 23.12.19 to the Consortium
 - Sent QA verification plan for 24.01.25 Monthly Release to the Consortium
 - Started and continued QA verification of 24.01.25 Monthly Release
 - Monitored 23.01.25 Monthly Release for M&O and M&E updates
- ▶ **Priority Release / RWR Activities**
 - Monitored priority releases/RWR defects and SCR test activities
 - Completed Independent Test activities on the following SCRs/Defects:

Table 1-8 – Priority Release/RWR Issues Completed for QA Review/Test

Defect/SCR #	Scheduled Release	Type of Testing
CA-269390 CalSAWS Virtual Assistant Expansion - Release 15	23.12.21	QA Review
CA-267624 Creating Incarceration Records for Medi-Cal Only Inmates per MEDS Export List	23.12.21	QA Review
CA-265359 Update NA 960Y SAR to include Regulation references	23.11.x3	QA Review
CA-271088 The Client Correspondence title is not correct at the top of the page (Microsoft Edge) when viewing the correspondence.	23.11.x3	QA Review

- ▶ **Other Consortium Support Test Activities**
 - Monitored test support for priority releases
 - Participated in Integrated Test Team meeting on December 19, 2023
 - Participated in VA Content Approval meeting on December 19 and 21, 2023

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

- Participated in Test Touchpoint meeting on December 20, 2023

1.3.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participated in Weekly Training Touchpoint meeting on November 12, 2023
- ▶ CalWIN Implementation Support Services (ISS)
 - Provided onsite and virtual support for Wave 6 counties: Sacramento, San Francisco, and San Luis Obispo
 - Participated in Wave 6 Post-Implementation County Operations Calls
 - Conducted ISS Implementation Manager Touchpoint on December 18, 2023
 - Participated in OCM leads meeting on December 20, 2023
 - Conducted QA Implementation team meeting on December 20, 2023
 - Reviewed 11.06 Wave Implementation Complete Report

1.3.8 OCAT

- ▶ Continued reviewing and responding to comment responses on the OCAT General Design Document 2023 Annual Update
- ▶ Participated in ForgeRock/OCAT Dual Profile Sync meeting on December 20, 2023
- ▶ Participated in OCAT Operations and Release meeting on December 20, 2023
- ▶ Participated in OCAT Weekly POAM Check-in meeting on December 22, 2023

1.4 Activities for the Next Reporting Period

1.4.1 Project Management

- ▶ Participate in Conversion Defect Status reviews on January 2 and 8, 2024
- ▶ Participate in Consortium FinOps Meeting on January 3, 2024
- ▶ Participate in CalSAWS Contact Center status reviews on January 3 and 10, 2024
- ▶ Participate in CalSAWS Batch reviews on January 4 and 11, 2024
- ▶ Participate in CalSAWS OPAC planning meeting on January 4, 2024
- ▶ Participate in CalSAWS Release 24.01 Webcast on January 4, 2024
- ▶ Participate in OCAT Monthly SLA Review on January 8, 2024
- ▶ Participate in Release 24.01 T-2 Integrated Readiness Review on January 8, 2024
- ▶ Participate in Hyland Imaging Monthly SLA Review on January 8, 2024
- ▶ Participate in January 2024 Conference Presentation review on January 9, 2024
- ▶ Participate in CalSAWS AWS QA review on January 9, 2024
- ▶ Participate in CalSAWS Section Directors Meeting on January 10, 2024
- ▶ Present QA Status Update for CalSAWS IT Report meeting on January 10, 2024
- ▶ Participate in Region 5 Management Site Visit Agenda review on January 12, 2024
- ▶ Strike Teams, Retrospectives & Collaboration Model
 - Schedule RM Wave 6 Retrospective on January 3, 2024
 - Evolve Supplemental Report content based on input provided through partner review on January 2 - 3, 2024
 - Participate in JPA conference reports session coordination meeting on January 3, 2024

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

- Facilitate Collaboration Model quarterly enhancement process refinement session on December 28, 2023
- Participate in CalSAWS Conference planning session on January 4 & 11, 2024
- Participate in Supplemental Report team touch points on January 3-4, 2024
- Facilitate Collaboration Model enhancement process refinement session on January 8, 2023
- Incorporate final Supplemental Report edits for submission on January 8-9, 2024
- Conduct RM Wave 6 retro session #2 on January 10, 2024

1.4.2 Technical

- ▶ Participate in Yolo County Intermittent Slowness Issue Analysis meeting on January 2 and 3, 2024
- ▶ Participate in CalSAWS Bi-Weekly Status meeting on January 3, 2024
- ▶ Participate in Tech Change Advisory Board (CAB) meeting on January 3, and 10, 2024
- ▶ Participate in CalSAWS 24.01 Release Webcast on January 4, 2024
- ▶ Participate in Weekly Architecture discussion on January 4 and 11, 2024
- ▶ Participate in CWDS and CalSAWS FCED Technical Workgroup meeting on January 4 and 11, 2024
- ▶ Participate in FCED Workgroup Business Meeting on January 4 and 11, 2024
- ▶ Participate in CalSAWS Weekly Technical meeting on January 8, 2024
- ▶ Participate in Monthly CalSAWS IT Report Meeting on January 10, 2024
- ▶ BenefitsCal
 - Participate in BenefitsCal Operation Review meeting on January 9, 2024
- ▶ Batch
 - Participate in CalSAWS Batch Weekly meeting on January 4 and 11, 2024
 - Participate in Batch Performance Checkpoint meeting on January 10, 2024
- ▶ CalWIN
 - Participate in Wave 6 Post-Implementation Operation Calls
 - Participate in CalWIN Document Migration meeting on January 10, 2024
- ▶ Contact Center
 - Participate in RPA Daily review meeting
 - Participate in CalSAWS VA Weekly Review meeting on January 4 and 11, 2024
 - Participate in San Bernardino CSC Support Meeting on January 9, 2024
 - Participate in Santa Cruz CSC Support Meeting on January 10, 2024
 - Participate in Solano CSC Support Meeting on January 10, 2024
 - Participate in Ventura CSC Support Meeting on January 11, 2024
- ▶ Security
 - Participate in Application Vulnerabilities review on January 3 and 10, 2024
 - Participate in weekly Accenture System Security Plan (SSP) meetings on January 3 and 10, 2024
 - Participate in Security Risk Management Group meeting on January 4, 2024
 - Participate in Accenture Security Status Meeting on January 12, 2024
- ▶ Service Management
 - Participate in ServiceNow Process Improvement Stakeholders Meeting on January 4, 2024
 - Participate in December/January Helpdesk Operations Meeting on January 10, 2024
- ▶ Lobby Management

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

- Participate in Lobby Support meeting on January 4, 2024
- Siskiyou Lobby Management Planning on January 10, 2024

1.4.3 Imaging

- ▶ Participate in Monthly Data Review for CalSAWS - Hyland & ClearBest Meeting on January 4, 2024
- ▶ Participate in Monthly Customer Success for CalSAWS with Hyland meeting on January 9, 2024
- ▶ Participate in Imaging Status Meeting on January 9, 2024

1.4.4 Conversion

- ▶ Participate in Daily Wave 6 Post-Implementation project production calls
- ▶ Monitor Wave 2 through 6 Open Defects and Priorities
- ▶ Participate in the review of Fact Sheets development and review

1.4.5 Functional

- ▶ M&O
 - Participate in CalHEERS CalSAWS Test Daily Connect
 - Participate in Automation for Duplicate Person review on January 2, 2024
 - Participate in Virtual Assistant Content review on January 2 and 4, 2024
 - Participate in CalHEERS SAWS Integration meeting on January 2, 2024
 - Participate in Core Constituent Design Review meeting on January 2, 2024
 - Participate in CW/CF Eligibility Status meeting on January 3, 2024
 - Participate in GA/GR Committee SCR Review meeting on January 3, 2024
 - Participate in Task Management Check-In meeting on January 4, 2024
 - Participate in State and Fiscal Reports meeting on January 4, 2024
 - Participate in CWDS - CalSAWS FCED Technical Workgroup on January 4, 2024
 - Participate in FCED Workgroup Business meeting on January 4, 2024
 - Support January 2 – 5 SPG Scorecard review cycle and SCR review cycle
 - Participate in the following Design meetings:
 - CA-261019 - Issue Both Initial and Subsequent Month of Benefits for Eligible Non-ES CF Households if the Application Date is After the 15th of the Month
 - CA-269881 - S8 transaction is being updated in CalSAWS as an S1 transaction
 - CR 221896 - SOAP to REST API
 - CR 235745 - Reinstatement Bot the Enrollments
 - CR 242023 - Continuity of Coverage
 - CR 264033 - CCA Data Warehouse Phase 1
 - CR 228980 - Notices Updates for R24.09
 - CR 165890 - ROP Batch
 - CR 228979 - Notices Updates for R24.06
 - CR 259525 - No Wrong Door
 - CR 214183 - Eligibility Results Page
 - CR 232582 - SCR Read-Only role in CalHEERS and Security Role Matrix
 - CR 256275 - Intelligent Document Verification Platform (IDP) DW Reporting Component
- ▶ Participate in the CalSAWS Conference Reports slides review on January 3, 2024
- ▶ General Assistance/General Relief (GA/GR)
 - Monitor GA/GR SCRs

CalSAWS – California Statewide Automated Welfare System

CalSAWS Quality Assurance

Weekly Status Report Period: December 18, 2023, to December 31, 2023

- Participate in weekly GA/GR Correspondence Web Services discussion
- ▶ BenefitsCal
 - Participate in Daily Transaction Failures meetings
 - Participate in combined DD&I and M&O check-in meetings
 - Participate in Operation Review Weekly meeting
 - Participate in Weekly Scope Review for upcoming BenefitsCal releases
 - Monitor development progress for CalWORKs Time Clocks functionality
 - Monitor GROW/WTW collaborator requirement status
 - Participate in Weekly Program Manager Standup meeting on January 3, 2024
 - Participate in Get CalFresh Parity List Bi-Monthly Meeting (CDSS/CalSAWS/CWDA) on January 3, 2024

1.4.6 Test

- ▶ CalSAWS Release 24.03
 - Submit release scorecard to Consortium for approval
- ▶ CalSAWS Release 24.01
 - Continue QA Review on a subset of high impact Production defects in this release
 - Continue test execution and defect retesting
- ▶ BenefitsCal Activities
 - Continue QA verification of 24.01.25 Monthly Release
 - Monitor BenefitsCal Monthly and Priority Releases for M&O and M&E updates
- ▶ Priority Release/RWR Activities
 - Monitor priority releases/RWR defects and SCR test activities
- ▶ Other Consortium Support Test Activities
 - Participate in Integrated Test Team meeting on January 2, 2024
 - Participate in Test Touchpoint meeting on January 3, 2024

1.4.7 Implementation

- ▶ CalSAWS Maintenance and Operations (M&O)
 - Participate in Weekly Training Touchpoint meeting
- ▶ CalWIN Implementation Support Services (ISS)
 - Provide onsite and virtual support for Wave 6 counties: Sacramento, San Francisco, and San Luis Obispo
 - Participate in Wave 6 Post-Implementation Production Calls
 - Complete Review of DEL 11.06 – Wave Implementation Complete Report

1.4.8 OCAT

- ▶ Continue reviewing and responding to comment responses on the OCAT General Design Document (GDD) – 2023 Annual Update
- ▶ Participate in ForgeRock/OCAT Dual Profile Sync meeting on January 3, 2024
- ▶ Participate in OCAT Weekly POAM Check-in meeting on January 4 and 11, 2024
- ▶ Participate in OCAT Performance Monthly SLA Reporting meeting on January 8, 2024

1.5 Deviations from Plan/Adjustments

- ▶ None