



CalSAWS OCAT Weekly Status Report

Reporting Period: January 15, 2024, to January 28, 2024

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 28, 2024

Period: Monday, January 15, 2024 to Sunday, January 28, 2024

Table of Contents

1.0 Online CalWORKs Appraisal Tool (OCAT) 2

 Status Agenda Topics..... 2

 Deliverable Management 2

 Highlights of the Reporting Period 2

 Activities for the Next Reporting Period 4

 Deviations from Plan/Adjustments 4

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 28, 2024

Period: Monday, January 15, 2024 to Sunday, January 28, 2024

1.0 Online CalWORKs Appraisal Tool (OCAT)





Status Agenda Topics

Table 1 – CalSAWS OCAT Status Agenda Topics

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
N/A	N/A

Deliverable Management

Table 2 – Overall Summary of Deliverable Status

DEL #	DELIVERABLE NAME		STATUS
03	Monthly Status Report – December 2023		<ul style="list-style-type: none"> FDEL Submitted: 01/08/24 FDEL Approved: 01/23/24
05	General Design Document – 2023 Update		<ul style="list-style-type: none"> DDEL Submitted: 12/01/23 DDEL Review Complete: 12/15/23 FDEL Submitted: 12/22/23 FDEL Approval Due: 01/22/24
01	Project Control Document – 2024 Update		<ul style="list-style-type: none"> DDEL Submitted: 01/8/24 DDEL Review Due: 01/30/24
06	Technical Design Document – 2024 Update		<ul style="list-style-type: none"> DDEL Due: 02/20/24

1] Status: **Red:** Behind schedule and requires escalation; **Amber:** Potential delay/monitor with no material schedule impact; **Green:** On schedule, performing as planned

Highlights of the Reporting Period

Project Management

- ▶ Continued to update weekly status materials for the project
- ▶ Continued deliverable/artifact updates

Phase 1 Development & Implementation

- ▶ N/A – all D&I tasks are complete

Phase 2 Maintenance & Operations

Production Usage

- ▶ (0) unplanned outages to report for the last 2 weeks
- ▶ Table below provides OCAT production usage statistics
 - ▶ OCAT Initiated Interviews at **0%** for last two week's reporting period
 - ▶ Metrics were provided to RMs on Friday, January 26th

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 28, 2024

Period: Monday, January 15, 2024 to Sunday, January 28, 2024

Table 3 – OCAT Production Usage Statistics: 01/15/24 – 01/28/24

Activity	Total
User Logins	4,007

Activity	Total (1%)
Interviews Completed (SAWS Initiated)	4,037
Interviews Completed (OCAT Initiated)	16
Total	4,053

Help Desk Inquiries

- ▶ Provided Help Desk support for 4 OCAT county Users
 - ▶ 4 New tickets opened during the reporting period
 - ▶ 4 Resolved/Closed (including tickets opened in prior reporting periods)

Table below provides a summary of all Help Desk tickets that were active (open and/or closed) during the reporting period

Table 4 – OCAT Help Desk Tickets: 01/15/24 – 01/28/24

Request Type	Resolved/Closed	Total
Administrative Issue	1	1
ForgeRock Issue	2	2
Training Question	1	1
Total	4	4

Defect Summary

- ▶ 2 Defects:
 - ▶ 2 ForgeRock / User Management (2 Low)

Table below provides a list of the resolved defects released to production during the period, plus all open defects.

Table 5 – OCAT Defects as of 01/28/24

#	Defect#	Defect Severity	Defect Summary	Defect Type	Status	Log Date	Impact	Alt. Procedure	Planned Release
1	OP-2924	Low	Solutions Tracking for ForgeRock Profile Issue (OP-2880)	FR/User Management	Open/Hold	11/08/22	Login issues or ForgeRock help with GUID	N/A	TBD
2	OP-2927	Low	Solutions Tracking for CalSAWS - OCAT User & ForgeRock Profile Issue (OP-2880/CA-254280/CA-260230)	FR/User Management	Open/Hold	11/09/22	Login issues or ForgeRock help with GUID	N/A	TBD

CalSAWS OCAT Project

Weekly Status Report, Sunday, January 28, 2024

Period: Monday, January 15, 2024 to Sunday, January 28, 2024

Activities for the Next Reporting Period

Project Management

- ▶ Continue updates to weekly status materials for the project
- ▶ Continue to create/update project deliverables

Phase 1 Development and Implementation

- ▶ N/A – all D&I tasks are complete

Phase 2 Maintenance and Operations

- ▶ Continue to provide OCAT M&O support
- ▶ Continue to resolve Help Desk tickets
- ▶ Continue to resolve defects and prepare for the next production release

Deviations from Plan/Adjustments

- ▶ None