

CalWIN M&O Bi-Weekly Status Report

Reporting Period: February 12, 2024, to February 25, 2024

Table of Contents

1.0 Introduction 3

2.0 Recent Activities 4

3.0 CalWIN Decommission 5

 3.1 Upcoming Decommissioning Activities**Error! Bookmark not defined.**

4.0 CalWIN County Direct Requests – Pending Approval 7

1.0 Introduction

Within this report is a summary of activities and releases planned or executed during the reporting period.

Table 1.0-1 – Status Agenda Topic

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
2.0	<ul style="list-style-type: none">Item's pertaining to CalWIN M&O have completed with no outstanding concerns. The CalWIN M&O team will no longer continue to submit bi-weekly reports.

2.0 Recent Activities

- No activities to report for this period.


3.0 CalWIN Decommission

- All planned decommissioning activities have been completed.

Table 3.1-1 - Biweekly timeline of CalWIN Decommission Activities

CalWIN Business Subsystems Decomission				
	Planned Decommissioned	Planned Remaining	Actuals Decommissioned	Actuals Remaining
9/10/2023	2	40	2	40
9/24/2023	3	39	3	39
10/8/2023	3	39	3	39
10/22/2023	5	37	5	37
11/5/2023	7	35	7	35
11/19/2023	8	34	8	34
12/3/2023	13	29	13	29
12/17/2023	14	28	14	28
12/31/2023	38	4	38	4
1/14/2024	40	2	40	2
1/28/2024	41	1	40	2
2/11/2024	42	0	42	0

Image 3.1-2 - Biweekly timeline of CalWIN Decommission Activities



4.0 CalWIN County Direct Requests – Pending Approval

- ▶ Currently there are 0 CalWIN County Direct proposals