## Calsaws |

Project Steering Committee Meeting



## Agenda

- 1 Call Meeting to Order and confirmation of quorum
- 2 Agenda Review
- 3 Public Opportunity to speak on items NOT on the Agenda. Public comments are limited to no more than three minutes per speaker, except that a speaker using a translator shall be allowed up to six (6) minutes.

**NOTE:** The public may also speak on any item ON the Agenda by waiting until that item is read then requesting recognition from the Co-Chair to speak.

- A. All lines will be muted when meeting begins.
- B. To unmute:
  - When connected via computer click the microphone icon.
  - When connected via telephone press \*6.

**Action Items** 



#### **Action Items**

4. Approval of the Minutes from the February 15, 2024, PSC Meeting and review of Action Items.

Informational Items

BenefitsCal User Account Security Incident

# BenefitsCal User Security Update Investigation

- Completed 180-day lookback to determine impacted user accounts
  - Impacted user accounts have been deactivated
  - Affected users notified and directed to contact the county helpdesk to validate identity and re-activate their accounts
- 360-day lookback in progress
  - Targeted to be complete by 3/15/2024

## BenefitsCal User Security Update

## Remediations Completed and Planned

#### Completed

- Additional advanced firewall protections
- Mandatory MFA for all users (Customers and CBOs)
- Temporary disabling of new requests to link cases to accounts

#### **Planned**

- Addition of MFA for Case Linking targeted for 4/25/2024
- Additional remediati ons being evaluated

#### BenefitsCal User Security Update

#### Communications

#### Case Linking to BenefitsCal Accounts (Temporarily Disabled)

**County Briefings** 

**FAQ Sheet** 

**Flyer** 

Social Media Messaging

**CBO Webinar** 

**County Webinar** 



#### Tweet – 193 Char

Case linking on BenefitsCal.com, is temporarily disabled on the customer dashboard for new case link requests. Don't worry! You can still upload documents without logging in. Use the "upload documents" button on the home page. #TogetherWeBenefit

## Final Acceptance

- CalSAWS
- ISS


## Final Acceptance Introduction

CalSAWS Core System, Central Print, and Implementation Support

- The following Final Acceptance milestones were completed in prior years:
  - ✓ OCAT November 2021
  - ✓ BenefitsCal February 2022
  - ✓ C-IV/CalACES (40 County) Migration May 2022
- These Final Acceptance milestones are targeted for 2024:
  - ✓ Central Print Gainwell completed March 2024
  - CalSAWS Migration Accenture
  - CalWIN Implementation Support Services (ISS) Deloitte
- Approval of these milestones leads to the Consortium's payment of the final holdback release for the projects

### CalSAWS Migration Final Acceptance Overview

CalWIN Counties' Migration Timeline Overview



### CalWIN ISS Completion Report – Key Measures

#### Extend CalWIN Acceptance to Provide Additional Report Support

#### **KEY PROJECT MEASURES**

95 of 95

100%

None

**RTM Requirements Met** 

**Deliverables Approved** 

**Contract Deficiencies** 

**Open Workplan Tasks** 

Open Workplan Tasks to Transfer **Open Action Items** 

Open Risks/Issues


None

None

None

None

#### **IMPLEMENTATION COMPLETION AND RETROSPECTIVES**



#### Lessons Learned

- PROJECT MANAGEMENT OFFICE (PMO)
- BUSINESS PROCESS REENGINEERING
- ORGANIZATIONAL CHANGE MANAGEMENT
- TRAINING
- IMPLEMENTATION AND CONVERSION SUPPORT





## Quality Assurance Confirmation

#### CalSAWS Core System, Central Print, and Implementation Support



- QA recommendation for CalSAWS Migration Final Acceptance :
  - ✓ Summary of correction of each Deficiency identified during DD&I period
  - ✓ Summary of Lessons Learned and Recommendations for any Improvements
  - ✓ Update to Requirements Traceability Matrix (RTM)
  - Verification the CalSAWS Software has performed for 30 consecutive days without any Deficiencies, other than inconsequential Deficiencies that do not affect any Performance Standard, requirement, or Specification
  - ☐ Final Assessment of Del #96 CalSAWS Migration Final Acceptance Certification
- QA recommendation for CalWIN ISS Implementation Complete Report :
  - ✓ All deliverables met
  - All deficiencies identified have been corrected
  - Implementation Certification Reports is approved

## Quality Assurance Confirmation

#### CalSAWS Core System, Central Print, and Implementation Support



- QA recommendation for Central Print Final Acceptance:
  - ✓ Completed operational readiness checklists for each phase;
  - Summary of all implementation phases with metrics verifying successful completion of all implementation tasks;
  - Certification that all requirements have been met and all known Deficiencies have been corrected;
  - ✓ Summary of lessons learned and best practices;
  - ✓ Recommendations for any improvements to the Print Services;
  - ✓ Updates to the Print Services M&O Plan, and other documents as required by the Consortium.
- QA will continue to participate in continuous improvement activities in support of the CalSAWS application throughout M&O and M&E:
  - □ Release Management, Functional Enhancements
  - Technical Maintenance and Upgrade Planning
  - ☐ Performance/SLA and Service Desk Reviews

M&E Risks



#### CalSAWS Project Risks

#### Risk Exposure Trend

#### Risk/Issue Trend



## M&O Risk Summary

#### CalSAWS Project Management Risks

Risk	Risk Name	Level
102	Lack of annual project funding may cause schedule delay or reduction in scope	
102	for CalSAWS & other projects	Medium
203	Project communications must continuously evolve, otherwise stakeholder /	
203	audience needs will not be met	Medium

#### M&O Production Risks

Risk	Risk Name	Level
201	Pace of policy changes may exceed capacity of the project teams, resulting in less automation	Low
239	Lack of consistent State language translation approach may cause schedule delays and rework	Low
246	Perceived gap in functionality with GetCalFresh may impact adoption of BenefitsCal	Medium
290	Recently released ROI policy lacks clarity which may create privacy and liability exposure for counties and customers	Medium
296	Counties may not be prepared to reconcile Fiscal Reports and submit State Reports, timely	Medium
297	Counties may face challenges in adopting management and ad hoc reports if additional support is not provided	Medium
298	Identify Continuous Improvement process to prevent poor WelcomeBot and AuthenticationBot Customer Experience	Low
299	Operationalizing Innovation Scaling/POC Initiatives	Low
300	Stability of the CalSAWS Enterprise Identity and Access Management Services	Medium

Updated as of 3/13/2024 Monthly RMG



#### Progress on Phased Approach

## Phase 1 Meet with Regional Managers Gather hot topics and Co-create survey

#### Phase 2

## Conduct Survey of all **58 Counties**

Survey will be administered multiple times to track progress

#### Phase 3

#### Conduct Listening sessions

Some sessions will be small groups while others may contain many counties



#### Provide outcomes and recommendations to **Executive Leadership**



We are here




January/February March/April

COMPLETED

Phase 2 – Survey Results

# Overall County Response Rate




## Survey Facts

- One survey response received per county
- Administered Dec 11, 2023, to Jan 12, 2024
- 49 required questions, 34 optional questions
- 80-minute average time to complete
- Used to target Discovery Sessions

#### Phase 2 – Survey Results


## **Overall Question Responses**



	We are satisfied with the level of support available to assist with reports.	The more time we spend in CalSAWS, the more comfortable we are with CalSAWS reports.	CalSAWS reports adequately meet the county's Fiscal reporting needs.	CalSAWS reports adequately meet the county's State reporting needs.	CalSAWS reports adequately meet the county's Management reporting needs.
- LA	4.0	4.0	4.0	4.0	4.0
III C-IV	3.0	3.54	3.14	3.03	3.23
■ CalWIN	2.44	3.11	2.11	1.83	2.11
■ Overall	2.83	3.41	2.81	2.65	2.89

■ LA ■ C-IV ■ CalWIN ■ Overall

#### Phase 3 – Listening Sessions



#### Actions Taken or In Process

#### **Completed / Ongoing**

#### **Meetings**

- Extended bi-weekly State & Fiscal Reports meeting to 90min
- Started bi-weekly State & Fiscal Report Deep Dive Sessions
- Restarted Management Reports Committee on 1/24

#### **System Changes**

 Identify L.A. County Reports for statewide expansion

#### **Help Desk**

Continuous training of Tier 3 team for helpful responses

#### **Documentation**

- Fiscal/Claiming Guide and CIT 0025-24 CalSAWS Claim Process Training Video
- Distributed Factsheets on Qlik Bookmark functionality
- Distributed CIT 0383-23 providing one place for all Ad Hoc support resources

#### Other

- Maintained Project Risks 296 and 297
- Completed Phase 2 Reports Survey and Phase 3 Listening Sessions

#### **In Process**



#### **Documentation**

- Expand Online Help Reports Inventory
- Develop Report Reconciliation Guide
- Develop Report Document by GenAl

#### **System Changes**

 Investigate reintroduction of Reports Subscriptions

#### Other

 Develop Final Executive Overview and Recommendations Report

Phase 3 – Listening Sessions



# Key Take Away - #1 Lack of Education and Documentation

Counties are having difficulty adopting CalSAWS reports due to a lack of education and documentation on reports.


Phase 3 – Listening Sessions



# Key Take Away - #2 Reporting Approach Difference


## **CalSAWS**

System generates a complete report along with the detail report breakout of the records counted.



## **CalWIN**

System generates a complete report along with a corresponding data extract of all program activity. Users apply filters or external county solutions to confirm the report included and excluded the right information.



#### Note:

- Some CalWIN counties have stated detailed report documents alone will not allow them to sufficiently verify the reports.
- Purpose Built Data Sets do not support this concept

Phase 3 – Listening Sessions



## Key Take Away - #3

Existing Unreported Issues

C-IV counties were experiencing reporting issues prior to and after migration that went unreported.

#### Phase 3 – Listening Sessions



# Recurring Themes Consistent Across all Listening Sessions

- Detailed reports documentation does not exist.
- Training materials are not report specific
- Ad hoc training:
  - Hasn't sufficiently penetrated the county users
  - · Requires more functional support
  - Unclear on different solutions
  - Continue to Heavily invest in APEX
  - Solution requires technical resources unavailable to some counties
- Counties are not utilizing the service desk ticket process:
  - Ticket responses are not helpful often focused on defect or not defect
  - Tickets closed before resolution
  - Often counties email project directly for problem resolution
  - Not all county staff are aware of how to log a ticket
  - Without documentation unclear if the issue is a problem to report or not

- Usability concerns:
  - Approach to security causes confusion
  - Can't identify report reruns
  - Limited search criteria
  - Category and separations confuse users
  - Counties dislike having to set parameters/filters every time a report is needed
  - Ability to extract search pages are helpful
  - Counties dislike Qlik filtering and usability
- Counties want to review "L.A. Only" reports for expansion to all counties
- Counties concerns with slowness responding to CERs and Information Request tickets, Lack of State/Fiscal Committee Meetings, requested SCRs not being prioritized

#### Executive Report – Draft Recommendations

- Continue to:
  - Hosting bi-weekly State and Fiscal Reports meetings
  - Hosting bi-weekly State and Fiscal deep dive sessions
  - Hosting Monthly Ad Hoc meetings integrating
     Functional experts who also know the data model
  - Reviewing L.A. County reports for statewide expansion
  - Reinvigorate the help desk process and reenforce need for counties to submit tickets
  - Continue Enhanced bi-weekly communication
  - Continue ad hoc consortium support

#### Executive Report – Draft Recommendations

- Provide in-county support to assist with reports adoption and identify specific report concerns in a subset of CalWIN and C-IV counties.
- System Changes:
  - Series of Reports Search page changes to support user feedback, employ UCD approach
  - Re-introduce C-IV's report subscription functionality
  - Add report availability "notifications"
  - Expand use of Page Extract functionality
  - Consolidate and reduce reports
  - Identify and address specific Qlik usability concerns
  - Annually review reports usage to identify under or un-utilized report

#### Executive Report – Draft Recommendations

- Documentation:
  - Expand information available in Online Help
  - Move forward with GenAl approach to developing detailed documentation
- Ad Hoc Related:
  - Expand Page Mapping coverage
  - Develop "low tech" alternative
  - Create road map for Ad Hoc solutions and solution endstate
  - Establish approach to transfer common/popular Ad Hoc reports back into CalSAWS

#### Consortium:

- Introduce Service Now and CER deadlines with corresponding KPIs
- Create recurring
   Management Reports support call
- Restart formal Fiscal/State Committee meetings
- Establish rules for county specific reporting requirements
- Counties:
  - Reinforce process and need for Service Desk tickets
  - Establish network of "Report Champions" to assist counties
  - Reinforce internal communications to share information provided by project

Next Steps

□Complete Consolidating listening session feedback

☐ Finalize recommendations

☐ Finalize Executive Report

Develop prioritized recommendations



#### **OCM Reports Support Overview**

**Reports Discovery Sessions** started in Nov. 2023 to capture County sentiments and needs around Reports. The sessions included meetings with Regional Managers, a 58-County survey, and listening sessions to gather actionable recommendations. As the Reports work group turns to enacting recommendations and supported changes, the OCM Team will be working with the work group to support changes and recommendations.

To support broader adoption of the actionable recommendations and supported changes from the <u>Reports Discovery Sessions</u>, the OCM Team will:

Work Thread	Inputs & Activities	<u>Outputs</u>	
Review/ Update Deloitte Documentation	<ul> <li>Review CalWIN Counties' feedback and pain points from Reports Discovery Sessions.</li> <li>Identify Deloitte-created Reports documentation to identify existing resources that could meet existing pain points.</li> <li>Work with QA to review and plan for distribution/communication of materials.</li> </ul>	Deloitte-created Reports Documentation & Resources that can be distributed to all counties via CIT.	
Gathering Case Examples	<ul> <li>Gather case examples, where possible, through virtual support, and make available for ticketing triage.</li> </ul>	Reports tickets with case examples.	
Communication Support	Ongoing support of two-way communications between CalWIN Counties and Reporting Teams	<ul> <li>Ongoing two-way communications support.</li> </ul>	


The OCM Team will focus on continued support and adoption for CalWIN Counties and make available any relevant resources to all Counties.

## Release and Policy Update/Communications

CalSAWS Release Highlights

#### CalSAWS Release and Policy Update

#### Release Overview



#### CalSAWS Release and Policy Update

#### CalFresh Mass Replacement Update

- CDSS submitted a waiver request to FNS to provide automated mass replacements of a certain percentage of February 2024 regular CalFresh allotments for ongoing CalFresh households in areas in which 50% of the residents lost power for four hours or more due to the recent winter storms, power outages, and Public Safety Power Shut-Off (PSPS) events across California.
- February mass replacement ran on March 7, 2024, and issued over \$4.5M in replacement benefits for 27 counties


As of March 11, 2024, CDSS is preparing to submit a waiver request to FNS to provide automated mass replacements of a certain percentage of March 2024 regular CalFresh allotments for ongoing CalFresh households in areas in which 50% of the residents lost power for four hours or more due to the recent winter storms, power outages, and Public Safety Power Shut-Off (PSPS) events across California

February Mass Replacement		
Butte	San Bernardino	
Contra Costa	San Joaquin	
El Dorado	San Luis Obispo	
Fresno	San Mateo	
Humboldt	Santa Clara	
Kern	Santa Cruz	
Lake	Shasta	
Marin	Solano	
Mendocino	Sonoma	
Merced	Sutter	
Monterey	Tuolumne	
Napa	Yolo	
Placer	Yuba	
Sacramento		

March Mass Replacement		
El Dorado	Shasta	
Humboldt	Sierra	
Mendocino	Tehama	
Nevada	Trinity	
Placer	Tuolumne	
Plumas	Yuba	


### Case Removal

2024 Case Removal Timeline – Reminder!




### **CARES-CalSAWS: Integration Overview**


- Real Time Integration via APIs to allow Social worker and Case worker to more electronically share information
- New pages in CalSAWS to show data received/sent




### CARES-CalSAWS: Development Timeline



### CARES-CalSAWS: API Development Status Update







## BenefitsCal Update

- ROI Update
- BenefitsCal Release Highlights
- Updates on top three experiences highlighted by customers
- Optical Character Recognition for BenefitsCal Documents Uploaded by Customer

### ROI Workgroup Update

- Most recent meeting was 3/4/2024
  - Focus of the meeting was to begin reviewing operational items and to identify any other policy clarifications or guidance that may be needed to help support counties and public.
  - Counties worked with CWDA to capture outstanding concerns, and these have been shared with DHCS and CDSS.
- Next steps will be for CDSS and DHCS to draft Errata or new policy letters that will encompass the new charts and additional policy clarifications to route for full stakeholder review. Following their existing processes.
- Next meeting is 3/18/2024. DHCS and CDSS to provide updates for progress of letters. Initiate discussion to capture high level milestones.
  - Policy, Change Management, Automation, Funding and Timing

# Release Highlights and Upcoming Enhancements

February (24.02.29) March (24.03.28) April (24.04.25) May (24.05.23) **Collaboration Model** Collaboration Model **GCF Parity Collaboration Model** Research **Enhancements Enhancements Enhancements** • Update Document • Make "Keep Your • Digitize form CF303 · Provide inline help text Records" component Type/Upload feature so customers can to Customers when Case does available after MC submit via not link Automatically Renewal submission **BenefitsCal GCF Parity Enhancements**  Revamp Customer Social Security Admin (SSA) Dashboard Assisted Apps in BenefitsCal implemented with a flaa • Enable flag in Sept 2024 per request from SSA Collaboration Security **Policy Enhancements** Security Model & Policy **Enhancements Enhancements**  ACL 23-13-Update **Enhancements** to digitize the EBT Fnable Auto-Case Link Add link to Additional 2259-Revised FBT functionality CalHOPE on BC improvements for Theft Replacement Technical Homepage Auto-Case Link Form and Policy **Improvements**  Add FBT 2259A functionality Allow customers to with ForgeRock (11/21 version) in view CalWORKs time Integration English and clocks information in Spanish as their account and downloadable make request time form in limit **BenefitsCal** extenders/stoppers or corrections

### Items on the Horizon

# Releases, Research and Awareness

- Update Application and RE/SAR7 Tracker to provide additional information to customer
- Research to add Card Replacement Tracker for Customers
- Research to add more features for Customer Dashboard

# Awareness (not specific to BenefitsCal changes)

- Cost of Living changes in 2024
  - Federal Poverty Levels applied, effective 4/1/2023
  - CalFresh benefits, effective 10/1/2024
  - CalWORKs MAP, effective 10/1/2024
- Legislation passed during California state budget with impacts to BenefitsCal

### **Upcoming**

### **Policy Items**

- ABAWD
- · Apply for Benefits CAPI
- CFAP Expansion

### **Planning In-Progress**

- Implement new prepopulated SAR7
- Homeless Assistance
- CalWORKs 2.0
- Collaboration Model Prioritized Enhancements

### **GCF Parity**

Other enhancements

# During the month of Feb 2024:

222 Applications Submitted

58 | Periodic Reports
Submitted

2.4 Million
Documents
Uploaded

55 Changes Reported.

70 Renewals Submitted

Since Go-live over 4.08 Million Applications submitted

# Update on the top three experiences highlighted by customers

#### **DOCUMENT UPLOAD**

#### CASE LINKING

#### **ACCOUNT MANAGEMENT**



- Update Dropdown list to display RE/SAR 7 categories on the top during (Jan 2024)
- Additional Conditions added to display RE/SAR7 forms in dropdown during Doc Upload Flow (Jan 2024)



 To enhance security, disable Case Link on BenefitsCal (Feb 2024)




 Enable Two Step Verification (MFA) for New & Existing Customers Login (Feb 2024)

# ems on the Horizon

- Additional revisions to update document type/upload feature (Apr 2024)
- UCD Research for Document
   Upload Multiple Docs in
   Anonymous Application Flow (May 2024)
- Enable Auto-Case Link functionality (Apr 2024)
- Additional improvements for Auto-Case Link functionality (May 2024)
- Provide inline help text for Customers when Case does NOT link automatically (May 2024)
- Usability Updates to MFA for Login in BenefitsCal (Mar 2024)
- 2 Technical Changes to enhance security by updating APIs between BenefitsCal & Partner systems (Apr 2024)

# Optical Character Recognition (OCR)

# BenefitsCal Pilot Update



Phase 1 Counties: Monterey, Orange, Placer, Riverside, Sacramento, San Francisco, Santa Cruz, and Yolo


- ~120,000 BenefitsCal documents processed from pilot counties
- ~98.4% of documents processed by OCR do not route to an exception queue
- Performance has remained stable and volumes within projections
- Project monitoring and comments from pilot county points of contact indicate no negative impacts to county managed queues
- Full implementation targeted for May 20<sup>th</sup> to remaining 50 counties

**Contact Center Update** 



## **Contact Center Operations**

### Continuous Improvement



### Welcome and Authentication Bot Dashboard

Dashboard data from February 28, 2024 to March 6, 2024

### **Welcome Bot Update**

- 7 Contact Center counties are now live
- Benefits: Allows customer to specify a reason for their call and to be routed accordingly

### **Authentication Bot Update**

- 31 Contact Center counties are now live
- Benefits: Reduces average handle time, which saves time for the Call Center Agent

English 87k+
Calls this Week

Spanish

18k+
Calls this Week

**English** 

224k+
Calls this Week

Spanish

51k+ Calls this Week









### RPA Dashboard

### Dashboard data from February 28, 2024 to March 6, 2024

## **Key Performance Metrics**

Since 11/17 Launch...

96.25% Success

22356 Total EBT 21517 Total Successful Requests

#### **Robotic Process Automation Update**

- Successfully deployed RPA EBT BOT for 10 counties
- · All remaining counties are scheduled to be deployed by May 2024.
- **Benefits:** Automates reissuance of EBT card, reducing manual processing by a county worker


Sprint	Go Live	Status
Prod Sprint 1 [Yolo]	1/19	Complete
Prod Sprint 2 [Tulare, Ventura, Santa Barbara]	2/9	Complete
Prod Sprint 3 [Santa Cruz, San Mateo, San Diego, Stanislaus, Kings]	2/23	Complete
Prod Sprint 4 [Kern, Santa Clara, Yuba, Monterey, Riverside]	3/15	On Track
Prod Sprint 5 [San Francisco, Fresno, Sonoma, Alameda, Butte]	4/12	In Progress
Prod Sprint 6 [Sacramento, Humboldt, San Luis Obispo]	5/10	Not Started
Prod Sprint 7 [Non-CSC -14 Counties]	TBD	Not Started
Prod Sprint 8/9 Counties with Welcome Bot: Placer, Shasta, Contra Costa, Orange, San Bernardino, Solano, Sutter, Marin	TBD	Not Started

Central Print Return Mail Update

### Central Print Return Mail

### **Current Status**

- Five Counties have implemented return mail
- Expect an additional two in April
- Return mail: Average 4.61%
- Address update recommended: Average 5.5%
- Central Print currently provides:
  - Verification with USPS on deliverable status
  - Journaling of results
    - Return mail is always journaled
    - Address update journaling is optional
  - Report and/or task created per County preference
  - Central Print can be the Return Mail address all return mail which was centrally printed is received at Central Print's address instead of the County mailroom
    - Central Print sorts the envelopes
    - Securely destroys those that were journaled
    - Returns physical envelopes to the County when the return is carrier initiated or suspected to be carrier initiated



### Central Print Return Mail

Imaging Returned Mail



# Undeliverable known at the time of mailing

- USPS notification plus the date and form mailed has been journaled
- No additional information is obtained by imaging the envelope
- Envelope can be securely destroyed



## Suspected Carrier Initiated Return - Undeliverable NOT known at the time of mailing

- Central Print as the return mail address:
  - Today Physical envelope returned to County for processing
  - Future
    - Barcode will be checked to determine if a journal entry was made at the time of mailing
    - Journal entry exists secure destruction
    - Journal entry does not exist –
       Send an image of the envelope and subset of contents to CalSAWS

Maintenance & Enhancement Roadshows

## Maintenance & Enhancement (M&E) Roadshows

### Purpose

We are now a Consortium of 58 counties working together, helping and supporting each other in our CalSAWS journey. The objective has been for Maintenance and Enhancement (M&E) to meet the needs of our counties and where we may need to consider pivoting to better serve our counties.

The purpose of the M & E Roadshows is level set current state M & E to provide consistent education to the regions on a variety of topics and allow the Project to be responsive to county questions.

# Maintenance & Enhancement (M&E) Roadshows CRFIs

Via the CRFI process, the Project will request county participant names (with recommended attendees based on topic).

- Roadshow topics will be rotated each month.
- Roadshows will be offered virtually and facilitated by the Regional Managers (RMs).
- There will be multiple sessions offered for each monthly Roadshow topic.

The topics were compiled from county feedback: Regional meetings, Leadership meetings, one-on-one county meetings, and other county checkpoints.

## Maintenance & Enhancement (M&E) Roadshows

### Planning and Roadshow Schedule

**Sessions** 03/19/24 03/20/24 03/21/24

March 2024 - Governance

Sessions

05/07/24 05/08/24 05/09/24

May 2024 – SCR Lifecycle

July 2024 – Topic TBA

Feb. 2024

**Planning** 

April 2024 – Ticketing

Sessions

04/09/24 04/10/24 04/11/24 June 2024 – CalSAWS Consortium County Validation

Sessions

06/11/24 06/12/24 06/13/24

## Maintenance & Enhancement (M&E) Roadshows

### Next Steps

- Roadshow #1 Governance sessions are scheduled for 3/19, 3/20, and 3/21. There are 600+ participants signed up for the three sessions.
- CRFI for Roadshow #2 Ticketing was released on 3/12. County responses with participant names are due on 3/25.
- Provide Roadshow updates at a future meeting.

# State Partners Updates

- OTSI
- CDSS
- DHCS

Regional Updates



Adjourn Meeting

