

**CHANGE ORDER NO. NINE
CALWIN IMPLEMENTATION SERVICES AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DELOITTE CONSULTING LLP**

This Change Order Nine is effective on May 10, 2024 (the “Effective Date”) and revises the Agreement, as defined below, between the CalSAWS Consortium (“Consortium”) and Deloitte Consulting LLP (“Contractor”) as specified in this Change Order Nine. Unless otherwise indicated by this Change Order Nine, all other provisions of the Agreement not affected by this Change Order Nine remain in full force and effect between the parties.

RECITALS

WHEREAS, on December 4, 2020, Consortium and Contractor entered into an agreement regarding the CalWIN Implementation Services Project (“Agreement”);

WHEREAS, on December 4, 2020, Contractor commenced work on the CalWIN Implementation Services Project (“Project”); and

WHEREAS, Consortium has appointed a new Executive Director, Julia Erdkamp to replace John Boule as of May 17, 2024; and

WHEREAS, using the County purchase process, San Francisco County has purchased additional support services under the Agreement.

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual covenants and promises described herein, the parties mutually agree to this Change Order Nine to the Agreement as follows:

1. Section 19.28, Notices is revised as follows to update the Notice recipients and addresses:

“The Consortium:

CalSAWS
Julia Erdkamp
Executive Director
620 Roseville Parkway
Roseville, CA 95747
ErdkampJ@CalSAWS.org

Contractor:

Deloitte LLP
Rachel Frey
980 9th Street
Sacramento, CA 95814
rfrey@deloitte.com”

2. Exhibit C, Price Proposal Schedules, is revised as follows:

Attached to this Change Order Nine, and incorporated by reference, is a Revised Exhibit C, Price Proposal Schedules which reflects the San Francisco County purchase. This Revised Exhibit C, Price Proposal Schedules, shall replace in its entirety the current Exhibit C, Price Proposal Schedules, to the Agreement.

IN WITNESS WHEREOF, the Consortium has caused this Change Order Nine to be subscribed on behalf of the Consortium and Contractor has caused this Change Order Nine to be subscribed on its behalf by its duly authorized officer, as indicated below.

DELOITTE CONSULTING LLP

Dated: _____

By: _____

Name: _____

Title: _____

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Kronick Moskowitz Tiedemann & Girard,
Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director