

# CalSAWS Central Print Bi- Weekly Status Report

**Reporting Period: May 20, 2024, to June 2, 2024**

**CalSAWS – Central Print Project**

Weekly Status Report, June 3, 2024

Period: May 20, 2024, to June 2, 2024

---

**Table of Contents**

1.0 CalSAWS Central Print Project .....2

    1.1 Highlights of the Reporting Period .....2

    1.2 Project Deliverable Summary .....3

    1.3 CRFI/CIT Communications Information .....4

    1.4 Activities for the Next Reporting Period.....5

    1.5 Deviations from Plan/Adjustments .....5

    1.6 Postage Status .....5

**CalSAWS – Central Print Project**

Weekly Status Report, June 3, 2024

Period: May 20, 2024, to June 2, 2024

**1.0 CalSAWS Central Print Project**


**1.1 Highlights of the Reporting Period**

**Table 1.1-1 – CalSAWS Central Print Status Agenda Topics**

STATUS REPORT SUB-SECTION	STATUS AGENDA TOPIC
1.1	<ul style="list-style-type: none"><li>Continued processing of print for all 58 CalSAWS counties.</li><li>Continued Return Mail processing for 7 counties.</li></ul>

**Requirements Verification**

► No updates.



**Maintenance and Operations**


- Continued ongoing operations for all 58 counties.
- Completed processing of CW/CF RE packets for all counties.
- Completed processing of MC RE packets for all counties.
- Completed processing of SAR7 correspondence for all counties.
- Continued Return Mail processing activities for Butte, Lake, Napa, Placer, San Diego, San

## CalSAWS – Central Print Project

Weekly Status Report, June 3, 2024

Period: May 20, 2024, to June 2, 2024

Luis Obispo, and Solano.



### Comprehensive Testing

► No Update

### Project Action Items – Overdue

► This table lists overdue action items, including the owner and due date.

ID	Description	Owner	Due Date
None	No overdue actions items		

Table 1.1-8 – Overdue Action Items

## 1.2 Project Deliverable Summary

Deliverable Activity is summarized within the tables below. Note that only the initial submission of the Monthly Status Report is listed in the table below. Each remaining Monthly Status Report will be submitted as an FDEL only per the date in the approved FDED and is not included in the list below.

### Deliverable Status

DEL #	DELIVERABLE NAME	STATUS	Next Deadline
01.37	Monthly Status Report – April 2024	Completed	Del 01.38 due 6/7/24.

Table 1.2-2 – Upcoming Deliverable Deadlines

**CalSAWS – Central Print Project**


Weekly Status Report, June 3, 2024

Period: May 20, 2024, to June 2, 2024

**Project Risks and Issues**

ID	Title	Details	Status	Impact	Severity	Date Logged
N/A						

The following chart shows the number of risks currently open and previously closed, if applicable.



The following chart shows the number of issues currently open and previously closed, if applicable.

► Not applicable – No open or closed issues as of this status reporting period.

**1.3 CRFI/CIT Communications Information**

The following table outlines CalSAWS Information Transmittals (CITs) sent for the reporting period.

There were no CalSAWS Information Transmittals (CITs) submitted during the reporting period.

CIT ID	To	Subject	Distribution Date
N/A			

**Table 1.4-1 – CITs**

There was no CalSAWS Requests for Information (CRFIs) submitted during the reporting period.

CRFI ID	To	Subject	Distribution Date	Status	Response Due Date
N/A					

**Table 1.4-2 – CRFIs**

## CalSAWS – Central Print Project

Weekly Status Report, June 3, 2024

Period: May 20, 2024, to June 2, 2024

### 1.4 Activities for the Next Reporting Period

#### Requirements Verification

- ▶ No Update

#### Maintenance and Operations

- ▶ Continue ongoing operations for all 58 counties.
- ▶ Begin processing of CW/CF RE packets for all counties.
- ▶ Begin processing of MC RE packets for all counties.
- ▶ Continue Return Mail processing activities for Butte, Lake, Napa, Placer, San Diego, San Luis Obispo, and Solano.

### 1.5 Deviations from Plan/Adjustments





- ▶ No deviations.











### 1.6 Postage Status

- ▶ Postage Status at the end of prior month.

This section includes a summary of the postage fund status for each County.

#### Legend







	County has over two months of estimated funds on account.
	County has between one and two months of estimated funds on account.
	County has one month or less of estimated funds on account.
	Not applicable (County has not started postage funding yet per plan or is not in scope).

Status	County	Status	County
	Alameda		Alpine
	Amador		Butte
	Calaveras		Colusa
	Contra Costa		Del Norte
	El Dorado		Fresno

**CalSAWS – Central Print Project**

Weekly Status Report, June 3, 2024

Period: May 20, 2024, to June 2, 2024

Status	County	Status	County
	Glenn		Humboldt
	Imperial		Inyo
	Kern		Kings
	Lake		Lassen
	Los Angeles		Madera
	Marin		Mariposa
	Mendocino		Merced
	Modoc		Mono
	Monterey		Napa
	Nevada		Orange
	Placer		Plumas
	Riverside		Sacramento
	San Benito		San Bernardino
	San Diego		San Francisco
	San Joaquin		San Luis Obispo
	San Mateo		Santa Barbara
	Santa Clara		Santa Cruz
	Shasta		Sierra
	Siskiyou		Solano
	Sonoma		Stanislaus
	Sutter		Tehama
	Trinity		Tulare
	Tuolumne		Ventura
	Yolo		Yuba

**CalSAWS – Central Print Project**

Weekly Status Report, June 3, 2024

Period: May 20, 2024, to June 2, 2024

---

Note: Counties in Red and Yellow have been contacted to request additional funds.