

CalSAWS BenefitsCal (Portal/Mobile) Biweekly Status Report, Maintenance and Operations (M&O) Combined

**Reporting Period: September 9, 2024 to
September 22, 2024**

Table of Contents

1.0	Executive Summary	5
1.1	Executive Summary Agenda Topics	5
1.2	BenefitsCal Project Status Dashboard	7
1.3	Highlights from the Reporting Period	7
2.0	Project Management	8
2.1	Deliverables/Work Products	8
2.1.1	Project Deliverables/Work Products Summary	8
2.1.2	Highlights for the Reporting Period	8
2.1.3	Activities for the Next Reporting Period	8
2.2	CRFI/CIT Communications Status	9
2.3	Risks and Issues Summary	10
2.4	Project Work Plan Reports	30
2.5	SCIRFRA/SCERFRA/SIRFRA/SARRA Information	33
2.6	Deviation from Plan/Adjustments	33
3.0	BenefitsCal Collaboration Model (CM)	34
3.1	Highlights of the Reporting Period	34
3.2	Activities for the Next Reporting Period	35
4.0	Maintenance and Operations	35
4.1	Service Management	36
4.1.1	Overview	36
4.1.2	BenefitsCal Help Desk Metrics	37
4.2	Technology Operations	46
4.3	BenefitsCal Maintenance and Operations	46
4.4	Production Defect Backlog	47

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

4.4.1	Release Schedule Production Defect Fix	48
4.5	Production Operations	48
4.5.1	Root Cause Analysis (RCA)	48
4.6	Deviation from Plan/Adjustments.....	48
5.0	Application Development and Test	49
5.1	Priority Release Summary	49
5.2	Requirements and Design	49
5.2.1	Highlights of the Reporting Period – Requirements and Design	49
5.2.2	Activities for the Next Reporting Period – Requirements and Design	50
5.2.3	Highlights of the Reporting Period – User Centered Design (UCD)	50
5.2.4	Activities for the Next Reporting Period – UCD	51
5.3	Developments	52
5.3.1	Highlights of the Reporting Period – Development	52
5.3.2	Activities for the Next Reporting Period – Development	53
5.4	System Test Execution	53
5.4.1	Highlights of the Reporting Period – System Test Execution	53
5.4.2	Activities for the Next Reporting Period – System Test Execution	53
5.5	User Acceptance Test (UAT) Planning	54
5.5.1	Highlights of the Reporting Period – User Acceptance Test Planning	54
5.5.2	Activities for the Next Reporting Period – User Acceptance Test Planning	54
5.6	Release Management.....	54
5.6.1	Release Test Summary	54
5.6.2	Automated Regression Test (ART) Coverage	55
5.7	Training Materials Update	55
5.8	Deviation from Plan/Adjustments.....	55

- 6.0 Performance Test56
 - 6.1 Highlights of the Reporting Period – Performance Test56
- 7.0 Security57
 - 7.1 User Conversion57
 - 7.1.1 Highlights of the Reporting Period – User Conversion Testing57
 - 7.1.2 Activities for the Next Reporting Period – User Conversion Testing57
 - 7.2 Security57
 - 7.2.1 Highlights of the Reporting Period – Security57
 - 7.2.2 Activities for the Next Reporting Period – Security57
- 8.0 Communications and Training58
 - 8.1 Highlights of the Reporting Period58
 - 8.2 Activities for the Next Reporting Period58

1.0 Executive Summary

1.1 Executive Summary Agenda Topics

STATUS REPORT SUBSECTION	STATUS AGENDA TOPIC
4.2	Upcoming BenefitsCal Monthly Release 24.09.26 on 09/26/24
September Enhancements (Release 24.09.26)	<ul style="list-style-type: none"> ➤ Fourteen (14) enhancements will be delivered to Production in September 2024 Release: <ul style="list-style-type: none"> ○ Two (2) Collaboration Model Enhancements: <ul style="list-style-type: none"> ▪ CSPM-67761: Collaboration Model: Update Application and RE/SAR7 Status Tracker. ▪ Collaboration Model: Link to YouTube Videos on Customer Dashboard for MFA and Login. ○ Three (3) Technical Enhancements: <ul style="list-style-type: none"> ▪ CSPM-67940: Restrict BenefitsCal API from Uploading Documents until the Application has been submitted. ▪ CSPM-74880: Technical: Do not send Read status (RE) to CS for messages initiated by BenefitsCal. ▪ CSPM-75193: Technical: Enhance EBT2259 Flow to Support Batch API Calls for Full Transaction History Retrieval. ○ Seven (7) GCF Parity #20 SSA Enhancements: <ul style="list-style-type: none"> ▪ CSPM-74199: Remove the On Strike Questions from the SSA Flow. ▪ CSPM-74203: Citizenship Screen: Remove the last paragraph from the screen. ▪ CSPM-74204: Update text for the Unearned Income screen. ▪ CSPM-74206: Remove Rights and Responsibilities section from the Signature Screen. ▪ CSPM-74210: Your information – “Do you want to authorize someone to help you with your CalFresh case?” – Remove Text. ▪ CSPM-74214: Text Update for “Do you have court-ordered spousal support or alimony expenses?” ▪ CSPM-74215: “Now, let’s go over medical costs and situations”: Text Update. ○ Two (2) Production Priority Enhancements: <ul style="list-style-type: none"> ▪ CSPM-74599: Updates to See If I Qualify Chatbot: Style of Selected Choice. ▪ CSPM-74503: Chatbot-See If I Qualify-Update CalFresh Income Limits for 2024/25.

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

STATUS REPORT SUBSECTION	STATUS AGENDA TOPIC
GCF (GetCalFresh) Parity Items	<ul style="list-style-type: none"> ➤ Premise approved and planning continued for the below Parity items: <ul style="list-style-type: none"> ○ #22, 44: Immigrant specific help and FAQs <ul style="list-style-type: none"> ▪ CDSS (California Department of Social Services) CF (CalFresh) provided written confirmation on 06/12/24 stating that BenefitsCal recommendations will meet the gap, also provided the links to be added for Immigrants in the Help Center. ▪ Planned closure date December 2024 ○ #24: Update CalFresh Application Flow to reduce questions. <ul style="list-style-type: none"> ▪ CDSS CF provided written confirmation on 08/08/24 stating they agree with the BenefitsCal recommendations. ▪ Planned closure date April 2024 ○ #30, 32: Release of Information (ROI) <ul style="list-style-type: none"> ▪ Contingent on the ROI workgroup outcomes. ○ #34: CDSS CF Prime Contractor Reports <ul style="list-style-type: none"> ▪ CDSS CF provided written confirmation on 06/12/24 stating that the BenefitsCal recommendations will meet the gap. ▪ Planned closure date January 2025 ○ #46, 51: Automated reminder emails and text messages for customers. <ul style="list-style-type: none"> ▪ BenefitsCal provided the baseline used for providing the SCERFRA response and the recommendations to CDSS. ▪ CDSS confirmed the recommendations would meet the gap in the GCF Parity meeting held on 07/10/24. ▪ Planned closure date March 2025 ○ #52: Update utilities options for CalFresh applicants in BenefitsCal <ul style="list-style-type: none"> ▪ Assumptions confirmed by CDSS CF on 10/03/23. ▪ Planned closure date April 2025 ○ #55: Suggest SAR 7 documents to be uploaded by the customers in BenefitsCal. <ul style="list-style-type: none"> ▪ Assumptions confirmed by CDSS CF on 10/03/23. ▪ Planned closure date February 2025
User Centered Design (UCD) Activities	<ul style="list-style-type: none"> ➤ Customer Experience (CX) Measurements Data <ul style="list-style-type: none"> ○ Monitored the CX Measurements data from Medallia, Amplitude, and BenefitsCal on a day-to-day basis to identify and address potential usability issues. ○ Analyzed Always on survey data for August. ➤ User Engagement <ul style="list-style-type: none"> ○ Conducted customer generative research sessions for “Take it to the lab” items [CSPM-71947]. ○ Recruited customers for MC renewal tracker [CSPM-74232].




CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

STATUS REPORT SUBSECTION	STATUS AGENDA TOPIC
	<ul style="list-style-type: none"> ○ Conducted usability testing sessions for ABAWD designs [CSPM-67652]. ➤ Enhancements <ul style="list-style-type: none"> ○ Conducted usability testing sessions for ABAWD designs [CSPM-67652]. ○ Finalized designs for Update styling of selected answers in Chatbot [CSPM-74599]. ○ Continue design on GCF Parity items (#22, #44). ○ Conducted generative research sessions for "Take it to the lab" items [CSPM-71947]. ○ Conducted generative research session for Medi-Cal Renewal Tracker [CSPM-74232]. ➤ Advocate Engagement <ul style="list-style-type: none"> ○ Facilitated September UCD monthly meeting with Advocates. ○ Returned comment log from the August UCD monthly meeting. ○ Sent comment log for September UCD monthly meeting.

Table 1.1-1 – CalSAWS Executive Summary Agenda Topics

1.2 BenefitsCal Project Status Dashboard

Topic	Status	Highlights
Availability		The BenefitsCal System did not experience any unplanned outages.
Defects		There are thirty-one (31) active Production defects.
Incidents		There are fourteen (14) open Tier 3 incidents.

Status: **Green:** On schedule, performing as planned; **Yellow:** Potential delay/monitor with no material schedule impact; **Red:** Behind schedule and requires escalation.

Table 1.2-1 – Status Dashboard

1.3 Highlights from the Reporting Period

- **Priority Release** – None for the reporting period.
- **Emergency Release** – None for the reporting period.
- **Monthly Release** – None for the reporting period.

Planned Outages



- None for the reporting period.

2.0 Project Management

2.1 Deliverables/Work Products

The following section gives details about the Deliverables and Work Products submitted within the reporting period and submission dates for upcoming Deliverables and Work Products.

2.1.1 Project Deliverables/Work Products Summary

Del #	Name	Team	Status ^[1]	Status
WP 25.31	Monthly M&O Report – August 2024	M&O		DWP submitted 09/10/24 FWP submission 09/23/24 FWP approval 09/30/24
WP 28.29	BenefitsCal Work Plan Monthly Updates – August 2024	PMO		FWP submitted 09/09/24 FWP approval 09/18/24

^[1] **Status:** **Green:** On schedule, performing as planned; **Yellow:** Potential delay/monitor with no material schedule impact; **Red:** Behind schedule and requires escalation.

Table 2.1-1 – Overall Summary of Deliverable Status for Current Reporting Period

2.1.2 Highlights for the Reporting Period

Deliverables and Work Products submitted:

- DWP 25.31: Monthly M&O Report – August 2024 on 09/10/24.
- FWP 28.29: BenefitsCal Work Plan Monthly Updates – August 2024 on 09/09/24.

2.1.3 Activities for the Next Reporting Period

Deliverable and Work Product submissions for next reporting period:

- FWP 25.31: Monthly M&O Report – August 2024 on 09/23/24.

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

2.2 CRFI/CIT Communications Status

The following table outlines the CalSAWS Information Transmittals (CITs) for the reporting period.

CIT ID	To	Category	Subject	Distribution Date	Primary CalSAWS Contact	Backup CalSAWS Contact
0143-24	Notify.All; usbenefitscaldevops@deloitte.com; operator@calheers.ca.gov; HoweG@CalSAWS.org; QuijadaP@CalSAWS.org; TombakianM@CalSAWS.org; tech.productionoperations@calsaws.org; Bill.Kelly@fisglobal.com; CalSAWS.All	CalSAWS M&E	Scheduled Downtime Notification – 9/27/2024	09/11/24	Anand Kulkarni	Pete Quijada
0144-24	Notify.All; usbenefitscaldevops@deloitte.com; operator@calheers.ca.gov; HoweG@CalSAWS.org; QuijadaP@CalSAWS.org; TombakianM@CalSAWS.org; tech.productionoperations@calsaws.org; Bill.Kelly@fisglobal.com; CalSAWS.All	CalSAWS M&E	Scheduled Downtime Notification – 9/29/2024	09/11/24	Anand Kulkarni	Pete Quijada
0147-24	Notify.All; usbenefitscaldevops@deloitte.com; operator@calheers.ca.gov; HoweG@CalSAWS.org; QuijadaP@CalSAWS.org; TombakianM@CalSAWS.org; tech.productionoperations@calsaws.org; Bill.Kelly@fisglobal.com; CalSAWS.All	CalSAWS M&E	Scheduled Downtime Notification – 10/06/2024	09/16/24	Anand Kulkarni	Pete Quijada

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

CIT ID	To	Category	Subject	Distribution Date	Primary CalSAWS Contact	Backup CalSAWS Contact
0148-24	PPOCs (All); Regional Managers (All); Self-Service Portal Committee (All)	CalSAWS M&E	Add Journal Entry for Cases Affected by BenefitsCal Asset Issue	09/16/24	Cathy Vaisau	Dymas Pena

Table 2.2-1 – CITs

The following tables outline the CalSAWS Requests for Information (CRFIs) for the reporting period.

CRFI ID	To	Subject	Distribution Date	Status	Response Due Date	Primary BenefitsCal Contact	Backup BenefitsCal Contact
24-029	PPOCs (All); Regional Managers (All)	Request for Counties to Identify Staff for BenefitsCal UCD Research-2024	09/16/24	Open	09/27/24	Carlos Zepeda	Marsale Eramya

Table 2.2-2 – CRFIs

CRFI ID	To	Subject	Distribution Date	Status	Response Due Date	Primary BenefitsCal Contact	Backup BenefitsCal Contact
None for the reporting period							

Table 2.2-3 – Overdue CRFIs

2.3 Risks and Issues Summary

Project Risks

ID	Title	Details	Status	Risk Level	Severity	Date Logged
246	Perceived Gap in Functionality	A perceived gap in functionality between GetCalFresh and BenefitsCal was identified. Select features identified within GetCalFresh are not present within BenefitsCal as they are not part of the project requirements, and change requests were logged to address. Impacts BenefitsCal adoption by Community Partners may be lower as they rely on features (like the referral code) to complete their work. The future migration from GCF to BenefitsCal in 2022 is at risk until features are added to BenefitsCal. Status Updates:	Open	Low	Medium	05/10/21

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>September 2, 2022:</p> <ul style="list-style-type: none"> Had multiple meetings with CDSS to discuss the GetCalFresh Gap List with Consortium and CWDA, latest on 08/29/22. There is a biweekly meeting cadence. Currently there are few enhancement suggestions from CDSS on partial gaps. Teams are going to continue having working sessions to decide any of these must have or nice to have. <p>September 30, 2022:</p> <ul style="list-style-type: none"> Continued working sessions with CDSS, CWDA, Consortium and CalSAWS. With the CDSS's analysis, there is total of 41 gaps. 32 are logged as enhancements for prioritization and the remaining 9 will be discussed at upcoming working sessions. There is also a plan to identify/classify must have vs nice to have items. Next working session is scheduled for 10/05/22. <p>January 6, 2023:</p> <ul style="list-style-type: none"> BenefitsCal team has started working on the effort estimations for the gaps list (31 gaps/52 enhancements). Targeting to complete the estimations by 01/16 and propose prioritization. CDSS, CWDA and Consortium will provide direction on the implementation schedule. <p>January 11, 2023:</p> <ul style="list-style-type: none"> Prioritization is requested by end of month so it can be incorporated into the roadmap. <p>February 2, 2023:</p> <ul style="list-style-type: none"> Provided responses to CDSS SCERFRA with estimates for GCF parity list items. CDSS to confirm the SCERFRA approval and prioritization to establish a roadmap for implementation. <p>February 3, 2023:</p> <ul style="list-style-type: none"> Attended meeting with CDSS, CalSAWS, and CWDA for the GCF Parity List on 02/02/23. Provided 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>responses to CDSS SCERFRA with estimates for GCF parity list items.</p> <p>March 3, 2023:</p> <ul style="list-style-type: none"> RMG: Attended meeting with CDSS, CalSAWS, and CWDA for the GCF Parity List on 03/01/23. CDSS to confirm the SCERFRA approval and prioritization to establish a roadmap for implementation. <p>April 7, 2023</p> <ul style="list-style-type: none"> Attended meetings with CDSS, CalSAWS, and CWDA for the GCF Parity List on 03/22/23 and 04/05/23. CDSS shared decommissioning timeline got GCF components/CDSS will map the components planned for decommissioning to parity list items to confirm the SCERFRA approval, funding source and prioritization to establish a roadmap for implementation. <p>April 28, 2023:</p> <ul style="list-style-type: none"> Attended meetings with CDSS, CalSAWS, and CWDA for the GCF Parity List on 03/22/23 and 04/19/23. CDSS is currently mapping the components planned for decommissioning to parity list items and will confirm the SCERFRA approval for SCERFRA 23-512, CDSS is also confirming the funding source to establish a roadmap for implementation. Next meeting is scheduled on 05/03/23. <p>June 2, 2023:</p> <ul style="list-style-type: none"> Participated in the biweekly meetings on 05/03/23 and 05/17/23. Worked with the California Welfare Directors Association (CWDA) and the Consortium and provided line-item level analysis for a Legislative request on 05/19/23. Next biweekly meeting is scheduled for 06/07/23. The California Department of Social Services (CDSS) continued mapping the components 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>planned for decommissioning to the parity list items.</p> <p>June 9, 2023:</p> <ul style="list-style-type: none"> BenefitsCal and CalSAWS teams connected with ODI on Friday 06/09/23. Next steps identified for ODI to provide the raw data from GCF to begin the analysis. <p>June 30, 2023:</p> <ul style="list-style-type: none"> Biweekly meeting conducted with CDSS, CWDA, Consortium and CalSAWS on 06/21/23. CDSS to provide final list of excel extract of items based on legislative response. Also, teams continued to work with ODI team on the analysis and data needs/questions. <p>July 28, 2023:</p> <ul style="list-style-type: none"> A working session is scheduled for 08/02/23 to talk about SCERFRA 23-500, SCERFRA 23-512 (SSA flow) and CF 303 – Benefit Replacement with CDSS, CWDA, Consortium and CalSAWS. <p>September 1, 2023:</p> <ul style="list-style-type: none"> Multiple working sessions have been facilitated by CDSS with participation by CWDA, Consortium, BenefitsCal, and CalSAWS. Since August 02, 2023, out of 26 items, 4 items have been closed, 4 items are in-plan. 9 items are awaiting confirmation/ response by CDSS and another 9 are scheduled to be discussed with CDSS during the next working session on September 06, 2023. In plan items include the SSA Application flow in BenefitsCal, design activities for SCERFRA 23-512 (SSA flow) are on track to be completed by 09/08/23. <p>September 8, 2023:</p> <ul style="list-style-type: none"> Working session facilitated by CDSS with participation by CWDA, Consortium, BenefitsCal and CalSAWS on 09/06/23. CDSS is going to provide offline response for the remaining items. Next working session is schedule 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>on 10/04/23. Also working with ODI on recommender widget analysis. Next meeting is on 09/12/23.</p> <p>September 29, 2023:</p> <ul style="list-style-type: none"> Continue to participate in working sessions facilitated by CDSS with participation from CWDA, Consortium, BenefitsCal and CalSAWS. Project has provided revised estimate for 5 parity items on 9/22 via SCERFRA 23-500 that includes SSA Flow, CF-303 and three other changes. Next meeting with CDSS is scheduled for 10/4/23 where 9 remaining items will be discussed. <p>October 6, 2023:</p> <ul style="list-style-type: none"> Participated in sessions facilitated by CDSS on 09/19/23, with participation from CWDA, Consortium and BenefitsCal for parity list. BenefitsCal responses for parity list SCERFRA 23-500 for tracking IDs 9, 19, 20, 31, 63 are provided to CDSS on 09/22. Another working session is facilitated on 10/04/23 with participation from CWDA, Consortium, BenefitsCal and CalSAWS. 1 item is resolved, and 8 items are remaining where CDSS and CFA to provide confirmation to finalize. <p>November 3, 2023:</p> <ul style="list-style-type: none"> Participated in sessions facilitated by CDSS on 11/01/23, with participation from CWDA, Consortium and BenefitsCal for parity list. Three items are closed, and four items have had clarification provided to BenefitsCal team to start estimation. Three items are remaining where CDSS and CFA to provide confirmation to finalize. One on BenefitsCal team to clarify by end of week starting 11/06/23. <p>November 10, 2023:</p>				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<ul style="list-style-type: none"> Work order #14 is submitted on 10/23/23 including the following items: <ul style="list-style-type: none"> GCF Parity#20: CalFresh Application "Joint Processing" by Social Security Administration and County Welfare Departments in BenefitsCal – Development and Implementation GCF Parity#31: CF303 GCF Parity#9: Vaccination GCF Parity#19: Self Employment Help Text GCF Parity#63 Language Specific URLs <p>December 1, 2023:</p> <ul style="list-style-type: none"> Work order 14 is presented during JPA board meeting in November 2023. BenefitsCal and CalSAWS teams provided the revised version of the estimates for the SCERFRA 23-500 including the 5 parity items (#s 22, 38, 44, 52, 55) on 11/17/23. CDSS is currently reviewing the estimates. Next working sessions is scheduled on 12/06/23. 4 items are pending clarification from CDSS & CFA before proceeding forward. <p>December 15, 2023:</p> <ul style="list-style-type: none"> Working session conducted on 12/06/23. Four (4) items are pending clarification from CDSS and CFA before proceeding forward. The BenefitsCal and CalSAWS teams provided the revised version of the estimates for SCERFRA 23-500 including the 5 parity items (#s 22, 38, 44, 52, 55) on 11/17/23. Next working session is 01/03/24. <p>December 29, 2023:</p> <ul style="list-style-type: none"> Next working session is scheduled for 01/03/24. Work is 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>in progress for the items documented in Work Order #14.</p> <p>January 12, 2024:</p> <ul style="list-style-type: none"> Working sessions was conducted on 01/10/23. There are 5 items (estimates provided) to CDSS require funding conversation in order to be added to roadmap/timeline. 4 items pending CFA to confirm a timeline to provide clarifications. <p>February 9, 2024:</p> <ul style="list-style-type: none"> Items #9, #19, and #63 implemented and deployed to production with January 24.01 release. Working sessions were conducted on 02/07/23. Premise budget planning discussions continued for the 5 items where the estimates were provided by BenefitsCal and CalSAWS teams. Working with CDSS, Consortium and CWDA for the remaining 4 items pending CFA to confirm final disposition and next steps. <p>March 8, 2024:</p> <ul style="list-style-type: none"> A working session was conducted on 03/06/24 with the CDSS, Consortium, and CWDA on Premise funding for implementation timeline. Premise planning discussions continued with the CDSS, Consortium, and CWDA for the four (4) parity items #22, #34, #44, #52, and #55 (where the BenefitsCal and CalSAWS teams provided the revised version of the estimates in November 2023) Provided estimates to the CDSS for one (1) parity item #34 in March 2024. Item #31 is on track for March 24.03 release. Item #20 is on schedule for May 24.05 release. 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>April 5, 2024:</p> <ul style="list-style-type: none"> Item #31 deployed to production with the March 24.03 release. Item #20 is on schedule for the May 24.05 release. The CDSS suggested closure and requested BenefitsCal recommendations on three (3) parity items #24, #46, and #51. The Consortium is working with the CWDA to finalize the recommendations for these. Premise planning discussions will continue with the CDSS, Consortium, and CWDA for the four (4) parity items #22, #34, #44, #52, and #55 (where the BenefitsCal and CalSAWS teams provided). <p>April 17, 2024:</p> <ul style="list-style-type: none"> The most recent working session was conducted on 03/06/24 with the CDSS, Consortium, and CWDA on Premise funding and open items Parity items #9, #19, and #63 implemented and deployed to production with the 24.01 release in January 2024. Item #31 (CF-303) was delivered with the March 24.03 release. Item #20 (SSA Assisted Apps) is on schedule to be delivered with the May 24.05 baseline release. Premise planning discussions continued with the CDSS, Consortium, and CWDA for the five (5) parity items #22, #34, #44, #52, and #55. CDSS suggested closure on three (3) parity items #24, #46, and #51 and BenefitsCal recommendations are shared with CDSS. CDSS is working on the final decision on these. <p>May 3, 2024:</p> <ul style="list-style-type: none"> A working session was conducted on 05/01/24 with 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>CDSS, Consortium on open items Item #20 (SSA Assisted Apps) is on schedule to be delivered with the May 24.05 baseline release.</p> <ul style="list-style-type: none"> CDSS confirmed funding will be provided for items #22, #34, #44, #52. For #55, CDSS will confirm whether the Pre-populated SAR 7 funds can be utilized or not. Discussions will continue for the closure of remaining (3) parity items #24, #46, and #51. <p>May 17, 2024:</p> <ul style="list-style-type: none"> Next meeting is scheduled on 6/5/2024 with CDSS, Consortium, CWDA and CalSAWS on the open items. SSA Assisted Apps (item #20) deployed to production on 05/19/2024. Discussions will continue for the closure of remaining (3) parity items #24, #46, and #51 <p>May 31, 2024:</p> <ul style="list-style-type: none"> Next meeting is scheduled on 6/5/2024 with CDSS, Consortium, CWDA and CalSAWS on the open items. <p>June 14, 2024:</p> <ul style="list-style-type: none"> Working session is conducted with CDSS, CWDA and Consortium on 6/5/2024. CDSS will confirm how to proceed on SCERFRA for Item #55 – Pre-pop SAR 7 For Item #22, #34 and #44, CDSS CalFresh confirmed that the recommendations and assumptions meet the gap Items #30, 32 are contingent on the ROI workgroup outcomes. Next working session is scheduled on 07/03/2024. <p>June 28, 2024:</p> <ul style="list-style-type: none"> Funding and Prioritization meeting facilitated by CDSS on 6/28/24. Next working session is scheduled on 07/03/2024. 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>July 12, 2024:</p> <ul style="list-style-type: none"> Working session is conducted with CDSS, CWDA and Consortium on 7/10/2024. Items #46, 51: Automated reminder emails and text messages for customers. CDSS confirmed the recommendations would meet the gap in the GCF Parity meeting held on 7/10/2024. Item #24: Update CalFresh Application Flow to reduce questions, CDSS CF will provide their review of the recommendations by July 2024. Items #30, 32: Release of Information, this item is Contingent on the ROI workgroup outcomes. Next working session is 08/07/2024. <p>August 9, 2024:</p> <ul style="list-style-type: none"> Received confirmation from CDSS for Item #24: Update CalFresh Application Flow to reduce questions, CDSS CF will provide their review of the recommendations by July 2024 Items #30, 32: Release of Information, this item is Contingent on the ROI workgroup outcomes. <p>August 23, 2024:</p> <ul style="list-style-type: none"> Team has identified potential deployment dates (highlighted below) for each item. These dates are awaiting confirmation on funding from CDSS. Additionally, team will work on communications for stakeholders to show how we have closed the gaps Items Tracked: <ul style="list-style-type: none"> Item 20 – SSA Flow enhancements (Part 1 – 7 items) – September 2024 Item 22, 44 – Immigrant Changes – December 2024 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<ul style="list-style-type: none"> ○ Item 34 – Changes to Qlik Reports for CDSS Reporting – January 2025 ○ Item 20 – SSA Flow enhancements (Part 2 – 14 items) - February 2025 ○ Item 55 – SAR 7 Flow Document Guidance – February 2025 ○ Item 46 – Document Upload Reminders for CalFresh Apps – March 2025 ○ Item 51 – Client Post Application Surveys – March 2025 ○ Item 24 – Changes to the Application Flow for CalFresh Apps – April 2025 ○ Item 52 – Updates to Utilities Option in CalFresh Flow – April 2025 ○ Items 30, 32 – ROI: Awaiting outcome of ROI workgroup – TBD. <p>September 6, 2024:</p> <ul style="list-style-type: none"> • CDSS Funding confirmed. BenefitsCal team will work with Consortium PMO to create work orders. • Team has begun work according to the dates identified above. • Latest updates on ongoing items below: <ul style="list-style-type: none"> ○ Item 20 – SSA Flow enhancements (Part 1 – 7 items) – September 2024 <ul style="list-style-type: none"> ▪ Update: On track for SSA final sign off by 09/16/24. On track for release on 9/26/24 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<ul style="list-style-type: none"> ○ Item 22, 44 – Immigrant Changes – December 2024 <ul style="list-style-type: none"> ▪ Update: Design in Progress. On track for release on 12/19/24 				
290	Recently released ROI policy lacks clarity which may create privacy and liability exposure for counties and customers	<p>Recently issued Release of Information (ROI) policy is not detailed enough, nor is it consistent between the two state Departments (CDSS and DHCS). The policy as written may create customer information privacy/security, safeguard and county operations concerns, and liabilities. As the policy was released after the completion of ROI design, development, and testing of the functionality in BenefitsCal and CalSAWS, counties have not had sufficient time to assess the ROI functionality with the high-level policy and to be able to determine impacts to their county operations and the associated alignment with the existing BenefitsCal/CalSAWS design. The policy as written does not give clear direction on County responsibilities associated with the establishment of CBO agreements, provisions of those agreements and monitoring of CBO compliance with the agreements. Counties also have not had sufficient time to be able to determine if their current CBO agreement language is adequate and includes provisions and protections to further protect customer information when being accessed by CBOs via BenefitsCal. BenefitsCal/CalSAWS initial design and implementation has been postponed until final/revised policy is issued by both CDSS and DHCS and there is operational clarity agreed to by all parties.</p> <p>Status Updates: June 16, 2023:</p> <ul style="list-style-type: none"> • Responded to SIRFRA 1270/1271 regarding Expanding the Release of Information Feature with set of questions to DHCS from BenefitsCal, CalSAWS, and CWDA on 06/12/23. 	Open	Medium	High	05/19/23

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>June 30, 2023:</p> <ul style="list-style-type: none"> Risk was reduced to probability of 30% which brings it to an overall medium level. State partners to confirm the topics and agenda items for the workgroup discussions. Topic was also covered during the June JPA Board meeting on 06/29/23. <p>July 28, 2023:</p> <ul style="list-style-type: none"> Workgroup member names are being collected including representatives from CDSS, DHCS, OSI, CWDA, Counties, Advocates and CalSAWS. Draft topics are also being reviewed, Preliminary categories including, Policy Guidance Considerations/ Questions, Processes, System Functionality/Automation. Meeting Schedule and cadence is in progress. <p>September 1, 2023:</p> <ul style="list-style-type: none"> Kickoff meeting conducted during the week of 08/14/23. Primary objective was the member introductions and review of the agenda topics, gathering topics for upcoming meetings in the areas of Policy, Processes and Automation. Next meeting is scheduled on 09/11/23 as a working session. <p>September 22, 2023:</p> <ul style="list-style-type: none"> ROI Workgroup met on 09/11/23 and 09/18/23. Group discussed policy questions and clarifications. Next meeting scheduled for 10/02/23, to discuss draft applicant/recipient roles/responsibilities (e.g., Authorized Representatives, Power of Attorney, CBOs, etc.) <p>November 3, 2023:</p> <ul style="list-style-type: none"> Applicant/recipient roles/responsibilities matrix (e.g., Authorized Representatives, Power of Attorney, CBOs, etc.) is currently jointly being developed. It will address Medi-Cal, CalFresh and CalWORKs programs. Next workgroup 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>meeting is scheduled on 11/13/23.</p> <p>December 1, 2023:</p> <ul style="list-style-type: none"> Workgroup sessions #6 conducted on 11/13/23. Group continued working on roles and responsibilities matrix as well as the liability and contract spectrum of the Next workgroup meeting is scheduled on 12/04/23. <p>December 15, 2023:</p> <ul style="list-style-type: none"> Workgroup session #7 and #8 conducted on 12/04/23 and 12/11/23. Discussions continued around additional chart for responsibilities to be developed to cover scenarios when contracts are in place or not. Next workgroup meeting is scheduled on 01/08/24. <p>December 29, 2023:</p> <ul style="list-style-type: none"> Next workgroup meeting is scheduled on 01/08/24. Stakeholders received updates regarding the workgroup progress during the Quarterly Stakeholder meeting held on 12/20/23. <p>February 9, 2024:</p> <ul style="list-style-type: none"> Most recent working session held on 02/05/24. Team provided a demonstration of the ROI functionality in BenefitsCal and CalSAWS (based on the original design). Working with the Stakeholders on applicant/recipient roles/responsibilities;(e.g., Authorized Representatives, Power of Attorney, CBOs, etc.); matrix, which addresses Medi-Cal, CalFresh and CalWORKs programs completed, will be included in future Errata or state letter by both DHCS and CDSS. Additional chart for responsibilities in progress to cover scenarios when contracts in place or not. This chart is to be included in future letter. 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<ul style="list-style-type: none"> Next meeting dates scheduled: 03/04/24, 03/18/24, and 04/08/24. <p>March 8, 2024:</p> <ul style="list-style-type: none"> Workgroup session conducted on 03/04/24 with the Stakeholders. DHCS/CDSS have created two draft charts for the workgroup to review. User roles for ROI in BenefitsCal– accessing information and Responsibilities – in the event a breach or security incident. Additionally, during the last workgroup meeting, milestones needed to determine the implementation timeline has been discussed. Next work group meetings are planned for 03/18/24, and 04/08/24. <p>April 5, 2024:</p> <ul style="list-style-type: none"> Workgroup session conducted on 03/18/24. DHCS and CDSS provided updates for progress of letters. Initiated discussion to capture high-level milestones including Policy, Change Management, Automation, Funding and Timing. Next meeting is scheduled for 04/08/24. <p>April 17, 2024:</p> <ul style="list-style-type: none"> Workgroup session conducted on 04/08/24. Focus of the meeting was to begin reviewing the use cases and the data points to identify any other policy clarifications or guidance that may be needed to help support counties and public. Counties worked with CWDA to capture outstanding concerns, and these have been shared with DHCS and CDSS. Next meeting is scheduled for 04/29/24. <p>May 3, 2024:</p>				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<ul style="list-style-type: none"> Workgroup session conducted on 04/29/24. Group continued reviewing the use cases and the data points requiring policy guidance and clarifications. Also, group began discussions about situations may occur in preparation for updating/changing business processes (for Counties and CBO/Assistors). Next meeting is scheduled for 05/13/24. <p>May 17, 2024:</p> <ul style="list-style-type: none"> Workgroup session is scheduled on 05/20/2024. Agenda items includes the progress on the ACL letters, CBOs readiness and potential system changes for BenefitsCal and CalSAWS. In the month of June, a workgroup session is scheduled on 06/10/2024. <p>May 31, 2024:</p> <ul style="list-style-type: none"> Workgroup session conducted on 05/20/2024. Group continued reviewing the use cases and applicant and beneficiary scenarios requiring policy clarifications. Next meeting is scheduled for June 10, 2024. <p>June 14, 2024:</p> <ul style="list-style-type: none"> The workgroup session scheduled on June 10, 2024, is cancelled since the draft policy letters from DHCS and CDSS are pending. <p>June 28, 2024:</p> <ul style="list-style-type: none"> Updated trigger date to July 31, 2024, to re-evaluate the risk once the draft policy letters from DHCS and CDSS are published. <p>July 12, 2024:</p> <ul style="list-style-type: none"> Draft policy letters have been shared for stakeholder review, input due 7/10/24. CDSS and DHCS will share the final policy after reviewing the inputs from the stakeholders. ROI Workgroup meeting conducted on 7/8/24. 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<ul style="list-style-type: none"> Next workgroup session is on 7/29/24. <p>August 9, 2024:</p> <ul style="list-style-type: none"> Next workgroup session is on 8/26/2024. CDSS and DHCS will share the final policy after reviewing the inputs from the stakeholders. CalSAWS and BenefitsCal will conduct an impact assessment based on the final policy. <p>September 10, 2024:</p> <ul style="list-style-type: none"> DHCS and CDSS completing final reviews and edits internally. Next workgroup meeting scheduled for 9/30/24, topics include draft letters status and pre-design discussion for CBO information held in CalSAWS 				
300	Stability of the CalSAWS Enterprise Identity and Access Management Services	<p>The stability of ForgeRock CalSAWS Enterprise Identity and Access Management (IdM/IaM) solution is critical to the 58 Counties, CalSAWS, Hyland Imaging Solution, BenefitsCal Portal, and OCAT users. If ForgeRock is unavailable, it will impact user login access and authentication for Applications that use ForgeRock (e.g., CalSAWS, Hyland Imaging Solution, BenefitsCal Portal, OCAT, etc.)</p> <p>May 31, 2024:</p> <ul style="list-style-type: none"> Changes to session management outside ForgeRock caused request volume to increase over 10 times for token revokes which caused a brief service disruption on 5/30/2024 Failover to the DR region restored services Changes to session-management were reverted over the weekend and ForgeRock restored to primary region Release scheduled for 5/31/2024 was rescheduled to 6/7/2024 Design document for Evolution is 91% and undergoing final internal review <p>June 5, 2024:</p> <ul style="list-style-type: none"> Risk realized into an Issue. Release scheduled for 6/7/2024 was rescheduled to 6/14/2024 with reduced feature set. 	Open	Medium		<p>Risk 300 logged on 12/06/23.</p> <p>Risk 300 closed and logged as Issue 300 on 06/05/24.</p> <p>Issue 300 closed, and Risk 300 reopened on 08/28/24.</p>

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<ul style="list-style-type: none"> Design document for Evolution is 95% and undergoing final internal review. Changes to session management outside ForgeRock caused request volume to increase Failover to the DR region restored services Changes to session-management were reverted over the weekend and ForgeRock restored to primary region Partnering with QA to implement deployment validation process that verifies configuration between east and west regions (risk status). <p>June 28, 2024:</p> <ul style="list-style-type: none"> Additional logging that was enabled on 6/14/2024 has enabled the vendor to further understand the characteristics of the incidents impacting production services. A release is planned for 6/28/2024 that includes additional configuration items to further improve stability. <p>July 12, 2024:</p> <ul style="list-style-type: none"> On July 12 and July 14, the team deployed to both primary and DR respectively; ForgeRock is running in the DR region. This implements the changes from the June release as well as additional vendor recommendations on tuning in response to the May performance incidents. The team is providing hypercare support after implementation of the vendor recommendations for the week of July 15, 2024. Initial analysis shows that long response times have subsided after implementation; the team is continuing to monitor and continue tuning as needed. The team will evaluate the efficacy of the changes and provide a plan to return to the primary region by July 26, 2024, to allow sufficient time for traffic and analysis. 				

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<p>August 9, 2024:</p> <ul style="list-style-type: none"> The July 12, 2024, release has been running performantly and stable in the East region since its deployment. Typical response times in production are between 10-20ms. We see occasionally outlier response times of 1000ms; these are seen a few times per day. The next scheduled ForgeRock deployment is August 23, 2024. Having demonstrated stability in the East region, the team plans to resume running in the West region. <p>August 28, 2024:</p> <ul style="list-style-type: none"> Agree to move from Issue to Risk 				
304	Unless production notification process is adapted to include BenefitsCal Training environment, end users may not receive timely notification of issues impacting the environment	<p>Currently the BenefitsCal application in the training environment utilizes a non-production version of ForgeRock (ID-DEV) for authentication and authorization of customer and CBO users while the remaining applications and services present in the training environment utilize production services. This may impact the alignment of availability of BenefitsCal with the remainder of the CalSAWS training environment application and services along with training environment communications.</p> <p>Status Updates:</p> <p>May 3, 2024:</p> <ul style="list-style-type: none"> New Risk <p>May 17, 2024:</p> <ul style="list-style-type: none"> Internal meeting to allow for communication items to be identified and developed. BenefitsCal will follow the CalSAWS communication channels leveraging existing distribution lists. Also allow for separation of technical constraints/support. <p>June 14, 2024:</p> <ul style="list-style-type: none"> The workgroup session scheduled on June 10, 2024, is cancelled since the draft policy letters from DHCS and CDSS are pending. <p>May 31, 2024:</p>	Open	Low	Low	04/29/24

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

ID	Title	Details	Status	Risk Level	Severity	Date Logged
		<ul style="list-style-type: none">Workgroup session conducted on 05/20/2024.Group continued reviewing the use cases and applicant and beneficiary scenarios requiring policy clarifications.Next meeting is scheduled for June 10, 2024 June 28, 2024: <ul style="list-style-type: none">Tech-Ops will communicate to BenefitsCal technical teams when we there are issues with DEV ForgeRock. August 9, 2024: <ul style="list-style-type: none">Updated the Production Communication plan for BenefitsCal Training environment Update 01 – OWD – CalSAWS – Production CommunicationsReview with BenefitsCal, ProdOps, TechOps, QA Prepare for Off-Cycle submission and approval. August 23, 2024: <ul style="list-style-type: none">Updates for off-cycle submission and approval are in progress.Plan to bring back to next RMG for retirement. September 6, 2024: <ul style="list-style-type: none">Off cycle submission of the CalSAWS PCD Communications Plan was submitted for review on September 04, 2024.Proposing risk for retirement				

Table 2.3-1 – Project Risks


Project Issues

ID	Title	Details	Status	Priority	Date Logged
None.					

Table 2.3-2 – Project Issues


2.4 Project Work Plan Reports

Project Timeline




CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024



CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024



Project Action Items – Overdue

This table lists overdue action items, including the owner and due date.

ID	Description	Owner	Due Date
None.			

Table 2.4-1 – Overdue Action Items

2.5 SCIRFRA/SCERFRA/SIRFRA/SARRA Information

The table below outlines the summary of SAWS Communication Information Requests for Research and Analysis (SCIRFRA), SAWS Cost Estimation Requests for Research and Analysis (SCERFRA), SAWS Information Request for Research and Analysis (SIRFRA), SAWS Advocates Request for Research and Analysis (SARRA), and Consortium Request for Policy (CRPC) activities for the reporting period.

Status	Total
Rejected	0
New/Assigned	0
Completed	2
Reopened	1
In Review	0
Withdrawn	0
Total	3

Table 2.5-1 – Summary of SCIRFRA/SCERFRA/SIRFRA/SARRA Requests

Completed

- CSPM-75224: SCERFRA 24-534 – CalFresh Interview Study: Automated Randomization & Notice
- CSPM-75255: SCERFRA 24-533 – Revisions to CalFresh Forms and NOAs

Reopened

- CSPM-74641: SIRFRA 3981 – BenefitsCal/CalSAWS Application Asset Defect

2.6 Deviation from Plan/Adjustments

None for the reporting period.

3.0 BenefitsCal Collaboration Model (CM)

3.1 Highlights of the Reporting Period

- Prioritization In Progress for items prioritized in Quarter 3 and Quarter 4 of 2023, as well as Quarter 1 of 2024. (These have already been logged in Jira.)

The table below contains the enhancements prioritized by Collaboration Model and their updates from this week:

Issue Type	ID	Summary	Status	Update this Week
Research Item	CSPM-71544	Document Upload – List of Options	In Progress	To be concluded in August 2024; Research Started based on the Research Plan, focused group sessions done, and research share out ready for review.
Research Item	CSPM-71552	Orange Banner	In Progress	Research In Progress; Recruitments done and conducted a couple of focused group sessions scheduled.
Enhancement	CSPM-67761	Update Application and RE/SAR 7 Status Tracker	UAT Deployed	Design, Development & Testing completed. Deployed to UAT.
Research Item	CSPM-74232	Display RE Steps in Renewal Tracker	In Progress	Research In Progress; Recruitments done and conducted a couple of focused group sessions scheduled.
Enhancement	CSPM-68268	Update the language options in BenefitsCal to include Mandarin	Analysis In Progress	Prioritized for October 2024 Monthly Release. Captured Consortium approval, awaiting direction from Consortium on validation of Translations.
Research Item	CSPM-74230	Back Button	Not Started	Prioritized for October 2024 Monthly Release. Estimation done and sent for Consortium approval.
Research Item	CSPM-74819	CBO Account Manager Change	Not Started	Prioritized for October 2024 Monthly Release. Estimation done and sent for Consortium approval.

Table 3.1-1 – Enhancements Updates, Prioritized by CM

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

3.2 Activities for the Next Reporting Period

- Prioritize Collaboration Model Items for future releases.
- Perform design, development, and implementation analysis for enhancements and research action items identified in the Collaboration Model.

The table below contains planned activities for the next reporting period.

Issue Type	ID	Summary	Activity for Next Week	Target Delivery Date
Research Item	CSPM-71544	Document Upload – List of Options	Conclude the research.	08/31/24
Research Item	CSPM-71552	Orange Banner	Conclude the research.	08/31/24
Enhancement	CSPM-67761	Update Application and RE/SAR 7 Status Tracker	Support UAT and deploy to Production.	09/26/24
Research Item	CSPM-74232	Display RE Steps in Renewal Tracker	Conclude the research.	09/30/24
Enhancement	CSPM-68268	Update the language options in BenefitsCal to include Mandarin	Work on the ticket after getting direction from the Consortium.	10/31/24
Research Item	CSPM-74230	Back Button	Create research plan and start recruitment.	10/31/24
Research Item	CSPM-74819	CBO Account Manager Change	Create research plan and start recruitment.	10/31/24

Table 3.2-1 – Planned Activities for Next Reporting Period for Enhancements, Prioritized by CM

4.0 Maintenance and Operations

Operational Support

- Provided operational support for manual reprocessing of a transaction between CalSAWS **and** BenefitsCal.

CFA Meeting

- Participated in a weekly meeting with Code for America (CFA) to support their ongoing operational questions for BenefitsCal and to discuss future enhancements.

Daily Partner Coordination Meetings

- Conducted daily partner coordination meetings with CalSAWS covering design, development, testing, and release management for defects and enhancements impacting both systems along with production observations.

M&O Phases

- Completed the initial **acceptance** period and moved into Maintenance and Operations.

4.1 Service Management

4.1.1 Overview

Incidents Created

- Six (6) incidents were created in the biweekly reporting period for the BenefitsCal Tier 3 Team.

Incidents Resolved

- The BenefitsCal Tier 3 Team resolved one (1) incident in the biweekly reporting period.

Incidents Closed

- The BenefitsCal Tier 3 Team closed one (1) incident in the biweekly reporting period.

Incidents Triaged

- The BenefitsCal Tier 3 Team has triaged forty-five (45) incidents in the biweekly reporting period.

Problems Created


- The BenefitsCal Tier 3 Team created three (3) problem tickets in the biweekly reporting period.

Problems Resolved

- The BenefitsCal Tier 3 Team resolved zero (0) problem tickets in the biweekly reporting period.

4.1.2 BenefitsCal Help Desk Metrics


The charts below represent incidents created, resolved, and triaged within the reporting period. If a week is not showing within a particular chart, it is because there were no incidents to report for that week.






CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024



CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024




Note: The graphs represent the ServiceNow incidents associated to all 58 Counties. Incidents represent the first level of ticketing that enters the ServiceNow system. The dates on the x-axis represent the start of week. The metrics does not include "Tier 3 App Support – BenefitsCal Questions (DLT)."

Figures 4.1-1, 4.1-2, and 4.1-3 – BenefitsCal ServiceNow Incidents

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report


Period: September 9, 2024 to September 22, 2024

The charts below represent problems created, resolved, and triaged within the reporting period. If a week is not showing within a particular chart, it is because there were no problems to report for that week.



CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024



Note: The graphs represent the ServiceNow problems associated to 58 Counties. Problems represent issues that can have a many to one relationship with incidents and the final step in escalation. The dates on the x-axis represent the start of a week.

Figures 4.1-4 and 4.1-5 – BenefitsCal ServiceNow Problems

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

BenefitsCal ServiceNow Incidents by State and Age

State	Aging Category	1-5 Days	6-10 Days	11-15 Days	16-30 Days	30-60 Days	60-180 Days	>180 Days	Count
New		4	0	0	0	0	0	0	4
In Progress		1	0	0	0	0	0	0	1
On Hold		0	1	0	2	3	3	0	9
Resolved		0	0	0	1	0	0	0	1
Closed		0	0	73	344	163	122	3	705
Count		5	1	73	347	166	125	3	720


Aging "State" definitions:

New	Incident triage not started.
In Progress	Incident triage in progress.
On Hold	Incident triage paused – awaiting information/problem.
Resolved	Incident triage completed providing steps for resolution.
Closed	Incident triage completed after a defect fix or change request implementation.

Figure 4.1-6 – BenefitsCal ServiceNow Incidents by State and Age

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024




Note: The pie chart above represents Incidents resolved since BenefitsCal Go-Live on 09/27/21.

Figure 4.1-7 – BenefitsCal ServiceNow Incidents by Resolution Code

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024



Note: The pie chart above represents Incidents by category created since BenefitsCal Go-Live on 09/27/21. The "Other" category will cover incidents related to BenefitsCal module such as Dashboard, Help Center, Homepage, Report a Change, Application Summary.

Figure 4.1-8 – BenefitsCal ServiceNow Incidents Created by Category

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

4.2 Technology Operations

The BenefitsCal technology operations team provides Amazon Web Services (AWS) serverless infrastructure and BenefitsCal application support. All upgrades and changes to the infrastructure and application are performed in accordance with the Consortium change control process. AWS serverless infrastructure support activities include upgrades to AWS components such as the Web Application Firewall (WAF), CloudFront, Application Programming Interface (API) Gateway, Lambdas, Simple Queue Service (SQS), CloudWatch, X-Ray and Aurora Postgres, Postgres Relational Database Service (RDS), and RDS Proxy. Application maintenance and support includes release and configuration management across the non-production and production environments. The Redis Cluster mem cache is upgraded to 6.2.6.H.

4.3 BenefitsCal Maintenance and Operations

Scheduled Date	Outage Timeframe	Activity Description
09/15/24	09/15/24 8:00 am – 09/15/24 2:00 pm PST	CalSAWS Application Maintenance (Offline mode)
09/20/24	09/20/24 10:00 pm – 09/21/24 1:00 am PST	CalSAWS Application Maintenance (Holding Document Transfer queues)
09/22/24	09/22/24 6:00 am – 09/22/24 1:00 pm PST	CalSAWS Application Maintenance (Offline mode)

Table 4.3-1 – BenefitsCal Outages

Scheduled Date	Outage Timeframe	Application Mode
09/26/24	09/26/24 8:00 pm – 09/26/24 9:30 pm PST	BenefitsCal Production Deployment – 24.09.26
09/30/24	09/30/24 11:00 pm – 09/30/24 11:59 pm PST	BenefitsCal Priority Release 24.09.30


Table 4.3-2 – BenefitsCal Upcoming Maintenance

Ticket ID	Description	Impact Date/Time	Impact	Status	Owner
PRB0050043	Mono County users at the 107384 Highway 395, Coleville site is unable to access CalSAWS and associated systems.	09/13/24 7:00 am – 09/13/24 3:06 pm PST	Mono County users at the Coleville site will not be able to access CalSAWS and associated systems until the issue is resolved.	Resolved	CalSAWS
PRB0050080	Modoc County users at the 120 North Main Street, Alturas site is unable to access CalSAWS and associated systems due to a power outage.	09/19/24 12:58 pm – 09/19/24 3:20 pm PST	Modoc County users at the Alturas site will not be able to access CalSAWS and associated systems until the issue is resolved.	Resolved	CalSAWS

Table 4.3-3 – BenefitsCal Incident Follow-Up Summary

4.4 Production Defect Backlog

The Production defect backlog bar chart depicts the balance of open (unresolved Production defects – Red) and closed defects (Green), month-over-month. Defects are closed upon system test validation and release deployment to Production.



4.4.1 Release Schedule Production Defect Fix

Severity	Release 24.09.26	Release 24.10.03	Release 24.10.31	TBD	Total
1-High	0	0	0	0	0
New	0	0	0	0	0
In Progress	0	0	0	0	0
Closed	0	0	0	0	0
2-Normal/Medium	1	0	0	0	1
New	0	0	0	0	0
In Progress	1	0	0	0	1
Closed	0	0	0	0	0
3-Normal/Low	14	2	11	3	30
New	0	0	0	0	0
In Progress	14	2	11	3	30
Closed	0	0	0	0	0
4-Cosmetic	0	0	0	0	0
New	0	0	0	0	0
In Progress	0	0	0	0	0
Closed	0	0	0	0	0
Total	15	2	11	3	31

Table 4.4-2 – Production Defect Fix – Release Schedule

4.5 Production Operations

4.5.1 Root Cause Analysis (RCA)

None for the reporting period.

4.6 Deviation from Plan/Adjustments

None for the reporting period.

5.0 Application Development and Test

5.1 Priority Release Summary

This section outlines the scope of defect fixes included in each ad-hoc priority release deployed in this reporting period.

BenefitsCal Priority Release

- None for the reporting period.

BenefitsCal Emergency

- **Emergency Release** – None for the reporting period.

BenefitsCal Monthly Release

- **Monthly Release** – None for the reporting period.

Release	Release Date	Summary
24.09.26 – Monthly	09/26/24	Fourteen (14) production defects and fourteen (14) enhancements are planned for User Error Handling, Exception Handling, and Application Summary.
24.09.30 – Priority	09/30/24	One (1) enhancement is planned for User Error Handling, Exception Handling, and Application Summary.

Table 5.1-1 – BenefitsCal Upcoming Releases

5.2 Requirements and Design

5.2.1 Highlights of the Reporting Period – Requirements and Design

Designs and Design Meetings

- Continued design work for September 2024 enhancements.
- Continued working with the development and testing teams on the SSA Application on BenefitsCal enhancement CSPM-74637.
- Hosted the BenefitsCal CWDA Check-in meetings on 09/09/24 and 09/16/24.
- Attended ROI Workgroup Meeting on 09/09/24.
- Attended SCERFRA 24-908 – Finalize Estimates meeting hosted by CalSAWS on 09/09/24.
- Attended CalSAWS Pre-Population SAR 7 Implementation Discussion meeting hosted by CDSS on 09/09/24.
- Hosted the DDI and M&O Biweekly meetings on 09/10/24, 09/12/24, 09/17/24, and 09/17/24.
- Hosted the BenefitsCal PM Stand-Up meetings with the Consortium on 09/11/24 and 09/18/24.

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

- Hosted ABAWD Design Review Session with Advocates and State Partner on 09/11/24.
- Attended CBO Organization Re-Structure Meeting on 09/12/24.
- Hosted Prep for UCD Monthly Meeting on 09/16/24.
- Attended CAPI Automation Workgroup on 09/17/24.
- Attended SSA 508 Test Result Discussion on 09/17/24 and 09/19/24.
- Attended Consortium Security Review of Proposed Change of BenefitsCal Login MFA Phase 3 on 09/17/24.
- Hosted the September UCD Monthly Meeting with Advocates and State Partners on 09/18/24.
- Attended SSA 508 User Guide Test Results Review on 09/18/24.
- Hosted EBT Transaction Details Request Discussion with FIS on 09/19/24.
- Hosted a discussion "Addressing Issues with SSA Testing Process" with the Consortium on 09/19/24.
- Hosted Enhancements Pipeline Call on 09/20/24.

5.2.2 Activities for the Next Reporting Period – Requirements and Design

Designs and Design Meetings

- Finalize design work for September 2024 enhancements.
- Begin design work for September 2024 enhancements.
- Finalize work with the development and testing teams on the SSA Application on BenefitsCal enhancement CSPM-74637.
- Host the BenefitsCal CWDA Check-in meetings on 09/23/24 and 09/30/24.
- Attend Wrap Up Discussion – 508 Testing with the SSA team on 09/23/24.
- Host the DDI and M&O Biweekly meetings on 09/24/24, 09/26/24, 10/01/24, and 10/03/24.
- Host Review GCF Parity Items #22 and #44 on 09/24/24.
- Host the BenefitsCal PM Stand-Up meetings with the Consortium on 09/25/24 and 10/02/24.
- Attend GCF Parity Meeting on 09/25/24.
- Host the BenefitsCal Enhancements Pipeline meeting with the Consortium on 09/27/24.
- Attend the BenefitsCal Design Walkthrough for SSA meeting hosted by the CDSS on 09/30/24.
- Attend the Self-Service Portal Committee Meeting on 10/01/24.

5.2.3 Highlights of the Reporting Period – User Centered Design (UCD)

Customer Experience (CX) Measurements Data

- Monitored the CX Measurements data from Medallia, Amplitude, and BenefitsCal on a day-to-day basis to identify and address potential usability issues.
- Analyzed Always on survey data for August.

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

User Engagement

- Conducted customer generative research sessions for “Take it to the lab” items [CSPM-71947].
- Recruited customers for MC renewal tracker [CSPM-74232].
- Conducted usability testing sessions for ABAWD designs [CSPM-67652].

Enhancements

- Conducted usability testing sessions for ABAWD designs [CSPM-67652].
- Finalized designs for Update styling of selected answers in Chatbot [CSPM-74599].
- Continue design on GCF Parity items (#22, #44)
- Conducted generative research sessions for “Take it to the lab” items [CSPM-71947].
- Conducted generative research session for Medi-Cal Renewal Tracker [CSPM-74232].

Advocate Engagement

- Facilitated September UCD monthly meeting with Advocates.
- Returned comment log from the August UCD monthly meeting.
- Sent comment log for September UCD monthly meeting.

5.2.4 Activities for the Next Reporting Period – UCD

CX Measurements Data

- Monitor the CX Measurements data from Medallia, Amplitude, and BenefitsCal on a day-to-day basis to identify and address potential usability issues.
- Analyze Always on survey data for September.

User Engagement

- Conduct CBO outreach for “Take it to the lab” items [CSPM-71947].
- Conduct CBO outreach for CBO Account Manager Change [CSPM-74232].

Enhancements

- Conduct CBO outreach for “Take it to the lab” items [CSPM-71947].
- Conduct CBO outreach for CBO Account Manager Change [CSPM-74232].
- Plan and prepare for CBO Account Manager Change [CSPM-74232].
- Continue design on GCF parity designs #22 and #44.
- Plan and prepare for GCF parity item #32.

Advocate Engagement

- Review comment log from September UCD Monthly Meeting.




Figure 5.2-1 – UCD Stakeholder Engagement

5.3 Developments

5.3.1 Highlights of the Reporting Period – Development

Enhancements (M&E)

Release	Planned for Week Ending 09/20/24	Actual for Week Ending 09/20/24	Total Planned for the Release	Comments
Release 24.09.26	0	0	15	Release 24.08.29 is planned for deployment on 08/29/24. This includes seven (7) GCF Parity enhancements. CSPM-75193 was recently added and CSPM-75239 is testing only enhancement.
Release 24.09.30	1	1	1	Release 24.09.30 is planned for deployment on 09/30/24. This includes CSPM-75053.
Release 24.10.31	0	0	4	Release 24.10.31 is planned for deployment on 10/31/24.

Table 5.3-1 – Enhancement Actuals for Reporting Period

5.3.2 Activities for the Next Reporting Period – Development

Enhancements (M&E)

Release	Planned for Week Ending 10/04/24	Total Planned for the Release	Total Completed for the Release	Comments
Release 24.09.26	0	0	15	Release 24.08.29 is planned for deployment on 08/29/24. This includes seven (7) GCF Parity enhancements. CSPM-75193 was recently added and CSPM-75239 is testing only enhancement.
Release 24.09.30	1	1	1	Release 24.09.30 is planned for deployment on 09/30/24. This includes CSPM-75053.
Release 24.10.31	2	4	0	Release 24.10.31 is planned for deployment on 10/31/24.

Table 5.3-2 – Planned Enhancement Work

Unscheduled Release Updates

➤ Chatbot

- We are working with the testers for the voice version in the native languages for Korean, Japanese, and Chinese.
- We have raised tickets to AWS team for issues about basic inputs in Japanese, Chinese, and Korean.

5.4 System Test Execution

5.4.1 Highlights of the Reporting Period – System Test Execution

Release 24.09.26 – September Monthly Release

- Working on the tickets tagged for September Monthly Release. Continue coordinating with the partners for the end-to-end testing.

5.4.2 Activities for the Next Reporting Period – System Test Execution

Release 24.09.26 – September Monthly Release

- Deploy the September Monthly Release in Production on 09/26/24.

5.5 User Acceptance Test (UAT) Planning

5.5.1 Highlights of the Reporting Period – User Acceptance Test Planning

UAT Test Execution

- None for the period.

5.5.2 Activities for the Next Reporting Period – User Acceptance Test Planning

Test Support

- None for the period.

5.6 Release Management

5.6.1 Release Test Summary

Release 24.09.26 – September Monthly Release

- Validating the tickets for the September Monthly Release and coordinating with partners wherever required for end to end.

CalSAWS – BenefitsCal (Portal/Mobile) Bi-Weekly M&O Report

Period: September 9, 2024 to September 22, 2024

5.6.2 Automated Regression Test (ART) Coverage

The following are the automated regression scripts executed for regression in BenefitsCal for Release 24.08.29.

Release	# of Scenarios Executed	# of Scenarios Passed	# of Scenarios Failed	Overall Pass%	Pass of Executed	Coverage
24.09.26	56	56	0	100	100	CalFresh (CF), CalWORKs, Medi-Cal (MC), General Assistance or General Relief (GA/GR), and Disaster CalFresh programs with the Apply for Benefits, Report Change, Renewal, and Recertification for the MC, CF, GA/GR, and SAR 7 flows, IRT (Income Reporting Threshold), TWM along with Appointments, Administrative, ROI and SSA not enabled, E-Signature, Global Search, static validations, EBT2259 and CF303 are covered by automated regression. We will also validate following flows with data in every field – AFB with all programs, CF37, DCF, MC 210, Redet CWF, MC 216, MC 217, CF Only AFB, GA/GR, Redet CW, CW Only AFB, MC Only AFB, RAC, SAR 7

Table 5.6-1 – Automated Regression Scripts Executed in BenefitsCal

Note: Automated regression tests are run for each planned release. Automated regression tests are excluded for emergency releases as the window for execution is short. The regression suite is revisited after each major release and periodically updated once new application functionality has been released. The update could be adding a new script to the repository or modifying an existing script to cover new functionality since the new functionality replaces the old functionality. New functionality will be called out in the coverage column.

5.7 Training Materials Update

None for the reporting period.

5.8 Deviation from Plan/Adjustments

None for the reporting period.

6.0 Performance Test

6.1 Highlights of the Reporting Period – Performance Test

Release 24.09.26 – September Monthly Release

- The BenefitsCal team successfully executed two (2) rounds of performance tests for the September monthly release with one (1) defect and two (2) enhancements in scope. The team rescripted the scenarios with the release implementation and validated the scripts on the latest build/codebase. After the first test execution, the team observed a notable decrease in the overall hits and transactions per second while no impact to the average response time or application performance. This also resulted in the lower achievement of the business metrics across all scenarios as compared to previous baseline result. Upon further analysis, the team identified the potential root cause as the JavaScript code written in the scripts and before each action to encrypt one of the header values as per the new SHA 256 algorithm implementation. This could have caused the increase in the think time within the actions of each script, reducing the iterations achieved for each scenario. The team will execute another small-scale test (a few scripts) to observe the before and after transaction count to confirm the root cause analysis (RCA). The team executed the second test, and the results were consistent in the average response time and errors with the first test and previous baseline. The detailed JMeter reports, and the results comparison spreadsheet are uploaded to the CalSAWS SharePoint.

Cycle	Start Date	End Date	Scope	Test Cases Status	Execution Status
13	08/26/24	09/20/24	Release 24.09.26 – September Monthly Release	<p>Scope: The BenefitsCal September 2024 monthly release has one (1) defect and two (2) enhancements. Performance testing is planned for the entire suite including the scripts.</p> <p>Executions: BenefitsCal isolated Load tests with mock services:</p> <ul style="list-style-type: none">Monday, September 16 (Completed)Wednesday, September 18 (Completed)	100%

Table 6.1-1 – Performance Test Cycles and Test Case Status

7.0 Security

7.1 User Conversion

7.1.1 Highlights of the Reporting Period – User Conversion Testing

- No updates for this reporting period.

7.1.2 Activities for the Next Reporting Period – User Conversion Testing

- No updates for this reporting period.

7.2 Security

7.2.1 Highlights of the Reporting Period – Security

SAST

- Executed the weekly Static Application Security Testing (SAST) of the application source code and shared the analysis of the security scan reports with the BenefitsCal Development Team for remediation on 09/13/24 and 09/20/24.

DAST

- Executed the biweekly Dynamic Application Security Testing (DAST) manual penetration testing test cases and shared the analysis of the security scan reports with the BenefitsCal Development Team on 09/20/24.

CloudCheckr

- Reviewed the reported CloudCheckr scan results of BenefitsCal AWS security misconfigurations. Analyzed the scan results with the BenefitsCal DevOps Team to identify the findings that needed remediation and planned for the remediation activities. The BenefitsCal Security and DevOps Teams met with the Consortium Security Team on 09/12/24 to review the reported findings, analysis details and planned remediation activities.

7.2.2 Activities for the Next Reporting Period – Security

Identified Vulnerabilities

- After the validation of the identified vulnerabilities, advised on the remediation activities to be performed by the BenefitsCal Development and DevOps Team. Log defects in Jira for tracking purposes (weekly recurring activity).

AWS SSO (Shared Services and Outsourcing) for BenefitsCal

- Collaborate with the Consortium Security Team to update Amazon Web Services Single Sign-On (AWS SSO) users specific to BenefitsCal and facilitate onboarding and offboarding of AWS SSO for BenefitsCal users, as needed.

8.0 Communications and Training

8.1 Highlights of the Reporting Period

- None for the reporting period.

8.2 Activities for the Next Reporting Period

- None for the reporting period.