



# CalSAWS Risks

January 30, 2025


# CalSAWS Project Risks

## Risk Exposure Trend



# CalSAWS Transition Risks


## High and Medium Risk Summary



Category	Number	Title	Level
Transition Risks	306	Limited availability of Accenture staff may impact the schedule	Medium
Transition Risks	308	Failure to successfully separate the Analytics scope between the Infrastructure and M&E contractors may result in transition schedule delays and/or cost increases	Medium
Transition Risks	309	Failure to clarify and confirm imaging script ownership could result in dual ownership with cost, schedule, and/or quality impacts.	Medium
Transition Risks	310	Failure to successfully separate the ForgeRock scope between the Infrastructure and M&E contractors may result in transition schedule delays and/or cost increases	Medium
Transition Risks	311	Failure to provide timely access may delay transition	Medium

# CalSAWS Project Management or M&O Risks


## High and Medium Risk Summary



Category	Number	Title	Level
CalSAWS Project Management Risks	102	Lack of annual project funding may cause schedule delay or reduction in scope for CalSAWS & other projects	Medium
CalSAWS Project Management Risks	203	Project communications must continuously evolve, otherwise stakeholder / audience needs will not be met	Medium
M&O Production Risks	290	Recently released ROI policy lacks clarity which may create privacy and liability exposure for counties and customers	Medium
M&O Production Risks	296	Counties may not be prepared to reconcile Fiscal Reports and submit State Reports, timely	Medium
M&O Production Risks	297	Counties may face challenges in adopting management and ad hoc reports if additional support is not provided	Medium

# CalSAWS Project Issues

## Issue Summary



Category	Number	Title	Level
M&O Production	305	Fluctuating FCED Integrated Schedule and Communication impacts CalSAWS Delivery and Support	Issue