

Total Change Notice Charges	SFY 2024/25	SFY 2025/26	Total Charges (Change Notice THIRTY NINE)	Total Charges (Change Notice THIRTY SEVEN)	Variance
R&A Change Budget Services Charges	\$ 2,331,146	\$ 846,610	\$ 3,177,756	\$ 406,018	\$ 2,771,738
One-Time Services Charges	\$ 2,331,146	\$ 846,610	\$ 3,177,756	\$ 406,018	\$ 2,771,738
Recurring Services Charges	\$ -	\$ -	\$ -	\$ -	\$ -
Hardware and Software Charges	\$ -	\$ -	\$ -	\$ -	\$ -
Hardware Charges (Purchased)	\$ -	\$ -	\$ -	\$ -	\$ -
Hardware Support Charges	\$ -	\$ -	\$ -	\$ -	\$ -
Software Charges	\$ -	\$ -	\$ -	\$ -	\$ -
Software Support Charges	\$ -	\$ -	\$ -	\$ -	\$ -
Production Operations Charges	\$ -	\$ -	\$ -	\$ -	\$ -
One-Time Charges	\$ -	\$ -	\$ -	\$ -	\$ -
Recurring Charges	\$ -	\$ -	\$ -	\$ -	\$ -
Facilities Charges	\$ -	\$ -	\$ -	\$ -	\$ -
Attachment 05 to Change Notice No. THIRTY Nine - Total Change Notice Charges - Infrastructure and M&E Transition Out Activities	\$ 2,331,146	\$ 846,610	\$ 3,177,756	\$ 406,018	\$ 2,771,738
TRUE		TRUE			

Total Change Notice Charges (Original Approved - Change Notice THIRTY SEVE)	SFY 2024/25	Total Charges
R&A Change Budget Services Charges	\$ 406,018	\$ 406,018
One-Time Services Charges	\$ 406,018	\$ 406,018
Recurring Services Charges	\$ -	\$ -
Hardware and Software Charges	\$ -	\$ -
Hardware Charges (Purchased)	\$ -	\$ -
Hardware Support Charges	\$ -	\$ -
Software Charges	\$ -	\$ -
Software Support Charges	\$ -	\$ -
Production Operations Charges	\$ -	\$ -
One-Time Charges	\$ -	\$ -
Recurring Charges	\$ -	\$ -
Facilities Charges	\$ -	\$ -
Attachment 04 to Change Notice No. THIRTY SEVEN - Total Change Notice Charges - Infrastructure Transition Out KT Sessions	\$ 406,018	\$ 406,018

Staff Loading (One-time R&A Services)

Staff Loading (One-time R&A Services)				SFY 24-25						SFY 25-26										
Activity Description	Task Description	GW Proc	DLT Proc	Staff Description	59 Dec-24	60 Jan-25	61 Feb-25	62 Mar-25	63 Apr-25	64 May-25	65 Jun-25	66 Jul-25	SFY24/25 Total Hours	SFY25/26 Total Hours	Total Hours Total Hours	SFY24/25 Hourly Rate	SFY25/26 Hourly Rate	SFY24/25 Price	SFY25/26 Price	Total Price
Transition Out Activities					-															
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center (6 process areas) - <b>GW process areas need to be updated to align with scope split.</b>	6		Senior Manager TBD	6								6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center (6 process areas) - <b>GW process areas need to be updated to align with scope split.</b>	6		Senior Programmer/ Analyst - 2 TBDs	24								24.0	-	24	\$ 208.40	\$ 208.40	\$ 5,002	\$ -	\$ 5,002
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #4 Contact Center (6 process areas) - <b>GW process areas need to be updated to align with scope split.</b>	6		Senior Manager TBD		6							6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #4 Contact Center (6 process areas) - <b>GW process areas need to be updated to align with scope split.</b>	6		Senior Programmer/ Analyst - 2 TBDs		24							24.0	-	24	\$ 208.40	\$ 208.40	\$ 5,002	\$ -	\$ 5,002
Infrastructure Transition Out KT	Job Shadow - Workstream #5 Service Desk (3 process areas - 5.5 hrs)	3		Application System Analyst Jamala Rules	3								3.0	-	3	\$ 187.30	\$ 187.30	\$ 562	\$ -	\$ 562
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #5 Service Desk (3 process areas) - <b>TBD</b>	3		Application System Analyst Jamala Rules		3							3.0	-	3	\$ 187.30	\$ 187.30	\$ 562	\$ -	\$ 562
Infrastructure Transition Out KT	Job Shadow - Workstream #7 Tech Support (21 process areas)	21		Senior Programmer/ Analyst Holly Raiskin (2), Joseph Chiaromonte (12)	14								14.0	-	14	\$ 208.40	\$ 208.40	\$ 2,918	\$ -	\$ 2,918
Infrastructure Transition Out KT	Job Shadow - Workstream #7 Tech Support (21 process areas)	21		Application System Analyst Mohit Wadhwa (3), Shane Martin (9), Kali Jackson (5), Kamarr Holligan (2), Lisa Fernandez (1)	20								20.0	-	20	\$ 187.30	\$ 187.30	\$ 3,746	\$ -	\$ 3,746
Infrastructure Transition Out KT	Job Shadow - Workstream #7 Tech Support (21 process areas)	21		Programmer Analyst Jowanjeet Singh (2), Kate Miller (1), Karina Rivera (1), Mandeep Singh (1), Jordwynne Ginez (1)	6								6.0	-	6	\$ 153.93	\$ 153.93	\$ 924	\$ -	\$ 924
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #7 Tech Support (20 process areas)	20		Senior Programmer/ Analyst Joseph Chiaromonte (14)		14							14.0	-	14	\$ 208.40	\$ 208.40	\$ 2,918	\$ -	\$ 2,918
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #7 Tech Support (20 process areas)	20		Application System Analyst Mohit Wadhwa (3), Shane Martin (9), Kali Jackson (5), Kamarr Holligan (2), Lisa Fernandez (1)		20							20.0	-	20	\$ 187.30	\$ 187.30	\$ 3,746	\$ -	\$ 3,746
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #7 Tech Support (20 process areas)	20		Programmer Analyst Jowanjeet Singh (2), Kate Miller (1), Karina Rivera (1), Mandeep Singh (1), Jordwynne Ginez (1)		6							6.0	-	6	\$ 153.93	\$ 153.93	\$ 924	\$ -	\$ 924
Infrastructure Transition Out KT	Job Shadow - Workstream #8 Procurement/SLA (2 process areas)	1		Senior Programmer/ Analyst Art Robles (1)	1								1.0	-	1	\$ 208.40	\$ 208.40	\$ 208	\$ -	\$ 208
Infrastructure Transition Out KT	Job Shadow - Workstream #8 Procurement/SLA (2 process areas)	1		Application System Analyst Lisa Fernandez (1)	1								1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #8 Procurement/SLA (2 process areas) <b>TBD</b>	1		Senior Programmer/ Analyst Art Robles (1)		1							1.0	-	1	\$ 208.40	\$ 208.40	\$ 208	\$ -	\$ 208
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #8 Procurement/SLA (2 process areas) <b>TBD</b>	1		Application System Analyst Lisa Fernandez (1)		1							1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
Infrastructure Transition Out KT	Job Shadow - Workstream #9 NOC/SOC (18 process areas)	18		System Administrator Ryan Lawrence (5), Austin Gelb (6)	11								11.0	-	11	\$ 216.09	\$ 216.09	\$ 2,377	\$ -	\$ 2,377
Infrastructure Transition Out KT	Job Shadow - Workstream #9 NOC/SOC (18 process areas)	18		Senior Programmer <b>TBD</b> Control Owners (2 process areas)	2								2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	Job Shadow - Workstream #9 NOC/SOC (18 process areas)	18		Programmer Analyst Kate Miller (2), Marshall Carter (4), Karina Rivera (1)	7								7.0	-	7	\$ 153.93	\$ 153.93	\$ 1,078	\$ -	\$ 1,078
Infrastructure Transition Out KT	Job Shadow - Workstream #9 NOC/SOC (18 process areas)	18		Global Delivery Network <b>TBD</b> (2)	2								2.0	-	2	\$ 125.00	\$ 125.00	\$ 250	\$ -	\$ 250
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #9 NOC/SOC (18 process areas) - <b>TBD</b>	18		System Administrator Ryan Lawrence (5), Austin Gelb (6)		11							11.0	-	11	\$ 216.09	\$ 216.09	\$ 2,377	\$ -	\$ 2,377
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #9 NOC/SOC (18 process areas) - <b>TBD</b>	18		Senior Programmer <b>TBD</b> Control Owners (2 process areas)		2							2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #9 NOC/SOC (18 process areas) - <b>TBD</b>	18		Programmer Analyst Kate Miller (2), Marshall Carter (4), Karina Rivera (1)		7							7.0	-	7	\$ 153.93	\$ 153.93	\$ 1,078	\$ -	\$ 1,078
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #9 NOC/SOC (18 process areas) - <b>TBD</b>	18		Global Delivery Network <b>TBD</b> (2)		2							2.0	-	2	\$ 125.00	\$ 125.00	\$ 250	\$ -	\$ 250
Infrastructure Transition Out KT	Job Shadow - Workstream #10 Security (14 Process Areas)	14		Senior Manager Alex Hsiung (3), Martin Sordilla (7), Bryan Taylor (1), Matthew Williams (1), Uzair Naveed (1), Deepak Shrivastav (1), Bala Yegappan (1)	15								15.0	-	15	\$ 286.34	\$ 286.34	\$ 4,295	\$ -	\$ 4,295
Infrastructure Transition Out KT	Job Shadow - Workstream #10 Security (14 Process Areas)	14		System Administrator Ryan Lawrence (6)	6								6.0	-	6	\$ 216.09	\$ 216.09	\$ 1,297	\$ -	\$ 1,297
Infrastructure Transition Out KT	Job Shadow - Workstream #10 Security (14 Process Areas)	14		Senior Programmer/ Analyst Holly Raiskin (1), Ahmed Raji (1), Abanoub Gahly (1)	3								3.0	-	3	\$ 208.40	\$ 208.40	\$ 625	\$ -	\$ 625
Infrastructure Transition Out KT	Job Shadow - Workstream #10 Security (14 Process Areas)	14		Programmer Analyst Novyle Kanooz (1), Kate Miller (1)	2								2.0	-	2	\$ 153.93	\$ 153.93	\$ 308	\$ -	\$ 308
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #10 Security (14 Process Areas) - <b>TBD</b>	14		Senior Manager Alex Hsiung (3), Martin Sordilla (7), Bryan Taylor (1), Matthew Williams (1), Uzair Naveed (1), Deepak Shrivastav (1), Bala Yegappan (1)		15							15.0	-	15	\$ 286.34	\$ 286.34	\$ 4,295	\$ -	\$ 4,295
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #10 Security (14 Process Areas) - <b>TBD</b>	14		System Administrator Ryan Lawrence (6)		6							6.0	-	6	\$ 216.09	\$ 216.09	\$ 1,297	\$ -	\$ 1,297
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #10 Security (14 Process Areas) - <b>TBD</b>	14		Senior Programmer/ Analyst Holly Raiskin (1), Ahmed Raji (1), Abanoub Gahly (1)		3							3.0	-	3	\$ 208.40	\$ 208.40	\$ 625	\$ -	\$ 625
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #10 Security (14 Process Areas) - <b>TBD</b>	14		Programmer Analyst Novyle Kanooz (1), Kate Miller (1)		2							2.0	-	2	\$ 153.93	\$ 153.93	\$ 308	\$ -	\$ 308
Infrastructure Transition Out KT	Job Shadow - Workstream #11 ServiceNow (13 Process Areas)	13		System Administrator Faizan Durrani (1)	1								1.0	-	1	\$ 216.09	\$ 216.09	\$ 216	\$ -	\$ 216
Infrastructure Transition Out KT	Job Shadow - Workstream #11 ServiceNow (13 Process Areas)	13		Application System Analyst Eric Gilmore (6), Kristina Carter (6); Amarnath Porika (1), Debesish Banerjee (1)	14								14.0	-	14	\$ 187.30	\$ 187.30	\$ 2,622	\$ -	\$ 2,622
Infrastructure Transition Out KT	Job Shadow - Workstream #11 ServiceNow (13 Process Areas)	13		Programmer Analyst Megan Rossier (1)	1								1.0	-	1	\$ 153.93	\$ 153.93	\$ 154	\$ -	\$ 154
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #11 ServiceNow (13 Process Areas) <b>TBD</b>	13		System Administrator Faizan Durrani (1)		1							1.0	-	1	\$ 216.09	\$ 216.09	\$ 216	\$ -	\$ 216

Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #11 ServiceNow (13 Process Areas) <b>TBD</b>	13		Application System Analyst Eric Gilmore (6), Kristina Carter (6); Amarnath Porika (1), Debesish Banerjee (1)		14							14.0	-	14	\$	187.30	\$	187.30	\$	2,622	\$	-	\$	2,622
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #11 ServiceNow (13 Process Areas) <b>TBD</b>	13		Programmer Analyst Megan Rossier (1)		1							1.0	-	1	\$	153.93	\$	153.93	\$	154	\$	-	\$	154
Infrastructure Transition Out KT	Job Shadow - Workstream #12 Support Tools (10 Process Areas)	10		Senior Manager <b>TBD</b>		2							2.0	-	2	\$	286.34	\$	286.34	\$	573	\$	-	\$	573
Infrastructure Transition Out KT	Job Shadow - Workstream #12 Support Tools (10 Process Areas)	10		System Administrator <b>TBD</b>		2							2.0	-	2	\$	216.09	\$	216.09	\$	432	\$	-	\$	432
Infrastructure Transition Out KT	Job Shadow - Workstream #12 Support Tools (10 Process Areas)	10		Senior Programmer/ Analyst <b>Joseph Chiramonte (2), TBD</b>		3							3.0	-	3	\$	208.40	\$	208.40	\$	625	\$	-	\$	625
Infrastructure Transition Out KT	Job Shadow - Workstream #12 Support Tools (10 Process Areas)	10		Application System Analyst <b>Shane Martin (1), Mohit Wadhwa (1), TBD</b>		3							3.0	-	3	\$	187.30	\$	187.30	\$	562	\$	-	\$	562
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #12 Support Tools (6 Process Areas)	6		Senior Manager <b>TBD</b>		2							2.0	-	2	\$	286.34	\$	286.34	\$	573	\$	-	\$	573
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #12 Support Tools (6 Process Areas)	6		System Administrator <b>TBD</b>		2							2.0	-	2	\$	216.09	\$	216.09	\$	432	\$	-	\$	432
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #12 Support Tools (6 Process Areas)	6		Senior Programmer/ Analyst <b>Joseph Chiramonte (2), TBD</b>		3							3.0	-	3	\$	208.40	\$	208.40	\$	625	\$	-	\$	625
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #12 Support Tools (6 Process Areas)	6		Application System Analyst <b>Shane Martin (1), Mohit Wadhwa (1), TBD</b>		3							3.0	-	3	\$	187.30	\$	187.30	\$	562	\$	-	\$	562
Infrastructure Transition Out KT	Job Shadow - Workstream #14 Network Ops (10 Process Areas)	10		System Administrator Shobin Scaria (2)		2							2.0	-	2	\$	216.09	\$	216.09	\$	432	\$	-	\$	432
Infrastructure Transition Out KT	Job Shadow - Workstream #14 Network Ops (10 Process Areas)	10		Senior Programmer/ Analyst Shannon Williams (2), Vivek Patl (2)		4							4.0	-	4	\$	208.40	\$	208.40	\$	834	\$	-	\$	834
Infrastructure Transition Out KT	Job Shadow - Workstream #14 Network Ops (10 Process Areas)	10		Application System Analyst Eric Prestwood (3), Al Tiu (1), Khadar Shaik (4), Lloyd Rankine (3)		11							11.0	-	11	\$	187.30	\$	187.30	\$	2,060	\$	-	\$	2,060
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #14 Network Ops (8 Process Areas)	8		System Administrator Shobin Scaria (1)		1							1.0	-	1	\$	216.09	\$	216.09	\$	216	\$	-	\$	216
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #14 Network Ops (8 Process Areas)	8		Senior Programmer/ Analyst Shannon Williams (2), Vivek Patl (2)		4							4.0	-	4	\$	208.40	\$	208.40	\$	834	\$	-	\$	834
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #14 Network Ops (8 Process Areas)	8		Application System Analyst Eric Prestwood (3), Al Tiu (1), Khadar Shaik (3), Lloyd Rankine (2)		9							9.0	-	9	\$	187.30	\$	187.30	\$	1,686	\$	-	\$	1,686
Infrastructure Transition Out KT	Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 18)	18		Senior Manager <b>Deepak Shrinivastav (3), Sumeet Patil (2), Sauvik Basu (11), Akram Shaik (7),</b>		20							20.0	-	20	\$	286.34	\$	286.34	\$	5,727	\$	-	\$	5,727
Infrastructure Transition Out KT	Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 18)	18		System Administrator <b>Raji Reddy (1), Faizan Durrani (1)</b>		2							2.0	-	2	\$	216.09	\$	216.09	\$	432	\$	-	\$	432
Infrastructure Transition Out KT	Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 18)	18		Senior Programmer/ Analyst <b>Abanoub Ghaly (1), Joel Jos (4), Nitin Baxi (1), Eduardo Gonzalez Falcon (1), Court Swenson (2), Jeremiah Hoyle (1)</b>		8							8.0	-	8	\$	208.40	\$	208.40	\$	1,667	\$	-	\$	1,667
Infrastructure Transition Out KT	Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 18)	18		Application System Analyst <b>Samar Hussain (1), Jeric Derma (1), Robert Gault (3), Daniel Rix (2), Swapnil Patel (2)</b>		8							8.0	-	8	\$	187.30	\$	187.30	\$	1,498	\$	-	\$	1,498
Infrastructure Transition Out KT	Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 18)	18		Programmer Analyst <b>Tristan Awayan (4), Armenis Cantor (2)</b>		6							6.0	-	6	\$	153.93	\$	153.93	\$	924	\$	-	\$	924
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 6)	6		Senior Manager <b>Deepak Shrinivastav (1), Sauvik Basu (4), Akram Shaik (2)</b>		20							20.0	-	20	\$	286.34	\$	286.34	\$	5,727	\$	-	\$	5,727
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 6)	6		System Administrator <b>Raji Reddy (1)</b>		1							1.0	-	1	\$	216.09	\$	216.09	\$	216	\$	-	\$	216
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 6)	6		Senior Programmer/ Analyst <b>Abanoub Ghaly (1), Joel Jos (3), Jeremiah Hoyle (1)</b>		4							4.0	-	4	\$	208.40	\$	208.40	\$	834	\$	-	\$	834
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 6)	6		Application System Analyst <b>Samar Hussain (2), Robert Gault (2), Daniel Rix (2)</b>		6							6.0	-	6	\$	187.30	\$	187.30	\$	1,124	\$	-	\$	1,124
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #15 Cloud and Data Center Ops (Process Areas 6)	6		Programmer Analyst <b>Tristan Awayan (1)</b>		1							1.0	-	1	\$	153.93	\$	153.93	\$	154	\$	-	\$	154
Infrastructure Transition Out KT	Job Shadow - Workstream #16 Prod Ops (Process Areas 8)	8		Senior Programmer/ Analyst Art Robles (2)		2							2.0	-	2	\$	208.40	\$	208.40	\$	417	\$	-	\$	417
Infrastructure Transition Out KT	Job Shadow - Workstream #16 Prod Ops (Process Areas 8)	8		Application System Analyst Anand Kulkarni (5)		5							5.0	-	5	\$	187.30	\$	187.30	\$	937	\$	-	\$	937
Infrastructure Transition Out KT	Job Shadow - Workstream #16 Prod Ops (Process Areas 8)	8		Programmer Analyst Ella Liang (2)		2							2.0	-	2	\$	153.93	\$	153.93	\$	308	\$	-	\$	308
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #16 Prod Ops (Process Areas 6)	6		Senior Programmer/ Analyst Art Robles (2)		2							2.0	-	2	\$	208.40	\$	208.40	\$	417	\$	-	\$	417
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #16 Prod Ops (Process Areas 6)	6		Application System Analyst Anand Kulkarni (4)		4							4.0	-	4	\$	187.30	\$	187.30	\$	749	\$	-	\$	749
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #16 Prod Ops (Process Areas 6)	6		Programmer Analyst Ella Liang (1)		1							1.0	-	1	\$	153.93	\$	153.93	\$	154	\$	-	\$	154
Infrastructure Transition Out KT	Job Shadow - Workstream #17 Analytics (Process Areas 9)	9		Application System Analyst Sertan Sonmez (5)		5							5.0	-	5	\$	187.30	\$	187.30	\$	937	\$	-	\$	937
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #17 Analytics (Process Areas 7)	7		Application System Analyst Sertan Sonmez (5)		5							5.0	-	5	\$	187.30	\$	187.30	\$	937	\$	-	\$	937
Infrastructure Transition Out KT	Job Shadow - Workstream #18 Imaging (Process Areas 3)	3		Senior Manager Sumeet Patil (2)		2							2.0	-	2	\$	286.34	\$	286.34	\$	573	\$	-	\$	573

Infrastructure Transition Out KT	Job Shadow - Workstream #18 Imaging (Process Areas 2)	2		Application System Analyst Andrew Wheeler (1)	1							1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187	
Infrastructure Transition Out KT	Job Shadow - Workstream #18 Imaging (Process Areas 2)	2		Programmer Analyst Robyn Anderson (1)	1							1.0	-	1	\$ 153.93	\$ 153.93	\$ 154	\$ -	\$ 154	
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #18 Imaging (Process Areas 6)	6		System Administrator Chris Vasquez (1)		1						1.0	-	1	\$ 216.09	\$ 216.09	\$ 216	\$ -	\$ 216	
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #18 Imaging (Process Areas 6)	6		Application System Analyst Andrew Wheeler (1)		1						1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187	
Infrastructure Transition Out KT	Reverse Job Shadow - Workstream #18 Imaging (Process Areas 6)	6		Programmer Analyst Greg Pouquette (2), Robyn Anderson (1)		3						3.0	-	3	\$ 153.93	\$ 153.93	\$ 462	\$ -	\$ 462	
Infrastructure Transition Out KT	Job Shadow & Reverse Job Shadow - Additional Sessions Placeholder (10 out of 135 Total Process Areas)	10		Senior Manager 2 TBDs	20							20.0	-	20	\$ 286.34	\$ 286.34	\$ 5,727	\$ -	\$ 5,727	
Infrastructure Transition Out KT	Job Shadow & Reverse Job Shadow - Additional Sessions Placeholder (10 out of 135 Total Process Areas)	10		System Administrator 1 TBD	20							20.0	-	20	\$ 216.09	\$ 216.09	\$ 4,322	\$ -	\$ 4,322	
Infrastructure Transition Out KT	Job Shadow & Reverse Job Shadow - Additional Sessions Placeholder (10 out of 135 Total Process Areas)	10		Senior Programmer/ Analyst 2 TBDs	20							20.0	-	20	\$ 208.40	\$ 208.40	\$ 4,168	\$ -	\$ 4,168	
Infrastructure Transition Out KT	Job Shadow & Reverse Job Shadow - Additional Sessions Placeholder (10 out of 135 Total Process Areas)	10		Application System Analyst 2 TBDs	20							20.0	-	20	\$ 187.30	\$ 187.30	\$ 3,746	\$ -	\$ 3,746	
Infrastructure Transition Out KT	Cutover Planning/Preparation (2 Hrs), Meeting (1 Hr), Cutover Weekend (2 Hrs)	5		Senior Manager 13 TBDs (1 per Workstream)		65						65.0	-	65	\$ 286.34	\$ 286.34	\$ 18,612	\$ -	\$ 18,612	
Infrastructure Transition Out KT	Cutover Planning/Preparation (2 Hrs), Cutover Weekend (2 Hrs)	4		System Administrator 9 TBD		36						36.0	-	36	\$ 216.09	\$ 216.09	\$ 7,779	\$ -	\$ 7,779	
Infrastructure Transition Out KT	Cutover Planning/Preparation (2 Hrs), Cutover Weekend (2 Hrs)	4		Senior Programmer/ Analyst 13 TBDs (1 per Workstream)		52						52.0	-	52	\$ 208.40	\$ 208.40	\$ 10,837	\$ -	\$ 10,837	
Infrastructure Transition Out KT	KT - Technology, Access Support			Senior Programmer/ Analyst TBD (8 Hrs/Wk - 8 Wks)	32	32						64.0	-	64	\$ 208.40	\$ 208.40	\$ 13,338	\$ -	\$ 13,338	
Infrastructure Transition Out KT	KT - Incident Calls Post Q&A/RCA	2		Senior Manager TBD	10	10						20.0	-	20	\$ 286.34	\$ 286.34	\$ 5,727	\$ -	\$ 5,727	
Infrastructure Transition Out KT	Infra and M&E Contractors Integration (e.g., estimating, annual process, SCRs, OLAs,communication, In-flight Projects)			Delivery Manager Lisa Salas (5 wks * 5 hrs/wk)	15	10						25.0	-	25	\$ 294.22	\$ 294.22	\$ 7,356	\$ -	\$ 7,356	
Infrastructure Transition Out KT	Infra and M&E Contractors Integration (e.g., estimating, annual process, SCRs, OLAs, recast recurring meeting cadences, communication, deployment schedule/checklist)			Senior Manager Vivek Narayanaswamy, Roger Perez, Barsagade, Jason Horton, Jeremy Grecian	50	50						100.0	-	100	\$ 286.34	\$ 286.34	\$ 28,634	\$ -	\$ 28,634	
Infrastructure Transition Out KT	Infra and M&E Contractors Integration (e.g., estimating, annual process, SCRs, OLAs, recast recurring meeting cadences, communication, deployment schedule/checklist)			Application System Analyst Anand Kulkarni	8	8						16.0	-	16	\$ 187.30	\$ 187.30	\$ 2,997	\$ -	\$ 2,997	
Infrastructure Transition Out KT	In-flight projects Infrastructure transition (e.g., Tech IAPDU projects, Premise/M&E SCRs)			Senior Manager Jeremy Grecian, Gerald Mills, Gopal Vedula, Roger Perez, Deepak, Sumeet, Jason Horton	24	48						72.0	-	72	\$ 286.34	\$ 286.34	\$ 20,616	\$ -	\$ 20,616	
Infrastructure Transition Out KT	SLA automated reporting support for online and security	4		Senior Programmer/ Analyst 4 TBDs (2 hrs)	8	8						16.0	-	16	\$ 208.40	\$ 208.40	\$ 3,334	\$ -	\$ 3,334	
Infrastructure Transition Out KT	Additional Update Documentation Requests			Senior Programmer/ Analyst TBDs	104	104						208.0	-	208	\$ 208.40	\$ 208.40	\$ 43,347	\$ -	\$ 43,347	
Infrastructure Transition Out KT	Create New Documentation Requests			Senior Programmer/ Analyst 4 TBDs	180	180						360.0	-	360	\$ 208.40	\$ 208.40	\$ 75,024	\$ -	\$ 75,024	
Infrastructure Transition Out KT	Ongoing Transition Support TBD			Senior Manager TBDs	50	50	100					200.0	-	200	\$ 286.34	\$ 286.34	\$ 57,268	\$ -	\$ 57,268	
CN37 - Transition Out Infrastructure	Project Management of the Transition Out			Delivery Manager Lulu Fou			40	128	176	168	168	176	512.0	344.0	856	\$ 294.22	\$ 294.22	\$ 150,641	\$ 101,212	\$ 251,852
CN37 - Transition Out Infrastructure	Project Management of the Infrastructure Transition Out			Senior Manager Aseem Girdhar			160	40				200.0	-	200	\$ 286.34	\$ 286.34	\$ 57,268	\$ -	\$ 57,268	
Transition Out M&E	Project Management of the Transition Out for Infrastructure and M&E			Senior Programmer/ Analyst Art Robles			160	168	176	168	168	176	672.0	344.0	1,016	\$ 208.40	\$ 208.40	\$ 140,045	\$ 71,690	\$ 211,734
Transition Out M&E	Project Management support of the Transition Out activities			Application System Analyst Crystal Beck			120	168	176	168	168	176	632.0	344.0	976	\$ 187.30	\$ 187.30	\$ 118,374	\$ 64,431	\$ 182,805
Transition Out M&E	Work Plan support of the Transition Out activities			Global Delivery Network - PMO Miguel Yair Chavar Ramirez			80	84	88	84	84	88	336.0	172.0	508	\$ 125.00	\$ 125.00	\$ 42,000	\$ 21,500	\$ 63,500
Transition Out M&E	Project Management of the M&E Transition Out			Delivery Manager Lisa Salas			20	20	25	20	20	25	85.0	45.0	130	\$ 294.22	\$ 294.22	\$ 25,009	\$ 13,240	\$ 38,249
Transition Out M&E	Project Management of the M&E Transition Out			Senior Manager Girish Chakkingal			120	168	176	168	168	176	632.0	344.0	976	\$ 286.34	\$ 286.34	\$ 180,967	\$ 98,501	\$ 279,468
Post Cutover Support												-	-	-			\$ -	\$ -	\$ -	
Infrastructure Transition Out KT	Post Infrastructure Cutover Support			Senior Manager TBD				5	5	5	-	-	15.0	-	15	\$ 286.34	\$ 286.34	\$ 4,295	\$ -	\$ 4,295
Infrastructure Transition Out KT	Post Infrastructure Cutover Support			Senior Programmer/ Analyst Nitin Baxi (3) Eduardo Gonzalez Falcon (3)			6	5	5	5	-	-	21.0	-	21	\$ 187.30	\$ 187.30	\$ 3,933	\$ -	\$ 3,933
Infrastructure Transition Out KT	Post Infrastructure Cutover Support			Application System Analyst Ellie Zhao			3	-	-	-	-	-	3.0	-	3	\$ 187.30	\$ 187.30	\$ 562	\$ -	\$ 562
Infrastructure Transition Out KT	GW Accenture Staff Extension Request			System Administrator Austin Gelb			80	-	-	-	-	-	80.0	-	80	\$ 216.09	\$ 216.09	\$ 17,287	\$ -	\$ 17,287
Infrastructure Transition Out KT	GW Accenture Staff Extension Request			Application System Analyst Khadar Shaik			80	-	-	-	-	-	80.0	-	80	\$ 187.30	\$ 187.30	\$ 14,984	\$ -	\$ 14,984
Infrastructure Transition Out KT	GW Accenture Staff Extension Request			Programmer/ Analyst Kate Miller (75 hours), Novyle Kanooz (18 hours)			93	-	-	-	-	-	93.0	-	93	\$ 153.93	\$ 153.93	\$ 14,315	\$ -	\$ 14,315
Contact Center												-	-	-			\$ -	\$ -	\$ -	
Infrastructure Transition Out KT	Infrastructure Transition KT Contact Center Prep and Actions follow-up	1		Senior Manager - Akira Moriguchi, John Dray			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	InfrastructureTransition KT Contact Center Prep and Actions follow-up	1		Senior Programmer/ Analyst Ahmed Mohamed Jared Kuester Korey Edwards Sarah Cummings			4	-	-	-	-	-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
Infrastructure Transition Out KT	Infrastructure Transition KT Contact Center Prep and Actions follow-up	1		Application System Analyst Aaron Boyer Allen Garcia Daniel Hagy Dheeraj Muralidara Joshua Kemp Peter Fahmy Raji Sanuvala			7	-	-	-	-	-	7.0	-	7	\$ 187.30	\$ 187.30	\$ 1,311	\$ -	\$ 1,311

Infrastructure Transition Out KT	Infrastructure Transition KT Contact Center Prep and Actions follow-up	1	Programmer/ Analyst Alexander Hatfield Alexis Cabrera Andi Claman Celeste Dominguez Courtney Jackson Nicole Kenny Olivia Arnold Rachel Hunt Stacey Xiong	9	-	-	-	-	-	9.0	-	9	\$ 153.93	\$ 153.93	\$ 1,385	\$ -	\$ 1,385
Infrastructure Transition Out KT	Infrastructure Transition KT Contact Center Prep and Actions follow-up	1	Global Delivery Network Deepesh Prajapati Gridharan GK Jeyakrishnan Kathiravan Kaveri Kandasamy Lavanya Batchu Namitha Nagaraj Pooja Barsing Priyanka BhaskarShiralkar Ralph Tamayo Sai Reddy Suprav Soumyajeet Swathi Narayanan	12	-	-	-	-	-	12.0	-	12	\$ 125.00	\$ 125.00	\$ 1,500	\$ -	\$ 1,500
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Overview	1	Senior Manager - Akira Moriguchi, John Dray	2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Overview	1	Senior Programmer/ Analyst - Ahmed Mohmed, Jared Kuester, Sarah Cummings	3	-	-	-	-	-	3.0	-	3	\$ 208.40	\$ 208.40	\$ 625	\$ -	\$ 625
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Overview	1	Application System Analyst - Daniel Hagy, Joshua Kemp	2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center Solution Functional Overview: Connect/Call Flow	4	Senior Manager - Akira Moriguchi	4	-	-	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: Connect/Call Flow	4	Senior Programmer/ Analyst Jared Kuester	4	-	-	-	-	-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: Connect/Call Flow	4	Programmer/ Analyst Nicole Kenny	4	-	-	-	-	-	4.0	-	4	\$ 153.93	\$ 153.93	\$ 616	\$ -	\$ 616
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: eCCP	3	Senior Manager - Akira Moriguchi	3	-	-	-	-	-	3.0	-	3	\$ 286.34	\$ 286.34	\$ 859	\$ -	\$ 859
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: eCCP	3	Application System Analyst Allen Garcia, Dheeraj Muralidara, Raji Sanuvala	9	-	-	-	-	-	9.0	-	9	\$ 187.30	\$ 187.30	\$ 1,686	\$ -	\$ 1,686
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: eCCP	3	Senior Programmer/ Analyst Jared Kuester	3	-	-	-	-	-	3.0	-	3	\$ 208.40	\$ 208.40	\$ 625	\$ -	\$ 625
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: GenAI	2	Senior Manager - Akira Moriguchi	2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: GenAI	2	Senior Programmer/ Analyst Jared Kuester	2	-	-	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: GenAI	2	Programmer/ Analyst Andi Claman	2	-	-	-	-	-	2.0	-	2	\$ 153.93	\$ 153.93	\$ 308	\$ -	\$ 308
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: CalSAWS/Integrations / Outbound / T-Sign	3	Senior Manager - Akira Moriguchi	3	-	-	-	-	-	3.0	-	3	\$ 286.34	\$ 286.34	\$ 859	\$ -	\$ 859
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: CalSAWS/Integrations / Outbound / T-Sign	3	Application System Analyst Raji Sanuvala	3	-	-	-	-	-	3.0	-	3	\$ 187.30	\$ 187.30	\$ 562	\$ -	\$ 562
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: CalSAWS/Integrations / Outbound / T-Sign	3	Senior Programmer/ Analyst Jared Kuester	3	-	-	-	-	-	3.0	-	3	\$ 208.40	\$ 208.40	\$ 625	\$ -	\$ 625
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: Nuance	1	Senior Manager - Akira Moriguchi	1	-	-	-	-	-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: Nuance	1	Application System Analyst Dheeraj Muralidara	1	-	-	-	-	-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: Nuance	1	Senior Programmer/ Analyst Jared Kuester	1	-	-	-	-	-	1.0	-	1	\$ 208.40	\$ 208.40	\$ 208	\$ -	\$ 208
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: Lex/AuthBot/WelcomeBot/RPA	3	Senior Manager - Akira Moriguchi	3	-	-	-	-	-	3.0	-	3	\$ 286.34	\$ 286.34	\$ 859	\$ -	\$ 859
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: Lex/AuthBot/WelcomeBot/RPA	3	Senior Programmer/ Analyst Jared Kuester, Korey Edwards	6	-	-	-	-	-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Solution Functional Overview: Lex/AuthBot/WelcomeBot/RPA	3	Programmer/ Analyst Rachel Hunt	3	-	-	-	-	-	3.0	-	3	\$ 153.93	\$ 153.93	\$ 462	\$ -	\$ 462
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Environments - 33 Non-Production - 33 Training - 33 Production - 3 Shared Services - 2 Tools Accounts	2	Senior Manager - Akira Moriguchi	2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center DevOps Deployments	2	Senior Manager - Akira Moriguchi	2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center DevOps Deployments	2	Application System Analyst Allen Garcia, Daniel Hagy, Aaron Boyer	6	-	-	-	-	-	6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Monitoring	2	Senior Manager - Akira Moriguchi	2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Monitoring	2	Application System Analyst Daniel Hagy	2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development - IVR Repository Overview: ca_ivr, ca_connect_lambda, ca_ivr_legacy - IVR Code Structure: Overall Structure and Technology Stack	1	Application System Analyst Raji Sanuvala	1	-	-	-	-	-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development - IVR Repository Overview: ca_ivr, ca_connect_lambda, ca_ivr_legacy - IVR Code Structure: Overall Structure and Technology Stack	1	Global Delivery Network Swathi Narayanan Priyanka BhaskarShiralkar	2	-	-	-	-	-	2.0	-	2	\$ 125.00	\$ 125.00	\$ 250	\$ -	\$ 250

Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development (Discussion of Translation of Design to Development using the Visio Diagrams) - Visio Diagrams & How to get IVR numbers-Overview 1. Callflow-Amazon Connect 2. Queues-Amazon Connect 3. User Management-Amazon Connect 4. Security Profile-Amazon Connect 5. Routing Profile-Amazon Connect 6. Hours of operation-Amazon Connect 7. Historical Metrics-Amazon Connect 8. Real Time Metrics-Amazon Connect 9. Agent Status-Amazon Connect 10. Prompts-Amazon Connect	3		Application System Analyst Dheeraj Muralidara, Raji Sanuvala			6	-	-	-	-	-	6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development (Discussion of Translation of Design to Development using the Visio Diagrams.) - Visio Diagrams & How to get IVR numbers-Overview 1. Callflow-Amazon Connect 2. Queues-Amazon Connect 3. User Management-Amazon Connect 4. Security Profile-Amazon Connect 5. Routing Profile-Amazon Connect 6. Hours of operation-Amazon Connect 7. Historical Metrics-Amazon Connect 8. Real Time Metrics-Amazon Connect 9. Agent Status-Amazon Connect 10. Prompts-Amazon Connect	3		Global Delivery Network Kaveri Kandasamy, Swathi Narayanan, Priyanka BhaskarShiralkar			9	-	-	-	-	-	9.0	-	9	\$ 125.00	\$ 125.00	\$ 1,125	\$ -	\$ 1,125
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development - Custom IVR Solutions - Amazon Connect	2		Senior Manager - Akira Moriguchi			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development - Custom IVR Solutions - Amazon Connect	2		Application System Analyst Dheeraj Muralidara			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development - Use of CalSAWS Endpoints in IVR	1		Application System Analyst Raji Sanuvala			1	-	-	-	-	-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development - Use of CalSAWS Endpoints in IVR	1		Global Delivery Network Swathi Narayanan, Priyanka BhaskarShiralkar			2	-	-	-	-	-	2.0	-	2	\$ 125.00	\$ 125.00	\$ 250	\$ -	\$ 250
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development - Layers	1		Global Delivery Network Swathi Narayanan, Priyanka BhaskarShiralkar			2	-	-	-	-	-	2.0	-	2	\$ 125.00	\$ 125.00	\$ 250	\$ -	\$ 250
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Development - S3 Prompts	1		Global Delivery Network Swathi Narayanan, Priyanka BhaskarShiralkar			2	-	-	-	-	-	2.0	-	2	\$ 125.00	\$ 125.00	\$ 250	\$ -	\$ 250
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP - Overview and History - Default CCP & eCCP features	3		Senior Manager - Akira Moriguchi			3	-	-	-	-	-	3.0	-	3	\$ 286.34	\$ 286.34	\$ 859	\$ -	\$ 859
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP - Overview and History - Default CCP & eCCP features	3		Application System Analyst Allen Garcia			3	-	-	-	-	-	3.0	-	3	\$ 187.30	\$ 187.30	\$ 562	\$ -	\$ 562
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Local setup guide-local debugging	2		Global Delivery Network Swathi Narayanan, Suprav Soumyajeet			4	-	-	-	-	-	4.0	-	4	\$ 125.00	\$ 125.00	\$ 500	\$ -	\$ 500
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Pages walkthrough	3		Senior Manager - Akira Moriguchi			3	-	-	-	-	-	3.0	-	3	\$ 286.34	\$ 286.34	\$ 859	\$ -	\$ 859
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Pages walkthrough	3		Application System Analyst Allen Garcia			3	-	-	-	-	-	3.0	-	3	\$ 187.30	\$ 187.30	\$ 562	\$ -	\$ 562
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Pages walkthrough	3		Global Delivery Network Suprav Soumyajeet			3	-	-	-	-	-	3.0	-	3	\$ 125.00	\$ 125.00	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP techstack used -Overview	1		Senior Manager - Akira Moriguchi			1	-	-	-	-	-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP techstack used -Overview	1		Application System Analyst Allen Garcia			1	-	-	-	-	-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP codebase frontend with Connect Streams-Frontend Logic + Connect streams	4		Application System Analyst Allen Garcia			4	-	-	-	-	-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP codebase frontend with Connect Streams-Frontend Logic + Connect streams	4		Global Delivery Network Ralph Tamayo Swathi Narayanan, Suprav Soumyajeet			12	-	-	-	-	-	12.0	-	12	\$ 125.00	\$ 125.00	\$ 1,500	\$ -	\$ 1,500
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Lambdas Overview-All lambda overview + Scheduled Jobs	4		Application System Analyst Raji Sanuvala			4	-	-	-	-	-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Lambdas Overview-All lambda overview + Scheduled Jobs	4		Global Delivery Network Jeyakrishnan Kathiravan Swathi Narayanan, Priyanka BhaskarShiralkar			12	-	-	-	-	-	12.0	-	12	\$ 125.00	\$ 125.00	\$ 1,500	\$ -	\$ 1,500
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Onboarding new users to eCCP-Process	2		Global Delivery Network Swathi Narayanan, Suprav Soumyajeet			4	-	-	-	-	-	4.0	-	4	\$ 125.00	\$ 125.00	\$ 500	\$ -	\$ 500
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Admin & Project Management	2		Senior Manager - Akira Moriguchi			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Specific SDLC - including Monthly Releases	2		Senior Manager - Akira Moriguchi			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Overview	2		Senior Programmer/ Analyst - Ahmed Mohmed			2	-	-	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Functional & Security Defects - SonarQube - Snyk - Amazon Inspector and other security fixes - Backlog (12-13 defects average)	2		Senior Manager - Akira Moriguchi			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Functional & Security Defects - SonarQube - Snyk - Amazon Inspector and other security fixes - Backlog (12-13 defects average)	2		Global Delivery Network Jeyakrishnan Kathiravan Swathi Narayanan, Namitha Nagaraj			6	-	-	-	-	-	6.0	-	6	\$ 125.00	\$ 125.00	\$ 750	\$ -	\$ 750

Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center L1 and L2 Tickets	2		Senior Manager - Akira Moriguchi			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center L1 and L2 Tickets	2		Senior Programmer/ Analyst - Ahmed Mohmed			2	-	-	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center L1 and L2 Tickets	2		Application System Analyst Peter Fahmy			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center L3 - ServiceNow Dashboards, Audit, Tasks - RITMS (roll-on/off) - Day to day processes, new incidents, Jira linking, follow-up/updates, SLAs	4		Senior Programmer/ Analyst - Ahmed Mohmed			4	-	-	-	-	-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center L3 - ServiceNow Dashboards, Audit, Tasks - RITMS (roll-on/off) - Day to day processes, new incidents, Jira linking, follow-up/updates, SLAs	4		Application System Analyst Peter Fahmy			4	-	-	-	-	-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center External Vendor Support - Overall Approach, Support Meetings, Escalation Paths, etc. - eGain - Calabrio - AWS - Nuance - Others	4		Senior Programmer/ Analyst - Ahmed Mohmed, Jared Kuester,			12	-	-	-	-	-	12.0	-	12	\$ 208.40	\$ 208.40	\$ 2,501	\$ -	\$ 2,501
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center External Vendor Support - Overall Approach, Support Meetings, Escalation Paths, etc. - eGain - Calabrio - AWS - Nuance - Others	4		Application System Analyst Daniel Hagy, Dheeraj Muralidara, Stacey Xiong			12	-	-	-	-	-	12.0	-	12	\$ 187.30	\$ 187.30	\$ 2,248	\$ -	\$ 2,248
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center External Vendor Support - Overall Approach, Support Meetings, Escalation Paths, etc. - eGain - Calabrio - AWS - Nuance - Others	4		Programmer/ Analyst Alexis Cabrera			4	-	-	-	-	-	4.0	-	4	\$ 153.93	\$ 153.93	\$ 616	\$ -	\$ 616
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center M&O COE Enhancements SCRs - Backlog, Processes, Criteria, Comment Type - Process Document - Jira for CER and SCRs drafted by Consortium	2		Senior Manager - Akira Moriguchi			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center M&O COE Enhancements SCRs - Backlog, Processes, Criteria, Comment Type - Process Document - Jira for CER and SCRs drafted by Consortium	2		Senior Programmer/ Analyst - Ahmed Mohmed			2	-	-	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Design Support for County submitted CERs / Incidents M&E SCRs County Purchase orders (enhancements)	2		Senior Manager - Akira Moriguchi			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Design Support for County submitted CERs / Incidents M&E SCRs County Purchase orders (enhancements)	2		Senior Programmer/ Analyst - Jared Kuester			2	-	-	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center ProdOps, CSC Support, Training - Monthly Meetings: Tracker, Inboxes, Pre-meets - Training Resources - Training Sessions - Overall Support Approach	2		Senior Programmer/ Analyst - Ahmed Mohmed			2	-	-	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center ProdOps, CSC Support, Training - Monthly Meetings: Tracker, Inboxes, Pre-meets - Training Resources - Training Sessions - Overall Support Approach	2		Application System Analyst - Stacey Xiong			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center ProdOps, CSC Support, Training - Monthly Meetings: Tracker, Inboxes, Pre-meets - Training Resources - Training Sessions - Overall Support Approach	2		Programmer/ Analyst Alexis Cabrera, Celeste Dominguez			4	-	-	-	-	-	4.0	-	4	\$ 153.93	\$ 153.93	\$ 616	\$ -	\$ 616
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Performance Testing Coordination - Performance Verification Checks - Create Users in ECCP - Contacts: Who and When to reach out	2		Application System Analyst Joshua Kemp			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Deep Dive Regression Testing - Keeping track of the non prod ENVS - Walk through the tests ( 42 ) - Where are the tests located, which counties to test? - Linking the regression to the release, creating regression dashboard	4		Senior Manager - Akira Moriguchi			4	-	-	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Deep Dive Regression Testing - Keeping track of the non prod ENVS - Walk through the tests ( 42 ) - Where are the tests located, which counties to test? - Linking the regression to the release, creating regression dashboard	4		Application System Analyst Joshua Kemp			4	-	-	-	-	-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749

Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Deep Dive Regression Testing - Keeping track of the non prod ENVS - Walk through the tests ( 42 ) - Where are the tests located, which counties to test? - Linking the regression to the release, creating regression dashboard	4		Programmer/ Analyst Alexander Hatfalvi			4	-	-	-	-	-	4.0	-	4	\$ 153.93	\$ 153.93	\$ 616	\$ -	\$ 616
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center eCCP Deep Dive Regression Testing - Keeping track of the non prod ENVS - Walk through the tests ( 42 ) - Where are the tests located, which counties to test? - Linking the regression to the release, creating regression dashboard	4		Global Delivery Network Deepesh Prajapati			4	-	-	-	-	-	4.0	-	4	\$ 125.00	\$ 125.00	\$ 500	\$ -	\$ 500
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Testing Offshore Limitations	1		Senior Manager - Akira Moriguchi			1	-	-	-	-	-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Testing Offshore Limitations	1		Application System Analyst Joshua Kemp			1	-	-	-	-	-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Testing Offshore Limitations	1		Global Delivery Network Deepesh Prajapati			1	-	-	-	-	-	1.0	-	1	\$ 125.00	\$ 125.00	\$ 125	\$ -	\$ 125
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Cyara - Setup/Script Execution - Script Modification - Script Creation	2		Senior Manager - Akira Moriguchi			2	-	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Cyara - Setup/Script Execution - Script Modification - Script Creation	2		Application System Analyst Joshua Kemp			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Cyara - Setup/Script Execution - Script Modification - Script Creation	2		Global Delivery Network Deepesh Prajapati, Pooja Barsing			4	-	-	-	-	-	4.0	-	4	\$ 125.00	\$ 125.00	\$ 500	\$ -	\$ 500
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Training ENV Cat Framework - Access - Setup - Troubleshooting, Common Errors - Running the data creation script	2		Senior Programmer/ Analyst - Ahmed Mohmed			2	-	-	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Training ENV Cat Framework - Access - Setup - Troubleshooting, Common Errors - Running the data creation script	2		Application System Analyst Joshua Kemp			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Training ENV Cat Framework - Access - Setup - Troubleshooting, Common Errors - Running the data creation script	2		Global Delivery Network Deepesh Prajapati, Lavanya Batchu			4	-	-	-	-	-	4.0	-	4	\$ 125.00	\$ 125.00	\$ 500	\$ -	\$ 500
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Non Prod ENV eCCP Automation Framework Setup - Troubleshooting script failures - Manually testing the failed scripts - Reading the test execution report - Configuring the users for different ENVs, non prod / training ENV	2		Application System Analyst Joshua Kemp			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Non Prod Roll on agent / supervisor script - Setup, configuration, troubleshooting, Execution Non Prod Delete agent account script - Setup, configuration, troubleshooting, Execution Observe non prod deletion execution - Verify the correct users are targeted and deleted	2		Application System Analyst Joshua Kemp			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Prod Deployent Release Validation - Ticket Testing - Manual Regressions - Assignment to Prod Validators - Analysis of which release tickets can be tested	2		Senior Programmer/ Analyst - Ahmed Mohmed			4	-	-	-	-	-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Prod Deployent Release Validation - Ticket Testing - Manual Regressions - Assignment to Prod Validators - Analysis of which release tickets can be tested	2		Application System Analyst Daniel Hagy, Joshua Kemp			4	-	-	-	-	-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Release Prod Jira Review - Go through all release tickets by minor version - Checking missing minor version and fix version tickets - System Test Delivery tickets that are past due	1		Senior Manager - Akira Moriguchi			1	-	-	-	-	-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Release Prod Jira Review - Go through all release tickets by minor version - Checking missing minor version and fix version tickets - System Test Delivery tickets that are past due	1		Application System Analyst Joshua Kemp			1	-	-	-	-	-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center CCAuto Tickets Review	2		Application System Analyst Joshua Kemp			2	-	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Additional KT Sessions Placeholder	1		Senior Manager			-	20	-	-	-	-	20.0	-	20	\$ 286.34	\$ 286.34	\$ 5,727	\$ -	\$ 5,727
Infrastructure Transition Out KT	KT Session - Workstream #4 Contact Center Additional KT Sessions Placeholder	1		Application System Analyst			-	30	-	-	-	-	30.0	-	30	\$ 187.30	\$ 187.30	\$ 5,619	\$ -	\$ 5,619
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center Anticipated timeline 3/17 - 5/9 GW requested KT session hours = apprx. 94 hrs	1		Senior Manager			-	11	21	7	-	-	39.0	-	39	\$ 286.34	\$ 286.34	\$ 11,167	\$ -	\$ 11,167
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center Anticipated timeline 3/17 - 5/9 GW requested KT session hours = apprx. 94 hrs	1		Application System Analyst			-	11	21	7	-	-	39.0	-	39	\$ 187.30	\$ 187.30	\$ 7,305	\$ -	\$ 7,305
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center Anticipated timeline 3/17 - 5/9 GW requested KT session hours = apprx. 94 hrs	1		Senior Programmer/ Analyst			-	11	21	7	-	-	39.0	-	39	\$ 208.40	\$ 208.40	\$ 8,128	\$ -	\$ 8,128



Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center Anticipated timeline 3/17 - 5/9 GW requested KT session hours = apprx. 94 hrs	1		Global Delivery Network			-	11	21	7	-	-	39.0	-	39	\$ 125.00	\$ 125.00	\$ 4,875	\$ -	\$ 4,875
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center Additional JS Placeholder	1		Application System Analyst			-	3	3	3	-	-	9.0	-	9	\$ 187.30	\$ 187.30	\$ 1,686	\$ -	\$ 1,686
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center Additional JS Placeholder	1		Senior Programmer/ Analyst			-	3	3	3	-	-	9.0	-	9	\$ 208.40	\$ 208.40	\$ 1,876	\$ -	\$ 1,876
Infrastructure Transition Out KT	Job Shadow - Workstream #4 Contact Center Additional JS Placeholder	1		Global Delivery Network			-	3	3	3	-	-	9.0	-	9	\$ 125.00	\$ 125.00	\$ 1,125	\$ -	\$ 1,125
Infrastructure In-flight projects Transition													-	-	-			\$ -	\$ -	\$ -
Infrastructure Transition Out JS+RJS	Transition In-flight projects - ISA-20 Migrate Production accounts to TFC managed account (2 hrs per person)			Senior Manager Deepak Shrivastav Sauvik Basu				4	4	4			12.0	-	12	\$ 286.34	\$ 286.34	\$ 3,436	\$ -	\$ 3,436
Infrastructure Transition Out JS+RJS	Transition In-flight projects - ISA-20 Migrate Production accounts to TFC managed account (2 hrs per person)			Senior Programmer/ Analyst Jeremiah Hoyle				2	2	2			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
Infrastructure Transition Out JS+RJS	Transition In-flight projects - ISA-20 Migrate Production accounts to TFC managed account (2 hrs per person)			Application System Analyst Daniel Rix Jyoti Rani				4	4	4			12.0	-	12	\$ 187.30	\$ 187.30	\$ 2,248	\$ -	\$ 2,248
Infrastructure Transition Out JS+RJS	Transition In-flight projects - DMDP-01 Partitioning Next Phases + DB Compression			Senior Manager Sauvik Basu				2	2	2			6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out JS+RJS	Transition In-flight projects - DMDP-01 Partitioning Next Phases + DB Compression			Application System Analyst Jyoti Rani				2	2	2			6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
Infrastructure Transition Out JS+RJS	Transition In-flight projects - TLM-68 Upgrade ODM to version 8.12			Senior Manager Sumeet Patil				2	2	2			6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out JS+RJS	Transition In-flight projects - TLM-68 Upgrade ODM to version 8.13			Senior Programmer/ Analyst Prashant Goel				2	2	2			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
Infrastructure Transition Out JS+RJS	Transition In-flight projects - CA-257051 - ODM/EDBC as a service - Implementation - Phase 1 (Schedule 3M)			Senior Manager Sumeet Patil				2	2	2			6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out JS+RJS	Transition In-flight projects - CA-257051 - ODM/EDBC as a service - Implementation - Phase 1 (Schedule 3M)			Senior Programmer/ Analyst Prashant Goel				4	4	4			12.0	-	12	\$ 208.40	\$ 208.40	\$ 2,501	\$ -	\$ 2,501
Infrastructure Transition Out JS+RJS	Transition In-flight projects - TLM-39 Lobby Mgmt Modernization			Senior Programmer/ Analyst Tom Dickey Matthew Lower				8	8	8			24.0	-	24	\$ 208.40	\$ 208.40	\$ 5,002	\$ -	\$ 5,002
Infrastructure Transition Out JS+RJS	Transition In-flight projects - SSP/Control Parameters (CSAC-1 NIST REV 5 SSP Dependency Time)			Senior Manager Bala Yeggapan				8	8	8			24.0	-	24	\$ 286.34	\$ 286.34	\$ 6,872	\$ -	\$ 6,872
Infrastructure Transition Out JS+RJS	Transition In-flight projects - TLM-67-Migrate Spectrum UAM Locate			Senior Manager Sumeet Patil				2	2	2			6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out JS+RJS	Transition In-flight projects - TLM-67-Migrate Spectrum UAM Locate			Senior Programmer/ Analyst Prashant Goel				2	2	2			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
Infrastructure Transition Out JS+RJS	Transition In-flight projects - TLM-21 Upgrade Spring Version in CalSAWS Core			Senior Manager Sumeet Patil				2	2	2			6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out JS+RJS	Transition In-flight projects - TLM-21 Upgrade Spring Version in CalSAWS Core			Senior Programmer/ Analyst Prashant Goel				4	4	4			12.0	-	12	\$ 208.40	\$ 208.40	\$ 2,501	\$ -	\$ 2,501
Infrastructure Transition Out JS+RJS	Transition In-flight projects - CSAC-31 Phasing out third party cookies			Senior Manager Sumeet Patil				2	2	2			6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out JS+RJS	Transition In-flight projects - CSAC-31 Phasing out third party cookies			Senior Programmer/ Analyst Prashant Goel				2	2	2			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
Infrastructure Transition Out JS+RJS	Transition In-flight projects - Add Gerald 2 hours per Project list (12)			Senior Manager Gerald Mills			8	8	10	8			34.0	-	34	\$ 286.34	\$ 286.34	\$ 9,736	\$ -	\$ 9,736
KT+JS+RJS - Fresno GenAI, RPA EBT													-	-	-			\$ -	\$ -	\$ -
Infrastructure Transition Out KT	KT Sessions - Fresno GenAI KT			Senior Manager Regina Zmuidzinas		-	-	-	16	16	-	-	32.0	-	32	\$ 286.34	\$ 286.34	\$ 9,163	\$ -	\$ 9,163
Infrastructure Transition Out KT	KT Sessions - Fresno GenAI KT			Senior Programmer/ Analyst Andres Echeverria		-	-	-	20	20	-	-	40.0	-	40	\$ 208.40	\$ 208.40	\$ 8,336	\$ -	\$ 8,336
Infrastructure Transition Out KT	KT Sessions - Fresno GenAI KT			Programmer/ Analyst Andi Claman					8	8			16.0	-	16	\$ 153.93	\$ 153.93	\$ 2,463	\$ -	\$ 2,463
Infrastructure Transition Out KT	KT Sessions - BIC, EBT from BenefitsCal KT estimate 2 hours 4 sessions) TBD			Senior Manager Sri Ghanshyamlal		-	-	-	-	8	-	-	8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
Infrastructure Transition Out KT	KT Sessions - BIC, EBT from BenefitsCal KT estimate 2 hours 4 sessions) TBD			Senior Programmer/ Analyst Korey Edwards		-	-	-	-	8	-	-	8.0	-	8	\$ 208.40	\$ 208.40	\$ 1,667	\$ -	\$ 1,667
Infrastructure Transition Out KT	KT Sessions - BIC, EBT from BenefitsCal KT estimate 2 hours 4 sessions) TBD			Application System Analyst Ingri Prieto		-	-	-	-	8	-	-	8.0	-	8	\$ 187.30	\$ 187.30	\$ 1,498	\$ -	\$ 1,498
Infrastructure Transition Out KT	KT Sessions - RPA Contact Center KT estimate 2 hours 3 sessions) TBD			Senior Manager Sri Ghanshyamlal		-	-	-	-	6	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
Infrastructure Transition Out KT	KT Sessions - RPA Contact Center KT estimate 2 hours 3 sessions) TBD			Senior Programmer/ Analyst Korey Edwards		-	-	-	-	6	-	-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
Infrastructure Transition Out KT	KT Sessions - RPA Contact Center KT estimate 2 hours 3 sessions) TBD			Application System Analyst Ingri Prieto		-	-	-	-	6	-	-	6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
Infrastructure Transition Out JS+RJS	Infrastructure Transition Out JS+RJS Sessions - GenAI - 2 weeks transition Jun-Jul			Senior Manager Regina Zmuidzinas		-	-	-	-	-	168	176	-	344.0	344	\$ 286.34	\$ 286.34	\$ -	\$ 98,501	\$ 98,501
Infrastructure Transition Out JS+RJS	Infrastructure Transition Out JS+RJS Sessions - GenAI - 2 weeks transition Jun-Jul			Senior Programmer/ Analyst Andres Echeverria		-	-	-	-	-	168	176	-	344.0	344	\$ 208.40	\$ 208.40	\$ -	\$ 71,690	\$ 71,690
Infrastructure Transition Out JS+RJS	App-Dev Transition to Gainwell Placeholder (e.g. texting, etc.)			Senior Manager					8				8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
Infrastructure Transition Out JS+RJS	App-Dev Transition to Gainwell Placeholder (e.g. texting, etc.)			Senior Programmer/ Analyst		-	-	-	-	32	-	-	32.0	-	32	\$ 208.40	\$ 208.40	\$ 6,669	\$ -	\$ 6,669
Transition Out M&E													-	-	-			\$ -	\$ -	\$ -
Transition Out M&E	M&E Transition Readiness Plan Deliverable			Senior Manager Roger Perez Gopal Vedula Sumeet Patil			50	50	-	-	-	-	100.0	-	100	\$ 286.34	\$ 286.34	\$ 28,634	\$ -	\$ 28,634
Transition Out M&E	M&E KT Mgmt+Transition Readiness Plan (TRP) Deliverable/Ongoing updates. Weekly 1.5hrs per wk (10 hrs/mo.) per Lead			Senior Manager Roger Perez, Gopal Vedula, Melissa Mendoza, Manikandan Rajamani, Naresh Barsagade, Amanda Batt, Sumeet Patil, Deepak Shrivastav, Sauvik Basu, Bala Yeggappan, Jason Horton, Kapil Santosh, Prakash Thota, Regina Zmuidzinas, Sreekanth Kalvoju, Ravneet Bhatia, Toby C. Barnes, Akira Moriguchi			108	108	135	135	108	135	486.0	243.0	729	\$ 286.34	\$ 286.34	\$ 139,161	\$ 69,581	\$ 208,742
Transition Out M&E	M&E KT+ Transition Readiness Plan (TRP) Deliverable/Ongoing updates. Weekly 1 hr. per week per Lead			Senior Programmer/Analyst Balakumar Murthy, Michael Wu, Renee Gustafson, Gokul Suresh, Richard Weeks, Sidhant Garg, Priya Sridharan, Justin Dobbs, William Baretzky, Sarbjeeet Chana, Jason M. Francis, Geetha Ramalingam, Matthew Lower, Prashant Goel, Court Swenson			75	75	75	75	75	75	300.0	150.0	450	\$ 208.40	\$ 208.40	\$ 62,520	\$ 31,260	\$ 93,780

Transition Out M&E	M&E KT+ Transition Readiness Plan (TRP) Deliverable/Ongoing updates. Weekly 1 hr. per week per Lead			Application System Analyst Anand Dattatri Kulkarni Jamala Rule Aaron Fowler Cristina Garcia			20	20	20	20	20	20	80.0	40.0	120	\$ 187.30	\$ 187.30	\$ 14,984	\$ 7,492	\$ 22,476
Transition Out M&E	Review Deloitte Deliverables (D01 TIMP, D03 TIWS, D04 Test and Validation Plan)			Senior Manager Gopal Vedula, Jason Horton, Roger Perez, Deepak S, Sumeet Patil			50	42	-	-	-	-	92.0	-	92	\$ 286.34	\$ 286.34	\$ 26,343	\$ -	\$ 26,343
M&E Transition Out JS+RJS	M&E Job Shadow & Reverse Shadow 15.09 + Others Estimate Deloitte ~191 KT sessions Placeholder 600 hours across different Staff Roles			Senior Manager				25	25	25	25	25	75.0	50.0	125	\$ 286.34	\$ 286.34	\$ 21,476	\$ 14,317	\$ 35,793
M&E Transition Out JS+RJS	M&E Job Shadow & Reverse Shadow 15.09 + Others Estimate Deloitte ~191 KT sessions Placeholder 600 hours across different Staff Roles			Senior Programmer/Analyst				25	25	25	25	25	75.0	50.0	125	\$ 208.40	\$ 208.40	\$ 15,630	\$ 10,420	\$ 26,050
M&E Transition Out JS+RJS	M&E Job Shadow & Reverse Shadow 15.09 + Others Estimate Deloitte ~191 KT sessions Placeholder 600 hours across different Staff Roles			Application System Analyst				10	20	20	20	20	50.0	40.0	90	\$ 187.30	\$ 187.30	\$ 9,365	\$ 7,492	\$ 16,857
M&E Transition Out JS+RJS	M&E Job Shadow & Reverse Shadow 15.09 + Others Estimate Deloitte ~191 KT sessions Placeholder 600 hours across different Staff Roles			Global Delivery Network				10	10	20	20	20	40.0	40.0	80	\$ 125.00	\$ 125.00	\$ 5,000	\$ 5,000	\$ 10,000
Innovation projects M&E transition (e.g., RPA, VA) and Other													-	-	-			\$ -	\$ -	\$ -
M&E Transition Out KT Session	M&E Transition Out KT Session - VA			Senior Programmer/ Analyst Andres Echeverria		-	-	-	-	-	1	1	-	2.0	2	\$ 208.40	\$ 208.40	\$ -	\$ 417	\$ 417
M&E Transition Out KT Session	M&E Transition Out KT Session - VA			Programmer/Analyst Emily Best Uzochi Oparaji		-	-	-	-	-	2	2	-	4.0	4	\$ 153.93	\$ 153.93	\$ -	\$ 616	\$ 616
M&E Transition Out KT Session	M&E Transition Out KT Session - VA			Global Delivery Network Dilip Bandaru Ravali Magani		-	-	-	-	-	4	2	-	6.0	6	\$ 125.00	\$ 125.00	\$ -	\$ 750	\$ 750
M&E Transition Out JS+RJS	M&E Transition Out JS+RJS - VA			Programmer/Analyst Uzochi Oparaji		-	-	-	-	-	2	2	-	4.0	4	\$ 153.93	\$ 153.93	\$ -	\$ 616	\$ 616
M&E Transition Out JS+RJS	M&E Transition Out JS+RJS - VA			Global Delivery Network Ravali Magani		-	-	-	-	-	4	2	-	6.0	6	\$ 125.00	\$ 125.00	\$ -	\$ 750	\$ 750
M&E Transition Out JS+RJS	M&E Transition Out JS+RJS - RPA Santa Clara County			Senior Manager Sri Ghanshyamlal		-	-	-	-	-	40	-	-	40.0	40	\$ 286.34	\$ 286.34	\$ -	\$ 11,454	\$ 11,454
M&E Transition Out JS+RJS	M&E Transition Out JS+RJS - RPA Santa Clara County			Senior Programmer/ Analyst Korey Edwards		-	-	-	-	-	40	-	-	40.0	40	\$ 208.40	\$ 208.40	\$ -	\$ 8,336	\$ 8,336
M&E Transition Out JS+RJS	M&E Transition Out JS+RJS - RPA Santa Clara County			Application System Analyst Ingri Prieto		-	-	-	-	-	40	-	-	40.0	40	\$ 187.30	\$ 187.30	\$ -	\$ 7,492	\$ 7,492
Deloitte KT Workstream	M&E KT												-	-	-			\$ -	\$ -	\$ -
M&E Transition Out KT	Fulfillment of unlocatable documentation requests Assume: 100 documents; 1 hour/doc			Senior Programmer/ Analyst TBDs			8	30	30	30	2		98.0	2.0	100	\$ 208.40	\$ 208.40	\$ 20,423	\$ 417	\$ 20,840
M&E Transition Out KT	M&E KT Preparation and Follow-up Action Items (apprx. 191 KT sessions) - 3 hrs per sessions (estimate 200 sessions)			Senior Manager			15	186	186	186	27	-	573.0	27.0	600	\$ 286.34	\$ 286.34	\$ 164,073	\$ 7,731	\$ 171,804
M&E Transition Out KT	KT Session - Functional: Layers, Services, Monoliths, and Executables and Application Framework (Part 1)	0	2	Senior Manager Sumeet Patil Prashant Goel				4	-	-		-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Functional: Layers, Services, Monoliths, and Executables and Application Framework (Part 1)	0	2	Senior Programmer/ Analyst Erick Guanzon				2	-	-		-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Functional: Layers, Services, Monoliths, and Executables and Application Framework (Part 2)	0	2	Senior Manager Sumeet Patil Prashant Goel				4	-	-		-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Functional: Layers, Services, Monoliths, and Executables and Application Framework (Part 1)	0	2	Senior Programmer/ Analyst Erick Guanzon				2	-	-		-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - NFRs (Part 1)	0	2	Senior Manager Sumeet Patil Prashant Goel Naresh P Barsagade					-	6		-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - NFRs (Part 1)	0	2	Senior Programmer/ Analyst Court Swenson Erick Guanzon					-	4		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - NFRs (Part 2)	0	2	Senior Manager Sumeet Patil Prashant Goel					-	4		-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Observability Strategy and Tools	0	2	Senior Manager Sumeet Patil					-	2		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Observability Strategy and Tools	0	2	Senior Programmer/ Analyst Court Swenson					-	2		-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Application Architecture - Follow-Up Session	0	2	Senior Manager Sumeet Patil Prashant Goel					4			-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Database Access Patterns	0	1	Senior Manager Sumeet Patil Sauvik Basu				2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Streaming, Events, Sync/Async Integration	0	2	Senior Manager Sumeet Patil Prashant Goel				4				-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - SLA Performance, Monitoring, Management (Part 1) (this agenda has 20 topics to cover)	0	2	Senior Manager Sumeet Patil					4			-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - SLA Performance, Monitoring, Management (Part 1) (this agenda has 20 topics to cover)	0	2	Senior Programmer/ Analyst Court Swenson					-	4		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - SLA Performance, Monitoring, Management (Part 2) (this agenda has 20 topics to cover)	0	2	Senior Manager Sumeet Patil, Deepak Shrivastav, Sauvik Basu					4			-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Application Architecture - Follow-Up Session	0	1	Senior Manager Sumeet Patil					1			-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Auditing	0	1	Senior Manager Sumeet Patil				1				-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Data Models: Logical and Physical	0	2	Senior Manager Sauvik Basu					2			-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Data Models: Logical and Physical	0	2	Application System Analyst Robert Gault					2			-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375

				Senior Manager Bala Yegappan Sumeet Patil Deepak Shrivastav Sauvik Basu																
M&E Transition Out KT	KT Session - DevSecOps Pipeline	0	2					8				-	8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
M&E Transition Out KT	KT Session - DevSecOps Pipeline	0	2	Senior Programmer/ Analyst Joel Jas				2				-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - DevSecOps Pipeline	0	2	Application System Analyst Robert Gault				2				-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Automation Tooling	0	1	Senior Manager Deepak Shrivastav				1				-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Automation Tooling	0	1	Senior Programmer/ Analyst Joel Jas				1				-	1.0	-	1	\$ 208.40	\$ 208.40	\$ 208	\$ -	\$ 208
M&E Transition Out KT	KT Session - DevSecOps - Follow-Up Session	0	1	Senior Manager Deepak Shrivastav				1				-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - DevSecOps - Follow-Up Session	0	1	Senior Programmer/ Analyst Joel Jas				1				-	1.0	-	1	\$ 208.40	\$ 208.40	\$ 208	\$ -	\$ 208
M&E Transition Out KT	KT Session - DevSecOps - Follow-Up Session	0	1	Programmer/ Analyst Armenis Cantor Tristan Awayan Amarnath Porika				3					3.0	-	3	\$ 153.93	\$ 153.93	\$ 462	\$ -	\$ 462
M&E Transition Out KT	KT Session - Innovation Process	0	1	Senior Manager Sumeet Patil				1				-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Task Creation	0	1	Senior Manager Sumeet Patil				1				-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Cross Program/Multi-Worker	0	1	Senior Manager Gopal Vedula					1			-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Governance (Part 1)	0	2	Senior Manager Sumeet Patil				2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Governance (Part 2)	0	2	Senior Manager Sumeet Patil				2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Governance (Part 3)	0	2	Senior Manager Sumeet Patil					2			-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - OCM & Training SCR Estimational Process	0	1	Senior Manager Lynnel Silva Roger Perez				2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - OCM & Training SCR Estimational Process	0	1	Application System Analyst Christina Garcia				1				-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
M&E Transition Out KT	KT Session - Training	0	2	Senior Manager Lynnel Silva Roger Perez				4				-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Training	0	2	Application System Analyst Christina Garcia				2				-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - General PMO Topics	0	2	Senior Manager Amanda Batt				2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - General PMO Topics	0	2	Application System Analyst Anand Dattatri Kulkarni Sean Gardner Diana DiNardo				6				-	6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - General PMO Topics - Follow-Up Session	0	2	Senior Manager Amanda Batt				2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - General PMO Topics	0	2	Application System Analyst Magdalena Eaton Sean Gardner Diana DiNardo				6				-	6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - Production Operations and Maintenance	0	2	Senior Manager Roger Perez Sauvik Basu				4				-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Production Operations and Maintenance	0	2	Application System Analyst Anand Dattatri Kulkarni				2				-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - User & Access Management for CalSAWS Application (this agenda has 12 topics to cover. Added 1 additional hour)	0	1	Senior Manager Deepak Shrivastav Sauvik Basu				4				-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - User & Access Management for CalSAWS Application (this agenda has 12 topics to cover)	0	1	Application System Analyst Robert Gault				2				-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Incident Management and Response (this agenda has 12 topics to cover)	0	2	Senior Manager Roger Perez				4	-			-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Incident Management and Response (this agenda has 12 topics to cover)	0	2	Application System Analyst Jamala Rule				4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Compliance requirements & Communications Templates and Channels	0	2	Senior Manager Roger Perez					-		2	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Compliance requirements & Communications Templates and Channels	0	2	Application System Analyst Anand Dattatri Kulkarni						2		-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Reporting & Metrics	0	2	Senior Manager Sumeet Patil Naresh P Barsagade					-		4	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Reporting & Metrics	0	2	Senior Programmer/ Analyst Court Swenson					-	2		-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Incident Management and Resolution (Part 1)	0	2	Senior Manager Roger Perez				2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Incident Management and Resolution (Part 1)	0	2	Application System Analyst Jamala Rule				2				-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Ticket Management	0	1	Senior Manager Roger Perez				1				-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Ticket Management	0	1	Application System Analyst Jamala Rule				1				-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
M&E Transition Out KT	KT Session - Monitoring Dashboards AWS	0	2	Senior Manager Girish Chakkingal					-		4	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Tooling, Alerts and SLAs	0	2	Senior Manager Sumeet Patil				2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Tooling, Alerts and SLAs	0	2	Senior Programmer/ Analyst Court Swenson				2				-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Logging Framework	0	2	Senior Manager Deepak Shrivastav Sauvik Basu				4				-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Logging Framework	0	2	Senior Programmer/ Analyst Joel Jas Abanoub Ghaly				4				-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Reporting	0	2	Senior Manager Ravneet Bhatia Sauvik Basu					-		4	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145

M&E Transition Out KT	KT Session - Reporting	0	2	Senior Programmer/ Analyst Gokul Suresh						2		-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Reporting	0	2	Application System Analyst Esequiel Herrera-Ortiz Robert Gault						4		-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Prod-Ops Environment and Code Management (Part 1) (this agenda has 12 topics to cover)	0	2	Senior Manager Sumeet Patil Deepak Shrivastav Sauvik Basu			-	12	-	-		-	12.0	-	12	\$ 286.34	\$ 286.34	\$ 3,436	\$ -	\$ 3,436
M&E Transition Out KT	KT Session - Prod-Ops Environment and Code Management (Part 1) (this agenda has 12 topics to cover)	0	2	Senior Programmer/ Analyst Adnan Bukhari Erick Guanzon Joel Jos			-	12	-	-		-	12.0	-	12	\$ 208.40	\$ 208.40	\$ 2,501	\$ -	\$ 2,501
M&E Transition Out KT	KT Session - Prod-Ops Environment and Code Management (Part 1) (this agenda has 12 topics to cover)	0	2	Application System Analyst Robert Gault				4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Prod-Ops Environment and Code Management (Part 1) (this agenda has 12 topics to cover *does have Part 2 below)	0	2	System Administrator Bryan Lee			-	4	-	-		-	4.0	-	4	\$ 216.09	\$ 216.09	\$ 864	\$ -	\$ 864
M&E Transition Out KT	KT Session - Prod-Ops Environment and Code Management (Part 2)	0	2	Senior Manager Sumeet Patil Deepak Shrivastav Sauvik Basu			-	6					6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Prod-Ops Environment and Code Management (Part 2)	0	2	Senior Programmer/ Analyst Adnan Bukhari Erick Guanzon Joel Jos			-	6	-	-		-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Prod-Ops Environment and Code Management (Part 2)	0	2	Application System Analyst Robert Gault				2				-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - DevSecOps Pipeline-1 (CoreApp/ChildCare) (this agenda has 14 topics to cover)	0	2	Senior Manager Deepak Shrivastav Sauvik Basu			-	8					8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
M&E Transition Out KT	KT Session - DevSecOps Pipeline-1 (CoreApp/ChildCare) (this agenda has 14 topics to cover)	0	2	Senior Programmer/ Analyst Joel Jos			-	4	-	-		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - DevSecOps Pipeline-1 (CoreApp/ChildCare) (this agenda has 14 topics to cover)	0	2	Application System Analyst Robert Gault				4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - DevSecOps Pipeline-1 (CoreApp/ChildCare) (this agenda has 14 topics to cover)	0	2	Programmer/ Analyst Armenis Cantor Tristan Awayan Amarnath Porika				12					12.0	-	12	\$ 153.93	\$ 153.93	\$ 1,847	\$ -	\$ 1,847
M&E Transition Out KT	KT Session - DevSecOps Pipeline-2 (GA/GR, Supportive services, BenefitsCal, CalHEERs) (this agenda has 14 topics to cover)	0	2	Senior Manager Deepak Shrivastav Sauvik Basu			-	8					8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
M&E Transition Out KT	KT Session - DevSecOps Pipeline-2 (GA/GR, Supportive services, BenefitsCal, CalHEERs) (this agenda has 14 topics to cover)	0	2	Senior Programmer/ Analyst Joel Jos			-	4	-	-		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - DevSecOps Pipeline-2 (GA/GR, Supportive services, BenefitsCal, CalHEERs) (this agenda has 14 topics to cover)	0	2	Application System Analyst Robert Gault				4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - DevSecOps Pipeline-2 (GA/GR, Supportive services, BenefitsCal, CalHEERs) (this agenda has 14 topics to cover)	0	2	Programmer/ Analyst Tristan Awayan Amarnath Porika				8					8.0	-	8	\$ 153.93	\$ 153.93	\$ 1,231	\$ -	\$ 1,231
M&E Transition Out KT	KT Session - DevSecOps Database Release management Part-1	0	2	Senior Manager Sauvik Basu			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - DevSecOps Database Release management Part-1	0	2	Application System Analyst Robert Gault Jyoti Rani				4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - DevSecOps Database Release management Part-2	0	2	Senior Manager Gopal Vedula Sauvik Basu Sumeet Patil			-	6					6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - DevSecOps Database Release management Part-2	0	2	Application System Analyst Robert Gault Jyoti Rani				4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - DevSecOps Follow-Up Session	0	1	Senior Manager Deepak Shrivastav Sauvik Basu Sumeet Patil			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - DevSecOps Follow-Up Session	0	1	Senior Programmer/ Analyst Joel Jos			-	1	-	-		-	1.0	-	1	\$ 208.40	\$ 208.40	\$ 208	\$ -	\$ 208
M&E Transition Out KT	KT Session - Self Service Bots	0	1	Senior Manager John Dray Sri Ghanshyamlal			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Incident and Problem Management (Part 2)	0	2	Senior Manager Roger Perez			-		2			-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Incident and Problem Management (Part 2)	0	2	Application System Analyst Jamala Rule					2			-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Incident and Problem Management Follow- Up Session	0	1	Senior Manager Roger Perez			-		1			-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Incident and Problem Management Follow- Up Session	0	1	Application System Analyst Jamala Rule					1			-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
M&E Transition Out KT	KT Session - Follow-Up Session	0	1	Senior Manager Roger Perez Sumeet Patil			-	2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Follow-Up Session	0	1	Application System Analyst Anand Dattatri Kulkarni					1			-	1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187
M&E Transition Out KT	KT Session - Batch Process Overview Run Books (Part 1)	0	2	Senior Manager Naresh P Barsagade			-	2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Batch Process Overview Run Books (Part 2)	0	2	Senior Manager Naresh P Barsagade Gopal Vedula			-	4				-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Batch Job Error Handling & Recovery	0	2	Senior Manager Naresh P Barsagade Gopal Vedula			-	-	4			-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Batch Scheduling & Automation (this agenda has 12 topics to cover)	0	2	Senior Manager Naresh P Barsagade			-	-	4			-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Batch Follow-Up Session	0	1	Senior Manager Naresh P Barsagade			-	-	1			-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286

M&E Transition Out KT	KT Session - Interface Control Documentation and Escalations	0	2	Senior Manager Ravneet Bhatia			-	-	2			-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Interface Control Documentation and Escalations	0	2	Senior Programmer/ Analyst Balakumar Murthy Sidhant Garg Gokul Suresh			-	-	6	-	-	-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Interface Control Documentation and Escalations	0	2	Application System Analyst Howard Suksant			-	-	2	-		-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - OWDs Non-Prod Daily Operations (this agenda has 12 topics to cover)	0	2	Senior Manager Deepak Shrivastav Sauvik Basu Sumeet Patil			-	-	12			-	12.0	-	12	\$ 286.34	\$ 286.34	\$ 3,436	\$ -	\$ 3,436
M&E Transition Out KT	KT Session - OWDs Non-Prod Daily Operations Follow-Up Session	0	2	Senior Manager Deepak Shrivastav Sauvik Basu Sumeet Patil			-	-	6			-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Non- Prod Management	0	2	Senior Manager Deepak Shrivastav Sauvik Basu Sumeet Patil			-	6				-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Non- Prod Management	0	2	Senior Manager Sauvik Basu			-	2				-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Tooling and Reporting Follow-Up Session	0	1	Senior Manager Ravneet Bhatia			-	1				-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Tooling and Reporting Follow-Up Session	0	1	Senior Programmer/ Analyst Nitin Baxi Gokul Suresh				2				-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Performance Monitoring & Alerts Follow-Up Session	0	1	Senior Manager Sumeet Patil			-			1		-	1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Performance Monitoring & Alerts Follow-Up Session	0	1	Senior Programmer/ Analyst Court Swenson						1		-	1.0	-	1	\$ 208.40	\$ 208.40	\$ 208	\$ -	\$ 208
M&E Transition Out KT	KT Session - Reporting Analytics and Tools	0	2	Senior Manager Ravneet Bhatia			-			2		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Reporting Analytics and Tools	0	2	Senior Programmer/ Analyst Nitin Baxi Gokul Suresh			-			4		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Medi-Cal/ CalHEERS AppDev Session 1	0	2	Senior Programmer/ Analyst Renee Gustafson Geetha Ramalingam			-	4				-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Medi-Cal/ CalHEERS AppDev Session 2	0	2	Senior Programmer/ Analyst Renee Gustafson			-	2				-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Medi-Cal/ CalHEERS AppDev Session 2	0	2	Application System Analyst Maksim Volf			-	2		-		-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Technical KT - Worker Portal (Part 1)	0	2	Senior Manager Michael Wu			-	2	-	-		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical KT - Worker Portal (Part 1)	0	2	Application System Analyst - Aaron Fowler Erika Kusnadi			-	4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - Worker Portal (Part 2)	0	2	Senior Manager Michael Wu			-	2	-	-		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical KT - Worker Portal (Part 2)	0	2	Application System Analyst - Aaron Fowler Erika Kusnadi			-	4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - Worker Portal (Part 3)	0	2	Senior Manager Michael Wu			-	2	-	-		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical KT - Worker Portal (Part 3)	0	2	Application System Analyst - Aaron Fowler Erika Kusnadi			-	4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - Worker Portal (Part 4)	0	2	Senior Manager Michael Wu			-	2	-	-		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical KT - Worker Portal (Part 4)	0	2	Application System Analyst - Aaron Fowler			-	2				-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Backlog Refinement	0	2	Senior Manager Roger Perez Gopal Vedula Sumeet Patil			-	6	-	-		-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Release Planning + Management) (this agenda has 12 topics to cover)	0	2	Senior Manager Lynnel Silva Gopal Vedula Sumeet Patil Roger Perez			-	16	-	-		-	16.0	-	16	\$ 286.34	\$ 286.34	\$ 4,581	\$ -	\$ 4,581
M&E Transition Out KT	KT Session - Release Planning + Management) (this agenda has 12 topics to cover)	0	2	Application System Analyst Anand Dattatri Kulkarni				4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Release Planning + Management) (this agenda has 12 topics to cover)	0	2	Senior Programmer/ Analyst Renee Gustafson			-	4				-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Governance (Part 1) (this agenda has 28 topics to cover)	0	2	Senior Programmer/ Analyst Renee Gustafson Jason M. Francis Michael Wu Richard Weeks			-	24				-	24.0	-	24	\$ 208.40	\$ 208.40	\$ 5,002	\$ -	\$ 5,002
M&E Transition Out KT	KT Session - Governance (Part 2) (this agenda has 18 topics to cover)	0	2	Senior Programmer/ Analyst Renee Gustafson Jason M. Francis Michael Wu Richard Weeks			-	24				-	24.0	-	24	\$ 208.40	\$ 208.40	\$ 5,002	\$ -	\$ 5,002
M&E Transition Out KT	KT Session - Medi-Cal/CalHEERS AppDev Session 3	0	2	Senior Programmer/ Analyst Renee Gustafson			-	2				-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Medi-Cal/CalHEERS AppDev Session 3	0	2	Application System Analyst Tisha Mutreja Dylan Patel			-	4				-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Worker Portal - Worker Portal Overview1 (Part 1)	0	2	Senior Programmer/ Analyst Jason M. Francis Michael Wu Richard Weeks			-	6				-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/ Analyst Renee Gustafson Jason M. Francis			-			4		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Application System Analyst Erika Kusnadi			-			2		-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - SDLC Process (this agenda has 20 topics to cover)	0	2	Senior Manager Lynnel Silva Gopal Vedula Sumeet Patil Roger Perez Deepak Shrivastav			-	20	-	-		-	20.0	-	20	\$ 286.34	\$ 286.34	\$ 5,727	\$ -	\$ 5,727

M&E Transition Out KT	KT Session - SDLC Process (this agenda has 20 topics to cover)	0	2	Senior Programmer/Analyst Jason M. Francis Michael Wu Richard Weeks Renee Gustafson Sidhant Garg				20		-			20.0	-	20	\$ 208.40	\$ 208.40	\$ 4,168	\$ -	\$ 4,168
M&E Transition Out KT	KT Session - SDLC Process (this agenda has 20 topics to cover)	0	2	Application System Analyst Erika Kusnadi			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Interface Follow-Up	0	2	Senior Programmer/ Analyst Balakumar Murthy			-	2		-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Interface Follow-Up	0	2	Application System Analyst Howard Suksanti Edgars Reinholds			-	4		-	-	-	4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - MDM	0	2	Roger Perez Lynnel Silva			-	-	4	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Ravneet Bhatia			-	2	-	-	-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/Analyst Tiffany Huckaby Jason M. Francis Sidhant Garg				6		-			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Application System Analyst Tisha Mutreja Erika Kusnadi Howard Suksant Gillian Bendicio Vallari Bathala			-	10					10.0	-	10	\$ 187.30	\$ 187.30	\$ 1,873	\$ -	\$ 1,873
M&E Transition Out KT	KT Session - Worker Portal - Non financial details 1 (Part 1)	0	2	Senior Programmer/Analyst Jason M. Francis Michael Wu				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Non financial details 1 (Part 1)	0	2	Application System Analyst Erika Kusnadi			-	2					2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Worker Portal - Financial Details 1 (Part 1)	0	2	Senior Programmer/Analyst Jason M. Francis Michael Wu				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Financial Details 1 (Part 1)	0	2	Application System Analyst Erika Kusnadi			-	2					2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/Analyst Jason M. Francis Michael Wu				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Application System Analyst Erika Kusnadi			-	2					2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Worker Portal - ABAWD Details (Part 1)	0	2	Senior Programmer/ Analyst Jason M. Francis Richard Weeks Balakumar Murthy			-	6			-		6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Worker Portal - Eligibility Results (non Medi-Cal (Part 1))	0	2	Senior Programmer/ Analyst Jason M. Francis Richard Weeks			-	4			-		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Eligibility Results (non Medi-Cal (Part 2))	0	2	Senior Programmer/ Analyst Jason M. Francis Richard Weeks			-	4			-		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Eligibility Results (non Medi-Cal (Part 3))	0	2	Senior Programmer/ Analyst Jason M. Francis Richard Weeks			-	4			-		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Eligibility Results (Medi-Cal) (Part 1)	0	2	Senior Programmer/ Analyst Renee Gustafson Geetha Ramalingam			-	4			-		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Eligibility Results (Medi-Cal) (Part 1)	0	2	Application System Analyst Tisha Mutreja			-	2					2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Worker Portal - Eligibility Results (Medi-Cal) (Part 2)	0	2	Senior Programmer/ Analyst Renee Gustafson Geetha Ramalingam			-	4			-		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Eligibility Results (Medi-Cal) (Part 2)	0	2	Application System Analyst Tisha Mutreja			-	2					2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Worker Portal - Reporting	0	2	Senior Manager Ravneet Bhatia			-	2		-	-		2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Worker Portal - Reporting	0	2	Senior Programmer/Analyst Gokul Suresh Michael Wu				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Reporting	0	2	Application System Analyst Aaron Fowler Erika Kusnadi			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/ Analyst Jason M. Francis Richard Weeks			-	4			-		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Documents	0	2	Senior Manager Sreekanth Kalvoju			-	2		-		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Worker Portal - Documents	0	2	Senior Programmer/Analyst Tiffany Huckaby Priya Sridharan				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Documents	0	2	Applicaion System Analyst Tisha Mutreja			-	2					2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Worker Portal - Support functions (Part 1)	0	2	Senior Programmer/Analyst Justin Dobbs Michael Wu				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Worker Portal - Support functions (Part 1)	0	2	Application System Analyst Erika Kusnadi Vallari Bathala			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Worker Portal - Support functions (Part 2)	0	2	Senior Programmer/Analyst Justin Dobbs Michael Wu Balakumar Murthy						6			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Worker Portal - Support functions (Part 2)	0	2	Application System Analyst Erika Kusnadi Vallari Bathala Howard Suksanti			-			6			6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - M&E Service Plan	0	2	Senior Manager Roger Perez Lynnel Silva			-		4	-		-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145

M&E Transition Out KT	KT Session - Data Masking	0	2	Senior Manager Sumeet Patil Sauvik Basu			-	4	-	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Data Masking	0	2	Application System Analyst Jyoti Rani			-	2	-	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - County Validation Test support	0	2	Senior Manager Roger Perez Lynnel Silva Sumeet Patil			-	-	6	-	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - County Validation Test support	0	2	Senior Programmer/Analyst Prashant Goel			-	-	2	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - UAT Support (this agenda has 10 topics to cover)	0	2	Senior Manager Roger Perez Lynnel Silva Sauvik Basu			-	-	12	-	-	-	12.0	-	12	\$ 286.34	\$ 286.34	\$ 3,436	\$ -	\$ 3,436
M&E Transition Out KT	KT Session - Production Readiness and Green Light Activities	0	2	Senior Manager Roger Perez Lynnel Silva Sumeet Patil			-	-	6	-	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Production Readiness and Green Light Activities	0	2	Application System Analyst Anand Dattatri Kulkarni			-	-	2	-	-	-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Deployment Management & Certification	0	2	Senior Manager Roger Perez Lynnel Silva Gopal Vedula			-	-	6	-	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Training Environment Support	0	2	Senior Manager Roger Perez Lynnel Silva Sauvik Basu			-	-	-	6	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Training Environment Support	0	2	Application System Analyst Christina Garcia						2		-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/Analyst Balakumar Murthy			-	-	2				2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Application System Analyst Howard Suksanti Soundarya Ramesh			-	-	4				4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Application Batches (Part 1)	0	2	Senior Manager Sauvik Basu			-	2	-		-	-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Application Batches (Part 1)	0	2	Senior Programmer/Analyst Balakumar Murthy Priya Sridharan			-	4	-				4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Application Batches (Part 1)	0	2	Application System Analyst Howard Suksanti Soundarya Ramesh Manisha Chatterjee			-	6	-				6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - Application Batches (Part 2)	0	2	Senior Programmer/Analyst Balakumar Murthy			-	2	-				2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Application Batches (Part 2)	0	2	Application System Analyst Howard Suksanti Soundarya Ramesh			-	4	-				4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Batches - Benefits Cal (this agenda has 10 topics to cover)	0	2	Senior Manager Melissa Mendoza			-	-	4		-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Batches - Benefits Cal (this agenda has 10 topics to cover)	0	2	Senior Programmer/Analyst Michael Wu			-	-	4				4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Batches - Benefits Cal (this agenda has 10 topics to cover)	0	2	Application System Analyst Gillian Bendicio Erika Kusnadi			-	-	8				8.0	-	8	\$ 187.30	\$ 187.30	\$ 1,498	\$ -	\$ 1,498
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/Analyst Balakumar Murthy			-	-	-	2			2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Application System Analyst Howard Suksanti Soundarya Ramesh			-	-	-	4			4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Batches - CalHEERS (Part 1)	0	2	Senior Programmer/ Analyst Renee Gustafson Geetha Ramalingam			-	-	-	4		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Batches - CalHEERS (Part 1)	0	2	Application System Analyst Tisha Mutreja			-	-	-	2			2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Batches - CalHEERS (Part 2)	0	2	Senior Programmer/ Analyst Renee Gustafson Geetha Ramalingam			-	-	-	4		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Batches - CalHEERS (Part 2)	0	2	Application System Analyst Tisha Mutreja			-	-	-	2			2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Batches - CalHEERS (Part 3)	0	2	Senior Programmer/ Analyst Renee Gustafson Geetha Ramalingam			-	-	-	4		-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Batches - CalHEERS (Part 3)	0	2	Application System Analyst Tisha Mutreja			-	-	-	2			2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Reports Batches (Part 1)	0	2	Senior Manager Ravneet Bhatia			-	-	2	-		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Reports Batches (Part 1)	0	2	Senior Programmer/ Analyst Nitin Baxi Sidhant Garg Gokul Suresh			-	-	6	-		-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Reports Batches (Part 2)	0	2	Senior Manager Ravneet Bhatia			-	-	2	-		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Reports Batches (Part 2)	0	2	Senior Programmer/ Analyst Nitin Baxi Sidhant Garg Gokul Suresh			-	-	6	-		-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Ravneet Bhatia			-	-	2	-		-	2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/ Analyst Nitin Baxi Sidhant Garg Gokul Suresh			-	-	6	-		-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Account Creation and Management (for clients, workers, agents, third party etc.)	0	2	Senior Manager Sumeet Patil Sauvik Basu			-	4					4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Account Creation and Management (for clients, workers, agents, third party etc.)	0	2	Application System Analyst Robert Gault				2				-	2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Sumeet Patil			-		2				2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573

M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/Analyst Prashant Goel					2	-			2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Technical Session - Correspondences (Part 1)	0	2	Senior Manager Sreekanth Kalvoju			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical Session - Correspondences (Part 1)	0	2	Senior Programmer/Analyst Tiffany Huckaby P Madhan Kumar Priya Sridharan				6		-			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Technical Session - Correspondences (Part 2)	0	2	Senior Manager Sreekanth Kalvoju			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical Session - Correspondences (Part 2)	0	2	Senior Programmer/Analyst Tiffany Huckaby P Madhan Kumar Priya Sridharan				6		-			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Technical Session - Correspondences (Part 3)	0	2	Senior Manager Sreekanth Kalvoju			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical Session - Correspondences (Part 3)	0	2	Senior Programmer/Analyst Tiffany Huckaby P Madhan Kumar Priya Sridharan				6		-			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Technical Session - Correspondences (Part 4)	0	2	Senior Manager Sreekanth Kalvoju			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical Session - Correspondences (Part 4)	0	2	Senior Programmer/Analyst Tiffany Huckaby P Madhan Kumar Priya Sridharan				6		-			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 1) - Architecture overview and Data model (this agenda has 18 topics to cover)	0	2	Senior Manager Melissa Mendoza			-	4					4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 1) - Architecture overview and Data model (this agenda has 18 topics to cover)	0	2	Senior Programmer/Analyst Priya Sridharan Rupalatha Putta Balakumar Murthy				12		-			12.0	-	12	\$ 208.40	\$ 208.40	\$ 2,501	\$ -	\$ 2,501
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 1) - Architecture overview and Data model (this agenda has 18 topics to cover)	0	2	Application System Analyst Gillian Bendicio Howard Suksanti Soundarya Ramesh Manisha Chatterjee			-	16					16.0	-	16	\$ 187.30	\$ 187.30	\$ 2,997	\$ -	\$ 2,997
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 2) - Cover various types of interfaces	0	2	Senior Manager Prakash Thota			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 2) - Cover various types of interfaces	0	2	Senior Programmer/Analyst Renee Gustafson Naveen Bhumandla Balakumar Murthy Sidhant Garg				8		-			8.0	-	8	\$ 208.40	\$ 208.40	\$ 1,667	\$ -	\$ 1,667
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 2) - Cover various types of interfaces	0	2	Application System Analyst Howard Suksanti Tisha Mutreja Matthew Warren			-	6					6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 3) - State v/s Federal Interfaces (this agenda has 18 topics to cover)	0	2	Senior Programmer/Analyst Renee Gustafson Geetha Ramalingam				8		-			8.0	-	8	\$ 208.40	\$ 208.40	\$ 1,667	\$ -	\$ 1,667
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 3) - State v/s Federal Interfaces (this agenda has 18 topics to cover)	0	2	Application System Analyst Tisha Mutreja			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 4) - Tracking,Monitoring, Audit & Reporting	0	2	Senior Manager Sumeet Patil Ravneet Bhatia Kapil Santosh			-	6					6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 4) - Tracking,Monitoring, Audit & Reporting	0	2	Senior Programmer/Analyst Sidhant Garg Sarbjeeet Chana				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 5) - Automated process with performance SLAs & Obfuscation	0	2	Senior Manager Sumeet Patil			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 5) - Automated process with performance SLAs & Obfuscation	0	2	Senior Programmer/Analyst Prashant Goel Balakumar Murthy				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Technical KT - Interfaces (Part 5) - Automated process with performance SLAs & Obfuscation	0	2	Application System Analyst Howard Suksanti			-	2	-				2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 1) - Architecture & Data Model Walkthrough	0	2	Senior Programmer/Analyst Jason M. Francis Richard Weeks				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 1) - Architecture & Data Model Walkthrough	0	2	Application System Analyst Ramakrishna Kuchibhotla Paul Galloway			-	4	-				4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 2) - Program wise Rules & Authorization	0	2	Senior Manager Sumeet Patil			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 2) - Program wise Rules & Authorization	0	2	Senior Programmer/Analyst Jason M. Francis Richard Weeks				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 2) - Program wise Rules & Authorization	0	2	Application System Analyst Ramakrishna Kuchibhotla			-	2	-				2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 3) - Verification, Third party Integrations &Timely Reporting	0	2	Senior Programmer/Analyst Jason M. Francis Richard Weeks Sidhant Garg				6		-			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 3) - Verification, Third party Integrations &Timely Reporting	0	2	Application System Analyst Matthew Warren			-	2	-				2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 4) - Annual & Automated processes	0	2	Senior Programmer/Analyst Renee Gustafson Jason M. Francis Richard Weeks Balakumar Murthy				8		-			8.0	-	8	\$ 208.40	\$ 208.40	\$ 1,667	\$ -	\$ 1,667
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 4) - Annual & Automated processes	0	2	Application System Analyst Howard Suksanti Tisha Mutreja			-	4	-				4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 5) - Hearings, E&T and Non-Compliance Process	0	2	Senior Programmer/Analyst Michael Wu Jason M. Francis Richard Weeks					6	-			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250



M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 5) - Hearings, E&T and Non-Compliance Process	0	2	Application System Analyst Ramakrishna Kuchibhotla Erika Kusnadi			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 6) - Eligibility specific nuanses & History	0	2	Senior Programmer/Analyst Jason M. Francis Richard Weeks Sidhant Garg Renee Gustafson				8		-			8.0	-	8	\$ 208.40	\$ 208.40	\$ 1,667	\$ -	\$ 1,667
M&E Transition Out KT	KT Session - Technical KT - EDBC (Part 6) - Eligibility specific nuanses & History	0	2	Application System Analyst Tisha Mutreja Matthew Warren			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - Follow-Up Session	0	2	Senior Programmer/Analyst Jason M. Francis Richard Weeks Sidhant Garg Renee Gustafson				8		-			8.0	-	8	\$ 208.40	\$ 208.40	\$ 1,667	\$ -	\$ 1,667
M&E Transition Out KT	KT Session - Technical KT - Follow-Up Session	0	2	Application System Analyst Tisha Mutreja			-	2					2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 1)	0	2	Senior Manager Roger Perez Lynnel Silva Gopal Vedula			-	6					6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 1)	0	2	Senior Programmer/Analyst Justin Dobbs				2		-			2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 1)	0	2	Application System Analyst Anand Dattatri Kulkarni Vallari Bathala Getnet Beyene			-	6					6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 2) (this agenda has 15 topics to cover)	0	2	Senior Programmer/Analyst Justin Dobbs Michael Wu Balakumar Murthy				12		-			12.0	-	12	\$ 208.40	\$ 208.40	\$ 2,501	\$ -	\$ 2,501
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 2) (this agenda has 15 topics to cover)	0	2	Application System Analyst Vallari Bathala Howard Suksanti Erika Kusnadi			-	12					12.0	-	12	\$ 187.30	\$ 187.30	\$ 2,248	\$ -	\$ 2,248
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 3)	0	2	Senior Programmer/Analyst Richard J. Weeks Jason M. Francis Michael Wu Balakumar Murthy Sidhant Garg					10	-			10.0	-	10	\$ 208.40	\$ 208.40	\$ 2,084	\$ -	\$ 2,084
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 3)	0	2	Application System Analyst Matthew Warren Howard Suksanti Erika Kusnadi			-	6					6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - Technical Session - Benefits Management (Part 1)	0	2	Senior Manager Kapil Santosh			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical Session - Benefits Management (Part 1)	0	2	Senior Programmer/Analyst Sidhant Garg				2		-			2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Technical Session - Benefits Management (Part 1)	0	2	Application System Analyst Matthew Warren John Besa			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 4)	0	2	Senior Programmer/Analyst Justin Dobbs Michael Wu Balakumar Murthy				6		-			6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 4)	0	2	Application System Analyst Vallari Bathala Howard Suksanti Erika Kusnadi			-	6					6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 5)	0	2	Senior Programmer/Analyst Michael Wu				2		-			2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 5)	0	2	Application System Analyst Aaron Fowler Erika Kusnadi			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 6) (this agenda has 15 topics to cover)	0	2	Senior Manager Regina Zmuidzinas			-	4					4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 6) (this agenda has 15 topics to cover)	0	2	Senior Programmer/Analyst Michael Wu				4		-			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Technical KT - Support Functions (Part 6) (this agenda has 15 topics to cover)	0	2	Application System Analyst Erika Kusnadi			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical Session - Benefits Management (Part 2)	0	2	Senior Manager Kapil Santosh			-	2					2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical Session - Benefits Management (Part 2)	0	2	Senior Programmer/Analyst Sidhant Garg				2		-			2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Technical Session - Benefits Management (Part 2)	0	2	Application System Analyst Matthew Warren John Besa			-	4					4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 1) (this agenda has 21 topics to cover)	0	2	Senior Manager Ravneet Bhatia			-			4			4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 1) (this agenda has 21 topics to cover)	0	2	Senior Programmer/Analyst Sidhant Garg Gokul Suresh Nitin Baxi						12			12.0	-	12	\$ 208.40	\$ 208.40	\$ 2,501	\$ -	\$ 2,501
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 1) (this agenda has 21 topics to cover)	0	2	Application System Analyst Esequiel Herrera-Ortiz			-			4			4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 2) (this agenda has 6 topics to cover)	0	2	Senior Manager Ravneet Bhatia Sumeet Patil Sauvik Basu			-			12			12.0	-	12	\$ 286.34	\$ 286.34	\$ 3,436	\$ -	\$ 3,436
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 2) (this agenda has 6 topics to cover)	0	2	Senior Programmer/Analyst Gokul Suresh Nitin Baxi						8			8.0	-	8	\$ 208.40	\$ 208.40	\$ 1,667	\$ -	\$ 1,667

M&E Transition Out KT	KT Session - Technical Session - Reports (Part 2) (this agenda has 6 topics to cover)	0	2	Application System Analyst Esequiel Herrera-Ortiz				-			2		2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 3)	0	2	Senior Manager Ravneet Bhatia				-			2		2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 3)	0	2	Senior Programmer/Analyst Gokul Suresh Nitin Baxi							4		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 3)	0	2	Application System Analyst Esequiel Herrera-Ortiz				-			2		2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 4)	0	2	Senior Manager Ravneet Bhatia				-			2		2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 4)	0	2	Senior Programmer/Analyst Gokul Suresh Nitin Baxi							4		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Technical Session - Reports (Part 4)	0	2	Application System Analyst Esequiel Herrera-Ortiz				-			2		2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Technical Session - Follow-Up Session	0	1	Senior Manager Kapil Santosh				-			1		1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286
M&E Transition Out KT	KT Session - Technical Session - Follow-Up Session	0	1	Senior Programmer/Analyst Sidhant Garg							1		1.0	-	1	\$ 208.40	\$ 208.40	\$ 208	\$ -	\$ 208
M&E Transition Out KT	KT Session - Technical Session - Follow-Up Session	0	1	Application System Analyst Matthew Warren John Besa				-			2		2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Workspace Set Up (Part 1)	0	2	Senior Manager Sumeet Patil Deepak Shrivastav Sauvik Basu				-	6				6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Workspace Set Up (Part 2)	0	2	Senior Manager Sumeet Patil Deepak Shrivastav				-	4				4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Workspace Set Up (Part 2)	0	2	Senior Programmer/Analyst Michael Wu					2				2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Test Tools and Process Walkthrough (Part 1)	0	2	Senior Manager Sumeet Patil Sauvik Basu Gopal Vedula Roger Perez Lynnel Silva				-	10				10.0	-	10	\$ 286.34	\$ 286.34	\$ 2,863	\$ -	\$ 2,863
M&E Transition Out KT	KT Session - Test Tools and Process Walkthrough (Part 2)	0	2	Senior Manager Sumeet Patil Gopal Vedula Roger Perez Lynnel Silva				-	8				8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
M&E Transition Out KT	KT Session - Test Tools and Process Walkthrough (Part 3)	0	2	Senior Manager Sumeet Patil Gopal Vedula Roger Perez Lynnel Silva				-	8				8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
M&E Transition Out KT	KT Session - Test Tools and Process Walkthrough (Part 4)	0	2	Senior Manager Sumeet Patil Gopal Vedula Roger Perez Lynnel Silva				-	8				8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
M&E Transition Out KT	KT Session - Test Deliverable (1. Performance Test Materials Packet (Online/Batch) 2. Requirements Traceability Matrix (RTM) and Report)	0	2	Senior Manager Sumeet Patil Gopal Vedula Roger Perez Lynnel Silva Naresh P Barsagade				-	10				10.0	-	10	\$ 286.34	\$ 286.34	\$ 2,863	\$ -	\$ 2,863
M&E Transition Out KT	KT Session - Automation Framework Walkthrough (Part 1)	0	2	Senior Manager Roger Perez Lynnel Silva				-	4				4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Automation Framework Walkthrough (Part 1)	0	2	Senior Programmer/Analyst William Baretsky					2				2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Automation Framework Walkthrough (Part 2)	0	2	Senior Manager Roger Perez Lynnel Silva				-	4				4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Automation Framework Walkthrough (Part 2)	0	2	Senior Programmer/Analyst William Baretsky					2				2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - General Assitance/General Relief(GAGR)	0	2	Senior Programmer/Analyst Richard J. Weeks Priya Sridharan					4				4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - General Assitance/General Relief(GAGR)	0	2	Application System Analyst Ramakrishna Kuchibhotla Manisha Chatterjee Howard Suksanti				-	6				6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124
M&E Transition Out KT	KT Session - SDLC	0	2	Senior Manager Roger Perez Lynnel Silva Gopal Vedula				-	-	-	6		6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - SDLC	0	2	Senior Manager Roger Perez Lynnel Silva Gopal Vedula				-	-	-	6		6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Security Compliance	0	2	Senior Manager Sumeet Patil Bala Yegappan Martin Sordilla Sauvik Basu				-	-	-	8	-	-	8.0	8	\$ 286.34	\$ 286.34	\$ -	\$ 2,291	\$ 2,291
M&E Transition Out KT	KT Session - Security Compliance	0	2	Senior Programmer/Analyst Ahmed Raji				-	-	-	2	-	-	2.0	2	\$ 208.40	\$ 208.40	\$ -	\$ 417	\$ 417
M&E Transition Out KT	KT Session - Security Compliance	0	2	Programmer/ Analyst Kate Miller				-	-	-	2		-	2.0	2	\$ 153.93	\$ 153.93	\$ -	\$ 308	\$ 308
M&E Transition Out KT	KT Session - Security Process, Procedures, Policy, and Standards (this agenda has 12 topics to cover)	0	2	Senior Manager Sumeet Patil Deepak Shrivastav Sauvik Basu Bala Yegappan Roger Perez Martin Sordilla				-	-	-	24	-	-	24.0	24	\$ 286.34	\$ 286.34	\$ -	\$ 6,872	\$ 6,872

M&E Transition Out KT	KT Session - Security Process, Procedures, Policy, and Standards (this agenda has 12 topics to cover)	0	2	Senior Programmer/Analyst Ahmed Raji			-	-	-	-	4	-	-	4.0	4	\$ 208.40	\$ 208.40	\$ -	\$ 834	\$ 834
M&E Transition Out KT	KT Session - Security Process, Procedures, Policy, and Standards (this agenda has 12 topics to cover)	0	2	Programmer/ Analyst Kate Miller			-	-	-	-	4	-	-	4.0	4	\$ 153.93	\$ 153.93	\$ -	\$ 616	\$ 616
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Bala Yegappan Martin Sordilla			-	-	-	-	4	-	-	4.0	4	\$ 286.34	\$ 286.34	\$ -	\$ 1,145	\$ 1,145
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/Analyst Ahmed Raji			-	-	-	-	2	-	-	2.0	2	\$ 208.40	\$ 208.40	\$ -	\$ 417	\$ 417
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Programmer/ Analyst Kate Miller			-	-	-	-	2	-	-	2.0	2	\$ 153.93	\$ 153.93	\$ -	\$ 308	\$ 308
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Bala Yegappan Martin Sordilla			-	-	-	-	4	-	-	4.0	4	\$ 286.34	\$ 286.34	\$ -	\$ 1,145	\$ 1,145
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/Analyst Ahmed Raji			-	-	-	-	2	-	-	2.0	2	\$ 208.40	\$ 208.40	\$ -	\$ 417	\$ 417
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Programmer/ Analyst Kate Miller			-	-	-	-	2	-	-	2.0	2	\$ 153.93	\$ 153.93	\$ -	\$ 308	\$ 308
M&E Transition Out KT	KT Session - Identity and Access Management	0	2	Senior Manager Sumeet Patil Bala Yegappan Martin Sordilla					6	-	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Identity and Access Management	0	2	Senior Programmer/ Analyst Adnan Bukhari					2	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Sumeet Patil Bala Yegappan Martin Sordilla					6	-	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/ Analyst Adnan Bukhari					2	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Sumeet Patil Bala Yegappan Martin Sordilla					6	-	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/ Analyst Adnan Bukhari					2	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Application Interfaces and Security Architecture	0	2	Senior Manager Bala Yegappan Martin Sordilla					4	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Application Interfaces and Security Architecture	0	2	Senior Programmer/Analyst Ahmed Raji			-		2	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Application Interfaces and Security Architecture	0	2	Programmer/ Analyst Kate Miller			-		2	-	-	-	2.0	-	2	\$ 153.93	\$ 153.93	\$ 308	\$ -	\$ 308
M&E Transition Out KT	KT Session - Application Interfaces and Security Architecture	0	2	Senior Manager Bala Yegappan Martin Sordilla					4	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Application Interfaces and Security Architecture	0	2	Senior Programmer/Analyst Ahmed Raji			-		2	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Application Interfaces and Security Architecture	0	2	Programmer/ Analyst Kate Miller			-		2	-	-	-	2.0	-	2	\$ 153.93	\$ 153.93	\$ 308	\$ -	\$ 308
M&E Transition Out KT	KT Session - Application Security (this agenda has 10 topics to cover)	0	2	Senior Manager Bala Yegappan Martin Sordilla					8	-	-	-	8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291
M&E Transition Out KT	KT Session - Application Security (this agenda has 10 topics to cover)	0	2	Senior Programmer/Analyst Ahmed Raji			-		4	-	-	-	4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Application Security (this agenda has 10 topics to cover)	0	2	Programmer/ Analyst Kate Miller			-		4	-	-	-	4.0	-	4	\$ 153.93	\$ 153.93	\$ 616	\$ -	\$ 616
M&E Transition Out KT	KT Session - Encryption, Virtualization, Infrastructure, and Data Security (this agenda has 11 topics to cover)	0	2	Senior Manager Bala Yegappan Martin Sordilla Sauvik Basu					12	-	-	-	12.0	-	12	\$ 286.34	\$ 286.34	\$ 3,436	\$ -	\$ 3,436
M&E Transition Out KT	KT Session - Encryption, Virtualization, Infrastructure, and Data Security (this agenda has 11 topics to cover)	0	2	Application System Analyst Jyoti Rani			-		4				4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Bala Yegappan Martin Sordilla Sauvik Basu					6	-	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Programmer/Analyst Ahmed Raji			-		2	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Programmer/ Analyst Kate Miller			-		2	-	-	-	2.0	-	2	\$ 153.93	\$ 153.93	\$ 308	\$ -	\$ 308
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Application System Analyst Jyoti Rani			-		2				2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Incident Management and Response	0	2	Senior Manager Bala Yegappan Martin Sordilla					4	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Application Data Encryption and Key Management	0	2	Senior Manager Bala Yegappan Martin Sordilla Sauvik Basu					6	-	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718
M&E Transition Out KT	KT Session - Application Data Encryption and Key Management	0	2	Application System Analyst Jyoti Rani			-		2				2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375
M&E Transition Out KT	KT Session - Security Monitoring Architecture	0	2	Senior Manager Bala Yegappan Martin Sordilla					4	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Security Monitoring Architecture	0	2	Senior Programmer/Analyst Ahmed Raji			-		2	-	-	-	2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Security Monitoring Architecture	0	2	Programmer/ Analyst Kate Miller			-		2	-	-	-	2.0	-	2	\$ 153.93	\$ 153.93	\$ 308	\$ -	\$ 308
M&E Transition Out KT	KT Session - Follow-Up Session	0	2	Senior Manager Bala Yegappan Martin Sordilla					4	-	-	-	4.0	-	4	\$ 286.34	\$ 286.34	\$ 1,145	\$ -	\$ 1,145
M&E Transition Out KT	KT Session - Part 1: SIRFRAs (non-recurring, non-query), SCERFRAs	0	2	Senior Programmer/Analyst Tiffany Huckaby Jason Francis					4		-		4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834
M&E Transition Out KT	KT Session - Part 1a: SIRFRAs (non-recurring, non-query), SCERFRAs	0	1	Senior Programmer/Analyst Tiffany Huckaby Jason Francis					2				2.0	-	2	\$ 208.40	\$ 208.40	\$ 417	\$ -	\$ 417
M&E Transition Out KT	KT Session - Part 2: Recurring SIRFRAs, Query SIRFRAs (often require production access)	0	2	Senior Programmer/Analyst Jason Francis Duke Vang							4		4	4.0	8	\$ 208.40	\$ 208.40	\$ 834	\$ 834	\$ 1,667

M&E Transition Out KT	KT Session - Part 3: ABQ and May Revise - Budget Drills	0	2	Senior Manager Gopal Vedula						8			8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291	
M&E Transition Out KT	KT Session - Part 3: ABQ and May Revise - Budget Drills	0	2	Application System Analyst Diana DiNardo Esequiel Herrera-Ortiz					-	4			4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749	
M&E Transition Out KT	KT Session - CalSAWS.org Support	0	1	Senior Manager Sumeet Patil Roger Perez						2			2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573	
M&E Transition Out KT	KT Session - CalSAWS.org Support	0	2	Application System Analyst Anand Dattatri Kulkarni						2			2.0	-	2	\$ 187.30	\$ 187.30	\$ 375	\$ -	\$ 375	
M&E Transition Out KT	KT Session - Disaster Recovery Process Execution of DRP Test Reports (this agenda has 10 topics to cover)	0	2	Senior Manager Deepak Shrivastav Sauvik Basu						8			8.0	-	8	\$ 286.34	\$ 286.34	\$ 2,291	\$ -	\$ 2,291	
M&E Transition Out KT	KT Session - Disaster Recovery Process Execution of DRP Test Reports (this agenda has 10 topics to cover)	0	2	Senior Programmer/Analyst Joel Jas						4			4.0	-	4	\$ 208.40	\$ 208.40	\$ 834	\$ -	\$ 834	
M&E Transition Out KT	KT Session - Disaster Recovery Process Execution of DRP Test Reports (this agenda has 10 topics to cover)	0	2	Application System Analyst Jyoti Rani						4			4.0	-	4	\$ 187.30	\$ 187.30	\$ 749	\$ -	\$ 749	
M&E Transition Out KT	KT Session - Batch FPL Cola	0	1	Senior Manager Naresh P Barsagade						1			1.0	-	1	\$ 286.34	\$ 286.34	\$ 286	\$ -	\$ 286	
M&E Transition Out KT	KT Session - Batch FPL Cola	0	1	Programmer/ Analyst Nicholas Sturges						1			1.0	-	1	\$ 153.93	\$ 153.93	\$ 154	\$ -	\$ 154	
M&E Transition Out KT	KT Session - Batch FPL Cola	0	1	Application System Analyst Tisha Mutreja						1			1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187	
M&E Transition Out KT	KT Session - Follow-Up Session	0	1	Senior Manager Sauvik Basu						2			2.0	-	2	\$ 286.34	\$ 286.34	\$ 573	\$ -	\$ 573	
M&E Transition Out KT	KT Session - Follow-Up Session	0	1	Application System Analyst Jyoti Rani						1			1.0	-	1	\$ 187.30	\$ 187.30	\$ 187	\$ -	\$ 187	
M&E Transition Out KT	KT Session - M&E Transition Out KT Additional Sessions Placeholder 20 KT Sessions *2 hours per *2 resources	0		Senior Manager TBD						40	40		80.0	-	80	\$ 286.34	\$ 286.34	\$ 22,907	\$ -	\$ 22,907	
KT Innovations/GenAI													-	-	-			\$ -	\$ -	\$ -	
M&E Transition Out KT	KT Sessions - RPA Santa Clara KT estimate 2 hours 3 sessions) TBD			Senior Manager Sri Ghanshyamlal	-	-	-	-	-	6	-	-	6.0	-	6	\$ 286.34	\$ 286.34	\$ 1,718	\$ -	\$ 1,718	
M&E Transition Out KT	KT Sessions - RPA Santa Clara KT estimate 2 hours 3 sessions) TBD			Senior Programmer/ Analyst Korey Edwards	-	-	-	-	-	6	-	-	6.0	-	6	\$ 208.40	\$ 208.40	\$ 1,250	\$ -	\$ 1,250	
M&E Transition Out KT	KT Sessions - RPA Santa Clara KT estimate 2 hours 3 sessions) TBD			Application System Analyst Ingri Prieto	-	-	-	-	-	6	-	-	6.0	-	6	\$ 187.30	\$ 187.30	\$ 1,124	\$ -	\$ 1,124	
M&E Transition Out Job Shadow													-	-	-			\$ -	\$ -	\$ -	
M&E Transition Out Job Shadow	M&E Job Shadow Estimate Placeholder (200 KT Sessions x 2 hours across 4 roles)	0		Senior Manager TBDS				-	5	10	15	20	20	30.0	40.0	70	\$ 286.34	\$ 286.34	\$ 8,590	\$ 11,454	\$ 20,044
M&E Transition Out Job Shadow	M&E Job Shadow Estimate Placeholder (200 KT Sessions x 2 hours across 4 roles)	0		Senior Programmer/Analyst TBDS				-	5	10	15	20	20	30.0	40.0	70	\$ 208.40	\$ 208.40	\$ 6,252	\$ 8,336	\$ 14,588
M&E Transition Out Job Shadow	M&E Job Shadow Estimate Placeholder (200 KT Sessions x 2 hours across 4 roles)	0		Application System Analyst TBDS				-	5	10	15	20	20	30.0	40.0	70	\$ 187.30	\$ 187.30	\$ 5,619	\$ 7,492	\$ 13,111
M&E Transition Out Job Shadow	M&E Job Shadow Estimate Placeholder (200 KT Sessions x 2 hours across 4 roles)	0		Global Delivery Network TBDS				-	5	10	15	20	20	30.0	40.0	70	\$ 125.00	\$ 125.00	\$ 3,750	\$ 5,000	\$ 8,750
M&E Transition Out Reverse Job Shadow per RS session to be requested by Deloitte													-	-	-			\$ -	\$ -	\$ -	
M&E Transition Out Reverse Shado	M&E RJS Placeholder (200 KT Sessions, May-Oct 3rd) * M&E D01 - Review RS Plan, KT Providers to attend RS based on agenda, Review Processes, Provide Feedback & Support	0		Senior Manager TBDS				-	-	-	20	20	20	20.0	40.0	60	\$ 286.34	\$ 286.34	\$ 5,727	\$ 11,454	\$ 17,180
M&E Transition Out Reverse Shado	M&E Job Shadow Estimate Placeholder (KT Session Hours Requested by Deloitte = 358 hours * 1 hour per role for JS)	0		Senior Programmer/Analyst TBDS				-	-	-	20	20	20	20.0	40.0	60	\$ 208.40	\$ 208.40	\$ 4,168	\$ 8,336	\$ 12,504
M&E Transition Out Reverse Shado	M&E RJS Placeholder (200 KT Sessions, May-Oct 3rd) * M&E D01 - Review RS Plan, KT Providers to attend RS based on agenda, Review Processes, Provide Feedback & Support	0		Application System Analyst TBDS				-	-	-	20	20	20	20.0	40.0	60	\$ 187.30	\$ 187.30	\$ 3,746	\$ 7,492	\$ 11,238
M&E Transition Out Reverse Shado	M&E Job Shadow Estimate Placeholder (KT Session Hours Requested by Deloitte = 358 hours * 1 hour per role for JS)	0		Global Delivery Network TBDS				-	-	-	20	20	20	20.0	40.0	60	\$ 125.00	\$ 125.00	\$ 2,500	\$ 5,000	\$ 7,500
Other items													-	-	-			\$ -	\$ -	\$ -	
				Senior Manager Roger Perez Deepak Shrivastav Gopal Vedula Ravneet Bhatia/Nitin Balakumar Murthy Naresh B. Sumeet Patil Sauvik Basu																	
	Integration with Deloitte & Gainwell (e.g., Scope, RBAC mapping, SLA, OLA, RACI, etc.) 2 hrs/week				-	-			64	80	64	64	80	208.0	144.0	352	\$ 286.34	\$ 286.34	\$ 59,559	\$ 41,233	\$ 100,792
																		\$ -		\$ -	
Total (Unrounded)					809	845	1,728	2,420	2,125	1,980	1,851	1,742	9,907	3,593	13,500			\$ 2,331,145.72	\$ 846,610.00	\$ 3,177,755.72	
Total (Rounded)																		\$ 2,331,146	\$ 846,610	\$ 3,177,756	

#	Assumptions
1	The total charges related to Infrastructure and M&E Transition Out Activities under this Change Notice No. THIRTY NINE ("Change Notice") will supersede the total charges for Infrastructure Transition Out Job Shadowing and Reverse Job Shadowing that were approved under Change Notice No. THIRTY SEVEN. The Work performed under this Change Notice No. THIRTY NINE will be added to and tracked in the work plan.
2	Gainwell has provided a list of Infrastructure Job Shadow and Reverse Job Shadow requests. Gainwell has indicated Reverse Job Shadow requests is pending and Accenture incuded placeholder TBDs and additional Job Shadow and Reverse Job Shadow hours. If the Job Shadow or Reverse Job Shadow hours exceed the cap of this Change Notice, Consortium and Accenture may contract in a future Change Notice or Amendment to the Agreement.
3	Charges related to Infrastructure Transition Out Job Shadow, Reverse Job Shadow, Cutover, or other transition out activities documented in this Change Notice will be invoiced on a Time and Materials basis up to the Total Change Notice Charges. Additional Transition Out services above the Change Notice Charges may be requested by Gainwell and approved separately by Consortium.
4	The services provided under this Change Notice do not include the following activities such as: - ForgeRock Job Shadow, Reverse Job Shadow, Test & Validations, and Cutover - Test & Validation activities (Gainwell only activity) All Work, fees, and assumptions for the services listed above will be agreed to by the parties and contracted for in a future Change Notice or Amendment to the Agreement.
5	Resource charges align to the contracted rate card in SCH 8 Change Order Hourly Rate Card to ATT 2 Pricing Schedule to SCH 1 M&O State of Work of Exhibit X M&O Extension. Example practitioners are listed here.
6	CONTRACTOR is not responsible for and does not warrant the performance or non-performance of the CONSORTIUM-designated third-party vendor.
7	CONTRACTOR has no obligation to correct Deficiencies in the CalSAWS System, including but not limited to obligations described in sections 11.3 (CORRECTION OF DEFICIENCIES) and 11.4 (WARRANTY WORK RESPONSE) of Exhibit X (M&O Extension) and subtasks 2.17 (Production Support) and 2.18 (Enhanced Level 3 and Production Support) of Schedule 1 (M&O SOW) to Exhibit X, for any Work performed by a CONSORTIUM-designated third party vendor, including during Job Shadow and Reverse Job Shadow to the extent that Work is the cause of a Deficiency. For Deficiencies introduced solely by a CONSORTIUM-designated third party vendor, work performed by CONTRACTOR such as diagnosis, corrections or Deficiencies remediation efforts will be invoiced as a separate Change Notice using the contracted rate card in SCH 8 Change Order Hourly Rate Card to ATT 2 Pricing Schedule to SCH 1 M&O State of Work of Exhibit X M&O Extension.
8	CONTRATOR is not responsible for and does not warrant a CONSORTIUM-designated third party’s readiness or ability to perform services of any kind.
9	The services provided under this Change Notice do not include the following activities: - Contact Center Reverse Job Shadow will be invoiced against Schedules 1 & 15 - Imaging transition will be invoiced against Schedules 1 & 13
10	The following services not included in this Change Notice will need to be assessed and included in a future change notice as necessary: - M&E Reverse Job Shadow: code comparison and investigate outcome differences - M&E test validation support (Deloitte M&E D014 Deliverables) - M&E creating new or updating existing documentations beyond what is already covered under Exhibit X; review new documents created by Deloitte - M&E creating and delivering demos and training - M&E OCM support - Premise/CPO transition - SSP M&E and Infrastructure segregation - M&E Batch Interfaces All Work, fees, and assumptions for the services listed above will be agreed to by the parties and contracted for in a future Change Notice or Amendment to the Agreement.

Rate Card Role	Price	Sample Practitioners
Delivery Manager	\$294.22	Lisa Salas, Lulu Fou, Sean Swift
Senior Manager	\$286.34	Sumeet Patil, Deepak Shrivastav, Uzair Naveed, Alex Hsiung, John Dray, Vivek Narayanaswamy, Gopal Vedula, Roger Perez, Jeremy Grecian, Amanda Batt, Sauvik Basu
System Administrator	\$216.09	Chris Vasquez, Ryan Lawrence
Senior Programmer / Analyst	\$208.40	Alan Hernandez, Joseph Chiaromonte, Tiffany Huckaby, Sidhant Garg
Application System Analyst	\$187.30	Stacey Xiong
Programmer / Analyst	\$153.93	Brittaney Byers, Andrea Claman, Kate Miller, Connor O'Donnell, Maria Jensen, Nick Pasin
Global Delivery Network	\$125.00	Eveline Caiado, Mukesh Kumar, Sachin Waghode, Farhana Roshan

11	Transition activities may be supplemented and funded by resources covered under Exhibit X - Schedule 1 - Attachment 2 - Schedule 3A Prod Ops as mutually agreed to by the parties.
----	--

	CalSAWS Transition Approved Funds	Change Notice Number
Total Baseline Allocation	\$10,000,000.00	
Amendment 30 Allocation	\$10,000,000.00	
Total Allocated Amounts (sum of items below)	\$4,168,879.00	
Transition Planning Activities	\$306,983.00	THIRTY-THREE
Infrastructure Transition Out KT Sessions	\$684,140.00	THIRTY-SIX
Infrastructure Transition Out Job Shadow, Reverse Job Shadow, Cutover Activities	\$406,018.00	THIRTY-SEVEN
Infrastructure Transition Out Job Shadow, Reverse Job Shadow, Cutover Activities (Change Notice THIRTY-SEVEN)	\$(406,018.00)	THIRTY-NINE
Infrastructure Transition Out Job Shadow, Reverse Job Shadow, Cutover Activities (Revised for Change Notice THIRTY-NINE)	\$3,177,756.00	THIRTY-NINE
Insert above this line		
Total Remaining Allocation (Row 2 less Row 3)	\$5,831,121.00	

S. No.	Workstream	Area	GW Estimated Hours	GW Session Hrs * # of Accenture KT SMEs	No Later Than	Accenture resources	Hours per person	total hours	Who did this estimate?	Scheduled Date	Assumptions/Notes
1	Workstream 05 - Service Desk Operations	Tier 3 Service Management Meetings: Tier 2/3 Ticket Handling Review, Monthly Help Desk Trends, Help Desk Operations	2	2	10/15/2024	Jamala Rule (Kristina Carter backup)	3	3	Aseem	Friday November 8th 9am-12pm	Additional time added to discuss researching the various topics covered during each meeting, running reports and analyzing the data, including identifying How To trends by Tier 3 teams  LF: Original Accenture Hours Per Person is 3 hrs. Dawn revised to 2 hours
2	Workstream 05 - Service Desk Operations	Tier 3 Service Management Reports: SLA Breach Reports, Weekly SLA Reports, Bi-Weekly Status Report, Monthly Status Report	2	2	10/15/2024	Jamala Rule (Kristina Carter backup)	3	3	Aseem	Friday November 1st 10am-12pm Tuesday November 5th 11am-12pm	There is additional analysis of aging tickets by vendor as well as on hold tickets linked to defects. Analyzing changes that impact users and including this information. This is probably better explained while showing them how its done so this might trend a bit into shadowing too.  LF: Original Accenture Hours Per Person is 3 hrs. Dawn revised to 2 hours
3	Workstream 05 - Service Desk Operations	Tier 3 Service Management Tasks: ServiceNow Queue, ServiceNow Changes, On Hold Ticket Follow Up	2	4	10/15/2024	Jamala Rule, Kristina Carter	3	6	Aseem	Thursday November 14th 1pm-230pm Thursday November 15th 930am-12pm	Additional time added to discuss the various reports that are ran and analyzing the data, how to create changes for category, group, and request area updates including development of and testing.
4	Workstream 07 - Technical Support	Local Technology Support (LTS)	2	4	10/31/2024	Mohit Wadhwa <WadhwaM@CalSAWS.org>; Jowanjeet Singh <SinghJ@CalSAWS.org>	2	4	Aseem, Holly	2 hours per day 11/11 and 11/8	Cover building laptops, on site support, inventory management, roll on/roll off processes, provisioning/support.
5	Workstream 07 - Technical Support	Active Directory	3	9	10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>; Shane Martin; Holly Raiskin	5	15	Aseem, Holly	11/20 - 11/22 2 two hour days/ 1 one hour day	Discuss Domains and relationships/functions, Account and group management, Active Directory toolsets, group architecture, syncing with tenant, the different OUs - what they are used for and why. LDAP certificates, DNS, and AD Sites. ManageEngine and how it integrates with AD(the other item for ManageEngine will be to cover how to admin ManageEngine server applications)  LF: Original Accenture Hours Per Person is 5 hrs. Dawn revised to 3 hours
6	Workstream 07 - Technical Support	Workstation Image Templates and Management (assume this is just for AWS workspace side)	1	4	10/31/2024	Kamarr Holligan; Joseph Chiaromonte; Jowanjeet Singh; Mohit Wadhwa	2	8	Aseem, Holly	4-Nov	how to create the imaging and maintain the image inclusive of the security groups and management of the VPCs
7	Workstream 07 - Technical Support	Tools and processes including:  Manage Engine AD Manager Plus Microsoft Intune Beyond Trust System Center Configuration Manager (SCCM) Local Admin Password Solution Microsoft Bitlocker and Integrated Trusted Platform Module (TPM) Windows Server Update Server (WSUS) Microsoft System Center Advanced Group Policy Management Windows Server Management	7	42	10/31/2024	Manage Engine AD Manager Plus (Jowanjeet Singh; Kamarr Holligan; Mohit Wadhwa – 6 hours) Microsoft Intune (Shane Martin, Holly Raiskin, Joseph Chiaromonte – 12 hours) Beyond Trust (Shane Martin, Joseph Chiaromonte – 8 hours) System Center Configuration Manager (SCCM) (Mostly Tim Losser if that person is transitioning to Infra) Local Admin Password Solution (Shane Martin, Joseph Chiaromonte – 1 hour) Microsoft Bitlocker and Integrated Trusted Platform Module (TPM) (Shane Martin, Joseph Chiaromonte – 2 hours) Windows Server Update Server (WSUS) (Joseph Chiaromonte – 1 hour) Microsoft System Center (this is duplicative of SCCM) Advanced Group Policy Management (Joseph Chiaromonte, Shane Martin – 4 hours) Windows Server Management (Joseph Chiaromonte; Shane Martin – 10 hours)				4-Nov Manager Plus - 11/5  Microsoft Intune - 11/6 and 11/7 2 hours per day  Beyond Trust - 11/11 and 11/12 2 hours per day  System Center Configuration Manager (SCCM)  Local Admin Password Solution - 11/13 1 hour  Microsoft Bitlocker and Integrated Trusted Platform Module (TPM) - 11/13 1 hour  Windows Server Update Server (WSUS) - 11/14 1 hour  Advanced Group Policy Management - 11/14 2	System Center Configuration Manager (SCCM) - Tim continues his role with no KT required.
8	Workstream 07 - Technical Support	Qualys Endpoint Detection and Response (EDR)	1	3	10/31/2024	Kate Miller <MillerK@CalSAWS.org>; Ryan Lav	1.5	6	Ryan, Alex	1-Nov (Friday) 1 pm to 2 pm	



9	Workstream 07 - Technical Support	Lobby Management - Components (Kiosks, Tablets, Reception Receipt Printer, Lobby Monitors)	6	30	10/31/2024	Thomas Dickey, Lincoln Davis, Jack Zhou, Louix Abrenica, Kali Jackson	4	20	Aseem, Tom	Session-1: Nov-01 (Fri), 10-11 am Session-2: Nov-8 (Fri), 10-11 am Session-3: TBD	
10	Workstream 08 - PMO/Procurement	Performance Reports	1	2	10/31/2024	Art Robles <RoblesA@CalSAWS.org>; Mandy Batt;	2	4	Art		The performance report is pretty big, it will likely take two hours to cover all tabs and how the performance report works.
11	Workstream 08 - PMO/Procurement	SLA Measurement and Reporting	3	18	10/31/2024	Sumeet Patil <PatilS@CalSAWS.org>; Jamala Rule <RuleJ@CalSAWS.org>; Tyler Mogk <MogkT@CalSAWS.org>; Austin Gelb <GelbA@CalSAWS.org>; Naresh P Barsagade <BarsagadeNP@CalSAWS.org>; Art Robles <RoblesA@CalSAWS.org>;	6	36	Art		Covers where and how we're pulling the metrics for each area (online, batch, service mgmt, security, forgerock, etc). Then cover putting the report together (overlaps a bit with item 11)
12	Workstream 08 - PMO/Procurement	Procurement Process and Reports	1	5	10/31/2024	Lisa Fernandez <FernandezL@CalSAWS.org>;				on GW questions (this is multiple meetings).	
13	Workstream 08 - PMO/Procurement	Hardware Inventories and Support Agreements	2	10	10/31/2024	Tyron Everett <EverettT@CalSAWS.org>; Hunvanich, Jerry P. <jerry.p.hunvanich@accenture.com>; Shanna Armstrong <ArmstrongS@CalSAWS.org>; Amanda Batt <BattAA@CalSAWS.org>				Lisa F. restricted schedule to M-F 10:30am to 3pm; Since this will be multiple meetings, suggest working within this	
14	Workstream 08 - PMO/Procurement	Software Inventories and Software License Agreements	2	10	10/31/2024						
15	Workstream 08 - PMO/Procurement	Budget Process	1	5	10/31/2024			25	Mandy		
16	Workstream 09 - NOC/SOC Operations	Operations Center processes including alerting and tools	4	12	10/31/2024	Inderjot Malik <MalikI@CalSAWS.org>; Melanie Gines <GinesM@CalSAWS.org>; Bijaya Rai <RaiB@CalSAWS.org>	8	24	Inderjot	4-Nov, 5-Nov, 7-Nov	Incident management, timeline management, communications with PPOCs and TPOCs, issue severity classifications, contacting external vendors, managing on call lists, RCA, templates.
17	Workstream 09 - NOC/SOC Operations	Monitoring including alerts and tools	4	12	10/31/2024	Inderjot Malik <MalikI@CalSAWS.org>; Melanie Gines <GinesM@CalSAWS.org>; Bijaya Rai <RaiB@CalSAWS.org>	8	24	Inderjot	11 to 14- Nov	detailed analysis of escalation metrics and on-call tree
18	Workstream 09 - NOC/SOC Operations	Network Operations Center including monitoring of network devices (routers, switches, UPS devices, circuits, etc.)	4	12	10/31/2024	Inderjot Malik <MalikI@CalSAWS.org>; Melanie Gines <GinesM@CalSAWS.org>; Bijaya Rai <RaiB@CalSAWS.org>	8	24	Inderjot	17-21 Nov	orchestrator detailed walkthrough and overview, TPX escalation metrics, TPX dispatch procedures, solar winds. APC UPS monitoring.  LF: Original Accenture Hours Per Person is 2 hrs. Dawn revised to 4 hours
19	Workstream 10 - Security	Incident response	2	10	10/31/2024	Marshall Carter <CarterM@CalSAWS.org>; Austin Gelb <GelbA@CalSAWS.org>; Ryan Lawrence <LawrenceR@CalSAWS.org>; Marbely Balcom <BalcomM@CalSAWS.org>; Alex Hsiung <HsiungA@CalSAWS.org>	4	20	Ryan	1-Nov (Friday) 2 pm to 4 pm	There are multiple different scenarios to cover, PII, non-PII. Going of the incident matrix response for prioritization to classify minor or major. We'll also need to go over SIEM indexes in splunk and how we respond to each alert. Go over use case lifecycle management process including report and quarterly use-case life cycle review meeting. Including Email phishing process, qualys process, threat hunting, etc.
20	Workstream 10 - Security	Network and Infrastructure security	6	36	10/31/2024	Ryan Lawrence <LawrenceR@CalSAWS.org>; Martin Sordilla <SordillaM@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>; Shobin Scaria <ScariaS@CalSAWS.org>; Alex Hsiung <HsiungA@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	4	24	Alex Hsiung	Session 1: 5-Nov (Tues) 10 am to 12:00 pm  Session 2: 7-Nov (Thu) 10 am to 12:00 pm  Session 3: 8-Nov (Fri) 10 am to 12:00 pm	
21	Workstream 10 - Security	Access controls	3	27	10/31/2024	Ryan Lawrence <LawrenceR@CalSAWS.org>; Martin Sordilla <SordillaM@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>; Shobin Scaria <ScariaS@CalSAWS.org>; Alex Hsiung <HsiungA@CalSAWS.org>; Holly Raiskin <RaiskinH@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>; Sumeet Patil <PatilS@CalSAWS.org>; Aseem Girdhar <GirdharA@CalSAWS.org>	2	20	Alex Hsiung	Session 1: 4-Nov (Mon): 3-4:30 pm  Session 2: 5-Nov (Wed): 2-3:30 pm	
22	Workstream 10 - Security	Security risk and compliance	2	8	10/31/2024	Matthew Williams <WilliamsM@CalSAWS.org>; Alex Hsiung <HsiungA@CalSAWS.org>; Ryan Lawrence <LawrenceR@CalSAWS.org>; Martin Sordilla <SordillaM@CalSAWS.org>	2	8	Alex Hsiung	1-Nov (Friday) 10 am to 12:00 pm	

23	Workstream 10 - Security	Vulnerability management	2	8	10/31/2024	Novyle Kanooz <KanoozN@CalSAWS.org>; Ryan Lawrence <LawrenceR@CalSAWS.org>; Alex Hsiung <HsiungA@CalSAWS.org>; Martin Sordilla <SordillaM@CalSAWS.org>	2	8	Alex Hsiung	7-Nov (Thu) 1:00 - 3:00 pm	
24	Workstream 10 - Security	Application security	2	12	10/31/2024	Ahmed Raji <RajiA@CalSAWS.org>; Kate Miller <MillerK@CalSAWS.org>; Ryan Lawrence <LawrenceR@CalSAWS.org>; Alex Hsiung <HsiungA@CalSAWS.org>; Bala Yegappan <YegappanB@CalSAWS.org>; Sierra Rush <RushS@CalSAWS.org>	3	18	Alex Hsiung	Session-1: 7-Nov (Thu) 3:00 to 5:00 pm	
25	Workstream 10 - Security	Inflight activities	2	20	10/31/2024	Bala Yegappan <YegappanB@CalSAWS.org>; Matthew Williams <WilliamsM@CalSAWS.org>; Alex Hsiung <HsiungA@CalSAWS.org>; Ryan Lawrence <LawrenceR@CalSAWS.org>; Martin Sordilla <SordillaM@CalSAWS.org>; Kate Miller <MillerK@CalSAWS.org>; Novyle Kanooz <KanoozN@CalSAWS.org>; Ahmed Raji <RajiA@CalSAWS.org>; Austin Gelb <GelbA@CalSAWS.org>; Marshall Carter <CarterM@CalSAWS.org>	2	20	Alex Hsiung	15-Nov (Fri): 10 am - 12 pm	
26	Workstream 10 - Security	Endpoint protection	2	12	10/31/2024	Alex Hsiung <HsiungA@CalSAWS.org>; Ryan Lawrence <LawrenceR@CalSAWS.org>; Martin Sordilla <SordillaM@CalSAWS.org>; Kate Miller <MillerK@CalSAWS.org>; Novyle Kanooz <KanoozN@CalSAWS.org>; Austin Gelb <GelbA@CalSAWS.org>	2	12	Alex Hsiung	8-Nov (Thu) 1:00 pm - 3:00 pm	
27	Workstream 11 - ServiceNow	ServiceNow Platform Administration	2	6	11/30/2024	Eric Gilmore <GilmoreE@CalSAWS.org>; Kristina Carter <CarterK@CalSAWS.org>; Faizan Durrani <DurraniF@CalSAWS.org>	3	9	Aseem, Faizan	11/5/2024, 11/08/2024 , 1-2:30 pm PST	SSO setup, user provisioning, custom workflows, flow designer, custom notifications, custom tables and fields, custom business rules, client scripts, UI policies etc
28	Workstream 11 - ServiceNow	ServiceNow Integration (Jira, Splunk, Forge Rock, Cherwell)	3	9	11/30/2024	Eric Gilmore <GilmoreE@CalSAWS.org>; Kristina Carter <CarterK@CalSAWS.org>; Faizan Durrani <DurraniF@CalSAWS.org>	4	12	Aseem, Faizan	11/06/2024, 1-2:30PM	
29	Workstream 11 - ServiceNow	ServiceNow IT Asset Management	3	6	11/30/2024	Faizan Durrani <DurraniF@CalSAWS.org>; Kristina Carter <CarterK@CalSAWS.org>	3	6	Aseem, Faizan	11/12/2024, 1-2:30PM	
30	Workstream 11 - ServiceNow	ServiceNow IT Operations Management (ITOM)	2	4	11/30/2024	Faizan Durrani <DurraniF@CalSAWS.org>; Debesish Banerjee <BanerjeeD@CalSAWS.org>	3	6	Aseem, Faizan	11/11/2024, 11/13/2024 1-2:30 pm	Mid server architectures, data sources, service graph connectors for SCCM, solarwinds and AWS. Data population methods etc.
31	Workstream 11 - ServiceNow	ServiceNow IT Service Management (ITSM)	2	4	11/30/2024	Jamala Rule <RuleJ@CalSAWS.org>; Kristina Carter <CarterK@CalSAWS.org>	2	4	Aseem, Faizan	11/18/2024, 2 - 4 pm	
32	Workstream 11 - ServiceNow	ServiceNow IT - Other (Includes system status page, production event page)	3	9	11/30/2024	Eric Gilmore <GilmoreE@CalSAWS.org>; Kristina Carter <CarterK@CalSAWS.org>; Faizan Durrani <DurraniF@CalSAWS.org>	3	9	Aseem, Faizan	11/19/2024, 11/20/2024 , 1-2:30pm	
33	Workstream 11 - ServiceNow	ServiceNow CMDB	1	2	11/30/2024	Faizan Durrani <DurraniF@CalSAWS.org>; Debesish Banerjee <BanerjeeD@CalSAWS.org>	2	4	Aseem, Faizan	11/19/2024, 9:30 - 10:30 Pm	CMDB dashboards and reports, CMDB sync schedules, data certifications configurations, custom scripts, tag governance etc
34	Workstream 14 - Network Operations	Network diagram and architecture	3	12	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Shannon Williams <WilliamsSA@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	4	18	Uzair		Includes high level overview and 6.0 Deliverable document which covers - CalSAWS WAN Architecture - County architecture (Managed & POP), - Connectivity to AWS Cloud - Data Center Overview
35	Workstream 14 - Network Operations	WAN/Tunnels - up/down, degradation, latency, performance troubleshooting	1	3	10/25/2024	Shannon Williams <WilliamsSA@CalSAWS.org>; Rosemary Assabil <AssabilR@CalSAWS.org>	0.8	2.5	Uzair	.5 Hrs availability slot per day 11/11 - 11/12 Between 3pm - 5pm	Includes an overview of TPX orchestrator - validation of circuits - How degradation is identified - How latency is tracked & measured
36	Workstream 14 - Network Operations	WAN/Tunnels - up/down, degradation, latency, performance troubleshooting	1	3	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Shannon Williams <WilliamsSA@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>	2	4	Uzair	1.5 Hrs availability slot per day 11/12 - 11/15 Between 3pm - 5pm	Includes an overview of TPX - Architecture and the WAN Segregation (VRF) - Business Policies that determine Quality of Service (QoS) - Capacity Assessment
37	Workstream 14 - Network Operations	Equinix and State Data Center network devices, third party integration	2.5	7.5	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	4	12	Uzair	1hr availalability per day 11/12 - 11/15 Between 3pm - 5pm	Includes Equinix DC - Overview of components within DC - Logical segregation of segments and business purpose - Fusion Routing & Natting - Overview of physical Equinix cross connects  Includes State DC & Partners - Overview of components within DC - Architecture overview of the partners - Review of the Partner Master tracker

38	Workstream 14 - Network Operations	Equinix and State Data Center network devices, third party integration	2.5	7.5	10/25/2024	Uzair S. Naveed <NaveedU@CalSAWS.org>; Shannon Williams <WilliamsSA@CalSAWS.org>, Al Tiu <TiuAT@CalSAWS.org>	2	6	Uzair	1hr avaiability per day 11/12 - 11/15 Between 3pm - 5pm	Includes - AWS Network Connectivity - Partner integration (via Partner Exchange)
39	Workstream 14 - Network Operations	Configuration, monitoring and troubleshooting network devices (load balancers, firewalls, routers, switches, PDUs, UPS, VPN Gateways)	4	16	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>; Jaspheer Lucero <LuceroJE@CalSAWS.org>;	3	12	Uzair	1hr avaiability per day 11/18 - 11/22 Between 3pm - 5pm	Includes Equinix DC & State DC - Disaster Recovery / HA Setup - SD-WAN & Fusion Routing , VRF's - F5 Natting - Internet Segment - DC Segment
40	Workstream 14 - Network Operations	Configuration, monitoring and troubleshooting network devices (load balancers, firewalls, routers, switches, PDUs, UPS, VPN Gateways)	4	12	10/25/2024	Shannon Williams <WilliamsSA@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>; Al Tiu <TiuAT@CalSAWS.org>	2	6	Uzair	1hr avaiability per day 11/18 - 11/22 Between 3pm - 5pm	Includes AWS Network - Direct Connect & HA Setup - Connectivity to US-West & US-East - Overview of TGW for Inbound traffic - Overview of Internet Firewalls for Outbound traffic - Overview of F5 / PA in Partner Exchange
41	Workstream 14 - Network Operations	Monitoring/Alerts/Notifications - tools, thresholds, alert setup, escalation procedures	2	4	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	1	2	Uzair	1Hr availability slot per day 11/11 - 11/15 Between 3pm - 5pm	Overview of the Solarwinds Deliverable doc and how this pertains to alerting
42	Workstream 14 - Network Operations	Wireless Networking - setup, management, security, configuration, SSID management, monitoring, troubleshooting	2	4	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	1	2	Uzair	1Hr availability slot per day 11/11 - 11/15 Between 3pm - 5pm	Includes overview of 6.0 Deliverable document which covers - County Wireless - Roseville Wireless
43	Workstream 14 - Network Operations	Services Validation - NTP, DNS, service availability and performance	2	4	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	1	2	Uzair	1Hr availability slot per day 11/11 - 11/15 Between 3pm - 5pm	Includes overview of 6.0 Deliverable document which covers - DNS (on-prem and Route53) - NTP - SNMP - Logging (syslog & Splunk)
44	Workstream 14 - Network Operations	Scheduled maintenance, firmware updates, hardware checks	1	2	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Khadar Shaik <ShaikK@CalSAWS.org>	1	2	Uzair	1Hr availability slot per day 11/11 - 11/15 Between 3pm - 5pm	includes pre-checks and communication templates prior to maintenance activities
45	Workstream 14 - Network Operations	Remote access - configuration, access control and monitoring	1	3	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Shannon Williams <WilliamsSA@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	1	3	Uzair	1hr avaiability per day 12/9 - 12/13	Includes - Cisco Anyconnect VPN - Workspace  Does not include TLM-11 PA Prisma Access with Global Protect (This will be under Additional Projects)
46	Workstream 14 - Network Operations	Log management (architecture)	1	2	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	1	2	Uzair	1Hr availability slot per day 11/11 - 11/15 Between 3pm - 5pm	Includes overview of Syslog Servers and covers documentation in 6.0 Network Management Plan on - Logging (syslog & Splunk)
47	Workstream 14 - Network Operations	Intrusion detection configuration	1	3	10/25/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Jaspheer Lucero <LuceroJE@CalSAWS.org>; Shannon Williams <WilliamsSA@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>	2	6	Uzair	1hr avaiability per day 11/18 - 11/22 Between 3pm - 5pm	- Where can the IDS/IPS policies be found. - Demonstrate how these have been done on different products (Cisco Firewalls, F5, AWS Guard duty)
48	Workstream 15 - Cloud and Data Center Operations	Gold AMI Deployment Process	4	12	10/31/2024	Abanoub Ghaly <GhalyA@CalSAWS.org>; Samar Hussain <HussainS@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	4	12	Deepak	15-Nov (Tue) 9-11 Am	In scope - CalSAWS Core application (Only Linux, AL2 gold AMI process)
49	Workstream 15 - Cloud and Data Center Operations	Monitoring configuration - Dynatrace/Splunk/Adobe	2	6		Sumeet Patil <PatilS@CalSAWS.org>; Court Swenson <SwensonC@CalSAWS.org>; Raji Reddy <ReddyRK@CalSAWS.org>	2	6	Sumeet	Session - 1 11/5 - 1 PM - 2 PM PST Session - 2 11/12 - 1 PM - 2 PM PST	For Adobe we will cover service packs evaluation, cover our custom code. Dynatrace would cover the different tags and monitoring thresholds, dashboards, server classifications. Splunk review custom alerts, splunk certificate, all ingestions (see splunk under support tools for additional KT) Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Configuration and stuff will be covered.
50	Workstream 15 - Cloud and Data Center Operations	Monitoring configuration	2	12	10/31/2024	Dynatrace - Court Swenson <SwensonC@CalSAWS.org>; Inderjot Malik <MalikI@CalSAWS.org> Splunk - Raji Reddy <ReddyRK@CalSAWS.org>; Swapnil Patel <PatelS@CalSAWS.org>	2	8	Deepak	19-Nov (Tue) 10-12 Am	
51	Workstream 15 - Cloud and Data Center Operations	Database Specific - Monitoring configuration	4	8	10/31/2024	DBA - Sauvik Basu <BasuS@CalSAWS.org>; Akram Shaik <Shaika@CalSAWS.org>;	2	4	Sauvik	11/5/2024 10 AM - 11 AM and 3 PM - 4 PM	DBA - assumes DB monitoring configuration utilizing OEM, CloudWatch, ServiceNow, Splunk.
52	Workstream 15 - Cloud and Data Center Operations	Database Specific - Failover design/process and DR task list and schedule	3	6	10/15/2024	DBA - Sauvik Basu <BasuS@CalSAWS.org>; Akram Shaik <Shaika@CalSAWS.org>;	1	2	Sauvik	11/7/2024 10 AM - 11 AM	DBA - assumes DR dry runs and actual runs.

53	Workstream 15 - Cloud and Data Center Operations	Failover design/process and DR task list and schedule	3	18	10/15/2024	DBA - Sauvik Basu <BasuS@CalSAWS.org>; Akram Shaik <ShaikA@CalSAWS.org>; TechOps -Raji Reddy <ReddyRK@CalSAWS.org>; Joel Jos <JosJ@CalSAWS.org>; Nitin Baxi <BaxiN@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	2	12	Deepak	14-Nov (Thu) 9-11 Am	
54	Workstream 15 - Cloud and Data Center Operations	Cloud architecture including architecture design review	4	12	10/15/2024	Sumeet Patil <PatilS@CalSAWS.org>; Adnan Bukhari <BukhariA@CalSAWS.org>; Alex Iliev <IlievA@CalSAWS.org>;	4	12	Sumeet	1-Nov 12- 2 pm 8-Nov 12-2 pm	Assumes this does not include Analytics, ForgeRock, Contact Center, Fresno GenAI
55	Workstream 15 - Cloud and Data Center Operations	Database Specific - AWS services such as EC2, S3, RDS, CloudFormation, and IAM	6	12	10/15/2024	DBA - Sauvik Basu <BasuS@CalSAWS.org>; Akram Shaik <ShaikA@CalSAWS.org>;	2	4	Sauvik	11/12/2024 10 AM - 11 AM and 3 PM - 4 PM	DBA - assumes DB s3s, ec2s and RDSs.
56	Workstream 15 - Cloud and Data Center Operations	AWS services such as EC2, S3, RDS, CloudFormation, and IAM	6	24	10/15/2024	Alex Iliev <IlievA@CalSAWS.org>; Santhosh Jayasekar <JayasekarS@CalSAWS.org>; Daniel Rix <RixD@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	2	8	Deepak	Session-1: 4- Nov (Mon) 10am to 12 pm (Deepak & Alex)  Session-2: 5-Nov (Tue) 10am to 12 pm (Deepak & Santosh)	In scope - CalSAWS Core application Assumption - Analytics, ForgeRock, Contact Center, Fresno GenAI, Imaging - AWS services will be covered with the respective transition sessions.
57	Workstream 15 - Cloud and Data Center Operations	Database - CI/CD pipelines, Jenkins, AWS CodePipeline, CodeBuild, and CodeDeploy	4	8	11/15/2024	DBA - Sauvik Basu <BasuS@CalSAWS.org>; Robert Gault <GaultR@CalSAWS.org>	2	4	Sauvik	11/14/2024 10 AM - Noon	DBA - assumes DB build processes.
58	Workstream 15 - Cloud and Data Center Operations	CI/CD pipelines, Jenkins, AWS CodePipeline, CodeBuild, and CodeDeploy	4	12	11/15/2024	Tristan Awayan <AwayanT@CalSAWS.org>; Joel Jos <JosJ@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	2	6	Deepak	11-Nov (Mon) 10 am - 12pm	In scope - CalSAWS Core application Assumption - Analytics, ForgeRock, Contact Center, Fresno GenAI, Imaging - DevOps/CI/CD Pipeline will be covered with the respective transition sessions.
59	Workstream 15 - Cloud and Data Center Operations	JIRA, Bitbucket Adminstrator	4	12	11/15/2024	Amarnath Porika <PorikaA@CalSAWS.org>; Joel Jos <JosJ@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	2	6	Deepak	13-Nov (Wed) 8:30-10:30 Am	
60	Workstream 15 - Cloud and Data Center Operations	VPCs, AWS Transit Gateway, VPN, and Direct Connect	4	16	10/31/2024	Alex Iliev <IlievA@CalSAWS.org>; Santhosh Jayasekar <JayasekarS@CalSAWS.org>; Daniel Rix <RixD@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	2	8	Deepak	7-Nov (Thu) 9-11 Am	In scope - CalSAWS Core application Assumption - Analytics, ForgeRock, Contact Center, Fresno GenAI, ImagingI - AWS network will be covered with respective transition sessions.
61	Workstream 15 - Cloud and Data Center Operations	Oracle DB, MySQL, and PostgreSQL, including database backup and recovery procedures	4	12	10/15/2024	DBA - Sauvik Basu <BasuS@CalSAWS.org>; Akram Shaik <ShaikA@CalSAWS.org>; Stanley Chukwuocha <ChukwuochaS@CalSAWS.org>	4	12	Sauvik	11/19 10 AM - Noon & 11/21 10 AM - Noon	DBA - assumes configuration information for Oracle Databases, RDS instances - configuration files, initialization parameters, storage configuration, network configuration, users and roles, access control, encryption, backup and recovery, and monitoring and logging.
62	Workstream 15 - Cloud and Data Center Operations	Oracle Weblogic, Apache Tomcat, and related platforms	3	6	10/15/2024	Raji Reddy <ReddyRK@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	2	4	Deepak	18-Nov (Mon) 10 am - 12pm	
63	Workstream 15 - Cloud and Data Center Operations	AWS IAM and security assessment tools	2	6	11/15/2024	Jeremiah Hoyle <HoyleJ@CalSAWS.org>; Alex Iliev <IlievA@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	1	3	Deepak	12-Nov (Tue) 9-11 Am	
64	Workstream 15 - Cloud and Data Center Operations	AWS Network	2	8	10/31/2024	Alex Iliev <IlievA@CalSAWS.org>; Uzair S. Naveed <NaveedU@CalSAWS.org>; Santhosh Jayasekar <JayasekarS@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	2	8	Deepak	8-Nov (Fri) 9-11 Am	In scope - CalSAWS Core application Assumption - Analytics, ForgeRock, Contact Center, Fresno GenAI - AWS network will be covered with respective transition sessions.
65	Workstream 16 - Production Operations	Capacity Management	3	12	10/15/2024	Ops - Deepak Shrivastav <shrivastavd@calsaws.org>; DBA - Sauvik Basu <BasuS@CalSAWS.org> Network - Uzair Naveed <naveedu@calsaws.org>; Shannon Williams <WilliamsSA@CalSAWS.org>	8	32			There are multiple areas to cover here. a. Reviewing documentation associated with the topic b. Demonstrating / Walking the identified individual through the policies and configurations c. pulling the reports, reviewing the reports, identifying actions to take d. covering future planning
66	Workstream 16 - Production Operations	Change Management	3	3	10/15/2024	Art Robles <roblesa@calsaws.org>	3	3	Art		
67	Workstream 16 - Production Operations	Configuration Management	2	6	10/15/2024	Kumar Govindasamy <govindasamyk@calsaws.org>; Faizan Durrani; Debesish	4	12	Faizan		There are several processes to cover: CI onboarding process CI offboarding process CI audit and verification CI updates process Data certified tasks process In scope CI classes and attributes etc
68	Workstream 16 - Production Operations	Incident and Problem Management	2	2	10/15/2024	Jamala Rule <rulej@calsaws.org>	2	2	Art		Prod Ops doesnt work on Incident and Problem Management. This is under the Service Management Team.

69	Workstream 16 - Production Operations	Reporting and Calendar Process	3	9	10/31/2024	Uzair S. Naveed <NaveedU@CalSAWS.org>; Art Robles <RoblesA@CalSAWS.org>; Anand Dattatri Kulkarni <DattatriKulkarniA@CalSAWS.org>	5	12	Uzair	1hr avaiability per day 11/18 - 11/22 Between 2pm - 3pm	Includes Overview of the Maintainence Calendar & below deliverables 01 - Appendix A - Communications Management Plan 01 - OWD - Enhanced Communications.pptx 01 - OWD - Critical Problem Process and Procedure.docx 01 - OWD - CalSAWS Project Notifications (New OWD).docx
70	Workstream 18 - Imaging	Architecture and integration	2	8	11/30/2024	Christopher Vasquez <VasquezC@CalSAWS.org>; Sumeet Patil <PatilS@CalSAWS.org>; Santhosh Jayasekar <JayasekarS@CalSAWS.org>; Kenneth J. Lerch <LerchK@CalSAWS.org>	3	12	Toby, Chris		Assumes this is only the Calsaws services integration imaging, portal, CalHEERS, batch (ICT etc), FDS API, environments
71	Workstream 18 - Imaging	Capturing, Workflow Queues, Admin Queues	3	3	12/15/2024	Greg Pouquette <PouquetteG@CalSAWS.org>	3	3	Toby, Chris		
72	Workstream 18 - Imaging	Web Application Imaging-related pages	2	2	12/15/2024	Christopher Vasquez <VasquezC@CalSAWS.org>	2	2	Toby, Chris		
73	Workstream 18 - Imaging	Management Console, including User Access Rights, County and Office Setup, etc.	4	4	12/15/2024	Christopher Vasquez <VasquezC@CalSAWS.org>	4	4	Toby, Chris		Assumes we are not KTING the product: perceptive content. Here is break down of KT time estimated: Management Console 2 hours - this would be inclusive of all the CalSAWS customizations for the solution, making up ~25% of the solution, requiring a detailed discussion. User Access Rights 1 hour - this would include providing a high level understanding of the batch job that syncs user rights to Hyland as well as an understanding of what right/groups translate too between the systems Office/County Setup 1 hour - this would include providing the high overview of integrations and impacts of these configurations as well as an understanding of what scripts interact with these configurations.  LF: Original Accenture Hours Per Person is 2 hrs. Dawn revised to 4 hours
74	Workstream 18 - Imaging	Testing activities for SCRs, roll-outs	2	2	12/15/2024	Robyn Anderson <AndersonR@CalSAWS.org>	2	2	Toby, Chris		
75	Workstream 18 - Imaging	Tools used, such as Postman, Splunk, etc. Includes usage/specifics on BenefitsCal Documents, API calls and Splunk Alerts	1	1	12/15/2024	Christopher Vasquez <VasquezC@CalSAWS.org>	1	1	Toby, Chris		Assumes we're showing where configurations are and answering questions on it, not teaching to use products or read configuration
76	Workstream 12 - Support Tools	Tools Group 1: Atlassian - Bitbucket	0.8		10/31/2024	Amarnath Porika <PorikaA@CalSAWS.org>; Joel Jos <JosJ@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	1	3	Joel/Deepak	TBD based on GW questions	
77	Workstream 12 - Support Tools	Tools Group 1: Atlassian - Jira	0.8		10/31/2024	Amarnath Porika <PorikaA@CalSAWS.org>; Joel Jos <JosJ@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	1	3	Joel/Deepak	TBD based on GW questions	
78	Workstream 12 - Support Tools	Tools Group 1: Atlassian - Sourcetree	0.8		10/31/2024	Holly Raiskin<RaiskinH@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0	0	Joel/Deepak	Deprecated	
79	Workstream 12 - Support Tools	Tools Group 1: Dynatrace - Dynatrace	0.8		10/31/2024	Court Swenson <SwensonC@CalSAWS.org> Sumeet Patil <PatilS@CalSAWS.org>	4	4	Inderjot	11/5/2024 (9-11 am) 11/12/2024 (9-11 am)	Using this as a Saas so there is a significant amount of time to KT how we're using it.
80	Workstream 12 - Support Tools	Tools Group 1: IBM - Operational Decision Manager	0.8		10/31/2024	Prashant Goel <GoelP@CalSAWS.org>; Sumeet Patil <PatilS@CalSAWS.org>	1.5	3	Sumeet	5- Nov (Tue) 3:30- 5 pm	Does not include any Rules development or execution. Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
81	Workstream 12 - Support Tools	Tools Group 1: Solarwinds - NetFlow Performance Monitor (NPM)	0.8		10/31/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	1	2	Uzair	1Hr availability slot per day 11/11 - 11/15 Between 3pm - 5pm	Overview of the Solarwinds Deliverable doc and how this is checked
82	Workstream 12 - Support Tools	Tools Group 1: Solarwinds - NetFlow Traffic Analyzer (NTA)	0.8		10/31/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	1	2	Uzair	1Hr availability slot per day 11/11 - 11/15 Between 3pm - 5pm	Overview of the Solarwinds Deliverable doc and how this is checked
83	Workstream 12 - Support Tools	Tools Group 1: Solarwinds - Network Configuration Management (NCM)	0.8		10/31/2024	Shobin Scaria <ScariaS@CalSAWS.org>; Eric Prestwood <PrestwoodE@CalSAWS.org>	1	2	Uzair	1Hr availability slot per day 11/11 - 11/15 Between 3pm - 5pm	Overview of the Solarwinds Deliverable doc and how this is checked
84	Workstream 12 - Support Tools	Tools Group 1: Splunk - Splunk Cloud	0.8		10/31/2024	Greg Pouquette <PouquetteG@CalSAWS.org>	1	2	Raji Reddy	TBD based on GW questions	
85	Workstream 12 - Support Tools	Tools Group 1: Splunk - Splunk Universal Forwarder	0.8		10/31/2024	Raji Reddy <ReddyRK@CalSAWS.org>; Samar Hussain <HussainS@CalSAWS.org> Deepak Shrivastav <ShrivastavD@CalSAWS.org>	1	3	Raji Reddy	TBD based on GW questions	
86	Workstream 12 - Support Tools	Tools Group 2: Microsoft - .Net Framework 4.8	0.14		10/31/2024	Shane Martin <MartinS@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	1	Holly	TBD based on GW questions	



87	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Advanced Group Policy Management	0.14		10/31/2024	Shane Martin <MartinS@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	1	Holly	TBD based on GW questions	
88	Workstream 12 - Support Tools	Tools Group 2: Microsoft - BGInfo	0.14		10/31/2024	Shane Martin <MartinS@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	1	Holly	TBD based on GW questions	
89	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Local Administrator Password Management x64	0.14		10/31/2024	Shane Martin <MartinS@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	1	Holly	TBD based on GW questions	
90	Workstream 12 - Support Tools	Tools Group 2: Microsoft - MECM Console	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	1	1	Holly	TBD based on GW questions	
91	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Microsoft Report Viewer 2012 Runtime	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
92	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Microsoft Visual Studio 2010 Tools for Office Timeline	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
93	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Office 365 Project Plan 3 (x64)	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
94	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Office 365 ProPlus (x64) + Windows	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>; Shane Martin	1	2	Holly	TBD based on GW questions	
95	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Office 365 Visio Plan 2 (x64)	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
96	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Open XML SDK 2.5 for Microsoft Office	0.14		10/31/2024	Deprecated	0	0	Holly	Deprecated	
97	Workstream 12 - Support Tools	Tools Group 2: Microsoft - PowerBI Pro-Cloud	0.14		10/31/2024	Holly Raiskin<RaiskinH@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	1	Holly	TBD based on GW questions	
98	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Project Professional 2016 (x64)	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
99	Workstream 12 - Support Tools	Tools Group 2: Microsoft - SCCM Support Center	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	1	1	Holly	TBD based on GW questions	
100	Workstream 12 - Support Tools	Tools Group 2: Microsoft - SQL Server Management Studio	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
101	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Visual C++ 2012 x86 Runtime	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
102	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Visual C++ 2015-2022 Redistributable (x86)	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
103	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Visual C++ Redistributable for Visual Studio 2015 x64	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
104	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Visual Studio Code	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
105	Workstream 12 - Support Tools	Tools Group 2: Microsoft - Windows Subsystem for Linux Update (Docker Pre-req)	0.14		10/31/2024	Joel Jos	0.25	0.25	Joel/Deepak	TBD based on GW questions	
106	Workstream 12 - Support Tools	Tools Group 2: Microsoft/Sysinternals - Remote Desktop Connection Manager	0.14		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
107	Workstream 12 - Support Tools	Tools Group 2: Microsoft - In-Tune	0.14		10/31/2024	Shane Martin <MartinS@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>; Holly Raiskin	1.5	4.5	Holly	TBD based on GW questions	
108	Workstream 12 - Support Tools	Tools Group 3: Apache - Maven	0.67		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
109	Workstream 12 - Support Tools	Tools Group 3: Docker - Docker Desktop	0.67		10/31/2024	Joel Jos; Deepak Shrivastav <ShrivastavD@CalSAWS.org>	0.25	0.25	Joel/Deepak	TBD based on GW questions	
110	Workstream 12 - Support Tools	Tools Group 3: Freshideas - DocConverterPro	0.67		10/31/2024	Deprecated	0	0	Holly	Deprecated	
111	Workstream 12 - Support Tools	Tools Group 3: IBM - IBM Installation Manager	0.67		10/31/2024	Prashant Goel <GoelP@CalSAWS.org>; Sumeet Patil <PatilS@CalSAWS.org>	1	2	Sumeet	8 Nov (Fri) 9-10 am	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
112	Workstream 12 - Support Tools	Tools Group 3: mabl - mabl	0.67		10/31/2024	deprecated	0	0	Lynnel, William B	Deprecated	SaaS, TS gives access through SSO in group
113	Workstream 12 - Support Tools	Tools Group 3: MicroFocus - StormRunner Load Web Virtual User	0.67		10/31/2024	Court Swenson <SwensonC@CalSAWS.org>;	1	1	Sumeet	11/12 - 3 PM - 4 PM	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
114	Workstream 12 - Support Tools	Tools Group 3: Oracle - Java JDK 8	0.67		10/31/2024	Sumeet Patil <PatilS@CalSAWS.org>;/Prashant Goel <GoelP@CalSAWS.org>;	0.5	1	Sumeet	8 Nov (Fri) 10-10:30 am	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
115	Workstream 12 - Support Tools	Tools Group 3: Prometheus - Prometheus	0.67		10/31/2024	Battsooj Uvsh <UvshB@CalSAWS.org> (Tyler Mogk is backup)	1	1	Battsooj Uvsh	TBD based on GW questions	
116	Workstream 12 - Support Tools	Tools Group 3: Zoom - Zoom Client for Meetings	0.67		10/31/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
117	Workstream 12 - Support Tools	Tools Group 4: Adobe - Acrobat Pro DC	0.21		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
118	Workstream 12 - Support Tools	Tools Group 4: Adobe - Acrobat Reader DC MUI	0.21		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
119	Workstream 12 - Support Tools	Tools Group 4: Adobe - Adobe Experience Manager Forms Designer	0.21		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	Tech Arch uses the app
120	Workstream 12 - Support Tools	Tools Group 4: Adobe - Captivate 2019	0.21		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	Training uses the app
121	Workstream 12 - Support Tools	Tools Group 4: Adobe - RoboHelp 2020	0.21		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	Training uses the app

122	Workstream 12 - Support Tools	Tools Group 4: American Dynamics - Victor Unified Client	0.21		11/15/2024	Deprecated	0	0	Holly	Deprecated	
123	Workstream 12 - Support Tools	Tools Group 4: Apple - iTunes	0.21		11/15/2024	Kali Jackson <JacksonK@CalSAWS.org>	1	1	Tom Dickey	TBD based on GW questions	Used by Lobby
124	Workstream 12 - Support Tools	Tools Group 4: Barco - ClickShare Desktop App Machine-Wide Installer	0.21		11/15/2024	N/A	0	0	Holly	TBD based on GW questions	Video Conference equipment, managed by Gainwell
125	Workstream 12 - Support Tools	Tools Group 4: CJWDEV - AD Info Free	0.21		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
126	Workstream 12 - Support Tools	Tools Group 4: Deque - axe DevTools - Chrome Extension	0.21		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Holly	TBD based on GW questions	
127	Workstream 12 - Support Tools	Tools Group 4: DocuSign - DocuSign	0.21		11/15/2024	N/A	0	0	Holly	TBD based on GW questions	Consortium only; web subscription
128	Workstream 12 - Support Tools	Tools Group 4: Eclipse Foundation - Eclipse	0.21		11/15/2024	Prashant Goel <GoelP@CalSAWS.org>; Erick Guanzon <GuanzonE@CalSAWS.org>	1	2	Sumeet	TBD based on GW questions	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
129	Workstream 12 - Support Tools	Tools Group 4: Eclipse Foundation - Plugins for Eclipse	0.21		11/15/2024	Prashant Goel <GoelP@CalSAWS.org>; Erick Guanzon <GuanzonE@CalSAWS.org>	1	2	Sumeet	TBD based on GW questions	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
130	Workstream 12 - Support Tools	Tools Group 4: EJ Technologies - JProfiler12	0.21		11/15/2024	Sumeet Patil <PatilS@CalSAWS.org>; Henry Lee <LeeH@CalSAWS.org>	1	2	Sumeet	TBD based on GW questions	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
131	Workstream 12 - Support Tools	Tools Group 4: Google - Android Studio	0.21		11/15/2024	Rajive Ravindran <RavindranR@CalSAWS.org>; Aman P. Mishra <MishraAP@CalSAWS.org>	3	6	Tech Arch/App Dev	Session-1: 12-Nov (Tue) - 11 AM - 12:30 PM Session-2: TBD	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
132	Workstream 12 - Support Tools	Tools Group 4: Google - Apigee Edge	0.21		11/15/2024	Decommissioned	0	0	Raji Reddy	Deprecated	
133	Workstream 12 - Support Tools	Tools Group 4: Google - Google Chrome	0.21		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
134	Workstream 12 - Support Tools	Tools Group 4: mRemoteNG - mRemoteNG	0.21		11/15/2024	Deprecated	0	0	Holly	Deprecated	
135	Workstream 12 - Support Tools	Tools Group 4: Eclipse Foundation - Eclipse STS (Spring Tool Suite)	0.21		11/15/2024	Erick Guanzon <GuanzonE@CalSAWS.org>	1	1	Sumeet	TBD based on GW questions	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
136	Workstream 12 - Support Tools	Tools Group 5: 7-Zip - 7-Zip (x64 edition)	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
137	Workstream 12 - Support Tools	Tools Group 5: Confluent - Confluent Enterprise Platform	0.29		11/15/2024	Raji Reddy <ReddyRK@CalSAWS.org>; Nikki Tyagi <TyagiN@CalSAWS.org>	3	6	Raji Reddy	TBD based on GW questions	
138	Workstream 12 - Support Tools	Tools Group 5: Fujitsu - PaperStream Capture	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Toby, Chris	TBD based on GW questions	
139	Workstream 12 - Support Tools	Tools Group 5: Fujitsu - PaperStream IP (TWIN)	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.5	0.5	Toby, Chris	TBD based on GW questions	
140	Workstream 12 - Support Tools	Tools Group 5: Gradle - Gradle	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>; Prashant Goel <GoelP@CalSAWS.org>	1	2	Holly/Sumeet	TBD based on GW questions	Multi-team (Tech Support/Tech Arch) Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
141	Workstream 12 - Support Tools	Tools Group 5: Helios - TextPad 8	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	Used by Consortium
142	Workstream 12 - Support Tools	Tools Group 5: IndependIT - BICSuite	0.29		11/15/2024	Ryan O'Mary <OMaryR@CalSAWS.org>	2	4	Naresh	TBD based on GW questions	
143	Workstream 12 - Support Tools	Tools Group 5: JGraph - draw.io	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
144	Workstream 12 - Support Tools	Tools Group 5: KeePass.Info - KeePass	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
145	Workstream 12 - Support Tools	Tools Group 5: Notepad ++ - Notepad ++	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
146	Workstream 12 - Support Tools	Tools Group 5: Nuance - Dragon Professional Group	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
147	Workstream 12 - Support Tools	Tools Group 5: OBS Studio - OBS Studio	0.29		11/15/2024	Deprecated	0	0	Holly	Deprecated	
148	Workstream 12 - Support Tools	Tools Group 5: Office Timeline - Office Timeline Pro+	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
149	Workstream 12 - Support Tools	Tools Group 5: Perforce - JRebel	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>; Prashant Goel <GoelP@CalSAWS.org> Sumeet Patil <PatilS@CalSAWS.org>	1	3	Holly/Sumeet	TBD based on GW questions	Multi-team (Tech Support/Tech Arch) Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
150	Workstream 12 - Support Tools	Tools Group 5: Perforce - Jrebel Gradle Plugin	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>; Prashant Goel <GoelP@CalSAWS.org>	1	2	Holly/Sumeet	TBD based on GW questions	Multi-team (Tech Support/Tech Arch) Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.
151	Workstream 12 - Support Tools	Tools Group 5: pwsafe.org - Password Safe for Windows (64-bit)	0.29		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
152	Workstream 12 - Support Tools	Tools Group 5: - Strawberry Perl (64-bit)	0.29		11/15/2024	deprecated	0	0	Matt Lower	Deprecated	
153	Workstream 12 - Support Tools	Tools Group 6: FileZilla Project - FileZilla Client	0.41		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
154	Workstream 12 - Support Tools	Tools Group 6: Git - Git	0.41		11/15/2024	Erick Guanzon <GuanzonE@CalSAWS.org>; Joel Jos <JosJ@CalSAWS.org>	1	2	Sumeet	TBD based on GW questions	Assumption - The transition in team is already aware of the tool. Only CalSAWS specific Coniguration and stuff will be covered.

155	Workstream 12 - Support Tools	Tools Group 6: HashiCorp - Terraform	0.41		11/15/2024	Jeremiah Hoyle <HoyleJ@CalSAWS.org>; John ODonnell <ODonnellJ@CalSAWS.org>; Deepak Shrivastav <ShrivastavD@CalSAWS.org>; Daniel Rix <RixD@CalSAWS.org>	4	16	Deepak	TBD based on GW questions	
156	Workstream 12 - Support Tools	Tools Group 6: Pingboard - Pingboard	0.41		11/15/2024	Shane Martin <MartinS@CalSAWS.org>; Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.5	Holly	TBD based on GW questions	
157	Workstream 12 - Support Tools	Tools Group 6: putty.org - PuTTY	0.41		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
158	Workstream 12 - Support Tools	Tools Group 6: Quest - Change Auditor	0.41		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	Infrastructure only, the Consortium owns the toolset
159	Workstream 12 - Support Tools	Tools Group 6: Quest - Quest Change Auditor Client	0.41		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	Infrastructure only, the Consortium owns the toolset
160	Workstream 12 - Support Tools	Tools Group 6: RealVNC - VNC Viewer	0.41		11/15/2024	Deprecated	0	0	Holly	Deprecated	
161	Workstream 12 - Support Tools	Tools Group 6: Recast - Right Click Tools	0.41		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
162	Workstream 12 - Support Tools	Tools Group 6: SmartBear - SoapUI	0.41		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
163	Workstream 12 - Support Tools	Tools Group 6: System Tools - Hyena	0.41		11/15/2024	Deprecated or only in use by Central Intel for Counties	0	0	Holly	Deprecated	
164	Workstream 12 - Support Tools	Tools Group 6: TechSmith - Snagit 2022	0.41		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
165	Workstream 12 - Support Tools	Tools Group 6: Tyco - exacqVision Client	0.41		11/15/2024	Deprecated	0	0	Holly	Deprecated	
166	Workstream 12 - Support Tools	Tools Group 6: WinSCP.net - WinSCP	0.41		11/15/2024	Joseph Chiaromonte <ChiaromonteJ@CalSAWS.org>	0.25	0.25	Holly	TBD based on GW questions	
167	Workstream 12 - Support Tools	Tools Group 6: - TightVNC	0.41		11/15/2024	Kali Jackson <JacksonK@CalSAWS.org>	1	1	Tom Dickey	TBD based on GW questions	
168	Workstream 12 - Support Tools	Tools Group 6: - WinMerge	0.41		11/15/2024	Deprecated (10/2024)	0	0	Holly	Deprecated	
169	Workstream 12 - Support Tools	Tools Group 6: - Xming	0.41		11/15/2024	Nikki Tyagi <TyagiN@CalSAWS.org>	1	1	Deepak	TBD based on GW questions	
170	Workstream 04 - Contact Center	eGain, including Cloud Infrastructure, DevSecOps, Security, Database Administration, Middleware, SaaS, APIs and other integration points	2	4	10/31/2024	Daniel Hagy + TechOps/IAC	1	2	Akira	TBD	Pending additional scope clarification discussions
171	Workstream 04 - Contact Center	Calabrio Workforce Management, including Cloud Infrastructure, DevSecOps, Security, Database Administration, Middleware, SaaS, APIs and other integration points	2	4	10/31/2024	Daniel Hagy + TechOps/IAC	1	2	Akira	TBD	Pending additional scope clarification discussions
172	Workstream 04 - Contact Center	Nuance, including Cloud Infrastructure, DevSecOps, Security, Database Administration, Middleware, SaaS, APIs and other integration points	2	8	10/31/2024	Dheeraj + Daniel Hagy + Network + Intel	3	12	Akira	TBD	Pending additional scope clarification discussions
173	Workstream 04 - Contact Center	Contact Center Network	2	4	10/31/2024	TechOps + Network	TBD	TBD		TBD	Pending additional scope clarification discussions
174	Workstream 04 - Contact Center	County Site Plans: CSC/RCC-related applications	2	4	10/31/2024	Tech Support + Ahmed	2	4	Akira	TBD	Discuss with TechOps + Network
175	Workstream 13 - ForgeRock Operations	Security Access Manager (AM)	4	8	10/15/2024	Brian Taylor <TaylorBR@CalSAWS.org>; Battsooi Uvsh <UvshB@CalSAWS.org>	TBD	TBD		TBD	Pending additional scope clarification discussions
176	Workstream 13 - ForgeRock Operations	Security Identity Gateway (IG)	4	8	10/15/2024	Brian Taylor <TaylorBR@CalSAWS.org>; Battsooi Uvsh <UvshB@CalSAWS.org>	TBD	TBD		TBD	Pending additional scope clarification discussions
177	Workstream 13 - ForgeRock Operations	Security Directory Services (DS)	4	8	10/15/2024	Brian Taylor <TaylorBR@CalSAWS.org>; Battsooi Uvsh <UvshB@CalSAWS.org>	TBD	TBD		TBD	Pending additional scope clarification discussions
178	Workstream 13 - ForgeRock Operations	Security Identity Management (IAM)	4	8	10/15/2024	Brian Taylor <TaylorBR@CalSAWS.org>; Battsooi Uvsh <UvshB@CalSAWS.org>	TBD	TBD		TBD	Pending additional scope clarification discussions
179	Workstream 13 - ForgeRock Operations	DevSecOps and Development	2	4	10/15/2024	Brian Taylor <TaylorBR@CalSAWS.org>; Battsooi Uvsh <UvshB@CalSAWS.org>	TBD	TBD		TBD	Pending additional scope clarification discussions
180	Workstream 13 - ForgeRock Operations	Disaster Recovery	2	12	10/15/2024	Deepak Shrivastav <ShrivastavD@CalSAWS.org>; Raji Reddy <ReddyRK@CalSAWS.org>; Nitin Baxi <BaxiN@CalSAWS.org>; Sauvik Basu <BasuS@CalSAWS.org>; Shannon Williams <WilliamsSA@CalSAWS.org>; Battsooi Uvsh <UvshB@CalSAWS.org>	TBD	TBD		TBD	Pending additional scope clarification discussions
181	Workstream 17 - Analytics	Architecture	3	15	11/15/2024	Deepak Shrivastav <ShrivastavD@CalSAWS.org>; Russell Golden <GoldenR@CalSAWS.org>; Nitin Baxi <BaxiN@CalSAWS.org>; Sauvik Basu <BasuS@CalSAWS.org>; Sumeet Patil <PatilS@CalSAWS.org>	TBD	TBD		TBD	Pending additional scope clarification discussions
182	Workstream 17 - Analytics	Tools	5		11/15/2024		TBD	TBD		TBD	Pending additional scope clarification discussions