

CalSAWS

California Statewide Automated Welfare System



Bi-Weekly Status Report

ClearBest Quality Assurance

Reporting Period: June 16, 2025 – June 29, 2025

Table of Contents

EXECUTIVE SUMMARY	3
1 Highlights of the Reporting Period	3
1.1 Deliverable Summary	4
HIGHLIGHTS FOR THE REPORTING PERIOD	5
1.2 Project Management	5
1.3 Technical	5
1.4 Imaging	6
1.5 Functional	6
1.6 Test	9
1.7 Transition	11
1.8 OCAT	12
ACTIVITIES FOR THE NEXT REPORTING PERIOD	12
1.9 Project Management	12
1.10 Technical	12
1.11 Imaging	13
1.12 Functional	13
1.13 Test	15
1.14 Transition	16
1.15 OCAT	16
DEVIATIONS FROM PLAN/ADJUSTMENTS	16
 TABLE OF TABLES	
Table 1 - Bi-Weekly Status Agenda Topics	3
Table 2 - CalSAWS M&O Deliverable Summary	4
Table 3 - Transition Readiness Deliverable Summary	4
Table 4 - BenefitsCal Deliverable Summary	5
Table 5 - Weekly M&O System Change Request (SCR) Updates	8
Table 6 - CalSAWS Release 25.07 Independent Test Progress	9
Table 7 - FCED QA EUST 3 Test Activities	10
Table 8 - Priority Release/RWR Issues Completed for QA Review/Test	11

Bi-Weekly Status – ClearBest Quality Assurance

EXECUTIVE SUMMARY

1 Highlights of the Reporting Period

Table 1 - Bi-Weekly Status Agenda Topics

STATUS REPORT SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none">■ Reviewed Benefits Call Incident Response Plan updates■ Participated in OCAT Monthly SLA Review■ Participated in OCAT Ops and Release Management Review■ Participated in Bi-Weekly Contact Center Review■ Facilitated ITIL/Project Delivery Office (PDO) Review■ Participated in Release 5 Management Site Visit■ Co-coordinated, created materials for, and supported the CalSAWS 2025 Annual Conference and JPA Member Representatives Meeting■ Continued supporting the creation of the CER to BCR process and materials
QA Technical	<ul style="list-style-type: none">■ Monitored Production Operations activities■ Reviewed Root Cause Analysis drafts■ Participated in Lobby Modernization Failover Planning■ Reviewed CalSAWS Change Advisory Board (CAB) tickets■ Reviewed CalSAWS Partner Security Incidents■ Participated in Contact Center transition meetings■ Participated in Infrastructure Imaging Review■ Participated in Ping Identity Assessment Review
QA Functional/Test	<ul style="list-style-type: none">■ 25.07 Independent Test Activities are in progress with 94% Execution Rate and 91% Pass Rate■ 25.07 Lobby Modernization QA Review test activities are behind schedule■ Continued CalSAWS Release 25.07 On-Line Help and Job Aid validation■ Continued to monitor SCATL post release support■ Completed FCED-CARES Extended User Scenario Testing (EUST3) QA Cycle 1. Started EUST3 QA Cycle 2 planning activities.

1.1 Deliverable Summary

Table 2 - CalSAWS M&O Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
65.17	QA Monthly Status Report – June 2025	On Time	FDEL due on 7/8/25
WP-4.19	QA Work Plan – June 2025	On Time	FDEL due on 7/8/25
66.17	QA Test Monthly Report – June 2025	On Time	FDEL due on 7/8/25
67.06	Quarterly QA Security Report - June 2025	On Time	FDEL due on 7/9/25
68.17	SLA and Performance Review Report - June 2025	On Time	FDEL due on 7/15/25
69.17	OCAT Monthly Status – June 2025	On Time	FDEL due on 7/8/25

Table 3 - Transition Readiness Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
80.03	Assessment of Infrastructure Transition-In Work Schedule - July 2025	On Time	FDEL comments due on 7/15/25
85.06	Assessment of Infrastructure Managed Hardware and Software Inventory – Monthly Update - June 2025	On Time	FDEL comments due on 7/15/25
95.04	Assessment of M&E Work Schedule - June 2025	On Time	FDEL due on 7/22/25
96	Assessment of CalSAWS Annual Strategic Plan	On Time	DDED comments due on 7/9/25
98.02	Assessment of ME-D02 M&E Services Plan and Operational Working Documents (OWDs) – Group 1	On Time	DDEL due on 7/1/25
104	Assessment of System Application Recovery Plan (ME-D16)	On Time	FDEL due on 7/7/25
114.05	QA M&E Monthly Status Report - June 2025	On Time	FDEL due on 7/8/25
115.05	QA In-Flight Projects Transition efforts - June 2025	On Time	FDEL due on 7/8/25
116.05	QA Assessment of Contact Center Transition - June 2025	On Time	FDEL due on 7/8/25
117.05	QA Assessment of Imaging Transition - June 2025	On Time	FDEL due on 7/8/25

Table 4 - BenefitsCal Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
WP-26.30	CX Monthly Report – Apr/May 2025	On Time	FDEL comments due on 7/10/25
WP-27.41	Monthly M&O Report - June 2025	On Time	FDEL comments due on 7/14/25
WP-28.39	Monthly Workplan Updates – June 2025	On Time	FDEL comments due on 7/14/25
WP-32.13	BOM Review and License Renewal (Quarterly) Apr - Jun 2025	On Time	FDEL comments due on 7/14/25
WP-33.13	Certificate Review (Quarterly) Apr -Jun 2025	On Time	FDEL comments due on 7/14/25
WP-38	BenefitsCal Contingency Plan and Procedures	On Time	DDEL comments due on 7/25/25
WP-39	BenefitsCal Risk Assessment Procedures	On Time	DDEL comments due on 7/25/25

HIGHLIGHTS FOR THE REPORTING PERIOD

1.2 Project Management

- Reviewed Benefits Call Incident Response Plan updates
- Participated in OCAT Monthly SLA Review on June 16, 2025
- Participated in Bi-Weekly Contact Center Review on June 18, 2025
- Participated in CalSAWS Batch Weekly Reviews on June 19 and 26, 2025
- Facilitated ITIL/Project Delivery Office (PDO) Review on June 19, 2025
- Participated in OCAT Ops and Release Management Review on June 24, 2025
- Participated in Release 5 Management Site Visit on June 25, 2025
- Collaboration Model, Strike Teams, and Special Projects
 - Co-coordinated, created materials for, moderated sessions, and supported the CalSAWS 2025 Annual Conference and JPA Member Representatives Meeting on June 26-27, 2025
 - Facilitated Committee Evolution Strike Team/Business Change Request (BCR) planning and sessions on June 16 and 17, 2025

1.3 Technical

- Participated in Infrastructure Technical Sync meeting on June 16 and 23, 2025
- Participated in Infrastructure Monthly Performance report meeting on June 17, 2025
- Participated in Ping Identity Assessment meetings on June 17 and 25, 2025
- Participated in Tech Change Advisory Board on June 18, 2025
- Participated in Bi-Monthly CalSAWS Meeting (Los Angeles County) on June 18, 2025
- Participated in the System Change Request AI meeting on June 18, 2025
- Participated in CalSAWS Bi-Weekly Status meeting on June 18, 2025

- Co-facilitated Environment Integration Management meeting on June 19, 2025
- Participated in the 25.07 Project Integrated Readiness meeting on June 23, 2025
- BenefitsCal
 - Participated in DD&I and M&O Review meetings
 - Reviewed BenefitsCal System Changes and Defects
 - Reviewed BenefitsCal Root Cause Analysis
- Batch
 - Participated in CalSAWS Batch review on June 19, 2025
- Contact Center
 - Participated in Contact Center Roadmap reviews, providing comments on the Proof-of-Concept documents
 - Participated in the Los Angeles Courtesy Call Back meetings
 - Participated in Infrastructure Contact Center Transition meetings
 - Participated in recurring Bots meetings
 - Participated in Fresno Gen AI meetings
 - Participated in CSC Support meetings
 - Participated in eGain Dashboard and Reporting meetings
 - Participated in Calabrio review meetings
- Security
 - Participated in Security Incident Response meeting on June 17, 2025
 - Participated in Deloitte/Gainwell Security reviews on June 19, 2025
 - Participated in Security and Privacy Risk Management Group on June 26, 2025
 - Participated in Ping Identity transition meetings
- Central Print
 - Participated in Central Print weekly status meetings
- Lobby Management
 - Participated in the Lobby Modernization meetings on June 17 and 24, 2025
- Service Management
 - Participated in ServiceNow Process Improvement Review meetings
 - Participated in ServiceNow Asset Discovery meetings

1.4 Imaging

- No meetings scheduled for this reporting period

1.5 Functional

- Continued supporting SPG Scorecard reviews
- Completed June 17, 2025, SCRB packet containing 62 Total SCRs: 50 were approved, 6 were pulled out
- Reviewed 78 SCRs for the July 1, 2025, SCRB packet
- Client Correspondence
 - Participated in Weekly Correspondence Design Status meetings
 - Participated in CA-237498 Design meeting on June 18, 2025
 - Participated in CA-282105 Design meetings on June 19, 24, and 27, 2025
 - Participated in CA-270365 Design meeting on June 24, 2025

- Foster Care Eligibility Determination (FCED)
 - Participated in FCED Daily standup meetings
 - Participated in Daily CARES-FCED Interface Testing sessions
 - Participated in Daily CalSAWS-CARES QA Testing Stand-up meetings
 - Participated in Weekly CARES/CalSAWS Testing meetings
 - Participated in Daily Platform as a Service (PAAS) SIT E2E Test Review meetings
 - Participated in Daily in CARES-FCED Test Recap meetings
 - Participated in weekly FCED PM Sync meetings
 - Participated in Weekly FCED Governance Committee meetings
 - Participated in Weekly FCED Business Workgroup
 - Participated in Weekly CalSAWS/CARES technical Sync
 - Participated in Weekly CARES- FCED QA Test Recap meetings
 - Participated in Bi-Weekly FCED User Group
 - Facilitated Child Welfare Services Medical Types Overview on June 16, 2025
 - Participated in CARES FCED Executive meeting on June 19, 2025
 - Participated in Future Tiered Rates Discussion on June 23, 2025
 - Participated in CDSS Foster Care Rates Structure Workgroup on June 24, 2025
 - Participated in CARES FCED Inbound Transaction Discussion on June 24, 2025
- General Assistance/General Relief (GA/GR)
 - Participated in Daily San Bernardino Automated GA Daily Validation Touchpoints
 - Participated in Weekly GA/GR meetings with Accenture and Gainwell
 - Participated in Weekly GA/GR Correspondence Web Service discussions
 - Participated in Weekly CA-253173 Design meeting with Los Angeles County
 - Participated in GA/GR SSIAP Workload Inventory Page meeting on June 24, 2025
- Lobby Management
 - Participated in Weekly Lobby Modernization Touch point meetings
 - Participated in Weekly Design meetings for CA-213363 TLM - Lobby Management Modernization
 - Participated in Weekly Lobby Support Team meetings
 - Participated in Weekly TLM-39 RACI Form Discussions
 - Participated in Weekly TLM-39 Failover Planning meetings
 - Participated in CalSAWS Lobby Management Committee on June 18, 2025
- Medi-Cal/CMSP
 - Participated in Daily CalHEERS CalSAWS Test Connect meetings
 - Participated in Weekly CalHEERS SAWS Integration meetings
 - Participated in Weekly SCR Touchpoint meetings
 - Participated in Weekly CWDA/SAWS CalHEERS meeting
 - Participated in Weekly Director's Meeting with CalHEERS
 - Participated in Weekly Test Touchpoint meetings for CalHEERS
 - Participated in CA-245186 Design meeting on June 17, 2025
 - Participated in CalSAWS Medi-Cal Correspondence Committee on June 26, 2025
 - Participated in the following JAD sessions:
 - ✦ CR 302071: Go Green Campaign and Contact Info & Address Update
 - ✦ CR 289264: Case and Application Status Enhancements
 - ✦ CR 273150: Enhancements for Addressing Downstream Impacts of Disposition Transactions
 - ✦ CR 300384: eHIT Enhancements for 2026

- ✕ CR 304049: Add California Residency Verification Requirement
- ✕ CR 306642: Policy Changes Related to Individuals with Unsatisfactory Immigration Status
- ✕ CR 306232: Enhance Income Verification Exchange
- ✕ CR 273150: SAWS Deep-Dive Report Review
- ✕ CR 264969: Verification Caching Phase V
- Reports
 - Participated in Weekly State/Fiscal Reports and Defect status meetings
 - Participated in CA-268437 design on June 17, 2025
 - Participated in CA-237525 design on June 24, 2025
 - Participated in CA-252984 redesign on June 25, 2025
 - Participated in CalSAWS State/Fiscal Reports Committee Meeting on June 25, 2025
- Statewide Cash Aid Time Limit (SCATL)
 - Participated in Daily SCATL stand ups
 - Participated in Weekly WDTIP Replacement/CalSAWS EDD Touchpoint
 - Participated in SCATL Review List Page meeting on June 18, 2024
 - Participated in decommission of PIXXE811 Batch Job on June 24, 2025
 - Participated in WDTIP Workgroup on June 25, 2025
- Others
 - Participated in Bi-weekly SCRB Meeting
 - Participated in Weekly AppDev Leads meeting
 - Participated in Weekly CalSAWS Release Coordination meeting
 - Participated in Weekly CalFresh & Fiscal CA-264783 Design meetings
 - Participated in Bi-Weekly Virtual Assistant Design review session
 - Participated in 25.07 Release Notes Reviews
 - Participated in Task Management Check-In meeting on June 19, 2025
 - Participated in SCR Requirements Consortium Analysis Workgroup on June 24
 - Participated in CalSAWS - Fiscal Committee Meeting on June 25, 2025
- Reviewed sixty-three (63) Design documents, targeting critical and high-priority designs for review and other SCRs at the Consortium's direction.

Table 5 - Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
RWR	5
25.03	2
25.05	4
25.06	6
25.07	17
25.09	22
25.11	1
26.02	2
TBD	4

- BenefitsCal
 - Participated in Daily Transaction Failures meetings
 - Participated in Bi-Weekly Enhancement and M&O meetings
 - Participated in BenefitsCal Scope Review on June 16 and 23, 2025
 - Participated in BenefitsCal Integrated Readiness on June 16 and 23, 2025
 - Participated in Special Circumstances Triggers e-App Summary Pages Design Review on June 17, 2025
 - Participated in BenefitsCal Scrum meeting on June 18 and 25, 2025
 - Participated in Program Manager meeting on June 18 and 25, 2025
 - Participated in BenefitsCal User Centered Design meeting on June 18, 2025
 - Facilitated RCA CSPM-78397 meeting on June 18, 2025
 - Participated in ROI Knowledge Transfer Session on June 18, 2025
 - Participated in CSPM-80231 Impacted Case List meeting on June 19, 2025
 - Participated in CSPM-80231 Issue Broadcast Content review on June 20, 2025
 - Participated in App Transfer API Design Review on June 23, 2025

1.6 Test


- CalSAWS Release 25.09
 - Created scorecard and began defining scope for QA Test
- CalSAWS Release 25.07
 - Continued Test Execution activities
 - Continued QA Review of System Test scripts for high impact SCRs
 - Conducted witnessing of System Testing for Lobby Modernization SCR
 - Began QA Review of a subset of high impact Production Defects

Table 6 - CalSAWS Release 25.07 Independent Test Progress

TEST CYCLE	TOTAL SCENARIOS	NOT EXECUTED	IN PROGRESS	PASSED	FAILED	BLOCKED
CalSAWS Release 25.07 - ClearBest QA Independent Test Results	173	3% (5)	3% (6)	91% (156)	3% (6)	0% (0)

CalSAWS 25.07 Independent Testing

CalSAWS 25.07 – Test Scenarios: Execution




- Four (4) SCR's were delivered past the SCR Freeze Date:
 - SCRs CA-252984, CA-281879, CA-274671 were delivered one week late
 - SCR CA-280535 was delivered two weeks late
- Foster Care Eligibility Determination (FCED)
 - Conducted QA EUST 3 test execution activities
 - Participated in Bi-weekly EUST status meetings with CARES

Table 7 - FCED QA EUST 3 Test Activities

TEST CYCLE	TOTAL SCENARIOS	NOT EXECUTED	IN PROGRESS	PASSED	FAILED	BLOCKED
CalSAWS CARES-FCED EUST 3 ClearBest QA Independent Test Results	22	0% (0)	0% (0)	77% (17)	18% (4)	5% (1)

CalSAWS CARES-FCED QA EUST 3 – Test Scenarios: Execution



- ✕ QA EUST 3 Testing cycle extended from June 16 to 23, 2025
 - ✕ Five (5) scripts moved the next cycle for retesting
 - ✕ Preparation activities under way for cycle starting July 7, 2025
- WDTIP/Statewide Cash Aid Time Limit (SCATL) Activities
 - Continue to monitor post release activities and priority releases
- BenefitsCal Activities
 - Completed BenefitsCal 25.06.26 Monthly Release test activities
 - Reviewed BenefitsCal 25.06.26 Release Notes
 - Facilitated QA and Consortium Scope review for BenefitsCal Release 25.07.31
 - Monitored BenefitsCal M&O and M&E Release updates
- Priority Release/RWR Activities
 - Monitored priority releases/RWR defects and SCR test activities
 - Completed test activities on the following SCRs/Defects:

Table 8 - Priority Release/RWR Issues Completed for QA Review/Test

DEFECT/SCR #	RELEASE	RELEASE TYPE	TYPE OF TESTING
CA-289903 Virtual Assistant Expansion - Release 25.06.26 (Release 30)	25.06.26	Priority Release	QA Review

- Training
 - Continued validation of One (1) Quick Guide
 - Began validation of WBT/CFP SCRs in Release 25.07.18
 - Continued validation of Release 25.07 OLH/Job Aid SCRs
 - Validation activities delayed for Release 25.07 OLH/Job Aid SCRs
 - ✕ No SCRs were delivered for the first week of testing
 - ✕ Eleven (11) of Thirteen (13) OLH/Job Aid SCRs were delivered to System Test one week after the start of System Testing
 - ✕ Two (2) SCRs were delivered to System Test two weeks after the start of System Testing
- Other Consortium Support Test Activities
 - Participated in Integrated Test meetings on June 17 and 24, 2025
 - Participated in Test Touchpoint meetings on June 18 and 25, 2025
 - Participated in Consortium/QA Touchpoint on June 23, 2025

1.7 Transition

- Infrastructure
 - Reviewed Gainwell's Infrastructure WSR updates
 - Reviewed Gainwell's Weekly Transition-In Work Schedule updates
 - Participated in Job Shadowing sessions for the WDTIP Infrastructure Provisioning
- M&E
 - Reviewed Deloitte's M&E WSR updates
 - Reviewed Deloitte's Weekly Transition-In Work Schedule updates
 - Participated in Knowledge Transfer sessions for the following workstreams:

- ✦ Production Operations
- ✦ SCR
- ✦ Security
- Participated in Job Shadowing sessions for the following workstreams:
 - ✦ Production Operations
 - ✦ Security

1.8 OCAT

- Participated in OCAT SLA Monthly Reporting Meeting on June 16, 2025
- Participated in OCAT Operations and Release Meeting on June 24, 2025

ACTIVITIES FOR THE NEXT REPORTING PERIOD

1.9 Project Management

- Participate in M&E Annual Strategic Plan Walkthrough on June 30, 2025
- Participate in Imaging Data Review with Hyland on July 2, 2025
- Participate in Bi-Weekly Contact Center Review on July 2, 2025
- Participate in CalSAWS Batch Weekly Reviews on July 3 and 10, 2025
- Facilitate ITIL/Project Delivery Office (PDO) Reviews on July 3 and 10, 2025
- Participate in Release 25.07 Integrated Readiness Review T-2 on July 7, 2025
- Participate in Monthly Imaging SLA Review with Hyland on July 8, 2025
- Participate in CalSAWS Imaging Status Review on July 8, 2025
- Collaboration Model, Strike Teams, and Special Projects
 - Continue to support the CalSAWS Committee Evolution discussions
 - Support submission of the CEF information in IAPDU and establishing process for monthly delivery and submission of ORW reporting data

1.10 Technical

- Participate in Infrastructure Technical Sync meeting on June 30 and July 7, 2025
- Participate in Project Integrated Readiness meetings on June 30 and July 7, 2025
- Participate in CalSAWS M&E Transition meeting on June 30 – July 3, 2025
- Participate in Ping Identity Session 4 Contact Center on July 1, 2025
- Participate in Tech Change Advisory Board on July 2 and 9, 2025
- Participate in CalSAWS Bi-Weekly Status meeting on July 2, 2025
- Participate in Environment Integration Management review on July 3, 2025
- Participate in RCA Process Walkthrough on July 8, 2025
- Participate in ForgeRock Operations Bi-Weekly Sync on July 8, 2025
- Participate in Infra Performance Req Report Review with QA on July 10, 2025
- BenefitsCal
 - Participate in DD&I and M&O meetings
 - Participate in BenefitsCal change request and defect reviews
- Batch
 - Participate in CalSAWS Batch reviews on July 3 and 10, 2025
- Contact Center

- Participate in Bi-Weekly Contact Center Status meeting on July 2, 2025
- Participate in AWS/CalSAWS Contact Center meeting on July 3, 2025
- Participate in CalSAWS/TransUnion meeting on July 8, 2025
- Participate in Fresno GenAI Call Summary meetings
- Participate in Calabrio and eGain meetings
- Participate in CSC Support meetings
- Participate in GenAI for Call Summary Assist meetings
- Participate in CalSAWS Virtual Assistant (VA) Weekly Reviews
- Security
 - Participate in CalSAWS Internal Security Committee Meeting on June 30, 2025
 - Participate in CalSAWS Infrastructure Security Reporting on July 1 and 7, 2025
 - Participate in Infrastructure Security Operations Reporting on July 1 and 8, 2025
 - Participate in Deloitte/Gainwell Security review July 3, 2025
- Central Print
 - Participate in Central Print Weekly meetings on June 30 and July 7, 2025
- Lobby Management
 - Participate in CalSAWS Enhanced Lobby Support meeting on July 1, 2025
 - Participate in Lobby Moderation Failover Planning meeting on July 1 and 7, 2025
 - Participate in Release Webcast for Lobby Device Platform Consolidation/Modernization on July 2, 2025
 - Participate in Lobby Modernization Go/No Go meeting on July 9, 2025
- Service Management
 - Participate in ServiceNow Process Improvement review meeting on July 3, 2025
 - Participate in Information Technology Operational Management Implementation Bi-Weekly Status Meeting on July 10, 2025

1.11 Imaging

- Participate in July Monthly Customer Success for CalSAWS with Hyland
- Participate in Monthly Data Review for CalSAWS meeting on July 2, 2025
- Participate in Imaging Status meeting on June 24, 2025

1.12 Functional

- Support June SCRB and SPG Scorecard review cycles
- Client Correspondence
 - Participate in Weekly Correspondence Design Status meetings
 - Participate in CA-267101 Design Review meeting on July 10, 2025
- Foster Care Eligibility Determination (FCED)
 - Participate in Daily FCED standup meetings
 - Participate in Daily CARES-FCED Interface Testing sessions
 - Participate in Daily CalSAWS-CARES QA Testing Stand-up meetings
 - Participate in Daily CARES-FCED Test Recap meetings
 - Participate in Daily Platform as a Service (PAAS) SIT E2E Test meetings
 - Participate in Weekly CARES/CalSAWS Testing meetings
 - Participate in Weekly FCED PM Sync meetings
 - Participate in Weekly FCED Governance Committee meetings

- Participate in Weekly FCED Business Workgroup
- Participate in Weekly CalSAWS/CARES technical Sync
- Participate in Weekly Foster Care Rates Structure Workgroup
- Participate in Bi-Weekly FCED User Group
- Participate in CARES/CalSAWS LA County Go-Live Analysis on June 30
- Participate in Demo Preparation with CalSAWS on July 8, 2025
- General Assistance/General Relief (GA/GR)
 - Participate in Weekly GA/GR meetings with Accenture and Gainwell
 - Participate in Weekly GA/GR Correspondence Web-Service discussions
 - Participate in Weekly CA-253173 Design meeting with Los Angeles County
- Lobby Management
 - Participate in Weekly Lobby Team meetings
 - Participate in Weekly Design meetings for CA-213363 TLM - Lobby Management Modernization
 - Participate in Weekly Lobby Support Team meetings
 - Participate in Weekly RACI Discussion meetings
 - Participate in Weekly TLM-39 Failover Planning meetings
 - Participate in Release Webcast CA-213363 Lobby Device Platform Consolidation/Modernization meeting on July 2, 2025
 - Participate in TLM-39 Go/No-Go meeting on July 9, 2025
- Medi-Cal/CMSP
 - Participate in Daily CalHEERS CalSAWS Test Connect meetings
 - Participate in Weekly CalHEERS SAWS Integration meetings
 - Participate in Weekly SCR Touchpoint meetings
 - Participate in Weekly CWDA CalHEERS meetings
 - Participate in Weekly Medi-Cal/CMSP/CalHEERS Touchpoint meetings
 - Participate in Bi-Weekly CalHEERS Test Touchpoint meetings
 - Participate in Weekly Test Touchpoint meetings for CalHEERS
 - Participate in the following JAD Sessions:
 - ✦ CR 303166: MEDS Batch Processing when Offline
 - ✦ CR 285687: Notices Update for Release 26.2
 - ✦ CR 264969: Verification Caching Phase V
 - ✦ CR 289681: Adding Application Date to EDR for Added Members
 - ✦ CR 295136: Admin Portal Enhancements Phase 1
 - ✦ CR 306642: Policy Changes Related to Individuals with Unsatisfactory Immigration Status - Design Session
 - ✦ CR 300384: eHIT Enhancements for 2026
 - ✦ CR 306232: Enhance Income Verification Exchange
 - ✦ CR 289264: Case and Application Status Enhancements
 - ✦ CR 307344: Annual Tribal Updates
 - ✦ CR 273150: Enhancements for Addressing Downstream Impacts of Disposition Transactions
 - ✦ CR 304049: Add California Residency Verification Requirement
 - ✦ CR 302071: Go Green Campaign and Contact Info & Address Update
- Reports
 - Participate in Weekly State/Fiscal Reports Defect status meetings
 - Participate in Reports State/Fiscal Pre-Meeting on July 9, 2025

- Participate in CalSAWS - State and Fiscal Reports meeting on July 10, 2025
- WDTIP/SCATL
 - Participate in Daily SCATL stand ups
 - Participate in Weekly WDTIP Replacement/CalSAWS EDD Touchpoint
- Others
 - Participate in Weekly AppDev Leads meetings
 - Participate in Weekly CalSAWS Release Coordination meetings
 - Participate in Weekly CalWORKs/CalFresh Eligibility Status meetings
 - Participate in Weekly Task Management Check-In meetings
 - Participate in Weekly Consortium Touchpoint meetings
 - Participate in Weekly CalFresh & Fiscal CA-264783 Design meetings
 - Participate in Bi-Weekly Virtual Assistant Design review sessions
 - Participate in Time Limits Committee Pre-Meet on July 1, 2025
 - Participate in CalWORKs/CalFresh Design meeting CA-281424 on July 1, 2025
 - Participate in Time Limits Design meeting CA-291853 on July 2, 2025
 - Participate in SCR Requirements Consortium Analysis Workgroup on July 8, 2025
- BenefitsCal
 - Participate in Daily Transaction Failures meetings
 - Participate in Bi-weekly Enhancement and M&O check-in meetings
 - Participate in Weekly Scope Review for Partner Coordination
 - Participate in BenefitsCal Integrated Readiness on July 7, 2025
 - Participate in BenefitsCal Web Chat eCCP Display Customization meeting on June 30, 2025
 - Participate in Program Manager meeting on July 2 and 9, 2025
 - Participate in BenefitsCal Scrum meeting on July 2 and 9, 2025
 - Participate in RCA Process meeting on July 9, 2025

1.13 Test

- CalSAWS Release 25.09
 - Send scorecard to Consortium for approval
 - Begin test preparation activities
- CalSAWS Release 25.07
 - Continue Test Execution activities
 - Continue QA Review of System Test scripts for high impact SCRs
 - Continue QA Review for a subset of high impact Production defects
- FCED
 - Participate in CalSAWS-CARES QA Test Preparation activities for execution cycle starting July 7, 2025
- Statewide Cash Aid Time Limit (SCATL) Activities
 - Monitor priority release enhancements and defect fixes
- BenefitsCal
 - Begin BenefitsCal 25.07.31 Monthly Release test activities
- Priority Release/RWR Activities
 - Monitor priority releases/RWR defects and SCR test activities
- Training

- Continue WBT/CFP SCR validation activities
- Continue Release 25.07 OLH/Job Aid SCR validation activities
- Other Consortium Support Test Activities
 - Participate in Consortium/QA Touchpoint meeting on June 30, 2025
 - Participate in 25.07 Integrated Readiness Status T-3 meeting on June 30, 2025
 - Participate in Integrated Test meetings on July 1 and 8, 2025
 - Participate in Test Touchpoint meetings on July 2 and 9, 2025

1.14 Transition

- Infrastructure
 - Review Gainwell's Infrastructure WSR updates
 - Review Gainwell's Weekly Transition-In Work Schedule updates
 - Participate in Reverse Shadowing sessions for the Contact Center workstream
- M&E
 - Review Deloitte's M&E WSR updates
 - Review Deloitte's Weekly Transition-In Work Schedule updates
 - Participate in Knowledge Transfer sessions for the following workstreams:
 - ✦ Production Operations
 - ✦ SCR
 - Participate in Job Shadowing sessions for the following workstreams:
 - ✦ OCM
 - ✦ Production Operations
 - ✦ Security
 - Participate in Reverse Shadowing sessions for the OCM workstream

1.15 OCAT

- No activities scheduled.

DEVIATIONS FROM PLAN/ADJUSTMENTS

- None