

Project Steering Committee Meeting


August 21, 2025



CalSAWS




Agenda



1. Call Meeting to Order.
2. Confirmation of Quorum and Agenda Review.
3. Public Comment: Public opportunity to speak on any item NOT on the Agenda. Public comments are limited to no more than three minutes per speaker, except that a speaker using a translator shall be allowed up to six minutes.

Note: The public may also speak on any Item ON the Agenda by waiting until that item is read, then requesting recognition from the Chair to speak.

Action Items



4. Approval of the Minutes and review of the Action Items from the July 17, 2025 PSC Meeting.

Informational Items

Project Delivery Office

Project Delivery Office

The Bridge Between Strategy and Delivery

PDO Team Focus

01

Enterprise-wide visibility and reporting

02

Coordination across the multi-vendor production environment

03


Risk reduction across the enterprise

04

Continuous improvement




PDO & PMO Alignment



	PMO	PDO
Purpose	<ul style="list-style-type: none">• Standards and governance• Methodology and oversight• Budget/Finance	<ul style="list-style-type: none">• Efficient and effective project delivery• Continuous improvement• Enterprise-wide visibility
Scope	<ul style="list-style-type: none">• Program oversight• Enterprise-level reporting	<ul style="list-style-type: none">• Multi-vendor enterprise coordination• Risk and issue resolution
Standards	<ul style="list-style-type: none">• Project templates and standards	<ul style="list-style-type: none">• Templates to gain cross-project visibility
Success Measures	<ul style="list-style-type: none">• Governance compliance• Process adoption• Enterprise maturity	<ul style="list-style-type: none">• Project delivery• Stakeholder satisfaction• Operational readiness

Next Steps


Two-Week Sprints



PDO Pilot

BenefitsCal Update


Release of Information - Prior Implementation and Timeline



Summary of Implementation:



- Ability for Customers and CBOs to submit ABCDM 229s through BenefitsCal.
- Ability for Customers to view ROI details and CBOs to view customer case details released.
- Ability for Customers to revoke and manage ROIs.
- Ability for Counties to manage ROIs in CalSAWS.
- APIs to support data transfer between systems.
- Training Materials (YouTube, Help Center, Webinars, FAQs, Fact Sheets etc.)

Implementation Timeline:




Key Events

History of Release of Information Functionality



ROI Phased Implementation Plan

ROI is proposed to be implemented in four phases in consultation with State partners, Advocates and Counties.



Phase 1A

1. Refine Requirements.
2. Clean Up Existing CBOs.
3. Confirm CBO Identifiers and Structure.
4. Draft Terms & Conditions, Rights & Responsibilities.
5. Identify Communication and Training needs

~4-6 Months

Phase 1B

1. Merge Existing Code.
2. Implement T&C and R&R.
3. Update ForgeRock/Ping CBO Structure.
4. Update BenefitsCal and CalSAWS with new form.
5. Update CBO Search-ability for customers and counties.
6. Training Materials.
7. Update CBOs ability in BenefitsCal to submit ROI forms via Doc Upload.
8. Update CalSAWS to capture telephonic sign. for ROI.

~ 6 Months after Phase 1A

Phase 2

1. Update CalSAWS to capture ABCDM 229 for CBOs that do not have a BenefitsCal Account.
2. Update CalSAWS to nudge and search for pending ROIs at the time of renewals, re-applications and for ESAP households.

~3 Months after Phase 1B



Phase 3

1. Update BenefitsCal to allow CBOs to opt in and out of ROI functionality.
2. Expand ROI to all employees of the CBO.
3. Display termination reasons on CBO and Customer dashboard

~4 Months after Phase 2


GetCalFresh Sunset & Support

Seamless Service Closure and Provide Ongoing Assistance for Beneficiaries and Stakeholders



BenefitsCal Public Facing Enhancements

2025 Q-3/Q-4 Public Facing Feature Updates



August Release 25.08

- **Medi-Cal Renewal No Info on File:** Update the language on Medi-Cal renewal flow if no information is on file for it to be clear and concise.
- **Errors Display:** Auto-scroll the user to the error message when an error displays.
- ***Suggested Citizenship Document Type:** Remove the suggested citizenship/immigration document type when uploading a document in any applicable flows (i.e., Apply for Benefits).

(* Already Delivered)

October Release 25.10

- **Student Exemption for LPIE:** Modify the student exemption options to include the LPIE exemption during application.
- **Medi-Cal Renewal Shelter Expense:** Remove the shelter expense collection on Medi-Cal renewal flow.
- **Account Creation OTP:** Modify the account creation flow to reduce the number of OTPs a customer receives.

September Release 25.09

- **CBO Experience:** Changes to account creation to clearly identify the difference between a CBO and customer.
- **Medi-Cal SApp:** Simplify Medi-Cal apps by aligning to recommended policy changes for Single Streamlined Application.
- **Document Upload:** Consolidate document upload functionality for a consistent customer experience across the application.

Release & Policy Updates


Release and Policy Update

Upcoming Releases


August Priority Releases	September Baseline (9/22/2025) and Priority Releases	October Priority Releases	November Baseline (11/24/2025) and Priority Releases
<p>8/09/2025:</p> <ul style="list-style-type: none">• ACL 25-49 – AAP CNI Rate Increase for Year 2025-2026 - Batch EDBC COLA• ACL 25-45 FC, KG CNI Rate Increase for Year 2025-2026 - Batch EDBC COLA <p>8/XX/2025:</p> <ul style="list-style-type: none">• 2025-2026 CalFresh COLA; Update CalWORKs (CW) IRT Levels for 2025-2026• Update Homeless Mapping for TANF Clock as per WDTIP TRAC Guide	<p>9/XX/2025:</p> <ul style="list-style-type: none">• ACIN I-XX-25- FFY 2025-2026 CalFresh COLA; ACL 25-XX CW IRT - Run Batch EDBC <p>9/22/2025:</p> <ul style="list-style-type: none">• Send MEDS Non-Extended Aid Codes For Foster Care & Kin-GAP Infants• MEDIL I 25-07 - 2025 Updates to the Single Streamlined Application• ACL 13-96 - Add forms to CalSAWS CW - CF - CW/CF and ESAP RE Packets.	<p>10/XX/2025:</p> <ul style="list-style-type: none">• ACL 25-41 - Informational ABAWD Waiver Ending Mass Mailer	<p>11/24/2025:</p> <ul style="list-style-type: none">• SB 600 - ACL 25-01 - CalFresh Minimum Benefit Adequacy Act of 2023• 2026 Social Security Title II and Title XVI Cost of Living Adjustments (SSA COLA)• WIC 11203(a) - Apply SSP Only OPA for Specific Programs• ACWDL 18-02E - Update ICT Document Category Type to Include MC RE Packets• ACL 25-XX - Resource Limit Increase for CW/RCA

Release and Policy Update

Upcoming Releases – 25.09



HR 1 Introduction



HR 1, signed into law on July 4, 2025, makes major changes to Medi-Cal (MC) and updates policies for the Affordable Care Act marketplaces and the Supplemental Nutrition Assistance Program (SNAP).

As it relates to CalSAWS, here's what we know as of 8/12/2025:


- **CalFresh:**
 - Policy effective dates are not yet set
 - Policy letters are pending
- **Medi-Cal:**
 - Policy letters are pending
 - DHCS, CalHEERS, CalSAWS and CWDA are developing strategies to reduce county/system impacts for changes effective January 1, 2027; therefore, some changes may be delivered across multiple releases ahead of the January 2027 effective date.
- **Workgroups:**
 - Recruiting a workgroup to design and review Medi-Cal changes
 - A CalFresh workgroup may be formed once more details are known

May Revise & HR 1 Policy Roadmap*



*Target releases are subject to change.


May Revise & HR 1 Policy Roadmap*



**Target releases are subject to change.*

May Revise & HR 1 Policy Roadmap

January 2026 Medi-Cal Updates — Coordinating Outreach with State Partners




DHCS and CalSAWS are planning to hold the following sessions for the DHCS County Workgroup:

- Tentatively planned for October 2025: a refresher on property policy and entering of property on data collection pages in CalSAWS.
- Tentatively planned for November/December 2025: Overview of the policy, a refresher on CalSAWS immigration data collection pages, with a December follow-up to review functionality changes.

May Revise & HR 1 Policy Roadmap

January 2026 Medi-Cal Updates



As the MC changes effective January 1, 2026, are being delivered as a priority, county validation will not be part of this effort. Below is the testing plan we've prepared to ensure these changes are implemented accurately:

- System test conducted by vendors, three consortium testers, and Quality Assurance staff
- Execute system test scripts and perform integrated testing with CalHEERS and BenefitsCal

How can counties stay engaged and informed?

- Counties can submit testing suggestions for SCRs CA-291366 and CA-291142 to their regional managers by November 14, 2025.
- Counties can track testing progress by viewing the SCR and the associated test cycles in JIRA.

Transition Update



Infrastructure Transition

Recently Completed Transitions

Imaging

- **Transition Complete**
- Transition of custom application components transitioned June 1, 2025
- SaaS and hosting services continue to be provided by Hyland


Contact Center

- **Transition Complete**
- Infrastructure transitioned February 1, 2025
- Application and remaining services transitioned July 11, 2025
- Call Summarization (Gen AI) transitioned on July 31, 2025

Access Mgmt

- **Transition Complete**
- Ping Identity formerly known as ForgeRock
- Infrastructure transitioned February 1, 2025
- Transition of custom application components transitioned June 2, 2025


M&E Transition-In Timeline



M&E Transition Cutover Progress and Status

As of: 8/8/2025

M&E Transition Progress



Date	Predicted JS Burndown	Actual JS Burndown
3-Feb	200	200
17-Feb	190	190
3-Mar	180	180
17-Mar	170	170
31-Mar	160	160
14-Apr	150	150
28-Apr	140	140
12-May	130	130
26-May	120	120
9-Jun	110	110
23-Jun	100	100
7-Jul	90	90
21-Jul	80	80
4-Aug	70	70
18-Aug	60	60
1-Sep	50	50
15-Sep	40	40
29-Sep	30	30
13-Oct	20	20
27-Oct	10	10
10-Nov	5	5
24-Nov	2	2
8-Dec	1	1
22-Dec	0	0

Reverse Job Shadowing

68%

% Complete

95

Total Sessions

30

Remaining Sessions

2


Completed this month

65

Total Sessions Completed

Date	Predicted RS Burndown	Actual RS Burndown
3-Feb	95	95
17-Feb	95	95
3-Mar	95	95
17-Mar	95	95
31-Mar	95	95
14-Apr	95	95
28-Apr	95	95
12-May	95	95
26-May	95	95
9-Jun	95	95
23-Jun	95	95
7-Jul	95	95
21-Jul	95	95
4-Aug	95	95
18-Aug	95	95
1-Sep	95	95
15-Sep	95	95
29-Sep	95	95
13-Oct	95	95
27-Oct	95	95
10-Nov	95	95
24-Nov	95	95
8-Dec	95	95
22-Dec	95	95

M&E Transition Cutover Status




M&E Release Dashboard

As of: 8/7/2025

Not Started In Progress Complete

Release Status



Risk Summary



Risk ID	Description	Mitigation Plan	Latest Updates	Trigger Date	Level of Control	Risk Response
ID: 317 Status: 2-Open	Updated May Revise Budget Medi-Cal Revisions effective January 1, 2026 may be at risk for Delivery	<ul style="list-style-type: none"> Work with DHCS to finalize policy by June 30, 2025 (Completed) Acquire development/testing environment by June 30, 2025 (Completed) Coordinate with CalHEERS to finalize design/testing/deployment timeline by June 30, 2025 (Completed) Onboard and ramp-up Deloitte SME staff (In Progress) Finalize CalSAWS system change design by August 31, 2025 (In Progress) 	<ul style="list-style-type: none"> 8/7/2025: Design in progress. Early Impact Date changed to 9/8/25 and Risk Trigger Date changed to 10/20/2025 since May Revise Revisions are on track for completion before 1/1/26.; 7/1/2025: DHCS policy received, development/test environment acquired, and CalHEERS SDLC timeline finalized. Early Impact Date changed to 7/31/25 since May Revise Revisions are on track for completion before 1/1/26.; 5/27/2025: New Risk Created; 5/22/2025: Submitted SIRFRA 1436 – Age 19 & Over Adult Expansion Freeze and SIRFRA 1437 – Reinstatement of Asset Limit Test for Non-MAGI Medi-Cal; 	10/20/2025	3 - Shared	Control
ID: 320 Status: 2-Open	Failure to provide M&E team timely access for M&E may impact M&E release delivery - CalSAWS Environment for Releases	<ul style="list-style-type: none"> Resolve access and environment challenges for both on-shore and offshore team members prior to SDLC activities starting; Access includes Environment, Software licenses/tools and AWS specific access (In Progress) Environment Transition Dates are tracked here 	<ul style="list-style-type: none"> 7/29 - Development Environments are transitioned. Next Set of environments is for Sys and other higher environments. 7/14 - Environment Transition Plan spreadsheet link added to "Risk Mitigation Plan" section 7/1 - Update: One of the mitigation steps is for Deloitte to provide detailed ramp up of access and software license requirements to Gainwell. Accenture to work with Gainwell to provide ramp down and available licenses. 7/1 - New Risk 	9/8/2025	3 - Shared	Control
ID: 322 Status: 1-New	Failure to have an appropriate governance for shared environments between Accenture and Deloitte may impact M&E release delivery	<ul style="list-style-type: none"> Collaborate with Accenture to develop a comprehensive plan for the shared environment model; plan will clearly define each vendor's responsibilities, outline coordination mechanisms, and establish right governance for the entire process (In Progress) 	<ul style="list-style-type: none"> 8/10 - Deloitte and Accenture had multiple calls over the past week to finalize the environment sharing model. Performance and CH2 (CalHEERS environment) are the ones pending and for rest of them team was able to finalize the initial plan. 	8/22/2025	3 - Shared	Control

Monthly Performance Trends

Performance Trends

SLAs and Onshore/Offshore Hours

CalSAWS SLAs

May 2025 – July 2025*

	Performance	
	M&E	Infrastructure
✓ System Availability	100%	100%
✓ Helpdesk Diagnosis	100%	100%
✓ System Response	100%	N/A
✓ Batch Completion	100%	N/A
✓ Training Environment Availability	100%	100%
✓ Standard Report Response	100%	100%
✓ Security Incident Response	100%	100%
✓ Disaster Recovery Response		100%
✓ ForgeRock		100%
✓ Local Repair Services		100%

* July metrics are still be reviewed by Consortium and QA

BenefitsCal SLAs

Mar 2025 – July 2025

Deloitte

✓ All Daily Transactions

Performance

99.87%

Imaging SLAs

Apr 2025 – Jun 2025

Hyland Solutions

✓ Monthly Uptime

Performance

100%

✓ Monthly Page Views

99.36%

✓ Monthly Database Transactions

99.98%

✓ Brainware Processing

99.87%

➤ Technical Resource Response Time

1 (total)

Onshore/Offshore Metrics

	Onshore %	Offshore %
BenefitsCal Hours	45%	55%
CalSAWS Hours	61%	39%


CalSAWS Cost of Rework

	Onshore %	Offshore %
R25.05	0.47%	1.21%
R25.03 - R25.01	1.20%	2.27%
Target	≤ 10% (combined)	

CalSAWS Learning Exchange (CLE)

CalSAWS Learning Exchange Sessions

Objective



- CalSAWS Learning Exchange (CLE) sessions provide timely, relevant education for regions on identified topics and allows for Q&A with counties.
- Assess topics ongoing that present challenges for counties and, where appropriate, hold focused CLE sessions to better assist counties in gaining a fundamental understanding of the identified topic(s).
- When possible, the sessions may include willing county partner/s to highlight best practices and lessons learned.

CalSAWS Learning Exchange Sessions

June Imaging CLE



Cultivating CalSAWS Community

The June CalSAWS Learning Exchange covered the topic of **Imaging** and was held on two days, **06/03 and 06/05/2025**. The Imaging CLE provided the counties an understanding of the Imaging functionality available in CalSAWS, recommendations on how to perform various functions, and resources available to users.

- **920** participants attended
- **49** counties represented

Path to the CalSAWS Learning Exchange session materials:

[CalSAWS Web Portal > Resources > CalSAWS Learning Exchange](#) > Imaging 6-2025

CalSAWS Learning Exchange Sessions

June Imaging CLE – Feedback



Cultivating CalSAWS Community

“Great presentation especially with information related to BenefitsCal and how documents get processed when submitted by clients.”

4.6 out of 5 Star
average
rating

“I just wanted to let you know that I’ve been receiving lots of messaging this afternoon asking me who this Rhiannon Chin is and where she’s been all of CalSAWS! They are loving her Imaging CLE, saying they are actually learning and enjoying it!”

“I thought it was very informative and thorough.”

“Rhi is amazing and provided such great information.”

“Providing PowerPoints, charts, and referenced images/pdfs/documents prior for note taking and future reference.”




CalSAWS Learning Exchange Sessions

CLE Planning Schedule 2024/2025



Cultivating CalSAWS Community



Next Steps

- **Upcoming Sessions-** Counties receive notification of upcoming CLE activities via Broadcast Notifications followed by meeting invites being sent to County PPOCs to forward to their county staff who they believe who benefit from the respective sessions.
- **County Collaboration-** Counties who have valuable best practices, lessons learned, or business processes to share on requested topics are encouraged to let their RMs know they would like to be considered for inclusion in a specific presentation.
- **Request a CLE Topic-** Via Regional Meetings or contacting your region's RM team; include content desired and priority level (Low, Medium, High) for the topic.



Procurement Update

Procurement Timeline

Key Procurement Tasks

	QA Procurement Event	Dates
1	RFP Development	December 11, 2024 – April 14, 2025
2	Consortium Review and Approvals	April 15 – 23, 2025
3	State Review and Approvals	April 29 – May 30, 2025
4	Federal Review and Approvals	June 4 – August 5, 2025
5	Release RFP	August 11, 2025
6	Conduct Bidder's Conference	August 19, 2025
7	Bidder Question and Answer Period	August 11 – September 2, 2025
8	Consortium Publishes Final Q&A and RFP Addendum	September 16, 2025
9	Proposals Due	October 20, 2025
10	Evaluate Compliance, Firm Qualifications, Business and Price Proposals, and BAFOs	October 21, 2025 – May 27, 2026
11	Prepare and Approve Vendor Selection Report	May 28 – July 1, 2026
12	Publish Notice of Intent to Award and VSR	July 2, 2026
13	Contract Negotiations	July 7 – 15, 2026
15	State Contract Approval	July 20 – August 19, 2026
16	Federal Contract Approval	August 20 – October 20, 2026
17	Contingency Period	October 21 – November 13, 2026
18	JPA BOD Approval	November 20, 2026
19	Contract Start	December 1, 2026
20	Transition-In Period (2 Months)	December 1, 2026 – January 29, 2027

State Partners Updates



State Partners Updates

Adjourn Meeting