

CalSAWS

California Statewide Automated Welfare System



Bi-Weekly Status Report

ClearBest Quality Assurance

Reporting Period: July 28, 2025 – August 10, 2025

Table of Contents

EXECUTIVE SUMMARY	3
1 Highlights of the Reporting Period	3
1.1 Deliverable Summary	3
HIGHLIGHTS FOR THE REPORTING PERIOD	5
1.2 Project Management	5
1.3 Technical	5
1.4 Imaging	6
1.5 Functional	7
1.6 Test	9
1.7 Transition	11
1.8 OCAT	11
ACTIVITIES FOR THE NEXT REPORTING PERIOD	12
1.9 Project Management	12
1.10 Technical	12
1.11 Imaging	13
1.12 Functional	13
1.13 Test	15
1.14 Transition	15
1.15 OCAT	16
DEVIATIONS FROM PLAN/ADJUSTMENTS	16
 TABLE OF TABLES	
Table 1 - Bi-Weekly Status Agenda Topics	3
Table 2 - CalSAWS M&O Deliverable Summary	3
Table 3 - Transition Readiness Deliverable Summary	4
Table 4 - BenefitsCal Deliverable Summary	5
Table 5 - Weekly M&O System Change Request (SCR) Updates	8
Table 6 - CalSAWS Release 25.09 Independent Test Progress	9
Table 7 - FCED QA EUST 3 Test Activities	10
Table 8 - Priority Release/RWR Issues In Progress for QA Review/Test	11

Bi-Weekly Status – ClearBest Quality Assurance

EXECUTIVE SUMMARY

1 Highlights of the Reporting Period

Table 1 - Bi-Weekly Status Agenda Topics

STATUS REPORT SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none"> Participated in M&E Transition of SCERFRA/SIRFRA Go/No-Go Participated in Contact Center Phase 2 Transition Go/No-Go Participated in Management Site Visit planning for CalSAWS Regions 1, 3, and 6 Participated in Monthly Imaging SLA Data Review with Hyland Continued supporting the evolution of the CER to BCR process and materials creation
QA Technical	<ul style="list-style-type: none"> Participated in Root Cause Analysis process review Participated in Ping Identity Assessment review Participated in Risk reviews Participated in Partner Performance reviews Monitored Production Operations activities Participated in M&E transition meetings Participated in Infrastructure Imaging Review Reviewed CalSAWS Change Advisory Board (CAB) tickets
QA Functional/Test	<ul style="list-style-type: none"> Began Release 25.09 test execution with 34% executed, 26% passed and 8% failed rate Continued QA Review of System Test scripts for high impact SCRs Continued to monitor SCATL post release support Completed FCED-CARES Extended User Scenario (EUST3) QA Cycle 2 execution, Starting (EUST3) QA Cycle 3 Continued to monitor FCED-CARES Risk and Issues Continued to monitor Lobby Modernization Readiness Plan

1.1 Deliverable Summary

Table 2 - CalSAWS M&O Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
65.19	QA Monthly Status Report – August 2025	On Time	FDEL due on 9/8/25

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
WP-4.22	QA Work Plan – August 2025	On Time	FDEL due on 9/8/25
66.19	QA Test Monthly Report – August 2025	On Time	FDEL due on 9/8/25
68.18	SLA and Performance Review Report - July 2025	On Time	FDEL due on 8/15/25
69.19	OCAT Monthly Status – August 2025	On Time	FDEL due on 9/8/25

Table 3 - Transition Readiness Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
85.07	Assessment of Infrastructure Managed Hardware and Software Inventory – Infrastructure Agreement Monthly Update July 2025	On Time	FDEL comments due on 8/14/25
90.06	Assessment of Infrastructure Monthly Operations Report - July 2025	On Time	FDEL comments due on 8/14/25
92	Assessment of Infrastructure System Security Plan	On Time	DDED comments due on 8/28/25
95.05	Assessment of M&E Work Schedule - July 2025	On Time	FDEL due on 8/22/25
96	Assessment of CalSAWS Annual Strategic Plan	On Time	DDED comments due on 8/15/25
98.03	Assessment of ME-D02 M&E Services Plan and Operational Working Documents (OWDs) – Group 2 and 3	On Time	DDEL comments due 8/13/25
105	Assessment of ME-D17 M&E System Security Plan	On Time	DDED comments due 8/28/25
114.07	QA M&E Monthly Status Report - August 2025	On Time	FDEL due on 9/8/25
115.07	QA In-Flight Projects Transition efforts - August 2025	On Time	FDEL due on 9/8/25
116.07	QA Assessment of Contact Center Transition - August 2025	On Time	FDEL due on 9/8/25
117.07	QA Assessment of Imaging Transition - August 2025	On Time	FDEL due on 9/8/25

Table 4 - BenefitsCal Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
WP-26.31	CX Monthly Report – June/July 2025	On Time	DDEL comments due on 8/25/25
WP-27.42	Monthly M&O Report - July 2025	On Time	FDEL comments due on 8/14/25
WP-28.40	Monthly Workplan Updates – July 2025	On Time	FDEL comments due on 8/14/25
WP-38	BenefitsCal Contingency Plan and Procedures	Vendor DDEL not submitted	DDEL comments due on 8/8/25
WP-39	BenefitsCal Risk Assessment Procedures	Vendor DDEL not submitted	DDEL comments due on 8/8/25
WP-40	BenefitsCal Configuration Management Plan and Procedures	On Time	DDEL comments due on 8/22/25
WP-41	BenefitsCal Maintenance Procedures	On Time	DDEL comments due on 8/22/25
WP-42	BenefitsCal System and Communications Protection Procedures	On Time	DDEL comments due on 9/8/25
WP-43	BenefitsCal System and Information Integrity Procedures	On Time	DDEL comments due on 9/8/25

HIGHLIGHTS FOR THE REPORTING PERIOD

1.2 Project Management

- Participated in Contact Center Phase 2 Transition Review on July 28, 2025
- Participated in M&E Transition of SCERFRA/SIRFRA Review on July 30, 2025
- Participated in M&E Transition of SCERFRA/SIRFRA Go/No-Go on July 31, 2025
- Participated in Contact Center Phase 2 Transition Go/No-Go July 31, 2025
- Participated in Region 6 Management Site Visit planning on July 31, 2025
- Participated in CalSAWS Batch Weekly Reviews on July 31 and August 7, 2025
- Participated in Region 1 Management Site Visit Planning on August 4, 2025
- Participated in Monthly Imaging SLA Data Review with Hyland on August 5, 2025
- Participated in Region 3 Management Site Visit Agenda review on August 7, 2025
- Collaboration Model, Strike Teams, and Special Projects
 - Facilitated Committee Evolution Strike Team/Business Change Request (BCR) planning and sessions on July 28 - 30 and August 4, 6, and 7, 2025
 - Followed up on ORW process implementation

1.3 Technical

- Participated in Infrastructure Technical Sync meeting on July 28 and August 4, 2025

- Participated in CalSAWS Bi-Weekly Status meeting on July 30, 2025
- Participated in M&E Monthly Performance Report review on July 31, 2025
- Participated in Monthly Over 15 seconds report review meeting on July 31, 2025
- Participated in Risk 304 weekly meeting on August 5, 2025
- Participated in Tech Change Advisory Board on August 6, 2025
- Participated in FCED Performance Test Review meeting on August 7, 2025
- BenefitsCal
 - Participated in DD&I and M&O Review meetings
 - Reviewed BenefitsCal System Changes and Defects
 - Reviewed BenefitsCal Root Cause Analysis
- Batch
 - Participated in CalSAWS Batch review on July 31 and August 7, 2025
- Contact Center
 - Participated in Contact Center Roadmap reviews, providing comments on the Proof-of-Concept documents
 - Participated in the Los Angeles Courtesy Call Back meetings
 - Participated in Infrastructure Contact Center Transition meetings
 - Participated in recurring Bots meetings
 - Participated in Fresno Gen AI meetings
 - Participated in CSC Support meetings
 - Participated in eGain Dashboard and Reporting meetings
 - Participated in Calabrio review meetings
 - Participated in Contact Center Management Conference meeting on August 4, 2025
- Security
 - Participated in Deloitte/Gainwell Security reviews on July 28 and August 4, 2025
 - Participated in Infrastructure Security Operations Reporting on July 29, 2025
 - Participated in Security and Privacy Risk Management Group (SPRMG) meeting on July 31, 2025
 - Participated in Ping Identity transition meetings
- Central Print
 - Participated in Central Print weekly status meetings
 - Participated in Return Mail Service for LA review meeting on July 28, 2025
- Lobby Management
 - Participated in TLM-39 RACI Form Discussion meeting on August 5, 2025
- Service Management
 - Participated in ServiceNow Integration with County Helpdesk Tool meeting on July 29, 2025
 - Participated in ServiceNow Process Improvement Review on July 31, 2025
 - Participated in July Helpdesk Operations Meeting on July 31, 2025
 - Participated in ITOM/HAM/SAM implementation review on August 7, 2025

1.4 Imaging

- Participated in Monthly data review for CalSAWS meeting on August 5, 2025

1.5 Functional

- Continued supporting SPG Scorecard reviews
- Completed July 29, 2025, SCRB packet containing 69 Total SCRs: 68 were approved, 1 was pulled out
- Client Correspondence
 - Participated in Weekly Correspondence Design Status meetings
- Foster Care Eligibility Determination (FCED)
 - Participated in FCED Daily standup meetings
 - Participated in Daily CARES-FCED Interface Testing sessions
 - Participated in Daily CalSAWS-CARES QA Testing Stand-up meetings
 - Participated in Weekly CARES/CalSAWS Testing meetings
 - Participated in Daily Platform as a Service (PAAS) SIT E2E Test Review meetings
 - Participated in Daily in CARES-FCED Test Recap meetings
 - Participated in weekly FCED PM Sync meetings
 - Participated in Weekly FCED Governance Committee meetings
 - Participated in Weekly CalSAWS/CARES technical Sync
 - Participated in Weekly CARES- FCED QA Test Recap meetings
 - Participated in Bi-Weekly FCED User Group
 - Participated in POD-3442 meeting on July 28, 2025
 - Participated in Issuance API - ARC code meeting on July 31, 2025
 - Participated in eData functionality Discussion on July 31, 2025
 - Participated in POD-2321 Design Discussion on July 31, 2025
 - Participated in CARES/CalSAWS Duplicate Person delink and link discussion August 4, 2025
 - Participated in eData POD-3478 discussion on August 6, 2025
 - Participated in the CalSAWS, CARES and CWDA FCED Executive meeting on August 7, 2025
- General Assistance/General Relief (GA/GR)
 - Participated in Daily San Bernardino Automated GA Daily Validation Touchpoints
 - Participated in Weekly GA/GR meetings with Consortium and Vendors
 - Participated in Weekly GA/GR Correspondence Web Service discussions
 - Participated in CalSAWS M&E Job Shadow meeting for CA-249669 on July 30, 2025
 - Participated in CA-282564 Design Review meeting on July 31, 2025
- Lobby Management
 - Participated in Weekly Lobby Modernization Touch point meetings
 - Participated in Weekly Design meetings for CA-213363 TLM - Lobby Management Modernization
 - Participated in Weekly Lobby Support Team meetings
 - Participated in Weekly TLM-39 RACI Form Discussions
 - Participated in CA-213363 Design Review meeting on August 6, 2025
- Medi-Cal/CMSP
 - Participated in Daily CalHEERS CalSAWS Test Connect meetings
 - Participated in Weekly CalHEERS SAWS Integration meetings
 - Participated in Weekly SCR Touchpoint meetings

- Participated in Weekly CWDA/SAWS CalHEERS meeting
- Participated in Weekly Director's Meeting with CalHEERS
- Participated in Weekly Test Touchpoint meetings for CalHEERS
- Participated in CA-291144 Design meeting on July 30, 2025
- Participated in CR 306642 FDD CRFI Comment Walkthrough on August 4, 2025
- Participated in CA-284174 Design kick-off meeting on August 5, 2025
- Participated in CA-291142 Design Review meeting on August 5 and 6, 2025
- Participated in CalSAWS Medi-Cal CMSP Committee on August 6, 2025
- Participated in CalSAWS M&E Job Shadow: CA-216284 on August 7, 2025
- Participated in CA-263304 Design Review meeting on August 7, 2025
- Participated in the following JAD sessions:
 - ✦ CR 264969: Verification Caching Phase V
 - ✦ CR 304166: Medi-Cal Confirmation Letter Enhancements
 - ✦ CR 289681: Adding Application Date to EDR for Added Members
- Reports & Fiscal
 - Participated in Weekly State/Fiscal Reports and Defect status meetings
 - Participated in CA-293065 Design meeting on August 4, 2025
 - Participated in CA-292760 Design meeting on August 8, 2025
- Statewide Cash Aid Time Limit (SCATL)
 - Participated in Daily SCATL stand-ups
 - Participated in Weekly WDTIP Replacement/CalSAWS EDD Touchpoint
- Task Management
 - Participated in Weekly Task Management Check-In meetings
- Others
 - Participated in Bi-weekly SCRB Meeting
 - Participated in Weekly AppDev Leads meeting
 - Participated in Weekly CalFresh & Fiscal CA-264783 Design meetings
 - Participated in Bi-Weekly Virtual Assistant Design review session
 - Participated in CalWORKs/CalFresh Design meeting CA-237040 on July 30, 2025
 - Participated in Caseload Management Timeline Discussion on August 5, 2025
 - Participated in ICT Protocol Follow-Up meeting on August 6, 2025
 - Participated in Release Coordination Process meeting on August 7, 2025
- Reviewed forty-three (43) Design documents, targeting critical and high-priority designs for review and other SCRs at the Consortium's direction.

Table 5 - Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
RWR	7
25.05	1
25.07	13
25.09	12
25.11	2
26.01	5
26.03	1

TBD	2
Grand Total	43


- BenefitsCal
 - Participated in Daily Transaction Failures meetings
 - Participated in Bi-Weekly Enhancement and M&O meetings
 - Reviewed BenefitsCal Usage Metrics Report Apr – Jun 2025 (non-deliverable report)
 - Participated in BenefitsCal Scope Review on July 28 and August 4, 2025
 - Participated in Program Manager meeting on July 30 and August 6, 2025
 - Participated in BenefitsCal Scrum meeting on July 30 and August 6, 2025
 - Participated in BenefitsCal Integrated Readiness on August 4, 2025
 - Participated in Self-Service Portal Committee meeting on August 5, 2025

1.6 Test

- CalSAWS Release 25.09
 - Completed test preparation activities
 - Began test execution activities
 - Continued QA Review of System Test scripts for high impact SCRs

Table 6 - CalSAWS Release 25.09 Independent Test Progress

TEST CYCLE	TOTAL SCENARIOS	NOT EXECUTED	IN PROGRESS	PASSED	FAILED	BLOCKED
CalSAWS Release 25.09 - ClearBest QA Independent Test Results	186	61% (113)	5% (10)	26% (49)	8% (14)	0% (0)




- Foster Care Eligibility Determination (FCED)

- Completed QA EUST 3 QA Cycle 2 test execution activities
- Began EUST 3 QA Cycle 3 test preparation activities
 - ✦ Execution is scheduled for August 11, 2025, through September 5, 2025
- Participated in Bi-weekly EUST status meetings with CARES

Table 7 - FCED QA EUST 3 Test Activities

TEST CYCLE	TOTAL SCENARIOS	NOT EXECUTED	IN PROGRESS	PASSED	FAILED	BLOCKED
CalSAWS CARES-FCED EUST 3 ClearBest QA Cycle 2 Independent Test Results	36	0% (0)	0% (0)	86% (31)	14% (5)	0% (0)

** Failed scripts will be retested in cycle 3



- WDTIP/Statewide Cash Aid Time Limit (SCATL) Activities
 - Continue to monitor post release activities and priority releases
- BenefitsCal Activities
 - Completed BenefitsCal 25.07.31 Monthly Release test activities
 - Completed BenefitsCal 25.07.31 Release Notes review
 - Facilitated QA and Consortium Scope review for BenefitsCal Release 25.08.28
 - Started BenefitsCal 25.08.28 Monthly Release test activities
 - Completed BenefitsCal 25.09 Integrated Release test preparation activities
 - Monitored BenefitsCal M&O and M&E Release updates
- Priority Release/RWR Activities
 - Monitored priority releases/RWR defects and SCR test activities
 - Conducted test activities on the following SCRs/Defects:

Table 8 - Priority Release/RWR Issues In Progress for QA Review/Test

DEFECT/SCR #	RELEASE	RELEASE TYPE	TYPE OF TESTING
CA-213363 TLM-39: Lobby Device Platform Consolidation/Modernization	25.09.xx	Priority Release	QA Review
CA-286738: Add Threshold Languages for CF 889 Notice	25.07.x2	RWR	QA Review

- Training
 - Continued validation of WBT/CFP SCRs in Release 25.08.15
 - Completed review for One (1) Quick Guide
 - Started OLH/JA SCR validation activities for 25.09
- Other Consortium Support Test Activities
 - Participated in Integrated Test meetings on July 29 and August 5, 2025
 - Participated in Test Touchpoint meeting on July 30 and August 6, 2025

1.7 Transition

- Infrastructure
 - Reviewed Gainwell's Infrastructure WSR updates
 - Reviewed Gainwell's Weekly Transition-In Work Schedule updates
 - Reviewed Infrastructure Requirements Traceability Matrix (RTM) updates for the month of June/July 2025
 - Participated in Contact Center Phase 2 Readiness review session on July 28, 2025
 - Participated in Contact Center Phase 2 Go/No-Go meeting on July 31, 2025
- M&E
 - Reviewed Deloitte's M&E WSR updates
 - Reviewed Deloitte's Weekly Transition-In Work Schedule updates
 - Reviewed M&E Contract RTM updates for the month of July 2025
 - Participated in Knowledge Transfer sessions for the following workstreams:
 - ✦ SCR
 - ✦ Security
 - Participated in Job Shadowing sessions for the following workstreams:
 - ✦ OCM
 - ✦ Production Operations
 - ✦ SCR
 - ✦ Security
 - Participated in Reverse Job Shadowing sessions for the following workstreams:
 - ✦ SCR
 - ✦ Security
 - Participated in Support Services Readiness review session on July 30, 2025
 - Participated in Support Services Go/No-Go meeting on July 31, 2025

1.8 OCAT

- No activities scheduled.

ACTIVITIES FOR THE NEXT REPORTING PERIOD

1.9 Project Management

- Participate in Monthly Imaging SLA Review with Hyland on August 12, 2025
- Participate in Contact Center review on August 13, 2025
- Participate in CalSAWS Batch Weekly Reviews on August 14 and 21, 2025
- Participate in Monthly OCAT SLA Review on August 18, 2025
- Participate in OCAT Ops and Release Management review on August 19, 2025
- Participate in CalSAWS Project Steering Committee on August 21, 2025
- Participate in Region 6 Management Site Visit Agenda review on August 20, 2025
- Continue to support the CalSAWS Committee Evolution discussions

1.10 Technical

- Participate in Infrastructure Technical Sync meeting on August 11 and 18, 2025
- Participate in Tech Change Advisory Board on August 13 and 20, 2025
- Participate in CalSAWS Bi-Weekly Status meeting on August 13, 2025
- Participate in Monthly CalSAWS meeting on August 13, 2025
- Participate in Risk 304 weekly meeting on August 14, 2025
- Participate in Infrastructure Pre-Performance Requitement Report Review meeting on August 14, 2025
- Participate in Environment Integration Management review on August 14, 2025
- Participate in Infrastructure Performance Requitement Report Review meeting on August 19, 2025
- Participate in ForgeRock Operations Bi-Weekly Sync on August 20, 2025
- Participate in FCED Performance Test Review meeting on August 21, 2025
- Participate in CalSAWS PSC meeting on August 21, 2025
- BenefitsCal
 - Participate in DD&I and M&O meetings
 - Participate in BenefitsCal change request and defect reviews
- Batch
 - Participate in CalSAWS Batch review on August 14 and 21, 2025
- Contact Center
 - Participate in Fresno GenAI Call Summary meetings
 - Participate in Calabrio and eGain meetings
 - Participate in CSC Support meetings
 - Participate in GenAI for Call Summary Assist meetings
 - Participate in CalSAWS Virtual Assistant (VA) Weekly Reviews
 - Participate in Bi-Weekly Contact Center Status meetings
 - Participate in AWS/CalSAWS Contact Center meetings
 - Participate in CalSAWS and Calabrio Bi-weekly meetings
 - Participate in AWS Customer First Call Back Solution demonstration meeting on August 13, 2025
- Security
 - Participate in Deloitte/Gainwell Security review August 11 and 18, 2025
 - Participate in Deloitte/Gainwell Security review August 11 and 18, 2025

- Participate in Infrastructure Security Operations Reporting on 12, 2025
- Central Print
 - Participate in Central Print Weekly meetings on August 11 and 18, 2025
- Lobby Management
 - Participate in TLM-39 RACI form discussion meeting on August 19, 2025
- Service Management
 - Participate in ServiceNow Integration with County Helpdesk Tool Weekly Meeting on August 12, 2025
 - Participate in ServiceNow Process Improvement review on August 14, 2025
 - Participate in ITOM/HAM/SAM implementation Bi-Weekly Status on August 21, 2025

1.11 Imaging

- Participate in Monthly Customer Success for CalSAWS meeting on August 12, 2025
- Participate in Imaging Status meeting on August 19, 2025

1.12 Functional

- Support the August SCRB and SPG Scorecard review cycles
- Client Correspondence
 - Participate in Weekly Correspondence Design Status meetings
- Foster Care Eligibility Determination (FCED)
 - Participate in Daily FCED standup meetings
 - Participate in Daily CARES-FCED Interface Testing sessions
 - Participate in Daily CalSAWS-CARES QA Testing Stand-up meetings
 - Participate in Daily CARES-FCED Test Recap meetings
 - Participate in Daily Platform as a Service (PAAS) SIT E2E Test meetings
 - Participate in Weekly CARES/CalSAWS Testing meetings
 - Participate in Weekly FCED PM Sync meetings
 - Participate in Weekly FCED Governance Committee meetings
 - Participate in Weekly FCED Business Workgroup
 - Participate in Weekly CalSAWS/CARES technical Sync
 - Participate in Weekly Foster Care Rates Structure Workgroup
 - Participate in Bi-Weekly Conversion and CalSAWS Technical meeting
 - Participate in Bi-Weekly FCED User Group
 - Participate in Monday Foster Care Rates Structure Workgroup
 - Participate in the CalSAWS, CARES and CWDA FCED Executive meeting on August 21, 2025
- General Assistance/General Relief (GA/GR)
 - Participate in Weekly GA/GR meetings with Consortium and Vendors
 - Participate in Weekly GA/GR Correspondence Web-Service discussions
- Lobby Management
 - Participate in Weekly Lobby Team meetings
 - Participate in Weekly Design meetings for CA-213363 TLM - Lobby Management Modernization

- Participate in Weekly Lobby Support Team meetings
- Participate in Weekly RACI Discussion meetings
- Medi-Cal/CMSP
 - Participate in Daily CalHEERS CalSAWS Test Connect meetings
 - Participate in Weekly CalHEERS SAWS Integration meetings
 - Participate in Weekly SCR Touchpoint meetings
 - Participate in Weekly CWDA CalHEERS meetings
 - Participate in Weekly Medi-Cal/CMSP/CalHEERS Touchpoint meetings
 - Participate in Bi-Weekly CalHEERS Test Touchpoint meetings
 - Participate in Weekly Test Touchpoint meetings for CalHEERS
 - Participate in the following JAD Sessions:
 - ✦ CR 306642: Individuals with Unsatisfactory Immigration Status
 - ✦ CR 289599: Modifications to the Enhanced look-back logic
 - ✦ CR 303166: MEDS Batch Processing when Offline
 - ✦ CR 285601: CalHEERS SAWS EHIT Interface Schema Update v24 for 25.12
 - ✦ CR 285605: Design Change Request (DCR) for R26.2
 - ✦ CR 252585: Notices Update for 25.12
 - ✦ CR 293183: R25.12 User Interface (UI) Enhancements
 - ✦ CR 285605: Design Change Request (DCR) for R26.2
- Reports & Fiscal
 - Participate in Weekly State/Fiscal Reports Defect status meetings
 - Participate in CA-282037 Design meeting on August 11, 2025
 - Participate in Reports State/Fiscal Pre-Meeting on August 13, 2025
 - Participate in MEDS Alerts Management Reports Workgroup on August 13, 2025
 - Participate in CalSAWS State & Fiscal Reports meeting on August 14, 2025
 - Participate in CalSAWS Management Reports Committee on August 26, 2025
 - Participate in CalSAWS Collections Committee on August 27, 2025
- Statewide Cash Aid Time Limit (SCATL)
 - Participate in Daily SCATL stand-ups
 - Participate in Weekly WDTIP Replacement/CalSAWS EDD Touchpoint
- Task Management
 - Participate in Weekly Task Management Check-In meetings
- Others
 - Participate in Weekly AppDev Leads meetings
 - Participate in Weekly CalSAWS Release Coordination meetings
 - Participate in Weekly CalWORKs/CalFresh Eligibility Status meetings
 - Participate in Weekly Consortium Touchpoint meetings
 - Participate in Bi-Weekly Virtual Assistant Design review sessions
 - Participate in CalWORKs/CalFresh Committee Meeting on August 13, 2025
 - Participate in Discussion for SCRB/CCB Agenda Template on August 14, 2025
 - Participate in CalSAWS Policy Implementation Meeting on August 20, 2025
- BenefitsCal
 - Participate in Daily Transaction Failures meetings
 - Participate in Bi-weekly Enhancement and M&O check-in meetings
 - Participate in Weekly Scope Review for Partner Coordination

- Participate in 25.09 County Validation Meetings Participate in BenefitsCal Integrated Readiness on August 11 and 18, 2025
- Facilitate BenefitsCal Release Notes Process Update meeting on August 12, 2025
- Participate in Program Manager meeting on August 13 and 20, 2025
- Participate in BenefitsCal Scrum meeting on August 13 and 20, 2025
- Participate in BenefitsCal User Centered Design meeting on August 20, 2025

1.13 Test

- CalSAWS Release 25.09
 - Continue Test execution activities
 - Continue QA Review of System Test scripts for high impact SCRs
- FCED
 - Begin CalSAWS-CARES QA Cycle 3 Test execution activities
- Statewide Cash Aid Time Limit (SCATL) Activities
 - Continue to monitor priority release enhancements and defect fixes
- BenefitsCal
 - Continue BenefitsCal 25.08.28 Monthly Release test activities
 - Begin BenefitsCal 25.09 Integrated Release test execution activities
- Priority Release/RWR Activities
 - Monitor priority releases/RWR defects and SCR test activities
- Training
 - Continue WBT/CFP SCR validation activities
 - Continue OLH/JA SCR validation activities for 25.09
- Other Consortium Support Test Activities
 - Participate in Integrated Test meetings on August 12 and 19, 2025
 - Participate in Test Touchpoint meetings on August 13 and 20, 2025

1.14 Transition

- Infrastructure
 - Review updates to Gainwell's Infrastructure WSR
 - Review updates to Gainwell's Weekly Transition-In Work Schedule
 - Review June/July 2025 Infrastructure Requirements Traceability Matrix (RTM) resolution updates
 - Review Infrastructure Transition-In Final Presentation updates
- M&E
 - Review updates to Deloitte's M&E WSR
 - Review updates to Deloitte's Weekly Transition-In Work Schedule
 - Review M&E Contract RTM updates
 - Participate in Knowledge Transfer sessions for the SCR workstream
 - Participate in Job Shadowing sessions for the following workstreams:
 - ✦ OCM
 - ✦ Production Operations
 - Participate in Reverse Job Shadowing sessions for the Production Operations workstream

1.15 OCAT

- Participate in OCAT SLA Monthly Reporting Meeting on August 18, 2025
- Participate in OCAT Monthly Operations and Release Management Meeting on August 19, 2025

DEVIATIONS FROM PLAN/ADJUSTMENTS

- None