

CalSAWS

California Statewide Automated Welfare System



Bi-Weekly Status Report

ClearBest Quality Assurance

Reporting Period: September 8, 2025 – September 21, 2025

Table of Contents

EXECUTIVE SUMMARY	3
1 Highlights of the Reporting Period	3
1.1 Deliverable Summary	4
HIGHLIGHTS FOR THE REPORTING PERIOD	5
1.2 Project Management	5
1.3 Technical	5
1.4 Imaging	6
1.5 Functional	6
1.6 Test	9
1.7 Transition	11
1.8 OCAT	12
ACTIVITIES FOR THE NEXT REPORTING PERIOD	12
1.9 Project Management	12
1.10 Technical	12
1.11 Imaging	13
1.12 Functional	13
1.13 Test	15
1.14 Transition	15
1.15 OCAT	16
DEVIATIONS FROM PLAN/ADJUSTMENTS	16
 TABLE OF TABLES	
Table 1 - Bi-Weekly Status Agenda Topics	3
Table 2 - CalSAWS M&O Deliverable Summary	4
Table 3 - Transition Readiness Deliverable Summary	4
Table 4 - BenefitsCal Deliverable Summary	4
Table 5 - Weekly M&O System Change Request (SCR) Updates	8
Table 6 - CalSAWS Release 25.09 Independent Test Progress	9
Table 7 - FCED QA EUST 3 Test Activities	10
Table 9 - Priority Release/RWR Issues Completed for QA Review/Test	10

Bi-Weekly Status – ClearBest Quality Assurance

EXECUTIVE SUMMARY

1 Highlights of the Reporting Period

Table 1 - Bi-Weekly Status Agenda Topics

STATUS REPORT SECTION	STATUS AGENDA TOPIC
QA PMO	<ul style="list-style-type: none"> ■ Participated in Monthly Imaging SLA review ■ Participated in Monthly OCAT SLA review ■ Participated in OCAT Ops and Release Management review ■ Participated in Infrastructure Transition Final review ■ Facilitated Release 25.09 Greenlight review ■ Participated in CalSAWS JPA Board meeting ■ Participated in CalSAWS Project Steering Committee ■ Continue facilitating PDO/ITIL Phase II project meetings ■ Continue working on Enterprise Work Plan enhancements ■ Continued to support the CalSAWS Committee Evolution ■ Continued supporting the evolution of the CER to BCR process and materials creation, including incorporating HR-1 priorities
QA Technical	<ul style="list-style-type: none"> ■ Participated in 25.09 Release Readiness meetings ■ Participated in CalSAWS Security meetings ■ Participated in Partner Performance reviews ■ Participated in M&E transition meetings ■ Reviewed CalSAWS Change Advisory Board (CAB) tickets
QA Functional/Test	<ul style="list-style-type: none"> ■ Completed Release 25.09 test execution with 100% passed ■ Completed QA Review of 25.09 System Test scripts ■ Completed RWR 25.07.x2 QA Reviews ■ Completed FCED-CARES Extended User Scenario (EUST3) QA Cycle 3 ■ Began FCED-CARES Extended User Scenario (EUST3) QA Cycle 4 Test planning ■ Supported FCED-CARES Reports and EUST County Test scenario data creation and validation ■ Conducted (EUST3) County planning activities with CARES ■ Monitored FCED-CARES Risk and Issues ■ Monitored SCATL post release SCR hand offs between vendors ■ Monitored Lobby Modernization Readiness Progress

1.1 Deliverable Summary

Table 2 - CalSAWS M&O Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
65.20	QA Monthly Status Report – September 2025	On Time	FDEL due on 10/7/25
WP-4.23	QA Work Plan – September 2025	On Time	FDEL due on 10/7/25
66.20	QA Test Monthly Report – September 2025	On Time	FDEL due on 10/7/25
67.07	Quarterly QA Security Report - September 2025	On Time	DDEL due on 9/27/25
68.20	SLA and Performance Review Report - September 2025	On Time	FDEL due on 10/15/25
69.20	OCAT Monthly Status – September 2025	On Time	FDEL due on 10/7/25

Table 3 - Transition Readiness Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
95.06	Assessment of M&E Work Schedule - August 2025	Delayed	FDEL due on 9/19/25
114.08	QA Monthly Status Report - September 2025	On Time	FDEL due on 10/7/25

Table 4 - BenefitsCal Deliverable Summary

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
WP-26.32	CX Monthly Report – Aug/Sep 2025	On Time	DDEL comments due on 10/21/25
WP-27.44	Monthly M&O Report - September 2025	On Time	FDEL comments due on 10/15/25
WP-28.42	BenefitsCal Monthly Workplan Updates – September 2025	On Time	FDEL comments due on 10/15/25
WP-32.14	BOM Review and License Renewal (Quarterly) Jul - Sep 2025	On Time	FDEL comments due on 10/15/25
WP-33.14	Certificate Review (Quarterly) Jul - Sep 2025	On Time	FDEL comments due on 10/15/25
WP-35	BenefitsCal OWD 01 BenefitsCal Security Management Plan	On Time	FDEL comments due on 9/26/25
WP-36	BenefitsCal OWD 02 BenefitsCal Identification and Access Control Procedures	On Time	FDEL comments due on 9/26/25

DEL #	DELIVERABLE NAME	STATUS	NEXT DEADLINE
WP-37	BenefitsCal OWD 03 Incident Response Plan and Procedures	On Time	FDEL comments due on 9/26/25
WP-38	BenefitsCal Contingency Plan and Procedures	On Time	DDEL comments due on 10/3/25
WP-39	BenefitsCal Risk Assessment Procedures	On Time	DDEL comments due on 10/3/25
WP-40	BenefitsCal Configuration Management Plan and Procedures	On Time	DDEL comments due on 10/3/25
WP-41	BenefitsCal Maintenance Procedures	On Time	DDEL comments due on 10/31/25
WP-42	BenefitsCal System and Communications Protection Procedures	On Time	DDEL comments due on 10/31/25
WP-43	BenefitsCal System and Information Integrity Procedures	On Time	DDEL comments due on 10/31/25

HIGHLIGHTS FOR THE REPORTING PERIOD

1.2 Project Management

- Participated in Release 25.09 T-2 Readiness Review on September 8, 2025
- Participated in Monthly Imaging SLA Review on September 9, 2025
- Participated in Contact Center review on September 10, 2025
- Participated in Infrastructure Transition Final Review Preview on September 11, 2025
- Participated in CalSAWS Batch Weekly Reviews on September 11 and 18, 2025
- Participated in CalSAWS JPA Board meeting on September 12, 2025
- Participated in Monthly OCAT SLA Review on September 15, 2025
- Participated in Release 25.09 T-1 Readiness Review on September 15, 2025
- Participated in OCAT Ops and Release Management review on September 16, 2025
- Facilitated Release 25.09 Greenlight review on September 17, 2025
- Participated in CalSAWS Project Steering Committee on September 18, 2025
- Continued facilitating PDO/ITIL Phase II project meetings
- Continued working on Enterprise Work Plan enhancements
- Continued to support the CalSAWS Committee Evolution, including the HR-1 priorities, and CalSAWS Policy Manual discussions and reviews on September 8, 10, 15, 16, and 17, 2025
- Supported PPOC session that provided BCR and HR1 Prioritization Updates on September 18, 2025
- Continued drafting PDO charter and finalizing PDO Tool requirements meetings
- Reviewed all M&E, Infrastructure, and BenefitsCal Workplans

1.3 Technical

- Participated in Release 25.09 Project Integrated Readiness review
- Participated in Infrastructure Technical Sync meeting on September 8 and 15, 2025

- Participated in CalSAWS Bi-Weekly Status meeting on September 10, 2025
- Participated in Tech Change Advisory Board on September 10 and 17, 2025
- Participated in CalSAWS Bi-Weekly Status meeting on September 10, 2025
- Participated in Risk 304 status review on September 11, 2025
- Participated in Infrastructure Performance Review on September 11 and 16, 2025
- Participated in Environment Integration Management review on September 11, 2025
- Participated in RCA Action Framework review on September 15, 2025
- Participated in ForgeRock Operations Bi-Weekly Sync on September 17, 2025
- Participated in Production Operations Readiness review on September 17, 2025
- BenefitsCal
 - Participated in DD&I and M&O Review
 - Reviewed BenefitsCal System Changes and Defects
- Batch
 - Participated in CalSAWS Batch review on September 11 and 18, 2025
- Contact Center
 - Participated in Fresno GenAI Call Summary Meetings
 - Participated in Calabrio and eGain meetings
 - Participated in SB1289 meetings
 - Participated in CSC Support meetings
 - Participated in GenAI for Call Summary Assist meetings
 - Participated in Bi-Weekly Contact Center Status meetings
 - Participated in AWS/CalSAWS Contact Center meetings
 - Participated in CalSAWS and Calabrio Bi-weekly meetings
- Security
 - Participated in Deloitte/Gainwell Findings Security review on September 8 and 15, 2025
 - Participated in Infrastructure Security Operations Reporting on September 9, 2025
- Central Print
 - Participated in Central Print weekly status meetings
- Lobby Management
 - Participated in TLM-39 RACI form discussion meeting on September 9, 2025
- Service Management
 - Participated in ServiceNow Integration with County Helpdesk Tool Weekly Meeting on September 9 and 17, 2025
 - Participated in ServiceNow Process Improvement review on September 11, 2025
 - Participated in ITOM/HAM/SAM implementation Status on September 18, 2025

1.4 Imaging

- Participated in Imaging Status call on September 16, 2025

1.5 Functional

- Continued supporting SPG Scorecard reviews
- Completed September 9 SCRB packet review containing 53 Total SCRs
- Completed reviews on September 17 SCRB packet review containing 53 SCRs.

- Client Correspondence
 - Participated in Weekly Correspondence Design Status meetings
- Foster Care Eligibility Determination (FCED)
 - Participated in Daily FCED standup meetings
 - Participated in Daily CARES-FCED Interface Testing sessions
 - Participated in Daily Platform as a Service (PAAS) SIT E2E Test Review
 - Participated in Daily CARES-FCED Interface Testing Sessions
 - Participated in Daily CalSAWS-CARES QA Testing Stand-up meetings
 - Participated in Weekly CalSAWS/CARES Technical Sync meetings
 - Participated in Weekly FCED Business Workgroup meetings
 - Participated in Weekly PM Synch Meetings
 - Participated in Bi-Weekly FCED Performance Test Touchpoint
 - Participated in Weekly Conversion meetings
 - Participated in POD-3577 meeting on September 10, 2025
 - Participated in AAP E-Data Scenarios meeting on September 10, 2025
 - Participated in Continuing Discussion from Weekly Tech Sync Meeting on September 11
 - Participated in CARES-FCED Interface Testing: Home Removal meeting on September 15
 - Participated in CARES Report Support Process meeting on September 16, 2025
 - Participated in CWS-CARES Core Constituent Demo: Resource Management Directory meeting on September 16, 2025
 - Participated in CA-233675 Design discussion on September 18, 2025
 - Participated in Determination Results Field Discussion on September 18, 2025
- General Assistance/General Relief (GA/GR)
 - Participated in Daily San Bernardino Automated GA Daily Validation Touchpoints
 - Participated in Weekly GA/GR meetings with Consortium and Vendors
 - Participated in Weekly GA/GR Correspondence Web Service discussions
 - Participated in San Joaquin Requirements sessions
 - Participated in CA-289026 Design Review on September 9, 2025
 - Participated in CA-289103 Design Review on September 11, 2025
- Lobby Management
 - Participated in Weekly Lobby Modernization Touch point meetings
 - Participated in Weekly Lobby Support Team meetings
 - Participated in Weekly TLM-39 RACI Form Discussions
- Medi-Cal/CMSP
 - Participated in Daily CalHEERS CalSAWS Test Connect meetings
 - Participated in Weekly CalHEERS SAWS Integration meetings
 - Participated in Weekly CWDA/SAWS CalHEERS meeting
 - Participated in Weekly Director's Meeting with CalHEERS
 - Participated in Weekly Test Touchpoint meetings for CalHEERS
 - Participated in CA-292586 Adult Expansion Work Requirement meetings
 - Participated in CA-292582 Semi-Annual Redeterminations Business Requirements Review on September 10
 - Participated in the following JAD sessions:
 - ✦ CR 313671: Amend Definition of Qualified Non-Citizen (QNC)
 - ✦ CR 302071: Go Green Campaign and Contact Information Update

- ✦ CR 293152: Auto Close Cases
- Reports & Fiscal
 - Participated in Weekly State/Fiscal Reports and Defect status meetings
 - Participated in Weekly M&E Analytics Team meeting
 - Participated in Management Reports MEDS Alerts Workgroup on September 10
 - Participated in Monthly State and Fiscal Reports meeting on September 11, 2025
- Statewide Cash Aid Time Limit (SCATL)
 - Monitored SCATL post release SCR hand offs between vendors
- Others
 - Participated in Bi-weekly SCRB Meeting
 - Participated in Weekly AppDev Leads meeting
 - Participated in Weekly Release Coordination meeting
 - Participated in Caseload Management meeting sessions
 - Participated in Payment Verification System (PVS) Workgroup sessions
 - Participated in Caseload Management Workgroup on September 10, 2025
 - Participated in CalWORKs/CalFresh Eligibility Committee on September 10, 2025
 - Participated in Task Management Check-In on September 18, 2025
- Reviewed fifty-one (51) Design documents, targeting critical and high-priority designs for review and other SCRs at the Consortium's direction.

Table 5 - Weekly M&O System Change Request (SCR) Updates

Release	SCRs in QA Review
25.07	4
25.09	10
25.11	4
26.01	13
26.02	2
26.03	7
26.05	2
26.06	1
26.07	1
26.09	4
TBD	3
Grand Total	51

- BenefitsCal
 - Participated in Daily Transaction Failures meetings
 - Participated in Bi-Weekly Enhancement and M&O meetings
 - Participated in September UCD Deck Review on September 8, 2025
 - Participated in BenefitsCal Scope Reviews on September 8 and 15, 2025
 - Participated in BenefitsCal Integrated Readiness on September 8 and 15, 2025


- Facilitated BenefitsCal Appt Details Response meeting on September 9, 2025
- Participated in Program Manager meeting on September 10 and 17, 2025
- Participated in BenefitsCal Scrum meeting on September 10, 2025
- Participated in New Person Detail Page reviews on September 10 - 18, 2025
- Participated in 25.11 CalSAWS & BenefitsCal review on September 11, 2025
- Facilitated BenefitsCal Appointments Sync meeting on September 11, 2025
- Facilitated BenefitsCal Deliverable Training on September 16, 2025
- Participated in BenefitsCal User Centered Design meeting on September 17, 2025
- Participated in CX Report Survey review on September 17 and 18, 2025

1.6 Test

- CalSAWS Release 25.11
 - Continued Test preparation activities
- CalSAWS Release 25.09
 - Completed defect retesting
 - Completed QA Review of System Test scripts for high impact SCRs

Table 6 - CalSAWS Release 25.09 Independent Test Progress


TEST CYCLE	TOTAL SCENARIOS	NOT EXECUTED	IN PROGRESS	PASSED	FAILED	BLOCKED
CalSAWS Release 25.09 - ClearBest QA Independent Test Results	186	0% (0)	0% (0)	100% (186)	0% (0)	0% (0)



- Foster Care Eligibility Determination (FCED)
 - Completed QA EUST 3 QA Cycle 3 test execution activities
 - Began QA EUST 3 QA Cycle 4 test execution activities
 - Conducted EUST 3 County planning activities
 - Participated in Weekly EUST status meetings with CARES

Table 7 - FCED QA EUST 3 Test Activities

TEST CYCLE	TOTAL SCENARIOS	NOT EXECUTED	IN PROGRESS	PASSED	FAILED	BLOCKED
CalSAWS CARES-FCED EUST 3 ClearBest QA Cycle 3 Independent Test Results	42	0% (0)	0% (0)	84% (35)	14% (6)	2% (1)



* Case Transfer and KinGap requirement clarifications resulted in 6 Failed scenarios that will be retested with updates in EUST 3-Cycle 4, blocked scenario pending CARES fix will be retested in EUST 3-Cycle 4

- WDTIP/Statewide Cash Aid Time Limit (SCATL) Activities
 - Continue to monitor post release activities and priority releases for remaining SCR transitions between vendors
- BenefitsCal Activities
 - Began and completed BenefitsCal 25.09.11 Priority Release test activities
 - Began and completed BenefitsCal 25.09.11 Release Notes review
 - Began and completed BenefitsCal 25.09 Integrated Release Notes review
 - Began BenefitsCal 25.09.25 Release Notes review
 - Continued BenefitsCal 25.09.25 Monthly Release test activities
 - Monitored BenefitsCal M&O and M&E Release updates
- Priority Release/RWR Activities
 - Monitored priority releases/RWR defects and SCR test activities
 - Completed test activities on the following SCRs/Defects:

Table 8 - Priority Release/RWR Issues Completed for QA Review/Test

DEFECT/SCR #	RELEASE	RELEASE TYPE	TYPE OF TESTING
CA-292084 ACL 25-34 CalFresh Forms (CF 887/CF 888 Forms)	25.07.x2	RWR	QA Review

DEFECT/SCR #	RELEASE	RELEASE TYPE	TYPE OF TESTING
CA-292171 Add additional enhancements to SCATL application	25.07.x2	RWR	QA Review
CA-282105 Update M40-129E logic to look at additional Denial Reasons	25.07.x2	RWR	QA Review
CA-264987 Update Homeless Mapping for TANF Clock as per WDTIP TRAC Guide	25.09.11	Priority Release	QA Review
CA-289908 Virtual Assistant Expansion - Release 25.09.25 (Release 33)	25.09.25	Priority Release	QA Review
CA-213363 TLM-39: Lobby Device Platform Consolidation/Modernization	25.10.03	Priority Release	QA Review

- Training
 - Completed validation of WBT/CFP SCRs in Release 25.09.19
- Other Consortium Support Test Activities
 - Participated in Release 25.09 Integrated Readiness T-2 meeting on September 8, 2025
 - Participated in Release 25.11 Pre-ST Daily meetings September 8 through 19, 2025
 - Participated in Integrated Test meetings on September 9 and 16, 2025
 - Participated in Test Touchpoint meeting on September 10, 2025
 - Participated in Release 25.09 Integrated Readiness T-1 on September 15, 2025
 - Participated in CalSAWS Virtual Greenlight Release 25.09 on September 17, 2025

1.7 Transition

- Infrastructure
 - Reviewed Infrastructure status report updates
 - Reviewed Weekly Infrastructure Transition-In Work Schedule updates
 - Reviewed August 2025 Infrastructure Transition RTM updates
 - Participated in preliminary Transition Final Review session on September 11, 2025
 - Participated in Infrastructure Transition retrospective on September 11, 2025
- M&E
 - Reviewed M&E status report updates
 - Reviewed Weekly M&E Transition-In Work Schedule updates
 - Participated in Weekly Transition status update meeting
 - Reviewed resolution updates for Release 25.09 JS/RS SCRs test execution results findings
 - Continued Release 25.11 SCRs pre-ST validation activities
 - Participated in Job Shadowing sessions for the following workstreams:
 - ✦ OCM
 - ✦ Production Operations
 - ✦ SCR
 - Participated in RJS for the Production Operations workstream

- Participated in CARES-FCED planning transition activities
- Participated in Recovery Workstreams Evidence Review on September 9, 2025
- Participated in Security Workstream Evidence Review on September 11, 2025

1.8 OCAT

- Participated in OCAT Monthly SLA Reporting Meeting on September 15, 2025
- Participated in OCAT Monthly Ops and Release Meeting on September 16, 2025

ACTIVITIES FOR THE NEXT REPORTING PERIOD

1.9 Project Management

- Participate in Region 5 Management Site Visit Planning on September 22, 2025
- Participate in M&E Management Readiness review on September 22, 2025
- Participate in Post-Release 25.09 Checkpoint reviews on September 22 – 24, 2025
- Participate in Contact Center reviews on September 24, 2025
- Participate in Environment Integration Management review on September 25, 2025
- Participate in IV&V PMO and QA Review on September 25, 2025
- Participate in CalSAWS Batch Weekly Reviews on September 25 and October 2, 2025
- Continue facilitating PDO/ITIL Phase II project meetings
- Continue working on Enterprise Work Plan enhancements
- Continue to support the CalSAWS Committee Evolution, including the HR-1 priorities, and CalSAWS Policy Manual discussions and reviews

1.10 Technical

- Participate in Infrastructure Technical Sync meeting on September 22 and 29, 2025
- Participate in Tech Change Advisory Board on September 24 and October 1, 2025
- Participate in CalSAWS Bi-Weekly Status meeting on September 24, 2025
- Participate in Root Cause Analysis Actions (RCAA) Review on September 25, 2025
- Participate in Environment Integration Management review on September 25, 2025
- Participate in Infrastructure Monthly Performance meeting on September 25 and October 2, 2025
- Participate in Production Operations Readiness review on October 1, 2025
- Participate in ForgeRock Operations Bi-Weekly Sync on October 1, 2025
- Participate in Disaster Recovery Dry Run 1 meeting on October 2, 2025
- BenefitsCal
 - Participate in DD&I and M&O meetings
 - Participate in BenefitsCal change request and defect reviews
- Batch
 - Participate in CalSAWS Batch review on September 25 and October 2, 2025
- Contact Center
 - Participate in Fresno GenAI Call Summary Meetings
 - Participate in Calabrio and eGain meetings
 - Participate in CSC Support meetings
 - Participate in GenAI for Call Summary Assist meetings

- Participate in Bi-Weekly Contact Center Status meetings
- Participate in AWS/CalSAWS Contact Center meetings
- Participate in CalSAWS and Calabrio Bi-weekly meetings
- Participate in Walkthrough: Contact Center Welcome Bot SCR -BCAL Team
- Participate in Contact Center - Weekly Touch point - CER Review
- Participate in CalSAWS Contact Center Management Conference Call
- Participate in Monthly CalSAWS/TU Meeting
- Security
 - Participate in Deloitte/Gainwell Findings Security review on September 22 and 29, 2025
 - Participate in Infrastructure Security Operations Reporting on September 23, 2025
 - Participate in Security and Privacy Risk Management Group (SPRMG) meeting on September 25, 2025
- Central Print
 - Participate in Central Print Weekly meetings on September 22 and 29, 2025
- Lobby Management
 - Participate in TLM-39 RACI form discussion meeting on September 23, 2025
- Service Management
 - Participate in ServiceNow Integration with County Helpdesk Tool Weekly Meeting on September 23, 2025
 - Participate in ServiceNow Process Improvement review on September 25, 2025
 - Participate in Monthly Helpdesk Trends Meeting on September 25, 2025
 - Participate in ITOM/HAM/SAM implementation Bi-Weekly Status on October 2, 2025

1.11 Imaging

- Participate in Monthly Data review for CalSAWS meeting on October 7, 2025

1.12 Functional

- Support the September SCRB and SPG Scorecard review cycles
- Client Correspondence
 - Participate in Weekly Correspondence Design Status meetings
- Foster Care Eligibility Determination (FCED)
 - Participate in Daily FCED standup meetings
 - Participate in Daily CARES-FCED Interface Testing sessions
 - Participate in Transition KT activities
 - Participate in Daily Platform as a Service (PAAS) SIT E2E Test Review
 - Participate in Daily CalSAWS-CARES QA Testing Stand-up meetings
 - Participate in Weekly CalSAWS/CARES Technical Sync meetings
 - Participate in Weekly FCED Business Workgroup meetings
 - Participate in Weekly PM Synch meetings
 - Participate in Bi-Weekly FCED Performance Test Touchpoint
 - Participate in Weekly Conversion meetings
 - Participate in Future Tiered Rates Discussion on September 22, 2025
 - Participate in Continuing Discussion from Weekly Tech Sync on September 22

- Participate in AAP E-Data Review on September 22, 2025
- Participate in Vendor API on September 22, 2025
- Participate in CalSAWS- Foster Care Programs Committee on September 23, 2025
- Participate in CWS-CARES Core Constituent Demo: Resource Management Directory on September 24, 2025
- General Assistance/General Relief (GA/GR)
 - Participate in Weekly GA/GR meetings with Consortium and Vendors
 - Participate in Weekly GA/GR Correspondence Web-Service discussions
 - Participate in San Joaquin Requirements sessions
 - Participate in CA-249954 Design Review on September 25, 2025
- Lobby Management
 - Participate in Weekly Lobby Team meetings
 - Participate in Weekly Design meetings for Lobby Management Modernization
 - Participate in Weekly Lobby Support Team meetings
 - Participate in Weekly TLM-39 RACI Form Discussions
- Medi-Cal/CMSP
 - Participate in Daily CalHEERS CalSAWS Test Connect meetings
 - Participate in Weekly CalHEERS SAWS Integration meetings
 - Participate in Weekly CWDA/SAWS CalHEERS meeting
 - Participate in Weekly Director's Meeting with CalHEERS
 - Participate in Weekly Test Touchpoint meetings for CalHEERS
 - Participate in CalSAWS Medi-Cal CMSP Committee on October 1, 2025
 - Participate in CalSAWS/CalHEERS JAD Sessions
 - ✦ CR 313671: H.R.1 - Amend Definition of QNC (Qualified Non-Citizen) and newly define Eligible Alien
 - ✦ CR 303180: Returned Mail Improvements
 - ✦ CR 300384: eHIT Enhancements for 2026
- Reports & Fiscal
 - Participate in Weekly State/Fiscal Reports Defect status meetings
 - Participate in Weekly M&E Analytics Team meeting
 - Participate in CalSAWS - Fiscal Committee on September 24, 2025
 - Participate in CalSAWS -State/Fiscal Reports Committee on September 24, 2025
- Statewide Cash Aid Time Limit (SCATL)
 - Monitor SCATL post release SCR hand offs between vendors
- Others
 - Participate in Release 25.11 Pre-System Test Daily Checkpoint meetings
 - Participate in Weekly AppDev Leads meetings
 - Participate in Weekly CalSAWS Release Coordination meetings
 - Participate in Weekly CalWORKs/CalFresh Eligibility Status meetings
 - Participate in Weekly Consortium Touchpoint meetings
 - Participate in Weekly Caseload Management Workgroup Preparation Meetings
 - Participate in Bi-Weekly Virtual Assistant Design review sessions
 - Participate in MEDS Alerts Workgroup Sessions
 - Participate in Caseload Management Workgroup Sessions
 - Participate in Weekly Task Management Check-In meetings
 - Participate in Payment Verification System (PVS) Workgroup sessions

- Participate in Task Management Committee on September 25, 2025
- BenefitsCal
 - Participate in Daily Transaction Failures meetings
 - Participate in Bi-weekly Enhancement and M&O check-in meetings
 - Participate in Weekly Scope Review for Partner Coordination
 - Participate in New Person Detail Page Design review on September 22, 2025
 - Participate in BenefitsCal Integrated Readiness on September 22 and 29, 2025
 - Participate in BenefitsCal CBO Training on September 24, 2025
 - Participate in Program Manager meeting on September 24 and October 1, 2025
 - Participate in BenefitsCal Scrum meeting on September 24, 2025

1.13 Test

- CalSAWS Release 25.11
 - Continue Test preparation activities
 - Begin Test execution activities
- FCED
 - Completed CalSAWS-CARES QA EUST 3 Cycle 3 Test execution activities
 - Continue EUST 3 Cycle 4 County planning testing activities
- Statewide Cash Aid Time Limit (SCATL) Activities
 - Continue to monitor SCRs transitioned to Deloitte
- BenefitsCal
 - Complete BenefitsCal 25.09.25 Release Notes review
 - Complete BenefitsCal 25.09.25 Monthly Release test activities
 - Begin and complete BenefitsCal 25.09.30 Priority Release test activities
 - Begin and complete BenefitsCal 25.09.30 Release Notes review
 - Facilitate QA and Consortium Scope review for BenefitsCal Release 25.10.30
 - Begin BenefitsCal 25.10.30 Monthly Release test activities
- Priority Release/RWR Activities
 - Monitor priority releases/RWR defects and SCR test activities
- Training
 - Continue WBT/CFP SCR validation activities

1.14 Transition

- Infrastructure
 - Review Infrastructure status report updates
 - Review Weekly Infrastructure Transition-In Work Schedule updates
 - Review resolution updates to August 2025 Infrastructure Transition RTM findings
- M&E
 - Review updates to Deloitte's M&E WSR
 - Review updates to Deloitte's Weekly Transition-In Work Schedule
 - Participate in Weekly Transition status update meeting
 - Continue Release 25.11 SCRs pre-ST validation activities
 - Participate in Knowledge Transfer sessions for the SCR workstream
 - Participate in Job Shadowing sessions for the following workstreams:

- ✦ Production Operations
- ✦ SCR
- ✦ Security
- Participate in OCM and Training workstreams Readiness & Evidence Review walkthrough meeting on September 22, 2025
- Participate in Project Management workstream Readiness & Evidence Review walkthrough meeting on September 22, 2025
- Participate in SCR and Support Services workstreams Readiness & Evidence Review walkthrough meeting on September 23, 2025
- Participate in Production Operations and Technology Recovery workstreams Readiness & Evidence Office Hours session on September 24 and October 1, 2025

1.15 OCAT

- No activities scheduled.

DEVIATIONS FROM PLAN/ADJUSTMENTS

- None