



Transition Update





★ Transition Accomplishments

Cutover Group 1: OCAT Transition Complete

Cutover Groups 2, 3, & 4: Total

270 KT sessions	257 JS sessions
106 RJS sessions	166 evidence items

Received “Go” for Cutover and Initial Operations

Remaining Activities

Remaining for Cutover Groups 2, 3, & 4:

Ad Hoc Reporting for CDSS/DHCS	Pending
Initial Operations Completion	1/30/26
Final Review Meeting	Week of 1/26/26
Closeout of Transition	1/30/26

M&E Release Dashboard

As of: 12/7/2025

RELEASE #	SCRS	TEST CASES	DESIGN	DESIGN APPROVAL	BUILD	TEST	NOTES
Baseline Releases							
26.01 1/25/2026	55	1164	96%	94%	93%	70%	- On schedule as planned.
26.03 3/23/2026	108	0	65%	65%	0%	0%	- Correspondence SCRs design expected to wrap up by 12/19/2025.
26.05 3/23/2026	132	0	8%	0%	0%	0%	- On schedule as planned.
CalSAWS-CalHEERS Releases							
26.02 2/22/2026	3	66	100%	100%	100%	0%	- On schedule as planned.
26.06 6/14/2026	8	0	71%	0%	0%	0%	- SCR designs in progress.
Priority Releases							
25.12.06 12/06/2025	15	61	100%	21%	100%	38%	- COLA data loaded on 12/6. The COLA will run on 12/13.
25.12.21 12/21/2025	18	73	83%	50%	55%	0%	- Coordinating with Consortium to get the finalized dates for Batch Operations related SCRs.