

CONSORTIUM REVIEWED BY: \_\_\_\_\_

**CALSAWS MAINTENANCE & ENHANCEMENTS (M&E) AGREEMENT  
BETWEEN CALSAWS  
CONSORTIUM AND  
DELOITTE CONSULTING LLP**

**Change Order Number Five**

**CALSAWS MAINTENANCE & ENHANCEMENTS (M&E) AGREEMENT (“AGREEMENT”), ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND DELOITTE CONSULTING LLP (“CONTRACTOR”) FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).**

Pursuant to Subsection 8.2 (Issuance of Change Orders) of Section 8 (Change Orders) in the CalSAWS Maintenance and Enhancements (“M&E”) Agreement, Consortium and Contractor agree to modify the Agreement to include changes that do not materially affect the scope of work, term, payments, or any term or condition of the Agreement except as provided in this Change Order Number Five. Consortium and Contractor hereby agree to the following modifications to the Agreement:

**Change Order Summary and Cost Breakdown**

1. In Section 7.1.3 Change Order Maximum, Consortium has allotted funding that may be used toward future M&E One-Time Services, when the allocation for which is approved by the Consortium Executive Director and Deloitte’s Managing Director or their respective designees.
2. This Change Order Number Five requests Nineteen Million, Five Hundred Thousand, Forty-Four Dollars (\$19,500,044) to be used for additional M&E One-Time Services Charge hours for Work related to Analytics Modernization requested by the Consortium. The Statement of

Work is set forth in Attachment 1 Deloitte M&E Analytics Modernization SOW. The estimated effort, prices, and assumptions for this M&E One-Time Services Charge are set forth in Attachment 2 Deloitte M&E Analytics Modernization Pricing Schedule. M&E One-Time Services Charges related to the Analytics Modernization will be conducted and invoiced on a monthly basis according to the rates and charges in the pricing schedule in an amount not to exceed Nineteen Million, Five Hundred Thousand, Forty-Four Dollars (\$19,500,044).

3. Subsequent to the approval of this Change Order Number Five, the balance remaining from the Eighty Million, Eight Hundred Forty-Two Thousand, Thirty-One Dollars (\$80,842,031) in Agreement Paragraph 7.1.3 - Change Order Maximum of approved but unallocated funds for future work to be allocated will be Fifty One Million, Six Hundred Eighty-Three Thousand, Five Hundred Seventy-One Dollars and Seventy-Six Cents (\$51,683,571.76).

This Change Order Number Five is effective as of February 20, 2026 (the “Effective Date”).

Except as provided in this Change Order Number Five, all other terms and conditions of the Agreement shall remain in full force and effect.

**DELOITTE CONSULTING LLP**

Dated: \_\_\_\_\_

By: \_\_\_\_\_

Rajesh Tahaliyani,  
Contractor Managing Director

**CALSAWS CONSORTIUM**

Dated: \_\_\_\_\_

By: \_\_\_\_\_

Michael Sylvester, Consortium Chair

By: \_\_\_\_\_

Julia Erdkamp, CalSAWS Executive  
Director

Approved As To Form:

By: \_\_\_\_\_

Kronick Moskowitz Tiedemann &  
Girard, Consortium Legal Counsel  
Effective Date February 20, 2026