

**CHANGE ORDER NO. ELEVEN
STATEWIDE PORTAL/MOBILE APP PROJECT AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DELOITTE CONSULTING LLP**

This Change Order No. Eleven is effective on February 20, 2026 (the “Effective Date”) and revises the Agreement, as defined below, between the California Statewide Automated Welfare System (CalSAWS) Consortium (“Consortium”) and Deloitte Consulting LLP (“Contractor”) as specified in this Change Order No. Eleven. Unless otherwise indicated by this Change Order No. Eleven, all other provisions of the Agreement not affected by this Change Order No. Eleven remain in full force and effect between the parties.

RECITALS

WHEREAS, on August 25, 2020, Consortium and Contractor entered into an agreement regarding the Statewide Portal/Mobile App Project (“Agreement”); and

WHEREAS, the Consortium wishes to extend the term of the Agreement and revise the Optional Extension Period; and

WHEREAS, the parties have agreed to modify the Total Contract Maximum Sum of the Agreement in relation to the revised Optional Extension Period; and

WHEREAS, the parties now wish to make certain revisions to Optional Enhancements of the Agreement. Due to revised State priorities, several of the optional enhancements were replaced with currently prioritized maintenance and enhancements activities.

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual covenants and promises described herein, the parties mutually agree to this Change Order No. Eleven to the Agreement as follows:

1. Section 4.5 Extension of Contract Term to Align with BenefitsCal Procurement Schedule, as previously modified in Change Order No. Ten, is hereby deleted in its entirety and replaced with:

“The parties have agreed to extend the term of the Contract until May 31, 2026, for extending Maintenance & Operations (M&O), Enhancements, Cloud Services and related Hardware and Software support costs for such period, and for other additional Services as the parties agree in Work Orders. Upon mutual agreement, the parties may exercise an option to extend the term of the Contract.”

2. Section 7.1.1 of Section 7.1 Total Maximum Contract Sum of the Agreement is deleted in entirety and replaced with:

“7.1.1 General.

All of the pricing and sums set forth in this Section 7 apply to the Scope of Contract Work and Portal/Mobile App Deliverables and Services described in Section 5.

(a) The Total Maximum Contract Sum for all DD&I (Phase 1), Optional Enhancements (Phase 2), Maintenance & Operations, County Purchases for Implementation Services, and other Services to be provided pursuant to this Agreement until May 31, 2026 shall not exceed Seventy-Eight Million Two Hundred Ninety Thousand Two Hundred Seventy-Six Dollars (\$78,290,276). This Total Maximum Contract Sum is inclusive of all of the following:

i) The Contract Sum for the DD&I Phase 1, excluding those Deliverables and Services related to the Mobile App described in Sections 5.2.1.5 and 5.2.1.6, shall not exceed Five Million Seven Hundred Thirty-Four Thousand Seven Hundred Seventy-Three Dollars (\$5,734,773).

ii) The Contract Sum for Deliverables and Services related to the Mobile App described in Sections 5.2.1.5 and 5.2.1.6 shall not exceed Six Hundred Seventy-Seven Thousand Four Hundred Sixteen Dollars (\$677,416).

iii) The Contract Sum for the M&O Phase 3 and the further extended M&O shall not exceed Thirty-Four Million Four Hundred Ninety-Eight Thousand Four Hundred Forty Dollars (\$34,498,440).

iv) The Contract Sum for the Optional Enhancements and Unallocated Funds shall not exceed Thirty-Six Million Three Hundred Seventy-Nine Thousand Six Hundred Forty-Eight Dollars (\$36,379,648).

v) The Contract Sum for the County Purchases for Implementation Services shall not exceed One Million Dollars (\$1,000,000).

(b) The Total Maximum Contract Sum for M&O and other Services to be provided pursuant to this Agreement during the Optional Extension Period shall not exceed One Million Two Hundred Ninety Thousand and Eighty-Eight Dollars (\$1,290,088).”

3. Exhibit C, Financial Matters, is revised as follows:

Attached to this Change Order No. Eleven, and incorporated by reference, is a Revised Exhibit C, Financial Matters. This Revised Exhibit C, Financial Matters, shall replace in its entirety the current Exhibit C, Financial Matters, to the Agreement.

IN WITNESS WHEREOF, the Consortium has caused this Change Order No. Eleven to be subscribed on behalf of the Consortium and Contractor has caused this Change Order No. Eleven to be subscribed on its behalf by its duly authorized representative, as indicated below.

DELOITTE CONSULTING LLP

Dated: _____

By: _____

Name: Michael Green

Title: Principal

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Julia Erdkamp, Consortium Executive
Director

APPROVED AS TO FORM

By: _____
Kronick Moskowitz Tiedemann & Girard,
Consortium Legal Counsel