

CalSAWS

California Statewide Automated Welfare System



Bi-Weekly Status Report

CalSAWS Maintenance & Operations (M&O)

Reporting Period: January 26, 2026 – January 30, 2026

1 EXECUTIVE SUMMARY	2
1.1 Highlights of the Reporting Period.....	2
2 PROJECT MANAGEMENT	2
2.1 Highlights of the Reporting Period.....	2
2.2 Deviation from Plan/Adjustment.....	2
3 APPLICATION DEVELOPMENT	2
3.1 Highlights of the Reporting Period.....	2
3.2 Support Projects.....	3
3.2.1 California Department of Social Services (CDSS) Report Support.....	3
3.2.2 Department of Health Care Services (DHCS) Report Support.....	3
3.3 Deviation from Plan/Adjustments.....	4
4 TRANSITION	4
4.1 Highlights of the Reporting Period.....	4
4.2 Maintenance and Enhancements (M&E) Transition.....	4
4.3 Deviation from Plan/Adjustments.....	5
APPENDIX A - COUNTY PURCHASES STATUS REPORT	7

TABLE OF TABLES

Table 2.2.1: Project Management Status Agenda Topic.....	2
Table 3.1.1: Application Development Status Agenda Topic.....	2
Table 4.1.1: Transition Status Agenda Topic.....	4

Bi-Weekly Status – CalSAWS M&O

1 EXECUTIVE SUMMARY

1.1 Highlights of the Reporting Period

- Since November 10, 2025, Accenture teams are fully in back shadow mode supporting Deloitte

2 PROJECT MANAGEMENT

2.1 Highlights of the Reporting Period

Table 2.1.1: Project Management Status Agenda Topic

STATUS REPORT SECTION	STATUS AGENDA TOPIC
	■ None to note for the reporting period

- Completing CalSAWS Project administration, workplan, staffing, contract, and financial management tasks in preparation for final invoices and project closure
- Completed activities to support CalSAWS Project staff working remotely:
 - Completed supporting Project communications
- Completing contract management activities:
 - Completed support for Maintenance and Enhancements (M&E) transition
 - Continued Contract Close Out and reviewed Contract Close Out Report with Consortium. Final updates to the report will occur after all non-Project Management Office (PMO) staff roll offs are completed

2.2 Deviation from Plan/Adjustment

- None to note for the reporting period

3 APPLICATION DEVELOPMENT

3.1 Highlights of the Reporting Period

Table 3.1.1: Application Development Status Agenda Topic

STATUS REPORT SECTION	STATUS AGENDA TOPIC
	■ None to note for the reporting period

3.2 Support Projects

3.2.1 California Department of Social Services (CDSS) Report Support

- California Department of Social Services (CDSS) Glossary:
 - AAP – Adoption Assistance Program
 - AB – Assembly Bill
 - ABAWD – Able Bodied Adults Without Dependents
 - CAPI – Cash Assistance Program for Immigrants
 - CFAP – California Food Assistance Program
 - CIDR – CDSS Internal Data Request
 - EBT – Electronic Benefit Transaction
 - ESAP – Elderly Simplified Application Process
 - E&T – Employment and Training
 - FC – Foster Care
 - MEDS – Medi-Cal Eligibility Data System
 - OIG – Office of the Inspector General
 - SIRFRA – SAWS Information Request for Research and Analysis
 - USDA – United States Department of Agriculture
 - WTW – Welfare to Work
 - WPRD – Work Participation Rate Determination
- Completed Work:
 - CIDR 9078 - SAWS+ Extract Phase II
 - CIDR 9118 - Dual Agency Rates for Children in Foster Care for State FY 2022-2023
- Continued Work:
 - None to note for the reporting period
- Began work on the following:
 - None to note for the reporting period

3.2.2 Department of Health Care Services (DHCS) Report Support

- Department of Health Care Services (DHCS) Glossary:
 - CCR – Continuing Care Reform
 - CCU – Continuing Care Unwinding
 - MC – Medi-Cal
 - MEDS – Medi-Cal Eligibility Data System
 - PHE – Public Health Emergency
 - RE – Redetermination
 - SIRFRA – SAWS Information Request for Research and Analysis
- Completed Work:
 - SIRFRA 1411- Individuals with RE due date set to 4/2025 Amended V1 (Weekly Frequency) – January 16, 2026
 - SIRFRA 1387 - Total No. of Apps Pending and Total No. of REs Pending (Weekly Frequency) – January 16, 2026

- SIRFRA 1411- Individuals with RE due date set to 4/2025 Amended V1 (Weekly Frequency) – January 23, 2026
- SIRFRA 1387 - Total No. of Apps Pending and Total No. of REs Pending (Weekly Frequency) – January 23, 2026
- DHCS – SSN List with Renewal Completion Date
- SIRFRA 1411- Individuals with RE due date set to 4/2025 Amended V1 (Weekly Frequency) – January 30, 2026
- SIRFRA 1387 - Total No. of Apps Pending and Total No. of REs Pending (Weekly Frequency) – January 30, 2026
- Continued Work:
 - None to note for the reporting period
- Began work on the following:
 - None to note for the reporting period

3.3 Deviation from Plan/Adjustments

- None to note for the reporting period

4 TRANSITION

4.1 Highlights of the Reporting Period

Table 4.1.1: Transition Status Agenda Topic

STATUS REPORT SECTION	STATUS AGENDA TOPIC
Transition	<ul style="list-style-type: none"> ▪ Completed providing primary back shadow support for M&E

4.2 Maintenance and Enhancements (M&E) Transition

- Key Highlights:
 - Accenture teams have completed providing back shadow support to Deloitte on January 30, 2026
- Other Transition Items:
 - Completed reviewing Production code defect requests from Deloitte after the Deloitte team has conducted their triage and analysis on January 30, 2026
 - Completed weekly meeting series with Deloitte Transition team to collaborate on the status and coordination of Transition activities on January 27, 2026
 - Accenture attended the M&E Transition – Final Review meeting on January 28, 2026, with Deloitte, Quality Assurance, and Consortium teams for an overall review, lessons learned, and to close transition activities
- In Progress/Upcoming Work:
 - None to note for the reporting period

4.3 Deviation from Plan/Adjustments

- None to note for the reporting period

Appendices:



Appendix A - County Purchases Status Report