

## CHANGE ORDER NO. 10

This Change Order NO. 10 is entered into between the CalSAWS Consortium (“Consortium”) and ClearBest, Incorporation (“Contractor”) (collectively “Parties”) pursuant to the terms and conditions of Contract NO. CS-0001 (“Agreement”) pursuant to Section 9.1 of the Agreement.

1. **Purpose and Effect.** The purpose of this Change Order NO. 10 is to approve 1) costs/pricing to perform additional Quality Assurance (QA) Professional Services (time and materials) related to the existing QA Contract and 2) the creation of three, one-month optional extensions for QA Maintenance and Operations (M&O) deliverables and services for the period of February 1, 2027 through April 30, 2027.

Funding for the additional QA Professional Services is for the performance of QA activities related to changes and enhancements to the CalSAWS Core application and supporting applications.

The creation of the three, one-month optional extensions is to allow for the extension of QA Services in the event approval of the new QA M&O Services contract is not complete by January 31, 2027. The three, one-month optional extensions are for the period of February 1, 2027 through April 30, 2027. The JPA Board retains the right to approve each of the optional one-month periods independently.

2. **Contract Cost/Pricing.** Pursuant to Section 6.2 of the Agreement, the Contract Price and Charges under the Agreement as currently set forth in Exhibit A to the Agreement, Financial Matters, are revised as set forth in Attachment D-1 attached to this Change Order NO. 10, shall become the operative Price Sheet for all QA Services and Deliverables provided by Contractor under the Agreement. Attachment D was retired with the completion of Change Order 7. The contract costs were transferred to and incorporated into Attachment D-1 starting with Change Order NO. 8.

This Change Order NO. 10 increases the total contract by \$6,920,986, from \$55,661,784 to \$62,582,770. This increase shall be funded through the budget's line item for expanding the scope of QA Services as approved by the Consortium's Board and appropriate State and Federal Authorities.

Attachment D-1 is updated to include the addition of the \$6,920,986, which has been allocated as follows:

- QA Professional Services (time and material) - \$6,000,000
- QA M&O Extension (optional) - \$920,986 (three, one-month optional extensions of QA M&O deliverables and services)

3. **Effective Date of Change Order.** Pursuant to the QA expanded scope budget line item approval by the Consortium's Board of Directors, appropriate State and Federal Authorities, and Section 9.4 of the Agreement (which grants the Executive Director authority to approve Change orders not resulting in an increase in the maximum amount of charges under Exhibit A of the Agreement), this Change Order NO. 10 shall become effective upon approval by the Consortium's Executive Director.

IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution Dates set forth below.

CalSAWS Consortium

ClearBest, Incorporation

By: \_\_\_\_\_  
Printed Name: Marla Stuart  
Title: Consortium JPA Vice-Chair  
Date: \_\_\_\_\_  
Notice Address:  
CalSAWS Joint Powers Authority  
Attention: Board Chair  
CalSAWS Consortium

By: \_\_\_\_\_  
Printed Name: Wendy Battermann  
Title: President  
Date: \_\_\_\_\_  
Notice Address:  
ClearBest, Incorporation  
Attention: President

By: \_\_\_\_\_  
Printed Name: Julia Erdkamp  
Title: Executive Director  
Date: \_\_\_\_\_  
Notice Address:  
CalSAWS Joint Powers Authority  
Attention: Executive Director

APPROVED AS TO FORM:

\_\_\_\_\_  
Jeff Mitchell  
Consortium Legal Counsel