

CONSORTIUM REVIEWED BY: _____

**CALSAWS MAINTENANCE & ENHANCEMENTS (M&E) AGREEMENT
BETWEEN CALSAWS
CONSORTIUM AND
DELOITTE CONSULTING LLP**

Change Order Number Nine

CALSAWS MAINTENANCE & ENHANCEMENTS (M&E) AGREEMENT (“AGREEMENT”), ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND DELOITTE CONSULTING LLP (“CONTRACTOR”) FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subsection 8.2 (Issuance of Change Orders) of Section 8 (Change Orders) in the CalSAWS Maintenance and Enhancements (“M&E”) Agreement, Consortium and Contractor agree to modify the Agreement to include changes that do not materially affect the scope of work, term, payments, or any term or condition of the Agreement except as provided in this Change Order Number Nine. Consortium and Contractor hereby agree to the following modifications to the Agreement:

1. In Section 7.1.3 Change Order Maximum, Consortium has allotted funding that may be used toward future M&E One-Time Services, when the allocation for which is approved by the Consortium Executive Director and Deloitte's Managing Director or their respective designees.
2. Using the County purchase process, the County defined in the table below has purchased service directly related to the development and implementation of the CalSAWS System. This Change Order Number Nine requests Forty Thousand, Nine Hundred Fifty-Three Dollars (\$40,953) to be used for the following purchase that is funded and approved by the individual County and is incorporated into the CalSAWS M&E:

CPO ID	County	Service Description	Value
ME-CC-01-2025	Contra Costa	Work Registration-Conditionally Employable Request	\$40,953.00

3. Subsequent to the approval of this Change Order Number Nine, the balance remaining from the Eighty Million, Eight Hundred Forty-Two Thousand, Thirty-One Dollars (\$80,842,031) in Agreement Paragraph 7.1.3 - Change Order Maximum of approved but unallocated funds for future work to be allocated will be Thirty-Six Million, One Hundred Eleven Thousand, Three Hundred Sixty Dollars and Seventy-Six Cents (\$36,111,360.76).
4. The combined total amount of funds for additional M&E One-Time Services requested pursuant to this Change Order is Forty Thousand, Nine Hundred Fifty-Three Dollars (\$40,953).

This Change Order Number Nine is effective as of May 15, 2026 (the “Effective Date”).

Except as provided in this Change Order Number Nine, all other terms and conditions of the Agreement shall remain in full force and effect.

DELOITTE CONSULTING LLP

CALSAWS CONSORTIUM

Dated: _____

Dated: _____

By: _____

Rajesh Tahaliyani,
Contractor Managing Director

By: _____

Marla Stuart, Consortium
JPA Vice-Chair

By: _____

Julia Erdkamp, CalSAWS Executive
Director

Approved As To Form:

By: _____

Kronick Moskowitz Tiedemann &
Girard, Consortium Legal Counsel