CONSORTIUM REVIEWED BY: _____

CALSAWS MAINTENANCE & ENHANCEMENTS (M&E) AGREEMENT
BETWEEN CALSAWS
CONSORTIUM AND
DELOITTE CONSULTING LLP

Change Order Number Thirteen

CALSAWS MAINTENANCE & ENHANCEMENTS (M&E) AGREEMENT ("AGREEMENT"), ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM ("CONSORTIUM"), A CALIFORNIA JOINT POWERS AUTHORITY, AND DELOITTE CONSULTING LLP ("CONTRACTOR") FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM ("CALSAWS").

Pursuant to Subsection 8.2 (Issuance of Change Orders) of Section 8 (Change Orders) in the CalSAWS Maintenance and Enhancements ("M&E") Agreement, Consortium and Contractor agree to modify the Agreement to include changes that do not materially affect the scope of work, term, payments, or any term or condition of the Agreement except as provided in this Change Order Number Thirteen. Consortium and Contractor hereby agree to the following modifications to the Agreement:

1. In Section 7.1.3 Change Order Maximum, Consortium has allotted funding that may be used toward future M&E One-Time Services, when the allocation for which is approved by the Consortium Executive Director and Deloitte's Managing Director or their respective designees.
2. Using the County purchase process, the Counties defined in the table below have purchased service directly related to the development and implementation of the CalSAWS System. This Change Order Number Thirteen requests Seventeen Thousand Four Hundred Seventy Dollars ($17,470.00) to be used for the following purchase that are funded and approved by the individual County and are incorporated into the CalSAWS M&E:

CPO ID	County	Service Description	Value
ME-SD-02-2026	San Diego	San Diego updated NOA budget components for GA/GR Correspondence	$17,470.00

3. Subsequent to the approval of this Change Order Number Thirteen, the balance remaining from the Eighty Million Eight Hundred Forty Two Thousand, Thirty One Dollars ($80,842,031) in Agreement Paragraph 7.1.3 - Change Order Maximum of approved but unallocated funds for future work to be allocated will be Seventeen Million Three Hundred Thirty Six Thousand Five Hundred Sixty Eight Dollars and Seventy Six Cents ($17,336,568.76).
4. The total amount of funds for additional M&E One-Time Services requested pursuant to this Change Order is Seventeen Thousand Four Hundred Seventy Dollars ($17,470).

This Change Order Number Thirteen is effective as of November 20, 2026 (the "Effective Date").

Except as provided in this Change Order Number Thirteen, all other terms and conditions of the Agreement shall remain in full force and effect.

DELOITTE CONSULTING LLP

Dated: _____

By: _____

Rajesh Tahaliyani,
Contractor Managing Director

CALSAWS CONSORTIUM

Dated: _____

By: _____

Michael Sylvester, Consortium Chair

By: _____

Holly Murphy, CalSAWS Acting Executive Director

Approved As To Form:

By: _____

Kronick Moskovitz Tiedemann & Girard, Consortium Legal Counsel