CONSORTIUM REVIEWED BY: _____

CalSAWS INFRASTUCTURE AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
Gainwell Technologies LLC

Change Order Number Thirteen

CalSAWS INFRASTRUCTURE AGREEMENT ("AGREEMENT") ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM ("CONSORTIUM"), A CALIFORNIA JOINT POWERS AUTHORITY, AND GAINWELL TECHNOLOGIES LLC ("CONTRACTOR") FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM ("CalSAWS").

Pursuant to Section 7.2 (No Increases) of Section 7 (Payments; Invoicing; and Related Financial Terms) of the Agreement, CONSORTIUM and CONTRACTOR agree to not increase the Contract Sums or the Total Maximum Contract Sum, except as provided in this Change Order Number Thirteen. CONSORTIUM and CONTRACTOR hereby agree to the following modifications to the Agreement:

1. The Consortium has allotted funding that may be used towards future changes subject to Section 8 (Change Orders).

2. Using the County purchase process, the Counties identified in the table below have purchased various services directly related to CalSAWS Infrastructure. This Change Order Number Thirteen requests Two Hundred Thirty Three Thousand Six Hundred Twenty Four Dollars ($233,624) to be used for the following purchases that were funded and approved by the individual Counties, which are incorporated into the Agreement.

Project	Cost
LK-01-2026 GWT - (1) Lobby Kiosk - Lake County	$ 15,148
LA-02-2025 GWT - Calabrio Cloud Storage Retention - Los Angeles County	$ 174,234
KG-01-2026 GWT – Kings (3) Adjusted Height Kiosks	$ 44,242

3. Subsequent to the approval of this Change Order Number Thirteen, the balance remaining from the Thirty Three Million Five Hundred Eighteen Thousand Four Hundred Three dollars ($33,518,403) in approved but unallocated funds for Change Orders in Exhibit C of the Agreement will be Nineteen Million Two Hundred Sixty Seven Thousand Eight Hundred Sixty Four Dollars ($19,267,864).

This Change Order Number Thirteen shall be effective upon execution by CONSORTIUM and CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Thirteen, all other terms and conditions of the Agreement shall remain in full force and effect.

Gainwell Technologies LLC

Dated: _____

By: _____
Dawn L. Wilder, Project Executive

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Holly Murphy, Consortium Executive Director

Approved As to Form:

_____
Kronick Moskovitz Tidemann & Girard
Consortium Legal Counsel