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Today

2020 2021 2022 2023

Planning Jan 1 - Jan 31

Design Feb 1 - May 31

Build Jun 1 - Aug 31

Testing Sep 1 - Aug 31

UAT Apr 1 - Dec 31

C-IV Go-Live Support Sep 1 - Oct 29

LA Go-Live Support Nov 1 - Dec 31

Wave 1 Go-Live Support Oct 1 - Dec 30

Wave 2 Go-Live Support Jan 2 - Mar 31

Wave 3 Go-Live Support Apr 3 - May 31

Wave 4 Go-Live Support Jun 1 - Jul 31

Wave 5 Go-Live Support Aug 1 - Sep 29

Wave 6 Go-Live Support Oct 2 - Nov 30

Planning Complete
Jan 31

Design Complete
May 31

Build Complete
Aug 31

UAT Complete
Dec 31

Testing Complete
Aug 31

C-IV Live
Sep 21

LA Live
Nov 29

Wave 1 Live
Oct 1

Wave 2 Live
Jan 2

Wave 3 Live
Apr 3

Wave 4 Live
Jun 1

Wave 5 Live
Aug 1

Wave 6 Live
Oct 2

Imaging Overview
Current Timeline


