
Change Order Number Five  Effective Date March 11, 2022 

CONSORTIUM REVIEWED BY: _____ 
 

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS 
AGREEMENT 

BY AND BETWEEN 
CALSAWS CONSORTIUM 

AND 
Gainwell Technologies LLC 

 
Change Order Number Five  

 
AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS 
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE 
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS 
AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE 
MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.  
 
Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of 
Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR agree 
to modify the Agreement to include changes that do not affect the scope of work, term, payments, 
Agreement Maximum Amount, or any term or condition of the Agreement, except as provided in 
this Change Order Number Five. CONSORTIUM and CONTRACTOR hereby agree to the 
following modifications to the Agreement: 
 
The CalWIN projects below will use approved Separate Services budgets. 
 
1. 60858 CD ALA Contact Employment Counselor via OSB – approved budget is $75,803 
2. 60859 CD SMT AES TSAPI Client Upgrade – approved budget is $41,905 
3. 61078 CD SDG -EBT Transportation Payments for GR and FSET – approved budget is 

$119,296 
4. 61377 CD FRS IEVS PVS Status Change – SQL approved budget is $25,101 

 
The following Exhibits are hereby incorporated herein as part of this Change Order Number Five.  
 
1. Exhibit A – Project Approach and Cost (PAC) for project 60858 
2. Exhibit B – Project Approach and Cost (PAC) for project 60859 
3. Exhibit C – Project Approach and Cost (PAC) for project 61078 
4. Exhibit D – Project Approach and Cost (PAC) for project 61377 
 
This Change Order Number Five shall be effective upon execution by CONSORTIUM and 
CONTRACTOR. 
 
Except for those terms of the Agreement expressly modified by this Change Order Number Five, 
all other terms and conditions of the Agreement shall remain in full force and effect. 
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Gainwell Technologies LLC    CALSAWS CONSORTIUM 
 
 
 
Dated: ______________________________  Dated: _________________________ 
      
By: _______________________________  By: ____________________________ 
              Michael Sylvester, Consortium Chair 
Name: _____________________________                
 
Title: ______________________________  By: ____________________________ 

      Kronick Moskovitz Tiedemann & Girard, 
      Consortium Legal Counsel 

 
       By: _____________________________ 
              John Boule, Consortium Executive  
                                                                                           Director 
 


