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CalSAWS CCB Agenda 

 
Meeting Purpose: 
Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed. 
 
1. CalSAWS SCRs 

 

Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval Priority Release 

RWR CA-245750  
Implement Secrets Manager for 
storage of administrative credentials 

DBA 120 
CalSAWS 
M&O 

No  

RWR CA-246322  Add M16-215 to CalSAWS 
Client 
Correspondence 

150 Premise Start Build 22.11.x1 

RWR CA-246323  Add M16-705 to CalSAWS 
Client 
Correspondence 

150 Premise Start Build 22.11.x1 

RWR CA-246337  Add M40-125B SAR to CalSAWS 
Client 
Correspondence 

132 Premise Start Build  

RWR CA-246340  Add M40-129C1 to CalSAWS 
Client 
Correspondence 

82 Premise Start Build  

RWR CA-246365  Add M44-340 to CalSAWS 
Client 
Correspondence 

340 Premise Start Build  

RWR CA-246387  
Add M82-510 to the Template 
Repository in CalSAWS 

Client 
Correspondence 

150 Premise Start Build  

DATE November 10, 2022 

TIME 1:30 PM 

LOCATION Teams Virtual Meeting 

SUBJECT Change Control Board Meeting 

INVITEES Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, 
Consortium Management 
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Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval Priority Release 

RWR CA-246392  Add SNB 3 to CalSAWS 
Client 
Correspondence 

330 Premise Start Build  

RWR CA-247396  
Add  M42-101B(11/14) to the 
Template Repository and add 
Threshold Languages 

Client 
Correspondence 

144 Premise Start Build  

RWR CA-249663  
Add M40-181F (7/22) to the 
Template Repository 

Client 
Correspondence 

827 
CalSAWS 
M&E 

Production 
Deployment 

22.10.18 

TBD CA-242529  
CalWIN to/from CalSAWS ICT 
Records in Progress - Case List (Wave 
2) 

Online 45 
CalSAWS 
M&E 

No  

22.09 CA-240239  
Quarterly release testing for EBT 
vendor FIS - October 2022 

Fiscal 30 
CalSAWS 
M&E 

Production 
Deployment 

22.10.23 

22.09 CA-243795  
Implement CalSAWS Case Data 
Removal Functionality Sprint 12 

Tech Arch 864 
CalSAWS 
M&E 

Production 
Deployment 

22.10.14 

22.09 CA-245105 CA-239991 
Support SCR to Test Warrant for 
Siskiyou County 

Client 
Correspondence 

59 
CalSAWS 
M&E 

No 22.11.18 

22.09 CA-245149  GA GR Training Documentation Eligibility 775 
CalSAWS 
M&E 

No 22.10.21 

22.09 CA-250771  
CA-237075: Turn off EBT2260 Arabic, 
Korean language 

Client 
Correspondence 

52 
CalSAWS 
M&E 

Start Build 22.10.31 

22.09 CA-250920  
Update FTP Password for Interfaces - 
(QCIS, IEVS, CDSS, and CalOAR) OCT 
2022 

Batch 
Operations 

10 LRS M&O 
Production 
Deployment 

22.10.17 

22.09 CA-251490  
Generate SAR 7s Using Event 
Streaming 

Client 
Correspondence 

25 
CalSAWS 
M&E 

Production 
Deployment 

22.10.20 

22.09 CA-251527  
Scheduling a batch job that will send 
updated Terms & Conditions Text for 
Converted CalWIN Cases (Wave 1) 

Batch/Interface
s 

14 
CalSAWS 
M&E 

Production 
Deployment 

22.10.31 

22.11 CA-237034  
Enhance Kafka Consumer 
architecture to run Consumers 
continuously 

Tech Arch 400 
CalSAWS 
M&O 

Start Build 22.11.xx 

22.11 CA-246482  Placer's CalSAWS EDR Access Request Tech Ops 40 
CalSAWS 
M&E 

Start Build x 
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Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval Priority Release 

22.11 CA-249322  
Update PHE Protections to Prevent 
Moving to Restricted Medi-Cal CalHEERS 226 Premise 

Production 
Deployment 

22.12.03 

22.11 CA-250998  
Display user session timeout warning 
message after 15 minutes 

Tech Arch 71 
CalSAWS 
M&E 

Start Build 22.12.03 

22.11 CA-251101  
Child Care Portal - Display user 
session timeout warning message 
after 15 minutes 

Online 82 
CalSAWS 
M&E 

Start Build 22.12.03 

22.11 CA-251627  
Wave 1 Counties Production APEX 
Request 

Tech Ops 35 
CalSAWS 
M&E 

Start Build 22.11.xx 

23.01 CA-204087  
Generation of Medi-Cal Renewal 
Packets and Reminder Notice to 
Additional Correspondents 

Client 
Correspondence 

1934 Premise Start Build  

23.01 CA-218302  
Update the Claiming Reports for 
CalWORKs to remove HSP payments 
claimed under CalWORKs 

Reports 298 
CalSAWS 
M&E 

Start Build  

23.01 CA-239576 

CSPM-264, 
CSPM-278, 
CSPM-279, 
CSPM-280, 
CSPM-281, 
CSPM-287, 
CSPM-290, 
CSPM-294 

Self-Service Portal - Support Requests BenefitsCal 1117 
CalSAWS 
M&E 

Start Build 23.01.XX 

23.01 CA-239788  
Post CalWIN Wave 1 Cutover Support 
for State Reports 

Reports 375 
CalSAWS 
DD&I Start Build  

23.01 CA-241530  
Update the End Date of WTW 90-Day 
Timeline Records that have a Begin 
Date after the End Date 

Online 23 
CalSAWS 
M&E 

No  

23.01 CA-242527  
CalWIN to/from CalSAWS ICT 
Records in Progress - DCR (Wave 2) Online 70 

CalSAWS 
M&E 

Start Build 23.02.26 

23.01 CA-245128  
Family Stabilization Detail: Add 
Validation for Denied outcome for 
CW Time Limit 

Online 57 
CalSAWS 
M&E 

Start Build  
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Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval Priority Release 

23.01 CA-245553  
CalWIN Wave 2 Counties to/from 
CalSAWS ICT Records in Progress-
Follow Up Case Lists 

Online 46 
CalSAWS 
M&E 

Start Build 23.02.xx 

23.01 CA-249617  Make Task Type Name Field Editable Online 233 CalSAWS 
M&E Start Build  

23.01 CA-250987  
Update San Mateo CRFI 21-036 Stale 
Date batch option to 180 days Fiscal 88 CalSAWS 

M&E No  

23.01 CA-251615  
Contra Costa- Direct Deposit Reader 
Interface Fiscal 5 CalSAWS 

M&E 
Production 
Deployment  

23.02 CA-249796  
CalWIN Wave 2 create new activities 
record for CalWIN historical data.  Online 88 CalSAWS 

M&E Start Build 23.02.26 

23.02 CA-249930  
Contra Costa CalSAWS UAT/PROD 
EDR Access Request Tech Ops 60 CalSAWS 

M&E Start Build  

23.02 CA-249931  
Santa Clara CalSAWS UAT/PROD EDR 
Access Request Tech Ops 60 CalSAWS 

M&E Start Build  

23.02 CA-250059  
Tulare County CalSAWS UAT/PROD 
EDR Access Request Tech Ops 60 CalSAWS 

M&E Start Build  

23.03 CA-49834  

MEDS: Change values for Authorized 
Representative Initial (DE 1713) and 
E-mail Address (DE 1748) from 
lowercase to uppercase 

Batch/Interface
s 210 CalSAWS 

M&E No  

23.03 CA-217843  
MEDS AP19 - Case Filtering for 
duplicate cases 

Batch/Interface
s 213 CalSAWS 

M&E No  

23.03 CA-239482  
Add CalWIN counties into Interface 
batch property - wave 3 

Batch/Interface
s 263 CalSAWS 

M&E No  

23.03 CA-250056  
Ventura CalSAWS UAT/PROD EDR 
Access Request Tech Ops 20 CalSAWS 

M&E No  

23.03 CA-250153  
Santa Barbara CalSAWS EDR Access 
Request Tech Ops 20 CalSAWS 

M&E No  

23.03 CA-250221  
Orange County CalSAWS EDR Access 
Request Tech Ops 40 CalSAWS 

M&E No  
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Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval Priority Release 

23.09 CA-251375  

Training: Deliver looping SQL from 
Online to DBA team for bulk load 
login requests to Training 
Environments 

Training 125 CalSAWS 
M&E Start Build  

 

Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

RWR CA-228877  
Add Threshold Languages to existing 
CalWORKs NOAs 

Client 
Correspondence 

1042 Premise Start Build 22.09.x4 

TBD CA-232486  
Create an Automated Process to 
Send CDSS the Stage One Child Care 
Home Provider 

Batch/Interface
s 

356 
CalSAWS 
M&E 

No  

21.11 CA-236092  Add Contact Center OAuth Clients Tech Forge Rock 40 
CalSAWS 
DD&I No 21.12.17 

22.06 CA-242537  
Create Paid Warrant interface batch 
for Mariposa County 

Fiscal 53 
CalSAWS 
M&E 

Start Build  

22.07 CA-231930  
Splunk Cloud ingestion of County site 
servers and network equipment logs 

Tech Ops 630 
CalSAWS 
M&E 

No 22.10.XX 

22.07 CA-246266  
Rebuild Production DB and Standbys 
to prepare for CalWIN migration 

DBA 615 
CalSAWS 
M&O 

Start Build 22.12.15 

22.07 CA-247041  Upgrade SonarQube to 8.9.9 LTS Tech Ops 80 
CalSAWS 
M&O 

No 22.10.20 

22.07 CA-247697  
Convert ForgeRock EBS Volume and 
Apply TeamOwner Tag 

Tech Forge Rock 9 
CalSAWS 
M&O 

No 22.08.19 

22.07 CA-247955  
Request for ForgeRock Production 
Load for Wave 2 CalWIN Counties 
Prior to the Start of CalSAWS Training 

Tech Forge Rock 21 
CalSAWS 
DD&I No 22.09.12 

22.09 CA-205408  
Upload Current Version of SOC 814 
under Client Correspondence-
Templates-CAPI 

Client 
Correspondence 

460 
CalSAWS 
M&E 

Start Build 22.10.31 

22.09 CA-241299  
Update the Existing Languages and 
Add Missing Translations for AR 3 

Client 
Correspondence 

143 Premise Start Build 22.10.31 
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Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

22.09 CA-242020  
Update LA County IVR Forms for AWS 
Connect 

Client 
Correspondence 

209 
CalSAWS 
M&E 

Start Build 22.11.16 

22.11 CA-47608  
MEDS: Update MEDS alert 
description 

Batch/Interface
s 

240 
CalSAWS 
M&E 

No  

22.11 CA-205913  
ACL 18-75 Add 5L Aid Code for FC 
Emergency Assistance EC Ineligible 
Cases 

Eligibility 2044 
CalSAWS 
M&E 

No  

22.11 CA-207521  
Update the Appraisal Appointment 
No Show Batch to set the Status 
Reason Code to 'Exempt' 

Batch/Interface
s 

295 
CalSAWS 
M&E 

Production 
Deployment 

 

22.11 CA-210234 
CIV-
104964 

CFL 18/19-79 Update Electronic Theft 
replacement and reporting Phase II Fiscal 181 

CalSAWS 
M&E 

Start Build  

22.11 CA-227245  
ACL 21-93 CF 377.1A Notice of Denial 
Updates 

Client 
Correspondence 

1267 Premise Start Build  

22.11 CA-237256  
Allow WTW program to be 
deregistered, even when there's 
pending payment request 

Online 186 CalSAWS 
M&E No  

22.11 CA-246472  
LMRS endpoint changes needed for 
Los Angeles 

Batch/Interface
s 663 CalSAWS 

M&E No  

22.11 CA-247248  
Document Routing Rules - Multi 
Program Select and Same Worker for 
Multiple Program Processing 

Online 640 CalSAWS 
M&E Start Build  

22.11 CA-248037  
Create a BPCR and network 
connection to setup E2Lite for Placer 
county 

Batch 
Operations 81 CalSAWS 

M&E No 22.12.09 

22.11 CA-248039  
Create a BPCR and network 
connection to setup E2Lite for Tulare 
county 

Batch 
Operations 45 CalSAWS 

M&E No 22.12.30 

23.01 CA-201813 CIV-
100040 

Display Important County Dates 
Phase I 

Batch/Interface
s 1922 CalSAWS 

M&E No  

23.01 CA-227571  GR Hearing Notices Client 
Correspondence 384 CalSAWS 

M&E No  



Page 7 of 11 

Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

23.01 CA-228876  
Add Common NOA Fragments for 
Threshold Generation CalFresh 

Client 
Correspondence 2533 Premise Production 

Deployment  

23.01 CA-236332 

CA-
239609, 
CA-239721 
CA-209721 

CALFRESH BENEFIT REPLACEMENT 
DUE TO ELECTRONIC THEFT Fiscal 474 CalSAWS 

M&E 
Production 
Deployment  

23.01 CA-240478  
ACL 14-49 - Do Not Remove 
Restaurant Meals Indicator When CF 
is Closed for Non-Financial Reason 

Eligibility 228 CalSAWS 
M&E No  

23.01 CA-245084  
Time Extension of RCA/TCVAP 
Programs Eligibility 813 CalSAWS 

M&E No  

23.03 CA-58031  

Update PB00C980 job to truncate 
data from CS_TEMP_UPDATE table 
along with existing CCSAS and MEDs 
tables 

Batch/Interface
s 73 CalSAWS 

M&E No  

23.03 CA-220778  
MEDS: Include GA/GR program for 
MEDS Redetermination (AP18) 

Batch/Interface
s 332 CalSAWS 

M&E No  

23.03 CA-244887  
Refactoring batch EDBC sweeps to 
not process same case daily multiple 
times 

Batch/Interface
s 282 CalSAWS 

M&E No  

23.03 CA-248040  
Create a BPCR and network 
connection to setup E2Lite for Solano 
county 

Batch 
Operations 45 CalSAWS 

M&E No 23.05.05 

23.06 CA-248041  
Create a BPCR and network 
connection to setup E2Lite for 
Sonoma county 

Batch 
Operations 45 CalSAWS 

M&E No 23.07.07 

23.07 CA-248042  
Create a BPCR and network 
connection to setup E2Lite for 
Sacramento county 

Batch 
Operations 45 CalSAWS 

M&E No 23.09.08 

23.07 CA-248043  
Create a BPCR and network 
connection to setup E2Lite for San 
Francisco county 

Batch 
Operations 45 CalSAWS 

M&E No 23.09.08 
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Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

23.07 CA-248044  
Create a BPCR and network 
connection to setup E2Lite for San 
Luis Obispo county 

Batch 
Operations 45 CalSAWS 

M&E No 23.09.08 

 
 
 
 
2. Informational Only: CalSAWS Conversion SCRs  

 

Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

None         
 
 

Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

None         
 
The next CCB Meeting scheduled for 11/23/2022. 
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Minutes from CCB meeting 
 

We received and following questions and responses 

 

Stanislaus 

• CA-245128   Family Stabilization Detail: Add Validation for Denied outcome for CW Time Limit 
This SCR was emergency approved. We would like to request that the WTW BA send it to the WTW committee as an FYI. – An email was sent 
to the WTW committee on 11-8 including the SCR as an FYI. 

 
• CA-246365   Add M44-340 to CalSAWS  

In the Correspondence Committee, the EBT option was going to be added to this form, but it has not been updated in this SCR.  
Also, can the word Food Stamps be updated to CalFresh on the form?- Mockups were just updated today by the developer to include the 
EBT option; they will be uploaded to Jira. Food Stamps was already updated to CalFresh. 
 

 
• CA-251490   Generate SAR 7s Using Event Streaming 

This SCR states it only applies for October SAR 7s. Why is this only for the month of October and not ongoing?- A CIT 0308-22 was sent out 
on October 24th, 2022 to inform the 40 counties with SCR CA-251490 was created as Pilot SCR.  If the Pilot is successful, CalSAWS will 
create subsequent SCRs to change batch schedules only for the monthly batch job runs. 
 

San Bernadino 
 

• CA-236332, we are wondering why the two highlighted items only apply to LA and Riverside County?  
 

     

 Fund Code mapping was requested for SCR # CA-236332 in June 2022.  Only Los Angeles County responded with their Fund Code  
            mapping at that time. 
 

When SCR # CA-236332 was out for Committee Review in August 2022, Riverside requested to add Fund Code mapping. 
 
With no responses from any other Counties requesting Fund Code mapping, there were only Los Angeles and Riverside Fund Codes 
mapped in the Design Document. 
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Today (11/10/2022), a new Email will be sent to Merced, San Bernardino and Stanislaus Counties asking one last time to map Fund 
Codes for the CalFresh Benefit Replacement due to Electronic Theft – these will be due by 11/23/2022. 
 

• All questions above were sufficiently answered. 
• The CCB Packet received email Approval from Region 1, 2, 3, 4, & 5. 
• Region 6 submitted CCB Approval verbally during the CCB meeting  

 
 

 
3. CalSAWS Deployment Schedule 

 
2022 - 2023 CalSAWS Deployment Schedule as of 6/6/2022 

 
 

 
 
 

Release # 

 
 
 

Release Date (Mon) 

CalSAWS 
Production 
Deployment 
Date (Sun) 

 
 
 
Notes 

 
 
 

SCR Freeze (Fri) 

 
 
 

Defect Freeze 
(Fri) 

 
 

DBCR/CTCR 
Freeze (Wed) 

 
 

Hard 
Defect 
Freeze 
(Fri) 

 
 

Build 
Approved 
(Wed) 

22.03 3/21/2022 3/20/2022  1/28/2022 2/25/2022 3/2/2022 3/4/2022 3/16/2022 
22.05 5/23/2022 5/22/2022 Due to Memorial Day 5/30 3/25/2022 4/29/2022 5/4/2022 5/6/2022 5/18/2022 
22.06 6/20/2022  CH Release 4/8/2022 5/27/2022 6/1/2022 6/3/2022 6/15/2022 
22.07 7/25/2022 7/24/2022  5/27/2022 7/1/2022 7/6/2022 7/8/2022 7/20/2022 

Wave 1 County Prep 9/19/2022  Wave 1 County 
Prep (Placer and 
Yolo) 

     

22.09 9/26/2022 9/25/2022 CH Release 9/19 7/29/2022 9/2/2022 9/7/2022 9/9/2022 9/21/2022 

Wave 1 Go-Live 10/31/2022  CalWIN to CalSAWS Wave 1 Go-Live 
(Placer and Yolo) 

     

22.11 11/21/2022 11/20/2022  9/30/2022 10/28/2022 11/2/2022 11/4/202
2 

11/16/202
2 

Wave 2 County Prep 1/16/2023  CalWIN to CalSAWS Wave 2 County Prep 
(Santa Clara, Tulare, Contra Costa) 

     

23.01 1/23/2023 1/22/2023  11/23/2022 12/30/2022 1/4/2023 1/6/2023 1/18/2023 
23.02 2/13/2023 2/12/2023 CH Release TBD TBD TBD TBD TBD 

Wave 2 Go-Live 2/27/2023  CalWIN to CalSAWS Wave 2 Go-Live 
(Santa Clara, Tulare, Contra Costa) 

     

Wave 3 County Prep 3/13/2023  CalWIN to CalSAWS Wave 3 County Prep 
(Orange, Santa Barbara, Ventura) 

     

23.03 3/20/2023 3/19/2023  1/27/2023 2/24/2023 3/1/2023 3/3/2023 3/15/2023 

Wave 3 Go-Live 4/24/2023  CalWIN to CalSAWS Wave 3 Go-Live 
(Orange, Santa Barbara, Ventura) 

     

Wave 4 County Prep 5/15/2023  CalWIN to CalSAWS Wave 4 County Prep 
(San Diego, San Mateo, Santa Cruz, Solano) 
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23.05 5/22/2023 5/21/2023 Due to Memorial Day 5/29 3/24/2023 4/28/2023 5/3/2023 5/5/2023 5/17/2023 
CH 23.6 6/19/2023 6/18/2023 CH Release TBD TBD TBD TBD TBD 

Wave 4 Go-Live 7/3/2023  CalWIN to CalSAWS Wave 4 Go-Live 
(San Diego, San Mateo, Santa Cruz, Solano) 

     

Wave 5 County Prep 7/17/2023  CalWIN to CalSAWS Wave 5 County Prep 
(Alameda, Fresno, Sonoma) 

     

23.07 7/24/2023 7/23/2023  5/26/2023 6/30/2023 7/5/2023 7/7/2023 7/19/2023 

Wave 5 Go-Live 9/4/2023  CalWIN to CalSAWS Wave 5 Go-Live 
(Alameda, Fresno, Sonoma) 

     

CH 23.9 9/18/2023 9/17/2023 CH Release      

Wave 6 County Prep 9/18/2023  CalWIN to CalSAWS Wave 6 County Prep 
(Sacramento, San Francisco, San Luis Obispo) 

     

23.09 9/25/2023 9/24/2023  7/28/2023 9/1/2023 9/6/2023 9/8/2023 9/20/2023 

Wave 6 Go-Live 10/30/2023  CalWIN to CalSAWS Wave 6 Go-Live 
(Sacramento, San Francisco, San Luis Obispo) 

     

23.11 11/20/2023 11/19/2023  9/29/2023 10/27/2023 11/1/2023 11/3/202
3 

11/15/202
3 

24.01 1/22/2024 1/21/2024  11/22/2023 12/29/2023 1/3/2024 1/5/2024 1/17/2024 

 
 
 

Freeze Dates  

SCR Freeze: Deadline for all SCR code to be delivered for baseline release 

Defect Freeze: Deadline for all Defects to be delivered for baseline release 

Hard Defect Freeze: Deadline for all Defects (tied to baseline release) to be delivered for baseline release 

Build Approved: Greenlight for baseline release 

 


