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[ ] Other [] Help Desk

Description:
(Including any
step-by-step
instructions)

Purpose

The purpose of this CIT is to provide Wave 2 Counties — Contra Costa, Santa Clarq,
and Tulare —with the second of 2 CalSAWS Implementation Readiness Dashboard
and Packets for January 2023.

Background

The Implementation Readiness Dashboard and Packet is intended to provide a high-
level overview of key milestones that confribute to the overall readiness of the
CalWIN Migration to CalSAWS.

It serves to inform the Counties on the progression and completion of Key Project
and County Milestones and will be distributed to the CalWIN Counties monthly
beginning at T-6 by wave.

The Packet tracks readiness for the following areas:
Application,

Conversion,

Technical,

Integration,

Training,
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e Organizational and,
¢ Implementation Support.

The Implementation Readiness Packet includes a stop light indicator for the
previous and current reporting period:

e green (on schedule),

e yellow (up to 14 days behind schedule),

e red (more than 14 days behind schedule) and,

e blue (complete).
If applicable, it will include specific remediation steps for any milestone that is
behind schedule.

Each CalWIN County has an Implementation Point of Contact (IPOC), who
regularly meets with the CalSAWS Implementation Team (the Targeted Onsite
Support Team — TOSS) to track the progress of their county-specific Implementation
Readiness Checklist.

County Action:

IPOCs should review the Implementation Readiness Packet for the status and due
dates of key milestones, confirming that county progress is on schedule. IPOCs
should communicate and collaborate directly with the Implementation Targeted
Onsite Support (TOSS) Teams to develop corrective actions, as appropriate. The
County IPOCs can leverage the Implementation Readiness Dashboard and Packet
to communicate to County leadership and staff on the County’s readiness
migration to CalSAWS.

Web Portal Location:

If you have any questions, please contact the Project Contacts listed below, and
cc your Regional Manager (s)

Primary Project
Contact:
(Name and
email address)

Jennifer Carpenter
CarpenterJ@CalSAWS.org

Backup Project
Contact:
(Name and
email address)

Mara Jennings
JenningsM@CalSAWS.org

Attachments: | Wave 2 Implementation Readiness Dashboard 01202023.pptx
Wave 2 Implementation Readiness Packet 01202023.pptx

web Portal | ||

Link:

OR

You may also retrieve the CIT document and attachments by following these steps:
Click on the CRFIs & ClITs link at the top of the page.

Click on the "CalSAWS Information Transmittal (CIT)" folder.

Click on the "2023" folder.

Click on the appropriate CIT # folder.
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