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The Implementation Readiness Packet & Dashboard present a
high-level view of Project Readiness to CalWIN Counties with
information related to CalWIN Migration, BenefitsCal, and
Central Print. Status will include key metrics related to the
overall “health” of the Implementation effort based on
measurable metrics and milestones for Wave 6. Project
Milestones are identified by project team leads and CalSAWS
Project leadership.

The Dashboard and Packet serve to inform Project Leadership
and Counties on the progression and completion of Key Project
and County Milestones. The packet will be distributed to the
CalWIN Counties monthly. The information contained in the
document reflects data as of April 7, 2023

Wave 6 Implementation 
Readiness Dashboard and 

Packet
April 7, 2023
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Readiness Packet
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Application Readiness

Not Started On Schedule <14 Days Late >=14 Days Late Complete

Development / System Test
Deploy Release 23.09 09/24/2023 Project
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Application Readiness: UAT

User Acceptance Test
CalSAWS UAT Plan Approved Completed Project

Select and Confirm CalSAWS UAT 
Participants for UAT

Completed Both

UAT Users Loaded to ForgeRock/UAT 
Environments & Applications

Completed Project

Complete UAT Test Script Development Completed Project

Complete UAT Environment setup Completed Project

Complete UAT Application Training May 2 – June 21, 2022 – Group 1
June 13 – July 21, 2022– Group 2

County

Conduct UAT Execution Kick-Off June 21 and 22, 2022 – Group 1
July 20 and 21, 2022– Group 2

Both

Complete UAT Test Execution June 27- July 22, 2022 – Group 1
July 25 – August 19, 2022– Group 2

Both

Complete UAT Retest August 22 – Sept 2,2022 Both

Evaluate and confirm Exit criteria Metric/Completion to Plan
September 8, 2022

Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Application Readiness: Imaging

Functionality
Severity 1 & 2 Defects Resolved from 
UAT

UAT Complete No Sev 1 or 2 defects reported Project

Performance Testing

Hyland Platform Performance Test Complete Metric/Completion to Plan Project

Additional Hyland Platform Performance 
Test

Complete Test completed. Configuration 
tuned to address findings for 58+ 
county load.

Project

Images Migration
County Export of Legacy Images In Progress County

Hyland Receive and Upload Images to 
Production Environment

In Progress Project

Distribute CIT for Counties to install 
Webscan Kit and Virtual Printer

Completed CIT #0110-22 distributed on April 19, 
2022

Project

Imaging UAT
7/11/22-7/22/22 (retest 8/8/22-8/12/22, 9/8/2022) Completed 61 of 61 scripts completed and 

passed.

Not Started On Schedule <14 Days Late >=14 Days Late Complete

Imaging Performance test for Wave 6 was completed as part of the LA County go-Live performance test cycles completed March 2022
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Application Readiness: Contact Center

Contact Center

Technical Connectivity 0%

Update IVR Contact Flows for each County 1 of 3 approved Both

Approval of County Contact Center SCRs* 0 of 3 County

Regression Test of entire Contact Center solution 0% Project

Model Office Testing – tentative start 10/02/2023 0% Both

Not Started On Schedule <14 Days Late >=14 Days Late Complete

*Contact Center SCRs:
• CA-240171 – Sacramento
• CA-240172 – San Francisco
• CA-240173 – San Luis Obispo
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Application Readiness: Central Print

Kickoff
Kickoff Meeting Completed Both

Configuration/Validation
Configuration Meetings In Progress 1 Completed of 3 Planned Both

Validation Meetings In Progress 0 Completed of 3 Planned Both

Configuration Load Not Started 0 Completed of 3 Planned Project

Setup and Training
Portal Users Loaded Not Started 0 Completed of 3 Planned Project

Inventory Confirmed Not Started 0 Completed of 1 Planned Project

Postage Received Not Started 0 Completed of 3 Planned County

Training Materials Completed Project

Training Delivery Not Started 0 Completed of 2 Planned Both

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Application Readiness: BenefitsCal Conversion

30%

60%

Conversion Readiness

Provide extract of the CBO to the counties Not Started Target 07/04/2023 Project

Extract CBO User information from MyBCW for 
Wave 6 counties to perform mock run 1

Not Started Target 06/30/2023 Project

Extract CBO User information from MyBCW Prod 
for Wave 6 counties

Not Started Target 10/04/2023 Project

Converted Data Test

Validate CBO user load into ForgeRock – Mock 
Run 1

Not Started Target 08/10/2023 Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete

Training Delivery

Deliver training for CSC and Help Desk staff Not Started Target – 09/19/23; 
09/21/23; 09/26/23

Project

Deliver training for CBOs - Community Based 
Organizations

Not Started Target – 09/28/2023 Project

Communications

Confirm Communications Plan for BenefitsCal Not Started Communication plan will 
be initially drafted 
by 08/30/2023

Project

Begin Execution of BenefitsCal
Communications Plan

Not Started Execution will begin 
09/2023

Both
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BenefitsCal Implementation Readiness

System Operations

Confirm Command Center schedule and 
communication schedule

Not Started 10/16/2023 - 10/27/2023 Project

Contingency Planning Not Started 10/16/2023 - 10/27/2023 Project
Prod Deployment Plans

Develop Production Cutover Checklist Not Started Target – 09/29/2023 Project

Confirm Consortium reviewed/approved 
the BenefitsCal cutover and BenefitsCal
rollback plans

Not Started Target – 10/14/2023 Project

Decide to proceed with BenefitsCal
Production Cutover (Go-No Go Decision) 
(Target MM/DD/YY)

Not Started 10/16/2023 - 10/27/2023 Project

Confirm Wave Cutover to BenefitsCal
(Target MM/DD/YY)

Not Started 10/16/2023 - 10/27/2023 Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Conversion Readiness 

Not Started On Schedule <14 Days Late >=14 Days Late Complete

Conversion Readiness – Wave 6

Conversion defects not resolved prior to Wave Go-Live 
(Risk 280)

The Conversion and 
Release Management teams maintain a 
schedule deploying and resolving the X defects 
planned during the first 10 days of county being 
live. All X are evaluated and documented in the 
W5 Go-Live Packet (where applicable) with Worker 
Actions.

Project

Auto Case Review Match Rate

Match Rate will come as a result of Wave 6 Mock 
Cutover.
Wave 6B Mock scheduled 8/05/23-8/10/23 and 
results will be available will be shared

Project

Complete Wave 6 Mock Cutovers Mock Cutover – On-Schedule to begin in August 
2023. Project

Deliver Wave 6 Golden Data Set (GDS) Wave 6 GDS#13 New Schedule given Risk 276 Project

Cutover Window (Risk 258)

The Wave 6 Cutover Plan is 
dependent on the Wave 6 Mock Cutover actuals 
(assessed) and (any) implementation decisions the 
project makes to achieve or minimize the impact to 
the 84 hours cutover window.

Project

Support Wave 6 County Data Validation - Defect 
Resolution On-Schedule Project

Complete Wave 6A (County Preparation) Cutover On-Schedule as planned 09/18/2023 Project

Complete Wave 6B (Go-Live) Cutover On-Schedule as planned 10/30/2023 Project
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Integration Readiness
Interface Partner Testing – Begins 07/13/2023
Complete Interface Development – County In Progress County

Not Started On Schedule <14 Days Late >=14 Days Late Complete

Interface Names Sacramento Ready for IPT? San 
Francisco Ready for IPT? San Luis 

Obispo Ready for IPT?

1099 File Writer job YES NO YES NO YES YES

Paid Warrant Reader job YES NO YES NO YES NO

Foster Care Voice Response 
Unit (VRU) Writer YES NO N/A N/A N/A N/A

Foster Care Voice Response 
Unit (VRU) Reader YES NO N/A N/A N/A N/A

Outbound Collections YES NO YES NO NO N/A

Inbound Collections YES NO NO N/A NO N/A

Warrant Print Writer YES NO YES NO YES NO

Warrant Print Reader NO N/A YES NO NO N/A

Auditor Controller Writer YES NO YES NO YES NO

Positive Pay file NO N/A NO N/A YES NO

Direct Deposit Writer YES NO YES NO YES NO

Direct Deposit Reader YES NO YES NO YES NO

School Lunch YES NO YES NO YES YES
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Integration Readiness

Interface Partner Testing – 07/13/2023 - 09/05/2023
Execute Interface Testing with CalWIN County Partners Not Started 0% Project

Execute Interface Testing with State and Consortium Partners Not Started 0% Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete

CONSORTIUM PARTNERS INTERFACE TESTING

CONSORTIUM PARTNER STATUS TARGET COMPLETION DATE
Electronic Inter County Transfer (EICT) - CalWIN 0/3

STATE PARTNER INTERFACE TESTING

STATE PARTNER STATUS TARGET COMPLETION DATE
Case Management Information and Payrolling System (CMIPS) - OSI 0/2

Electronic Benefits Transfer (EBT) - FIS 0/2

Medi-Cal Eligibility Data System (MEDS) - DHCS 0/2

Welfare Data Tracking Implementation Project (WDTIP) - OSI 0/2

CalWIN Wave 6 COUNTIES INTERFACE TESTING

CalWIN Wave 6 COUNTY PARTNER STATUS TARGET COMPLETION DATE
Sacramento County 0/11

San Francisco County 0/9

San Luis Obispo County 0/8



CalSAWS | April 7, 2023 Wave-6 Implementation Readiness Packet & Dashboard
13

Technical Readiness: Networking
Networking 
County Networking Connectivity

Milestone Status
Wave 6 County Networking 
Connectivity Readiness

• Circuit delivered for Sacramento and San Luis Obispo
• Additional time granted to Counties to respond to CRFI for IPT enablement
• Continue to track circuit delivery for Sacramento, San Francisco and San Luis 

Obispo
• Risk 288 created to track circuit delivery delays with San Francisco
• Carrier changed from Lumen to Comcast

Not Started On Schedule <14 Days Late >=14 Days Late Complete

CalWIN Wave 6 COUNTIES
NETWORKING READINESS STATUS ACTUAL PLANNED Δ

Overall Network Interconnectivity On Track 40.0% 24.2% 15.8%
Critical Path On Track 12.3% 7.0% 5.3%

NETWORKING READINESS STATUS ACTUAL PLANNED Δ

16 Sacramento On Track 30.9% 25.5% 5.5%

17 San Francisco On Track 29.1% 23.6% 5.5%

18 San Luis Obispo On Track 29.1% 23.6% 5.5%
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Technical Readiness: Operations

Contingency Restoration Planning

Migration Rollback Planning Completed In Progress 85% Project

Disaster Recovery Exercise

Disaster Recovery Test Completed Completed 100% Project

Batch Operations

CalWIN Batch Schedules In Progress 75% Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Technical Readiness: Performance Testing
Performance Testing – Wave 3-6
CalSAWS Batch Performance (58 County) In Progress 25% Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete

CalWIN Wave 3-6 Batch Performance Schedule and Results

Performance Cycle Start Date End Date Run Time

10-day cutoff* February 27, 2023 March 10, 2023 (Run 1)  11 hours 17 minutes
(Run 2)  9 hours 36 minutes

Main Payroll March 20, 2023 March 24, 2023 (Run 1) 9 hours 24 minutes
(Run 2) 9 hours 36 minutes

End of Month** April 10, 2023 March 14, 2023 TBD

10-day cutoff** April 17, 2023 April 21, 2023 TBD

Main Payroll** April 24, 2023 April 28, 2023 TBD

End of Month*** May 8, 2023 May 19, 2023 TBD

10-day cutoff*** May 22, 2023 June 2, 2023 TBD
Main Payroll*** June 5, 2023 June 16, 2023 TBD
Contingency for re-
execution June 19, 2023 August 11, 2023 TBD
*Represents the highest transaction volume day 
**Validation of FSX Storage option
***Validation of io2 Storage option

Note:  Successful completion of the 3 cycles within the batch window will indicate that all cycles can complete within 
the batch window
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Workload Mix (WL) Start Date End Date Status
#1 - CalSAWS Online 09/20/2023 10/06/2023 Not Started
#2 - CalSAWS Online + APIs 10/09/2023 10/20/2023 Not Started

CalSAWS 58 County Online Performance Test – Schedule

Technical Readiness: Performance Testing

Category SLA SLA Met % & Avg. Server Response Time

Screen to Screen
Peak - 98% [ <=2s ]
Prime - 99.9% [ <= 10s ]

EDBC
Peak - 95% [ <= 3s ]
Prime - 99.9% [ <= 20s ]

Search Peak - 95% [ <=6s ]

CalSAWS 58 County Online Performance Test

Online Performance Test Findings –



CalSAWS | April 7, 2023 Wave-6 Implementation Readiness Packet & Dashboard
17

Technical Readiness: Security

Application Security
CalSAWS Scans/Remediation Completed Completed 100%

Penetration Testing
Signed with 3rd party to conduct Testing Completed 100%
Penetration Testing Preparation Completed 100%
Penetration Testing Execution & Agreed-upon 
remediations (Completed for the CMS Verification in April 
2022)

Completed 100%

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Training Plan
Wave 6 Draft County-Specific Training Plans 
completed and submitted for County review.

In Progress Both

Training Environment/Build Training Data Complete 100% Project

Create Training Accounts in Training 
Environment

Complete 100% Project

Training Materials
Wave 6 County-specific ILT training materials finalized 
and reviewed – County-specific tailoring in progress. 
Walkthroughs begin 06/03/2023 for Sacramento, 
06/12/2023 for San Francisco, and 06/19/2023 for San 
Luis Obispo.

In Progress Both

Web-based Trainings updated 
(Accenture/Consortium)

Complete 100% Project

Training Delivery
Wave 6 Early Training & TTT Trainees loaded and assigned 
curriculum in the CalSAWS LMS

Not Started 0% Project

Wave 6 staff course assignments / registration for Early Training & 
TTT

Not Started 0% Project

Wave 6 Early Training & TTT Instructor-led Training Ready (Training 
environment connectivity, Participants Enrolled)

Not Started 0% Project

Wave 6 Early Training & TTT Started (WBT) – start 05/15/2023 Not Started 0% Both
Wave 6 End-User Training Started (WBT) – start 06/05/2023 Not Started 0% Both
Wave 6 Early Training & TTT Started (ILT) – start 07/25/2023 Not Started # Completed of # Planned Both
Wave 6 End User Training (EUT) - start 09/06/2023 Not Started # Completed of # Planned Both

Training Readiness

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Organizational Readiness: OCM 

Communications & Change Discussion Guides
Wave 6 Counties and Consortium comments 
addressed to get to county DWP by 05/08

Not Started 0 Completed of 1 Planned Both

Wave 6 Counties and Consortium comments 
addressed to get to county FWP signoff by 05/12

Not Started 0 Completed of 1 Planned Both

Wave 6 DWP signoff by 05/08 Not Started 0 Completed of 1 Planned County

Wave 6 FWP signoff by 05/15 Not Started 0 Completed of 1 Planned County

CDG Prep Session 5/14 to 5/26 Not Started 0 Completed of 2 Planned Both

Wave 6 Counties CDG county and Consortium 
comments to get to DDEL signoff by 06/06

Not Started 0 Completed of 1 Planned Both

Wave 6 Counties CDG county and Consortium 
comments to get to FDEL signoff by 06/22

Not Started 0 Completed of 1 Planned Both

CDG Office Hour Support 06/5 to – 06/16 Not Started 0 Completed of 1 Planned Both

Readiness Surveys
Wave 6 Readiness Surveys T-12 (11/28 to 12/9) Completed 3 Completed of 3 Planned Both
Wave 6 Readiness Surveys T-9 (2/13 to 2/27) Completed 3 Completed of 3 Planned Both
Wave 6 Readiness Surveys T-6 (5/22 to 6/2) Not Started 0 Completed of 3 Planned Both
Wave 6 Readiness Surveys T-3 (8/21 to 9/1) Not Started 0 Completed of 3 Planned Both
Wave 6 Readiness Surveys T+6 (12/4 to 12/15) No Started 0 Completed of 3 Planned Both

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Organizational Readiness: OCM (continued)
Infographics/Newsletters
Infographics for March (Resource 
Databank and Imaging #2) (CIT)

Complete 1 Completed of 2 Planned Project

Infographics for April On Schedule 0 Completed of 2 Planned Project

Newsletter for March Complete 1 Completed of 1 Planned Project

Infographics for May Not Started 0 Completed of 2 Planned Project
Infographics for June Not Started 0 Completed of 2 Planned Project
Infographics for July Not Started 0 Completed of 2 Planned Project

Newsletter for June Not Started 0 Completed of 1 Planned Project

Change Network Champion Meetings
CNC Meeting for March Complete 1 Completed of 1 Planned Both
CNC Meeting for April On Schedule 0 Completed of 1 Planned Both
CNC Meeting for May Not Started 0 Completed of 1 Planned Both
CNC Meeting for June Not Started 0 Completed of 1 Planned Both
CNC Meeting for July Not Started 0 Completed of 1 Planned Both
CNC Meeting for August Not Started 0 Completed of 1 Planned Both

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Organizational Readiness: BPR

Business Process Reengineering
BPR Plans reviewed and signed-off Complete 3 Completed of 3 Planned Both 
To Be BPR Flows reviewed and signed-
off

Complete 3 Completed of 3 Planned Both 

Close-out of pending decisions as 
documented in the Process Change 
Inventory

Complete 3 Completed of 3 Planned Project

Automated Actions enablement 
decisions finalized

Complete Initial Decisions to be finalized in 
advance of Process Simulation, 
loaded for Process Sim in the UAT 
Environment, validated during 
Process Sim and updated in 
advance of County Prep, ready for 
PROD/Go-Live.

Both

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Organizational Readiness: Configuration

Configuration
Document Configuration Guides and 
Worksheets

Complete Guide and Worksheets 
Documented

Project

Distribute Configuration Documentation to 
Wave-6 Counties

Not Started Project

Conduct Working Sessions w/Counties to 
document base CalSAWS Configuration

Not Started Both

Review, Refine and Confirm Configuration 
is ready for load into UAT for Process 
Simulation

Not Started Both

Review Findings out of Process Simulation 
and Update "Must Have" Configuration 
items for PROD/County Prep

Not Started Both

Update Configuration Worksheets to with 
Findings from Process Simulation in 
advance of County Prep

Not Started Both

Load Configuration into PROD 
environment during County Prep

Not Started Project

Configuration Complete Not Started Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Organizational Readiness: Process Simulation

Process Simulation
Wave 6 Participants Confirmed Not Started Both 

Users Loaded to ForgeRock/UAT 
Environments & Applications

Not Started Project

Complete W6 Process Simulation Scenario 
Development

Not Started Project

Complete data staging and JIRA prep Not Started Project

Complete configuration setup Not Started Both 

Complete Process Simulation Orientation Not Started Project

Complete Process Simulation Execution Not Started Both 

Evaluate and confirm Exit criteria Not Started Project

Process Simulation Complete Not Started Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Planning
Wave 6 Workplans, Readiness 
Checklists and ongoing TOSS Meetings

In Progress Ongoing Both

Path to Greenlight Communicated Complete Socialized/completed with PSC, JPA, 
and OPAC (May 2022)

Project

Go Live Packet Finalized/Updated Not Started Will revise, if applicable, August 2023 Project

Distribute Monthly Implementation 
Packets

In Progress Ongoing Project

County Prep
County Prep Materials Finalized Not Started Will revise, if applicable, July 2023 Project

County Prep Kick Off Not Started Not scheduled, targeted for August 
2023

Both

Post-Implementation Support
Pre- and Post- Go Live Support 
Structure Established

On Schedule County Profile drafts complete. Initial 
escalation model/approach planned.

Project

Implementation Readiness

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Help Desk

Helpdesk Kickoff Complete Hosted on 3/14/23 Both

County Delegated Admin Training Not Started Scheduled for 4/18 Both

County Tier 1 Fulfiller Training Not Started Targeted for Week of 
5/29/23

Both

Implementation Readiness: Help Desk

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Systems Operations
CalWIN Counties Access to the Sandbox 
Environment

Completed Generic user accounts 
provided

Both

Engage the Counties on Staff Profile/Security 
Administration updates

Completed Pre-UAT exercise Both

Implementation Readiness: System Operations

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Implementation Readiness: County Ad Hoc Reporting

Ad-Hoc Reporting Functionality
CalWIN County Education Sessions (i.e., 
Planned Curriculum)

• Wave 6: CalSAWS has facilitated 100% planned 
Ad Hoc Support Curriculum to the Wave 6 
Counties.

Both

CalWIN County Ad Hoc Reports 
Refactoring

• Wave 6: Reviewed 1,062 reports for 
refactoring. Approximately 210 need to be 
refactored for Wave 6 Counties

• Sacramento has identified fewer than 
50 reports that need to be refactored 
and are continuing to review.

• San Francisco has identified 239 reports 
that need to be refactored, and 148 are 
needed by go-live.

• San Luis Obispo has identified 13 reports 
that need to be refactored by go-live.

County

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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CalWIN Migration and BenefitsCal
Implementation Contact:

Implementation@CalSAWS.org

RANCHO CORDOVA OFFICE
11290 Pyrites Way, Suite 150

Gold River, CA 95670
(916) 851-3201

ROSEVILLE OFFICE
620 Roseville Parkway

Roseville, CA 95747
(916) 846-7331

NORWALK OFFICE
12440 Imperial Highway, Suite 300

Norwalk, CA 90650
(562) 484-7914

Contact Information

mailto:Implementation@CalSAWS.org
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