Wave 5 Implementation
Readiness Dashboard and

Packet
April 14, 2023

The Implementation Readiness Packet & Dashboard present a
high-level view of Project Readiness to CalWIN Counties with
information related to CalWIN Migration, BenefitsCal, and
Central Print. Status will include key metrics related to the
overall *health” of the Implementation effort based on
measurable meftrics and milestones for Wave 5. Project
Milestones are identified by project team leads and CalSAWS
Project leadership.

The Dashboard and Packet serve to inform Project Leadership
and Counties on the progression and completion of Key Project
and County Milestones. The packet will be distributed to the
CalWIN Counties monthly.  The information contained in the
document reflects data as of  Aprii 14, 2023.
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a= Application Readiness

Development / System Test
Deploy Release 23.07 07/24/2023 Project

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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== Application Readiness: UAT

User Acceptance Test
CalSAWS UAT Plan Approved Completed Project

Select and Confirm CalSAWS UAT Completed Both
Participants for UAT

UAT Users Loaded to ForgeRock/UAT Completed Project
Environments & Applications

Complete UAT Test Script Development Completed Project

Complete UAT Environment setup Completed Project

Complete UAT Application Training May 2 - June 21, 2022 — Group 1 County
June 13 - July 21, 2022—- Group 2

Conduct UAT Execution Kick-Off June 21 and 22, 2022 — Group 1 Both
July 20 and 21, 2022- Group 2

Complete UAT Test Execution June 27- July 22, 2022 — Group 1 Both
July 25 — August 19, 2022—- Group 2

Complete UAT Retest August 22 — Sept 2,2022 Both

Evaluate and confirm Exit criteria Metric/Completion to Plan Project
September 8, 2022

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Application Readiness: Imaging

il

Functionality

Severity 1 & 2 Defects Resolved from UAT Complete No Sev 1 or 2 defects reported Project

UAT

Performq nce Tesﬁng Imaging Performance test for Wave 5 was completed as part of the LA County go-Live performance test cycles completed March 2022

Hyland Platform Performance Test Complete Meftric/Completion to Plan Project

Additional Hyland Platform Performance Complete Test completed. Configuration Project
Test tuned to address findings for 58+
county load.

Images Migration

County Export of Legacy Images In Progress County

Hyland Receive and Upload Images to In Progress Project
Production Environment

Distribute CIT for Counties to install Completed CIT #0110-22 distributed on April 19, Project
Webscan Kit and Virtual Printer 2022

Imaging UAT

7/11/22-7]22/22 (retest 8/8/22-8/12/22, 9/8/2022) Completed 61 of 61 scripts completed and
passed.

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Application Readiness: Contact Center

Contact Center

Technical Connectivity 0%
Update IVR Contact Flows for each County 3 of 3 approved Both
Approval of County Contact Center SCRs* Oof 3 County
Regression Test of entire Contact Center solution 0% Project
Model Office Testing — tentative start 8/07/2023 0% Both

*Contact Center SCRs:
CA-240168 — Alameda
CA-240169 — Sonoma
CA-240170 - Fresno

Not Started <14 Days Late >=14 Days Late Complete
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==~ Application Readiness: Cenftral Print

Kickoff
Kickoff Meeting Completed Both

Configuration/Validation

Configuration Meetings In Progress 1 Completed of 3 Planned Both
Validation Meetings Not Started 0 Completed of 3 Planned Both
Configuration Load Not Started 0 Completed of 3 Planned Project
Setup and Training

Portal Users Loaded Not Started 0 Completed of 3 Planned Project
Inventory Confirmed Not Started 0 Completed of 1 Planned Project
Postage Received Not Started 0 Completed of 3 Planned County
Training Materials Completed Project
Training Delivery Not Started 0 Completed of 2 Planned Both

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Application Readiness: BenefitsCal Conversion

Conversion Readiness ”

Provide extract of the CBO to the counties Not Started Target 05/04/2023 Project

Extract CBO User information from MyBCW for Not Started Target 05/01/2023 Project
Wave 5 counties to perform mock run 1

Extract CBO User information fromm MyBCW Prod  Not Started Target 08/08/2023 Project
for Wave 5 counties

Converted Data Test

Validate CBO user load into ForgeRock — Mock  Not Started Target 06/16/2023 Project
Run 1

Training Delivery

Deliver training for CSC and Help Desk staff Noft Started Target —07/18/2023, Project
07/20/2023, 07/25/2023
Deliver training for CBOs - Community Based Not Started Target —07/27/2023 Project

Organizations

Communications

Confirm Communications Plan for BenefitsCall Not Started Communication plan will Project
be initially drafted by
07/07/2023.
Begin Execution of BenefitsCal Not Started Execution will begin Both
Communications Plan 08/02/2023.

Not Started <14 Days Late >=14 Days Late Complete
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BenefitsCal Implementation Readiness e

System Operations

Confirm Post Implementation Support Not Started 08/07/2023 - 08/11/2023  Project
schedule and extended support
Provide Contingency Planning efforts Not Started 08/07/2023 -08/11/2023  Project

to Consortium (Roll Back Plan)

Prod Deployment Plans

Develop Production Cutover Checklist Not Started Target — 08/04/2023 Project

Confirm Consortium reviewed/approved Not Started Target —08/11/2023 Project
the BenefitsCal cutover and BenefitsCal
rollback plans

Decide to proceed with BenefitsCal Not Started 08/14/2023 - 08/18/2023  Project
Production Cutover (Go-No Go Decision)
Confirm Wave Cutover to BenefitsCal Not Started 08/14/2023 - 08/18/2023  Project

Not Started <14 Days Late >=14 Days Late Complete
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Conversion Readiness

Conversion Readiness — Wave 5

The Conversion and Release
Management teams mainftain a schedule

Conversion defects not resolved prior to Wave Go-Live deploying and resolving the X defects planned Proiect
(Risk 280) during the first 10 days of county being live. All X J
are evaluated and documented in the W5 Go-Live
Packet (where applicable) with Worker Actions.
Auto Case Review Match Rate Match Rate will come as a result of Wave 5 Mock Project
Cutover.
Complete Wave 5 Mock Cutovers gf\ozgk Cutover — On-Schedule to beginin June Project
Deliver Wave 5 Golden Data Set (GDS) ;g%e 9 CLF2Z Refmaling Oin Seheeuls fier Juie Project

The Wave 5 Cutover Plan is dependent
on the Wave 5 Mock Cutover actuals (assessed)
Cutover Window (Risk 258) and (any) implementation decisions the project Project
makes to achieve or minimize the impact to the
84 hours cutover window.

Support Wave 5 County Data Validation - Defect

Resolution On-Schedule as planned 6/19/2023 - 6/30/2023 Project
Complete Wave 5A (County Preparation) Cutover On-Schedule as planned 7/17/2023 Project
Complete Wave 5B (Go-Live) Cutover On-Schedule as planned 9/4/2023 Project

Not Started <14 Days Late >=14 Days Late Complete
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% Integration Readiness

Interface Partner Testing — Begins 05/17/2023

Complete Interface Development — County In Progress County

[ ey ey ey e g ey
YES YES YES NO YES NO
YES NO YES NO YES NO
T
T T
YES NO NO N/A NO N/A
YES NO YES NO YES NO
NO N/A NO N/A NO N/A
YES NO YES NO YES NO
NO N/A YES NO NO N/A
YES NO YES NO YES NO
YES NO YES NO YES NO
YES NO YES NO YES NO

Not Started

On Schedule <14 Days Late >=14 Days Late Complete
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Integration Readiness

Interface Partner Testing — 05/17/2023 - 07/07/2023

CONSORTIUM PARTNERS INTERFACE TESTING
CONSORTIUM PARTNER STATUS TARGET COMPLETION DATE

Electronic Inter County Transfer (EICT) - CalWIN

STATE PARTNER INTERFACE TESTING
STATE PARTNER STATUS TARGET COMPLETION DATE

Case Management Information and Payrolling System (CMIPS) - OSI

Electronic Benefits Transfer (EBT) - FIS
Medi-Cal Eligibility Data System (MEDS) - DHCS
Welfare Data Tracking Implementation Project (WDTIP) - OSI

CalWIN WAVE 5 COUNTIES INTERFACE TESTING
CalWIN Wave 5 COUNTY PARTNER STATUS TARGET COMPLETION DATE

Alameda County

Fresno County

Sonoma County

Not Started <14 Days Late >=14 Days Late Complete
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Technical Readiness: Networking

Networking

County Networking Connectivity Both

CalWIN WAVE 5 COUNTIES
NETWORKING READINESS STATUS ACTUAL | PLANNED A
Overall Network Interconnectivity On Schedule 74.7% 38.2% 36.5%
Critical Path On Schedule 64.9% 45 6% 19.3%
NETWORKING READINESS ACTUAL | PLANNED A
Alameda On Schedule
54.5% 41.8% 12.7%
Fresno On Schedule
45.5% 29.1% 16.4%
Sonoma On Schedule
56.4% 43.6% 12.7%
Milestone Status
Wave 5 County Networking + Circuit Upgrade/Enhancement orders processed; Pending Carrier delivery
Connectivity Readiness + Track ongoing delivery of secondary circuits to County sites.
» Fresno County integration scheduled.

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Technical Readiness: Operations

il

Contingency Restoration Planning

Migration Rollback Planning In Progress 0% Project
Disaster Recovery Exercise

Disaster Recovery Test Completed 100% Project

Batch Operations

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Technical Readiness: Performance Testing

Performance Testing - Wave 3-6

CalWIN Wave 3-6 Batch Performance Schedule and Results

Performance Cycle Start Date End Date

10-day cutoff* February 27,2023 March 10, 2023 _‘RU” 1) 11 hours 17 minutes
Main Payroll March 20,2023 March 24, 2023

Run Time

(Run 1) 2 hours 24 minutes

End of Month** April 17, 2023 April 21, 2023 TBD
10-day cutoff** April 24, 2023 April 28, 2023 TBD
Main Payroll** May 1, 2023 May 5, 2023 TBD
End of Month*** May 15, 2023 May 19, 2023 TBD
10-day cutoff*** May 22, 2023 June 2, 2023 TBD
Main Payroll*** June 5, 2023 June 16, 2023 TBD
SelCEE OrlEs | ) o o s August 11, 2023 TBD
execution

*Represents the highest transaction volume day
**Validation of FSX Storage option
***Validation of io2 Storage option

Note: Successful completion of the 3 cycles within the batch window will indicate that all cycles can complete within
the batch window

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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== Technical Readiness: Performance Testing

CalSAWS 55 County Online Performance Test — Schedule

Workload Mix (WL) Start Date | End Date m

#1 - CalSAWS Online 07/24/2023 08/11/2023 Not Started
#2 - CalSAWS Online + APIs 08/14/2023 08/25/2023 Not Started

CalSAWS 55 County Online Performance Test

Category SLA SLA Met % & Avg. Server Response Time

Peak - 98% [ <=2s ]

Screen to Screen Prime - 99.9% [ <= 10s ]
Peak - 95% [ <= 3s ]

EDBC Prime - 99.9% [ <= 20s ]

Search Peak - 95% [ <=és ]

Online Performance Test Findings -

Exit Criteria -

+ Simulate Online transaction load of CalSAWS volume at peak hours meets SLA requirements
* Performance results are successful and meet confractual SLAs— Online (Load and Endurance tests)
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Technical Readiness: Security

EEER
EEER
_I

Application Security
CalSAWS Scans/Remediation Completed Completed 100%

Penetration Testing
Signed with 3@ party fo conduct Testing Completed 100%
Penetration Testing Preparation Completed 100%

Penetration Testing Execution & Agreed-upon Completed 100%
remediations (Completed for the CMS Verification in April
2022)

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Training Readiness

Training Plan

Wave 5 County-Specific Training Plans Complete

Both

Training Environment/Build Training Data Complete _ Project

Create Training Accounts in Training Complete Project
Environment

Training Materials

Web-based Trainings updated Complete
(Accenture/Consortium)
Training Delivery

Wave 5 Early Training & TTT Trainees loaded and assigned
curriculum in the CalSAWS LMS

Complete Project

Wave 5 staff course assignments / registration for Early Training & Complete Project
11T

Wave 5 Early Training & TTT Instructor-led Training Ready (Training ot Started 0% Project
environment connectivity, Participants Enrolled)

Wave 5 Early Training & TTT Started (ILT) — start 05/30/2023 Notsiaried # Completed of # Planned

Wave 5 End User Training (EUT) - start 07/03/2023 Noft Started # Completed of # Planned Both

Not Started <14 Days Late >=14 Days Late Complete
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~— Training Readiness

WBT Progress by County

Weekly Training Report - Executive Summary i Weekly Training Report - Executive Summary .
Alameda County “an Fresno County -
As of 04/14/2023, 607 of 1598 Users have successfully accessed the LMS!
User Logins Training Completion Status User Logins Training Completion Status
100% 100%

90%
607
80%
70% ,,, ——
e 60% *
50%
40%
30%
= Successful logins = Users Yet to Access = Successful logins = Users Yet fo Access
As of 04/14/2023 — . As of 04/14/2023 -
96% of Curricula are Not Started ) - 66% of Curricula are Not Started

0% of Curricula are In Progress 21% of Curricula are In Progress

© © @ N N © © © N
. = N > 3 = q = N < N
4% of Curricula are Completed 3 S N IS 3 13% of Curricula are Completed 3 N 3 3
ISt S 8 3 8 S 8 8 5
3 3 3 B 8 3 3
Note: Metrics include all phases of Training — Early Training and General Training Note: Metrics include all phases of Training — Early Training and General Training
phases. Data captured as of 4:00 PM April 13, 2023. m%NofStaried  m% Started  m% Complefed phases. Data captured as of 4:00 PM April 13, 2023, m%NotStarted  m% Started  m% Complefed
. e .
Weekly Training Report - Executive Summary
Sonoma County

As of 04/14/2023, 302 of 475 Users have successfully accessed the LMS!

User Logins Training Completion Status

nzf
24%

76%
40%

= Successful logins = Users Yet to Access

As of 04/14/2023 -

87% of Curricula are Not Started ’ .
0% of Curricula are In Progress ¢ © o © - N
13% of Curricula are Completed 3 3 3 8 3
Note: Metrics include all phases of Training - Early Training and General Training
phases. Data captured as of 4:00 PM April 13, 2023. =% NofStaried  m% Siarled  m% Complefed
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~— Training Readiness

Imaging WBT Progress by County

Imaging Web-Based Training Status ' Imaging Web-Based Training Status

Alameda County an Fresno County i
As of 04/14/2023, 52 of 348 Users have completed their Imaging Web-Based Training!
Staff Trained Training Completion Status Staff Trained Training Completion Status
100% 100%
% 90% ‘ 90%
80% 80%
70% 70%
60% 0%
50% 50%
- -
= Staff Trained = Staff Remaining 20% = Staff Trained = Staff Remaining 20%
10% 10%
0%

0%

As of 04/14/2023 -

As of 04/14/2023 —
84% of Users have Not Started their fraining

58% of Users have Not Started their training
27% of Users have Started their training

€zoe/L1/e
€z0e/ve/e
€e0z/1e/e
€202/ L1
P4 4i4vid
€z0e/ve/e
€e0z/1e/e
€202/ L1
€20e/v LY

@

3

N
S IS
14% of Users have Started their training “
1% of Users have Completed their training m% NotStarted % Started  m% Completed 15% of Users have Completed their fraining m% NotStarted % Started  m% Completed
Note: Metrics include all phases of Training — Early Training and

General Training phases. Dafta captfured as of 4:00 PM on
April 13, 2023 April 13, 2023

Note: Metrics include all phases of Training — Early Training and
General Training phases. Dafta capfured as of 4:00 PM on

Sonoma County

Imaging Web-Based Training Status @

As of 04/14/2023, 13 of 441 Users have completed their Imaging Web-Based Training!

Staff Trained Training Completion Status

L/ 13 90%

3%

= Staff Trained  w Staff Remaining

As of 04/14/2023 — E S 8 S s
68% of Users have Not Started their training g 8 8 S 3
29% of Users have Started their training “ “ “ “
3% of Users have Completed their training =% NofStarted % Started =% Complefed

Note: Metrics include all phases of Training — Early Training and
General Training phases. Data captfured as of 4:00 PM on
April 13, 2023
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Training Readiness

Contact Center WBT Progress by County

Contact Center Web-Based Training Status '
Alameda County

P

As of 04/14/2023, 27 of 146 Users have completed their Contact Center Web-Based Training!

Staff Trained

Training Completion Status

L

= Successful logins — m Users Yet to Access 20%

As of 04/14/2023 —
76% of Users have Not Started their fraining

€zoe/L1/e
€z0e/ve/e
€e0z/1e/e

€202/ L1
P4 4i4vid

6% of Users have Started their training
18% of Users have Completed their fraining

m% Not Started m% Started m% Completed
Note: Metrics include all phases of Training — Early Training and
General Training phases. Dafta captfured as of 4:00 PM on

April 13, 2023

Contact Center Web-Based Training Status
Fresno County

As of 04/14/2023, 26 of 236 Users have completed their Contact Center Web-Based Training!

Staff Trained

y,

Training Completion Status
100%

90%
80%
70%
60%
50%
40%
30%
20%
10%

0%

2
11%

200
89%

= Successful logins

m Users Yet fo Access

As of 04/14/2023 — E s 8 S s
86% of Users have Not Started their training g 8 3 8 8
3% of Users have Started their fraining v “ © “
11% of Users have Completed their training m% NotStarled W% Starfed  m% Completed

Note: Metrics include all phases of Training — Early Training and
General Training phases. Data captured as of 4:00 PM on
April 13, 2023

Sonoma County

Staff Trained

= Successful logins = Users Yet fo Access

As of 04/14/2023 —

99% of Users have Not Started their fraining
0% of Users have Started their fraining

1% of Users have Completed their training

Contact Center Web-Based Training Status

As of 04/07/2023, 1 of 182 Users have completed their Contact Center Web-Based Training!

1
07| | | | |

Training Completion Status

€20e/L1/e
€zoe/ve/e
€eoe/1ele

€20¢/ L1y
P4 4i4vid

m% Not Started  m% Started  m % Completed

Note: Metrics include all phases of Training — Early Training and
General Training phases. Data captfured as of 4:00 PM on
April 13, 2023

2]
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Organizational Readiness: OCM

Communications & Change Discussion Guides

Wave 5 Counties DWP Signoff by 03/13/23 Complete 1 Completed of 1 Planned

Vgg/"zez/‘zgounﬂes FWP Signoff by 03/20/23- Complete 1 Completed of 1 Planned

Alameda County CDG county and Consorfium Nt Started 0 Completed of 1 Planned Both
comments to get to FDEL signoff by 04/25

Fresno County and Consorfium co.mmen’rs Not Started 0 Completed of 1 Planned Both
addressed to get to county FDEL signoff by

04/25

Wave 5 Counties DDEL signoff by 04/11 Complete 1 Completed of 1 Planned
Sonoma Countfy and Consorfium c;ommen’rs Not Started 0 Completed of 1 Planned Both
addressed to get to county FDEL signoff by

04/25

Prep Sessions for Supervisors, Managers, and Not Started 0 Completed of 2 Planned Both

CNCs on CDG discussion

Readiness Surveys

Wave 5 Readiness Surveys T-12 (?/26 to 10/7)

Complete 3 Completed of 3 Planned
Wave 5 Readiness Surveys 1-9 (1/9 to 1/23) Complete 3 Completed of 3 Planned
Wave 5 Readiness Surveys T-3 (6/6 1o 6/16) Not Started 0 Completed of 3 Planned Both
Wave 5 Readiness Surveys T+6 (10/9 to 10/20) Noft Started 0 Completed of 3 Planned Both

Not Started <14 Days Late >=14 Days Late Complete
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Organizational Readiness: OCM (continued)

Infographics/Newsletters

Infographics for January Complete 2 Completed of 2 Planned Project
CalSAWS 101 and Spotlight CalSAWS

Infographics for February Complete 2 Completed of 2 Planned Project
Imaging #1 and E-Applications (CIT

0064-23
Newsletter for February (CIT 0067-23) Complete 1 Completed of 1 Planned Project

Infographics for March Complete 2 Completed of 2 Planned Project
Imaging #2 and RDB

Infographics for May Not Started 0 Completed of 2 Planned Project

Newsletter for May Not Started 0 Completed of 1 Planned Project

Change Network Champion Meetings

CNC Meeting for January Complete 1 Completed of 1 Planned

CNC Meeting for February Complete 1 Completed of 1 Planned

CNC Meeting for March Complete 1 Completed of 1 Planned

CNC Meeting for April Complete 1 Completed of 1 Planned

CNC Meeting for May Not Started 0 Completed of 1 Planned Both

Not Started <14 Days Late >=14 Days Late Complete
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< Organizational Readiness: BPR

Business Process Reengineering
BPR Plans reviewed and signed-off Complete 3 Completed of 3 Planned Both

ch)fBe BPR Flows reviewed and signed-  complete 3 Completed of 3 Planned Both
O

Close-out of pending decisions as Complete 3 Completed of 3 Planned Project
documented in the Process Change

Inventor

Aufomated Actions enablement Complete Initial Decisions to be finalized in Both
decisions finalized advance of Process Simulation,
loaded for Process Sim in the UAT
Environment, validated during
Process Sim and updated in
advance of County Prep, ready for
PROD/Go-Live.

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Organizational Readiness: Configuration

Configuration
Document Configuration Guides and Complete Guide and Worksheets Project
Worksheets Documented
Distrioute Configuration Documentation to Noft Started Project
Wave-5 Counties
Conduct Working Sessions w/Counties to ~ Not Started Both
document base CalSAWS Configuration
Review, Refine and Confirm Configuration Not Started Both
is ready for load into UAT for Process
Simulation
Review Findings out of Process Simulation  Not Started Both

and Update "Must Have" Configuration
items for PROD/County Prep

Update Configuration Worksheets to with  Not Started Both
Findings from Process Simulation in
advance of County Prep

Load Configuro’rion info PROD Not Started Projec’r
environment during County Prep
Configuration Complete Not Started Project

Not Started <14 Days Late >=14 Days Late Complete
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Organizational Readiness: Process Simulation

Process Simulation

Wave 5 Participants Confirmed Not Started Both
Users Loaded to ForgeRock/UAT Not Started Project
Environments & Applications

Complete W5 Process Simulation Scenario  Not Started Project
Development

Complete data staging and JIRA prep Not Started Project
Complete configuration setup Not Started Both
Complete Process Simulation Orientation Not Started Project
Complete Process Simulation Execution Not Started Both
Evaluate and confirm Exit criteria Not Started Project
Process Simulation Complete Not Started Project

Not Started <14 Days Late >=14 Days Late Complete
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| Implementation Readiness

Planning

Crociiss and onsioing TO% estings "7
Checklists and ongoing TOSS Meetings
Path to Greenlight Communicated Complete Socialized/completed with PSC, JPA, Project
and OPAC (May 2022)

Go Live Packet Finalized/Updated Not Started Wil revise, if applicable, July 2023 Project

Packets

County Prep

County Prep Materials Finalized Not Started Will revise, if applicable, May 2023 Project

County Prep Kick Off Not Started Not scheduled, targeted for June 2023 Both
Post-Implementation Support

Pre- and Post- Go Live Support On Schedule  County Profile drafts complete. Initial Project

Structure Established escalation model/approach planned.

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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= Implementation Readiness: Help Desk

Help Desk

County Delegated Admin Training Complete Hosted on 2/15

County Tier 1 Fulfiller Training Complete | Hosted Week of 3/27/2023

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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= Implementation Readiness: System Operations

Systems Operations

CalWIN Counties Access to the Sandbox Completed  Generic user accounts
Environment provided

Engage the Counties on Staff Profile/Security Completed Pre-UAT exercise
Administration updates

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Implementation Readiness: County Ad Hoc Reporting

Ad-Hoc Reporting Functionality

CalWIN County Education Sessions (i.e., « Wave 5: CalSAWS has facilitated 100% planned Both
Planned Curriculum) Ad Hoc Support Curriculum to the Wave 5
Counties.

CalWIN County Ad Hoc Reports Wave 5: Reviewed 687 reports for refactoring. County

Refactoring Approximately 306 need to be refactored for
Wave 5 Counties

« Alameda has an estimated 112 reports

that need to be refactored. 92 are
needed by Go Live. Alameda
has reached out to Gainwell for
assistance.
Fresno has an estimated 205 reports that
need to be refactored.

« Sonoma has identified 9 reports that
need to be refactored by Go Live.

Not Started On Schedule <14 Days Late >=14 Days Late Complete
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Contact Information

WHEN SAN FRANCISCO COLLABORATES WITH NAPA.
WHEN LOS ANGELES TEAMS UP WITH SAN BERNARDING.
WHEN WE ALLWORK TOBETHER A

THE RESULTS 4%
ARE POERFUL

CalWIN Migration and BenefitsCal RANCHO CORDOVA OFFICE ROSEVILLE OFFICE NORWALK OFFICE
. ) , , . 12440 Imperial Highway, Suite 300
ttttttttttttttttttttt : 11290 Pyrl’r'es Way, Suite 150 620 Rofev'”e Parkway Norwalk, CA 90650
Implementation@CalSAWS.org Gold River, CA95670  Roseville, CA 95747 (562) 484-7914

(916) 851-3201 (916) 846-7331
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